

CalSAWS	DATE	Thursday, August 27, 2026
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, September 10, 2026
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

System Change Requests (SCRs)							
Release	Priority Release	SCR #	Summary	Estimate	Team Responsible	Committee	Other Agency Cross Reference
26.07	26.08.22	CA-290337	ACL 26-45 AAP CNI Rate Increase for Year 2026-2027 - Batch EDBC COLA	1053	Eligibility	Foster Care/Kin GAP/AAP	
26.07	26.08.22	CA-290341	ACL 26-44 FC, KG CNI Rate Increase for Year 2026-2027 COLA - Batch EDBC COLA	1683	Eligibility	Foster Care/Kin GAP/AAP	
26.07	26.08.28	CA-302592	Titan - Upgrade Hyland AT1 to Perceptive Titan	140	Infra Imaging	Imaging	
26.07	26.08.20	CA-303093	LA County CCB Call Flow changes	24	Infra Contact Center	IVR & Contact Center	
26.07	26.08.27	CA-303098	LA County - Request to create a new "Special Circ" queue	28	Infra Contact Center	IVR & Contact Center	
26.07	26.08.21	CA-303679	San Mateo - Update verbiage on Office Info flow	11	Infra Contact Center	IVR & Contact Center	
26.07	26.09.03	CA-303821	ACL 26-44 Expectant Parent Payment Rate Increase for 2026-2027	304	Fiscal	Foster Care/Kin GAP/AAP	
26.07	26.08.11	CA-304117	Add Call summarization feature to Santa Clara County New Queue	4	Infra Contact Center	IVR & Contact Center	
26.09	26.09.29	CA-290041	San Bernardino - Deactivate IVR Predictive Handling - CPO	152	Infra Contact Center	IVR & Contact Center	
26.09	26.10.08	CA-299957	Contra Costa County - Opt-in to Batch Job P800M105 CFET Automation Denied	37	Batch/Interfaces	Other	
26.09		CA-301350	Online Help: Update the Reports & Dashboards Overview for the 26.09 Baseline Release	20	Training	Other	
26.09	26.10.08	CA-302594	CCB 26-16 Revised Family Fee Schedule for FFY 26-27	100	Online	Child Care	
26.09	26.10.08	CA-302825	CCB 26-17 Revised Child Care SMI Fiscal Year 26-27	60	Online	Child Care	
26.09	26.09.25	CA-303445	Training: 033 - Workload Management - Supervisor WBT updates based on Workload Mgmt Phase 2 CA-293075	100	Training	Other	
26.09	26.09.24	CA-304099	Training: Update 008 - Medi-Cal WBT's per Retro Medi-Cal CA-292997	50	Training	Other	
26.11		CA-227612	Add Threshold Languages for CalWORKs Excess Property Overpayment NOAs	559	Client Correspondence	Correspondence	
26.11		CA-264117	Update NOA Suppression logic for Multi-Month EDBC for Foster Care/Kin-GAP	1004	Client Correspondence	Foster Care/Kin GAP/AAP	
26.11		CA-276402	Post Call Survey Data to be accessible in Quick	58	Infra Contact Center	IVR & Contact Center	
26.11		CA-276409	Enable default routing profile nightly revert and enable searching by tags	170	Infra Contact Center	IVR & Contact Center	
26.11		CA-280894	ACL 19-33, ACL 16-90 - Update the Automated Action for Death Match to Not Apply for CW and CF	2937	Batch/Interfaces	Other	
26.11		CA-296573	CalFresh Processing HR1 Work Group - Targeted nudges and navigation improvements to help workers verify and confirm information accuracy	570	Online	Other	
26.11		CA-297157	Medicare Savings Program (MSP) Notices in Remaining Threshold Languages	611	Client Correspondence	Medi-Cal Correspondence	
26.11		CA-297762	CalSAWS Arch- Upgrade utilities project libraries.	485	Tech Arch	Tech	
26.11		CA-297804	CalSAWS Arch- Upgrade dependent node.js and react libraries for serverless arch	789	Tech Arch	Tech	
26.11		CA-298517	Truv Income Verification Integration Phase 2a (Off-State)	3641	Batch/Interfaces	CalWORKs/CalFresh	CSPM-83660
26.11		CA-298688	CSC Report for IVR EPA PIN user calls received each month	44	Infra Contact Center	IVR & Contact Center	
26.11		CA-299209	Self Service Portal updates for Work and Community Engagement Rule for New Adult Group	204	Batch/Interfaces	Medi-Cal/CMSF, Self Service Portal	CSPM-80928, CH CR 312102
26.11		CA-300085	CalSAWS Arch- Upgrade gradle plugin for spring boot application.	256	Tech Arch	Tech	
26.11		CA-300088	CalSAWS Arch- Upgrade NPM libraries to comply with N-1.	378	Tech Arch	Tech	
26.11		CA-300090	CalSAWS Arch- Upgrade the java dependent libraries for ca_code and ca_utilities	580	Tech Arch	Tech	
26.11		CA-301425	Activation of Barge Functionality in eCCP	27	Infra Contact Center	IVR & Contact Center	
26.11		CA-301793	Create Synthetic Max Queue	132	Infra Contact Center	IVR & Contact Center	
26.11		CA-302473	Virtual Assistant Expansion - Release 26.11 (Release 38)	250	Virtual Assistant	Other	
26.11		CA-302826	Add New MEDS Alert 9602 and Update MEDS Alert 9586	79	Batch/Interfaces	MEDS	
26.11		CA-303065	GAGR - Benefit amount should not be rounded for GAGR Automated Solution Counties - Phase 1	205	Eligibility	GA/GR	
26.11		CA-303556	Online Help: Create the ABAWD Summary OLI page CA-299610	20	Training	Other	
27.01		CA-206881	Add CF 6177 in threshold languages	127	Client Correspondence	Correspondence	CIV-103549
27.01		CA-217811	Update CF ICT NOA NA 1267 and NA 1268 4/13 version in All Threshold Languages	484	Client Correspondence	Correspondence	
27.01		CA-219393	Update M44-315A Rules & Regulations per ACL 19-761l	85	Client Correspondence	Correspondence	
27.01		CA-276634	Exclude Sponsored Income and Resources When Not Deemed	404	Eligibility	CalWORKs/CalFresh	
27.01		CA-298330	GEN 202 Display Employer Address on Right-Side Mailing Window	237	Client Correspondence	Correspondence	
27.01		CA-299747	Workload Management Additional Requirements	646	Online	Usability	
27.01		CA-301485	Auto Populate MSUDRP Workers Automatically Generating an Appointment through MSUDRP Pre-Screening	200	Online	Usability	
27.01		CA-301920	DCR - Delete Duplicate Tax Intercept Accounts Referred to WIS	79	Fiscal	Tax Intercept	
27.03		CA-302836	Titan - Upgrade Hyland Training to Perceptive Titan	140	Infra Imaging	Imaging	

	DATE	Thursday, August 27, 2026
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, September 10, 2026
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

Content Revisions (CRs)								
CR Change Type	Release	Priority Release	SCR #	Summary	Estimate	Team Responsible	Committee	Other Agency Cross Reference
[Recommendation]	26.07	26.08.27	CA-294978	Training: WBT Updates for Workload Mgmt Redesign CA-293073	2200	Training	Other	
[Release]	26.09		CA-276390	Message-On-Hold (MOH) management on Admin Page by Queue	288	Infra Contact Center	IVR & Contact Center	
[Recommendation]	26.09		CA-292586	Work and Community Engagement Requirements for New Adult Group	3739	Medi-Cal/CalHEERS	Medi-Cal/CMSP	CH CR 312102, CA-299209
[Recommendation]	26.09		CA-294491	Implementation of State-Only Aid Codes for Individuals with Unsatisfactory Immigration Status	6371	Medi-Cal/CalHEERS	Medi-Cal/CMSP, MEDS	CH CR 306643
[Recommendation, Estimate]	26.09		CA-297631	Upgrade dependent libraries of Virtual Chatbot, Lobby Modern, Lobby Tablet, Lobby Kiosk, Lobby Dashboard	894	Tech Arch	Tech	
[Estimate]	26.09		CA-298044	Update Details for MEDS Alerts 9554, 9555, 9570 and 9571	88	Batch/Interfaces	MEDS	
[Estimate]	26.09		CA-298811	Sutter County- Opt-in to PB00E472 CalFresh Denial Batch	34	Batch/Interfaces	CalWORKs/CalFresh	
[Estimate]	26.11		CA-275216	Create Low Warrant Inventory Email Notification Batch Process	504	Fiscal	Fiscal	
[Recommendation, Estimate, Release]	26.11		CA-296291	ACL 26-28 SB 119 Sanction Reforms	1882	Online	Welfare to Work/WPR	
[Recommendation, Estimate]	26.11		CA-297868	ABAWD Enhancement HR1 Workgroup - Enhancements to the CF 888 and CF 887 Form Generation, and Work Registration Determination Source Indicator	496	Online	CalWORKs/CalFresh, Usability	
[Estimate]	26.11		CA-299253	Add New MEDS Alert 6022: MBI DISCREPANCIES – MBI NOT UPDATED	69	Batch/Interfaces	MEDS	
[Estimate]	26.11		CA-300098	Update code table to identify replaceable benefits	59	Fiscal	Fiscal	
[Recommendation, Estimate]	26.11		CA-301051	Update Case Purge and QAQC Batch to Support the MC Person Level RD	152	Batch/Interfaces	Medi-Cal/CMSP	
[Recommendation]	26.11		CA-302868	Update CalSAWS to Capture SSP Updates to the Mixed Household RE Form	491	Batch/Interfaces	Self Service Portal	CSPM-84764

CalSAWS	DATE	Thursday, August 27, 2026
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, September 10, 2026
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

These SCRS do not have a change to the CalSAWS System

GAGR Exstream Correspondence SCRs

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
26.07	26.07.30	GAGR-1026	Add New County Kern (15) Schema	20	
26.07	26.07.30	GAGR-1027	DB Synch Update for Kern County (15)	40	

GAGR Exstream Correspondence SCRs Content Revision

None					

BenefitsCal SCRs

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
Release 26.09		CSPM-84773	Test Only-HR1 Semi-Annual Redeterminations for MAGI New Adult Group	0	
Release 26.08.13		CSPM-84610	Replace TrendMicro CloudOne with GuardDuty S3 Malware Protection	50	

BenefitsCal SCRs Content Revision

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
None					

CalSAWS CCB Questions and Answers for Thursday, August 27, 2026				
SCR Number	County/Region	Question(s)	Answer(s)	Team Responsible
CA-227612	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.	Client Correspondence
CA-219393	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.	Client Correspondence

CalSAWS CCB Meeting Minutes for Thursday, August 27, 2026

The following questions were received

SCR #	County/Region	Question(s)	Response(s)
CA-227612	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.
CA-219393	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.
Approvals Received		Notes	
1	X		
2	X		
3	X		
4	X		
5	X		
6	X	All 6 Regions submitted the CCB Packet approval via email.	