

CalSAWS	DATE	Thursday, September 24, 2026
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, October 8, 2026
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

System Change Requests (SCRs)							
Release	Priority Release	SCR #	Summary	Estimate	Team Responsible	Committee	Other Agency Cross Reference
26.07	26.09.10	CA-290478	2026-2027 CalFresh COLA and Update CalWORKs (CW) IRT Levels for 2026-2027	669	Eligibility	CalWORKs/CalFresh	
26.07	26.09.12	CA-290540	ACIN I-40-26- FFY 2026-2027 CalFresh COLA; ACL 26-XX CW MAP; ACL 26-XX CW IRT - Run Batch EDBC	290	Eligibility	CalWORKs/CalFresh, Foster Care/Kin GAP/AAP	
26.07	26.09.10	CA-295687	ACL 25-78 Elimination of RADEP/Decommission E2Lite Inbound/Outbound Processes	41	Batch/Interfaces	Welfare to Work/WPR	
26.07	26.09.10	CA-300683	Interim Solution - ABAWD Discretionary Exemption Report	268	Reports	CalWORKs/CalFresh	
26.07	26.09.03	CA-304279	San Diego County: Whitelist Address for University of California San Diego (UCSD) Students	6	Infra Central Print	Other	
26.07	26.09.10	CA-304886	CDSS ABAWD Auto-Exemption Monthly Change - 09/2026	47	Online	CalWORKs/CalFresh	
26.07	26.09.03	CA-305028	Turn RCA Batches OFF until Implementation of CA-303538	10	Batch/Interfaces	CalWORKs/CalFresh	
26.09	26.10.29	CA-272456	ACL 23-91 -Revise CW 115 and 115A	555	Reports	State/Fiscal Reports	
26.09	26.11.12	CA-293235	Update CF 296	1072	Reports	State/Fiscal Reports	
26.09		CA-298631	CARES - Create a new bi-directional interface to facilitate interactions between CalSAWS and CARES systems. (Part 2)	22732	POD-CARES	Foster Care/Kin GAP/AAP	
26.09	26.10.18	CA-301417	H.R.1 - Work and Community Engagement Work Requirements Phase III	496	Medi-Cal/CalHEERS	Medi-Cal/CMSP	
26.09	26.09.25	CA-301419	ForgeRock - Increase password character length from 8 to 15	40	Infra ForgeRock	Other	
26.09	26.10.08	CA-303094	Contra Costa - Holiday Calendar Update	7	Infra Contact Center	IVR & Contact Center	
26.09	26.09.24	CA-303359	LA County - Update approved Vendors/Persons in Pre-Note Pending status	88	Fiscal	Fiscal	
26.09	R.26.09.XX	CA-303553	List of RCA/TCVAP Cases	32	Eligibility	CalWORKs/CalFresh	
26.09	26.10.01	CA-304243	Training: Update 010-Employment Services-WTW WBTs per CA-296291	60	Training	Other	
26.09		CA-304993	26.09 Database Schema Comparison Support SCR	395	Eligibility	Usability	
26.11		CA-286076	NCOA: Update the Address Prior to Mailing When an Address Change is Reported by a Third Party	7740	Batch/Interfaces	Medi-Cal/CMSP	
26.11		CA-289412	Online Help: New Job Aid CalWORKs and CalFresh Death Match Process for CA-280894	20	Training	Other	
26.11	26.12.10	CA-297765	Welcome Bot Smart Routing - Update Intent & Program Recognition CSC Counties Implementation-wave 4 - San Bernardino, Kings, Monterey & Orange	361	Infra Contact Center	IVR & Contact Center	
26.11		CA-299829	Online Help: Update Job Aid for Returned Mail CA-293533 and CA-300289	20	Training	Other	
26.11		CA-301656	Adobe migration to LTS	671	Tech Arch	Other	
26.11		CA-303117	Replacing Spectrum with Melissa for Address Normalization - Architecture Changes and Test Support hours	2215	Batch/Interfaces	Tech	
26.11		CA-303276	Return Mail Update to handle Medi-Cal redetermination API changes	20	Infra Central Print	Other	
26.11		CA-305044	Update the Case Details API to only send Person Case Details once	172	Batch/Interfaces	Self Service Portal	CSPM-85151
27.01		CA-239480	Modify GA/GR RE Appointment Batch Scheduling to Align CF and GA/GR RE Appointments	1339	Batch/Interfaces	CalWORKs/CalFresh, GA/GR	
27.01		CA-245839	Update Wording from Medi-Cal Redetermination to Medi-Cal Renewal	33	Infra Contact Center	IVR & Contact Center	
27.01		CA-265397	Update WINS 2 Report	755	Reports	State/Fiscal Reports	
27.01		CA-286637	Issuance History Page Update	505	Fiscal	Fiscal	CER CA-280937, CER CA-292548
27.01		CA-289678	Update System to Suggest a Pay Code for Child Care Payments with Aid Code 32	93	Fiscal	Fiscal	
27.01		CA-291112	Update GAGR functionality to not send verifications and appointments for inactive Persons	310	Batch/Interfaces	GA/GR	INC0176598 / INC0188896
27.01		CA-294265	SAC: Exclude Motor Vehicle Property, Liquid Property, and Transfer Property from EDBC Property Calculation/test	607	Eligibility	GA/GR	
27.01		CA-296097	ACL 26-17 Dual Agency Foster Family Agency Administrative Rate	398	Eligibility	Foster Care/Kin GAP/AAP	
27.01		CA-298558	Electronic Benefit Transfer (EBT) Card and Account Number Redaction	1142	Fiscal	Fiscal, Usability	
27.01		CA-299242	Update Living Arrangements List Page to display records with a future Departure Date as default	62	Online	Usability	
27.01		CA-302093	End to End RV Update Between CalSAWS and MEDS - Phase II	1154	Batch/Interfaces	MEDS	
27.03		CA-292431	Update form M44-350K to the latest State version for threshold languages	229	Client Correspondence	Correspondence	
27.03		CA-303043	HR 1 & Ad Hoc Query/Data Support for Counties - R27.03	640	Reports	Ad Hoc	
27.03		CA-303045	Deliver PBDS Changes associated with Reports/Analytics 27.03 CalSAWS Release		Reports	Other	
27.03		CA-304324	Fleeing Felon IEVS Abstract Demographic Validation and Processing Exclusion	214	Batch/Interfaces	IEVS	

CalSAWS	DATE	Thursday, September 24, 2026
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, October 8, 2026
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

Content Revisions (CRs)								
CR Change Type	Release	Priority Release	SCR #	Summary	Estimate	Team Responsible	Committee	Other Agency Cross Reference
[Release]	TBD		CA-298089	Return Mail Updates for Address Auto-Update	80	Infra Central Print	Other	
[Release]	26.07	26.12.31	CA-298037	Upgrade Terraform from v1.5.7 to v1.14.4	60	Infra Dev Ops	Tech	
[Release]	26.07	26.10.31	CA-298435	Upgrade IIR from version 10.2 to 10.5 HF1 to implement HA	60	Infra Middleware	Other	
[Release]	26.07	26.09.11	CA-303679	San Mateo - Update verbiage on Office info flow	11	Infra Contact Center	IVR & Contact Center	
[Recommendation]	26.09		CA-234981	Update Generation of the Deemed Eligibility and MCAP Messages on Medi-Cal NOAs	967	Client Correspondence	Medi-Cal Correspondence	
[Recommendation]	26.09		CA-292596	Work and Community Engagement Requirements for New Adult Group	3739	Medi-Cal/CalHEERS	Medi-Cal/CMSP	CH CR 312102, CA-299209
[Recommendation, Estimate]	26.09	26.10.22	CA-298616	Training: 027 - Eligibility Foster Care WBT Updates for FCED CA-298632 Pt. 3	5390	Training	Other	
[Release]	26.09		CA-300791	SFTP server and connectivity setup between CARES and CALSAWS	80	Infra Cloud Ops	Tech	
[Release]	26.09	26.09.03	CA-304099	Training: Update 008 - Medi-Cal WBTs per Retro Medi-Cal CA-292997	50	Training	Other	
[Recommendation, Estimate]	26.11		CA-252718	Update Customer Schedule Search to not Display Hidden Person	107	Online	Usability	
[Estimate]	26.11		CA-290980	Add BenefitsCal Images button to the Case Summary page	83	Online	Imaging, Self Service Portal, Usability	
[Estimate]	26.11		CA-297868	ABAWD Enhancement HR1 Workgroup - Enhancements to the CF 888 and CF 887 Form Generation, and Work Registration Determination Source Indicator	516	Online	CalWORKs/CalFresh, Usability	
[Estimate]	26.11		CA-300080	Riverside - Update template for Rush and Routine warrants	209	Fiscal	Fiscal	CA-286929
[Recommendation]	26.11		CA-303556	Online Help: Create the ABAWD Summary OLH page CA-299610	20	Training	Other	
[Recommendation]	27.01		CA-301485	Auto Populate MSUDRP Workers Automatically Generating an Appointment through MSUDRP Pre-Screening	200	Online	Usability	

CalSAWS	DATE	Thursday, September 24, 2026
	TIME	1:30 PM
	LOCATION	Teams Virtual Meeting
	SUBJECT	Change Control Board (CCB) Meeting
	INVITEES	Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
	NEXT CCB MEETING DATE	Thursday, October 8, 2026
	RELEASE SCHEDULE LOCATION	https://www.calsaws.org/system-updates/

These SCRS do not have a change to the CalSAWS System

GAGR Exstream Correspondence SCRs

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
26.09		GAGR-1038	Gainwell QA regression test of the GA/GR Automated Solution for Release 26.09	60	

GAGR Exstream Correspondence SCRs Content Revision

<i>None</i>					

BenefitsCal SCRs

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
Release 26.09.03	26.09.03	CSPM-85137	Update the Truv logic for Pay Frequency to not hard code values	55	

BenefitsCal SCRs Content Revision

Release	Priority Release	SCR #	Summary	App Development Estimate	X-Ref SCR
Release 26.09	26.09.20	CSPM-84131	Update BenefitsCal Dashboard for Case and Program Details for the new MC 216	415	

CalSAWS CCB Questions and Answers for Thursday, September 24, 2026				
SCR Number	County/Region	Question	Answer	Team Responsible
CA-290478	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.	Eligibility
CA-300683	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.	Reports

CalSAWS CCB Meeting Minutes for Thursday, September 24, 2026

The following questions were received

SCR #	County/Region	Question	Response
CA-290478	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.
CA-300683	Stanislaus / Region 4	The JIRA SCR does not match the Current Design, Request, or Recommendations in the design document.	Jira was updated to align with the Design Document.
Approvals Received		Notes	
1	X	SCR CA 304324 is being pulled from this week's CCB meeting agenda. The SCR requires changes that will be routed back out for Committee Review.	
2	X		
3	X		
4	X		
5	X		
6	X		
All 6 Regions submitted the CCB Packet approval via email.			