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1 Introduction & Overview 
The purpose of this Revised Timeline and Readiness Proposal document is to 
remediate the findings as outlined in the “Corrective Action in response to Quality and 
Readiness concerns” letter, dated July 8, 2020 and email response: “Application SAWS 
Interfaces deliverable”, dated July 10, 2020. This proposal includes a move of the Go-
Live date for OCAT from August 24, 2020 to November 2, 2020 to accommodate 
additional testing, review of project deliverables, and time to demonstrate that the 
OCAT system is ready to support the OCAT users.  

The remediation topics have been organized into four categories:  

1. User Acceptance Testing (UAT)  
2. Training 
3. Testing 
4. System Documentation Deliverable (SDD)  

Each of the four categories provides a timeline diagram followed by a table with 
activities and milestones and remediation descriptions. The following diagram provides 
a summary overview with a revised proposed Go-Live date of November 2, 2020.   

Additionally, this document provides more detailed responses to: 

a. The OCAT Environments 
b. Implementation and Cutover 
c. Deliverables 
d. QA process 
e. Assumptions 

In support of the proposed project timeline, Cambria will also implement the following 
to reduce the risk of schedule slippage and increase the overall quality of the OCAT 
system and related project artifacts: 

 Reinforcing our quality assurance corrective action plan and approach 
 Increased transparency on overall progress by reporting on key performance 

metrics and sharing burn down charts with the Consortium on an increasingly 
frequent basis 

 Increase the involvement of the Consortium team and its delegates throughout draft 
development including: 

– More collaborative work sessions to review draft deliverables and 
walkthrough comments and associated dispositions. 

– Conduct more frequent system demonstrations 
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Exhibit 2: Proposed revised timeline 

7/12 11/2
7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1

7/12 11/2
7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1

UAT

Training

7/12 11/2
7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1

Testing

7/12/2020 11/2/2020
7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1

SDD

7/12 ‐ 9/4

System Testing

7/12 ‐ 9/4

Performance Testing & Tuning (incl. Reports)

7/21 ‐ 8/21

Build ADA Reports

7/12 ‐ 7/24

DR Test 1

9/4

System Test Exit

7/27

Chatbot in System Test

7/13 ‐ 8/7

Penetration Testing & Tuning

9/28 ‐ 10/9
DR Test w/ CalSAWS

8/17 ‐ 8/28

DR Test 2

8/10 ‐ 8/28

Penetration Testing 2

9/14

Submit DDEL

9/3

UAT Go/No Go

7/20 ‐ 9/4

Pre‐UAT

9/29 ‐ 10/12

Create FDEL

8/28

ADA Reports in pre‐UAT

9/8 ‐ 9/21

FDEL Review

11/2

Go‐Live

9/4

Submit FDEL

9/1 ‐ 9/14

DDEL Collaborative Review

10/5 ‐ 10/30

Training

8/10

Chatbot in pre‐UAT

10/19

Green Light 
#1

8/7

LMS Access for Consortium

10/13 ‐ 10/19

FDEL Review

9/15 ‐ 9/28

DDEL Review

10/1

County Champion 
Training Kickoff

10/5

LMS and Training Environment 
Access for Users

10/22

Approve FDEL

9/29 ‐ 10/12

Create FDEL

9/14

Submit DDEL

8/28

Training Environment 
Access for Consortium

10/22

Approve FDEL

10/13 ‐ 10/19

FDEL Review

9/8

DDEL Walkthrough

10/26

Green Light 
#2

9/8 ‐ 10/12

UAT

7/12 ‐ 9/14

Create OCAT Application and SAWS Interfaces DDEL and Collaborative Review

10/12

Submit FDEL

8/10 ‐ 8/31

Create SDD DDEL

7/13 ‐ 9/4

Training Materials DDEL Collaborative Review

9/15 ‐ 9/28

DDEL Review

9/8

UAT Training & Kickoff

10/12

Submit FDEL

10/30

Cut‐Over
9/24

Approve FDEL

10/23

Cut‐Over
Dry Run

10/5

BRE Schedule
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2 User Acceptance Testing (UAT) 
The following diagram describes the key milestones and activities for the proposed new 
go-live date for the OCAT system following UAT. The table below the diagram provides 
the descriptions for the UAT activities and milestones.   

Exhibit 3: UAT timeline 

7/12 11/2
7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1

UAT

9/3

UAT Go/No Go

7/20 ‐ 9/4

Pre‐UAT

8/28

ADA Reports in pre‐UAT
11/2

Go‐Live

8/10

Chatbot in pre‐UAT

10/19

Green Light 
#1

10/26

Green Light 
#2

9/8 ‐ 10/12

UAT

9/8

UAT Training & Kickoff

10/30

Cut‐Over

10/23

Cut‐Over
Dry Run

10/5

BRE Schedule

 

The table below provides the dates and descriptions for the activities and milestones 
defined in the UAT timeline diagram.  

Exhibit 4: UAT timeline descriptions 

# Activity/ 
Milestone 

Date(s) Description 

1. Consortium 
Pre-UAT 
Environment 
Access (System 
Test Deploys) 

07/20/20 – 09/04/20 Consortium users will have access to the 
“pre-UAT” environment to prepare for UAT 
and validate that the system is ready for 
official UAT. Please note that the “pre-UAT” 
environment is the same environment as 
UAT.  It is termed “pre-UAT” to indicate the 
early access provided to the Consortium 
users.  This also creates an opportunity to 
find any defects early in the process, while 
developing UAT test cases/scenarios.  

Cambria will coordinate deployments to 
keep this environment synchronized with 
System Test environment.  
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# Activity/ 
Milestone 

Date(s) Description 

2. Chatbot in “pre-
UAT” 

08/10/20 The Chatbot is introduced into the UAT 
environment for the “pre-UAT” activities. 
The training materials for the Chatbot are 
included in the FDEL for the training 
materials.  

3. ADA Reports in 
“pre-UAT” 

08/28/20 The new reports meeting ADA compliance 
and reporting requirements are included in 
the UAT environment prior to formal UAT 
start for the “pre-UAT” activities. Prior to 
UAT, reports are deployed to the 
Consortium’s “pre-UAT” environment 
incrementally as they pass System Tests, 
with all reports deployed by this date.  

4. UAT Go/No Go 09/03/20 The UAT entry criteria are reviewed and 
the decision to enter into UAT or defer UAT 
is made by the Consortium.  

5. UAT Training & 
UAT Kickoff 

09/08/20 The kickoff date for UAT. Cambria will 
provide UAT training to the OCAT UAT 
users.  

The Chatbot, and the ADA Compliant 
Reports are available in UAT.  

6. BRE Schedule 10/05/20 The schedule for the SDLC of the Business 
Rule Engine is submitted to the 
Consortium. The SDLC will include: 
Analysis, design, construction, testing, 
UAT, training, and implementation 
processes.  
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# Activity/ 
Milestone 

Date(s) Description 

7. UAT 09/08/20 – 10/12/20 The formal UAT is 5 weeks during which 
the OCAT UAT users conduct their 
acceptance testing of the OCAT system.  

UAT starts 4 weeks prior to Training to 
create an opportunity to repair defects 
prior to the start of Training. Prior to the 
start of UAT, the Consortium has access to 
OCAT in the same environment but called 
“pre-UAT” to prepare test cases/scenarios.  

8. Green Light #1 10/19/20 First Go-Live go/no-go decision point 

9. Cut-Over Dry 
Run 

10/23/20 – 10/25/20 Conduct a mock go-live dry-run to test the 
go-live approach and address any final 
findings prior to the following weekend Go-
Live cutover. 

10. Green Light #2 10/26/20 Second Go-Live go/no-go decision point 

11. Cut-Over 10/30/20 – 11/01/20 Official weekend for Go-Live cut-over. 

12. Go-Live 11/02/20 The OCAT Go-Live date.  
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3 Training 
The following diagram describes the key milestones and activities for training material 
delivery and training delivery. The table below the diagram lists the key activities and 
milestones for the proposed training timeline.  

Exhibit 5: Training timeline 

 

The following table provides the dates and descriptions for the activities and 
milestones defined in the training timeline diagram.  

Exhibit 6: Training timeline descriptions 

# Activity/ 
Milestone 

Date(s) Description 

1. DDEL 
Collaborative 
Review 

07/13/20 – 09/04/20 To improve the quality of the Training 
Materials, Cambria will address the DDEL 
comments received in preparation for the 
FDEL.  Cambria has already received County 
input on the draft Training Materials and 
those are being addressed.  

The Training Materials will also include 
information in support of the new ADA 
Reports and Chatbot, which will be 
introduced during pre-UAT and is included 
prior to the start of training.  

The Consortium including the Training team 
will have access to “pre-UAT” beginning 7/20 
and can utilize this environment to aid with 
validation of the training materials. They can 
have any access needed to validate 
materials on request.  Specifically, 
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# Activity/ 
Milestone 

Date(s) Description 

Administrator Access and access to the Data 
Extract functionality will be provisioned when 
alongside the approval timelines outlined for 
those particular Training Materials.  

As part of our deployment process, UAT will 
be regularly synchronized with software 
deployments from System Test and will 
contain the latest version of the software that 
passed System Testing.  

County follow-up / coordination is planned to 
continue through the monthly County 
Champion Check-in Meetings. Additionally, 
we'll work in collaboration with the 
Consortium to update the training tasks to 
align with the new schedule, including items 
such as, County Champion meetings, county 
communications, schedule update CIT, 
access to the LMS, etc. 

Cambria will work with the Consortium to 
plan and schedule collaborative reviews with 
Consortium stakeholders (Consortium, QA, 
Consortium delegates) to review the updated 
training materials and collaboratively resolve 
and verify all comments prior to formal 
submission of the FDEL. 

Also, as mentioned in the Training Plan, a 
survey (skills assessment) feature will be 
utilized in Meridian LMS™ that users will 
execute as part of their completion of the 
training materials in the LMS. This survey 
feature has not been developed yet and, 
therefore, is not included in the Training 
Materials DDEL currently in review. However, 
Cambria will to work with the Consortium 
during this collaborative review cycle to 
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# Activity/ 
Milestone 

Date(s) Description 

develop and jointly review the appropriate 
survey questions and content to meet the 
expectations of assessing competency. This 
survey will be developed, reviewed, and 
included in the Training Materials FDEL 
submission. 

After updating the materials and joint reviews 
of the training materials, the FDEL is 
submitted to the Consortium for review on 
09/04/20. 

. 

2. LMS Access 
for 
Consortium 

08/07/20 Access will be provided to the LMS the same 
day the FDEL is submitted. 

3. Training 
Access for 
Consortium 

08/28/20 Access to the Training environment will be 
provided one week prior to FDEL submission. 

4. Submit FDEL 09/04/20 The training materials FDEL is submitted to 
the Consortium for review. 

5. Review FDEL  09/08/20 – 09/21/20 The Consortium reviews the FDEL and 
provides comments or approval by 9/21/20. 
Cambria will provide reviewers with system 
access to the Training environment for 
functional validation of training materials 
(OCAT Training Environment, Administrator & 
Data Extract).  As part of our deployment 
process, UAT will be in synchronized 
regularly with System Test and contain the 
version of the software that passed System 
Testing. 
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# Activity/ 
Milestone 

Date(s) Description 

6. Approve 
FDEL Training 
Materials  

09/24/20 If FDEL comments are received, then 
Cambria will address the comments and 
resubmit the FDEL for final review and 
approval by 9/24.  

7. County 
Champion 
Kick-off(s) 

09/30/20 - 10/1/20 Cambria will conduct the kick-offs with the 
County Champions the week prior to training. 

8. Start Training 
and Provide 
LMS and 
Training 
Access to 
Users 

10/05/20 The proposed training start date. Also, at the 
start of training, access to the LMS and 
Training environment will be provided to 
users. 

9. Training 10/05/20 – 10/30/20 The OCAT training period is planned for 4 
weeks. Training starts three weeks after UAT 
to create an opportunity to identify and 
resolve defects as well as update training 
materials, if necessary, prior to the start of 
Training. 

 

3.1 Training Requirements and Materials 

The training tasks from the Statement of Work (SOW) and training approaches from the 
Requirements Traceability Matrix (RTM) define Web-based Training (WBT), Job Aids, and On-
Line Help as the types of training materials to be developed and provided in easily accessible 
electronic formats.  The following types of training materials and learning support have been 
developed and are currently being reviewed by the Consortium.  Electronic materials will be 
available through the CalSAWS Meridian Learning Management System (LMS).  

Web-based Training – the following materials are developed electronically and accessible over 
the internet for self-paced learning: 
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 Webinars (audience – County Champions and Consortium staff) 
 Desk Guides (audience – all users) 
 Videos (audience – all users) 
 Live Training Environment (audience – all users) 

Job Aids – the following materials are developed electronically and accessible over the internet 
for self-paced learning: 

 Desk Guides (audience – all users) 
 Resource Library (audience – all users) 
 FAQs (audience – all users) 

On-Line Help – the following materials are developed electronically and accessible over the 
internet for self-paced learning: 

 End User Manual (audience – all users) – available in the OCAT Application Help Menu 
 Administrator Manual (audience – administrative users) – available in the OCAT 

Application Help Menu 

In addition, the SOW and RTM define tracking and reporting on training logistics, activities, and 
courses, including utilizing lessons to determine understanding of the materials. Per the OCAT 
Training Plan, a survey feature will be utilized in Meridian that users will execute as part of their 
completion of the training materials in the LMS. The surveys for each Course in the LMS will 
include a comprehension assessment, the contents of which will be reviewed with the 
Consortium alongside their review of the Training Materials that compose each respective 
Course. The counties will complete the surveys to validate comprehension of training included 
in each LMS course. The county comprehension data will be reported to the Consortium and will 
drive decisions on potential adjustments required to approach and/or materials during End User 
training to achieve the intended outcome. Cambria will work with the Consortium to develop and 
jointly review the appropriate survey questions and content to meet the expectations of 
assessing competency and include this survey in the Training Materials FDEL. 
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4 Testing 
The following diagram describes the key milestones and activities for testing and the 
delivery of the OCAT Application and SAWS Interfaces deliverable. The table below the 
diagram lists the key activities and milestones for the proposed testing timeline.  

Exhibit 7: Testing timeline 

7/12 11/2
7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1

Testing

7/12 ‐ 9/4

System Testing

7/12 ‐ 9/4

Performance Testing & Tuning (incl. Reports)

7/21 ‐ 8/21

Build ADA Reports

7/12 ‐ 7/24

DR Test 1

9/4

System Test Exit

7/27

Chatbot in System Test

7/13 ‐ 8/7

Penetration Testing & Tuning

9/28 ‐ 10/9
DR Test w/ CalSAWS

8/17 ‐ 8/28

DR Test 2

8/10 ‐ 8/28

Penetration Testing 2

9/14

Submit DDEL

9/29 ‐ 10/12

Create FDEL

10/22

Approve FDEL

10/13 ‐ 10/19

FDEL Review

9/8

DDEL Walkthrough

7/12 ‐ 9/14

Create OCAT Application and SAWS Interfaces DDEL and Collaborative Review

9/15 ‐ 9/28

DDEL Review

10/12

Submit FDEL

 

 

The following table provides the dates and descriptions for the activities and 
milestones defined in the testing timeline diagram.  

Exhibit 8: Testing timeline descriptions 

# Activity/ 
Milestone 

Date(s) Description 

1. Create OCAT 
Application 
and SAWS 
Interfaces 
DDEL and 
Collaborative 
Review 

07/12/20 – 09/14/20 Cambria will create the DDEL based on results 
of completed system test activities. This will 
include the Chatbot as well as system test 
results and performance test results of the ADA 
compliant reports.  

Preliminary results will be shared with the 
Consortium on a flow basis where possible as 
different test activities are completed. This will 
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# Activity/ 
Milestone 

Date(s) Description 

allow more time for collaborative review and 
improve the document quality and final review 
and approval.  

2. DR Test 1 07/12/20 – 07/24/20 The Cambria team is documenting the results 
of the successful Disaster Recovery Tests to 
confirm that OCAT can rapidly switch over to 
the AWS East Region and continue to function 
and update information to the global database.  

Cambria will submit the DR test results to the 
Consortium on a flow basis.  

3. DR Test 2 08/17/20 – 08/28/20 Cambria will perform another round of Disaster 
Recovery Tests to include reports.  

The final results will be included in the OCAT 
Application and SAWS interfaces deliverable. 

OCAT will not be able to participate in the 
CalSAWS DR test during Labor Day weekend 
since OCAT will not be in production at that 
time. However, a separate DR test will be 
coordinated with CalSAWS prior to Go-Live.   

4. Performance 
Testing and 
Tuning 
(including 
reports) 

07/12/20 – 09/04/20 The Cambria team is executing performance 
tests to confirm the system can meet the load 
and SLAs for OCAT.  

The adjusted timeline will provide time to allow 
for the ADA compliant reports to be included in 
the Performance Test before the results are 
included in the OCAT Application and SAWS 
Interfaces deliverable.  

Cambria will submit the Performance test 
results to the Consortium on a flow basis. The 



 

OCAT Revised Timeline Proposal
CalSAWS Consortium | 8/21/2020

 

 17 
  
 

# Activity/ 
Milestone 

Date(s) Description 

results will be included in the OCAT Application 
and SAWS interfaces deliverable. 

See the section below for more details. 

5. Penetration 
Testing and 
Tuning 

07/13/20 – 08/07/20 The adjusted schedule will allow time to 
address any Consortium approved findings.  

Cambria will include the results of the OCAT 
Penetration Test conducted by a 3 P

rd
P party 

organization in the OCAT Application and 
SAWS Interfaces deliverable. 

Cambria has submitted the initial round of the 
Penetration test results to the Consortium. 
Some of the items identified are for the 
Consortium to address. The finalized results 
will be included in the OCAT Application and 
SAWS interfaces deliverable. 

See the section below for more details. 

6. Penetration 
Testing and 
Tuning 
Round 2 

08/10/20 – 08/28/20 Cambria will facilitate a second round of 
testing and will include the results of the OCAT 
Penetration Test conducted by a 3 P

rd
P party 

organization in the OCAT Application and 
SAWS Interfaces deliverable. 

Cambria will submit the Penetration test results 
from this round to the Consortium as well. 
Cambria will also work with the Consortium to 
disposition the penetration test items found 
that are under the control of the Consortium. 
The final results will be included in the OCAT 
Application and SAWS interfaces deliverable. 

See the section below for more details. 
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# Activity/ 
Milestone 

Date(s) Description 

7. System 
Testing 
(Functional/ 
Regression) 

07/12/20 – 09/04/20 Cambria is continuing to execute system test, 
which also includes testing of the interfaces, 
reports, ADA, and fixed defects.  

System testing for the Chatbot, and new ADA 
compliant reports will also be conducted. 
These items will be deployed to the 
Consortium’s “pre-UAT” environment when they 
pass System Testing.  

Testing will continue and test results will 
continue to be provided through the OCAT Test 
Weekly Status Reports. 

The plan is to enter UAT without high and 
medium defects, and Cambria also plans to fix 
as many low priority defects as possible.  

At the conclusion of this testing the System 
Test Exit Criteria are provided to the 
Consortium.   

The results of System Testing will be included 
in the OCAT Application and SAWS Interfaces 
deliverable.  

8. Chatbot in 
System Test 

07/27/20 The Chatbot is introduced to System Test. With 
the adjusted timeline, the Chatbot is available 
before UAT starts.  

9. Build ADA 
Reports 

07/21/20 – 08/21/20 The Cambria team develops the OCAT Qlik® 

reports instead of the  AWS QuickSight 
Reporting solution. QuickSight has shown not 
to be ADA compliant and Qlik® is or will be 
made compliant by the vendor.  

As the construction of reports are completed, 
they’ll be released into System Testing. When 
the report passes System Testing it will be 
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# Activity/ 
Milestone 

Date(s) Description 

deployed to the Consortium’s “pre-UAT” 
environment. System test of reports will be 
completed, and major defects resolved prior to 
UAT. 

10. System Test 
Exit  

09/04/20 The System Test Exit Criteria are met and 
delivered to the Consortium.  

11. CalSAWS & 
OCAT 
Coordinated 
DR test 

09/28/20 – 10/09/20 OCAT will not be able to participate in the 
CalSAWS DR test during Labor Day weekend 
since OCAT will not be in production at that 
time. However, a separate DR test will be 
coordinated with CalSAWS prior to Go-Live. A 
careful coordination effort will be required to 
confirm exchange with CalSAWS and OCAT, 
since the OCAT production instance is not in 
production use. 

12. DDEL 
Walkthrough 

09/08/20 Cambria will schedule a walkthrough of the 
DDEL prior to submission.   

This is in addition to providing test results on a 
flow basis as they become available and doing 
collaborative reviews and updates with the 
Consortium during the creation of the DDEL. 

13. Submit DDEL  09/14/20 The date when Cambria will submit the DDEL 
for the OCAT Application and SAWS Interfaces 
deliverable.  

The DDEL is provided to the Consortium 
allowing two weeks to review the results prior 
to entry into UAT.  
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# Activity/ 
Milestone 

Date(s) Description 

The DDEL includes the System Test results 
(including reports), penetration test results, 
performance test results, and DR test results.  

14. Review 
DDEL  

09/15/20 – 09/28/20 The Consortium reviews the OCAT Application 
and SAWS Interfaces deliverable and provides 
comments.  

15. Create FDEL 09/29/20 – 10/12/20 Cambria incorporates the Consortium feedback 
into the document to create the FDEL for the 
OCAT Application and SAWS Interfaces 
deliverable. 

16. Submit FDEL  10/12/20 Cambria submits the FDEL for the OCAT 
Application and SAWS Interfaces deliverable. 
This deliverable will close out the System Test 
phase for OCAT. System Testing will continue 
in support of UAT, Training, and other ongoing 
activities.  

This deliverable will also include the 
performance and system test results for the re-
written ADA compatible reports.  

17. Review FDEL 10/13/20 – 10/19/20 The Consortium reviews the FDEL and 
provides comments or approval by 10/19/20. 

18. Approve 
FDEL OCAT 
Application 
and SAWS 
Interfaces 

10/22/20 If FDEL comments are received, then Cambria 
will address the comments and resubmit the 
FDEL for final review and approval by 10/22. 

Cambria will make every effort to fix all defects 
prior to and during UAT. At the conclusion of 
System Test and prior to the start of UAT, 
Cambria will review the status of any open 
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# Activity/ 
Milestone 

Date(s) Description 

defects with the Consortium and will provide a 
timeline of delivery. 

 

4.1 Performance Testing 

Cambria will performance test the application. Basic statistics on the current workload are 
included in the table below.   

Exhibit 9: Basic Performance Statistics 

ID   OCAT Statistic  Frequency/Counts 

1.   Total Statewide Users 3,500 

2.   Users logins per week 2,400 

3.  User logins per day 480 

4.  Annual Interviews completed 60,000 

5.  Weekly Interviews completed 1,200 

6.  Daily Interviews completed 240 

7.  Weekly workload peak on Wednesdays 

8.  Daily workload peak 9am-10am & 1pm-2pm 

 
Based on these metrics the following performance test are planned: 

 Basic daily workload (480 users, conducting 240 interviews), this will include: 
– End-to-end interviews 
– Data extracts 
– Reporting 
– Accessing the community resources 
– Adding users 

 Increasing the load to demonstrate a multitude of the daily load can be conducted. 



 

OCAT Revised Timeline Proposal
CalSAWS Consortium | 8/21/2020

 

 22 
  
 

 Demonstrating the system can endure load. 
 Demonstrate mass user activation with ForgeRock®. 
 Demonstrating mass login after an outage, or post go-live. 
 Test incoming API calls and outgoing API calls to emulate the exchange of 

information with the SAWS systems, under normal workload and a multitude of daily 
workload conditions.  
 

4.2 Penetration Testing 

The preliminary findings resulting from the penetration test have been shared with the 
Consortium. Cambria entered the defects in Jira® and will include the penetration test 
results in the weekly progress status reports. Some of the findings are under the 
control of the Consortium to address. Cambria will work with the Consortium to address  
the findings.  

Once the items are remediated, the penetration test for the findings will be repeated to 
confirm resolution.  

4.3 Disaster Recovery Testing 

Cambria has shared a draft Disaster Recovery plan with the Consortium on 7/24/20. This plan 
also outlines an additional test to be conducted in August 2020 to include the recovery of 
additional functions. OCAT will not be able to participate in the CalSAWS DR test during Labor 
Day weekend since CalSAWS will not have the OCAT interface code production at that time 
since OCAT will not be live yet. However, a separate DR test has been discussed and will be 
coordinated with CalSAWS during the month prior to Go-Live. This test is planned to utilize the 
OCAT production environment together with the SAWS production environment. Although the 
OCAT production environment will be used, the OCAT system will not be in productive use. It 
will be important to carefully coordinate this test and any exchange of information. It may 
require CalSAWS to activate and later deactivate the OCAT interface functionality. Also, should 
any CalSAWS production data be exchanged this may have to be reversed after the DR 
exercise has been concluded.   

 

5 System Documentation Deliverable (SDD)  
The following diagram describes the key milestones and activities for the delivery of 
the System Documentation Deliverable (SDD). The table below the diagram lists the 
key activities and milestones for the proposed SDD timeline.  
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Exhibit 10: SDD timeline 

 

The following table provides the dates and descriptions for the activities and 
milestones defined in the SDD timeline diagram.  

Exhibit 11: SDD timeline descriptions 

# Activity/Mile
stone 

Date(s) Description 

1. Create SDD 
DDEL 

08/10/20 – 08/31/20 Cambria updates and resubmits the SDD 
DDEL based on the comments received from 
the Consortium.  

The Consortium will have to agree to the re-
submission of a draft and remediation being 
postponed beyond the August 7, 2020 date.  

2. SDD DDEL 
Collaborative 
Review 

09/01/20 – 09/14/20 Cambria conducts walkthroughs of the SDD 
DDEL documents with the Consortium.  

3. Submit SDD 
DDEL 

09/14/20 The date when the SDD DDEL is submitted 
for review.  

4. Review SDD 
DDEL  

09/15/20 – 09/28/20 The Consortium reviews the DDEL and 
provides comments by 9/28/20. 

5. Create SDD 
FDEL 

09/29/20 – 10/12/20 Cambria creates the FDEL based on 
comments received. 
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# Activity/Mile
stone 

Date(s) Description 

6. Submit SDD 
FDEL 

10/12/20 The date when Cambria submits the SDD 
FDEL.  

7. Review SDD 
FDEL  

10/13/20 – 10/19/20 The Consortium reviews the FDEL and 
provides comments or approval by 10/19/20. 

8. Approve SDD 
FDEL 

10/22/20 If FDEL comments are received, then 
Cambria will address the comments and 
resubmit the FDEL for final review and 
approval by 10/22.  

The System Documentation for OCAT is 
completed and approved prior to Go-Live. 
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6 OCAT Environments 
Exhibit 12 below lists the OCAT environments deployed to support UAT, training, and 
Production including access dates, database resets, and cutover times. 

Exhibit 12: OCAT Environments 

# Environment Pre-UAT/ UAT* Training Production 

1. Infrastructure Built 7/13/2020 7/20/2020 9/11/2020 

2. 
Global Db / Code in East 
Region 

N/A N/A 9/11/2020 

3. Golden database 7/13/2020 7/30/2020 9/16/2020 

4. ForgeRock Connectivity 7/15/2020 
8/2/2020 
(Training 

Production) 
9/16/2020 

5. CalSAWS Connectivity 7/15/2020 N/A 9/16/2020 

6. CalWIN Connectivity 7/17/2020 N/A 9/16/2020 

7. Users provisioned 7/20/2020 8/25/2020 9/21/2020 

8. 
Environment Completed 
and Tested 

7/20/2020 8/27/2020 9/25/2020 

9. Environment Reset 
9/4/2020 

Post UAT “Go” 
N/A 

10/19/2020 
Greenlight #1 

(as needed) 

10/26/2020 
Cutover & 

Greenlight #2 
(as needed) 

10. Cutover Confirmation 
9/4/2020 (UAT 

cutover) 
N/A 

10/25/2020 
Cutover dry-run 

11/2/2020 
Production cutover 
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# Environment Pre-UAT/ UAT* Training Production 

11. Consortium Access 

7/20/2020 
Pre-UAT 

9/8/2020 
 UAT 

 

8/28/2020 

Greenlight #1 
Cutover 

Greenlight #2 
11/2/2020 

(production go-live)  
*Pre-UAT and UAT are the same environment, used for different purposes over time. Pre-UAT is 
predominately used to prepare for UAT and UAT is used to execute the test prior to production.   
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7 Implementation and Cutover 
Cambria will work in collaboration with Consortium and Partner stakeholders to develop 
a green light and detailed cutover task list that will support a successful go-live. The 
cutover tasks with Partners will include items such as: 

 Setting up and confirming interface connectivity with a small set of users to confirm 
live transactions, data exchange validation, etc. 

 ForgeRock users are loaded and a small set of users are able to confirm access 
during cutover 

 Help Desk is ready including: 
o Integrated procedures are established for sharing/reporting issues 

between OCAT and CalWIN/C-IV/LRS 
o Phone number, email boxes are setup and communicated to OCAT users 
o Jira® is set up to document each incident 
o Incident escalation process and roles/responsibilities are communicated 
o Help Desk staff are trained 

Specific Help Desk details are documented in Deliverable 12: System 
Documentation and System Maintenance Plan 

 Counties are ready including: 
o OCAT users have completed training based on training attendance 
o User are ready to use the new system and comprehension assessments 

are completed 
o Changes to business processes are communicated 
o Access to Production is verified 

 Green Light checkpoint meetings are conducted at two (2) weeks prior to Go-Live 
and one (1) week prior to Go-Live to formally assess and communicate readiness 

 Successful completion of the implementation and cut-over dry-run on 10/23 – 10/25. 
The cutover dry-run is a mock go-live dry-run to test the go-live approach and 
address any final findings prior to the following weekend go-live cutover. 

 Final code freeze after UAT and deployment into Production.  

 Post Implementation support is documented and communicated. Post Go-Live, 
Cambria will be providing implementation support.  Activities such as defect fix 
turnaround targets, release management, help desk service levels, staffing plan, 
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etc. are described in Deliverable 12: OCAT System Documentation and System 
Maintenance Plan. 

The implementation plan and cut-over checklist will include go/no-go, and/or green 
light checkpoints with the Consortium, counties, and other identified stakeholders the 
week prior to implementation.  
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8 Progress Tracking 
To increase transparency, validate Cambria is on track with the revised schedule, and 
assess Go-Live readiness, we will provide key metrics and reports to track overall 
progress.  In addition to our weekly status reports, examples of additional progress 
tracking includes but not limited to:  

 Burndown charts of outstanding work such as: 
o Remaining deliverables (Training Materials, System Documentation, 

OCAT Application and SAWS Interfaces, Performance Verification Report 
and Final Acceptance, and OCAT Transition Plan) 
 DDEL and FDEL creation progress 
 Comment review and resolutions  

o Reports development 

 Testing Statistics: Execution, Defects, Resolution 
o System Test 

 Functional and regression tests 
 Reports tests 
 Penetration tests 
 Performance tests 
 Disaster Recovery tests 

o UAT 

 Training stats 
o Planned trainees by county 
o Attendance data 
o Competency assessments (to be gathered and assessed using LMS 

survey tool) 

 Implementation Readiness/Cutover 
o Detailed cutover checklist to be developed for readiness tracking 
o Setup/configuration of help desk operations and tools 
o Interface Partner readiness – private end points established; connectivity 

tests 
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9 Remaining Deliverables 
This section outlines the key milestone activities and dates associated with the 
remaining two deliverables tied to Phase 1 Development and Implementation. 

Deliverable 13 – Performance Verification Report and Final Acceptance 

Per the SOW, the “System shall achieve Final Acceptance if and when all deficiencies 
identified during the ninety (90) day period (in Production Use) have been corrected, 
even if the last correction occurs after such ninety (90) day period.” 

The following table outlines the key deliverable milestone activities and dates based on 
a revised Go-Live date of 11/2/2020. 

Exhibit 13: Performance Verification Report and Final Acceptance 

# Activity/ 
Milestone 

Date(s) Description 

1. Submit DDED 11/09/20 Cambria submits the draft DED. 

2. Review DDED 11/10/20 – 11/17/20 Consortium reviews and provides 
comments. This accounts for Veteran’s 
Day holiday.  

3. Submit FDED 11/20/20 Cambria creates and submits the FDED 
based on comments received. 

4. Review FDED 11/23/20 – 11/25/20 Consortium reviews and provides 
comments or approval.  

5. Approve FDED 12/02/20 If FDED comments are received, then 
Cambria will address the comments and 
resubmit the FDED for final review and 
approval. This accounts for Thanksgiving 
holiday. 

6. Submit DDEL 01/19/21 Cambria creates and submits the DDEL. 
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# Activity/ 
Milestone 

Date(s) Description 

7. Review DDEL 01/20/21 – 
01/26/21 

Consortium reviews and provides 
comments. 

8. Submit FDEL 02/02/21 Cambria creates and submits the FDEL 
based on comments received. This is 
ninety (90) days from planned Go-Live. 

9. Review FDEL 02/03/21 – 
02/05/21 

Consortium reviews and provides 
comments or approval. 

10. Approve FDEL 02/10/21 If FDEL comments are received, then 
Cambria will address the comments and 
resubmit the FDEL for final review and 
approval.   

 

Phase 2 Deliverable 4 – OCAT Transition Plan 

Per the SOW, the “Contractor shall provide an initial draft of the OCAT Transition Plan 
within thirty (30) days of completing Deliverable 13 – Performance Verification Report 
and Final Acceptance.” 

The following table outlines the key deliverable milestone activities and dates based on 
a revised Go-Live date of 11/2/2020. 

Exhibit 14: OCAT Transition Plan 

# Activity/ 
Milestone 

Date(s) Description 

1.  Submit DDED 01/12/21 Cambria submits the draft DED. 
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# Activity/ 
Milestone 

Date(s) Description 

2. Review DDED 01/13/21 – 01/20/21 Consortium reviews and provides 
comments. This accounts for President’s 
Day holiday. 

3. Submit FDED 01/25/21 Cambria creates and submits the FDED 
based on comments received. 

4. Review FDED 01/26/21 – 01/28/21 Consortium reviews and provides 
comments or approval.  

5. Approve FDED 02/02/21 If FDED comments are received, then 
Cambria will address the comments and 
resubmit the FDED for final review and 
approval.  

6. Submit DDEL 02/26/21 Cambria creates and submits the DDEL. 
This is thirty (30) days from planned FDEL 
approval of Performance Verification 
Report and Final Acceptance. 

7. Review DDEL 03/01/21 – 03/05/21 Consortium reviews and provides 
comments. 

8. Submit FDEL 03/10/21 Cambria creates and submits the FDEL 
based on comments received. 

9. Review FDEL 03/11/21 – 03/15/21 Consortium reviews and provides 
comments or approval. 

10. Approve FDEL 03/18/21 If FDEL comments are received, then 
Cambria will address the comments and 
resubmit the FDEL for final review and 
approval.   
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10 Remediating ADA Report Compliance 

The Consortium requested that Cambria implement Qlik® as the OCAT reporting solution.  
Cambria is developing a proof of concept in Qlik® and will deliver the findings to the Consortium 
at the latest on Monday, August 3, 2020.  Upon review and subsequent discussions, Cambria 
will update this section to reflect the final decision on the reporting solution. 

In order to deliver the Qlik® reporting solution on the dates proposed, it is imperative that 
Cambria has access to environments to support development, testing, and deployment.  Exhibit 
15 lists the OCAT Environments and the tasks associated with the adoption of Qlik Sense® as 
the reporting solution. The setup of these environments are key dependencies and dates that 
will drive the Qlik® schedule. 

Exhibit 15: Qlik® Dependencies 

#  OCAT 
Environment 

Qlik® 
Environment 
Provisioned 

Public Internet 
Access 

Provisioned 

End Point 
Request & 

DB Connector

Qlik® SAML 
Configuration 

Comments 

1. Dev*  07/28/20  08/07/20  08/07/20  08/10/20  Needed for 
navigation & 
development 
of reports.  

2. Test (SIT) 08/07/20  08/07/20  08/07/20  08/14/20  Completed 
reports are 
released to 
SIT for 
testing.  

3. Staging  08/14/20  08/14/20  08/14/20  08/19/20  System 
tested 
reports are 
released to 
Staging for 
performance 
testing.  

4. UAT  08/14/20  08/14/20  08/14/20  08/14/20  Allow access 
during pre-
UAT reports 
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#  OCAT 
Environment 

Qlik® 
Environment 
Provisioned 

Public Internet 
Access 

Provisioned 

End Point 
Request & 

DB Connector

Qlik® SAML 
Configuration 

Comments 

5. Training  09/14/20  09/14/20  09/14/20  09/14/20  To validate 
prior to 
training  

6. Production  09/14/20  09/14/20  09/14/20  09/14/20  To validate 
prior to DR   

*Dev is complete except for the Proxy Configuration and the Internet End Point.  

Exhibit 16 in the following section provides a RACI summary for the environment tasks.  

Exhibit 16: Environment Tasks RACI Matrix 

# Environment 
Component 

OCAT CalSAWS 
(Network) 

CalSAWS 
(ForgeRock) 

CalSAWS 
(Qlik®) 

1. Qlik Environment 
Provisioned 

I I I AR 

2. Public Internet Access 
Provisioned 

C AR I C 

3. End Point Request & DB 
Connector 

AR R I R 

4. Qlik SAML Configuration AR - C R 

RACI Legend: 

 R – Responsible: Performs the task.  
 A – Accountable: Ultimately accountable for the correct completion. 
 C – Consulted: Those who are consulted on tasks for their expertise or information.  
 I – Informed: Kept informed about the progress of the tasks. 
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11 Assumptions 
The revised timeline contains the following assumptions: 

 The System Documentation and System Maintenance Plan deliverable (SDD) will be 
delivered two weeks prior to Go-live. It is agreed that the content within the SDD does not 
impact training nor the training materials, thus there is little value to delivering the SDD 90 
days prior to the completion of Training Task. If approved, Cambria will submit a no-cost 
Change Order to modify the contract language. 

 Training for UAT Testers is different as training for the County users.  Thus, the provision of 
Training Materials to the UAT Testers is not dependent or related to the FDEL Approval. 

 For the Production DR test, CalSAWS shall have the OCAT Production interface code 
available to send and receive data for this test.  It is important to note that OCAT is not in 
Production at the time this test is scheduled.  Thus, data may need to be rolled back.  An 
alternative is to test in the Staging environment. 

 The Consortium will address the penetration test results under their control without 
impacting OCAT deliverables or go-live. 

 The Consortium will provide the needed reporting environments against the scheduled 
outlined in Exhibit 15: Qlik® Dependencies. Additionally, environments for Qlik® to 
validate DR capabilities may be required. 

 ForgeRock® security for Qlik® is/may not be fully implemented by the Consortium. OCAT 
will work to implement leveraging OCAT ForgeRock® authorization levels to control the 
reporting access for users, based on their role, county, and ability to access data extracts. 
It’s still to be determined, but it’s understood that there may be limitations to the OCAT’s 
ability to control ForgeRock® security over Qlik®.  

 Qlik® reports will be security tested using the current CalSAWS testing approach.  

 The user will not be able to navigate to “non-OCAT” reports within Qlik®, due to 
authentication and authorization controls.     

 The counties will complete the surveys to validate comprehension of training included in 
each LMS course. The county comprehension data will be reported to the Consortium and 
will drive decisions on potential adjustments required to approach and/or materials during 
End User training to achieve the intended outcome. This is assuming that Meridian LMS 
provides the necessary functionality.  
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12 Quality Assurance (QA) 

For each deliverable and project artifact, Cambria will continue to follow the QA 
activities as outlined in Corrective Action Plan (CAP) dated November 21, 2019.  
Cambria will increase the hours of its QA executives to conduct its QA activities 
including: 

 Reviewing and reinforcing the guidelines and criteria with our content authors to 
determine when and how to appropriately cite or reference external sources.  

 Using the online Scribbr tool to automatically scan and identify any potential 
deficiencies requiring remediation. 

 Requiring the QA checklist is followed by deliverable authors and reviewers and 
memorializing so that it can be reviewed and accessed by the Consortium, if 
necessary. 

 Continuing to have additional Cambria executives perform a final QA review of all 
deliverables prior to submission to the Consortium. 

In addition to the above, Cambria will also collaborate closely with the Consortium and 
its delegates on reviewing draft content prior to official submission.  This will improve 
the communication and baseline expectations with all involved.  The schedule will 
include specific review cycles and activities that will streamline comments and 
addressing any potential gaps. 
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Contact Information 

Cambria Solutions, Inc. 
731 K Street, 3rd Floor 

Sacramento, CA 95814 
916.326.4446 

hkeukenkamp@cambriasolutions.com 


