
COST SCHEDULES
Attachment A

FFY 2019/20 FFY 2020/21 FFY 2021/22 FFY 2022/23

Portal/Mobile 
Maximum 
Amount

Portal/Mobile Phase 1: DD&I Deliverables Price 41,393$            2,681,251$       2,355,876$       -$                  5,078,520$           
Mobile App Phase 1: DD&I Deliverables Price -$                  249,618$          427,798$          -$                  677,416$              
Portal/Mobile Phase 1: Hardware and Software Price 108,134$          279,053$          37,547$            -$                  424,734$              
Portal/Mobile Phase 1: Change Request Summary 29,724$            -$                  -$                  -$                  29,724$                

Portal/Mobile Phase 1: DD&I Price Subtotal 179,251$          3,209,922$       2,821,221$       6,210,394$           

Portal/Mobile Phase 2: Optional Enhancements Price -$                  -$                  3,598,016$       -$                  3,598,016$           
Portal/Mobile Phase 2: Hardware and Software Price -$                  -$                      

Portal/Mobile Phase 2: Price Subtotal -$                 3,598,016$       3,598,016$           

Portal/Mobile Maintenance & Operations Price: 1st 12 Months -$                  -$                  3,504,740$       2,287,138$       5,791,878$           
Portal/Mobile: M&O Price Subtotal -$                 3,504,740$       2,287,138$       5,791,878$           

Portal/Mobile Maximum Price Phase 1 and Phase 2 and M&O 179,251$          3,209,922$       9,923,977$       2,287,138$       15,600,288$         

Attachment A -  Price Proposal Schedules
Schedule 1

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 12 Months of M&O Price

Portal/Mobile DD&I and M&O Project
Overall Price Total
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COST SCHEDULES
Attachment A

Attachment A -  Price Proposal Schedules
Schedule 1

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 12 Months of M&O Price
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Third party products will work as specified by the third-party application vendor. Any significant issues with the 
functionality/quality of the software could affect Deloitte Consulting's estimate, timeline, and resources.

Deloitte Consulting's response is submitted in accordance with the data available and provided by the 
Consortium at the time of the RFP response submission and all corresponding performance, dates, and pricing 
included in our Response are estimates and shall be considered as such.

The Consortium shall obtain all consents necessary from third parties required for Deloitte Consulting to perform 
its obligations as described in our response. We assume that the third parties will provide the required 
information and access in a timely manner. 
Any other existing and planned Consortium initiatives, which are not defined to be within the scope of the 
project, will be managed by the Consortium in a manner which does not adversely affect the overall project 
timeline.
The Consortium will limit sensitive information, such as PII, PHI, trade secrets and other information that it 
considers sensitive or highly confidential, it provides to Deloitte Consulting (or otherwise makes available to 
Deloitte Consulting) to only that which is reasonably necessary to allow Deloitte Consulting to provide the 
Services. Deloitte Consulting will provide the Consortium with a list of Deloitte Consulting
personnel who are authorized to receive or have access to the Consortium sensitive information. Such list may 
be updated as needed. Any disclosure of sensitive information by the Consortium to Deloitte Consulting will 
utilize levels of information security and data encryption appropriate to maintain security of Client sensitive 
information being accessed by or transferred to Deloitte Consulting, and as required by applicable information 
protection laws.

Based on direction provided in RFP section 1.5 Location of Work that the CONTRACTOR may perform CalSAWS 
Statewide Portal related work at CONTRACTOR offices outside of the Sacramento area with prior written 
approval of the CONSORTIUM Executive Director, we assumed that Deloitte will receive approval to perform 
work outside of the Sacramento area. Our rates and cost proposal provided are based on this assumption.

Assumptions
The Consortium will provide independent security assessments as required by NIST 800-53.
Deloitte and the Consortium will agree to discuss and negotiate all final terms and conditions upon award 
selection, which include but are not limited to any materially substantive terms in the RFP and its related 
attachments, exhibits, and references.
The Consortium will provide qualified and knowledgeable resources to the project team with business and 
technical skills required for the project to be delivered within the mutually agreeable timeline.
The Consortium will reach timely agreement with the vendors to allow for the timely provision of the products 
identified in the Response and Deloitte Consulting will have all access and use rights as required to perform the 
services.
Deloitte's cost proposal is based on the scope of current CalSAWS programmatic, statutory requirements and 
naming conventions as defined in the RFP and effective as of the submission of this RFP response.

The prices reflected in AWS IaaS Resources workbook are as of 01/22/2020 and are subject to change based on 
periodic revisions published by AWS.

Deloitte Digital    2020 1. Summary by FY Page P-4



COST SCHEDULES
Attachment A

Attachment A -  Price Proposal Schedules
Schedule 1

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 12 Months of M&O Price
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Spanish translations display will be tested on both desktop and responsive form factors.  Other languages will be 
tested for formatting on desktop form factor only.
Phase 1 is based off the 14 month timeline mandated within the RFP. A total of 18 months are shown in Schedule 
9 to account for the 90 day acceptance period, plus 30 days to remediate any issues remaining on day 90.

The Consortium will own design, modification, and testing of any eligibility rule changes required to support 
delivery of the Statewide Portal. Existing rules engine will be exposed via a web service.

Web services provided by the CalSAWS system will be stable at the start of the System testing phase.

Text messages sent by the Statewide Portal will not include business data in order to protect member privacy.

 EBT Locator functionality in the Statewide Portal will be provided by an external link to 
https://www.ebt.ca.gov/locator/index.html#/locator.page or similar URL
Test environment web services will be available to Deloitte staff to access from any work location as approved 
by the processed described in assumption 8.

Deloitte project team will require working space for up to 20 resources at the North Project location for the 
duration of the project.

The Consortium will own production readiness, monitoring, and performance for all CalSAWS web services for 
which Deloitte is not owning design and development and which are required to support delivery of the 
Statewide Portal. 

The Consortium will develop a mutually agreeable set of data management controls specifying the processes, 
procedures and methods that will be used by the parties for the secure transfer, access, and exchange 
management of Client sensitive information pertinent to the Services, intended to safeguard the confidentiality 
and security of the sensitive information. The Consortium will train its relevant personnel
on any such data management approach.
The project team will be able to engage directly with end users (residents, CBOs, FBOs, county workers) to 
conduct experience research and prototype and test designs.

Solution concepts will be prototyped in low-fidelity wireframes that will be tested with user populations prior to 
development.

ADA testing will only be performed for English language.
Comprehensive design documentation for existing CalSAWS web services that will be used by the Statewide 
Portal to deliver Attachment J requirements will be provided by the Consortium according to the project 
schedule.

The Consortium will provide test environments and test data for the CalSAWS system web services required to 
support delivery of the Statewide Portal.
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COST SCHEDULES
Attachment A

SFY 2020/21 SFY 2021/22 SFY 2022/23 SFY 2023/24

Portal/Mobile 
Maximum 
Amount

Portal/Mobile Phase 1: DD&I Deliverables Price 2,092,974$       2,985,546$       -$                  -$                  5,078,520$           
Mobile App Phase 1: DD&I Deliverables Price 249,618$          427,798$          -$                  -$                  677,416$              
Portal/Mobile Phase 1: Hardware and Software Price 203,134$          221,601$          -$                  -$                  424,734$              
Portal/Mobile Phase 1: Change Request Summary 29,724$            -$                  -$                  -$                  29,724$                

Portal/Mobile Phase 1: DD&I Price Subtotal 2,575,450$       3,634,944$       -$                 6,210,394$           

Portal/Mobile Phase 2: Optional Enhancements Price -$                  1,743,366$       1,854,650$       -$                  3,598,016$           
Portal/Mobile Phase 2: Hardware and Software Price -$                  -$                  -$                  -$                      

Portal/Mobile Phase 2: Price Subtotal 1,743,366$       1,854,650$       3,598,016$           

Portal/Mobile Maintenance & Operations Price: 1st 12 Months 3,124,702$       2,667,176$       -$                  5,791,878$           
Portal/Mobile: M&O Price Subtotal 3,124,702$       2,667,176$       -$                 5,791,878$           

Portal/Mobile Maximum Price Phase 1 and Phase 2 and M&O 2,575,450$       8,503,012$       4,521,826$       -$                 15,600,288$         

Attachment A -  Price Proposal Schedules

Portal/Mobile DD&I and M&O Project
Overall Price Total

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 12 Months of M&O Price
Schedule 1
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COST SCHEDULES
Attachment A

Attachment A -  Price Proposal Schedules

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 12 Months of M&O Price
Schedule 1
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Based on direction provided in RFP section 1.5 Location of Work that the CONTRACTOR may perform CalSAWS 
Statewide Portal related work at CONTRACTOR offices outside of the Sacramento area with prior written 
approval of the CONSORTIUM Executive Director, we assumed that Deloitte will receive approval to perform 
work outside of the Sacramento area. Our rates and cost proposal provided are based on this assumption.
Third party products will work as specified by the third-party application vendor. Any significant issues with the 
functionality/quality of the software could affect Deloitte Consulting's estimate, timeline, and resources.

Deloitte Consulting's response is submitted in accordance with the data available and provided by the 
Consortium at the time of the RFP response submission and all corresponding performance, dates, and pricing 
included in our Response are estimates and shall be considered as such.

Deloitte and the Consortium will agree to discuss and negotiate all final terms and conditions upon award 
selection, which include but are not limited to any materially substantive terms in the RFP and its related 
attachments, exhibits, and references.
The Consortium will provide qualified and knowledgeable resources to the project team with business and 
technical skills required for the project to be delivered within the mutually agreeable timeline.
The Consortium will reach timely agreement with the vendors to allow for the timely provision of the products 
identified in the Response and Deloitte Consulting will have all access and use rights as required to perform the 
services.
Deloitte's cost proposal is based on the scope of current CalSAWS programmatic, statutory requirements and 
naming conventions as defined in the RFP and effective as of the submission of this RFP response.

The prices reflected in AWS IaaS Resources workbook are as of 01/22/2020 and are subject to change based on 
periodic revisions published by AWS.

The Consortium will provide independent security assessments as required by NIST 800-53.
Assumptions

The Consortium shall obtain all consents necessary from third parties required for Deloitte Consulting to perform 
its obligations as described in our response. We assume that the third parties will provide the required 
information and access in a timely manner. 
Any other existing and planned Consortium initiatives, which are not defined to be within the scope of the 
project, will be managed by the Consortium in a manner which does not adversely affect the overall project 
timeline.
The Consortium will limit sensitive information, such as PII, PHI, trade secrets and other information that it 
considers sensitive or highly confidential, it provides to Deloitte Consulting (or otherwise makes available to 
Deloitte Consulting) to only that which is reasonably necessary to allow Deloitte Consulting to provide the 
Services. Deloitte Consulting will provide the Consortium with a list of Deloitte Consulting
personnel who are authorized to receive or have access to the Consortium sensitive information. Such list may 
be updated as needed. Any disclosure of sensitive information by the Consortium to Deloitte Consulting will 
utilize levels of information security and data encryption appropriate to maintain security of Client sensitive 
information being accessed by or transferred to Deloitte Consulting, and as required by applicable information 
protection laws.
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COST SCHEDULES
Attachment A

Attachment A -  Price Proposal Schedules

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 12 Months of M&O Price
Schedule 1

13

14

15

16
17

18

19

20

21

22

23

24

25

26

27

The Consortium will develop a mutually agreeable set of data management controls specifying the processes, 
procedures and methods that will be used by the parties for the secure transfer, access, and exchange 
management of Client sensitive information pertinent to the Services, intended to safeguard the confidentiality 
and security of the sensitive information. The Consortium will train its relevant personnel
on any such data management approach.
The project team will be able to engage directly with end users (residents, CBOs, FBOs, county workers) to 
conduct experience research and prototype and test designs.

Solution concepts will be prototyped in low-fidelity wireframes that will be tested with user populations prior to 
development.

ADA testing will only be performed for English language.
Comprehensive design documentation for existing CalSAWS web services that will be used by the Statewide 
Portal to deliver Attachment J requirements will be provided by the Consortium according to the project 
schedule.

The Consortium will provide test environments and test data for the CalSAWS system web services required to 
support delivery of the Statewide Portal.

The Consortium will own production readiness, monitoring, and performance for all CalSAWS web services for 
which Deloitte is not owning design and development and which are required to support delivery of the 
Statewide Portal. 

Phase 1 is based off the 14 month timeline mandated within the RFP. A total of 18 months are shown in Schedule 
9 to account for the 90 day acceptance period, plus 30 days to remediate any issues remaining on day 90.

Test environment web services will be available to Deloitte staff to access from any work location as approved 
by the processed described in assumption 8.

Deloitte project team will require working space for up to 20 resources at the North Project location for the 
duration of the project.

Spanish translations display will be tested on both desktop and responsive form factors.  Other languages will be 
tested for formatting on desktop form factor only.

The Consortium will own design, modification, and testing of any eligibility rule changes required to support 
delivery of the Statewide Portal. Existing rules engine will be exposed via a web service.

Web services provided by the CalSAWS system will be stable at the start of the System testing phase.

Text messages sent by the Statewide Portal will not include business data in order to protect member privacy.

 EBT Locator functionality in the Statewide Portal will be provided by an external link to 
https://www.ebt.ca.gov/locator/index.html#/locator.page or similar URL

Deloitte Digital    2020 1. Summary Page P-5



CHANGE ORDERS
Attachment A

Change Request ID Date Description Cost Target Due Date Target Invoice Date Notes
1 9/17/2020 ForgeRock Implementation (44,011.00)$   N/A 01/21 Reduced GSD Price
2 9/17/2020 Qlik Reporting Implementation -$               N/A N/A
3 9/17/2020 Third Party ADA Test 19,200.00$    07/21 08/21 New Invoice
4 9/17/2020 Language Translation Services for the Customer Survey 10,524.00$    09/20 10/20 New Invoice

Total (14,287.00)$   
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COST SCHEDULES
Attachment A

# WBS Deliverable Name Category

Review 
Period 

(Business 
Days)

Deliverable 
Due Date 

(Month/Year)

Target Invoice 
Date 

(Month/Year)
Total Deliverables 
Maximum Price

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

1 1.1
Portal/Mobile App Work Plan Initial 
(plus monthly updates) Project Management 5

08/20
09/20
10/20
11/20
12/20
01/21
02/21
03/21
04/21
05/21
06/21
07/21
08/21
09/21
10/21
11/21
12/21
01/22

09/20
10/20
11/20
12/20
01/21
02/21
03/21
04/21
05/21
06/21
07/21
08/21
09/21
10/21
11/21
12/21
01/22
02/22 366,790$                         203,772$         163,018$         

2 1.2
Portal/Mobile App Monthly Status 
Reports Project Management 5

/
10/20
11/20
12/20

/
11/20
12/20
01/21 378,290$                         210,161$         168,129$         

3 3.1 User Centered Design (UCD) Plan
Application Development & 
Test 5 09/20 10/20 225,925$                         225,925$         

4 2.1

Portal/Mobile App Requirements 
Traceability Matrix (plus updates at 
key milestones)

Application Development & 
Test 5

09/20
10/20
01/21
08/21
01/22

10/20
11/20
02/21
09/21
02/22 263,600$                         210,880$         52,720$           

Schedule 2
Portal/Mobile App Project Phase 1: DD&I Deliverables
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COST SCHEDULES
Attachment A

# WBS Deliverable Name Category

Review 
Period 

(Business 
Days)

Deliverable 
Due Date 

(Month/Year)

Target Invoice 
Date 

(Month/Year)
Total Deliverables 
Maximum Price

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

5 3.2 Portal General Systems Design
Application Development & 
Test 5 12/20 01/21 424,400$                         424,400$         

6 4.1 Portal Technical Systems Design
Application Development & 
Test 5 02/21 03/21 565,415$                         609,426$         

7 5.1 Portal/Mobile App Master Test Plan
Application Development & 
Test 5 02/21 03/21 208,410$                         208,410$         

8 6.1
Portal Implementation Complete 
Report & Final Acceptance Implementation 5 01/22 02/22 2,148,909$                      2,148,909$      

9 4.2 Portal/Mobile App M&O Plan M&O 5 07/21 08/21 452,770$                         452,770$         

Total Portal/Mobile Project Deliverables Price / Maximum Price 5,034,509$                 2,092,974$   2,985,546$   -$              

1
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5

6

7

8

9

10

Assumptions
Feedback on deliverables will be provided within the duration specified in the work pIan 
and target dates are provided based on that assumption.

Deliverable 2. Monthly Status Reports is inclusive of all status reports during the DD&I phase 
of the project and we expect to invoice $21,016.11 for each monthly status report.

Deliverable 1. Workplan is inclusive of all workplan updates during the DD&I phase of the 
project and we expect to invoice $20,377.22 for each month.

Deliverable 3. Requirements Traceability Matrix is inclusive of the initial and updates during 
the DD&I phase of the project and we expect to invoice $52,720.00 for each submission.

User credentials of system administrators and other personnel responsible for the build and 
maintenance of the AWS environments shall be maintained in an Active Directory (AD). 
AWS IAM will be integrated with the AD to provide required level of access to AWS 
resources.
County workers, CBO and FBO users will go through a user registration process to gain 
access to the proposed solution.

Existing external users from the three (3) application will be migrated to Amazon Cognito.

Formulas within Schedule 2 SFY Total Columns have been adjusted to not simply be equal to 
the Total Deliverables Maxmium Price. The Total Deliverables Maximum Price has been 
adjusted to be a sum of the Total across all applicable SFYs.

Deloitte will not create a new System Security Plan for the proposed solution. But will provide 
CalSAWS with information about the proposed solution required to update the System 
Security Plan and help demonstrate compliance with security standards applicable to 
CalSAWS operations.

Our proposed solution shall not leverage FaceID to provide MFA capabilities as we are not 
proposing a native mobile application in Phase 1.
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COST SCHEDULES
Attachment A

# WBS Deliverable Name Category

Review 
Period 

(Business 
Days)

Deliverable 
Due Date 

(Month/Year)

Target Invoice 
Date 

(Month/Year)
Total Deliverables 
Maximum Price

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

11

12

13

14

15

16

17

18

19

CalSAWS shall be responsible for auditing, ongoing threat detection monitoring and 
continuous monitoring of the environment.

Deloitte shall implement an Endpoint Solution for all OS/hosts to support Antivirus and 
Malware detection and forward event logs to the CalSAWS SIEM to manage incident 
response.

Our staffload and cost assumes that the Consortium will be able to change the following  
global visual aspects of the Portal during Phase 1 DDI: colors, State-specific graphics (i.e. 
graphics or icons including the State of California or CalSAWs branding). Other visual 
updates will follow the change order process.

Duplicate accounts including disabled and terminated accounts will be migrated to the 
directory service of the proposed solution.

Deloitte shall not implement any security information and event management (SIEM) tool.

Migrated users will have to reset password on their first login attempt to access the 
proposed solution.

Approach to cleanse duplicate users to be discussed with CalSAWS during design phase.

User attributes to be migrated from legacy application will be determined based on 
discussion with CalSAWS during design phase.

Re-designing of existing roles shall be performed at the time of migration.
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COST SCHEDULES
Attachment A

# WBS Deliverable Name Category

Review 
Period 

(Business 
Days)

Deliverable 
Due Date 

(Month/Year)

Target Invoice 
Date 

(Month/Year)

Total 
Deliverables 

Maximum 
Price

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

10 3.3 Mobile App General and Technical Systems Design
Application 
Development & Test 5 02/21 03/21 249,618$         249,618$         

11 6.2 Mobile App Implementation Complete Report & Final Acceptance Implementation 5 01/22 02/22 427,798$         427,798$         

Total Mobile App Project Deliverables Price / Maximum Price 677,416$      249,618$      427,798$      -$              

Assumptions

1

2

3

Schedule 2
Mobile App Project Phase 1: DD&I Deliverables

While our proposed solution does not include a Mobile App, the deliverables in this Schedule will be used to track approval 
of Mobile Responsive features for the Statewide Portal.
Formulas within Schedule 2a SFY Total Columns have been adjusted to not simply be equal to the Total Deliverables 
Maxmium Price. The Total Deliverables Maximum Price has been adjusted to be a sum of the Total across all applicable 
SFY's.

Unless otherwise noted, assumptions from Schedule 2 non-Mobile  App deliverables apply to the Mobile App deliverables.
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COST SCHEDULES
Attachment A

Req 
Category Req # Requirement Description

Implementation/ 
Release Date 
(Month/Year) Total DD&I Hours

Average 
Hourly Rate

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

FN 110 The Contractor shall create an On-line Survey for the Applicant/Participant to complete.  
Completion of the survey is optional.

09/21 (Phase 1)
-$                 -$                 -$                 

FN 111 The Contractor shall display Portal announcement based on the user input of zip code or 
use of location services.

09/21 (Phase 1)
-$                 -$                 -$                 

FN 112 The Contractor shall deploy Voice Response features in support of compliance with the 
American Disability Act (ADA).

09/21 (Phase 1)
-$                 -$                 -$                 

FN 113 The Contractor shall design, build, deploy, and maintain Portals including, but not limited 
to, the following.  A web Portal designed for desktop / laptop computers. A web Portal 
designed for smart phones / tablets. An interactive voice Portal with a natural language 
interface in all required languages with skills linking them to major smartphone interfaces 
(e.g. Alexa, Siri, OK Google, Bixby, Facial Recognition, and others) as approved by the 
Consortium 07/22 2,350                             142                -$                 -$                 333,700.00$    

FN 114 The Contractor shall design, build, deploy and maintain the CalSAWS Portal application, 
including help features in  the following State approved threshold languages: Arabic, 
Farsi, Hindi, Khmer, Japanese, Mien, Punjabi, Thai, Ukrainian. 07/22 850                                141                -$                 -$                 119,850.00$    

FN 115 The Contractor shall design, build, deploy and maintain the CalSAWS mobile 
application, including Help features, in the following State approved threshold 
languages: Arabic, Farsi, Hindi, Khmer, Japanese, Mien, Punjabi, Thai, Ukrainian. 07/22 850                                142                -$                 -$                 120,700.00$    

FN 116 The Contractor shall build, deploy and maintain the ability to update beneficiary 
contact and demographic information provided by Medi-Cal managed care plans or 
other entities as designated by DHCS. 04/22 850                                142                -$                 -$                 120,700.00$    

FN 117 The Contractor shall build, deploy and maintain web version of the CalWORKs 2.0 tools 
for clients to complete, submit, and update (displaying the last version’s information for 
update). 07/22 2,500                             142                -$                 -$                 355,000.00$    

FN 118 The Contractor shall build, deploy and maintain the ability to allow counties to export/ or 
download  CalWORKs 2.0 raw data. 04/22 700                                142                -$                 99,400.00$      

FN 119 The Contractor shall ensure that the Portal allows consumer users and application 
assisters to request CalWORKs related supportive services through the Portal, for example 
transportation, child care, books for students, etc.

09/21 (Phase 1)

1,100                             142                -$                 156,200.00$    -$                 
FN 120 The Contractor shall build the ability of a WtW participant to request reimbursement. 09/21 (Phase 1) 300                                142                -$                 42,600.00$      
FN 121 The Contractor shall build the ability of a WtW participant to request child care and input 

the hours of participation.
09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 122 The Contractor shall build the ability to complete the WTW 10 online to request a third 

party assessment.
09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 123 The Contractor shall build the ability to allow HA clients to submit a housing search form. 09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 124 The Contractor shall build the ability to allow WtW participants to submit a job search. 09/21 (Phase 1) 300                                142                -$                 42,600.00$      
FN 125 The Contractor shall build the ability to request temporary Homeless Assistance, including 

a voucher request.
09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 126 The Contractor shall build the ability to request permanent Homeless Assistance, 

including the method of the issuance of such payment.
09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 127 The Contractor shall build the ability to allow clients to submit a Sworn Statement of 

evidence in accordance with  program policy, excluding pregnancy verification and 
alien status.

09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 128 The Contractor shall build the ability to allow WtW participants to request exemptions 

from WtW.
09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 129 The Contractor shall build the ability to allow clients to request recurring and 

nonrecurring special needs. 
09/21 (Phase 1)

300                                142                -$                 42,600.00$      
FN 130 The Contractor shall build the ability to allow CalFresh clients to request program 

exemptions.
09/21 (Phase 1)

500                                142                -$                 71,000.00$      
FN 131 The Contractor shall build the ability of a sanctioned WtW participant to request that the 

sanction be cured and request supportive services to cure the sanction.
09/21 (Phase 1)

500                                142                -$                 71,000.00$      

Schedule 3
Portal/Mobile App Project Phase 2: Optional Enhancements Price

Deloitte Digital    2020 3.Phase 2 Optional Enhancements Page P-11



COST SCHEDULES
Attachment A

Req 
Category Req # Requirement Description

Implementation/ 
Release Date 
(Month/Year) Total DD&I Hours

Average 
Hourly Rate

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

FN 132 The Contractor shall build the ability to display and capture the signature in support of 
an agreement to cure a sanction.

09/21 (Phase 1)
350                                142                -$                 49,700.00$      

FN 133 The Contractor shall build the ability to complete and submit the "Yslas" WtW 8 form for 
students.

09/21 (Phase 1)
350                                142                -$                 49,700.00$      

FN 134 The Contractor shall build the ability to submit WtW Forms 26 and 27. 09/21 (Phase 1) 350                                142                -$                 49,700.00$      
FN 135 The Contractor shall build the ability to view and modify time clocks. 07/22 500                                142                -$                 -$                 71,000.00$      
FN 136 The Contractor shall build the ability of CalFresh clients to request medical expenses. 07/22 600                                142                -$                 -$                 85,200.00$      
FN 137 The Contractor shall notify clients of  required reporting based on household eligibility, 

such as  "IRT Reminder" or "ABAWD Hours Reminder". Should be customized to the 
household and populated near the top of the home page after logging in.

09/21 (Phase 1)

-$                 -$                 -$                 
FN 138 The Contractor shall develop, deploy and maintain a self-service data analytics and 

reporting tool that supports configurability of capture and reporting by state and county 
staff. 04/22 700                                142                -$                 99,400.00$      -$                 

FN 139 The Contractor will create a dynamic question section, triggered by those who appear 
to meet the definition of an ABAWD (per policy), that allows the consumer user to check 
off any of the possible reasons they may be eligible for an exemption. These responses 
are to be transmitted to the worker, along with the application and any other 
information, for review and determination of the case. 04/22 1,250                             142                -$                 177,500.00$    -$                 

FN 140 The  Contractor shall conduct an annual data element audit and normalization function 
to ensure consistency by consolidating redundant multiple data elements for the same 
functional description.

09/21 (Phase 1)

-                                 -$                 -$                 -$                 
FN 141 The Contractor shall design and build portal systems such that data elements 

determined to be key to the assessment of effectiveness may be identified and made 
accessible to users during the period of system stabilization and during the period of 
operations.

09/21 (Phase 1)

-                                 -$                 -$                 -$                 
FN 142 The Contractor shall design, build, deploy, and maintain a core set of management 

reports for the use of program administrators. Contractor shall provide such reports for 
review and refinement by local subject matter experts in multiple counties to ensure the 
reports are accurate and user-friendly.  Such review and refinement shall take place 
during the design period, system stabilization period, and maintenance period. 

09/21 (Phase 1)

-                                 -$                 -$                 -$                 
FN 143 The Contractor shall design, build, maintain, and deploy API's that allow for regular data 

extracts to be retrievable in easily-usable formats (e.g. Excel, Access, SQL tables) that 
allow for the meaningful analysis of essential Portal functions. Such Portal functions shall 
include but not be limited by application submittal rates and outcomes by submitter 
demographics, by application assister, by day of week, by time of day, by type of 
device(s) used

09/21 (Phase 1)

1,400                             142                -$                 198,800.00$    -$                 
FN 144 The Contractor shall design, build, deploy, and maintain a regularly updated reporting 

database that allows for ad hoc exploration of relevant variables.
09/21 (Phase 1)

1,400                             142                -$                 198,800.00$    -$                 
FN 145 The Contractor shall conduct a periodic, no less than annual, process to review and 

improve standard data extracts and management reports and consult with county and 
state stakeholders to ensure they continue to meet key management and evaluation 
objectives. 

09/21 (Phase 1)

673                                142                -$                 95,566.00$      -$                 
FN 146 The Contractor shall design, build, deploy and maintain the ability for GROW (General 

Relief Opportunities for Work) collaborators/external users to request an account and 
reset/change password. 07/22 1,000                             142                -$                 100,000.00$    45,000.00$      

FN 147 The Contractor shall design, build, deploy and maintain the ability for potential GROW 
participants, without a Portal account, to search for services or job orders documented 
by name, type, category, distance, etc. These users can see basic information like name, 
address, service, phone number, web site, distance, etc. 07/22 1,250                             142                -$                 -$                 177,500.00$    
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COST SCHEDULES
Attachment A

Req 
Category Req # Requirement Description

Implementation/ 
Release Date 
(Month/Year) Total DD&I Hours

Average 
Hourly Rate

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

FN 148 The Contractor shall design, build, deploy and maintain the ability for GROW for 
collaborators/external users to maintain basic resource databank information via the 
Portal such as:
a) View, add or edit resource contact information (address, contact person name and 
phone/fax number, hours of operation and internet information)
b) Update services provided (address, whether or not service is accessible by public 
transportation, phone number, hours of operation and contact person)
c) Update activities provided 
d) Update participant’s attendance and performance in an activity (this will include 
adding or removing a participant)
e) View, add or edit job orders for employers
f) View, add or edit child care wait list resources
g) Ability to generate report (attendance list for the activity)

07/22 2,300                             142                -$                 -$                 326,600.00$    
Total Portal/Mobile App Project Phase 2 Optional Enhancements Price / Maximum Price 25,323                       -$              1,743,366$   1,854,650$   

1

2

3

4

5

6

7

8

9

10

11

FN 135 - Modification of time clocks will be done workers using CalSAWS.  Clients will be 
able to view clock and who to contact with questions.

FN 137 - The CalSAWS system will provide the client reporting/alert data to the 
Portal/Mobile application that will be used display to reminders to clients.

CalSAWS can contract to begin Phase 2 optional enhancement related activities work 
prior to approving the Phase 1 Final Acceptance report if the vendor’s Phase 1 work is 
meeting expectations.

FN139 - Simplified eligibility rules will be used to determine if a customer can be potentially 
ABAWD as full TANF eligibility rules are in CalSAWS.

Estimates are based on our response to the requirement description provided in the RFP 
and are subject to revision based on additional information or changes.

FN 113 - The scope assumed for the Interactive Voice Portal was for a single service 
(Google) and up to 3 intents (i.e., intent of the request). Only languages supported by 
Google would be in scope.

FN133 - The efforts for building the "Yslas" WtW 8 form for students is based on the 
assumption it would need to consume one service and generate one PDF. 

Prices provided for Phase 2 are based on grouping of enhancements into 2 releases and 
over a 6 month timeline, other than those delivered with Phase 1 that do not have an 
associated cost.  Deviation from estimated release grouping or timeline for Phase 2 
enhancements may impact cost.

FN 115 will be implemented as part of FN114 given that a separate mobile app will not be 
developed and implemented.
All WTW DD&I hours (FN 120 through FN 132) will be tracked within the DDI hours for 
developing the CalWORKs related supportive services (FN 119).

Assumptions

Total DD&I Hours and Average Hourly Rate are not provided for Phase 2 enhancements 
delivered with Phase 1 as the associated hours and rates are included within the Phase 1 
Schedules.
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COST SCHEDULES
Attachment A

Req 
Category Req # Requirement Description

Implementation/ 
Release Date 
(Month/Year) Total DD&I Hours

Average 
Hourly Rate

SFY 2020/21 
Total

SFY 2021/22 
Total

SFY 2022/23 
Total

12

13

14

15

16
If the Consortium elects to proceed with Phase 2, the Consortium will notify Deloitte at least 
30 days prior to the start of Phase 2.

As per Attachment B, Phase 3 begins after Phase 2 if Phase 2 is opted. Therefore, if the 
Consortium elects to proceed with Phase 2, M&O during the six months of Phase 2 will 
need to be contracted separately from Phase 3.

FN147 - Users will enter a zip code or address and it would search for services by proximity 
from that address. The application can also grab the user’s location from browser/mobile 
device using the standard APIs and search against the database that built via requirement 
FN148. 

FN148 - Effort is estimated based on the assumption that the existing databank can be 
leveraged to meet this requirement.

FN146 - The ability to support account creation will be handled via external support 
request pages that will need to be processed by the case workers.
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COST SCHEDULES
Attachment A

Req # Requirement Description
110 The Contractor shall create an On-line Survey for the Applicant/Participant to complete.  

Completion of the survey is optional.
111 The Contractor shall display Portal announcement based on the user input of zip code or 

use of location services.
112 The Contractor shall deploy Voice Response features in support of compliance with the 

American Disability Act (ADA).
113 The Contractor shall design, build, deploy, and maintain Portals including, but not limited 

to, the following.  A web Portal designed for desktop / laptop computers. A web Portal 
designed for smart phones / tablets. An interactive voice Portal with a natural language 
interface in all required languages with skills linking them to major smartphone interfaces 
(e.g. Alexa, Siri, OK Google, Bixby, Facial Recognition, and others) as approved by the 
Consortium

114 The Contractor shall design, build, deploy and maintain the CalSAWS Portal application, 
including help features in  the following State approved threshold languages: Arabic, 
Farsi, Hindi, Khmer, Japanese, Mien, Punjabi, Thai, Ukrainian.

115 The Contractor shall design, build, deploy and maintain the CalSAWS mobile 
application, including Help features, in the following State approved threshold 
languages: Arabic, Farsi, Hindi, Khmer, Japanese, Mien, Punjabi, Thai, Ukrainian.

116 The Contractor shall build, deploy and maintain the ability to update beneficiary 
contact and demographic information provided by Medi-Cal managed care plans or 
other entities as designated by DHCS.

117 The Contractor shall build, deploy and maintain web version of the CalWORKs 2.0 tools 
for clients to complete, submit, and update (displaying the last version’s information for 
update).

118 The Contractor shall build, deploy and maintain the ability to allow counties to export/ or 
download  CalWORKs 2.0 raw data.

119 The Contractor shall ensure that the Portal allows consumer users and application 
assisters to request CalWORKs related supportive services through the Portal, for example 
transportation, child care, books for students, etc.

120 The Contractor shall build the ability of a WtW participant to request reimbursement. 
121 The Contractor shall build the ability of a WtW participant to request child care and input 

the hours of participation.
122 The Contractor shall build the ability to complete the WTW 10 online to request a third 

party assessment.
123 The Contractor shall build the ability to allow HA clients to submit a housing search form.

124 The Contractor shall build the ability to allow WtW participants to submit a job search. 
125 The Contractor shall build the ability to request temporary Homeless Assistance, including 

a voucher request.
126 The Contractor shall build the ability to request permanent Homeless Assistance, 

including the method of the issuance of such payment.
127 The Contractor shall build the ability to allow clients to submit a Sworn Statement of 

evidence in accordance with  program policy, excluding pregnancy verification and 
alien status.

128 The Contractor shall build the ability to allow WtW participants to request exemptions 
from WtW.

129 The Contractor shall build the ability to allow clients to request recurring and 
nonrecurring special needs. 

130 The Contractor shall build the ability to allow CalFresh clients to request program 
exemptions.

131 The Contractor shall build the ability of a sanctioned WtW participant to request that the 
sanction be cured and request supportive services to cure the sanction.

Sche  
Portal/Mobile App Project Phas     

SFY 2023/24 
Total

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 
-$                 

-$                 

-$                 

-$                 
-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 
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COST SCHEDULES
Attachment A

Req # Requirement Description
132 The Contractor shall build the ability to display and capture the signature in support of 

an agreement to cure a sanction.
133 The Contractor shall build the ability to complete and submit the "Yslas" WtW 8 form for 

students.
134 The Contractor shall build the ability to submit WtW Forms 26 and 27.
135 The Contractor shall build the ability to view and modify time clocks.
136 The Contractor shall build the ability of CalFresh clients to request medical expenses.
137 The Contractor shall notify clients of  required reporting based on household eligibility, 

such as  "IRT Reminder" or "ABAWD Hours Reminder". Should be customized to the 
household and populated near the top of the home page after logging in.

138 The Contractor shall develop, deploy and maintain a self-service data analytics and 
reporting tool that supports configurability of capture and reporting by state and county 
staff.

139 The Contractor will create a dynamic question section, triggered by those who appear 
to meet the definition of an ABAWD (per policy), that allows the consumer user to check 
off any of the possible reasons they may be eligible for an exemption. These responses 
are to be transmitted to the worker, along with the application and any other 
information, for review and determination of the case.

140 The  Contractor shall conduct an annual data element audit and normalization function 
to ensure consistency by consolidating redundant multiple data elements for the same 
functional description.

141 The Contractor shall design and build portal systems such that data elements 
determined to be key to the assessment of effectiveness may be identified and made 
accessible to users during the period of system stabilization and during the period of 
operations.

142 The Contractor shall design, build, deploy, and maintain a core set of management 
reports for the use of program administrators. Contractor shall provide such reports for 
review and refinement by local subject matter experts in multiple counties to ensure the 
reports are accurate and user-friendly.  Such review and refinement shall take place 
during the design period, system stabilization period, and maintenance period. 

143 The Contractor shall design, build, maintain, and deploy API's that allow for regular data 
extracts to be retrievable in easily-usable formats (e.g. Excel, Access, SQL tables) that 
allow for the meaningful analysis of essential Portal functions. Such Portal functions shall 
include but not be limited by application submittal rates and outcomes by submitter 
demographics, by application assister, by day of week, by time of day, by type of 
device(s) used

144 The Contractor shall design, build, deploy, and maintain a regularly updated reporting 
database that allows for ad hoc exploration of relevant variables.

145 The Contractor shall conduct a periodic, no less than annual, process to review and 
improve standard data extracts and management reports and consult with county and 
state stakeholders to ensure they continue to meet key management and evaluation 
objectives. 

146 The Contractor shall design, build, deploy and maintain the ability for GROW (General 
Relief Opportunities for Work) collaborators/external users to request an account and 
reset/change password.

147 The Contractor shall design, build, deploy and maintain the ability for potential GROW 
participants, without a Portal account, to search for services or job orders documented 
by name, type, category, distance, etc. These users can see basic information like name, 
address, service, phone number, web site, distance, etc.

SFY 2023/24 
Total

-$                 

-$                 
-$                 
-$                 
-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 

-$                 
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COST SCHEDULES
Attachment A

Req # Requirement Description
148 The Contractor shall design, build, deploy and maintain the ability for GROW for 

collaborators/external users to maintain basic resource databank information via the 
Portal such as:
a) View, add or edit resource contact information (address, contact person name and 
phone/fax number, hours of operation and internet information)
b) Update services provided (address, whether or not service is accessible by public 
transportation, phone number, hours of operation and contact person)
c) Update activities provided 
d) Update participant’s attendance and performance in an activity (this will include 
adding or removing a participant)
e) View, add or edit job orders for employers
f) View, add or edit child care wait list resources
g) Ability to generate report (attendance list for the activity)Total Portal/Mobile App Project Phase 2 Optional Enhancements Price / Ma  

FN 135 - Modification of time clocks will be done workers using CalSAWS.  Clients will be 
able to view clock and who to contact with questions.

FN 137 - The CalSAWS system will provide the client reporting/alert data to the 
Portal/Mobile application that will be used display to reminders to clients.

CalSAWS can contract to begin Phase 2 optional enhancement related activities work 
prior to approving the Phase 1 Final Acceptance report if the vendor’s Phase 1 work is 
meeting expectations.

FN139 - Simplified eligibility rules will be used to determine if a customer can be potentially 
ABAWD as full TANF eligibility rules are in CalSAWS.

Estimates are based on our response to the requirement description provided in the RFP 
and are subject to revision based on additional information or changes.

FN 113 - The scope assumed for the Interactive Voice Portal was for a single service 
(Google) and up to 3 intents (i.e., intent of the request). Only languages supported by 
Google would be in scope.

FN133 - The efforts for building the "Yslas" WtW 8 form for students is based on the 
assumption it would need to consume one service and generate one PDF. 

Prices provided for Phase 2 are based on grouping of enhancements into 2 releases and 
over a 6 month timeline, other than those delivered with Phase 1 that do not have an 
associated cost.  Deviation from estimated release grouping or timeline for Phase 2 
enhancements may impact cost.

FN 115 will be implemented as part of FN114 given that a separate mobile app will not be 
developed and implemented.
All WTW DD&I hours (FN 120 through FN 132) will be tracked within the DDI hours for 
developing the CalWORKs related supportive services (FN 119).

Assumptions

Total DD&I Hours and Average Hourly Rate are not provided for Phase 2 enhancements 
delivered with Phase 1 as the associated hours and rates are included within the Phase 1 
Schedules.

SFY 2023/24 
Total

-$                 
-$              
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COST SCHEDULES
Attachment A

Req # Requirement Description

If the Consortium elects to proceed with Phase 2, the Consortium will notify Deloitte at least 
30 days prior to the start of Phase 2.

As per Attachment B, Phase 3 begins after Phase 2 if Phase 2 is opted. Therefore, if the 
Consortium elects to proceed with Phase 2, M&O during the six months of Phase 2 will 
need to be contracted separately from Phase 3.

FN147 - Users will enter a zip code or address and it would search for services by proximity 
from that address. The application can also grab the user’s location from browser/mobile 
device using the standard APIs and search against the database that built via requirement 
FN148. 

FN148 - Effort is estimated based on the assumption that the existing databank can be 
leveraged to meet this requirement.

FN146 - The ability to support account creation will be handled via external support 
request pages that will need to be processed by the case workers.

SFY 2023/24 
Total
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COST SCHEDULES
Attachment A

Hardware and Software Line Items
SFY 2020/21 

Total
SFY 2021/22 

Total
SFY 2022/23 

Total

Total 
Hardware & 

Software Price

Hardware
Development Hardware -$                    -$                    -$                     $                   - 
Central Hardware -$                    -$                    -$                     $                   - 
Hardware Subtotal  $                   -  $                   -  $                   -  $                   - 

Hardware Support
Development Hardware Support -$                    -$                    -$                     $                   - 
Central Hardware Support -$                    -$                    -$                     $                   - 
Hardware Support Subtotal -$                    -$                    -$                    -$                    

Hardware and Hardware Support Total -$                    -$                    -$                     $                   - 

Software
Development Software 31,584$           34,455$           -$                     $          66,039 
Central Software 153,083$         167,000$         -$                     $        320,083 
Software Subtotal 184,667$        201,455$        -$                    386,122$        

Software Support
Development Software Support 3,158$             3,446$             -$                     $            6,604 
Central Software Support 15,308$           16,700$           -$                     $          32,008 
Software Support Subtotal 18,467$          20,146$          -$                    38,612$          

Software and Software Support Total 203,134$        221,601$        -$                     $        424,734 

Total Portal/Mobile Project Hardware and Software Price  $        203,134  $        221,601  $                   -  $        424,734 

Schedule 4
Portal/Mobile Project Phase 1: Hardware and Software Price
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COST SCHEDULES
Attachment A

Assumptions

1

2

3

4

5

6

7

8

No additional Accenture IP CalHEERS licenses will be needed to deliver self-service portal and mobile application 
development, including interfaces between the Statewide Portal and CalHEERS.  Existing licenses can be re-used, if 
needed, for any SSP or mobile app license requirements. 

Software costs provided in worksheet 4. HW & SW are based on pricing available to Deloitte and the actual cost may 
vary based on the procurement vehicle selected by the Consortium.

All obligations, if any, to purchase and deliver hardware, software and other tangible products shall be assigned by us 
to Deloitte Consulting Product Services LLC (DCPS). DCPS will perform all activities contemplated by the Statement of 
Work that are or may be deemed to be a resale of tangible products for any purpose, although Deloitte Consulting 
may serve as an agent for DCPS solely for the purposes of invoicing, and collecting payment, with respect thereto. 
Hardware, software and other tangible products will be provided to the Consortium under the third-party vendor's 
agreement accompanying such hardware, software or product, and its use will be governed by the terms thereof. In 
addition, all warranty and support offered by the third-party manufacturer or software developer will be as set forth in 
such agreement, and the Consortium shall look directly to such third-party manufacturer or software developer with 
respect to such warranty and support obligations. The Consortium shall permit Deloitte Consulting to access and use 
such hardware, software, and other tangible products as necessary for purposes of Deloitte Consulting's performance 
of the Services.

While Deloitte Consulting may be in a position to resell to Consortium the hosting elements included in our solution, we 
propose that any and all final requirements and related agreements as it pertains to hosting on AWS, as provided in 
our Response, will be directly procured and agreed upon between the Consortium and AWS and shall exclude 
Deloitte Consulting. We have found that this approach is more advantageous to our clients from a pricing and 
services perspective. Thus, the Consortium will execute all license, support and vendor documentation directly with 
the applicable third-party vendors.
Based on our proposed schedule, the DD&I for Phase 1 of the project along with the 1 year M&O ends in SFY 
2021/2022. Therefore we have not included software costs for SFY 2022/2023 as it is not part of the base contract term.

The Consortium's existing project management and communication tools will be used for this project; no additional 
licenses are required.

Based on 14 million active CA recipients, we assume 30% of that population is going to actively use the system. Given 
this mix, we anticipate a maximum active concurrent user count per minute to not exceed 1000 users. Additionally, 
we assume that there are no more than 1.5 million unique users per month.

Based on application sizing from a Production system in another state on Intel architecture, we assume the 
application will process 50 requests at the database per thread. Assuming 4 threads per CPU, we expect production 
database CPU consumption be at 15 vCPUs max and have allocated 16 vCPUs in RDS. This capacity will be verified 
along with any and all capacity assumptions during performance testing. A review with the Consortium will be done 
following the change control process to adjust capacity as needed.
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Attachment A

9

10

Docker – Kubernetes sizing assumptions:

a.	Worker Nodes in Dev (Containers for 2 Web, 2 App, 2 Kafka, 1 Zookeeper, 1 Spark)
b.	SIT/UAT/INT (Containers for: 6 web, 6 app, 6 Kafka, 1 Zookeeper, 3 Spark)
c.	Prod and Performance each: (Containers for: 20 app, 6 web, 6 Spark, 2 Zookeepers, 12 Kafka)

We assume that there is an existing AWS DirectConnect between state data center and AWS instance of CalSAWS on 
which our application will be hosted
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COST SCHEDULES
Attachment A

Hardware and Software Line Items
SFY 2021/22 

Total
SFY 2022/23 

Total
SFY 2023/24 

Total

Total Hardware 
& Software 

Price
Hardware
Development Hardware -$                     -$                     -$                      $                    - 
Central Hardware -$                     -$                     -$                      $                    - 
Hardware Subtotal  $                    -  $                    -  $                    -  $                    - 

Hardware Support
Development Hardware Support -$                     -$                     -$                      $                    - 
Central Hardware Support -$                     -$                     -$                      $                    - 
Hardware Support Subtotal -$                     -$                     -$                     -$                     

Hardware and Hardware Support Total -$                     -$                     -$                      $                    - 

Software
Development Software -$                     -$                     -$                      $                    - 
Central Software -$                     -$                     -$                      $                    - 
Software Subtotal -$                     -$                     -$                     -$                     

Software Support
Development Software Support -$                     -$                     -$                      $                    - 
Central Software Support -$                     -$                     -$                      $                    - 
Software Support Subtotal -$                     -$                     -$                     -$                     

Software and Software Support Total -$                     -$                     -$                      $                    - 

Total Portal/Mobile Project Hardware and Software Price  $                    -  $                    -  $                    -  $                    - 

Assumptions

1

2

Schedule 5
Portal/Mobile Project Phase 2: Hardware and Software Price

All assumptions from Schedule 4. Phase 1 HW & SW tab apply to Schedule 5. Phase 2 HW & SW tab unless otherwise 
specified.

Software related to requirement FN113:
• Includes design, development, testing, and translation for up to 3 intents to enable the query of publicly available 
information from the Portal/Mobile App solution FAQ / Help
• Assumes Standard Edition for Dialogflow, which is free
• If consumption of Google Assistant Actions increases beyond Standard Edition limits, Deloitte will work with the 
Consortium to enable a pay-as-you-go plan with Enterprise Edition (with Consortium bearing the costs)
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Maintenance & Operations
SFY 2021/22 

Total
SFY 2022/23 

Total
SFY 2023/24 

Total

Total 
Portal/Mobile 

M&O Price

Application Enhancements & Releases 2,297,035$      1,989,995$      -$                4,287,030$     

WAN Administration -$                -$                -$                -$                

Cloud Infrastructure  $        827,667 677,181$         1,504,848$     

Total Portal/Mobile Project M&O Price 3,124,702$     2,667,176$     -$                5,791,878$     

Assumptions

1

2

3

4

5

6

The apportionment across SFY's assumes that M&O begins after Phase 2. If the Phase 2 option is not selected, 
the M&O total will remain the same however the apportionment across SFY's will vary.

Cells C10, D10,  E10, and F10 on Schedule 6 were updated to include the Application Enhancements & 
Releases in the total.

Deloitte has assumed a fixed capacity of 15,000 hours of system related enhancements to be included as part 
of this first year of M&O scope to be completed by testers, programmer analysts, business analysts and UCD 
analysts.

Schedule 6
Portal/Mobile Project Maintenance & Operations Price: 1st 12 Months

Deloitte is proposing a cloud based solution on Amazon AWS and as such have not include WAN administration 
as it is not applicable.

Deloitte assumes up to one minor build per month and up to one major release per quarter during the M&O as 
defined in the M&O section of our response. 

Cloud infrastructure includes services to monitor and configure AWS cloud infrastructure during M&O as noted 
in our proposal response.
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Staff Description Hourly Rate

App Dev Lead 125.00$              
Business Analyst 105.00$              
Cloud Engineer 120.00$              
DevOps/Tools Engineer 83.00$                
Digital Transformation Engineer 105.00$              
Digital Transformation Lead 125.00$              
Junior Programmer Analyst 100.00$              
Project Executive 215.00$              
Project Manager 115.00$              
Security Engineer 130.00$              
Security Lead 165.00$              
Senior Business Analyst 110.00$              
Senior Digital Transformation Engineer 110.00$              
Senior Programmer Analyst 131.36$              
Senior Security Engineer 135.00$              
Senior Tester 75.00$                
Test/QA Lead 100.00$              
Tester 66.00$                
Trainer 110.00$              
User Centered Design Analyst 135.00$              
User Centered Design Lead 145.00$              
User Interface Lead 150.00$              
User Outreach and Adoption Lead 150.00$              
UX Analyst 150.00$              

Average Hourly Rate 106.51$             

Schedule 7
Portal/Mobile Hourly Rate Card Phase 1: DD&I Phase
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COST SCHEDULES
Attachment A

Staff Description
SFY 2020/21 
Hourly Rate

SFY 2021/22 
Hourly Rate

SFY 2022/23 
Hourly Rate

SFY 2023/24 
Hourly Rate

App Dev Lead 137.25$         137.25$         137.25$         137.25$         
Business Analyst 115.29$         115.29$         115.29$         115.29$         
Cloud Engineer 131.76$         131.76$         131.76$         131.76$         
DevOps/Tools Engineer 91.13$           91.13$           91.13$           91.13$           
Digital Transformation Engineer 115.29$         115.29$         115.29$         115.29$         
Digital Transformation Lead 137.25$         137.25$         137.25$         137.25$         
Junior Programmer Analyst 109.80$         109.80$         109.80$         109.80$         
Project Executive 236.07$         236.07$         236.07$         236.07$         
Project Manager 126.27$         126.27$         126.27$         126.27$         
Security Engineer 142.74$         142.74$         142.74$         142.74$         
Security Lead 181.17$         181.17$         181.17$         181.17$         
Senior Business Analyst 120.78$         120.78$         120.78$         120.78$         
Senior Digital Transformation Engineer 120.78$         120.78$         120.78$         120.78$         
Senior Programmer Analyst 144.24$         144.24$         144.24$         144.24$         
Senior Security Engineer 148.23$         148.23$         148.23$         148.23$         
Senior Tester 82.35$           82.35$           82.35$           82.35$           
Test/QA Lead 109.80$         109.80$         109.80$         109.80$         
Tester 72.47$           72.47$           72.47$           72.47$           
Trainer 120.78$         120.78$         120.78$         120.78$         
User Centered Design Analyst 148.23$         148.23$         148.23$         148.23$         
User Centered Design Lead 159.21$         159.21$         159.21$         159.21$         
User Interface Lead 164.70$         164.70$         164.70$         164.70$         
User Outreach and Adoption Lead 164.70$         164.70$         164.70$         164.70$         
UX Analyst 164.70$         164.70$         164.70$         164.70$         

Schedule 8
Portal/Mobile Project Change Order Hourly Rate Card
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COST SCHEDULES
Attachment A

ID Key Task Deliverable Description Position  
Hourly 
Rate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22
160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00

1.0 Project Management 392.0             392.0             270.0             290.0             290.0             290.0             290.0             350.0             330.0             330.0             330.0             330.0             330.0             290.0             370.0             370.0             370.0             370.0             5,984.0              
1.1 Deliverable 1 Workplan 191.0             191.0             125.0             145.0             145.0             145.0             145.0             205.0             185.0             185.0             185.0             185.0             185.0             145.0             145.0             145.0             145.0             145.0             2,942.0              

Project Executive 215.00$          15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               270.0                 
Project Manager 115.00$          30.0               30.0               20.0               40.0               40.0               40.0               40.0               100.0             80.0               80.0               80.0               80.0               80.0               40.0               40.0               40.0               40.0               40.0               940.0                 
Business Analyst 105.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                 
User Interface Lead 150.00$          40.0               40.0               -                   -                   -                   80.0                   
App Dev Lead 125.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                 
Test/QA Lead 100.00$          10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               180.0                 
Security Lead 165.00$          8.0                 8.0                 16.0                   
User Outreach and Adoption Lead 150.00$          8.0                 8.0                 16.0                   

1.2 Deliverable 2 Monthly Status Report 201.0             201.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             225.0             225.0             225.0             225.0             3,042.0              
Project Executive 215.00$          15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               270.0                 
Project Manager 115.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               120.0             120.0             120.0             120.0             1,040.0              
Business Analyst 105.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                 
User Interface Lead 150.00$          40.0               40.0               -                   -                   -                   80.0                   
App Dev Lead 125.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                 
Test/QA Lead 100.00$          10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               180.0                 
Security Lead 165.00$          8.0                 8.0                 16.0                   
User Outreach and Adoption Lead 150.00$          8.0                 8.0                 16.0                   

2.0 Confirm Requirements 320.0             320.0             280.0             220.0             -                  140.0             372.0             -                  -                  -                  -                  -                  200.0             280.0             -                  -                  -                  -                  2,132.0              
2.1 Project Initiation Deliverable 4 - RTM 320.0             320.0             280.0             220.0             -                  140.0             372.0             -                  -                  -                  -                  -                  200.0             280.0             -                  -                  -                  -                  2,132.0              

Project Manager 115.00$          60.0               60.0               60.0               40.0               20.0               20.0               20.0               40.0               320.0                 
Senior Business Analyst 110.00$          60.0               60.0               60.0               60.0               60.0               60.0               60.0               60.0               480.0                 
Business Analyst 105.00$          20.0               20.0               20.0               20.0               20.0               180.0             20.0               80.0               380.0                 
User Interface Lead 150.00$          40.0               40.0               -                   -                   -                   32.0               20.0               20.0               152.0                 
App Dev Lead 125.00$          40.0               40.0               40.0               20.0               20.0               20.0               20.0               200.0                 
Test/QA Lead 100.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                 
Security Lead 165.00$          40.0               40.0               40.0               20.0               20.0               20.0               20.0               20.0               220.0                 
User Outreach and Adoption Lead 150.00$          40.0               40.0               40.0               40.0               20.0               20.0               20.0               20.0               240.0                 

3.0 Design 605.0             625.0             1,310.0          885.0             1,510.0          1,484.0          615.0             -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  7,034.0              
3.1 UCD/UX team Deliverable 3 - UCD Plan -$               605.0             625.0             465.0             -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  1,695.0              

Project Executive 215.00$          5.0                 5.0                 5.0                 15.0                   
Project Manager 115.00$          20.0               20.0               20.0               60.0                   
User Interface Lead 150.00$          20.0               40.0               40.0               100.0                 
User Outreach and Adoption Lead 150.00$          80.0               80.0               80.0               240.0                 
User Centered Design Lead 145.00$          160.0             160.0             80.0               400.0                 
User Centered Design Analyst 135.00$          160.0             160.0             80.0               400.0                 
Digital Transformation Lead 125.00$          40.0               40.0               40.0               120.0                 
Digital Transformation Engineer 105.00$          120.0             120.0             120.0             360.0                 

3.2 JADs/UCD/UX team tasks DEL 5 - Portal General Systems Design -$               -                  -                  845.0             885.0             815.0             799.0             -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  3,344.0              
Project Executive 215.00$          5.0                 5.0                 5.0                 5.0                 20.0                   
Project Manager 115.00$          10.0               10.0               20.0               20.0               60.0                   
Senior Business Analyst 110.00$          160.0             160.0             160.0             160.0             640.0                 
Business Analyst 105.00$          160.0             160.0             160.0             160.0             640.0                 
User Interface Lead 150.00$          80.0               120.0             80.0               64.0               344.0                 
App Dev Lead 125.00$          20.0               20.0               20.0               20.0               80.0                   
Security Lead 165.00$          20.0               20.0               20.0               20.0               80.0                   
User Outreach and Adoption Lead 150.00$          10.0               10.0               10.0               10.0               40.0                   
User Centered Design Lead 145.00$          40.0               40.0               40.0               40.0               160.0                 
User Centered Design Analyst 135.00$          80.0               80.0               80.0               80.0               320.0                 
Digital Transformation Lead 125.00$          20.0               20.0               20.0               20.0               80.0                   
Senior Digital Transformation Engineer 110.00$          40.0               40.0               40.0               40.0               160.0                 
Digital Transformation Engineer 105.00$          40.0               40.0               40.0               40.0               160.0                 
UX Analyst 150.00$          160.0             160.0             120.0             120.0             560.0                 

Total 
Portal/Mobile 
Phase 1: DD&I 

Hours

Schedule 9
Staff Loading
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COST SCHEDULES
Attachment A

ID Key Task Deliverable Description Position  
Hourly 
Rate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22

Total 
Portal/Mobile 
Phase 1: DD&I 

Hours

3.3
JADs/UCD/UX team tasks + 
Technical Design JADs

DEL 10 - Mobile App General and 
Technical Systems Design -$               -                  -                  -                  -                  695.0             685.0             615.0             -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  1,995.0              

Project Executive 215.00$          5.0                 5.0                 5.0                 15.0                   
Project Manager 115.00$          20.0               10.0               20.0               50.0                   
Senior Business Analyst 110.00$          20.0               20.0               20.0               60.0                   
Business Analyst 105.00$          40.0               40.0               40.0               120.0                 
User Interface Lead 150.00$          40.0               40.0               40.0               120.0                 
App Dev Lead 125.00$          20.0               20.0               20.0               60.0                   
Security Lead 165.00$          20.0               20.0               20.0               60.0                   
UX Analyst 150.00$          40.0               40.0               80.0               160.0                 
Senior Programmer Analyst 131.36$          160.0             160.0             160.0             480.0                 
Junior Programmer Analyst 100.00$          160.0             160.0             80.0               400.0                 
Security Lead 165.00$          10.0               10.0               10.0               30.0                   
Senior Security Engineer 135.00$          40.0               40.0               40.0               120.0                 
Security Engineer 130.00$          80.0               80.0               80.0               240.0                 
DevOps/Tools Engineer 83.00$            40.0               40.0               80.0                   

4.0 Application Development 711.0             711.0             711.0             711.0             791.0             831.0             1,251.0          550.0             610.0             570.0             570.0             570.0             390.0             390.0             -                  -                  -                  -                  9,367.0              
4.1 Technical Design JADs DEL 6 - Portal Technical Systems Design -$               711.0             711.0             711.0             711.0             791.0             831.0             1,001.0          -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  5,467.0              

Project Executive 215.00$          5.0                 5.0                 5.0                 5.0                 5.0                 5.0                 5.0                 35.0                   
Project Manager 115.00$          10.0               10.0               10.0               10.0               20.0               10.0               20.0               90.0                   
App Dev Lead 125.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                 
DevOps/Tools Engineer 83.00$            70.0               120.0             320.0             510.0                 
Cloud Engineer 120.00$          120.0             120.0             120.0             120.0             120.0             120.0             80.0               800.0                 
Senior Programmer Analyst 131.36$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               560.0                 
Junior Programmer Analyst 100.00$          360.0             360.0             360.0             360.0             360.0             360.0             360.0             2,520.0              
Security Lead 165.00$          16.0               16.0               16.0               16.0               16.0               16.0               16.0               112.0                 
Senior Security Engineer 135.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                 
Security Engineer 130.00$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               560.0                 

4.2 Prep M&O Plan
DEL 9 - Maintenance & Operations (M&O) 
Plan -$               -                  -                  -                  -                  -                  -                  250.0             550.0             610.0             570.0             570.0             570.0             390.0             390.0             -                  -                  -                  -                  3,900.0              

Project Executive 215.00$          10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               80.0                   
Project Manager 115.00$          20.0               20.0               40.0               40.0               40.0               40.0               20.0               40.0               260.0                 
Senior Business Analyst 110.00$          160.0             160.0             160.0             160.0             160.0             800.0                 
Business Analyst 105.00$          160.0             160.0             160.0             160.0             160.0             160.0             160.0             1,120.0              
App Dev Lead 125.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               160.0                 
Senior Programmer Analyst 131.36$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               80.0               640.0                 
Test/QA Lead 100.00$          120.0             100.0             100.0             60.0               60.0               60.0               60.0               40.0               600.0                 
Security Lead 165.00$          20.0               20.0               20.0               20.0               20.0               20.0               120.0                 
Senior Security Engineer 135.00$          20.0               20.0               20.0               20.0               20.0               20.0               120.0                 

5.0 Testing 405.0             385.0             390.0             390.0             410.0             410.0             -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  2,390.0              

5.1
Functional/UCD/UX Tasks - 
Prepare test scripts/plan DEL 7 - Master Test Plan 405.0             385.0             390.0             390.0             410.0             410.0             -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  2,390.0              

Project Executive 215.00$          5.0                 5.0                 10.0               10.0               10.0               10.0               50.0                   
Project Manager 115.00$          20.0               20.0               20.0               20.0               20.0               20.0               120.0                 
App Dev Lead 125.00$          40.0               20.0               20.0               20.0               20.0               20.0               140.0                 
Test/QA Lead 100.00$          120.0             120.0             120.0             120.0             140.0             140.0             760.0                 
Senior Tester 75.00$            60.0               60.0               60.0               60.0               60.0               60.0               360.0                 
Tester 66.00$            160.0             160.0             160.0             160.0             160.0             160.0             960.0                 

6.0 Implementation and Final Acceptance -                  -                  -                  -                  -                  -                  880.0             2,746.0          3,186.0          3,346.0          3,576.0          3,596.0          3,636.0          3,176.0          802.0             712.0             692.0             670.0             27,018.0            

6.1 Implementation Task
DEL 8 - Portal Implementation Completion 
Report -                  -                  -                  -                  -                  -                  880.0             2,192.0          2,652.0          2,812.0          3,042.0          3,062.0          3,122.0          2,692.0          690.0             600.0             600.0             600.0             22,944.0            

Senior Business Analyst 110.00$          160.0             160.0             320.0                 
Business Analyst 105.00$          160.0             160.0             160.0             160.0             160.0             160.0             96.0               96.0               96.0               96.0               1,344.0              
User Interface Lead 150.00$          32.0               32.0               32.0               32.0               32.0               32.0               32.0               -                   -                   -                   -                   224.0                 
Digital Transformation Lead 125.00$          -                   -                   -                   -                   -                       
UX Analyst 150.00$          40.0               40.0               20.0               20.0               20.0               20.0               20.0               20.0               -                   -                   -                   -                   200.0                 
Senior Digital Transformation Engineer 110.00$          -                   -                   -                   -                   -                       
Digital Transformation Engineer 105.00$          -                   -                   -                   -                   -                       
User Centered Design Lead 145.00$          40.0               60.0               60.0               60.0               60.0               60.0               60.0               40.0               -                   -                   -                   -                   440.0                 
User Outreach and Adoption Lead 150.00$          -                   -                   -                   -                   -                       
User Centered Design Analyst 135.00$          40.0               40.0               20.0               20.0               20.0               -                   -                   -                   -                   140.0                 
Trainer 110.00$          160.0             160.0             160.0             160.0             160.0             80.0               880.0                 
App Dev Lead 125.00$          40.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               240.0                 
DevOps/Tools Engineer 83.00$            360.0             360.0             360.0             360.0             400.0             400.0             160.0             24.0               24.0               24.0               24.0               2,496.0              
Cloud Engineer 120.00$          160.0             160.0             160.0             160.0             160.0             160.0             160.0             48.0               48.0               48.0               48.0               1,312.0              
Senior Programmer Analyst 131.36$          120.0             120.0             200.0             220.0             240.0             240.0             240.0             160.0             84.0               84.0               84.0               84.0               1,876.0              
Junior Programmer Analyst 100.00$          200.0             360.0             450.0             500.0             560.0             560.0             560.0             560.0             200.0             200.0             200.0             200.0             4,550.0              
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COST SCHEDULES
Attachment A

ID Key Task Deliverable Description Position  
Hourly 
Rate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22

Total 
Portal/Mobile 
Phase 1: DD&I 

Hours
Test/QA Lead 100.00$          40.0               40.0               80.0               80.0               80.0               60.0               80.0               48.0               48.0               48.0               48.0               652.0                 
Senior Tester 75.00$            120.0             120.0             120.0             120.0             120.0             120.0             120.0             120.0             960.0                 
Tester 66.00$            320.0             660.0             850.0             900.0             990.0             990.0             990.0             990.0             170.0             80.0               80.0               80.0               7,100.0              
Security Lead 165.00$          -                       
Senior Security Engineer 135.00$          20.0               20.0               20.0               10.0               70.0                   
Security Engineer 130.00$          40.0               40.0               40.0               20.0               140.0                 

6.2 Implementation Task
DEL 11 - Mobile App Implementation 
Completion Report -$                -                  -                  -                  -                  -                  -                  -                  554.0             534.0             534.0             534.0             534.0             514.0             484.0             112.0             112.0             92.0               70.0               4,074.0              

Business Analyst 105.00$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               40.0               40.0               20.0               10.0               670.0                 
User Interface Lead 150.00$          24.0               24.0               24.0               24.0               24.0               24.0               24.0               -                   -                   -                   -                   168.0                 
UX Analyst 150.00$          80.0               40.0               40.0               160.0                 
Trainer 110.00$          40.0               40.0               40.0               20.0               20.0               20.0               20.0               200.0                 
App Dev Lead 125.00$          20.0               40.0               40.0               40.0               40.0               20.0               20.0               12.0               12.0               12.0               12.0               268.0                 
DevOps/Tools Engineer 83.00$            40.0               40.0               40.0               40.0               40.0               40.0               40.0               280.0                 
Senior Programmer Analyst 131.36$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               560.0                 
Junior Programmer Analyst 100.00$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               40.0               40.0               40.0               32.0               712.0                 
Senior Tester 75.00$            20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                 
Tester 66.00$            90.0               90.0               90.0               90.0               90.0               90.0               90.0               20.0               20.0               20.0               16.0               706.0                 
Security Lead 165.00$          -                       
Senior Security Engineer 135.00$          20.0               20.0               20.0               10.0               70.0                   
Security Engineer 130.00$          40.0               40.0               40.0               20.0               140.0                 

Total Prime Contractor Hours: 54455
Total Subcontractor Hours: 0

Total Hours: 54455 2,433.0          2,433.0          2,961.0          2,496.0          3,001.0          3,155.0          3,408.0          3,646.0          4,126.0          4,246.0          4,476.0          4,496.0          4,556.0          4,136.0          1,172.0          1,082.0          1,062.0          1,040.0          53,925.0            

Average Hourly Rate
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COST SCHEDULES
Attachment A

ID Key Task Deliverable Description Position  
Hourly 
Rate

1.0 Project Management
1.1 Deliverable 1 Workplan

Project Executive 215.00$          
Project Manager 115.00$          
Business Analyst 105.00$          
User Interface Lead 150.00$          
App Dev Lead 125.00$          
Test/QA Lead 100.00$          
Security Lead 165.00$          
User Outreach and Adoption Lead 150.00$          

1.2 Deliverable 2 Monthly Status Report
Project Executive 215.00$          
Project Manager 115.00$          
Business Analyst 105.00$          
User Interface Lead 150.00$          
App Dev Lead 125.00$          
Test/QA Lead 100.00$          
Security Lead 165.00$          
User Outreach and Adoption Lead 150.00$          

2.0 Confirm Requirements

2.1 Project Initiation Deliverable 4 - RTM
Project Manager 115.00$          
Senior Business Analyst 110.00$          
Business Analyst 105.00$          
User Interface Lead 150.00$          
App Dev Lead 125.00$          
Test/QA Lead 100.00$          
Security Lead 165.00$          
User Outreach and Adoption Lead 150.00$          

3.0 Design
3.1 UCD/UX team Deliverable 3 - UCD Plan -$               

Project Executive 215.00$          
Project Manager 115.00$          
User Interface Lead 150.00$          
User Outreach and Adoption Lead 150.00$          
User Centered Design Lead 145.00$          
User Centered Design Analyst 135.00$          
Digital Transformation Lead 125.00$          
Digital Transformation Engineer 105.00$          

3.2 JADs/UCD/UX team tasks DEL 5 - Portal General Systems Design -$               
Project Executive 215.00$          
Project Manager 115.00$          
Senior Business Analyst 110.00$          
Business Analyst 105.00$          
User Interface Lead 150.00$          
App Dev Lead 125.00$          
Security Lead 165.00$          
User Outreach and Adoption Lead 150.00$          
User Centered Design Lead 145.00$          
User Centered Design Analyst 135.00$          
Digital Transformation Lead 125.00$          
Senior Digital Transformation Engineer 110.00$          
Digital Transformation Engineer 105.00$          
UX Analyst 150.00$          

Schedule 9
Staff Loading

745,080$               
366,790$               

58,050$                  
108,100$               

75,600$                  
12,000$                  
90,000$                  
18,000$                  

2,640$                    
2,400$                    

378,290$               
58,050$                  

119,600$               
75,600$                  
12,000$                  
90,000$                  
18,000$                  

2,640$                    
2,400$                    

263,600$               
263,600$               

36,800$                  
52,800$                  
39,900$                  
22,800$                  
25,000$                  
14,000$                  
36,300$                  
36,000$                  

899,943$               
225,925$               

3,225$                    
6,900$                    

15,000$                  
36,000$                  
58,000$                  
54,000$                  
15,000$                  
37,800$                  

424,400$               
4,300$                    
6,900$                    

70,400$                  
67,200$                  
51,600$                  
10,000$                  
13,200$                  

6,000$                    
23,200$                  
43,200$                  
10,000$                  
17,600$                  
16,800$                  
84,000$                  

 Total 
Portal/Mobile 
Phase 1: DD&I 

Price 
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COST SCHEDULES
Attachment A

ID Key Task Deliverable Description Position  
Hourly 
Rate

3.3
JADs/UCD/UX team tasks + 
Technical Design JADs

DEL 10 - Mobile App General and 
Technical Systems Design -$               

Project Executive 215.00$          
Project Manager 115.00$          
Senior Business Analyst 110.00$          
Business Analyst 105.00$          
User Interface Lead 150.00$          
App Dev Lead 125.00$          
Security Lead 165.00$          
UX Analyst 150.00$          
Senior Programmer Analyst 131.36$          
Junior Programmer Analyst 100.00$          
Security Lead 165.00$          
Senior Security Engineer 135.00$          
Security Engineer 130.00$          
DevOps/Tools Engineer 83.00$            

4.0 Application Development
4.1 Technical Design JADs DEL 6 - Portal Technical Systems Design -$               

Project Executive 215.00$          
Project Manager 115.00$          
App Dev Lead 125.00$          
DevOps/Tools Engineer 83.00$            
Cloud Engineer 120.00$          
Senior Programmer Analyst 131.36$          
Junior Programmer Analyst 100.00$          
Security Lead 165.00$          
Senior Security Engineer 135.00$          
Security Engineer 130.00$          

4.2 Prep M&O Plan
DEL 9 - Maintenance & Operations (M&O) 
Plan -$               

Project Executive 215.00$          
Project Manager 115.00$          
Senior Business Analyst 110.00$          
Business Analyst 105.00$          
App Dev Lead 125.00$          
Senior Programmer Analyst 131.36$          
Test/QA Lead 100.00$          
Security Lead 165.00$          
Senior Security Engineer 135.00$          

5.0 Testing

5.1
Functional/UCD/UX Tasks - 
Prepare test scripts/plan DEL 7 - Master Test Plan

Project Executive 215.00$          
Project Manager 115.00$          
App Dev Lead 125.00$          
Test/QA Lead 100.00$          
Senior Tester 75.00$            
Tester 66.00$            

6.0 Implementation and Final Acceptance

6.1 Implementation Task
DEL 8 - Portal Implementation Completion 
Report

Senior Business Analyst 110.00$          
Business Analyst 105.00$          
User Interface Lead 150.00$          
Digital Transformation Lead 125.00$          
UX Analyst 150.00$          
Senior Digital Transformation Engineer 110.00$          
Digital Transformation Engineer 105.00$          
User Centered Design Lead 145.00$          
User Outreach and Adoption Lead 150.00$          
User Centered Design Analyst 135.00$          
Trainer 110.00$          
App Dev Lead 125.00$          
DevOps/Tools Engineer 83.00$            
Cloud Engineer 120.00$          
Senior Programmer Analyst 131.36$          
Junior Programmer Analyst 100.00$          

 Total 
Portal/Mobile 
Phase 1: DD&I 

Price 

249,618$               
3,225$                    
5,750$                    
6,600$                    

12,600$                  
18,000$                  

7,500$                    
9,900$                    

24,000$                  
63,053$                  
40,000$                  

4,950$                    
16,200$                  
31,200$                  

6,640$                    
1,062,217$            

609,447$               
7,525$                    

10,350$                  
17,500$                  
42,330$                  
96,000$                  
73,562$                  

252,000$               
18,480$                  
18,900$                  
72,800$                  

452,770$               
17,200$                  
29,900$                  
88,000$                  

117,600$               
20,000$                  
84,070$                  
60,000$                  
19,800$                  
16,200$                  

208,410.0              

208,410$               
10,750$                  
13,800$                  
17,500$                  
76,000$                  
27,000$                  
63,360$                  

2,576,707$            

2,148,909$            
35,200$                  

141,120$               
33,600$                  

-$                        
30,000$                  

-$                        
-$                        

63,800$                  
-$                        

18,900$                  
96,800$                  
30,000$                  

207,168$               
157,440$               
246,431$               
455,000$               
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COST SCHEDULES
Attachment A

ID Key Task Deliverable Description Position  
Hourly 
Rate

Test/QA Lead 100.00$          
Senior Tester 75.00$            
Tester 66.00$            
Security Lead 165.00$          
Senior Security Engineer 135.00$          
Security Engineer 130.00$          

6.2 Implementation Task
DEL 11 - Mobile App Implementation 
Completion Report -$                

Business Analyst 105.00$          
User Interface Lead 150.00$          
UX Analyst 150.00$          
Trainer 110.00$          
App Dev Lead 125.00$          
DevOps/Tools Engineer 83.00$            
Senior Programmer Analyst 131.36$          
Junior Programmer Analyst 100.00$          
Senior Tester 75.00$            
Tester 66.00$            
Security Lead 165.00$          
Senior Security Engineer 135.00$          
Security Engineer 130.00$          

Total Prime Contractor Hours: 54455
Total Subcontractor Hours: 0

Total Hours: 54455

 Total 
Portal/Mobile 
Phase 1: DD&I 

Price 
65,200$                  
72,000$                  

468,600$               
-$                        

9,450$                    
18,200$                  

427,798$               
70,350$                  
25,200$                  
24,000$                  
22,000$                  
33,500$                  
23,240$                  
73,562$                  
71,200$                  
10,500$                  
46,596$                  

-$                        
9,450$                    

18,200$                  

5,755,956.8           

106.74$                 
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COST SCHEDULES
Attachment A

Resource Type Quantity Monthly Cost
Total Monthly 

Cost Notes
Production (Prod VPC) EC2 (Web, App, Reporting) M5.large 3 112.32$             337$                   

M5.xlarge 6 181.44$             1,089$                
r5.2xlarge 2 456.48$             913$                   

Performance EC2  (Web, App, Reporting) M5.large 3 4.67$                 14$                     
M5.xlarge 6 7.55$                 45$                     
r5.2xlarge 2 18.99$               38$                     

Staging  (Prod VPC) EC2  (Web, App, Reporting) M5.large 3 9.36$                 28$                     
M5.xlarge 6 15.11$               91$                     
r5.2xlarge 2 38.02$               76$                     

SIT/UAT/INT EC2  (Web, App, Reporting) M5.large 3 56.16$               168$                   
M5.xlarge 2 90.72$               181$                   
r5.xlarge 2 112.32$             225$                   

DEV EC2 (Web, App, Reporting) M5.large 3 56.16$               168$                   
M5.xlarge 2 90.72$               181$                   
r5.xlarge 2 112.32$             225$                   

6 Shared tools  system c5.2xlarge 1 509.76$             510$                   
Tools Prod (App, Web, Tools systems) m5.2xlarge 5 541.44$             2,707$                

c5.xlarge 2 254.88$             510$                   
c5.2xlarge 2 509.76$             1,020$                
m5.xlarge 3 181.44$             544$                   

Tools Test (App, Web, Tools systems) m5.xlarge 2 270.72$             541$                   
m5.2xlarge 3 541.44$             1,624$                
c5.large 2 84.24$               168$                   
c5.2xlarge 2 509.76$             1,020$                
c5.xlarge 3 165.60$             497$                   

9 Databricks m5.2xlarge 2 92.00$               184$                   
Production (Prod VPC) RDS db.r5.4xlarge 1 2,880.00$          2,880$                
Production (Prod VPC) RDS Storage (in GB) 5120 1 1,177.60$          1,178$                

8

10

2

3

4

5

7

Schedule 10.  AWS IaaS Resources

Instructions:
1 - Using the AWS pricing calulator found here: https://calculator.s3.amazonaws.com/index.html
2 - Select "US West (Oregon)" for the region
3 - Create your resources as needed from the pricing calculator
4 - Be sure to include storage and data transfer costs
5 - Use "On-Demand" for the  billing option
6 - Enter each resource on a row below. Add new rows as needed.
7 - Do NOT include support costs
8 - Remove the two examples

AWS Resource List

1
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COST SCHEDULES
Attachment A

Resource Type Quantity Monthly Cost
Total Monthly 

Cost NotesAWS Resource List
Performance RDS db.r5.4xlarge 1 59.90$               60$                     
Performance RDS storage (in GB) 1024 1 117.76$             118$                   
Staging  (Prod VPC) RDS db.r5.xlarge 1 29.99$               30$                     
Staging  (Prod VPC) RDS Storage (in GB) 5120 1 588.80$             589$                   
SIT/UAT/INT RDS db.r5.xlarge 2 180.00$             360$                   
SIT/UAT/INT RDS Storage  (in GB) 500 2 82.80$               166$                   
DEV RDS db.r5.xlarge 1 180.00$             180$                   
DEV RDS Storage (in GB) 500 1 82.80$               83$                     
Tools Prod RDS db.t3.xlarge 1 1,503.36$          1,503$                
Tools Prod RDS Storage  (in GB) 500 1 115.00$             115$                   
Tools Test RDS db.t3.xlarge 1 751.68$             752$                   
Tools Test RDS Storage (in GB) 250 1 28.75$               29$                     

17 EBS Production (in GB) 1100 1 110.00$             110$                   
18 EBS Snapshots -Production (in GB) 1650 1 82.50$               83$                     
19 EBS Performance (in GB) 1100 1 110.00$             110$                   
20 EBS Snapshots -Performance (in GB) 1650 1 82.50$               83$                     
21 EBS Staging (in GB) 1100 1 110.00$             110$                   
22 EBS Snapshots -Staging (in GB) 1650 1 82.50$               83$                     
23 EBS SIT/UAT/INT (in GB) 700 1 72.00$               72$                     
24 EBS Snapshots 1050 1 52.50$               53$                     
25 EBS DEV 700 1 72.00$               72$                     
26 EBS Snapshots Dev 1050 1 52.50$               53$                     
27 EBS Shared 200 1 20.00$               20$                     
28 EBS Snapshots Shared 300 1 15.00$               15$                     
29 EBS Shared 2 2700 1 270.00$             270$                   
30 EBS Snapshots Shared 4050 1 202.50$             203$                   
31 EBS Shared 3 2700 1 270.00$             270$                   
32 EBS Snapshots Shared 4050 1 202.50$             203$                   
33 Object Storage (S3) 11264 1 259.07$             259$                   

AWS Config (license #) 10000 0.00$                 30$                     
10000 0.00$                 10$                     
10000 0.00$                 12$                     

AWS API Gateway - REST APIs  (license #) 2 3.50$                 7$                       
1 0.54$                 1$                       

AWS Cognito  (license #) 1 3,250.00$          3,900$                
AWS CodeBuild  (license #) 2 216.00$             432$                   
AWS CodePipeline  (license #) 60 1.00$                 60$                     
AWS CodeCommit  (license #) 50 1.00$                 50$                     

Totals 30222 23,813$             

14

15

16

AWS Native Tools34

11

12

13
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