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EXHIBIT A 
 

FINANCIAL MATTERS 

 
A. Maximum for QA Deliverables and QA Services 
Consortium shall pay QA Vendor a maximum for QA Deliverables and QA Services described 
herein under this Agreement of $67,649,817 inclusive of QA Services associated with Change 
Order CO-008 Revision 1, Parts D.1 and D.2.  
 
Consortium shall pay QA Vendor a maximum for QA Deliverables and QA Services described 
herein under this Agreement of $67,573,497 inclusive of QA Services associated with Change 
Order CO-008 Revision 1, Part D.1, and exclusive of QA Services associated with Change Order 
CO-008 Revision 1, Part D.2. 
 
B. Development and Implementation (D&I) QA Payments 
Consortium shall pay QA Vendor a maximum of $7,646,180 for QA Deliverables and QA 
Services provided by QA Vendor during the Initial Term of the Agreement.  
 
C. Maintenance and Operations (M&O) Payments 
Consortium shall pay a maximum of $59,927,317 for Maintenance and Operations QA 
Deliverables and QA Services inclusive of QA Services associated with Change Order CO-008 
Revision 1, Part D.1 and exclusive of QA Services associated with Change Order CO-008 
Revision 1, Part D.2. Consortium shall pay a maximum of $60,003,637 for QA Deliverables and 
QA Services inclusive of QA Services associated with Change Order CO-008 Revision 1, Parts 
D.1 and D.2.  
 
D. Deliverable and QA Services Payment Schedule 
The following schedule contains the list of QA Deliverables and QA Services.  The timing and 
delivery of the D&I Deliverable payments will be based on the Development/M&O Vendor and 
Implementation Vendor Work Plans and Consortium Acceptance.  The timing and delivery of 
the QA Services will be monthly or as otherwise mutually agreed upon in writing.  The timing 
and delivery of the QA Services payments will be based on Consortium Acceptance. 
 
QA Vendor shall submit invoices as described in Section 6.6 of the Agreement.  Consortium 
shall make payment for the Deliverables as described in Section 6.1 of the Agreement.  The 
parties agree that the expenditure of any unallocated funds will require prior approval from the 
appropriate state and federal stakeholder agencies.  

 

# FDGS QA Deliverable 
FDGS 
Final 

Due Date 

Consortium 
Acceptance 

Date 

Deliverable or 
Services Charges 

Project Management Services    
1 D&I QA Work Plan 11/30/07 12/5/07 $3,485.38  
1a D&I QA Work Plan Monthly Update #1 (Dec 07) 1/11/08 1/16/08 $3,485.38  
1b D&I QA Work Plan Monthly Update #2 (Jan 08) 2/11/08 2/14/08 $3,485.38  
1c D&I QA Work Plan Monthly Update #3 (Feb 08) 3/10/08 3/14/08 $3,485.38  
1d D&I QA Work Plan Monthly Update #4 (Mar 08) 4/10/08 4/15/08 $3,485.38  
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# FDGS QA Deliverable 
FDGS 
Final 

Due Date 

Consortium 
Acceptance 

Date 

Deliverable or 
Services Charges 

1e D&I QA Work Plan Monthly Update #5 (Apr 08) 5/9/08 5/14/08 $3,485.38  
1f D&I QA Work Plan Monthly Update #6 (May 08) 6/10/08 6/13/08 $3,485.38  
1g D&I QA Work Plan Monthly Update #7 (June 08) 7/11/08 7/16/08 $3,485.38  
1h D&I QA Work Plan Monthly Update #8 (July 08) 8/11/08 8/14/08 $3,485.38  
1i D&I QA Work Plan Monthly Update #9 (Aug 08) 9/11/08 9/16/08 $3,485.38  
1j D&I QA Work Plan Monthly Update #10 (Sept 08) 10/10/08 10/15/08 $3,485.38  
1k D&I QA Work Plan Monthly Update #11 (Oct 08) 11/10/08 11/14/08 $3,485.38  
1l D&I QA Work Plan Monthly Update #12 (Nov 08) 12/10/08 12/15/08 $3,485.38  
1m D&I QA Work Plan Monthly Update #13 (Dec 08) 1/12/09 1/15/09 $3,485.38  
1n D&I QA Work Plan Monthly Update #14 (Jan 09) 2/10/09 2/13/09 $3,485.38  
1o D&I QA Work Plan Monthly Update #15 (Feb 09) 3/10/09 3/13/09 $3,485.38  
1p D&I QA Work Plan Monthly Update #16 (Mar 09) 4/10/09 4/15/09 $3,485.38  
1q D&I QA Work Plan Monthly Update #17 (Apr 09) 5/11/09 5/14/09 $3,485.38  
1r D&I QA Work Plan Monthly Update #18 (May 09) 6/10/09 6/15/09 $3,485.38  
1s D&I QA Work Plan Monthly Update #19 (June 09) 7/10/09 7/15/09 $3,485.38  
1t D&I QA Work Plan Monthly Update #20 (July 09) 8/10/09 8/14/09 $3,485.38  
1u D&I QA Work Plan Monthly Update #21 (Aug 09) 9/11/09 9/16/09 $3,485.38  
1v D&I QA Work Plan Monthly Update #22 (Sept 09) 10/9/09 10/14/09 $3,485.38  
1w D&I QA Work Plan Monthly Update #23 (Oct 09) 11/10/09 11/13/09 $3,485.38  
1x D&I QA Work Plan Monthly Update #24 (Nov 09) 12/10/09 12/15/09 $3,485.38  
1y D&I QA Work Plan Monthly Update #25 (Dec 09) 1/12/10 1/15/10 $3,485.38  
1z D&I QA Work Plan Monthly Update #26 (Jan 10) 2/10/10 2/15/10 $3,485.38  
1aa D&I QA Work Plan Monthly Update #27 (Feb 10) 3/10/10 3/15/10 $3,485.37  
1bb D&I QA Work Plan Monthly Update #28 (Mar 10) 4/12/10 4/15/10 $3,485.37  
1cc D&I QA Work Plan Monthly Update #29 (Apr 10) 5/13/10 5/18/10 $0.00  
1dd D&I QA Work Plan Monthly Update #30 (May 10) 6/14/10 6/17/10 $0.00  
1ee D&I QA Work Plan Monthly Update #31 June 10) 7/13/10 7/16/10 $0.00  
2 QA Deliverable Development, Production and Acceptance Plan 12/13/07 12/18/07 $8,160.00  
3 QA Communication Plan 12/13/07 12/18/07 $3,400.00  
4 Requirements Traceability Matrix 2/25/08 3/3/08 $94,640.00  
4a RTM Update #1 (based on Accenture KM1 DSD Acceptance) 6/23/08 6/30/08 $0.00  
4b RTM Update #2 (based on Accenture KM2 System Test 

Acceptance) 
3/27/09 4/3/09 $0.00  

4c RTM Update #3 (based on Accenture KM3 UAT Acceptance) 6/3/09 6/10/09 $0.00  
4d RTM Update #4 (based on Accenture KM4 Final Migration 

Deployment) 
5/31/10 6/4/10 $0.00  

5 Removed by Agreement    
6a QA Monthly Status Report #1 (Nov 07) 12/6/07 12/14/07 $49,281.32  
6b QA Monthly Status Report #2 (Dec 07) 1/4/08 1/9/08 $49,281.31  
6c QA Monthly Status Report #3 (Jan 08) 2/4/08 2/8/08 $49,281.31  
6d QA Monthly Status Report #4 (Feb 08) 3/4/08 3/7/08 $49,281.31  
6e QA Monthly Status Report #5 (Mar 08) 4/4/08 4/9/08 $49,281.31  
6f QA Monthly Status Report #6 (Apr 08) 5/5/08 5/9/08 $49,281.31  
6g QA Monthly Status Report #7 (May 08) 6/4/08 6/9/08 $49,281.31  
6h QA Monthly Status Report #8 (June 08) 7/3/08 7/9/08 $49,281.31  
6i QA Monthly Status Report #9 (July 08) 8/4/08 8/8/08 $49,281.31  
6j QA Monthly Status Report #10 (Aug 08) 9/4/08 9/9/08 $49,281.31  
6k QA Monthly Status Report #11 (Sept 08) 10/3/08 10/9/08 $49,281.31  
6l QA Monthly Status Report #12 (Oct 08) 11/4/08 11/7/08 $49,281.31  
6m QA Monthly Status Report #13 (Nov 08) 12/3/08 12/9/08 $49,281.31  
6n QA Monthly Status Report #14 (Dec 08) 1/5/09 1/9/09 $49,281.31  



A-3 

# FDGS QA Deliverable 
FDGS 
Final 

Due Date 

Consortium 
Acceptance 

Date 

Deliverable or 
Services Charges 

6o QA Monthly Status Report #15 (Jan 09) 2/4/09 2/9/09 $49,281.31  
6p QA Monthly Status Report #16 (Feb 09) 3/4/09 3/9/09 $49,281.31  
6q QA Monthly Status Report #17 (Mar 09) 4/3/09 4/9/09 $49,281.31  
6r QA Monthly Status Report #18 (Apr 09) 5/5/09 5/8/09 $49,281.31  
6s QA Monthly Status Report #19 (May 09) 6/3/09 6/8/09 $49,281.31  
6t QA Monthly Status Report #20 (June 09) 7/2/09 7/9/09 $49,281.31  
6u QA Monthly Status Report #21 (July 09) 8/4/09 8/7/09 $49,281.31  
6v QA Monthly Status Report #22 (Aug 09) 9/3/09 9/9/09 $49,281.31  
6w QA Monthly Status Report #23 (Sept 09) 10/5/09 10/9/09 $49,281.31  
6x QA Monthly Status Report #24 (Oct 09) 11/4/09 11/9/09 $49,281.31  
6y QA Monthly Status Report #25 (Nov 09) 12/3/09 12/9/09 $49,281.31  
6z QA Monthly Status Report #26 (Dec 09) 1/5/10 1/8/10 $49,281.31  
6aa QA Monthly Status Report #27 (Jan 10) 2/3/10 2/9/10 $49,281.31  
6bb QA Monthly Status Report #28 (Feb 10) 3/3/10 3/9/10 $49,281.31  
6cc QA Monthly Status Report #29 (Mar 10) 4/5/10 4/9/10 $49,281.31  
6dd QA Monthly Status Report #30 (Apr 10) 5/4/10 5/7/10         $56,490.91  
6ee QA Monthly Status Report #31 (May 10) 6/3/10 6/9/10 $52,037.31  
6ff QA Monthly Status Report #32 (June 10) 7/5/10 7/9/10 $0.00  
7 QA Requirements Management Plan 12/18/07 12/21/07 $11,800.00  
8 Deliverable Review and Assessment Plan 12/14/07 12/19/07 $8,520.00  
9 QA D&I Independent Testing Plan 3/25/08 3/31/08 $174,620.00  
10 QA Independent Testing Monthly Status Report and QA 

Independent Testing Monthly Report UAT Activities #1 (Apr 08) 
5/5/08 5/9/08 $53,892.84  

10a QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #2 (May 08) 

6/4/08 6/9/08 $53,892.84  

10b QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #3 (June 08) 

7/3/08 7/9/08 $53,892.84  

10c QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #4 (July 08) 

8/4/08 8/8/08 $53,892.84  

10d QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #5 (Aug 08) 

9/4/08 9/9/08 $53,892.84  

10e QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #6 (Sept 08) 

10/3/08 10/9/08 $53,892.84  

10f QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #7 (Oct 08) 

11/4/08 11/7/08 $53,892.84  

10g QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #8 (Nov 08) 

12/3/08 12/9/08 $53,892.84  

10h QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #9 (Dec 08) 

1/5/09 1/9/09 $53,892.83  

10i QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #10 (Jan 09) 

2/4/09 2/9/09 $53,892.83  

10j QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #11 (Feb 
09) 

3/4/09 3/9/09 $53,892.83  

10k QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #12 (Mar 
09) 

4/3/09 4/9/09 $53,892.83  

10l QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #13 (Apr 
09) 

5/5/09 5/8/09 $53,892.83  
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# FDGS QA Deliverable 
FDGS 
Final 

Due Date 

Consortium 
Acceptance 

Date 

Deliverable or 
Services Charges 

10m QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #14 (May 
09) 

6/3/09 6/8/09 $53,892.83  

10n QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #15 (June 
09) 

7/2/09 7/9/09 $53,892.83  

10o QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #16 (July 
09) 

8/4/09 8/7/09 $53,892.83  

10p QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #17 (Aug 
09) 

9/3/09 9/9/09 $53,892.83  

10q QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #18 (Sept 
09) 

10/5/09 10/9/09 $53,892.83  

10r QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #19 (Oct 
09) 

11/4/09 11/9/09 $53,892.83  

10s QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #20 (Nov 
09) 

12/3/09 12/9/09 $53,892.83  

10t QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #21 (Dec 
09) 

1/5/10 1/8/10 $61,102.43  

10u QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #22 (Jan 10) 

2/3/10 2/9/10 $61,102.43  

10v QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #23 (Feb 
10) 

3/3/10 3/9/10 $61,102.43  

10w QA Independent Testing Monthly Status Report and QA 
Independent Testing Monthly Report UAT Activities #24 (Mar 
10) 

4/5/10 4/9/10 $61,102.43  

11 QA Agreement Management Plan 1/17/08 1/22/08 $10,160.00  
Application Development Support Services    
12 Assessment of Development/M&O Vendor Project Control 

Document (Initial) 
12/17/07 12/20/07 $5,385.00  

13 Assessment of Development/M&O Vendor Project Control 
Document Update #1 

1/24/08 1/29/08 $5,639.50  

13a Assessment of Development/M&O Vendor Project Control 
Document Update #2 

4/24/08 4/29/08 $5,639.50  

13b Assessment of Development/M&O Vendor Project Control 
Document Update #3 

7/24/08 7/29/08 $5,639.50  

13c Assessment of Development/M&O Vendor Project Control 
Document Update #4 

10/24/08 10/30/08 $5,639.50  

13d Assessment of Development/M&O Vendor Project Control 
Document Update #5 

1/26/09 1/29/09 $5,639.50  

13e Assessment of Development/M&O Vendor Project Control 
Document Update #6 

4/24/09 4/30/09 $5,639.50  

13f Assessment of Development/M&O Vendor Project Control 
Document Update #7 

7/24/09 7/30/09 $5,639.50  

13g Assessment of Development/M&O Vendor Project Control 
Document Update #8 

10/23/09 10/30/09 $5,639.50  
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# FDGS QA Deliverable 
FDGS 
Final 

Due Date 

Consortium 
Acceptance 

Date 

Deliverable or 
Services Charges 

13h Assessment of Development/M&O Vendor Project Control 
Document Update #9 

1/25/10 1/29/10 $5,639.50  

13i Assessment of Development/M&O Vendor Project Control 
Document Update #10 

4/26/10 4/29/10 $5,639.50  

14 Assessment of Development/M&O Vendor Migration Work Plan 
(Initial) 

12/6/07 12/14/07 $4,900.00  

15 Assessment of Development/M&O Vendor Migration Work Plan 
Update #1 

1/4/08 1/9/08 $9,206.24  

15a Assessment of Development/M&O Vendor Migration Work Plan 
Update #2 

1/4/08 1/9/08 $9,206.24  

15b Assessment of Development/M&O Vendor Migration Work Plan 
Update #3 

1/4/08 1/9/08 $9,206.24  

15c Assessment of Development/M&O Vendor Migration Work Plan 
Update #4 

2/4/08 2/8/08 $9,206.24  

15d Assessment of Development/M&O Vendor Migration Work Plan 
Update #5 

3/4/08 3/7/08 $9,206.24  

15e Assessment of Development/M&O Vendor Migration Work Plan 
Update #6 

4/4/08 4/9/08 $9,206.24  

15f Assessment of Development/M&O Vendor Migration Work Plan 
Update #7 

5/5/08 5/9/08 $9,206.24  

15g Assessment of Development/M&O Vendor Migration Work Plan 
Update #8 

6/4/08 6/9/08 $9,206.24  

15h Assessment of Development/M&O Vendor Migration Work Plan 
Update #9 

7/3/08 7/9/08 $9,206.24  

15i Assessment of Development/M&O Vendor Migration Work Plan 
Update #10 

8/4/08 8/8/08 $9,206.24  

15j Assessment of Development/M&O Vendor Migration Work Plan 
Update #11 

9/4/08 9/9/08 $9,206.23  

15k Assessment of Development/M&O Vendor Migration Work Plan 
Update #12 

10/3/08 10/9/08 $9,206.23  

15l Assessment of Development/M&O Vendor Migration Work Plan 
Update #13 

11/4/08 11/7/08 $9,206.23  

15m Assessment of Development/M&O Vendor Migration Work Plan 
Update #14 

12/3/08 12/9/08 $9,206.23  

15n Assessment of Development/M&O Vendor Migration Work Plan 
Update #15 

1/5/09 1/9/09 $9,206.23  

15o Assessment of Development/M&O Vendor Migration Work Plan 
Update #16 

2/4/09 2/9/09 $9,206.23  

15p Assessment of Development/M&O Vendor Migration Work Plan 
Update #17 

3/4/09 3/9/09 $9,206.23  

15q Assessment of Development/M&O Vendor Migration Work Plan 
Update #18 

4/3/09 4/9/09 $9,206.23  

15r Assessment of Development/M&O Vendor Migration Work Plan 
Update #19 

5/5/09 5/8/09 $9,206.23  

15s Assessment of Development/M&O Vendor Migration Work Plan 
Update #20 

6/3/09 6/8/09 $9,206.23  

15t Assessment of Development/M&O Vendor Migration Work Plan 
Update #21 

7/2/09 7/9/09 $9,206.23  

15u Assessment of Development/M&O Vendor Migration Work Plan 
Update #22 

8/4/09 8/7/09 $9,206.23  

15v Assessment of Development/M&O Vendor Migration Work Plan 
Update #23 

9/3/09 9/9/09 $9,206.23  
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# FDGS QA Deliverable 
FDGS 
Final 

Due Date 

Consortium 
Acceptance 

Date 

Deliverable or 
Services Charges 

15w Assessment of Development/M&O Vendor Migration Work Plan 
Update #24 

10/5/09 10/9/09 $9,206.23  

15x Assessment of Development/M&O Vendor Migration Work Plan 
Update #25 

11/4/09 11/9/09 $9,206.23  

15y Assessment of Development/M&O Vendor Migration Work Plan 
Update #26 

12/3/09 12/9/09 $9,206.23  

15z Assessment of Development/M&O Vendor Migration Work Plan 
Update #27 

1/5/10 1/8/10 $9,206.23  

15aa Assessment of Development/M&O Vendor Migration Work Plan 
Update #28 

2/3/10 2/9/10 $9,206.23  

15bb Assessment of Development/M&O Vendor Migration Work Plan 
Update #29 

3/3/10 3/9/10 $9,206.23  

15cc Assessment of Development/M&O Vendor Migration Work Plan 
Update #30 

4/5/10 4/9/10 $9,206.23  

15dd Assessment of Development/M&O Vendor Migration Work Plan 
Update #31 

5/4/10 5/7/10 $0.00  

15ee Assessment of Development/M&O Vendor Migration Work Plan 
Update #32 

6/3/10 6/9/10 $0.00  

15ff Assessment of Development/M&O Vendor Migration Work Plan 
Update #33 

7/5/10 7/9/10 $0.00  

16 Assessment of Development/M&O General System Design 2/5/08 2/8/08 $86,820.00  
17 Assessment of Development/M&O Detailed System Design    
17a Part 1 3/28/08 4/4/08 $114,300.00  
17b Part 2 6/20/08 6/27/08 $114,300.00  
18 Assessment of Development/M&O Batch Processes and Interface Migration Plan   
18a Part 1 4/3/08 4/9/08 $41,830.00  
18b Part 2 6/20/08 6/27/08 $41,830.00  
19 Assessment of Development/M&O Overall Test Plan 12/14/07 12/19/07 $41,120.00  
20 Assessment of Development/M&O System Test Plan 3/20/08 3/26/08 $57,720.00  
21 Assessment of Development/M&O Stress and Performance Test 

Plan 
11/25/08 12/5/08 $34,480.00  

22 Assessment of PRT Environment Design 4/27/09 5/4/09 $28,890.00  
23 Removed by Agreement    
24 Assessment of Overall Conversion Plan 2/1/08 2/8/08 $56,020.00  
25 Assessment of Conversion Plan-Wave 1 9/18/08 9/25/08 $98,010.00  
26 Assessment of Conversion Plan-Wave 2 12/16/08 12/22/08 $99,960.00  
27 Assessment of Conversion Plan-Wave 3 3/20/09 3/24/09 $107,285.00  
28 Assessment of Conversion Plan Tasks Completed-Wave 1 12/2/09 12/9/09 $294,724.00  
29 Assessment of Conversion Plan Tasks Completed-Wave 2 3/30/10 4/7/10 $219,060.00  
30 Assessment of Conversion Plan Tasks Completed-Wave 3 6/29/10 7/7/10 $173,712.00  
31 Assessment of Equipment and Software Specifications and 

Acquisition Plan 
2/19/08 2/26/08 $34,370.00  

32 Assessment of Technology Refresh Plan 2/5/10 2/9/10 $25,379.00  
33 Assessment of Equipment and Software Specification List (Note: 

Accenture combined this Deliverable into the Equipment & SW 
Acquisition Plan-Del #31) 

N/A N/A $0.00  

34 Assessment of Network Infrastructure Design Plan 2/19/08 2/22/08 $32,830.00  
35 Assessment of Site Preparation and Installation Plan-Production 

Data Center 
10/18/08 10/23/08 $43,360.00  

36 Assessment of Site Installation Complete-Production Data Center 5/6/09 5/12/09 $25,039.00  
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Deliverable or 
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37 Assessment of Site Preparation and Installation Plan-
Development Data Center 

1/3/08 1/8/08 $8,660.00  

38 Assessment of Site Installation Complete-Development Data 
Center 

5/29/08 5/30/08 $24,120.00  

39 Assessment of Site Preparation and Installation Plan-Application 
Development Facility 

12/6/07 12/11/07 $8,140.00  

40 Assessment of Site Installation Completed-Application 
Development Facility 

12/13/07 12/18/07 $8,640.00  

41 Assessment of Site Preparation Plan-Operations Facility 11/30/07 12/5/07 $9,940.00  
42 Assessment of Site Installation Completed-Operations Facility 7/18/08 7/23/08 $17,280.00  
43 Assessment of Operations and Support Plan 8/7/08 8/14/08 $51,760.00  
44 Assessment of Disaster Recovery Plan 3/30/09 4/3/09 $23,440.00  
45 Assessment of System Operations and Support Plan Update #1 10/21/08 10/27/08 $30,876.72  
45a Assessment of System Operations and Support Plan Update #2 1/21/09 1/27/09 $30,876.72  
45b Assessment of System Operations and Support Plan Update #3 4/17/09 4/24/09 $30,876.72  
45c Assessment of System Operations and Support Plan Update #4 6/16/09 6/23/09 $30,876.71  
45d Assessment of System Operations and Support Plan Update #5 10/16/09 10/23/09 $30,876.71  
45e Assessment of System Operations and Support Plan Update #6 1/18/10 1/22/10 $30,876.71  
45f Assessment of System Operations and Support Plan Update #7 4/16/10 4/22/10 $66,374.71  
Implementation Support Services    
46 Implementation Requirements Traceability Matrix 1/27/09 2/4/09 $47,919.38  
47 Removed by Agreement    
48 Assessment of Implementation Vendor Project Control Document 

(Initial) 
12/29/08 1/2/09 $11,260.00  

49 Removed by Agreement    
49a Removed by Agreement    
49b Removed by Agreement    
49c Removed by Agreement    
49d Removed by Agreement    
49e Removed by Agreement    
49f Removed by Agreement    
50 Assessment of Implementation Vendor Work Plan (Initial) 11/14/08 11/20/08 $16,110.00  
51 Assessment of Implementation Vendor Work Plan Monthly 

Update #1 (Nov 08) 
12/3/08 12/9/08 $8,319.86  

51a Assessment of Implementation Vendor Work Plan Monthly 
Update #2 (Dec 08) 

1/5/09 1/9/09 $8,319.86  

51b Assessment of Implementation Vendor Work Plan Monthly 
Update #3 (Jan 09) 

2/4/09 2/9/09 $8,319.86  

51c Assessment of Implementation Vendor Work Plan Monthly 
Update #4 (Feb 09) 

3/4/09 3/9/09 $8,319.86  

51d Assessment of Implementation Vendor Work Plan Monthly 
Update #5 (Mar 09) 

4/3/09 4/9/09 $8,319.86  

51e Assessment of Implementation Vendor Work Plan Monthly 
Update #6 (Apr 09) 

5/5/09 5/8/09 $8,319.86  

51f Assessment of Implementation Vendor Work Plan Monthly 
Update #7 (May 09) 

6/3/09 6/8/09 $8,319.86  

51g Assessment of Implementation Vendor Work Plan Monthly 
Update #8 (June 09) 

7/2/09 7/9/09 $8,319.86  

51h Assessment of Implementation Vendor Work Plan Monthly 
Update #9 (July 09) 

8/4/09 8/7/09 $8,319.86  
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51i Assessment of Implementation Vendor Work Plan Monthly 
Update #10 (Aug 09) 

9/3/09 9/9/09 $8,319.86  

51j Assessment of Implementation Vendor Work Plan Monthly 
Update #11 (Sept 09) 

10/5/09 10/9/09 $8,319.86  

51k Assessment of Implementation Vendor Work Plan Monthly 
Update #12 (Oct 09) 

11/4/09 11/9/09 $8,319.86  

51l Assessment of Implementation Vendor Work Plan Monthly 
Update #13 (Nov 09) 

12/3/09 12/9/09 $8,319.86  

51m Assessment of Implementation Vendor Work Plan Monthly 
Update #14 (Dec 09) 

1/5/10 1/8/10 $8,319.86  

51n Assessment of Implementation Vendor Work Plan Monthly 
Update #15 (Jan 10) 

2/3/10 2/9/10 $8,319.86  

51o Assessment of Implementation Vendor Work Plan Monthly 
Update #16 (Feb 10) 

3/3/10 3/9/10 $8,319.85  

51p Assessment of Implementation Vendor Work Plan Monthly 
Update #17 (Mar 10) 

4/5/10 4/9/10 $8,319.85  

51q Assessment of Implementation Vendor Work Plan Monthly 
Update #18 (Apr 10) 

5/4/10 5/7/10 $8,319.85  

51r Assessment of Implementation Vendor Work Plan Monthly 
Update #19 (May 10) 

6/3/10 6/9/10 $8,319.85  

51s Assessment of Implementation Vendor Work Plan Monthly 
Update #20 (June 10) 

7/5/10 7/9/10 $8,319.85  

51t Assessment of Implementation Vendor Work Plan Monthly 
Update #21 (July 10) 

7/23/10 7/29/10 $8,319.85  

52 Assessment of Equipment and Software Acquisition Plan 12/31/08 1/8/09 $18,320.00  
53 Assessment of General Site Preparation and Installation Plan 11/19/08 11/25/08 $20,210.00  
54 Assessment of County Site Preparation and Installation Plan-

Wave 1 
1/26/09 1/30/09 $28,240.00  

55 Assessment of County Site Preparation and Installation Plan-
Wave 2 

6/1/09 6/8/09 $40,030.00  

56 Assessment of County Site Preparation and Installation Plan-
Wave 3 

1/5/10 1/8/10 $47,421.00  

57 Assessment of Site Installation Complete-Wave 1 10/2/09 10/8/09 $25,297.00  
58 Assessment of Site Installation Complete-Wave 2 2/5/10 2/9/10 $59,081.00  
59 Assessment of Site Installation Complete-Wave 3 4/12/10 4/16/10 $88,765.00  
60 Removed by Agreement    
61 Removed by Agreement    
62 Assessment of Imaging Plan 1/8/09 1/16/09 $76,130.00  
63 Removed by Agreement    
64 Assessment of Interactive Voice Response (IVR) Plan 4/26/10 4/30/10 $49,190.00  
65 Assessment of IVR SOSP Update 7/1/10 7/7/10 $35,095.00  
66 Assessment of Implementation Plan 3/18/09 3/25/09 $65,820.00  
67 Assessment of Implementation Complete-Wave 1 1/5/10 2/12/10 $266,811.00  
68 Assessment of Implementation Complete-Wave 2 6/4/10 6/11/10 $276,500.00  
69 Assessment of Implementation Complete-Wave 3 8/31/10 9/3/10 $174,476.00  
70 Assessment of Change Management Plan-Wave 1 8/18/09 8/25/09 $54,560.00  
71 Assessment of Change Management Plan-Wave 2 11/25/09 12/3/09 $90,470.00  
72 Assessment of Change Management Plan-Wave 3 2/16/10 2/23/10 $63,901.00  
73 Assessment of Master Training Delivery Plan 4/8/09 4/16/09 $74,320.00  
74 Assessment of Training Delivery Transition Plan 4/28/10 5/5/10 $51,687.00  
 Unallocated   $0.00  
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D&I Total   $7,646,180.00  
     
Maintenance and Operations Support Services    
75 QA Monthly Status Reports (1/2/08-12/30/11)  Monthly $3,894,070.00  
76 QA Independent Test Plan 1/28/08 1/31/08 $58,080.00  
77 QA Independent Test Monthly Report (1/2/08-12/30/11)  Monthly $3,136,682.00  
     
 CMSP Change Order CO-001 Milestones    
1 Analysis and Design – Design Confirmation Part I  1/30/09 $5,498.00  
2 Analysis and Design – Design Confirmation Part II  2/6/09 $5,498.00  
3 Analysis and Design – Design Confirmation Part III  2/28/09 $5,498.00  
4 Analysis and Design – Design Signoff  3/27/09 $5,498.00  
5 Application Development Part I Complete  6/26/09 $5,498.00  
6 System Test Part I Complete  8/31/09 $5,498.00  
7 Pilot Part I Complete  10/16/09 $5,498.00  
8 Medi-Cal/CMSP C4Yourself™ Deployment - Wave 1  11/30/09 $5,232.00  
9 Medi-Cal/CMSP C4Yourself™ Deployment - Wave 2  3/31/10 $3,848.00  
10 Medi-Cal/CMSP C4Yourself™ Deployment - Wave 3  6/30/10 $3,784.00  
 CMSP Change Order CO-001 Total   $51,350.00  
     
 CMIPS II Interface Change Order CO-002 Revision 1 – 

Attachment 2 
 Monthly $112,122.00  

     
 Outbound IVR Enhancement Change Order CO-003 Revision 1 - 

Attachment 5 
Monthly $100,740.00  

     
 C4Yourself® Change Order CO-004 - Attachment 3  Monthly $73,562.00  
     
 Hourly Rate Reductions Change Order CO-005 - Attachment 

4 
 Monthly ($141,914.00) 

     
 OBIEE Reporting Solution County Purchase SB-01-2009 Milestones - Attachment 7  
1 Analysis and Design - Design Signoff  1/29/10 $36,252.50  
2 Build Complete  5/31/10 $36,252.50  
 OBIEE Reporting Solution County Purchase SB-01-2009 

Total 
  $72,505.00  

     
 Reports Reconciliation Change Order CO-007 - Attachment 8    
1 Wave 1 - Six Month Support Period Complete  5/31/10 $68,037.00  
2 Wave 2 - Six Month Support Period Complete  8/27/10 $17,264.00  
3 Wave 3 - Six Month Support Period Complete  11/30/10 $17,263.00  
 Reports Reconciliation Change Order CO-007 Total   $102,564.00  
     
 QA M&O Extension Change Order CO-008 Revision 1 - Attachment 9   
 Part A.  C-IV M&O  Monthly $2,416,988.40  
 Part B.  Additional Support  Monthly $1,560,213.20  
 Part C.  Enhanced Project Management Support  Monthly $347,434.00  
 Part D.  County Technical Support (CTS)  Monthly $176,850.00  
 D.1  Initial CTS: 6/15/10-12/31/10   $100,530.00  
 D.2  Optional CTS: 1/1/11-10/31/11   $76,320.00  
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 QA M&O Extension Change Order CO-008 Revision 1 Total With Part D.1 Only $4,425,165.60  
 QA M&O Extension Change Order CO-008 Revision 1 Total With Parts D.1 and D.2 $4,501,485.60  
     
 FNS Grant 2010 C4Yourself®  Change Order CO-009 Milestones - Attachment 10  
CO009-1 FNS Grant 2010 - Design Complete  3/31/11 $12,221.00  
CO009-2 FNS Grant 2010 - Build Complete  9/30/11 $12,221.00  
CO009-3 FNS Grant 2010 - Test Complete  11/19/11 $4,888.00  
 FNS Grant 2010 C4Yourself®  Change Order CO-009 Total   $29,330.00  
     
 San Bernardino Service Center County Purchase SB-FDC-01-2010 Milestones - Attachment 11 

 Central Technology Enablement    
1 Technology Enablement Plan Complete  4/5/11 $29,392.65  
2 Technology Enablement Deployment Complete  6/15/11 $18,830.70  
 Central Technology Enablement Total   $48,223.35  
     
 Local Technology Deployment    
1 San Bernardino Service Center Technology Deployment Plan Complete 5/23/11 $19,944.23  
2 San Bernardino Service Center Technology Deployment Complete 8/5/11 $54,695.03  
 Central Technology Enablement   $74,639.25  
 San Bernardino Service Center County Purchase SB-FDC-01-2010 Total  $122,862.60  
     
 San Bernardino SCRs County Purchase SB-FDC-01-2011 Milestones - Attachment 12  
1 Design Complete  6/3/11 $27,305.60  
2 Build Complete  6/9/11 $49,520.85  
 San Bernardino SCRs County Purchase SB-FDC-01-2011 

Total 
  $76,826.45  

     
 CMSP LIHP CIV and C4Yourself® Change Order CO-010 Milestones - Attachment 13  
1 Design Complete  7/8/11 $5,640.00  
2 Build Complete  10/7/11 $5,640.00  
3 System Test Complete  11/25/11 $5,640.00  
4 Pre-Implementation Change Management; 11.11 Release (11/21/2011) and 

Conversion Complete 
1/6/12 $5,640.00  

5 Post-Implementation Change Management Complete  2/17/12 $5,640.00  
 CMSP LIHP CIV and C4Yourself® Change Order CO-010 

Total 
  $28,200.00  

     
 KinGAP Change Order CO-012 Milestones - Attachment 15    
CO-012-
1 

Design Complete  1/6/12 $17,268.00  

CO-012-
2 

Build Complete  5/4/12 $17,268.00  

 KinGAP Change Order CO-012 Total   $34,536.00  
     
 Stanislaus Contact Center County Purchase ST-FDC-01-2012 - Attachment 16  
1 Contact Center Technology Deployment Plan Complete  2/17/12 $22,412.00  
2 Contact Center Technology Deployment Build Complete  4/6/12 $22,412.00  
3 Contact Center Technology Deployment Complete  5/10/12 $29,882.00  
 Stanislaus Contact Center County Purchase ST-FDC-01-2012 Total  $74,706.00  
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 KinGAP Change Order CO-012 Milestones Revision 1 - Attachment 17   
CO-012-
3 

KinGAP & AAP Design Complete  Change Control 
Board Approval 

$1,922.00  

CO-012-
4 

KinGAP & AAP Build Complete  SCR set to 
Ready for 

System Test 

$7,768.00  

CO-012-
5 

Foster Care & CalWORKs Design Complete  Change Control 
Board Approval 

$5,464.00  

CO-012-
6 

Foster Care & CalWORKs Build Complete  SCR set to 
Ready for 

System Test 

$22,042.00  

 KinGAP Change Order CO-012 Revision 1 Total   $37,196.00  
     
 Riverside County Purchase RV-FDC-01-2012 - Attachment 18   
1 Complete Readiness Assessment  7/24/12 $39,940.00 

2 Contact Center Technology Deployment - Plan Complete  8/24/12 $54,614.00 
3 Contact Center Technology Deployment - Build Complete  10/12/12 $54,614.00 

4 Contact Center Technology Deployment - Deployment Complete  11/15/12 $54,614.00 

 Riverside County Purchase RV-FDC-2012 Total    $203,782.00  
     
 Semi-Annual Reporting Change Order CO-013 – Attachment 

19 
   

1 Reports and Forms Design QA Complete  2/1/13 $51,868.00 
2 Restoration of Aid QA Complete  3/29/13 $51,868.00 
3 Build QA Complete  6/7/13 $48,410.00 
4 Deployment QA Complete  7/29/13 $20,747.00 
 Semi-Annual Reporting CO-013 Total   $172,893.00 
     
 CalWORKs Reform Change Order CO-014 Revision 1 – 

Attachment 20 
   

1 Monthly Status Report - January 2013  1/31/2013 $53,004.00 
2 Monthly Status Report - February 2013  2/28/2013 $53,004.00 
3 Monthly Status Report - March 2013  3/29/2013 $53,004.00 
4 Monthly Status Report - April 2013  4/30/2013 $6,370.00 
5 Monthly Status Report - May 2013  5/31/2013 $38,161.00 
6 Monthly Status Report - July 2013  7/31/2013 $38,160.00 
7 Monthly Status Report - August 2013  8/30/2013 $38,160.00 
8 Monthly Status Report - September 2013  9/30/2013 $38,161.00 
 CalWORKs Reform CO-014 Revision 1 Total   $318,024.00 
9 Monthly Status Report - April 2014  4/25/2014 $25,066.00  
10 Monthly Status Report - May 2014  5/10/2014 $25,067.00  
11 Monthly Status Report - June 2014  6/10/2014 $25,067.00  
12 Monthly Status Report - July 2014  7/10/2014 $8,613.00  
13 Monthly Status Report - August 2014  8/10/2014 $8,613.00  
14 Monthly Status Report - September 2014  9/10/2014 $8,613.00  
15 Monthly Status Report - October 2014  10/10/2014 $8,613.00  
16 Monthly Status Report - November 2014  11/10/2014 $8,613.00  
17 Monthly Status Report - December 2014  12/10/2014 $8,615.00  
 CalWORKs Reform Change Order CO-014 Revision 2 Total   $444,904.00  
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 Joint Collaboration of LRS Change Order CO-015 Revision 
4– Attachment 21 

   

1 QA Services  Monthly $1,073,837.00 
 Quality Assurance (QA) CO-015 Subtotal   $1,073,837.00 
2 Further Extended Term  Monthly 3,142,867.00 
 Quality Assurance (QA) CO-015 Revision 1 Subtotal   $3,142,867.00 
3 SFY 2015/16 Additional LRS Implementation Support  Monthly $38,472.00  
 Quality Assurance (QA) Joint Collaboration of LRS Change 

Order CO-015 Revision 2 Subtotal 
    

$38,472.00  

4 Extended LRS Implementation Support - Base Years   Monthly $316,215.00  
5 Extended LRS Implementation Support - Optional Years   Monthly $433,224.00  
 Quality Assurance (QA) Joint Collaboration of LRS Change 

Order CO-015 Revision 3 Subtotal 
    

$749,439.00 

6 Quality Assurance (QA) Joint Collaboration of LRS Change 
Order CO-015 Revision 4 Subtotal 

  Monthly 
$528,216.00  

 Quality Assurance (QA) Joint Collaboration of LRS Change 
Order CO-015 Total 

  $5,532,831.00 

     
 CalHEERS Change Order CO-016 Revision 13 – Attachment 

22 
   

1 Design Complete QA  4/5/2013 $249,948.00 
2 Interface Test Plan Complete QA  5/31/2013 $117,975.00 
3 Design Complete Reports QA  7/1/2013 $115,380.00 
4 End-to-End Testing Complete QA  8/30/2013 $75,372.00 
5 Build Complete QA  9/30/2013 $92,916.00 
6 System Test Complete QA  12/31/2013 $278,747.00 
 CalHEERS Change Order CO-016 Subtotal   $930,338.00 
7 Monthly Status Report - May 2013  5/31/2013 $24,603.00 
8 Monthly Status Report - June 2013  6/30/2013 $22,463.00 
9 Monthly Status Report - July 2013  7/30/2013 $22,463.00 
10 Monthly Status Report - August 2013  8/31/2013 $22,463.00 
11 Monthly Status Report - September 2013  9/30/2013 $22,463.00 
12 Monthly Status Report - October 2013  10/31/2013 $22,463.00 
13 Monthly Status Report - November 2013  11/30/2013 $22,463.00 
14 Monthly Status Report - December 2013  12/31/2013 $22,463.00 
 CalHEERS Change Order CO-016 Revision 1 Subtotal   $181,844.00 
15 Further Extended Term  Monthly $986,335.00  
16 Further Extended Term Option Years  Monthly $312,444.00  
 CalHEERS Change Order CO-016 Revision 2 Subtotal   $1,298,779.00 
17 Extended CalHEERS UAT Support  Monthly $59,902.00  
 CalHEERS Change Order CO-016 Revision 3 Subtotal   $59,902.00  
18 Extended CalHEERS UAT Support  Monthly $104,294.00 
 CalHEERS Change Order CO-016 Revision 4 Subtotal   $104,294.00 
19 CalHEERS M&O Additional Hours  Monthly $269,556.00  

 CalHEERS Change Order CO-016 Revision 5 Subtotal   $269,556.00  
20 Extended CalHEERS M&O UAT Support  Monthly $44,793.00  

 CalHEERS Change Order CO-016 Revision 6 Subtotal   $44,793.00  
21 CalHEERS M&O Additional Hours  Monthly $539,112.00  
 CalHEERS Change Order CO-016 Revision 7 Subtotal   $539,112.00  
22 Extended CalHEERS M&O - Base Years   Monthly $471,730.00  
23 Extended CalHEERS M&O - Optional Years   Monthly $1,684,718.00  
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 CalHEERS Change Order CO-016 Revision 8 Subtotal   $2,156,448.00 
24 24-Month Roadmap for SFY 17/18  Monthly $269,556.00 
 CalHEERS Change Order CO-016 Revision 9 Subtotal   $269,556.00 
25 24-Month Roadmap for SFY 18/19  Monthly $269,556.00 
 CalHEERS Change Order CO-016 Revision 10 Subtotal   $269,556.00 
26 24-Month Roadmap for SFY 19/20 (thru Dec 2019)  Monthly $134,778.00 
 CalHEERS Change Order CO-016 Revision 11 Subtotal   $134,778.00 
27 QA Services M&O SFY 19/20 (thru June 2020)  Monthly $404,340.00 
 CalHEERS Change Order CO-016 Revision 12 Subtotal   $404,340.00 
28 QA Services M&O SFY 20/21    Monthly $561,582.00  
  CalHEERS Change Order CO-016 Revision 13 Subtotal   Monthly $561,582.00  
  CalHEERS Change Order CO-016 Total   Monthly $7,224,878.00  
     
 Monterey County Purchase MT-FDC-01-2013 – Attachment 

23 
   

1 Business Process Support  Monthly $149,810.00 
 Monterey County Purchase MT-FDC-01-2013 Total   $149,810.00 
     
 HF to MC Change Order CO-017 - Attachment 24    
1 Phase II- Build Complete -QA  3/29/2013 $25,422.00  
 HF to MC Change Order CO-017 Total   $25,422.00 
    
 Central CCP Covered CA CO-018 Revision 3 - Attachment 25    
1 Monthly Status Report - May 2013  5/31/2013 $34,020.00  
2 Monthly Status Report - June 2013  6/28/2013 $34,020.00  
3 Monthly Status Report - July 2013  7/31/2013 $40,824.00 
4 Monthly Status Report - August 2013  8/30/2013 $51,030.00  
5 Monthly Status Report - September 2013  9/30/2013 $51,030.00  
6 Monthly Status Report - October 2013  10/31/2013 $51,030.00  
7 Monthly Status Report - November 2013  11/27/2013 $40,824.00  
8 Monthly Status Report - December 2013  12/31/2013 $37,422.00  
 Central CCP Covered CA CO-018 - Subtotal   $340,200.00 
9 QA Services M&O Further Extended Term  Monthly $965,402.00  
10 QA Services M&O Further Extended Term Option Years  Monthly $1,121,112.00  
 Central CCP Covered CA CO-018 Revision 1 Subtotal   $2,086,514.00 
11 QA Services M&O for SFY 19/20 (thru June 2020)   Monthly $134,760.00  
 Covered CA CSC CO-018 Revision 2 Subtotal   $134,760.00 
12 QA Services M&O for SFY 20/21   Monthly $269,559.00  
  Central CCP Covered CA CO-018  Revision 3 Subtotal     $269,559.00  
  Central CCP Covered CA CO-018 Revision 2 Total     $2,831,033.00  
     
 Non-MAGI MC Enhancements CO-019 - Attachment 26     $45,225.00  
     
 C-IV Modernization CO-020 - Attachment 27    
1 Task -QA  Monthly $1,943,636.00  
2 Task - QA, Revision 1   Monthly $119,856.00  
3 Task - QA, Revision 2   Monthly ($464,640.00) 
 C-IV Modernization CO-020 Total   $1,598,852.00 
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 FDGS Agreement Extension 2 CO-021 Revision 2 - 
Attachment 28 

   

1 Further Extended Term  Monthly $5,971,469.00  
2 Further Extended Term Option Years  Monthly $5,788,275.00  
3 Amended Term  Monthly $1,700,160.00 
 FDGS Agreement Extension 2 CO-021 Revision 2Total    $13,459,904.00  
     
 WINS CO-022 - Attachment 29   $74,947.00 
1 Monthly QA Status Report - January 2014  1/31/2014 $14,435.00  
2 Monthly QA Status Report - February 2014  2/28/2014 $14,353.00  
3 Monthly QA Status Report - March 2014  3/31/2014 $14,353.00  
4 Monthly QA Status Report - April 2014  4/30/2014 $14,353.00  
5 Monthly QA Status Report - May 2014  5/30/2014 $17,453.00  
 WINS CO-022 Total   $74,947.00  
     
 E-notifications CO-023 - Attachment 30       
1 Monthly Status Report - March 2014   3/29/2014 $9,008  
2 Monthly Status Report - April 2014   4/30/2014 $9,009  
3 Monthly Status Report - May 2014   5/31/2014 $9,009  
4 Monthly Status Report - June 2014   6/30/2014 $5,139  
5 Monthly Status Report - July 2014   7/31/2014 $5,139  
6 Monthly Status Report - August 2014   8/31/2014 $5,139  
7 Monthly Status Report - September 2014   9/30/2014 $5,139  
8 Monthly Status Report - October 2014   10/31/2014 $5,142  
 E-notifications CO-023 Total     $52,724.00  
     
 Threshold Languages CO-024 - Attachment 31       
1 Monthly Status Report - March 2014   5/30/2014 $33,966.00  
2 Monthly Status Report - April 2014   7/31/2014 $50,949.00  
3 Monthly Status Report - May 2014   8/29/2014 $50,949.00  
4 Monthly Status Report - June 2014   9/30/2014 $50,949.00  
 Languages CO-024 Total   $186,813.00  
     
 SAWS 2 Plus CO-025 - Attachment 32    
1 Task -QA  Monthly $35,701.00  
 SAWS 2 Plus CO-025 Total   $35,701.00  
     
 SUAS CO-026 - Attachment 33    
1 Monthly Status Report – October 2014  10/31/2014 $18,114.00 
 SUAS CO-026 Total   $18,114.00 
     
 CalHEERS Enhancements SFY 2014/15 CO-027 - Attachment 

34 
    

  

1 Task -QA   Monthly $59,904.00  
 CalHEERS Enhancements SFY 2014/15 CO-027 Total     $59,904.00  
     
 Threshold Languages II CO-028 – Attachment 35    
 Threshold Languages for Forms    
1 QA Review Requirements/Design and Joint Test Planning   $9,360.00  
2 QA Joint Test Complete - 1   $36,769.00  



A-15 

# FDGS QA Deliverable 
FDGS 
Final 

Due Date 

Consortium 
Acceptance 

Date 

Deliverable or 
Services Charges 

3 QA Joint Test Complete - 2   $19,656.00  
4 QA Joint Test Complete - 3   $18,016.00  
5 QA Joint Test Complete - 4   $18,016.00  
 Threshold Languages for C4Yourself     
1 QA Review Requirements/Design and Joint Test Planning   $18,720.00  
2 QA Joint Test Complete - 1   $35,968.00  
3 QA Joint Test Complete - 2   $24,692.00  
 Threshold Languages II CO-028 Total   $181,197.00 
     
     
1 Additional Policy Changes SFY 2014/15   Monthly $138,958.00  
2 CalFresh Outreach Custom Reports   Monthly $8,470.00  
     
  ARC CO-29 Revision 2 - Attachment 36       
1 Requirements Confirmation Complete – Phase 1   5/31/2015 $8,290.00  
2 Design Complete – Phase 1   8/31/2015 $24,870.00  
  ARC CO-29 Sub Total     $33,160.00  
3 System Test Complete – Phase 1   1/25/2016 $40,915.00  
 ARC CO-29 Revision 1 Sub Total   $74,075.00 
4 QA System Test Planning Complete – Phase 2  5/26/2017 $33,695.00 
 ARC CO-029 Revision 2 Total   $107,770.00 
     
  Elimination of Change Reporting CO-30 Revision 1 - 

Attachment 37 
    

 

1 Draft Requirements Confirmation   6/10/2015 $1,872.00  
2 Design Complete   2/29/2016 $2,139.00  
  Elimination of Change Reporting CO-30 Total     $4,011.00  
3 QA System Test Preparation Complete  4/1/2016 $11,829.00 
4 QA System Test Complete  6/10/2016 $11,830.00 
 Elimination of Change Reporting CO-30 - Revision 1 Total   $27,670.00 
     
1 Additional Testing/PMO SFY 2014/15   Monthly $18,480.00  
     
  Migration Planning CO-031 – Revision 4 -Attachment 38       
1 Task -QA   Monthly $863,802.00  
2 Task -QA (Optional Extension)   Monthly $287,934.00  
3 Task - QA, Revision 1   Monthly $388,080.00  
4 Task - QA, Revision 2   Monthly $353,744.00  
5 Task – QA, Revision 3  Monthly $1,209,069.00 
6 Task – QA, Revision 4  Monthly $616,692.00  
  Migration Planning CO-031 Revision 3 Total     $3,719,321.00  
     
  MR-FDC-01-2015 - Attachment 39       
1 GA/GR – Build Complete QA   5/23/2016 $18,051.00  
  MR-FDC-01-2015 Total     $18,051.00  
     
 SB 1341 CO-032 – Revision 5 - Attachment 40    
1 QA Review Requirements/Design and Joint Test Planning  10/9/2015 $44,926.00  
2 QA Test Planning Complete  1/31/2016 $35,941.00  
3 QA Joint Test Complete  2/29/2016 $98,837.00  
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4 QA Services M&O Phase I   Monthly $89,852.00  
 SB 1341 CO-032 Subtotal     $269,556.00  
5 QA Services M&O Phase I  Monthly $53,595.00 
 SB 1341 CO-032 Revision 1 Subtotal     $53,595.00  
6 QA Services M&O Phase I  Monthly $50,625.00 
 SB 1341 CO-032 Revision 2 Subtotal   $50,625.00  
7 QA Services M&O Phase I (SFY 19/20 thru Dec 2019)  Monthly $13,505.00 
 SB 1341 CO-032 Revision 3 Subtotal   $13,505.00  
8 QA Services M&O Phase I (SFY 19/20 thru June 2020)   Monthly $13,495.00  
 SB 1341 CO-032 Revision 4 Subtotal     $13,495.00  
9 QA Services M&O Phase I (SFY 20/21)   Monthly $26,876.00  
  SB 1341 CO-032 Revision 5 Subtotal     $26,876.00  
  SB 1341 CO-032 Revision 5 Total     $427,652.00  
     
 Task Management CO-033 - Attachment 41, Revision 2    
1 QA Design Complete - Historical Information Task Assignments  1/31/2016 $45,060.00  
2 QA System Test Complete - Historical Information Task 

Assignments 
 5/23/2016 $22,329.00  

3 QA System Test Complete - Task Type Customization  11/21/2016 $65,919.00 
4 QA Design Complete – Work List Page  3/10/2017 $12,970.00 
5 QA System Test Complete - Task Re-assignment  3/27/2017 $34,898.00 
6 QA System Test Complete – Work List Page  5/22/2017 $32,358.00 
 Task Management CO-033 Total   $213,534.00  
     
 2015 FNS Grant – C4Yourself® Mobile Application CO-034 - 

Attachment 42 
   

1 QA Design Complete -Release 1  2/29/2016 $33,428.00  
2 QA Outreach Material Development Complete -Release 1  5/31/2016 $30,753.00  
3 QA System Test Complete -Release 1  7/25/2016 $16,092.00  
4 QA Outreach Complete -Release 1  8/31/2016 $8,557.00  
5 QA Design Complete - Release 2   9/30/2016 $14,441.00  
6 QA System Test Complete - Release 2  12/30/2016 $10,464.00  
7 QA System Test Complete - Release 3   3/30/2017 $10,465.00 
  Mobile Application CO-034 Total     $124,200.00  
     
 Horizontal Integration CO-035 - Attachment 43    
 QA Design Complete  3/31/2016 $16,241.00  
 QA Language Translations Complete  4/30/2016 $16,241.00  
 QA System Test Preparation Complete  5/27/2016 $16,243.00  
 QA System Test Complete   6/30/2016 $3,368.00  
 Horizontal Integration CO-035 Total   $52,093.00  
     
 CMSP Enhancements CO-036 - Attachment 44    
1 QA Design Complete   3/4/2016 $3,744.00  
2 QA System Test Complete    5/23/2016 $5,750.00  
  CMSP Enhancements CO-036 Total     $9,494.00  
     
  OCAT CO-037 - Attachment 45       
1 QA Requirements Planning Complete   6/10/2016 $9,472.00  
  OCAT CO-037 Total     $9,472.00  
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  Elimination of MFG CO-038 - Attachment 46       
1 QA System Test Complete   3/10/2017 $12,100.00  
  Elimination of MFG CO-038 Total     $12,100.00  
     
  EBT Account Creation CO-039 - Attachment 47       
1 QA System Test Complete - Account Creation   5/22/2017 $6,137.00  
  EBT Account Creation CO-039 Total     $6,137.00  
          
  No Change SAR 7 CO-040 - Attachment 48       
1 QA System Test Complete   5/22/2017 $6,779.00  
  No Change SAR 7 CO-040 Total     $6,779.00  
     
 ODI Upgrade – CO-041 – Attachment 49    
1 QA System Test Planning Complete  5/26/2017 $23,266.00 
 ODI Upgrade CO-041 Total   $23,266.00 
     
 EBT 3 – CO-042 – Attachment 50    
1 QA System Test Planning Complete  5/26/2017 $10,800.00 
2 QA System Test Execution Complete  1/22/2018 $12,150.00 
 EBT 3 CO-042 Total   $22,950.00 
     
  IEVS Automation - CO-043 - Attachment 51       
1 QA System Test Planning Complete   5/26/2017 $21,380.00  
  IEVS Automation - CO-043 Total     $21,380.00  
     
  Electronic Signature - CO-044 - Attachment 52       
1 QA System Test Planning Complete   5/26/2017 $29,416.00  
  Electronic Signature CO-044 Total     $29,416.00  
          
  Continuum of Care Reform - CO-045 - Attachment 53       
1 QA System Test Planning Complete   5/26/2017 $8,505.00  
2 QA System Test Execution Complete  11/20/2017 $59,234.00 
  Continuum of Care Reform CO-045 Total     $67,739.00 
     
  Inter-County Transfer Automation - CO-046 - Attachment 54       
1 QA Design Complete   11/30/2017 $11,259.00  
2 QA System Test Complete  5/21/2018 $26,271.00  
  Inter-County Transfer Automation CO-046 Total     $37,530.00  
     
  CalACES Migration Technical Planning and Analysis - CO-

047 - Attachment 55 
      

A Analysis Services       
01 Fact-base and Emerging Alternatives Report 2/23/2018  $735,000.00 
02 Interim CalACES Alternatives Analysis Report 3/12/2018  $945,000.00 
03 Final CalACES Alternatives Analysis Report 5/11/2018  $420,000.00 
B QA Services   Monthly $555,449.00  
  CalACES Migration Technical Planning and Analysis - CO-

047 Total 
    $2,655,449.00  
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  CalSAWS Planning - CO-048 - Attachment 56       
1 QA Services   Monthly $336,608.00  
2 QA Services  Monthly $86,152.00 
  CalSAWS Planning - CO-048 Total     $422,760.00  
     
 CalSAWS Migration Planning - CO-049 - Attachment 57    
1 Fact-base for assessment of CalACES requirements 5/11/2018  $295,000.00  
2 Fact-base on data conversion strategy for CalSAWS 5/25/2018  $413,000.00  
3 Fact-base for CalSAWS requirements consolidation & 

prioritization 
6/29/2018  

$413,000.00  

4 Fact-base for high-level estimation of one-time migration costs for 
CalSAWS 

7/20/2018  
$413,000.00  

5 Fact-base for high-level estimation of ongoing migration costs for 
CalSAWS 

7/20/2018  
$413,000.00  

6 Fact-base for assessment on sequencing/timeline, procurement 
options, risk planning / mitigation and other considerations for 
CalSAWS 

7/27/2018  
$295,000.00  

7 Interim CalSAWS Report (April): Draft report on emerging view 
of consolidated CalSAWS requirements  

4/30/2018  
$746,350.00  

8 Interim CalSAWS Report (May): Draft report on emerging view 
of consolidated CalSAWS requirements 

5/30/2018  
$746,350.00  

9 Interim CalSAWS Report (June): Draft report on CalSAWS 
requirements 

6/29/2018  
$826,000.00  

10 Final report on CalSAWS requirements, with high-level cost and 
impacts assessment 

7/27/2018  
$826,000.00  

 CalSAWS Migration Planning - CO-049 Total   $5,386,700.00  
     
 Diaper Assistance - CO-050 - Attachment 58    
1 QA Phase 1 Deployment 5/31/2018  $1,887.00  
2 QA Phase 2 Deployment Complete 7/27/2018  $8,342.00  
3 QA Phase 3 Deployment Complete 8/24/2018  $8,652.00  
 Diaper Assistance - CO-050 Total   $18,881.00 
     
  CalACES Cloud Enablement - CO-051 - Attachment 59       
1 Phase 0 (pilot set-up) status report of AWS pilot set-up 9/15/2018   $356,730.00  
2 Phase 1 (with LRS data) high-level status report of AWS pilot 

performance 
10/15/2018   

$112,965.00  

3 OPTIONAL: Phase 2 (CalACES data and volume) high-level 
status report of AWS pilot outcome 

11/15/2018   
$112,965.00  

4 OPTIONAL: Phase 3 high-level status report of AWS pilot 
(CalSAWS data and volume) 

12/21/2018   
$112,965.00  

5 Updated business plan – final optimized technical architecture, 
resourcing, timeline, and cost, based on pilot learnings* 

12/21/2018   
$46,375.00  

  CalACES Cloud Enablement - CO-051 Total     $742,000.00  
          
  Extended CalSAWS Planning Support - Attachment 60       
1 QA Services Monthly   $76,579.00  
  Extended CalSAWS Planning Support - CO-052 Total     $76,579.00  
     
 IPED - CO-053 - Attachment 61    
1 QA Services Monthly  $10,257.00  
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 IPED - CO-053 - Total   $10,257.00  
      
 SB 380 Child Support - CO-054 - Attachment 62    
1 QA Services Monthly  $60,750.00  
 SB 380 Child Support - CO-054 - Total   $60,750.00  
     
 SSI Cash Out - CO-055 - Attachment 63    
1 QA Design Complete 2/15/2019  $119,804.00  
2 QA System Test Complete 5/20/2019  $54,493.00  
3 QA Design Complete - eICT Updates 5/31/2019  $6,812.00  
4 QA Design Complete - NOAs in Threshold Languages 5/31/2019  $6,811.00  
5 QA System Test Complete - eICT Updates 9/22/2019  $23,490.00  
6 QA System Test Complete - NOAs in Threshold Languages 9/22/2019  $23,490.00  
 SSI Cash Out- CO-055 - Total   $234,900.00  
     
  Cal-OAR - CO - 056 - Attachment 64       
1 QA Design Complete 2/28/2020   $44,258.00  
2 QA System Test Complete 5/18/2020   $52,147.00  
  Cal-OAR - CO - 056 - Total     $96,405.00  
     
  HVP - CO-057- Attachment 65       
1 QA Design Complete 1/31/2020   $14,708.00  
2 QA System Test Complete 5/18/2020   $38,509.00  
  HVP - CO-057- Total     $53,217.00  
     
  ABAWD - CO-058- Attachment 66       
1 QA System Test Complete – Geographical Waiver Update 4/10/2020   $26,325.00  
2 QA Design Complete – ABAWD Phase 3 6/12/2020   $45,968.00  
3 QA System Test Complete 9/21/2020   $107,146.00  
    $179,439.00  
     
  Professional Services - CO-059- Attachment 67       
  QA Services     $300,000.00  
  Professional Services - CO-059- Total     $300,000.00  
     
M&O Total with M&O Extension Change Order CO-008 Part D.1 Only   $59,927,316.64 
    
M&O Total with M&O Extension Change Order CO-008 Parts D.1 and D.2  $60,003,636.64  
   
Grand Total D&I and M&O With M&O Extension Change Order CO-008 Part D.1 Only $67,573,496.64 
      
Grand Total D&I and M&O With Extension Change Order CO-008 Parts D.1 and D.2 $67,649,816.64  
  

 
E. Amendment to Deliverables List  
Consortium shall have the right to require QA Vendor to produce a Requirements Traceability 
Matrix Deliverable at the following Price: $94,640.  For the purposes of this Agreement, the 
Requirements Traceability Matrix shall meet the following Specifications: 
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 The Requirements Traceability Matrix will document all functional, technical and 
conversion requirements and depict the link from the Change Order requirement to the 
associated Deliverable throughout the development lifecycle.  QA Vendor will utilize existing 
tools employed by the C-IV Project to ensure that all Consortium development-related 
requirements are met and to facilitate ongoing tracing of requirements during the development 
phase.  FDGS will monitor the degree to which each requirement is met through the following 
phases and in Deliverables associated with each phase: 

 
 Detailed System Design, 
 System Test, 
 Independent Test, 
 User Acceptance Test, and 
 Conversion/Deployment 


