
 
 

 
 
Deloitte Consulting LLP  
980 9th Street, Suite 
1800 
Sacramento, CA 95814 
USA 
www.deloitte.com 

 
February 19, 2021    
 
  
John Boule 
Executive Director 
CalSAWS Consortium 
11290 Pyrites Way, Suites 150 and 175  
Rancho Cordova, California 95670 
 
Subject: Portal/Mobile App System Change Requests – January 2021 
 
Identifier/Tracking #: DC-CA-PMA-CC-ADM-C-0003_ChangeRequests 
 
Mr. Boule: 
 
The purpose of this letter is to provide information about two changes 
requested by the CalSAWS Consortium for the Statewide Portal/Mobile 
Project. 
 
Included within the table below is a short description of the change, the 
target release, as well as the cost impact.  
 
ID Change Request Release Cost 

1 Timeline Change and Additional Release 
Release 1.0, 
Release 2.0 $ 376,491 

2 
Reduced HW/SW Cost: Smart Bear  
(1 seat license) is not required N/A $ (1,198) 

  Total $ 375,293 
 
 
Attachments: 

1. Timeline Change and Additional Release 
2. Reduced HW/SW Cost: SmartBear 
3. Updated: Attachment J_Requirements Cross Reference Matrix 
4. Updated: Exhibit C – Cost Schedule 

 
 
 
 



 
 

 
Please indicate your approval of these change requests by signing below. 
 
 
Sincerely,       Agreed to by: 
    

 Deloitte Consulting LLP  John Boule 
 
By:         By:  

Name: Rachel Frey     Name:_____________________ 

Title: Principal     Title:______________________ 

Date:        Date:______________________ 

  

 
 
 
  



 
 

Attachment 1 
 
CR 05: Statewide Portal/Mobile: Timeline Change and Additional 
Release 
Current State The current baselined project schedule included three (3) 

releases to Production and one single cutover event for C4Y 
and YBN systems during September 2021. 

Proposed 
Change 

On December 4, 2020, the CalSAWS Joint Powers of 
Authority (JPA) voted to select Risk Mitigation Option 2 for 
the Risk ID 01: CalSAWS Schedule Risk. This option includes 
a shift in scope between releases that ultimately resulted in 
additional staffing needs (design and development) to extend 
the team to support the additional release. 

Rationale The following components are required to support the change 
request: 
 
Additional Deliverable Submissions 
The following deliverables updates are required as a result of 
the schedule change above: 

1. DEL 05: General Systems Design - Part II Submission 
in February 2021 

2. DEL 06: Technical Systems Design - Part II 
Submission in February 2021 

3. DEL 08: Implementation Complete Report – Update 
after Release 2.0 LA County Go-Live 

4. DEL 09: M&O Plan – Update after Release 2.0 LA 
County Go-Live 

 
Additional staff to support the Release 2.0 overlap with 
Release 1.0 Acceptance 
Specifically, during October, November, and December 2021, 
an additional team is required for the 12-week period where 
both acceptance of Release 1.0 and development and testing 
of Release 2.0 will occur in parallel. 
 
Additional User Acceptance Test Cycle 
Release 2.0 functional will require an additional user 
acceptance testing cycle to validate the release. Staff will be 
extended or added to support this cycle. 
 
Additional Outreach 
Additional outreach and communications are required to 
support the new, additional Release 2.0, which occurs during 
the acceptance period. Additional language translation 
services will be required to support the threshold language 
requirement for the Release 2.0 communications. 
 
Additional Training 
Additional training cycles are required to support the phased 
approach to go-live: whereas one training event was planned 
for the September 2021 go-live, an additional training event 
is now required to support the November 2021 go-live (YBN). 



 
 

 
Additional Post Go-Live Customer Experience 
Measurement 
An additional customer experience measurement cycle is 
required to support the phased approach to go-live: whereas 
one Customer Experience milestone was planned for the 
September 2021 go-live, an additional cycle of customer 
experience measurement is now required to support the 
November 2021 go-live (YBN). 
 
Scope shifts to future releases 
The following features are rescheduled from Release 1.0 to 
Release 2.0: 

1. GA/GR 
2. VITA  
3. EBT/BIC Card Request 
4. At-Risk Case Indicator 

 
The following features are rescheduled from Release 2.0 to 
Release 3.0: 

1. Appointments 2.0 
2. Co-Browsing 

 
The following features are rescheduled from Release 3.0 to 
Release 4.0: 

1. Support Requests 
 

SOW Updates No updates to the SOW are required. 
Requirements 
Updates 

This change request resulted in updates to Attachment J 
Requirements Cross Reference Matrix, to the Release column 
which indicates the release in which the requirements will be 
delivered. The following requirements were added to the 
RTM: 

1. AP-10 (Update) 
The Contractor shall implement the Portal/Mobile App 
through the following releases: Release 1.0 including 
C4Y Counties, Release 2.0 including YBN Counties, in 
accordance with the approved CalSAWS schedule. 

Assumptions 1. For Release 1.0, county representation from all three 
legacy systems will participate in the User Acceptance 
Test cycle for Release 1.0. 

2. No additional 3rd party ADA certifications will be 
conducted for Releases 2.0, 3.0, or 4.0. 

3. No penetration testing cycles will be conducted for 
Release 2.0. 

4. For Release 3.0, design with interfacing partners will 
complete by 06/25/21 and testing with interfacing 
partners will complete by 04/01/22. 

5. For Release 4.0, design with interfacing partners will 
complete by 08/27/21 and testing with interfacing 
partners will complete by 07/01/21.  

6. Delivery of BenefitsCal in alignment with this schedule 
change is dependent on timely and on-schedule 



 
 

integration testing with all interfacing partners. 
7. Release 2.0 will be released to production in 

November 2021 even if the Los Angeles County go-
live is delayed. If LA County go-live is delayed, an 
impact assessment of additional cost impacts will be 
required. 

 
System Impacts Schedule Impacts Cost Impacts 
Release and Schedule 
Change 

Additional Release 2.0 
scheduled for November 
2021 

$ 376,491 
 
Hours 
Design: 1,190 
Development: 1,925 
Testing: 900 
Security: 45 
Outreach: 600 

 
  



 
 

Attachment 2 
 
CR 07: Statewide Portal/Mobile: Reduced HW/SW Cost: Smart 
Bear  
Current State The Portal/Mobile project plan included procuring one 

SmartBear license to support API testing and verifications. 
Proposed 
Change 

Remove the software costs associated with SmartBear. 

Rationale Deloitte is prohibited from procuring software that would 
introduce an independence conflict. SmartBear is owned by 
an attest client. 

SOW Updates None. 
Requirements 
Updates 

None. 

Assumptions  SmartBear software is still required to deliver the 
Portal/Mobile project. 

 SmartBear will be procured by either the CalSAWS 
DDI vendor or Deloitte will be granted access to the 
CalSAWS enterprise license. 

 
System Impacts Schedule Impacts Cost Impacts 
None None $ (1,198) 

 
Hours 
0 

 
  



 
 

 
Attachment 3: Attachment J_ Requirements Cross Reference Matrix 
 
Attachment 4: Exhibit C - Cost Schedule  


