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1. INTRODUCTION

1.1 PURPOSE

The California Statewide Automated Welfare System (CalSAWS) Consortium, acting for
the benefit of the 58 California Counties, requests proposals from qualified vendors to
develop a Statewide Portal/Mobile Application (Portal/Mobile App). The purpose of this
procurement is fo acquire a vendor to build a Portal/Mobile App to serve the residents
of all California Counties and integrate seamlessly with the CalSAWS system.

The Consortium is committed to partnering with a Contractor that will assist in ensuring
that the Portal/Mobile App is a ‘Best in Class’ solution. The Consortium is seeking a
Contractor who shares this commitment and can bring foresight and innovation into
consideration by submitting a proposed solution that will ensure affordability while
delivering within prescribed timeframes, and guide the development of the solution to
a higher level of maturity, innovation, and responsiveness in line with user-identified
needs. The selected partner must be nimble and adapt to changes in legislation,
emerging technologies, and new market opportunities.

Specific services to be provided under this Request for Proposals (RFP) are outlined in
Section 4, Scope of Work. The Consortium requests the Contractor (also referred to
hereinafter as “"Contractor”) propose services and corresponding prices for the
Portal/Mobile App Project.

1.2 CONTRACT TERM

The Portal/Mobile App Design, Development and Implementation (DD&) is scheduled
to start in August 2020 and continue through go-live in September 2021(14 months)
followed by a one-year Maintenance and Operations period (M&QO), September 2021
through August 2022. The Consortium may, at its discretion and depending on Contractor
performance during Phase 1, approve Phase 2 for Optional Enhancements. The
Consortium may also extend the M&O period for up to two (2) optional one-year
extensions. For more detail regarding the scope of work for each phase, please refer to
Sections 4.1 through 4.4.

1.3 ELIGIBLE CONTRACTORS

The Contractor and its Subcontractors must be free from conflicts resulting from
different responsibilities for the Consortium. Without in any way limiting the generality of
the foregoing statement, a conflict resulting from different responsibilities to the
Consortium would include, but would not be limited to, a Contractor’s involvement on
other aspects of the CalSAWS Project that would prevent the Contractor from devoting
the resources necessary to meet all Deliverables and Services required for this
Portal/Mobile App Project. As an example, Contractors currently engaged to provide
Quality Assurance or Independent Verification and Validation services would not be
eligible to provide services for this effort.

CalSAWS | Request for Proposal 2019-01 Page 1
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1.4 MINIMUM CONTRACTOR REQUIREMENTS

Confractors must have at least two years of experience developing, implementing and/or
supporting portal and/or mobile applications in the Health and Human Services arena.
The required experience must be demonstrated within the proposal submission using
Attachment E - Firm Qualifications.

1.5 LOCATION OF WORK

Phase 1 and Phase 2 DD&I work under the resultant contract of this RFP shall be performed
primarily at the CalSAWS North Project site but with some technical work performed at the
CalSAWS South Project site. It is expected there will be a great deal of coordination
between the selected Contractor, the CalSAWS Migration DD&I Project team (Consortium
and Contractor) and State representatives at the CalSAWS North Project site, and with the
team located at the CalSAWS South Project site in Norwalk, CA. There will also be a
significant level of involvement and engagement with the Counties, advocates,
stakeholders and clients as part of the user-centered design and test phases.

The Consortium will provide office space for the Portal/Mobile App Contractor Staff at the
following locations:

= CalSAWS North Project site:
11290 Pyrites Way
Suites 150 and 175
Rancho Cordova, California 95670

= CalSAWS South Project site:
12440 Imperial Highway
3rd Floor
Norwalk, California 90650

Meetings and other Project sessions, including UCD meetings with clients, users and
advocates, may also occur in the greater Sacramento area, the CalWIN office in
Roseville, and greater Los Angeles areas. It is expected that the Contractor will need to
travel for meetings as well as conduct and support User Acceptance Test efforts in
southern California.

During the M&O phase, the Consortium will continue to provide office space for the
Portal/Mobile App Contractor at both the northern and southern project sites.

1.6 PROJECT HARDWARE, SOFTWARE AND OFFICE EQUIPMENT

The Portal/Mobile App Contractor must provide its Staff with appropriate computer
hardware, corresponding software and office equipment required to perform all the tasks
and complete all Deliverables required by the Consortium. This hardware, software and
office equipment will be utilized in part to access the CalSAWS Project repositories and
other Project communication methods such as SharePoint.
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The CalSAWS Project sites have internet access that can support corporate VPN/laptop
capability.

1.7 RFP/PropPOSAL CONTACT

All correspondence, including proposals and questions, are to be submitted o the
RFP/Proposal contact:

Statewide Portal/Mobile App Project RFP
Attn: Tom Hartman

11290 Pyrites Way
Suites 150 and 175

Rancho Cordova, California 95670

Tom.Hartman@osi.ca.gov

All questions regarding this RFP must be submitted to the email address provided.

Proposals must be submitted in accordance with the Specifications described in Section 6,
with one (1) hard copy including an original signature to the address indicated above.

1.8 PROCUREMENT LIBRARY

For updates to the RFP through RFP Amendments or other RFP information and
communications such as the template to document questions and responses to vendor
questions, vendors should refer to the procurement library. It is the responsibility of the
prospective Contractors to check the procurement library for updates. The procurement
library is located at the following link:

https://osicagov.sharepoint.com/sites/Procurement/CalSAWS/PortalMobile%20Vendor%?2
0Access/Forms/Alllfems.aspx

Please note, prospective Confractors must register for access to the contents of the
procurement library.

1.9 ASSISTANCE TO CONTRACTORS WITH A DISABILITY

Contractors with a disability may receive accommodation regarding the means of
communicating regarding this RFP or participating in the procurement process. For more
information, please send an email to the RFP/Proposal Contact no later than thirty (30)
days prior o the deadline for receipt of proposals.
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1.10PROPOSAL TIMELINE

The following table identifies key dates for the Portal/Mobile App Project procurement,
including the optional vendor's conference and the deadline for vendors to respond to
this RFP. The Consortium reserves the right to change such dates. Changes to the
procurement schedule will be communicated as RFP Amendments. Deadlines for all due
date schedule components are no later than 3:00PM, Pacific Standard Time (PST).

Table 1 - Proposal Timeline

- PROCUREMENT EVENT DATE

1 Release of RFP November 4, 2019
2 Bidder’'s Conference November 20, 2019
3 Deadline for Contractor Submission of Questions December 3, 2019
4 Consortium Responses to Written Questions on a Flow Flow basis through
Basis December 16, 2019
5 Letter of Intent to Bid Due Date December 20, 2019
6 Contractor Proposal Due Date January 22, 2020
7 Oral Presentations and Key Staff Interviews in Sacramento March 26-30, 2020
8 Consortium Issues Notice of Intent to Award April 23, 2020
9 Agreement Negotiation Period April 27 — May 5, 2020
10  Federal, State, and Consortium Board of Directors May 7 — August 7, 2020

Approval of Agreement

11 Tentative Start Date of Portal/Mobile App Contractor August 10, 2020

1.11BIDDER'S CONFERENCE

The Bidder’s conference will be held on Wednesday, November 20, 10:30 AM to 12:00 PM,
PST at the following location:

Sacramento County Department of Human Assistance
1825 Bell Street, Suite 200, Room 256
Sacramento, CA 95825

In-person attendance at the Bidder's conference is optional. Attendance will be
documented with sign-in sheets. A webcast and conference call number will be made
available. The presentation and any materials reviewed during the conference will also be
made available through the procurement repository. All questions asked during the
conference must also be submitted in writing as part of the formal question and answer
process.

CalSAWS | Request for Proposal 2019-01 Page 4



CalSAWS Statewide Portal/Mobile Application Project

1.12 QUESTIONS REGARDING THE RFP

Questions regarding the contents of this RFP must be submitted via email on or before
December 3, 2019, 3:00 PM PST and directed to the RFP/Proposal contact listed in Section
1.7. Prospective Confractors must use the Excel template located in the procurement
library to document questions or concerns. All questions will be answered, and both the
questions and answers will be posted in the procurement library.

1.13 LETTER OF INTENT TO BID

The Consortium requests that Contractors complete and submit a Letter of Intent to Bid

using the structure provided in Attachment K. This Attachment is not to be submitted as
part of the proposal response. This Letter of Intent should be completed and submitted

via email to the RFP/Proposal contact at Tom.Hartman@osi.ca.gov.
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2 STATEWIDE PORTAL/MOBILE APPLICATION PROJECT

2.1 GENERAL

A single Portal/Mobile App will be developed and deployed for use by the residents of all
California Counties and will infegrate seamlessly with the CalSAWS system. The solution will
enable the public to securely apply for benefits, report changes, access case information,
schedule appointment, access electronic correspondence, submit verifications, as well as
support a user centric/user friendly experience. The solution must also be compliant with
Title Il of the Americans with Disabilities Act (ADA), Section 508 of the Rehabilitation Act of
1973 and CDSS Regulations Section 21-115 Provision for Services to Applicants and
Recipients Who are Non-English Speaking or Who Have Disabilities.

Today, LRS, C-IV, and CalWIN have different self-service portals and mobile applications.
* LRS- YourBenefitsNow! (YBN)
» C-IV-C4Yourself
»  CalWIN - MyBenefits CalWIN (MyBCW)

In general, the Portal serves as a front end, customer facing website that allows users
(where allowed per program policy) the ability to electronically submit applications for
benefits, periodic reports, and recertifications/renewals, report changes, access
electronic versions of notices, and communicate with their workers. The CalSAWS system is
the case management system used by county eligibility workers and case managers to
determine eligibility, produce notices and forms, issue benefits, produce reports, maintain
customer data, and serves as the system of record for the eligibility and employment
programs described above. The implementation of the single Portal/Mobile App in the
Amazon Web Services (AWS) cloud environment, is a critical element and a dependency
for timely completion of the statewide SAWS strategy. CalSAWS has just completed the first
migration of LRS to the cloud in an AWS environment, which is a FedRAMP moderate
cloud environment. Any proposed Portal/Mobile solution must be compatible and
integrate with the CalSAWS AWS direction.

2.2 PORTAL AND MOBILE APP BACKGROUND

With key objectives of providing a consistent user experience across the state, gaining
cost efficiencies through consolidation, and implementing an infrastructure that can easily
be expanded, as part of CalSAWS migration planning, a formal alternatives analysis was
performed in 2018. The analysis focused on the ability to scale to the CalSAWS 58-counties
and included the Portal and Mobile Applications.

The methodology involved a series of steps starting with a range of alternatives or options
to explore for each component. Options were evaluated against a set of criteria (e.g. on-
going costs in a steady end-state, payback timeline, and risks) and sub-criteria to filter out
options that were not viable. Weighting of criteria and sub-criteria was based on
feedback provided by all project stakeholders and further filtered the options until the
best option emerged. The selected options were documented as part of the approved

CalSAWS | Request for Proposal 2019-01 Page 6



CalSAWS Statewide Portal/Mobile Application Project

CalSAWS Implementation Advance Planning Document (IAPD), dated September 2018,
as summarized below.

2.2.1 CalSAWS Portal

To deliver the new CalSAWS Portal, three options were explored:

Option 1: Build a new portal to accommodate all 58 counties. This alternative
requires a minimum of twelve (12) months to build and implement it for CalSAWS.

Option 2: Leverage an existing non-California State System (e.g., Idaho). This
alternative requires a minimum of twelve (12) months to modify and implement it
for CalSAWS.

Option 3: Leverage the existing YourBenefitsNow! (YBN) portal, as it is the most
technically similar and is best aligned to the CalSAWS end state. Both LRS and
CalHEERS use the YBN portal, and key elements of each system’s technical
solution were integrated in this option. Specifically, LRS APIs were included as
they best align with the future CalSAWS since LRS is being used as the base for
CalACES/CalSAWS, and CalHEERS architecture was included because it best
provides accessibility, user experience, and ability to scale. This alternative
requires nine (?) months to fully expand and implement it for CalSAWS.

Option 3 was selected because of its overall lower cost, technical alignment,
and shorter timeframe for implementation. CalSAWS Mobile Application

To deliver the new CalSAWS Mobile Application, three options were explored:

Option 1: Build a new mobile application to accommodate all 58 counties. This
alternative requires a minimum of six (6) months to build and implement it for
CalSAWS.

Option 2: Leverage an existing non-California State System (e.g., Idaho). This
alternative requires a minimum of six (6) months to modify and implement it for
CalSAWS. Because of the tight coupling of mobile applications with core
applications in other states, this option became equivalent to building from
scratch.

Option 3: Leverage the existing C4Yourself mobile application, as it is the most
technically similar and is best aligned to the CalSAWS end state. This alternative
requires only five (5) months to fully expand and implement it for CalSAWS.

Option 3 was selected because of its overall lower cost, technical alignment, and shorter
fimeframe for implementation.

2.2.2 CalSAWS Portal/Mobile App Procurement Planning

The Portal/Mobile App procurement and requirements planning effort began in April 2019.
Through this process, the Consortium, State, stakeholder and advocate partners
established communication protocols, project and procurement objectives, requirements
and the overall scope of work. The process of reaching agreements in these areas
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resulted in some changes from the original 2018 direction and scope, most notably in the
focus on and expansion of User Centered Design (UCD)and user experience principles.

2.3 PROJECT OBJECTIVES
The objectives of Portal/Mobile App Project are to:

»  Minimize the burden of the overall eligibility process for enrollment and retention
of benefits for low-income Californians and streamlining interactions for both
clients and eligibility workers.

» Facilitate applicant and client submission of feedback.

= Develop and implement the solution, according to the CalSAWS Migration
Schedule included in the CalSAWS Roadmap, as an integral part of the overall
migration strategy.

= Achieve the policy and business outcomes in a dynamic, intuitive, user friendly
manner based on a robust UCD process to provide the best sfreamlined and
responsive user experience possible within the existing policy framework.

=  Move from the fradifional forms completion model where paper forms are
replicated in web-form, to an approach which is intuitive for the user, where
answers to questions are used to inform subsequent questions and where forms
are automatically and seamlessly completed.

» Engage stakeholders, advocates and clients in the design, development and
test tasks through the UCD and test processes.

= Employ an approach to the development lifecycle that supports the most
expedient completion of the phases with sufficient user engagement for a
successful solution.

= Enhance the user interface and quality of the user experience to improve
program outcomes; capture, analyze and apply data about how all users are
intferacting with the system with the goal of continuous improvement.

= Determine the extent to which the existing SAWS portal designs, source code
(such as Application Programming Interfaces [API]) and/or system
documentation can be leveraged while not compromising the UCD principles
required to modernize and maximize the use of the CalSAWS Portal. The source
code and documentation for the three existing SAWS portal applications have
been placed in the procurement library for consideration and potential use by
proposing Contractors. It is important to note that the existing portals were
developed between 2006 — 2009; technological advancements since that time
may make it possible to meet requirements in a more economical and user-
friendly manner without leveraging.

= At a minimum, experience no loss of functionality of the existing baseline
portal/mobile applications in use today.
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» Employ an approach that recognizes: (1) that policy change is contfinuous; and
(2) will enable the Portal to adjust quickly, to program changes, some of which
will occur prior to go-live in September 2021.

» Establish a framework to streamline maintenance through configurability,
expedite implementation of future changes and facilitate future program,
practice and technology innovation.

2.4 UserR CENTERED DESIGN

The Contractor must employ a UCD approach to develop the Portal/Mobile App. UCD is
a framework of processes used throughout a design and development life-cycle with an
explicit understanding of users, tasks, and environments driven and refined by user-

centered evaluation that addresses the whole user experience. UCD objectives include:

» Design innovative user-centric solutions that successfully engage users

» Lead design of usable and desirable user interfaces in a team environment (the
team includes the Contractor, Consortium, Counties, state, users and
stakeholders).

» Design elegant user interactions which evolve the current forms completion
engines into an intuitive tool for filing-in and submitting applications, uploading
documents, checking the status of an application, making appointments, and
other similar tasks.

» Collaborate effectively with the team to champion the user experience

» Revise and update design Deliverables based on continuing user testing and
customer feedback.

» Develop and apply UCD and test processes that meet the required
implementation schedule of September 2021.

2.5 STAKEHOLDER, ADVOCATE, AND CLIENT INVOLVEMENT

This project will include participation from a number of groups. See Stakeholder Definitions
in Section 2.4.1 below. California recently passed legislation that requires advocate,
stakeholder and client involvement in certain public-facing elements of CalSAWS, which
includes the portal and mobile applications. Advocates and stakeholders, as part of the
standing quarterly meetings and work group process, have developed a number of white
papers and recommendations for the SAWS development, which can be accessed in the
procurement library and through this link:

https://osicagov.sharepoint.com/sites/Procurement/CalSAWS/PortalMobile %20V
endor%20Access/Forms/Allltems.aspx

Table 2 — Cdlifornia Legislation

CALIFORNIA LEGISLATION
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CALIFORNIA LEGISLATION

The Legislature finds and declares all of the following:

(a)Through the Statewide Automated Welfare System (CalSAWS) consortia, the state and
Counties provide health and human services to over 13 million Californians.

(b)The state is currently working in partnership with the federal government to consolidate the
existing consortia systems and functionality into one single California Statewide Automated
Welfare System (CalSAWS). This consolidation will heavily leverage the existing Los Angeles
Eligibility, Automated Determination, Evaluation, and Reporting (LEADER) Replacement System,
rather than building a new system.

(c)California, its Counties, and stakeholders have a decades-long partnership and
commitment to excellence in service delivery for its health and human services programs. This
partnership is a relationship built on effective communication, tfransparency, and a shared
vision of service to millions of low-income and vulnerable Californians.

(d) The CalSAWS will be the primary automation system for delivering benefits for several
decades.

(e) The CalSAWS development process will be improved through meaningful stakeholder,
client, and advocate input on elements that impact service delivery.

Section 10823.1 is added to the Welfare and Institutions Code, to read:
10823.1.

(a) It is the intent of the Legislature that representatives from the State Department of Social
Services, the State Department of Health Care Services, the Office of Systems Integration, the
CalSAWS consortia, and the Counties meet with advocates, clients, and other stakeholders no
less than quarterly to review the development status of the California Statewide Automated
Welfare System (CalSAWS) project.

(b) Meeting agendas shall be established based on input from all parties, who may indicate
their priorities for discussion.

(c) The State Department of Social Services, the State Department of Health Care Services, the
Office of Systems Integration, and the CalSAWS consortia shall engage with stakeholders to
discuss current and planned functionality changes, system demonstrations of public portals
and mobile applications, and advocates’ identification of areas of concern, especially with
the design of public-facing elements and other areas that directly impact clients. These entities
shall also discuss and recommend how the public-facing elements of CalSAWS may allow users
to initiate applications for other health and human services benefits serving low-income
Californians, including, but not limited to, the California Special Supplemental Nutrition
Program for Women, Infants, and Children (WIC), and other programs that are in substantial
use, as determined by the California Health and Human Services Agency, in order to minimize
the burdens of the overall enrollment processes for eligible individuals and households to
receive health and human services benefits.

(d) These meetings shall commence in the summer of 2018 and shall continue at least quarterly
through development, implementation, and maintenance.

Section 10823.2 is added to the Welfare and Institutions Code, to read:
10823.2.
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CALIFORNIA LEGISLATION

(a) The State Department of Social Services, the State Department of Health Care Services,
and the Office of Systems Integration shall develop, in consultation with the County Welfare
Directors Association of California, the CalSAWS consortia, and stakeholders, a formal process
for health and human services advocates and clients to provide input info new or changing
public facing elements of CalACES and CalSAWS.

(b) The process described in subdivision (a) shall include public portals, mobile applications,
notices, certain ancillary services, and intercounty fransfers.

(c) The process described in subdivision (a) may include focus groups, user-centered design
sessions, and user acceptance testing.

Section 10823.3 is added to the Welfare and Institutions Code, to read:
10823.3.

(a) The development of the SAWS enroliment and eligibility functionality, case management
systems, ancillary services, public portals, and mobile applications shall, to the extent possible
within the technology, have the goals of:

(1) Minimizing the burden of the overall eligibility process for enrollment and retention of
benefits for low-income Californians and streamlining interactions for both clients and eligibility
workers.

(2) Facilitating applicant and client submission of feedback.

(b) The parties listed in subdivision (a) of Section 10823.1 shall jointly update the Legislature at
least twice per year through existing processes as to how the SAWS development,
implementation, and maintenance minimizes client burden in order to improve access to
safety net programs and incorporates ongoing applicant and client feedback towards
confinuous improvement.

2.5.1 Stakeholder Definitions

Several stakeholders are referred to throughout this RFP and attachments, particularly
Attachment J - Statewide Portal/Mobile Application Requirements Cross-Reference
Matrix. The following definitions have been applied within this RFP to help provide clarity
and context to project participation.

1. Client — a person receiving program assistance and/or benefits from health and
human services agencies, State or County.

2. Potential Client — a person exploring the website or making an application
through the CalSAWS Portal who may become a client.

3. County staff — an individual under the employ of a county, fo include, but not
limited to eligibility workers and supervisors, technical staff, and others.

4. Consortium staff — an individual assigned to perform work and who is managed
by the Consortium.

5. State staff — an individual under the employ of a state agency or organization.

Advocates - a person or entity who publicly supports or recommends a particular
cause or policy.
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7. Application Assister — an individual or organization authorized to provide help
and assistance to a client in using the CalSAWS Portal. This includes Community
Based Organizations (CBOs) and Faith Based Organizations (FBOs) who serve as
Application Assisters.

8. Authorized Representative - an individual or organization, where allowed by
program policy, authorized by the Client to act on their behalf, including the
facilitation of benefit redemption.

9. User —an individual who uses or interacts directly with the system. This may
include clients, county/consortium staff, assisters, and authorized representatives.

10. Stakeholders — an organization or system in which all the members or participants
are seen as having an interest in its success, "a stakeholder community". The
CalSAWS stakeholder community includes: all parties listed in the previous
definitions and others, such as the legislative staff and labor organizations.

3 SAWS BACKGROUND

This section provides background about the SAWS, how the State of California public
assistance programs are administered, the statewide strategy, the Consortium’s
governance, and the SAWS objectives. This section is intended to inform the vendor
community of how the Portal/Mobile App fits into the overall SAWS strategy. This section
does not contain any Portal/Mobile App statement of work tasks or requirements.

3.1 STATEWIDE AUTOMATED WELFARE SYSTEM (SAWS)

In Callifornia, the Counties are responsible for administering numerous Federal, State, and
local assistance programs. The SAWS are the county-administered case management
systems that support California’s public assistance programs by providing eligibility
determination and benefit calculation for program recipients. The SAWS provide support
for the administration of programs such as Medi-Cal (California’s Medicaid program),
California Work Opportunity and Responsibility to Kids (CalWORKs)/Temporary Assistance
for Needy Families (TANF), CalFresh/Supplemental Nutrition Assistance Program (SNAP),
Cash Assistance Program for Immigrants (CAPI), Foster Care, Refugee Cash Assistance,
Kinship Guardianship Assistance Program (KinGAP), California Food Assistance Program
(CFAP), General Assistance/General Relief (GA/GR), and Adoption Assistance.

Currently, there are three separate SAWS, each managed by the CalSAWS Consortium on
behalf of the 58 California Counties:

»  CalWORKs Information Network (CalWIN) system supporting 18 Counties
» LEADER Replacement System (LRS), supporting Los Angeles County
= C-IV system, supporting 39 Counties.

3.2 CALIFORNIA’S SINGLE SYSTEM STRATEGY

In order to receive Federal Financial Participation (FFP) for the SAWS, the Centers for
Medicare and Medicaid Services (CMS) and the United States Department of Agriculture
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(USDA) Food and Nutrition Service (FNS) require that California implement a single
statewide system by the end of 2023. To consolidate the number of systems in California,
the State enacted California Assembly Bill 1 16 (ABX 1 16, 2011) to codify the mandate for
the migration of the 39 C-IV Counties “to a system jointly designed by the C-IV Counties
and the County of Los Angeles, under a specified contract”. This effort, managed under
the LRS contract, resulted in the formation of the 40-county CalACES Consortium and the
design and implementation of the LRS; however, the modifications needed to support the
migration of the 39 C-IV Counties were deferred to accommodate additional planning
activities requested by FNS and CMS.

The execution of California’s strategy to implement a single system began with the
completion of the LEADER Replacement System (LRS) Project for the County of Los
Angeles. By leveraging the application software of the SAWS Consortium IV (C-IV) system
as its code base, the LRS was designed and developed with new code and code
revisions for enhanced automation, modularity and configurability using rules engine
technology and task management functionality for business process flexibility, as well as
an advanced, more scalable technical architecture and platform with Service Oriented
Architecture (SOA) design and Enterprise Service Bus (ESB) technology. Such efforts
created a strong foundation for SAWS consolidation, scalability and extensibility to support
statewide capacity. The advancement in SAWS technologies and respective investments
made to the LRS solution will be leveraged well into the future for unification, expansion,
and longevity of applicable technologies through CalSAWS.

The State of California accelerated its effort to achieve the goal of a single state-wide
system by supporting the establishment of the statewide CalSAWS Consortium. The formall
CalSAWS Joint Powers Authority (JPA) governance structure was established on June 28,
2019.

The CalSAWS Migration DD& Project will modify the LRS to support the statewide CalSAWS
case management system including transitioning the system to an AWS Cloud hosted
environment. The plan for development of the CalSAWS Software leverages releases of
CalSAWS-required modifications to the base LRS code into the LRS production instance,
thereby, eliminating the need for on-going merges of LRS code changes with a separate
set of CalSAWS Software and a Los Angeles County conversion effort. When the CalSAWS
Software development and implementation effort has been completed, the 39 C-IV
System Counties will be converted to the CalSAWS in a single cutover event, followed by
the 18 California Work Opportunity and Responsibility to Kids Information Network (WCDS)
CalWIN county conversions in six waves over a 13-month period. The DD&I phase is
planned for completion in June 2023 inclusive of a 6-month stabilization period.

3.2.1 CalSAWS Technical Architecture

Over the next three years, the Consortium will apply an incremental, low risk approach to
transforming the current monolithic SAWS to cloud services and modern data
architectures to support a statewide view of multi-county operations. This fransformation
will enable responsive application development and changes resulting in an intuitive and
dynamic application.

Guiding Principles:
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Shift from monolithic to modular architecture to enable a faster and cheaper
enhancement schedule while reducing defect rates.

Create a modern data access and analytics platform to provide insight as well as
deliver information to partners with higher quality and lower costs.

Develop a cost effective, scalable, database architecture to allow for scaling into
the future while reducing operating costs.

Tactics:

Establish a new network to replace the various data center infrastructures that will
be decommissioned as part of the transition to cloud as well as ensure a high
performance and reliable network is available.

Scale for CalSAWS as a series of optimizations to address the issues identified in the
batch process as the data volume increases.

Initiate decomposition — Specific services will be separated from the main
application to isolate their dependencies and remove them from the main
database management system.

New development will be conducted via a highly decoupled API based design to
allow new capabilities to be individually scaled and maintained.

New development will leverage containerization where appropriate to further
increase operational efficiencies.

The following Figure 1 illustrates the CalSAWS strategic target architecture, which is
transforming the platform to adhere to a set of architecture principles optimized for speed
and cost using cloud native solutions.
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Figure 1 - CalSAWS Strategic Target Architecture
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3.3 CALSAWS GOVERNANCE

With the recognition the CalSAWS Migration Project is groundbreaking in its scope and
scale, and in accordance with best practices in the health and human services systems
development arena, California is wholly committed to actively engaging at the highest
stakeholder levels as well as assigning appropriate numbers and types of resources to
participate on a fulltime basis throughout the DD&I phase. From a cultural perspective,

Cdlifornia’s governance model will help foster tfransparency and visibility as well as

communication and collaboration. The unified CalSAWS governance model driven by the
stakeholder roles and responsibilities is depicted in Figure 2 below.
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Figure 2 - CalSAWS Governance Model
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The CalSAWS JPA now constitutes a single legal entity for purposes of managing the
CalSAWS Consortium and the CalSAWS System. The JPA also serves as the contracting
authority for all procurements. The 58 California Counties are grouped into six regions. The
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JPA is administered by its 12-member Board of Directors through the regional
representation model. The six regions and the Board of Directors are served and
supported by 18 Regional Managers (RMs). The regions, member Counties, the number of
votes per region and the number of Regional Managers are reflected in Figure 3 below.
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Figure 3 — CalSAWS JPA Regional Model

3.4 CALSAWS OBJECTIVES

The purpose of the CalSAWS Migration Project is to migrate all 58 California Counties to
CalSAWS in order to align with State of California legislation and strategy to achieve a
single SAWS. Through consolidation of the existing SAWS, the CalSAWS anticipates
achieving the following objectives:

» Enable a consistently excellent experience for users across California, including
consumers/clients, eligibility workers, administrators, and application assisters.

» Consolidate systems for cost efficient operations.
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» Scale infrastructure and architecture to allow for an easy expansion and
inclusion of all Counties.

» Provide high-performance systems that are highly available with minimal
downtimes.

= Secure systems for data and workloads that comply with required regulations
and policies.

=  Ensure business continuity.
»  Maximize reusability of the technology for future initiatives and business needs.

» Build sustainable business capability. DD&I Project activities will span the course
of 46 months but will shape the consortium organizations for many years to
come. By focusing on long-term solutions and not short-term fixes, organizational
changes resulting from the Project will prepare the consortium to better
assimilate change in the future. In the rapidly changing culture of welfare,
flexibility and adaptability are critical business capabilities. The DD&I Project will
be managed with this key precept in mind.

» Utilize architecture that allows flexibility and adaptability for changing business
needs and evolving technology trends.

* Promote a competitive vendor environment to avoid locking into a specific
vendor and enable ability to transition between vendors.

While the CalSAWS development is an ongoing process with a set time constraint, its
ultimate success depends on its ability to meet the needs of actual users: consumers
seeking critical benefits; eligibility workers serving their communities; application assisters
supporting their clients; and the county and state administrators and analysts that need
reliable data to improve processes and comply with state and federal reporting
requirements. Successful implementation of the strategy will meet California’s needs and
achieve automation benefits for the entire State’s caseload. These benefits include, but
are not limited to:

= First and foremost, providing efficient and dignified access to public benefits for
all low-income Californians.

» Reduced systems M&O costs.
» Enhanced data management for policy decisions at a statewide level.

=  Optimized systems and interfaces design that enable ease of use and support,
including improved case management data sharing with CalHEERS, MEDS, and
other State and Federal systems.

= High-performance systems that are quick to deploy and run workloads.
=  Minimized integration challenges and maximized interoperability.
= Nimble design that allows for continuous improvement based on system data.

The participating Federal, State, and County stakeholders are committed to
implementation of the single SAWS. Stakeholders, together with strategic technology
partners, are positioned to achieve the objectives of developing, implementing,
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operating, and maintaining an efficient and cost-effective automated welfare system for
Cadlifornia.

3.5 NATURE AND SCOPE OF THE CALSAWS MIGRATION PROJECT

To provide additional context regarding the Portal/Mobile App, a description of the scope
and key tasks of the CalSAWS Migration Project is provided in this section. The CalSAWS
Migration Project has multiple components spanning the DD&I and M&O phases. These
components are further described below:

» Project Management

» Core Application Design and Development

» Ancillaries Design and Development, to include Statewide Portal/Mobile APP
» Technical Infrastructure

= Conversion

» Training, Change Management and Implementation Support

= M&O

3.5.1 Project Management

Ongoing Project management will be conducted for the duration of the CalSAWS
Migration Project. The Project management tasks include planning, controlling and
managing Project scope, tasks, budget and schedule. Additional key tasks are tracking
the detailed work activities, identifying and resolving issues, identifying and mitigating risks,
defining and confirming Deliverable and milestone acceptance criteria and regularly
communicating Project updates to stakeholders.

3.5.2 Core Application Design and Development

CalSAWS application software development will occur in the cloud infrastructure during
the design, build and test phase of the Project timeline. The LRS production instance will
be moved as-is o the cloud. Changes to LRS to transform it into CalSAWS will then be
incorporated into the normal modification and enhancement production deployment
releases.

3.5.3 Ancillaries Desigh and Development

Supplementary capabilities, or ancillaries, are defined as the capabilities that do not exist
wholly in the core application (existing outside of the core Java-based codebase).
Although these capabilities are not part of the core, they remain key to the business
delivery model and county operations.

These ancillary capabilities must be designed and developed either within the core or an
interface built to support the business needs of the 58 Counties:

»  Appointment Management
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= Business Intelligence

=  Cenfral Print

= Contact Center

» County Data Extract (CIS / EDR), includes Online APl/web services
= County-Developed Notifications

* Imaging

» Helpdesk Services L1/L2 and Helpdesk L3

» Lobby and kiosk Management

=  Task Management

» Statewide Portal/Mobile Application

» The scope of work for the ancillaries includes licenses, development labor, change
management, and infrastructure.

3.5.4 Maintenance and Operations

The Migration Project also includes M&O, which will begin with the first go-live
implementation. This includes ensuring the availability, efficiency and performance of the
system to meet all contractual requirements. Key activities include maintenance of the
infrastructure and operational environments that support the application, monitoring the
system for consistent, reliable quality of service and consistent deployment of system
changes to internal and external customers.

3.5.5 CalSAWS Schedule

The CalSAWS migration schedule and the various companion efforts are depicted in the
CalSAWS Roadmap below. A green arrow points to the Portal/Mobile App schedule.

CalSAWS | Request for Proposal 2019-01 Page 19



CalSAWS Statewide Portal/Mobile Application Project

2019 2020 2021 2022 2023 2024 I 2025
SFY 2018/19 | SFY 2019/20 | SFY 2020/21 | SFY 2021/22 [ SFY 2022/23 | SFY 2023/24 [ sFy2024/25
222332492222 238%8 .88 838888833387 3287388738383 3838378233828 20282383333 F3:3323%34238
L a5 L > oL o b L 2 b6 L 4 5L D I - S O D T U S T - T T - T T S
5225553758888 25 235333828858 2:825338828588235858533582885:8322838:33538828588:385358588848:83
= A\ CalSAWS Planning Completed
= 2/28/2019
H
o Governance
CalSAWS JPA Approval
6/28/2019
CalSAWS 58-County Design, Development, Test, Conversion and Implementation CaloAws
’ 2 J Stabilization
38C iyAG livein 1 cwv%w 7 -
LRS > AWS Cloud " ounty Go-ivein  1stCal lave LastCalWIN Wave: CalSAWS  Final Acceptance
1012019 Deploy ment °'Cﬁ/szﬁ¥5 Changesin LRS CalSAWS Go-ve Migration Complete 612023
912021 112022 112023
- CalWIN OCM, Training & Implementation Support Procurement . . . .
3 Prapaeal Preparaan s CalWIN Business Process Alignment, Organizational Change
o Prepare, Approve & Release RFP  Submission & Approve Management, Training & Implementation Support
%) Evaluation Contract
s A
< CalWIN OCM, Training,
[72] Implementation Support End
© 3/2023
(§]
QA Procurement
(began 2018) QA Support for CalSAWS 58-County DD&I QA Support for CalSAWS 58-County M&O
CalSAWS Contact Center in the Cloud Procurement CalSAWS Contact Center Set D I t Test
al ontact Center Setu evelopmen es
Propare & Approve _ ProposaiPren,  Negoliste s it CalSAWS Contact Center M&O
oty Submit, Evaluate & & Approve & Implementation (20 Months)
Award Contract
A A A
39-County Go-livein  1stCalWIN Wave LastCalWIN Wav e Go-live
CalSAWS Go-live 1/2023
9/2021 112022
2 CalSAWS 58-County M&O Procurement
g Acquire & Contract with Procurement Requirements Analysis, Proposal Prep, Submit, Negotiate Contract . Long Term Ca.ISAWS
T Vendor (10 months) Develop RFP & Draft Approval | Evaluate & Prepare Vendor Conirm(s) vl ﬁng‘;:;y M&O Period
© Contract Selection Report(s) PP
Long Term CalSAWS
0 OCAT Procurement a OCAT Go-live M&O Begins
'g (began 2018) OCAT Design, Develop & Implement | 1112020 712024
|4
9 i i T Single Portal/Mobile App
‘g Consolidated Portal/Mobile App Planning & Procurement ConsollcatediBora Mokl Ap‘p DesigniDeselon Go-live
5 &Imp 912021
=
3 Print Center Go-live: PrintCenter Go-live: PrintCenter Go-live: Print Center Go-live:
5 Print Center Pla g & Procurement i e SR, .T.eﬁ, unty 39 Counties 1stCalWIN Wave L”ar;tcea’\‘W\rN M:
3 Implement & Transition 42021 912021 112022 112023
> ~10/31/2020 A0/31/2021 1013172022 1013112023
S Base Contract End 10/31/2019 Optional Extension Year 1 Optional Extension Year 2 Optional Extension Year 3 Optional Extension Year 4
- VG 7Y A
= 111712023 10131/2024
L Base Contract End 11/7/2023 LRS Base ConfractEnd Opfonal Extension
y < v
z 113112023 113112025
% Base Contract End 1/31/2020
o

Figure 4 - CalSAWS Roadmap
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4 SCOPE OF WORK

4.1 GENERAL

The Portal/Mobile App Contractor shall be responsible for performing activities required to
design, develop, and implement the Portal/Mobile infrastructure and application solution.
All Portal/Mobile App development must adhere to current program policy. Consortium,
County, state, advocate and user engagement is expected throughout the design,
development and testing aspects of the project. The Contractor shall also be responsible
for the M&O of the Portal/Mobile App. The Contractor shall perform Project tasks and
provide respective Deliverables as part of three phases:

» Phase 1 - Design, Development and Implementation (DD&l) Phase
» Phase 2 - Optional Enhancements
= Phase 3-M&O Phase

Contractors must propose a schedule and work plan for Phase 1. Phase 1 must be
completed within fourteen (14) months inclusive of all defined Phase 1 tasks, Deliverables
and milestones. Phase 1 is scheduled to begin in August 2020 and must conclude with
Final Acceptance no later than September 30, 2021.

Phase 2 will include development and implementation of Optional Enhancements. It is
the intfent of the Consortium to confract for the Phase 2 Optional Enhancements provided
the Contractor has performed its contractual obligations in a satisfactory manner in Phase
1 and funding approval has been provided by applicable State and Federal sponsoring
agencies. The Contractor shall determine and indicate the extent to which Phase 2
Optional Enhancements can be completed within the Phase 1 timeframe. The Confractor
shall determine and indicate a release date for all Phase 2 Optional Enhancements as
part of the completion of the Attachment A - Price Proposal Schedules.

The subsequent Phase 3 M&O shall have an initial term of one year with up to two (2)
optional one-year extensions as determined by the Consortium, dependent upon
Contractor performance during Phase 1 and/or Phase 2, and subject to funding approval
by the applicable State and Federal sponsoring agencies. The Contractor is required to
maintain, operate and enhance the Portal/Mobile App during the M&O period. If the
Consortium elects not to proceed with Phase 2, M&O will commence after completion of
Phase 1.

4.2 PHASE 1 — DESIGN, DEVELOPMENT AND IMPLEMENTATION

Phase 1 includes all project management, requirements confirmation, UCD, development,
test (inclusive of providing support for UAT) and implementation work required to create
and deploy the Portal/Mobile App in the AWS cloud environment, based upon the
requirements set forth in Afachment J — Statewide Portal/Mobile Application Requirements
Cross-Reference Matrix, on all tabs except those labelled Phase 2 — Optional
Enhancements.
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All Deficiencies identified by either the Contractor or Consortium during Phase 1 must be
corrected, as determined by the Executive Director, prior to Final Acceptance of the
Portal/Mobile App by the Consortium.

The Contractor shall implement the Portal/Mobile App in a single cut-over event during
September 2021, in accordance with the approved CalSAWS schedule as reflected in the
CalSAWS Roadmap, Figure 4.

4.3 PHASE 2 — OPTIONAL ENHANCEMENTS

Phase 2 includes a defined set of Optional Enhancements that may be included in the
Portal/Mobile App. Contractors are directed to review the requirements for Phase 2
Optional Enhancements and determine the extent to which these enhancements can
be incorporated during the Phase 1 timeframe. The requirements for Phase 2 are set
forth in Attachment J — Statewide Portal/Mobile Application Requirements Cross-
Reference Matrix, on the tab labelled Phase 2 — Optional Enhancements. The
Consortium is keenly interested in including Phase 2 Optional Enhancements into the
Portal/Mobile App as soon as possible but does not want to put the Phase 1 DD&I
schedule at risk. Provided the Consortium decides to proceed with the Phase 2
Optional Enhancements, the Contractor must complete the enhancements in
accordance with the schedule approved by the Consortium. The Contractor shall
design, develop and implement Phase 2 Optional Enhancements as directed by the
Consortium.

4.4 PHASE 3 - MAINTENANCE AND OPERATIONS (M&O)

Phase 3 includes ongoing project management, application maintenance,
enhancements and operation of the Portal/Mobile App in the production environment.
M&Q Services include the continued provision of Consortium requested enhancements to
the Portal/Mobile App software (e.g., work associated with development of new
application functionality and enhancements of the Portal/Mobile App). It is important that
the Portal/Mobile App remain consistent with current program policy throughout the M&O
phase. During the M&O phase, the Contractor must also frack, analyze and report usage
and engagement frends and metrics with the purpose of improving the Portal and Mobile
Apps based on factual usage data.

During the inifial 1-year M&O period, the Contractor must incorporate enhancements to
the Portal/Mobile App as directed by the Consortium. If the option to extend M&O
services is exercised, the Contractor must follow and adhere to the standard processes for
CalSAWS application maintenance and enhancements. Specifically, the Contractor will
be required to document proposed changes as formal System Change Requests (SCRs).
Contractors should refer to the procurement library for the current version of the CalSAWS
M&O Handbook; this document provides information regarding the SCR process and
workflow, prioritization, planning, approvals, the SCR Review Board and the Change
Control Board.

4.5 MANDATORY STATEMENT OF WORK (SOW) COMPONENTS
The required elements in the Portal/Mobile App Statement of Work are:
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Project Management
Design and Development
Language Translations
Testing

Implementation

"0 Q0 T

Final Acceptance
Optional Enhancements
M&O

S

4.5.1 Project Management

The Portal/Mobile App Contractor is responsible for staffing and managing the tasks
associated with each of the following Project management areas. The Contractor shall:

Involve stakeholders, advocates and clients in UCD activities during requirements
confirmation, design, development and UAT processes to elicit appropriate
input.

Perform general project management tasks for the Portal/Mobile App Project,
including communication management, issue and risk management, scope
management, Deliverable Expectation Document (DED) and deliverable
management and contract management. These key project management
activities will be performed in accordance with existing CalSAWS project
management processes and standards, as documented in the approved
CalSAWS Project Control Document (PCD) contained in the procurement library.

Document decisions made during requirements confirmation, design,
development and test tasks.

Manage and control the delivery of the Portal/Mobile App software, and
deployment support to the AWS cloud environment.

Establish and maintain the Portal/Mobile App Work Plan inclusive of tasks,
milestones, Deliverables and resources required to plan and execute the
required scope of work.

Prepare and submit Deliverable Expectations Documents (DEDs) for all required
Deliverables. It is important to note that user satisfaction will be a key factor in
achieving acceptance of the UCD-based Application Design Deliverable and as
part of the UAT exit criteria (as a precursor to Go-Live). As part of DED
development and acceptance, the user satisfaction criteria will be defined in
measurable, quantifiable terms.

Coordinate and work cooperatively with the CalSAWS DD&I contractor project
team and other vendors (such as Quality Assurance and IV&V). Effective
communication within and across the Consortium, the Counties and all vendors
is of critical importance to the Consortium.
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» Provide a written Monthly Portal/Mobile App Status Report and verbal status
reports during standing weekly, monthly and quarterly management meetings,
including the quarterly stakeholder engagement group.

4.5.2 Design and Development

The Portal/Mobile Design and Development task includes two focus areas: the
technical infrastructure and the application. The Contractor is responsible for staffing
and managing all aspects of the Design and Development task.

The Conftractor shall design and develop the Portal/Mobile App based on UCD
principles. The Contractor, with assistance and cooperation from Consortium staff, shall
employ a robust UCD process to engage Consortium, County and state staff,
advocates and clients throughout the development lifecycle. While the State will take
the leadership role in the selection and management of advocates and clients, the
Contractor shall frain, interact with, engage and elicit feedback from the advocate
and client participants throughout the DD&I phase.

Design and Development includes the following primary activities:

= Confirm Requirements — The Contractor shall engage Consortium, County and
state staff, advocates and clients in requirements confirmation, clarification and
elicitation sessions. Requirements confirmation is a process during which the
requirements documented in Attachment J - Statewide Portal/Mobile
Application Requirements Cross-Reference Matrix, will be reviewed, refined,
validated and confirmed.

= Develop a Requirements Traceability Matrix (RTM) — The Contractor shall develop
and maintain an RTM to tfrack and ensure all requirements are satisfied and
managed throughout the system lifecycle.

= Design and Develop the Technical Infrastructure — The Contractor shall design,
develop, test and deploy the technical platform upon which the application will
execute and operate in the AWS cloud in accordance with the requirements
documented in Attachment J — Statewide Portal/Mobile Application
Requirements Cross Reference Matrix, and according to the Project schedule.

= Design and Develop the Application - The Contractor shall use a methodology
that supports the most expedient Design, Development and Implementation of
the application, including UCD and client engagement, in accordance with
requirements contained in Attachment J — Statewide Portal/Mobile Application
Requirements Cross Reference Matrix and according to the Project schedule.

4.5.3 Language Translations

The Conftractor shall provide an approach to translating the CalSAWS portal and
mobile applications, including HELP features, in State-approved threshold languages.
The approach to language franslations includes, but is not limited to, the following
activities:

» Perform Language Translations — The Contractor shall provide translation services
necessary to perform language translations as defined in Attachment J -
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Statewide Portal/Mobile Application Requirements Cross Reference Matrix,
Phases 1 and 2.

= Unlfil all franslations are available, the Contractor shall propose a solution to
provide an alternative workaround to address recipient requests for materials in
languages other than threshold languages proposed in Phase 1.

» The Contractor shall provide an approach to incrementally add language
translations during Phase 2 and the M&O period.

» The Conftractor shall work with and support translation activities necessary during
testing processes.

= The Contractor shall work with and support the Consortium, counties and State
during the franslation review, validation and acceptance process. The
Contractor shall include an approach for how they will seek input on the
development of translated materials by people who are native speakers of those
longuages.

= The Contractor shall propose a quality assurance/validation process of the
franslated materials.

4.5.4 Testing

The Portal/Mobile App Contractor shall conduct the System Test and assist the
Consortium with the UAT. The Contractor shall perform the following work relating to
System Test and UAT, including but not limited to:

= Develop the Master Test Plan that defines and describes all phases of the
Portal/Mobile App testing approach including test stage entrance/exit criteria,
test tools, test management processes, defect management, configuration
management, and test roles/responsibilities.

» Create test environments to execute all stages of System testing, including a
separate UAT environment that supports remote access for designated
Consortium, County and state staff, advocate and client testers.

= Develop, maintain and execute the System test scripts, as applicable, at all
stages of System Testing.

=  Support the UAT environments and Consortium, County, state advocate and
client testers to facilitate execution of UAT including promptly correcting
deficiencies, promptly promulgating updated code into the UAT environments
and notifying the Consortium of corrected deficiencies to facilitate retest efforts.

4.5.5 Implementation

The Portal/Mobile App Contractor shall perform the following activities in support of
implementation, including but not limited to:

= Coordinate with the other CalSAWS portal vendors to prepare for and transition
fo the new Portal/Mobile App.
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» Prepare and maintain supporting training materials for county staff, clients,
potential clients, application assisters and authorized representatives

* Prepare and maintain online fraining and help for county staff, clients, potential
clients, application assisters and authorized representatives.

» Prepare and maintain a user guide for county staff with instructions about
information flows between the Portal and CalSAWS.

» |nstructional *how to"” video help accessible from the Portal landing page for all
users.

» Training environments available for county and application assister use in
learning Portal/Mobile functionality.

» Implement the new application as a single, cut-over activity.

4.5.6 Final Acceptance

Following successful cutover of the Portal and the Mobile App to the production
environment, the Contractor will provide two separate Implementation Complete
Reports certifying that all Portal and Mobile App requirements have been met and alll
known Deficiencies have been corrected. For a period of ninety (?0) calendar days
immediately following the completion of the implementation cutover event, the
Contractor shall monitor and report any Deficiencies to the Consortium. Upon
occurrence of a Deficiency, the Contractor shall document and correct such
Deficiencies and provide evidence to the Consortium of their disposition. The Portal and
Mobile App shall achieve Final Acceptance if and when the two Implementation
Certification Reports are approved, and all Deficiencies identified during the ninety
(90)-calendar day period immediately following the implementation cutover event
have been corrected.

4.5.7 Phase 2 Optional Enhancements

The Consortium has identified a set of Optional Enhancements as part of the Phase 2
requirements. If approved by the Consortium, the Contractor shall Design, Develop, test
and Implement Optional Enhancements in accordance with the Contractor’s
development and implementation methodology.

4.5.8 Phase 3 Maintenance and Operations

The Contractor shall provide system M&O, which shall include all goods and Services
necessary to manage, operate, enhance and support the Portal/Mobile App to comply
with the approved Portal/Mobile M&O Plan and maintain the Portal/Mobile App
consistent with current program policy for the term of the Agreement.

4.6 STATEWIDE PORTAL/MOBILE APP DELIVERABLES

This section defines the Portal/Mobile App Contractor Deliverables as outputs of required
SOW tasks. The structure and format for each Deliverable must be documented and
approved through a formal DED process as defined by the existing Consortium Project
management processes. The following table includes the list of required Deliverables.
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Some deliverables specify a due dates. For all others, the Contractor shall specify due
dates for DEDs and Deliverables in the Work Plan.

Table 3 - Statewide Portal/Mobile App Deliverables

STATEWIDE PORTAL/MOBILE APP DELIVERABLES

DELIVERABLE 1 - THE CONTRACTOR SHALL DEVELOP A PORTAL/MOBILE WORK PLAN THAT
WORK PLAN INCLUDES THE FOLLOWING:

A. Task and subtask descriptions with Deliverables specifically
indicated;

B. Estimated number of Portal/Mobile App Confractor staff
identified by levels and types;

C. Estimated hours by task and subtask; and

D. Gantt charts showing planned start and end dates (durations)
of all tasks, subtasks, and major milestones and Deliverables,
including fime frames for the Consortium'’s review and approval
of all resulting Deliverables.

THE WORK PLAN MUST BE UPDATED MONTHLY TO REFLECT THE FOLLOWING:
A. Task and subtask percent complete;
B. Actual number of Portal/Mobile App Confractor staff;

C. Actual hours by task and subtask; and
. Updated Gantt charts.

THE INITIAL WORK PLAN MUST BE SUBMITTED WITHIN TWENTY (20) CALENDAR
DAYS OF PROJECT INITIATION AND UPDATED AND SUBMITTED ON A MONTHLY
BASIS.

DELIVERABLE 2 - THE CONTRACTOR SHALL PROVIDE A MONTHLY STATUS REPORT THAT PROVIDES
MONTHLY STATUS DETAILS REGARDING PARTICIPATION BY THE PORTAL/MOBILE APP
REPORT CONTRACTOR TEAM. AT A MINIMUM THE MONTHLY STATUS MUST INCLUDE THE
FOLLOWING:

A. An executive summary (Both MS Word and MS PowerPoint
formats);

B. Anupdated summary of the Work Plan progress against the
approved baseline Work Plan;

C. An updated list of DEDs and Deliverables drafted, in process,
submitted and approved during the period;

D. Issues identified by or assigned to the Portal/Mobile App
Contractor; and

E. Risks identified by or assigned to the Portal/Mobile App
Contractor.
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STATEWIDE PORTAL/MOBILE APP DELIVERABLES
THE MONTHLY STATUS REPORT MUST BE SUBMITTED WITHIN FIVE (5) CALENDAR
DAYS AFTER THE COMPLETION OF A MONTH.

DELIVERABLE 3 - USER | THE CONTRACTOR SHALL PROVIDE A USER CENTERED DESIGN PLAN THAT
CENTERED DESIGN | PROVIDES THE APPROACH FOR CONSORTIUM, COUNTIES, STATE, CLIENT AND
PLAN ADVOCATE PARTICIPATION DURING REQUIREMENTS CONFIRMATION, DESIGN
TEST AND ONGOING M&O ACTIVITIES. AT A MINIMUM THE UCD PLAN MUST
INCLUDE THE FOLLOWING:

A. Approach to UCD, development and test including the
application of UCD tools, such as focus groups, participatory
design sessions, observations of users interacting with the
technology and 1:1 inferviews;

B. Roles and responsibilities of the Confractor, Consorfium,
Counties, state, advocates and clients;

C. Communication processes to engage the Consortium,
Counties, state, advocates and clients during the design,
development and fest activities;

D. Identification and tracking of metrics associated with the
overall user experience and application of best practices to a
continuous improvement cycle;

E. How business outcomes will be achieved in a dynamic,
intuitive, and user-friendly manner through robust UCD;

F. Approach to UCD during the M&O Phase, including ongoing
user research and solution identification to be conducted as
part of system maintenance and improvement over time.
Activities could include (but not be limited to):

o Usage data assessment and analysis;

e Yearly usability review that includes a number of
measures with qualitative feedback from consumers
and application assisters;

o Assessing findings from yearly usability review for
implementation updates and improvements;

o Using UCD for implementation of new features as
dictated by policy changes; and

G. Assumptions.

DELIVERABLE 4 - THE CONTRACTOR SHALL CREATE A REQUIREMENTS TRACEABILITY MATRIX
REQUIREMENTS (RTM) THAT TRACKS THE REQUIREMENTS DEFINED IN THE ATTACHMENT J -
TRACEABILITY MATRIX | STATEWIDE PORTAL/MOBILE APPLICATION REQUIREMENTS CROSS-REFERENCE
MATRIX. THE RTM SHALL PROVIDE THE BASIS FOR MONITORING AND

CONTROLLING THE EVOLUTION OF THE FUNCTIONALITY THAT WILL FULFILL EACH
REQUIREMENT THROUGHOUT THE DESIGN, DEVELOPMENT, TEST AND
IMPLEMENTATION TASKS. THIS MATRIX AND UPDATES MUST BE DELIVERED AS
FOLLOWS:
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STATEWIDE PORTAL/MOBILE APP DELIVERABLES

A. The inifial RTM must be submitted within 60 calendar days of
Project initiation;

B. RTM Update 1 is due ten (10) calendar days following the
conclusion of the requirements confirmation process;

C. RTM Update 2 is due ten (10) days following the conclusion of
the design process;

D. RTM Update 3is due ten (10) days following the conclusion of
the testing process; and

E. RTM Update 4is due ten (10) days following Final Acceptance.

DELIVERABLE 5— | THE CONTRACTOR SHALL PROVIDE THE GENERAL SYSTEMS DESIGN, WHICH WILL
PORTAL GENERAL | CONTAIN AND ADDRESS THE FOLLOWING:

SYSTEMS DESIGN A. Methodology and Assumptions;

B. Mock Application Page Layouts including navigation;
C. Storyboards, wireframes and prototypes as applicable;
D. Reports and Dashboard Layouts;

E. Logical Data model(s);

F. SAWS Interface specifications; and

G. Business Rules.

DELIVERABLE 6 — | THE CONTRACTOR SHALL PROVIDE THE TECHNICAL SYSTEMS DESIGN THAT WILL
PORTALTECHNICAL | CONTAIN A COMPREHENSIVE ARCHITECTURAL OVERVIEW OF THE PORTAL
SYSTEMS DESIGN | SOFTWARE, INCLUDING A DEPICTION OF EACH LAYER AND AREA OF
APPLICATION IN TERMS OF SOFTWARE COMPONENTS. IT WILL INCLUDE:

A. Technical Architecture specifications;
B. System components and entity relationship diagrams;

C. Network topology diagrams, including Cloud computing
environment;

D. Information Security design (application and network security
protocols);

E. Application architecture design (software layers);
F. Webservice/API design;

G. Physical Data Model;

H. Physical and logical directory path locations; and

|.  Format library specification, and update tools.
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STATEWIDE PORTAL/MOBILE APP DELIVERABLES

DELIVERABLE 7 - | THE CONTRACTOR SHALL PROVIDE A MASTER TEST PLAN WHICH WILL
MASTER TEST PLAN | ENCOMPASS THE APPROACH AND PROCESSES FOR ALL STAGES OF SYSTEM
TESTING, INCLUDING REGRESSION TESTING, AND ENSURE ALL SYSTEM
REQUIREMENTS AND SPECIFICATIONS ARE FULLY TESTED AND VERIFIED. THE
SYSTEM TEST PLAN MUST INCLUDE BUT IS NOT LIMITED TO THE FOLLOWING:

A. A description of the purpose and structured test approach for
each stage of System testing;

B. A descriptfion of Contractor, Consortium, County, state,
advocate and client testing roles and responsibilities;

C. A description of tools, environments and confrols to be used
during each stage of system testing;

D. System test schedule;

Standards for scenario and script development, execution and
sign-off;

F. Processes for identifying, documenting and tfracking
Deficiencies, corrections to Deficiencies and re-tests once
corrected code is promulgated to the system test
environments;

G. Standards and mefrics for weekly and monthly test status
reporting;

H. Tracking to the test condition level; and
I.  Entrance and exit criteria for each stage of system testing.
A. Overall approach for supporting UAT;

B. A description of processes Contractor will perform to support
the UAT;

C. A descripfion of tools, environments and confrols to be
provided and supported during the UAT;

D. A proposed UAT schedule;

A description of Confractor, Consortium, County, state,
advocate and client roles, responsibilities and resources
needed to perform the UAT;

F. UAT metrics, including UCD metrics, and problem/deficiency
reporting, tracking and correction/resolution process; and

G. Enfrance and exit criteria for UAT, which will include user
satfisfaction and experience.
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STATEWIDE PORTAL/MOBILE APP DELIVERABLES

DELIVERABLE 8 — | THE CONTRACTOR SHALL PROVIDE AN IMPLEMENTATION COMPLETE REPORT
PORTAL WHICH CERTIFIES THAT ALL PORTAL REQUIREMENTS HAVE BEEN MET AND THAT

IMPLEMENTATION | ALL KNOWN DEFICIENCIES HAVE BEEN CORRECTED.
COMPLETE REPORT

DELIVERABLE 9 - THE CONTRACTOR SHALL PROVIDE AN M&O PLAN TO DOCUMENT THE
MAINTENANCE & APPROACH FOR COMPLETING REQUIRED M&O TASKS FOR THE DEFINED PHASE 3
OPERATIONS (M&O) M&O PERIOD. THE M&O PLAN MUST CONTAIN AT A MINIMUM THE
PLAN FOLLOWING:

A. Overall approach to M&O;

B. Staff plan with roles and responsibilities;

C. Key performance metrics

D. Proposed service level agreements (SLAS);

E. Approach for managing and reporting metrics and SLAs; and

F.  Assumptions.

DELIVERABLE 10— | THE CONTRACTOR SHALL PROVIDE THE GENERAL AND TECHNICAL SYSTEMS
MOBILE APP DESIGN, WHICH WILL CONTAIN AND ADDRESS THE FOLLOWING:

GENERAL AND A. Methodology and Assumptions;
TECHNICAL SYSTEMS
DESIGN B. Mock Application Page Layouts including navigation;
C. Storyboards, wireframes and prototypes as applicable;
D. Reports and Dashboard Layouts;
E. Logical Data model(s);
F. SAWS Interface specifications;

G. Business Rules;
H. Technical Architecture specifications;
I.  System components and enfity relationship diagrams;

J.  Network topology diagrams, including Cloud computing
environment;

K. Information Security design (application and network security
protocols);

L. Application architecture design (software layers);
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STATEWIDE PORTAL/MOBILE APP DELIVERABLES

M. Webservice/application programing interface (API) design;
N. Physical Data Model;
O. Physical and logical directory path locations; and

P. Format library specification, and update tools.

4.7 STAFFING REQUIREMENTS

The Portal/Mobile App Contractor is responsible for providing all Staff necessary to fulfill the
Portal/Mobile App Services requirements defined in this RFP.

The Portal/Mobile App Contractor is responsible for employing an approach for Staff
management that facilitates a productive working relationship with Consortium and
county staff, DD&I Contractor staff, stakeholder, advocate and client staff and progresses
towards task completion. In order to facilitate Project progress, it is important to the
Consortium that the Portal/Mobile App Contractor minimizes staff turnover to the extent
possible, particularly for Key Staff as detailed below.

» The Portal/Mobile App Contractor is responsible for ensuring all Portal/Mobile App
Conftractor staff clearly understand both initial and ongoing roles and
responsibilities, and how the team and assignments relate to the Portal/Mobile App
DD&l effort as well as the overall CalSAWS Migration Project plan.

» The Portal/Mobile App Contractor Staff approach must address and demonstrate
the following requirements:

o All proposed Contractor staff must have good oral and written
communication skills. One aspect of good oral communication skills
includes the ability to communicate with diverse groups of users as part of
the UCD process and to convey IT terms and concepts to non-technical
audiences.

o All Contractor Project staff must be eligible to work in the State of
California.

o All Contractor staff are expected to actively participate in designated
Project meetings and represent the best interests of the Consortium,
identify and escalate issues as appropriate, and confribute to required
weekly and monthly status reports.

= All Portal/Mobile App Key Staff positions, including minimum qualifications, are
described in the subsections below. Contractor must use Attachment G - Staff
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Resumes/Qualifications for each proposed Key Staff. Contractors must use
Attachment | - Additional Application Support Role Definition to define any
proposed non-key roles and minimum qualifications.

4.7.1 Portal/Mobile App Key Staff

The Statewide Portal/Mobile App Key Staff positions include:
» Project Manager
» Application Development Lead
= TestlLead

= User Interface Lead

4.7.1.1 Portal/Mobile App Project Manager

The Portal/Mobile App Contractor Project Manager is responsible for managing the
Portal/Mobile App scope of services, their team and administering the Portal/Mobile App
Contractor Agreement. The Project Manager is responsible for ensuring the Portal/Mobile
App Project receives company support, commitment, and oversight to meet or exceed
allits contractual requirements. The Project Manager must have the decision-making
authority to bind the Portal/Mobile App Contractor contractually to all terms and
conditions in the Agreement. The Project Manager is accountable for Portal/Mobile App
Contractor Staff performance.

In addition to the above, the Project Manager responsibilities shall include, but not be
limited to, the following:

» Ensuring the Portal/Mobile App Contractor tfeam understands the scope of the
Agreement and the Portal/Mobile App Project role in the "big picture” of the
Migration Project, including how to work in concert with the Consortium,
Counties, state, stakeholders, advocates, clients and other Contractors.

» Overseeing the development and delivery of all Portal/Mobile App Contractor
Deliverables, tasks and services and ensuring they are of the highest quality and
are delivered in accordance with the approved Portal/Mobile App work plan.

= Participating in ongoing communications and status updates to the CalSAWS
Board of Directors, Project Steering Committee (PSC), State and Federal
Stakeholders as directed by the Executive Director.

The Portal/Mobile App Project Manager shall have at least the Minimum Qualifications
defined in the following table:
Table 4 — Portal/Mobile App Project Manager Qualifications

A minimum of five (5) years of experience managing an IT Project using a 5Years
defined system development life cycle (SDLC), including business and system

requirement specifications, design, development, testing, and

implementation.

A PMI PMP Certification. Desirable
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A minimum of five (5) years of experience leading the development of 5 Years
Deliverables on IT Projects.

A minimum of five (5) years of experience managing a team of 5 or more 5 Years
people.

4.7.1.2 Application Development Lead

The Application Development Lead is responsible for the overall design and development
of the Portal/Mobile Application. The Application Development Lead will monitor and
coordinate technical support activities including defining the hardware services and
software configuration, defining the programming and testing environments and
developing the performance model.

In addition to the above, the Application Lead’s responsibilities shall include, but not be
limited to, the following:

Provide technical direction for development, design, and integration of the
Portal/Mobile App.

Participate in the development of user engagement to ensure technical
deliverables meet the needs of users.

Lead the development of all technical design and development Deliverables.

Plan, prepare for and manage all technical development tasks and resources in
accordance with the approved Portal/Mobile App work plan.

Work closely with a variety of teams to assess, advise, plan, design, build and
implement a cloud services solution.

Engage with current SAWS vendors in communication and coordination of the
infrastructure hosting and operations support functions.

Coordinate with other vendors in making modifications to the current LRS, C-IV,
and CalWIN systems to integrate and interface with the Portal/Mobile App
technical infrastructure.

Analyze the technical business needs and requirements to ensure Portal/Mobile
App infrastructure is designed to support SAWS integration and ongoing
operations.

Document and maintain detailed design and configuration
documentation/diagrams for infrastructure storage, compute, virtualization,
network and security.

Maintain and monitor cloud performance and recommend optimization
alternatives within the infrastructure for ongoing performance improvements,
capacity management and cost efficiencies.

Perform risk analysis to identify security issues and remediating plans. Identify
and/or mitigate operational risks where appropriate.
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The Portal/Mobile Application Development Lead shall have at least the Minimum
Qualifications defined in the following table:

Table 5 - Portal/Mobile Application Development Lead Quadlifications

A minimum of seven (7) years of experience in the development, 7 Years
implementation and management of information fechnology infrastructure and

IT systems, including cloud architectures, business systems, server technologies,

and communication technologies.

A Bachelor’s Degree in Information Systems and/or similar Technical Degree 4 Years
and/or four (4) years of demonstrated experience in infrastructure operations

development and management, including the development and

implementation of telecommunication systems, networks, and webservice

interfaces.

4.7.1.3 Testlead

The Portal/Mobile App Test Lead is responsible for planning, preparing for and executing
all system test, regression test and UAT tasks, Deliverables, resources and environments. The
Test Lead is responsible for training and working collaboratively with Consortium, county,
stakeholder, advocate and client staff participating in the UAT effort.

In addition to the above, the Test Lead’s responsibilifies shall include, but not be limited to,
the following:

*» Lead the development of all test related Deliverables.

» Plan, prepare for and manage all test tasks and resources in accordance with
the approved Portal/Mobile App Work Plan and Master Test Plan.

=  Coordinate all system test and UAT environment builds, modifications and
deployments.

= Train UAT testers on the concept of UAT, how to work in accordance with the UAT
Plan, how to develop and execute UAT scripts, how to conduct unscripted
testing, how to document test results and deficiencies in the appropriate tools
and retest requirements once deficiencies are corrected.

= Document and track all requirements met through the system test and UAT tasks.

*» Provide recommendations to the Consortium regarding the feasibility of
promoting the application into the production environment based on system,
UAT and regression test results and exit criteria.

The Portal/Mobile App Test Lead shall have at least the Minimum Qualifications defined in
the following table:

Table 6 — Portal/Mobile Test Lead Qualifications

I S

A minimum of two (2) years of experience in a test leadership role for a Project 2 Years
with over 1,000 concurrent users.
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A minimum of five (5) years of experience planning, preparing for and 5Years
executing system test, UAT and/or regression tests in compliance with a
recognized standard, such as IEEE or ISO.

A minimum of three (3) years of experience with Health and Human Services 3 Years
systems Projects.

4.7.1.4 User Interface Lead

The User Interface (Ul) Lead is responsible for working closely with the design, development
and test teams in support of Consortium, county, state, advocate and client activities. The
Ul Lead will coordinate with these groups to identify, research and resolve questions, and
communicate insights to shape the user experiences. The Ul Lead will engage the
Consortium, counties, state, advocates and clients in UCD activities throughout the design
and development processes and will oversee the design and usability of the Portal/Mobile
application. The Ul Lead will identify and proactively bring forward options that will provide
the most efficient and effective engagement of users, and the best value to the
Consortium, Counties, and stakeholders. In addition, the Ul Lead will:

=  Gather consumer and user business data.
= |nferview users to reveals areas of opportunity and pain poinfts.

» Facilitate requirements, design and other sessions as appropriate with various
user and stakeholder groups.

=  Synthesize UX test and interviews and capture qualitative and quantitative data.

= Convey findings fo stakeholders and the design feam in order to guide design,
development and implementation strategies.

The User Interface Lead shall have at least the Minimum Qualifications defined in the
following table:

Table 7 — Portal/Mobile User Interface Lead Qualifications

A minimum of three (3) years of customer experience, insights and/or strategy in 3 Years
human services systems and/or programs.

A minimum of three (3) years of experience gathering consumer and user 3 Years
business data, analyzing of the data, to quantify and inform User Interface/User
Experience (Ul/UX) strategies.

A minimum of three (3) years of experience applying Ul/UX Design, implementing 3 Years
Ul/UX methodologies and best practices, and designing wireframes or prototypes
for research validation.

4.7.2 Project Location and Core Hours

The Portal/Mobile App Contractor’s staff shall be dedicated to the Portal/Mobile App
Project unless otherwise described within the Portal/Mobile App Contractor’s approach
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and approved by the Executive Director. Work must be conducted at an approved
Project site as described in Section 1.5, unless alternate arrangements are approved in
writing by the Executive Director. The Project hours are based on a 5-day, 40-hour work
week, beginning 12 PM PST on Monday and ending 12 PM PST on Friday, with 10-hour
workdays Tuesday through Thursday.

4.7.3 Statewide Portal/Mobile App Contractor Staff Changes

For any expected Portal/Mobile App staff changes, the Portal/Mobile App Contractor
shall provide a 30-calendar day nofice to the Executive Director regarding the change
and plans for fransition. The Portal/Mobile App Contractor shall provide the Consortium a
resume and three references for any recommended replacement staff. The Consortium
reserves the right to require face-to-face or phone interviews of all proposed replacement
staff. The Consortium reserves the right to accept or reject any proposed staff.

For any unexpected staff changes, the Portal/Mobile App Contractor shall provide the
Consortium Executive Director a written notification within three business days of
knowledge and staff action. Within seven (7) calendar days of providing such written
notice, the Portal/Mobile App Contractor shall provide the Consortium Executive Director
with plans for transition.

4.7.4 Staff Perfformance

The Portal/Mobile App Contractor shall be responsible for identifying and correcting
performance issues for its entire staff (i.e. employees and Subcontractors). Should the
Consortium discover performance problems with any Portal/Mobile App Contractor staff,
the Executive Director will notify the Portal/Mobile App Project Manager as soon as is
reasonably possible. If the Executive Director requests removal of any Portal/Mobile App
staff person, the Portal/Mobile App Contractor shallimmediately remove such staff from
the Project.
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5 PROPOSAL CONDITIONS AND CERTIFICATIONS

5.1 AUTHORIZED SIGNATURES

All proposals must be signed by an individual authorized to bind the Contractor to the
provisions of the RFP.

5.2 Term OF OFFER

Proposals shall remain open, valid and subject to acceptance anytime within nine (9)
months after the proposal opening.

5.3 REQUIRED REVIEW

Contractors should carefully review this solicitation for defects and questionable or
objectionable material. Comments concerning defects and objectionable material must
be made in writing and received by the RFP/Proposal contact on or before December 3,
2019 by 3:00PM PST. This will allow for the timely issuance of any necessary amendments.

5.4 INCURRED COSTS

The Consortium is not obligated to pay any costs incurred by Contractor in the
preparation of a proposal in response to this RFP. Contractors agree that all costs incurred
in developing a proposal are the Contractor’s responsibility.

5.5 AMENDMENTS/ADDENDA TO RFP

The Consortium reserves the right to issue addenda or amendments to this RFP if the
Consortium considers that changes are necessary and/or additional information is
needed.

5.6 BEST VALUE APPROACH TO EVALUATION

As established in this solicitation, the Consortium realizes that criteria other than price are
important and will award contract(s) based on the proposal that best meets the needs of
the Consortium. The optimal combination of quality, price, and various qualitative
elements of required services will provide the Consortium the greatest or best value.
Proposals must provide evidence of the following:

»  Proven experience in providing similar services for similar Projects, e.g., web,
portal and mobile applications for large-scale or statewide Health and Human
Services systems.

» An approach to developing the Portal/Mobile solution that demonstrates a clear
understanding of the critical fimeframes and dependencies with the overall
CalSAWS Migration Project.
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* Proven experience incorporating UCD principles and engaging users, including
clients and advocacy groups, throughout the design, development, test and
implementation processes.

= Redalistic and well-considered prices, reflective of the proposed Statewide
Portal/Mobile App.

5.7 RIGHT OF REJECTION

Offers must comply with all the terms of the RFP, and all applicable local, State, and
Federal laws, codes, and regulations. The Consortium may reject as non-responsive any
proposal that does not comply with all the material and substantial terms, conditions, and
performance requirements of the RFP.

Confractors may not qualify the proposal nor restrict the rights of the Consortium. If
Contractor does so, the proposal may be determined to be a non-responsive offer and
the proposal may be rejected.

If the proposal contains a minor irregularity, defect or variation and if the irregularity,
defect or variation is considered by the Consortium to be immaterial or inconsequential,
the Consortium may choose to accept the proposal.

This RFP does not commit the Consortium to award a contract. The Consortium reserves
the right to reject any or all proposals if it is in the best interest of the Consortium to do so.
The Consortium also reserves the right to terminate this RFP process at any time.

5.8 PusLIC RECORDS ACT

All Proposals and other material submitted become the property of the Consortium and
are subject to release according to the California Public Records Act (Government Code
6250). All Proposal information, including cost information, will be held in confidence
during the evaluation process. Thereafter, Proposals are subject to becoming public
information.

If a Confractor believes that any portion of its Proposal is exempt from public disclosure, it
may clearly mark that portion “*Confidential” or “Proprietary” and enclose that information
in a separate envelope clearly marked “Confidential or Proprietary.” The Contractor also
must include a brief description that sets out the reasons for exemption from disclosure.
The Consortium will use reasonable means to ensure that such information is safeguarded
but will not be held liable for inadvertent disclosure of the information. Proposals marked
“Confidential” in their entirety will not be honored, and the Consortium will not deny public
disclosure of Proposals so marked.

By submitting a Proposal with portions marked “Confidential” or “Proprietary,” a
Conftractor represents that it has a good faith belief that such portions are exempt from
disclosure under the California Public Records Act and agrees to reimburse the
Consortium for, and to indemnify, defend and hold harmless the Consortium, its board
members, officers, employees and agents, from and against any and all claims,
damages, losses, liabilities, suits, judgments, fines, penalties, costs and expenses, including
without limitation, attorneys’ fees, expenses and court costs of any nature arising from or
relating to the Consortium’s non-disclosure of any such designated portions of a Proposal.
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5.9 IRAN CONTRACTING AcCTOF 2010

In accordance with Public Contract Code section 2204(a), the Contractor certifies that at
the time the proposal is submitted, the Contractor signing the proposal is not identified on
a list created pursuant to subdivision (b) of Public Contract Code section 2203
(http://www.dgs.ca.gov/pd/Resources/PDLegislation.aspx) as a person (as defined in
Public Contract Code section 2202(e)) engaging in investment activities in Iran described
in subdivision (a) of Public Contract Code section 2202.5, or as a person described in
subdivision (b) of Public Contract Code section 2202.5, as applicable.

Conftractors are cautioned that making a false certification may subject the Contractor to
civil penalties, termination of existing contract, and ineligibility to bid on a contract for a
period of three (3) years in accordance with Public Contract Code section 2205.
Conftractor agrees that signing the Proposal shall constitute signature of this Certification.

5.10DISCLOSURE OF CRIMINAL AND CIVIL PROCEEDINGS

The Consortium reserves the right to request the information described herein from the
Conftractor selected for contract award. Failure fo provide the information may result in a
disqualification from the selection process and no award of contract to the Contractor.
The Consortium also reserves the right to obtain the requested information by way of a
background check performed by an investigative firm, in a manner consistent with
Federal and California state law. The selected Contractor also may be requested to
provide information to clarify initial responses. Negative information provided or
discovered may result in disqualification from the selection process and no award of
contract.

The selected Contractor may be asked to disclose whether the firm, or any of its partners,
principals, members, associates or Key Employees (as that term is defined herein), within
the last ten years, have been indicted on or had charges brought against it or them (if sfill
pending) or convicted of any crime or offense arising directly or indirectly from the
conduct of the firm'’s business, or whether the firm, or any of it partners, principals,
members, associates or Key Employees, have within the last ten years, been indicted on or
had charges brought against it or them (if still pending) or convicted of any crime or
offense involving financial misconduct or fraud. If the response is affimative, the
Conftractor will be asked to describe any such indictments or charges (and the status
thereof), convictions and the surrounding circumstances in detail.

For purposes of this provision “Key Employees” includes any individuals providing direct
service to the Consortium. “Key Employees” do not include clerical personnel providing
service at the firm’s offices or locations.

5.11 DEBARMENT AND SUSPENSION

Contractor certifies in Attachment D that neither it nor its principals or Subcontractors is
presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in this transaction by any Federal department or
agency as required by Executive Order 12549.
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Further, Contractor affirms that it has no record of unsatisfactory performance with
CalACES, CalSAWS, or WCDS/CalWIN in the twenty-four (24) month period immediately
preceding the date of issuance of this RFP.

5.12SUBCONTRACTORS

All requirements as set forth in this RFP shall apply to proposed Subcontractors in the same
manner as to the primary (prime) Portal/Mobile App Contractor unless otherwise
indicated. Copies of any such subcontract(s) must be provided to the Consortium within
ten (10) business days of their execution.

5.13FINAL AUTHORITY
The final authority to award contracts as a result of this RFP rests solely with the Consortium.
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6 PROPOSAL STRUCTURE AND SUBMISSION

6.1 GENERAL

Responding to this RFP requires the ability fo recognize and understand the details which
go into performing the required work, personnel and costs for providing the Portal/Mobile
App Services which are the subject of this solicitation. When responding, Contractors must
address all requirements of the RFP. Inadequate, incomplete or otherwise non-responsive
proposals may result in elimination from further consideration, as determined solely by the
Consortium.

The RFP should be read carefully, considering all the requirements needed to perform the
work. All documents required as part of the Proposal, such as references and specified
forms, must be provided by the Contractor in accordance with RFP instructions.

The proposals must sufficiently assure the Consortium that the Contractor can do the job
within the proposed price and schedule while meeting all requirements. Proposals shall
reflect a realistic job to be performed at a reasonable price.

If in the course of this procurement or in the administration of the resulting Agreement, the
Consortium determines that a proposing Contractor has made a material misstatement or
misrepresentation, or that materially inaccurate information has been provided to the
Consortium, the proposing Contractor may be terminated from the procurement process
or in the event an Agreement has been awarded, the Agreement may be immediately
terminated. In the event an Agreement has been awarded, and the Consortium provides
formal notification of the intent to terminate the Agreement, the Consortium may, at its
discretion, notify the next highest scoring Contractor to initiate negotiations and proceed
with a new Agreement.

Bids which contain false or misleading statements, or which provide references which do
not support an attribute or condition claimed by the Contractor, may be rejected. If, in
the opinion of the Consortium, such information was intended to mislead the Consortium
in their evaluation of the bid, and the attribute, condition, or capability is a requirement of
this RFP, it will be the basis for rejection of the bid.

6.2 PROPOSAL SUBMISSION

Proposals must be received by the designated date and time. Late orincomplete
proposals will not be accepted. Proposals must be delivered via regular mail, expedited
delivery such as Federal Express, messenger/courier service, or hand-delivered by a
Contractor representative. Proposal submissions must be sent to the RFP/Proposal contact
as defined in Section 1.7.

Facsimile or electronically fransmitted proposals will not be accepted. Any material
received that does not explicitly indicate as “Statewide Portal/Mobile App RFP Proposal”
will be opened as general mail.

The Contractor must submit the proposal in two separate volumes, separately packaged
and clearly labeled according to the following categories:

*  Volume 1 - Transmittal Lefter and Business Proposal; and
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» Volume 2 - Price Proposal.

6.2.1 Proposal Format

The Contractor shall submit the proposal as follows:

» Proposals shall be on 8% x 11-inch pages, except for charts, diagrams, Microsoft
Excel spreadsheets, which may be on an 8'2 x 14-inch pages. The text font must
be 11-point Century Gothic. In tables, 10-point or 11-point font size may be used.

» The Proposal shall be organized into numbered sections and subsections using a
decimal numbering system. The pages within each section shall be sequentially
numbered.

» Figures and tables should be assigned index numbers and should be referenced
by these numbers in the proposal text and in the proposal Table of Contents.
Figures and tables should be placed as close to text references as possible.

» Proposals shall be clearly written in the English language.

» The Contractor must submit Volume 1 Transmittal Letter & Business Proposal and
Volume 2 Price Proposal as follows:

Table 8 — Proposal Content

VOLUME 1 VOLUME 2
TRANSMITTAL LETTER & BUSINESS PROPOSAL PRICE PROPOSAL

One (1) Hardcopy signed original One (1) hardcopy signed original

Ten (10) electronic copy flash drives Five (5) electronic copy flash drives

» Electronic copies must be submitted using the Microsoft Office Suite. PDF format
is acceptable for financial statements and other firm-related financial
information. Volume 1 must be submitted on ten separate flash drives.

=  Volume 2 must be submitted on five separate flash drives from Volume 1 and in
clearly labeled packages to the RFP Contact identified in Section 1.7.

* The electronic proposals shall not be password protected.

6.2.2 Proposal Organization

The appropriate Proposal volumes shall contain the following:
= Volume 1 - Transmittal Letter and Business Proposail:
o CoverPage
o Transmittal Letter
o Table of Contents
o Executive Summary
o Firm Qualifications

o Portal/Mobile App Services Approach
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o Portal/Mobile App Solution

o Staffing Qualifications

o Required Attachments
Volume 2 - Price Proposal;

o CoverPage
o Table of Contents
o Cost Schedules (Attachment A — Price Proposal Schedules)

6.2.3 Volume 1 - Transmittal Letter and Business Proposal

6.2.3.1 Transmittal Letter

The Proposal shall contain a tfransmittal letter to the Consortium. The Transmittal Letter shall
include the following:

The Contractor’s business name and address.
The Conftractor’s legal entity, such as: corporation, partnership or other entity.

The Conftractor’s Primary Business Contact including name, title, phone number
and email.

A statement certifying that neither the organization, proposed Subcontractor
organizations, nor any of their principals is presently debarred, suspended,
proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this fransaction by any Federal, State or County department or
agency.

A reference to all RFP amendments received by the Contractor. if none has
been received, a statement to that effect must be included.

A statement indicating whether the Contractor has had any contracts
terminated within the last five years. If any such terminations exist, the Contractor
must include details regarding the contract, the reason for termination, date of
termination, and client contact information.

A statement indicating whether the Contractor is or has been involved in
litigation regarding any contracts to which the Contractor is a party, within the
previous five years. If any such litigation exists, the Contractor must include
details regarding the contract, the reason for litigation, date of litigation, and
client contact information.

A statement certifying that the Contractor’s Proposal as submitted will remain in
full force and effect for a specified period of time, which must be at least 9
months from the Proposal due date specified in Section 1 or through the end of
confract negotiations whichever is later.

The letter shall be signed by an officer or agent of the Confractor’s organization
who is authorized to negotiate on behalf of the Confractor and commit the
organization to the terms and conditions of the Agreement resulting from this
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procurement. The Contractor shall include the job title of the individual who signs
the letter.

Price information must not be included in the transmittal letter.

6.2.3.2 Table of Contents

The Proposal must contain a table of contents which shows how the entire Business
Proposal is organized and presented using a numeric outline format to the fourth level.

6.2.3.3 Executive Summary

The Executive Summary shall condense and highlight the contents of the Business Proposal
in such away as to provide a broad understanding of the Business Proposal. The primary
objective of this summary is to provide an overview of the key points in the Proposal. While
no specific format need be followed, it should include salient and significant points and
minimize highly fechnical terms. It should be brief and concise, not to exceed ten (10)
pages.

The Executive Summary must not contain price information.

6.2.3.4 Firm Qualifications

The Firm Quadalifications sub-section shall include the Attachment E - Firm Qualifications and
additional information that provides the Consortium with a basis for determining
Conftractor and Subcontractor financial, Project management, and technical capabilities
to undertake a Project of this size and complexity. A concise but thorough description of
relevant experience is desired.

The Contractor and Subconfractor(s) information shall be shown separately. The
Conftractor and each Subcontractor shall provide the requested firm/Project details within
Attachment E - Firm Qualifications. In the information provided for each Subcontractor,
the Contractor shall state the business relationship of the Subcontractor to the Contractor.

The Contractor and Subcontractor(s) shall each provide three references within
Aftachment F - Firm References format. Each reference must clearly indicate the
reference entity.

6.2.3.4.1 Details of Firm Qualifications and Financial Resources

The details associated with the prime Contractor and Subcontractor organizations, size,
and resources shall include the following:

= The Contractor shall provide a firm organization chart. If the firm is a subsidiary of
a parent company, the organization chart must be that of the subsidiary firm.
The chart must display the firm's structure and the organizational placement of
the oversight for the Portal/Mobile App Project. The organization chart must
include names and be dated.

» Financial statements for the past two (2) fiscal years shall be provided for the
Contractor and each Subcontractor. These must be audited financial
statements unless audited statements are not a part of the routine business
practices of the firm. The Consortium will accept financial statements audited
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according to either Generally Accepted Accounting Principles (GAAP), Statutory
Accounting Principles (SAP) of the National Association of Insurance
Commissioners (NAIC) or the International Financial Reporting Standards (IFRS).
The Contractor may provide a link to its financial statements in lieu of PDF or
Microsoft Office formats. It is solely the responsibility of the Contractor to ensure
the link is correct.

= |f the Contractor does not produce audited financial statements or file
corporate financial information such as a 10-K as part of its routine business
practices, Contractors may provide unaudited financial information that
includes information relating to liquidity, assets, liabilities, equity, working capital,
current ratio and net revenue. Confractors must also provide a privately placed
debt rating from the NAIC, or an equivalent nationally recognized credit rating
agency.

= The Contractor must also provide a copy of its Dun & Bradstreet (D&B) D-U-N-S
number and Business Information Report, inclusive of its D&B viability and credit
ratings.

» These financial statements must be accompanied by a signed statement from
the Contractor’s or its Parent Company’s Chief Executive Officer, Chief Financial
Officer or Designee(s), certifying the financial information is accurate and
complete.

= A description of any formal relationships with the Consortium or California
Counties over the last twenty-four (24) months.

= A description and associated contract number(s) of any existing contracts
between the Contractor's organization, or any party named in the Contractor’s
response to this RFP, with the Consortium or individual Counties. If no such
contracts exist, so declare.

= A description of how the Contractor will address any potential conflicts between
the work underway on current contracts and the Portal/Mobile App Project.

= For any proposed Subcontractors, items contained in this section 6.2.3.4.1 must
also be completed.

6.2.3.4.2 Firm Experience Details

Details of firm experience for both the Prime Portal/Mobile App Contfractor and alll
Subcontractors relevant to the proposed Portal/Mobile App Services within at least the last
ten (10) years must be included. A list of all Portal/Mobile App Services Projects for both
the Prime Portal/Mobile App Contractor and all Subcontractors within the last ten (10years
shall be provided within the form in Atachment E - Firm Qualifications.

The Contractor shall also provide a general narrative description highlighting the
Contractor’s Portal/Mobile App Services experience and capabilities as prime Confractor,
Subcontractor or other role including the following areas:

=  Proven experience in providing similar services for similar Projects, e.g., web,
portal and mobile applications for large-scale and/or statewide Health and
Human Services systems.
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The Contractor shall supply any additional information not already presented under
Section 6.2.3.4.1 Details of Firm Quallifications and Financial Resources, which the
Contractor believes to be relevant to the Consortium’s assessment of the Contractor's and
Subcontractor’'s experience with regard to the specifics of this RFP.

6.2.3.4.3 Subcontractor Additional Detdails

The Contractor shall provide a detailed description of all work to be performed by the
Subcontractor(s) including:

= Any tasks, or portions thereof, that will be subcontracted must be identified and
defined.

» Each Subcontractor(s) responsible shall be identified by name.
» The rationale for selection of the Subcontractor(s) must be stated.

» The exact type and amount of work to be done by each Subcontractor must be
identified and defined.

» The Contractor shall delineate the percentage of the total Portal/Mobile App
Project work the Subcontractor will perform by State Fiscal Year. The percentage of
work shall be calculated using the Subcontractor’s portion of the total number of
work hours.

6.2.3.5 Statewide Portal/Mobile App Services Approach

The Contractor shall provide a detailed description of all work to be performed in the
following areas to satisfy or exceed the RFP requirements as described in Section 4.
Statement of Work and Attachment J — Statewide Portal/Mobile App Requirements
Cross-Reference Matrix.

» Project Management

» Each element of the Portal/Mobile App Approach must include concise and
informative descriptions of the required Statement of Work activities, related to:

o Deliverable development,
o Proposed approach to user engagement and UCD, and

o Key interaction with Consortium, state, County, advocate, client and other
Conftractor staff.

6.2.3.6 Portal/Mobile Solution

The Contractor shall provide a detailed description of how the proposed Portal/Mobile
Solution supports the Consortium, demonstrating how the Solution will enable the
Consortium to achieve the goals and objectives defined for the Statewide Portal/Mobile
App Project. The Solution should clearly demonstrate and prioritize an understanding of
end-user and stakeholder needs, including accessibility, a user-friendly interface, and
simple and clear language.

The Contractor shall provide a detailed description of the proposed Portal/Mobile Solution
demonstrating how the proposed Portal/Mobile Solution meets exceeds each
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requirement within Attachment J — Statewide Portal/Mobile App Requirements Cross-
Reference Matrix.

6.2.3.7 Staffing Approach

The Contractor shall describe the overall staffing approach to the Portal/Mobile App
Project team including location of staff. The Contractor must include an organization
chart displaying the relationships of the Portal/Mobile App team and include the
relationships of the Portal/Mobile App team to the CalSAWS Migration Project, Consortium
and other Contractors.

Using the Atachment G - Key Staff Resumes/Staff Qualifications, the Contractor must
define and describe each proposed Key Staff role and its minimum qualifications and
responsibilities.

Using the Attachment | - Application Support Role Definition, the Contractor must define
and describe each proposed non-key role and its minimum qualifications and
responsibilities. All proposed Application Support team staff must be assigned as one of
the Portal/Mobile App Key Staff positions defined within this RFP or a proposed Application
Support Role defined using the RFP Attachment I.

The Contractor shall describe the criteria used to fill the Portal/Mobile App Key Staff
positions and should discuss the planned interaction between these individuals and
Consortium’s Project Staff in similar roles.

The Contractor shall provide a monthly, Deliverable-based staff loading schedule using
Attachment A - Price Proposal Schedules. The Staff Loading will be separated from the
Price Proposal for the Staffing Approach review. The Contractor shall provide a description
of how staffing estimates provided within Aftachment A - Price Proposal Schedules were
developed and how adjustments will be made to address changes in staffing needs.

The Contractor shall provide staff résumés and qualifications for all staff in accordance
with the format prescribed in Atachment G - Staff Resumes/Staff Qualifications.

The Contractor shall provide two (2) Individual Reference Checks for all Key Staff in
accordance with the format prescribed in Atachment H - Individual Reference Check.

6.2.3.8 Proposal Atachments

The Portal/Mobile app Contractor shall complete and include in this section the
completed forms from the list below:

= Draft Agreement, Attachment B

» Exceptions to the Agreement, Attachment C

= Conftractor Certification Checklist / Statement of Certification, Attachment D
*  Firm Qualifications, Attachment E

= Firm References, Attachment F

= Staff Resumes/Staff Qualifications, Attachment G

» Individual References, Attachment H

» Additional Staff Role Definition, Attachment |
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» Statewide Portal/Mobile Application Requirements Cross-Reference Matrix,
Attachment J *

» Letter of Intent to Respond, Attachment K
» Certificate of Status, Attachment L

*Statewide Portal/Mobile App Requirements Cross-Reference Matrix (Attachment J) —
Contractors are instructed to indicate whether the requirement was met in column E,
provide a comment to describe the extent to which the requirement was met and how it
was met, and finally to indicate the relevant page and section numbers in the proposal
that demonstrate the requirement was met. This attachment is intended to direct the
evaluators to the appropriate location in the response. Do not provide the requirement
response approach within the matrix.

Conftractors are instructed to include the completed attachments only once as part of
the Proposal Attachments section of the proposal.

6.2.4 Volume 2 - Price Proposal

This section describes the requirements to be addressed in the preparation of the Price
Proposal Schedules for the Portal/Mobile App Project. Each Price Proposal for the
Portal/Mobile App Project shall include Schedules 1 through 10, the form, content and
format for which are included as Atachment A - Price Proposal Schedules. Attachment A
conisists of a Microsoft Excel worklbook that contains multiple worksheets. Contractor
completion of all Price Proposal Schedules is mandatory. In Schedule 1 - Summary,
formulas have been inserted in the appropriate cells so that summary numbers
automatically calculate. Contfractors must document any changes to formulas or links for
reasons other than to accommodate additional rows in sums and indicate any such
changes as comments in the affected cells. It is solely the responsibility of the proposing
Conftractor to ensure that all mathematical calculations are correct in their Proposal.

Each of the Price Proposal Schedule worksheets include an area in which to document
related assumptions. These are to be used by the Contractor to list and describe any
special cost assumptions, conditions, and/or constraints relatfive to, or which impact, the
costs presented on the detailed schedules.

Price proposals must reflect the existing terms and conditions within the draft Agreement.

6.2.4.1 Statewide Portal/Mobile App Summary (Schedule 1)

Schedule 1 - Summary, shall present the Contractor’s total firm fixed maximum price to
perform all requirements of the RFP for Phase 1: DD&I, Phase 2: Optional Enhancements
and Phase 3: First Year of M&O. Schedule 1 summarizes the price details provided in
other schedules contained in the workbook. This schedule contains formulas that
automatically populate the price information. This schedule reflects the Contractor’s
total maximum price.

6.2.4.2 Statewide Portal/Mobile App Phase 1 Deliverables (Schedule 2)

Schedule 2 - Phase 1 Deliverables, shall present the Contractor’s total firm fixed
maximum price by Deliverable to perform the requirements of the RFP for Phase 1 DDA&
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(except for those requirements specifically related to the Mobile App Deliverables
defined in Schedule 2a below). Schedule 2 defines the Deliverable costs by State Fiscal
Year (SFY). The Proposer must indicate the planned Deliverable Due Dates, Review
Periods and Target Invoice Dates based upon RFP requirements and the Proposer’s Staff
Loading Plan (Schedule 9). Contractors are required to manually enter information for
Columns E - K.

6.2.4.3 Statewide Mobile App Phase 1 Deliverables (Schedule 2a)

Schedule 2a - Phase 1 Mobile App Deliverables, shall present the Contractor’s total firm
fixed maximum price by Deliverable to perform the Mobile App requirements of the RFP
for Phase 1 DD&I. Schedule 2a defines the Deliverable costs by State Fiscal Year (SFY).
The Proposer must indicate the planned Deliverable Due Dates, Review Periods and
Target Invoice Dates based upon RFP requirements and the Proposer’s Staff Loading
Plan (Schedule 9). Contractors are required to manually enter information for Columns E
- K.

6.2.4.4 Statewide Portal/Mobile App Phase 2 Optional Enhancements (Schedule 3)

Schedule 3 - Phase 2 Optional Enhancements, shall present the Contractor’s total firm
fixed maximum price for the proposed hours of work at an average hourly rate across
all positions to perform each of the Phase 2 Optional Enhancements requirements
defined in Attachment J - Portal Mobile Proposal Requirements Cross Reference Matrix.
Each Phase 2 requirement from Attachment J must be entered into this Schedule 3
along with the planned implementation/release date; it is important to the Consortium
to understand the extent to which any or all Phase 2 requirements can be implemented
within the Phase 1 timeframes. Schedule 3 defines the hours and price for each Phase 2
requirement by State Fiscal Year (SFY). The Contfractor must determine the required
level of effort in hours for each Phase 2 requirement, provide the average hourly rate
and categorize hours and prices across SFYs as appropriate.

6.2.4.5 Statewide Portal/Mobile App Phase 1 Hardware and Software (Schedule 4)

Schedule 4 - Phase 1 Hardware & Software shall present the Confractor’s total firm fixed
price for the Hardware and Software to perform all requirements of the RFP for Phase 1
DDA&l. Schedule 4 defines the Hardware and Software prices by State Fiscal Year (SFY).
Costs associated with AWS Infrastructure as a Service (laaS) resources should not be
included on Schedule 4; please refer to the instructions for Schedule 10 below.

6.2.4.6 Statewide Portal/Mobile App Phase 2 Hardware and Software (Schedule 5)

Schedule 5 - Phase 2 Hardware & Software shall present the Contractor’s total firm fixed
price for the Hardware and Software to perform all requirements of the RFP for Phase 2
Optional Enhancements. Schedule 5 defines the Hardware and Software prices by
State Fiscal Year (SFY). Costs associated with AWS Infrastructure as a Service (laas)
resources should not be included on Schedule 4; please refer to the instructions for
Schedule 10 below.
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6.2.4.7 Statewide Portal/Mobile App Maintenance and Operations (Schedule 6)

Schedule 6 - M&O shall present the Contractor’s total firm fixed price for the M&O to
perform all requirements of the RFP for the first twelve (12) months of M&O. Schedule 6
defines the M&0costs by State Fiscal Year (SFY).

6.2.4.8 Statewide Portal/Mobile App Hourly Rate Card (Schedule 7)

Schedule 7 — Hourly Rate Card shall present the Contractor’s hourly rates for each role
within Phase 1 and Phase 2 DD&I. Schedule 7 must include hourly rates for all Key Staff
roles and non-key staff roles. The Contractor hourly rates must include all direct and
indirect charges for each role. For the Average Hourly Rate field, Contractors are
directed to use the calculated weighted Average Hourly Rate from Schedule 9, Staff
Loading, column V.

6.2.4.9 Statewide Portal/Mobile App Change Order Rate Card (Schedule 8)

Schedule 8 - Change Order Rate Card shall present the Contractor’s hourly rates for
each role for any future potential Agreement Change Orders. Future Change Orders
would include development and implementation of changes to the Portal and/or
Mobile Applications and to support additional county business processes. Schedule 8
must include hourly rates for all Key Staff roles and non-key staff roles. The Schedule 8
hourly rates should be within 10 percent of the Hourly Rate Card (Schedule 7). The
Contractor hourly rates must include all direct and indirect charges for each role.

6.2.4.10 Statewide Portal/Mobile App Staff Loading Plan (Schedule 9)

Schedule 9 - Staff Loading shall reflect monthly staff hours by staff role for each
Deliverable as defined within Section 4.6, Statewide Portal/Mobile App Deliverables.
Subtotals for the Prime Contractor and any Subcontractors must also be calculated.

Schedule 9 will also be separated and used by the Business Proposal Evaluation tfeam in
the evaluation of the overall level of effort for the defined Deliverables within the Business
Proposal. The Business Proposal Evaluation Team will not have access to the hourly rates or
pricing information contained within Schedule 9.

Additional rows must be consistent with the format provided and totals and subtotals must
be validated.

6.2.4.11 Statewide Portal/Mobile App — AWS laa$S Resources (Schedule 10)

Schedule 10 — AWS Infrastructure as a Service (laaS) Resources shall present the
Contractor’'s AWS laaS needs to perform all requirements of the RFP. Schedule 10
indicates the required resources the Contractor needs for the Consortium to procure
through its agreement with the California Department of Technology (CDT). The prices
associated with Schedule 10 are not reflected in the overall price summary in Schedule 1 -
Summary.
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7 EVALUATION

7.1 INTRODUCTION

This section describes the approach the Consortium will use to evaluate proposals
submitted in response to this RFP. It identifies in detail the evaluation process,
methodology, and criteria, and describes the selection and award process.

The Consortium will conduct a comprehensive, fair, and impartial evaluation of proposals
received in response to this RFP. The Consortium wiill select the successful Contractor
through a formal evaluation process, established prior to the opening and evaluation of
proposals, and which will remain fixed throughout the procurement cycle. Consideration
will be given to capabilities or advantages which are clearly described in the Proposal,
confirmed by interviews and verified by information from reference sources.

The Consortium reserves the right to contact individuals, entities, or organizations who
have had contracts or relationships with the firm or Staff proposed for this effort, whether or
not they are identified as references, to verify that the Contractor has successfully
performed its contractual obligations in other similar efforts.

All Proposals submitted will become the property of the Consortium and will be
considered a matter of public record after Agreement negotiations are complete.

7.2 EVALUATION PROCESS
The Proposal evaluation process will be conducted as follows:

7.2.1 Evaluation of Business and Price Proposails

The Evaluation Team will rank and score each Business Proposal using the evaluation
criteria as established in Section 7.6 Business Proposal Evaluation Criteria. A second
Evaluation Team will rank and score Price Proposals using the evaluation criteria as
established in Section 7.7.

7.2.2 Best and Final Offer

The Consortium reserves the right to require one or more Best and Final Offers from one or
more Contractors, requesting a final adjustment, confirmation, or resubbmission of pricing
and other terms.

7.2.3 Evaluation Organization

The Consortium will establish formal Evaluation Teams to assist in completing all steps of the
evaluation process, and in making a final recommendation for selection to the CalSAWS
JPA Board of Directors. The Evaluation Teams will be responsible for evaluating the Business
and Price Proposals, including the final scoring of all Proposals, resolving compliance
issues, and preparing the final Portal/Mobile App Contractor Selection Report which
consolidates the results of the evaluation process and recommends a Contractor for
selection. In order o bring the appropriate expertise to the selection process, the
Evaluation Team will consist of Consortium staff with appropriate business, technical and
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financial experience. Please note that the team evaluating the Price Proposal will be
separate and apart from the team evaluating the Business Proposal. The Consortium
reserves the right to designate other appropriate experts to assist in the evaluation process
or to alter the composition of the Evaluation Team, as deemed necessary.

7.2.4 Evaluation Methodology

The following table reflects the percentage weights for the major sections of the
Portal/Mobile App Contractor Proposals:

Table 9 - Evaluation Weights Distribution

SUBCATEGORY OVERALL MAXIMUM
CATEGORY/SUBCATEGORY WEIGHT WEIGHT POINTS

Business Proposal 70%

Firm Qualifications 5%

Approach to Statewide Portal/Mobile App 15%

Services

Statewide Portal/Mobile App Solution 20%

Staffing Approach and Staff Qualifications 20%

Oral Presentations and Key Staff Interviews 10%

Price Proposal 30% 30
1. Phase 1 DD&I 25%

2. Phase 2 Optional Enhancements 5%

Total 100% 100% 100

7.3 BUSINESS PROPOSAL EVALUATION

Each Proposal will first be reviewed for adherence to the mandatory form and content
requirements, and to verify that all required forms are provided and signed by a
representative of the Contractor’s organization with the authority to bind the firm. If a
proposal does not meet all the mandatory form and content requirements, it may be
eliminated from further consideration. The Contractor will be nofified as soon as is
reasonably possible if their proposal has been eliminated due to failure to meet
mandatory form and content requirements.

The next evaluation phase involves a concurrent evaluation of the Business Proposals. For
each of the sections, subject matter experts will be responsible for reviewing the proposals,
using the following process:

1. The Evaluation Team members will evaluate each proposal based on the extent to
which RFP requirements are met or not met and will be evaluated using the
following process:

A. An ordinal ranking of first, second, third, or fourth will be applied to the following
subsections:
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l.  Firm Qualifications

Il.  Approach to Portal/Mobile App Services

lll.  Portal/Mobile App Solution

IV.  Staffing Approach and Staff Qualifications

B. Each ordinal ranking will have the following point values:

[.  First =10 points

ll. Second =7.5points

lll.  Third = 5 points

IV.  Fourth = 2.5 points

V. If there are more than four submissions, all remaining subbmissions will receive
a point value of 0 points

2. Once the individual reviews of the Business Proposals are completed, the Evaluation
Teams will meet to review and discuss the rationale for scores. The Evaluation Team
will discuss the Proposals and reach consensus on the scoring of each Proposal
subsection.

3. The Oral Presentations and Key Staff Interviews will be rated on a 1-10 scale. The
average score of the four Key Staff Interviews represent the Key Staff Interviews
subcategory.

4. The resultant points for each subsection will be multiplied by the subcategory weight
and totaled to create a weighted Business Proposal score.

5. The bidder with the highest Business Proposal score will receive the maximum
allowable score (70 points).

6. The scores of the other bidders will be normalized as follows:

(Weighted Business Proposal score / Highest Business Proposal score) * 70 = Business
Proposal score

7.4 PRICE PROPOSAL EVALUATION

Price Proposals will be evaluated for adherence to the mandatory form and content
requirements, and to ensure that all required forms and schedules are provided and
signed by a representative of the Contractor's organization with the authority to bind the
firm. If a Price Proposal does not meet all the mandatory form and content requirements, it
may be rejected as unresponsive to the RFP.

Each Contractor’s Price Proposal will be evaluated based on the total cost of Phase 1 and
Phase 2 DD&I. All Price Proposals will then be ranked from lowest cost to highest cost. Each
Contractor will receive a score for the Phase 1 and Phase 2 DD&I based on a proration of
30 points, with the lowest-priced Contractor Price Proposal receiving the full 30 points and
each higher-priced Confractor Price Proposal receiving a normalized (reduced) score
based on the lowest Contractor Price Proposal divided by that Contractor’s Price Proposal
(Price Factor).

To simplify, the Price Proposal evaluation formula is:
Contractor Price Score = (Lowest Price / Contractor Price) * 30.

Example for the Cost Scoring. The Contractor Price Proposals will be evaluated as follows.
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Table 10 - Example Total Price

CONTRACTOR TOTAL PRICE

A $35.0
B $27.0
€ $30.0
D $37.0

In this example, Contractor B has the lowest Total Price ($27.0), so Contractor B will receive
the full 30 points available. The other Contractors will receive a prorated score based on
their own Total Price in relation to the lowest Total Price, as shown below:

Table 11 - Contractor Price Proposal Scoring

CONTRACTOR

CONTRACTOR | TOTAL PRICE (A)

LOWEST
CONTRACTOR
ToTAL COsST (B)

POINTS
RECEIVED

POINTS
POSSIBLE

PRICE FACTOR

[(8) / (A)]

$27.0 $27.0
C $30.0 $27.0 0.90 30 27.0
A $35.0 $27.0 0.77 30 23.1
D $37.0 $27.0 0.73 30 21.9

7.5 FINAL PROPOSAL SCORING

The Contractor’s final total score will be the sum of the normalized scores for the Business
Proposal plus the Price Proposal. Final selection will be on the basis of proposal rank (as
derived from total score) which reflects best value to the Consortium.

7.6 BUSINESS PROPOSAL EVALUATION CRITERIA

The criteria outlined in the following sections will provide the basis for evaluation of Business
Proposals and is based on the RFP requirements. Please note all RFP requirements will be
evaluated.

7.6.1 Firm Qualifications

In this section, the Contractor’s proposal and related Attachments will be evaluated for
the following and all related RFP requirements:

» Firm experience, resources and qualifications as well as customer references and
information received through other sources.

» Financial viability and stability.
» Experience in UCD and user engagement as part of UCD.
» Experience in the Health and/or Human Services systems area.

=  AWS cloud architecture and/or deployment experience.
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» Real-fime web-based application experience in JAVA environment of similar size
and complexity to the Portal/Mobile App.

* Mobile application development and/or deployment experience using ILS and
Android technologies.

7.6.2 Approach to Statewide Portal/Mobile App Services

In this section, the Contractor’s proposal and related Attachments will be evaluated in the
following areas and in accordance with RFP requirements:

* Project Management.

» Each element of the Portal/Mobile App Approach must include concise and
informative descriptions of the required Statement of Work activities, related to:

= Deliverable development.
» Proposed approach to user engagement and UCD.

= Key interaction with Consortium, state, county, advocate, client and other
Contractor staff.

The Contractor should consider the following:
» The clarity of approach for each element.
= Application of collaboration and customer-focused philosophy.

= Evidence the Portal/Mobile App staff can deliver the required support.

7.6.3 Portal/Mobile App Solution

The Contractor’s proposal and related Attachments will be evaluated in the following
areas and in accordance with RFP requirements:

» The degree to which the proposed solution meets/exceeds the requirements of
the Consortium.

» The proposed solution’s capabilities.

» The demonstration and prioritization of a clear understanding of end-user
(client/consumer) needs, including accessibility, a user-friendly interface, and
simple and clear language.

7.6.4 Staff

In this section, the Contractor’s proposal and related Attachments will be evaluated in the
following areas and in accordance with RFP requirements:

» The approach to Staffing.

» The adequate justification of staff types and levels proposed including the extent
fo which the minimum staff qualifications were met or exceeded.

» Experience of proposed Staff providing Portal/Mobile App Services.

» Performance in Key Staff interviews.
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All Contractors are required to participate in an oral presentation. The intent of the oral
presentation is to validate the information provided by the Contractor in its proposal.
Interviews of Portal/Mobile App Key Staff will be used to confirm staff experience and
qualifications. The oral presentation will be designed to address specific areas of the
Contractors proposals; the Consortium will provide the topic areas and/or questions to alll
Contractors invited to participate in oral presentations. The fopic areas and/or questions
will be identical for all Contractors. The oral presentations will be scheduled for a 45 to 60-
minute period.

Immediately following the oral presentation, all proposed Portal/Mobile App Key Staff will
be interviewed by one or more panels of Consortium representatives. The interviews will
seek information regarding the understanding of the role and relevant experience. The
interview questions for each Portal/Mobile App Key Staff position will be identical for all
Contractors. Each interview will be scheduled for 20-30 minutes.

Portal/Mobile App Key Staff interviews will be scored using a standard scale of one (1) to
ten (10). For each Contractor, an average interview score will be calculated across the
seven required Portal/Mobile App Key Staff positions. The average interview score for
each Confractor will be factored into the overall score for the staff-related subcategory
shown in the evaluation percentage weight table in Section 7.2.4 above.

7.7 PRICE PROPOSAL EVALUATION CRITERIA

Price Proposals will be evaluated for adherence to the mandatory form and content
requirements and normalized in accordance with the formula provided. If a Final Price
Proposal does not meet all the mandatory form and content requirements, the whole
proposal may be eliminated from further consideration. No deviations, qualifications, or
counteroffers will be accepted in the Proposal. The Consortium reserves the right to review
the cost details for reasonableness and reject any Proposal where the cost details show
significant and unsupported deviation from normal expectations. The Price Proposals will
be scored in accordance with the methodology described in Section 7, Evaluation
Methodology.

7.8 FINAL AUTHORITY

The final authority to award an Agreement resulting from this RFP rests solely with the
Consortium.
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8 NOTICE OF INTENT TO AWARD AND NEGOTIATIONS

8.1 NOTICE OF INTENT TO AWARD

After the completion of the proposal evaluations an electronic Notice of Intent to Award
(NOIA) will be issued to all Contractors. The date of NOIA issuance also triggers the
beginning of the appeal period.

The confract will be awarded based on application of the evaluation criteria set forth in
Section 7 above.

The contents of the proposal of the successful Contractor will become confractual
obligations and failure to accept these obligations in a contractual Agreement may result
in cancellation of the award.

8.2 CONTRACT NEGOTIATIONS

Negotiations may be conducted with the Contractor of the highest-ranked proposal
beginning immediately after the NOIA. Contract negofiations may commence in parallel
with the appeal period. If the highest-ranked Contractor fails to provide necessary
information for negotiations in a timely manner, or fails to negotiate in good faith, the
Consortium may terminate negotiations and negotiate with the Contractor of the next
highest-ranked proposal.

Contract negotiations will be conducted on-site in the Sacramento area. During this
period, the Contractor will be responsible for its fravel and expenses.

If the selected Contractor:

» Fails to provide the information required to begin negotiations in a timely
manner; or

» Fails to negotiate in good faith; or

» Indicates it cannot perform the contract within the budgeted funds available for
the Project; or

= |f the Contractor and Consortium, after a good faith effort, simply cannot come
to terms;

Then the Consortium may terminate negotiations with the Contractor initially selected and
commence negotiations with the next highest rated Contractor.

8.3 APPEAL

The objective of the Consortium procurement process is to award a contract to the
selected Contractor for the services or materials described in this RFP that is determined to
be most advantageous to the Consortium, with price and other factors considered.

The process that will be followed in the event a Contractor protests a proposed contract
award resulting from this Consortium Portal/Mobile App procurement competitive
solicitation is explained below.

CalSAWS | Request for Proposal 2019-01 Page 58



CalSAWS Statewide Portal/Mobile Application Project

8.3.1 Grounds for Appeal

Appeals are limited strictly to the following grounds:

= The Consortium failed to follow its evaluation and selection procedures and to
adhere to requirements specified in the RFP or any addenda or amendments
thereto.

» The Consortium violated California Government Code 87100 et. seq.
= The Consortium violated any State or Federal law.

Appeals will not be accepted for any other reason.

8.3.2 Appeal Method

Any appeal ("Appeal’) must be submitted in writing (by e-mail, or first-class mail) and
received by the Executive Director within five (5) business days of the date on the NOIA
Letter. The Appeal must contain the following information:

* The name, address, electronic mail address, telephone and facsimile numbers of
the Appealing Contractor.

» The title of the procurement being appealed.
»  Ground(s) for the appeal with supporting facts and documentation.
= Form of relief requested.
The Executive Director is John Boule.
Address: 11290 Pyrites Way, Suite 150
Rancho Cordova, CA 95670

Email; BouleJ@CalSAWS.org

8.3.3 Appeal Review Panel and its Responsibilities

The Executive Director will work with the Consortium Board of Directors to designate an
Appeal Review Panel composed of three Board members o handle any appeal. The
Appeal Review Panel will not include members of the Procurement Proposal Evaluation
Team or Consortium staff.

The Appeal Review Panel will review the Appeal Packet as defined in Section 8.3.5
Appeal Packet and hear presentations relevant to the Appeal. The Appeal Review Panel
will deliberate and document its findings in writing.

The Appeal Review Panel will issue the Appeal Findings Report to the Executive Director
and the Appealing Contractor within fifteen (15) business days after the oral presentation.

The Appeal Review Panel's Appeal Findings Report will be the final administrative decision.

8.3.3.1 Appeal Process

1. Within five (5) business days of receipt of an Appeal, the Executive Director will
initiate steps to obtain a panel composed of three members of the Consortium
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Board of Directors. The panel members will be contacted as to the date, tfime
and location for the oral presentation.

2. Within five (5) business days after the receipt of an Appeal, the Executive
Director will send the Appealing Contractor noftification acknowledging receipt
of the Appeal.

3. If the Appealing Contractor requests any information from the Consortium within
the five (5) business day appeal filing time period, the Acknowledgment Letter
may indicate that the request has been received and the documents will be
produced within a reasonable period.

4. If additional information has been requested, the Appealing Contractor will also
be nofified that it will have five (5) business days after receipt of the documents
in which it may provide supplemental information in a Detailed Claim supporting
the grounds stated in its original appeal document. The Detailed Claim may not
include additional grounds for the appeal than those stated in the original
Appeal document, unless the Appealing Contractor provides evidence
supporting the contention that it could not reasonably have ascertained upon
the exercise of due diligence those grounds within the Appeal Filing Period. The
Executive Director will determine the reasonableness of the Appealing
Contractor's failure to include the additional grounds in the original Appeal, and,
in his/her sole discretion, may exclude the additional grounds from the Detailed
Claim.

5. The Appeal Review Panel will set a hearing at which both the Appealing
Contractor and the Executive Director will make oral presentations. The Appeal
Panel shall thereafter provide its written decision in the Appeal Findings Report
within fifteen (15) business days of the date the hearing.

6. Uponreceipt of the Appeal Findings Report, the Executive Director will have five
(5) business days in which to respond in writing to the Appealing Contractor with
the decision of the Appeal Review Panel and provide notice, if appropriate, of
any remedy. The Executive Director’s Response will be distributed to the
Appealing Contractor and the Chair of the Consortium Board of Directors.

8.3.4 Appeal Packet

An Appeal Packet will be compiled by the Executive Director and delivered to each
member of the Appeal Review Panel.

The Appeal Packet will contain the Appeal, the Acknowledgment nofification, the
Detailed Claim (if any), and any other document(s) deemed relevant to the Appeal.

The Appeal Packet will be provided to the Appeal Review Panel at least five (5) business
days prior to the oral presentation.

8.3.5 Appeal Oral Presentations

A hearing will be scheduled by the Appeal Review Panel to hear presentations relevant to
the Appeal by the Appealing Contractor and the Executive Director. The Appealing
Conftractor will be notified in writing of the date, time and location for the presentation. At
the presentation, the Appealing Contractor and the Executive Director or authorized
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representative will each have forty-five (45) minutes to make an oral presentation to the
Appeal Review Panel, in that order, and the presentations shall be limited to grounds
identified in the Appeal and/or properly raised in the Detailed Claim.

The oral presentation is informal in nature and shall be made by the Appealing Contractor
or its authorized representative. The Appeal Review Panel will allow Appealing Contractor
to argue its position. Withesses shall not be called and technical rules of evidence shall not
apply. The Panel may question the Appealing Contractor or documentation submitted.
Within fifteen (15) business days following the presentation, the Panel will issue a written
Appeal Findings Report with its decision and submit to the Executive Director. The decision
will be final with no provision for reconsideration.

8.3.6 Summary Dismissal of Appeal

The Appeal Review Panel may summarily dismiss an appeal at any time that the panel
determines that the protest raises issues beyond those as set forth in Section 8.3.1 Grounds
for Appeal of this RFP; is untimely; frivolous or without merit; or is not submitted in the
required form. If a decision is made to dismiss the appeal, written nofification will be sent
to the Appealing Contractor stating the decision and reasons for dismissal.

8.3.7 Appeal Remedies

If the Appeal Review Panel sustains an appeal in whole or in part, the Executive Director
has the sole discretfion to determine an appropriate remedy. In determining the
appropriate remedy, the Director may consider the integrity of the competitive
procurement process, the good faith of the parties, the cost to the Executive Director, and
the urgency of the procurement.

8.3.8 Appeal Schedule

Table 12 - Appeal Schedule

N T S

1. Fiing Period Deadiine Five (5) business days after Notice of
Infent to Award

2. (If applicable] Detailed Claim Five (5) business days after recelp"r of
. . - the supplemental documents (if
received by the Executive Director .
applicable)
3. Oral Presentations On a date to be determined
4..  Appeal Review Panel issues Appeal Within fifteen (15) business days after
Findings Report the Oral Presentation
5. The Executive Director issues final Within five (5) business days of receipt
decision on Appeal. of Appeal Findings Report
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9 GENERAL TERMS AND CONDITIONS

Contractor will be required to enter into a formal agreement with the Consortium as
provided in Atftachment B.

9.1 PURPOSE OF THE AGREEMENT

The purpose of this section is to describe the type of Agreement that the selected
Confractor shall be required to execute. This section is not a substitute for any requirement
or provision in the Agreement. The Agreement is included as Attachment B of this RFP and
sets forth the Consortium’s draft terms and conditions. The Consortium expects the
selected Contractor to enter info an Agreement essentially the same as the Agreement
provided in Atftachment B.

9.2 GENERAL AGREEMENT INFORMATION

The Agreement shall include: 1) the Agreement itself and any Agreement amendments;
2) the RFP, RFP Addenda, and/or any RFP Amendments; 3) the Contractor’s Proposal
submitted in response to the RFP and accepted by the Consortium; and 4) alll
Specifications as defined in the Agreement.

9.3 AGREEMENT TYPE

The Agreement resulting from this competitive procurement process shall be a firm fixed
price Agreement and shall be executed by authorized official(s). All costs, including, but
noft limited fo, indirect costs and out-of-pocket expenses, shall be factored into the Total
firm fixed price.

9.4 AGREEMENT TERM

The Agreement will be for a maximum period in accordance with Section 1 of the
Agreement, unless extended by the Consortium as provided in the Agreement.

9.5 PAYMENTS

Payment of all services provided in accordance with the provisions of this Agreement is
contingent upon the continued availability of County, State, and Federal funds.

9.6 ELECTRONIC FUNDS TRANSFER

The Contractor shall accept all payments from the Consortium via electronic funds
transfers (EFT) directly deposited in the Contractor’s designated bank account. The
Contractor shall promptly comply with directions and accurately complete all forms
required to process EFT payments.
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LIST OF ATTACHMENTS

Aftachment A — Price Proposal Schedules

Attachment B — Draft Agreement

Attachment C — Exceptions to the Agreement

Attachment D — Contractor Certification Checklist / Statement of Certification
Attachment E - Firm Qualifications

Attachment F — Firm References

Attachment G - Staff Resumes/Staff Qualifications

Attachment H - Individual References

Attachment | = Additional Staff Role Definition

Aftachment J - Statewide Portal/Mobile Application Requirements Cross-Reference

Matrix
Aftachment K — Letter of Intent to Respond

Attachment L — Secretary of State Certificate
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ATTACHMENT A - PRICE PROPOSAL SCHEDULES

Contractors are required to provide the Price Proposal Schedules as defined within
Section 6.2.4.
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ATTACHMENT B - DRAFT AGREEMENT

Attachment B can be referenced under separate cover.
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ATTACHMENT C - EXCEPTIONS TO THE AGREEMENT

CONTRACTOR NAME

ADDRESS

TELEPHONE# () Emai

I have reviewed the RFP Attachment C - Draft Agreement in its entirety and have the following exceptions: Please identify and list your
exceptions by indicating the Section or Paragraph number, and Page number, as applicable. Be specific about your objections to
content, language, or omissions. Add as many pages as required.

Section Page # Original Language Proposed Language Anticipated Impact to

Staffing and Cost, as
applicable

Name of Authorized Representative

Signature of Authorized Representative

Date
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ATTACHMENT D - BIDDER CERTIFICATION CHECKLIST /
STATEMENT OF CERTIFICATION

AUTHORIZATION TO NEGOTIATE ‘

The following individuals are authorized to negotiate and execute an Agreement with
the Consortium on behalf of our organization.

I Mmr. [ Ms. NAME
[ ] Mrs.

TITLE

PHONE

EMAIL

[ IMr. []Ms. NAME
[ ] Mrs.

TITLE

PHONE

EMAIL

I Mmr. [ Ms. NAME

[ ] Mrs.
TITLE
PHONE
EMAIL
QUALIFICATION CERTIFICATION
| certify that my firm meets the following requirements. Contractor
Response

1. | My firm has read and is wiling to comply with the terms, conditions | [] Yes [ ] No
and the pro forma contract addressed in the RFP, apart from
specific items identified as exceptions in Attachment C -
Exceptions to the Agreement.

5. | My firm is in good standing and qualified to conduct business in []Yes[ INo
California.
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My firm, if selected, will comply with all County, Federal and State
laws, regulations, rules, and policies.

[1Yes[]No

My firm has a past record of sound business integrity and a history
of being responsive to past contractual obligations. My firm
authorizes the Consortium to confirm this claim.

[1Yes[ ]No

My firm is financially stable and solvent and has adequate cash
reserves to meet all financial obligations while awaiting
reimbursement from the Consortium.

[]Yes[]No

Neither my firm, nor any of its principals, and/or sub-confractors, is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participation in
this transaction by any Federal, State or county department or
agency,

[ ]Yes[ ]No

No relationship exists between my firm and the Consortium, or one
or more of the individual Counties, that interferes with open and
free competition or constitutes a conflict of interest.

[ ]Yes[ ]No

No relationship exists between my firm or its’ proposed sub-
confractors and another person or organization that constitutes a
conflict of interest with respect to an existing County or
Consortium contract.

[1Yes[ ]No

My firm will take all steps necessary to safeguard confidential
information against unauthorized disclosure or use, and to satisfy
its obligations under this Contract.

[ ]Yes[ ]No

10.

My firm has all requisite legal authority to submit the Proposal and
enter into a resultant contract.

[ ]Yes[ ]No

11.

My firm is in compliance with Equal Employment Opportunity
regulations and laws.

[1Yes[ ]No

12.

My firm acknowledges in accordance with Public Contract Code
7110 that:

The firm recognizes the importance of child and family support
obligations and shall fully comply with all applicable State and
Federal laws relating to child and family support enforcement,
including, but not limited to, disclosure of information and
compliance with earnings assignment orders as provided in
Chapter 8 (commencing with Section 5200) of Part 5 of Division 9
of the Family Code; and

The firm to the best of its knowledge is fully complying with the
earnings assignment order of all employees and is providing the
names of all new employees to the New Hire Registry maintained
by the California Employment Development Department.

[ ]Yes[ ]No
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13.

My firm certifies that it complies with the requirements of the
Electronic Waste Recycling Act of 2003, Chapter 8.5, Part 3 of
Division 30, commencing with Section 42460 of the Public
Resources Code, relating to hazardous and solid waste. My firm
maintains documentation and will provide reasonable access to
its records and documents that evidence compliance.

[ ]Yes[ ]No

14.

My firm declares that it is not an expatriate corporation or
subsidiary of an expatriate corporation within the meaning of
Public Contract Code Section 10826 and 10826.1, and is eligible to
contract with the Consortium.

[ ]Yes[ ]No

15.

My firm declares that no Equipment, materials, or supplies
furnished to the Consortium pursuant to this Contract have been
produced in whole orin part by sweatshop labor, forced labor,
convict labor, indentured labor under penal sanction, abusive
forms of child labor, or exploitation of children in sweatshop labor,
or with the benefit of sweatshop labor, forced labor, convict labor,
indentured labor under penal sanction, abusive forms of child
labor, or exploitation of children in sweatshop labor. My firm
further declares under penalty of perjury that it adheres to the
Sweat-free Code of Conduct as set forth on the California
Industrial Relations Website located at www.dir.ca.gov and Public
Contract Code Section 6108.

[]Yes[]No

16.

My firm agrees that all aspects of the RFP and the Proposal
submitted shall be binding if the Proposal is selected and an
Agreement awarded.

[ ]Yes[ ]No

17.

The offer made in my firm’s Proposal is firm and binding for 270
days from the date the Final Proposal submission datfe as
indicated in Section 2, Procurement Schedule.

[ ]Yes[ ]No

18.

All aspects of my firm’s Proposal, including cost, have been
arrived at independently, without consultation, communication, or
agreement, for the purposes of restricting competition, as to any
manner relating to such prices with any other Portal/Mobile App
Contractor.

[ ]Yes[ ]No

19.

The prices quoted within my firm’s Proposal have not been
knowingly disclosed by the Portal/Mobile App Contractor and will
not knowingly be disclosed, prior to the Proposal due date,
directly or indirectly to any other Portal/Mobile App Confractor.

[ ]Yes[ ]No

20.

No attempt has been made or will be made by my firm to induce
any other person or firm to submit or not to submit a Proposal for
the purpose of restricting competition.

[ ]Yes[ ]No

21.

My firm will bear sole and complete responsibility for the
production and completion of all tasks and associated
Deliverables as defined in the RFP, except for those items
specifically defined as the Consortium'’s responsibility.

[1Yes[ ]No
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57| All Key Personnel and individuals proposed for the CalSAWS []Yes[ INo
Portal/Mobile App Project by my firm will be those actually
assigned to the Portal/Mobile App Support Project.

»23.| All proposed sub-contractors have been identified along with a [1Yes[]No
description of the exact type and amount of work each proposed | [[] N/A
sub-contract will perform has been included in my firm's Proposal.

24.| My firm and any sub-contractor proposed by my firm will fully []Yes[]No
cooperate with the incumbent Portal/Mobile App Contractor(s). [IN/A

25 | My firm and any sub-contractor proposed by my firm will fully []Yes[]No
cooperate with all oversight entities.

»6.| All declarations in the Proposal and supporting documents are []Yes[ INo
true and this shall be a warranty, the falsity of which shall entitle
the Consortium to pursue any remedy by law.

Certification

I, the official named below, am duly authorized to legally bind the bidding firm o the
claims made herein. | certify under penalty of perjury under the laws of the State of
California that the foregoing is frue and correct.

Name of Bidding Firm

Signature

Date Signed

Printed/Typed Name Title
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Darfur Contracting Act Certification

Pursuant to Public Contfract Code section 10478, if a bidder or Contractor currently or
within the previous three years has had business activities or other operations outside of
the United States, it must certify that it is not a “scrutinized” company as defined in Public
Confract Code section 10476.

Therefore, to be eligible to submit a bid or Proposal, please complete only one of the
following three paragraphs (via initials for Paragraph # 1 or Paragraph # 2, or via initials
and certification for Paragraph # 3):

Initial Attestation

We do not currently have, or we have not had within the previous three years,
business activities or other operations outside of the United States.

We are a scrutinized company as defined in Public Contract Code section 10476,
but we have received written permission from the Department of General
Services (DGS) to submit a bid or proposal pursuant to Public Contract Code
section 10477(b). A copy of the written permission from DGS is included with our
bid.

We currently have, or we have had within the previous three years, business
activities or other operations outside of the United States, but we certify below
that we are not a scrutinized company as defined in Public Contract Code
section 10476.

CERTIFICATION For # 3

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that | am duly authorized
to legally bind the prospective Contractor/bidder to the clause listed above in # 3. This
certification is made under the laws of the State of California.

Conftractor/ Firm Name

By (Authorized Signature)

Printed Name and Title of
Person Signing

Date Executed Executed in County of
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ATTACHMENT E - FIRM QUALIFICATIONS

Minimum Contractor Requirement — Two years of experience as a Portal/Mobile App Contractor in support of Health and Human
Services systems.

The Contractor should complete a separate Table 1 — Minimum Experience submissions for each Project required to demonstrate the
required experience. Only the prime Confractor must submit Table T — Minimum Experience. Table 1 should not be submitted for
subcontractors.
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Table 1 - Firm Minimum Experience ‘

State Agency: Project Name:
Address: Contact Person/Title:
Phone:
Email:
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Table 1 - Firm Minimum Experience ‘

Contract Dates:

Contract Amount:
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Table 1 - Firm Minimum Experience ‘

Contract Duration (months):

XX Project Type (check all that apply):

1 HHS Systems
[ Other

Briefly describe the services provided:
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Firm Experience Details Requirement — Provide the details of firm experience for both the Prime Portal/Mobile App Contractor and alll
Subcontractors relevant to the proposed Portal/Mobile App Services within at least the last 10 years. The Contractor should complete a
separate Table 2 — Portal/Mobile App Contractor/Subcontractor Experience Table for each entity (Prime and Subcontractors). Each
table submission must be clearly labeled indicating the name of the company/organization.

Table 2 - Portal/Mobile App Contractor/Subcontractor Experience Table

Experience Category

Contract Duration

(months) Contract Amount

Project Name

o
e
(8]
2
e
c
(o]
)

Prime
Subcontractor

Portal/Mobile App Services

Experience in UCD and user engagement as part of
UCD.

Experience in the Health and/or Human Services
systems area.

AWS cloud architecture and/or deployment
experience.

Real-fime web-based application experience in
JAVA environment of similar size and complexity to
the Portal/Mobile App.

Mobile application development and/or
deployment experience using ILS and Android
technologies.

Total Experience in Months
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ATTACHMENT F - FIRM REFERENCES

Directions:

Provide three (3) Firm References for the prime vendor and all Subcontractors where the
same or similar scope of services was provided (completed within the last ten [10] years or
still ongoing). Each Firm Reference must clearly identify the firm (prime vendor or
Subcontractor).

The Firm references must be submitted within the Business Proposal as defined within RFP
Section 6.2.3.4.

Attachment F - Firm Reference

Firm Reference - <Firm Name / prime or Subcontractor>

Reference Agency Name: Contact Person/Title:
Address: Phone:
Email:

Briefly describe the services provided:

Contract Start Month — End Month: | Contract Amount:

For each question below, please provide a comment.

Reference Questions:

Did the Contractor produce high quality, Deliverables? Please describe briefly.

2. Was the Contractor flexible and willing to work through issues during all stages of

the Project?
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Was communication between the Contractor and your organization’s staff open,
timely, complete and effective? Please briefly summarize.

Did the proposed key Contractor staff work on the job site? Were there any
major issues with key staff turnover or replacement?

Were any Subcontractors used by this Contractor? If so, for what purpose/major
tasks? How well did the Contractor manage its Subcontractors and did your
organization ever have to mediate?
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6. Was the Project a success?

7. How well did the Contractor handle engagement with end users and user input?

8. Would you rehire/recommend this Contractor? If not, why not?

9. Onascale of 1-10, with 1 being the lowest and 10 being the highest, how would
you rate this Contractor’s overall performance?

Other Comments:

CalSAWS | Request for Proposal 2019-01 Page 79



CalSAWS Statewide Portal/Mobile Application Project

REFERENCE AFFIRMATION AND SIGNATURES

The undersigned hereby certifies that the foregoing statements are true and correct.

Print Name
Title

Date
Signature
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ATTACHMENT G — KEY STAFF RESUMES/STAFF QUALIFICATIONS

Attachment G is comprised of three (3) parts that must be completed for each proposed
Key Staff candidate:

» Part 1 - A Staff resumé with a three (3) page limit
» Part 2 - Staff Minimum Qualification Table, which contains staffing requirements for

each position defined in this RFP
» Part 3 - Staff Minimum Qualifications Summary Table summarizing and totaling time
for each candidate’s mandatory minimum qualifications
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Part 1 - Résumé
Résumé Instructions:
Include a Résumé for all proposed CalSAWS Portal/Mobile App Services Staff.

This template prescribes the required content and page limitation for résumés that must be
submitted with Proposals in response to the RFP. This format should also be used by the
successful Contractor for the duration of the CalSAWS Portal/Mobile App Services Agreement.

Education and Certifications: Start with the most recent. Include copies of any degrees and
relevant certifications.

Relevant Experience: Start with the most recent experience and repeat the table as many
times as necessary to fully document the claimed experience.

Key Skills: Enter all relevant skills

Staff Résumé (three (3) page limit)

Contractor

Candidate Name

Position in The Company _ Length of time in position

Project Position &
Responsibilities

Skills & Qualifications for
Project Position

Relevant Experience (Add additional tables as needed)

Project Title

Position Title

Begin Date EY\YVARAAT (e R I C MM/YYYY m:

Scope and Description
of Responsibility

Skills Utilized and
Experience Attained

Education (add rows as needed)

Years Course of Study School ‘
MM/YYYY

Professional Certifications or Designations (add rows as needed)

Certification or Designation ‘ Organization
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Part 2 - Key Staff Minimum Qualifications Table

Instructions: Complete a staff qualifications table for each proposed Key Staff. All fields on the form must be completed,
providing sufficient information to allow the Consortium to validate that the proposed Key Staff meet the Minimum
Qualifications (MQs). The Consortium reserves the right to contact the references listed to validate the staff experience.
Extra points may be given for proposed staff who exceed the minimum quadlifications by 75% or more.

Each Project Description, Relevant Experience Description, and Reference Contact shall be tied together with a number, as
it appears in the example (add “Project #2", “Reference #2", etc. as necessary). Proposed Key Staff may not cite full fime
experience gained working simultaneously on multiple Projects.

A. Project Manager Minimum Qualifications

Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 1

A minimum of five (5) years of experience within the past ten (10) years, managing a system development life cycle
(SDLC), including business and system requirement specification, design, development, testing, and implementation,
on Projects involving large and complex IT System:s.

Project #1 Reference #1
Company Name: Contact Name:
Project Name: Company Name:
Time Period: (Month, Day, Year — Month, Day, Year) Phone Number:
Percentage of Time: Email:

Experience

Staff Role:
Description of relevant experience:

Project #2 Reference #2
Company Name: Contact Name:
Project Name: Company Name:
Time Period: Phone Number:
Percentage of Time: Email:

Experience

Staff Role:
Description of relevant experience:
Total Duration of all Projects cited to meet the MQ: |
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Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here
Minimum Qualification # 2
A minimum of five (5) years’ experience within the past ten (10) years, managing/co-managing a Project with
experience managing requirements and Deliverables on complex IT Projects.
Project #1 Reference #1
Company Name: Contact Name:
Project Name: Company Name:
Time Period (Month, Day, Year — Month, Day, Year): Phone Number:
Percentage of Time: Email:
Experience
Staff Role:
Description of relevant experience:
Project #2 Reference #2
Company Name: Contact Name:
Project Name: Company Name:
Time Period: Phone Number:
Percentage of Time: Email:
Experience
Staff Role:
Description of relevant experience:
Total Duration of all Projects cited to meet the MQ: |

Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 3

A minimum of five (5) years’ experience managing a team of five or more people.
Project #1 Reference #1
Company Name: Contact Name:
Project Name: Company Name:
Time Period (Month, Day, Year — Month, Day, Year): Phone Number:
Percentage of Time: Email:
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Experience
Staff Role:
Description of relevant experience:
Project #2 Reference #2
Company Name: Contact Name:
Project Name: Company Name:
Time Period: Phone Number:
Percentage of Time: Email:
Experience
Staff Role:
Description of relevant experience:
Total Duration of all Projects cited to meet the MQ: |
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B. Application Development Lead Minimum Qualifications

Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 1

A minimum of seven (7) years of experience in the development, implementation and management of information
technology infrastructure and IT systems, including cloud architectures, business systems, server technologies, and
communication technologies.

Project #1 Reference #1
Company Name: Contact Name:
Project Name: Company Name:
Time Period: (Month, Day, Year — Month, Day, Year) Phone Number:
Percentage of Time: Email:

Experience

Staff Role:
Description of relevant experience:

Project #2 Reference #2
Company Name: Contact Name:
Project Name: Company Name:
Time Period: Phone Number:
Percentage of Time: Email:

Experience

Staff Role:
Description of relevant experience:
Total Duration of all Projects cited to meet the MQ: |

Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 2
A Bachelor’s Degree in Information Systems and/or similar Technical Degree and/or four (4) years of demonstrated
experience in infrastructure operations development and management, including the development and
implementation of telecommunication systems, networks, and webservice interfaces.
Project #1 | Reference #1
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Company Name: Contact Name:

Project Name: Company Name:

Time Period (Month, Day, Year — Month, Day, Year): Phone Number:

Percentage of Time: Email:
Experience

Staff Role:

Description of relevant experience:

Project #2 Reference #2

Company Name: Contact Name:

Project Name: Company Name:

Time Period: Phone Number:

Percentage of Time: Email:
Experience

Staff Role:

Description of relevant experience:

Total Duration of all Projects cited to meet the MQ: |
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C. Test Lead

Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 1

A minimum of two (2) years of experience in a test leadership role for a Project with over 1,000 concurrent users.
Project #1 Reference #1
Company Name: Contact Name:
Project Name: Company Name:
Time Period: (Month, Day, Year — Month, Day, Year) Phone Number:
Percentage of Time: Email:
Experience
Staff Role:
Description of relevant experience:
Project #2 Reference #2
Company Name: Contact Name:
Project Name: Company Name:
Time Period: Phone Number:
Percentage of Time: Email:
Experience
Staff Role:
Description of relevant experience:
Total Duration of all Projects cited to meet the MQ: |

Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 2

A minimum of five (5) years of experience developing and executing system text, independent tests, UAT and/or
regression tests in compliance with a recognized standard, such as IEEE or ISO.
Project #1 Reference #1
Company Name: Contact Name:
Project Name: Company Name:
Time Period (Month, Day, Year — Month, Day, Year): Phone Number:
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Percentage of Time: Email:
Experience

Staff Role:

Description of relevant experience:

Project #2

Reference #2

Company Name:

Contact Name:

Project Name:

Company Name:

Time Period:

Phone Number:

Percentage of Time:

Email:

Experience

Staff Role:

Description of relevant experience:

Total Duration of all Projects cited to meet the MQ:

Contractor Name: Type Firm Name Here

Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 3

A minimum of four (4) years of experience with Federally-funded Health and Human Services systems Projects.

Project #1

Reference #1

Company Name:

Contact Name:

Project Name:

Company Name:

Time Period (Month, Day, Year — Month, Day, Year):

Phone Number:

Percentage of Time: Email:
Experience

Staff Role:

Description of relevant experience:

Project #2

Reference #2

Company Name:

Contact Name:

Project Name:

Company Name:

Time Period:

Phone Number:

Percentage of Time:

Email:

Experience
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Staff Role:

Description of relevant experience:

Total Duration of all Projects cited to meet the MQ: |
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D. User Interface Lead

Contractor Name: Type Firm Name Here

Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 1

A minimum of three (3) years of experience in customer experience/customer insights and/or customer strategy; and
have experience with human services systems and programs.

Project #1

Reference #1

Company Name:

Contact Name:

Project Name:

Company Name:

Time Period: (Month, Day, Year — Month, Day, Year)

Phone Number:

Percentage of Time: Email:
Experience

Staff Role:

Description of relevant experience:

Project #2

Reference #2

Company Name:

Contact Name:

Project Name:

Company Name:

Time Period:

Phone Number:

Percentage of Time:

Email:

Experience

Staff Role:

Description of relevant experience:

Total Duration of all Projects cited to meet the MQ:

Contractor Name: Type Firm Name Here

Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 2

A minimum of three (3) years of experience gathering consumer and user business data, analyzing of the data, to
quantify and inform User Interface/User Experience (UI/UX) strategies.

Project #1

Reference #1

Company Name:

Contact Name:

Project Name:

Company Name:
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Time Period (Month, Day, Year — Month, Day, Year): Phone Number:

Percentage of Time: Email:
Experience

Staff Role:

Description of relevant experience:

Project #2 Reference #2

Company Name: Contact Name:

Project Name: Company Name:

Time Period: Phone Number:

Percentage of Time: Email:
Experience

Staff Role:

Description of relevant experience:

Total Duration of all Projects cited to meet the MQ: |

Contractor Name: Type Firm Name Here Proposed Staff Name: Type Staff Name Here

Minimum Qualification # 3

A minimum of three (3) years’ experience applying UX Design, implementing UX methodologies and best practices,
and designing wireframes or prototypes for research validation.

Project #1 Reference #1
Company Name: Contact Name:
Project Name: Company Name:
Time Period (Month, Day, Year — Month, Day, Year): Phone Number:
Percentage of Time: Email:

Experience

Staff Role:
Description of relevant experience:

Project #2 Reference #2
Company Name: Contact Name:
Project Name: Company Name:
Time Period: Phone Number:
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Percentage of Time: Email:

Experience

Staff Role:

Description of relevant experience:

Total Duration of all Projects cited to meet the MQ: |
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Part 3 - Staff Minimum Qualifications Summary Table

Instructions: For every mandatory qualification identify the proposed staff, name of the Project that meets the MQ, start
and end dates, percentage of time on the Project (100%, 50%, etc.) and the total duration in months based on the
percentage of time. The information contained in this table should summarize the details provided in Part 2 — Staff
Minimum Qualifications Table. Proposed staff may not cite full fime experience gained working simultaneously on multiple
Projects. Do not enter any data into the score column.

Minimum
Qualification 1

Staff

Project Manager
Minimum of five (5) years of experience managing an IT Project using a defined system
development life cycle (SDLC), including business and system requirement specifications, design,
development, testing, and implementation.
Project Start Date End Date Percentage of Duration in
Time Months

Minimum
Qualification 2
Staff

Minimum of five (5) years of experience leading the development of Deliverables on IT Projects.

Project Start Date End Date Percentage of Duration in
Time Months

Minimum
Qualification 3
Staff

Minimum of five (5) years of experience managing a team of 5 or more people.

Project Start Date End Date Percentage of Duration in
Time Months
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Desirable Possession of a bachelor’'s degree and a valid Project Management Professional (PMP)

Quadlification certification from the Project Management Institute (PMI).

Staff Cerlification/Degree  Cerlfification Original Expiration  Online Validation Link, if Pass/Fail
Title Number Grant Date not available attach a
Date copy to the offer

Application Development Lead
Minimum Minimum of seven (7) years of experience in the development, implementation and
Qualification 1 management of information technology infrastructure and IT systems, including cloud
architectures, business systems, server technologies, and communication technologies.

Staff Project Start Date End Percentage Duration in Months
Date of Time

Minimum Bachelor's Degree in Information Systems and/or similar Technical Degree and/or four (4) years

Qualification 2 of demonstrated experience in infrastructure operations development and management,
including the development and implementation of telecommunication systems, networks, and
webservice interfaces.

Certification/Degree Certification Original Expiration Online Validation Link, if Pass/Fail
Title Number Grant Date not available attach a
Date copy to the offer
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Minimum
Qualification 1
Staff

Test Lead
Minimum of two (2) years of experience in a test leadership role for a Project with over 1,000
concurrent users.

Project Start Date

End Date Percentage of Duration in

Time Months

Minimum
Qualification 2
Staff

Minimum of five (5) years of experience planning, preparing for and executing system test, UAT
and/or regression tests in compliance with a recognized standard, such as IEEE or ISO.
Project Start Date End Date Percentage of Duration in
Time Months

Minimum
Qualification 3
Staff

Minimum of three (3) years of experience with Health and Human Services systems Projects.

Project Start Date End Date Percentage of Duration in

Time Months

Minimum
Qualification 1
Staff

User Interface Lead

Minimum of three (3) years of customer experience, insights and/or strategy in human services

systems and/or programs.
Project Start Date

End Date Percentage of Duration in

Time Months
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Minimum
Qualification 2
Staff

Minimum of three (3) years of experience gathering consumer and user business data, analyzing
of the data, to quantify and inform User Interface/User Experience (Ul/UX) strategies.
Project Start Date End Date Percentage of Duration in
Time Months

Minimum
Qualification 3

Staff

Minimum of three (3) years of experience applying Ul/UX Design, implementing Ul/UX
methodologies and best practices, and designing wireframes or prototypes for research
validation.

Project Start Date End Date Percentage of Duration in
Time Months
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ATTACHMENT H - INDIVIDUAL REFERENCE CHECK FORM

Instructions:

For each Key Staff role, provide two (2) Individual References from two different Projects cited
in the Staff Minimum Qualifications Summary that meet the MQs identified in this RFP. Each
Individual Reference must clearly identify the firm (prime vendor or Subcontractor) and the
Individual.

The Individual references must be submitted within the Business Proposal as defined within RFP
Section 6.2.3.7 including signature of the customer/client reference.

References:

Provide two customer/client references from customers/clients who have first-hand knowledge
of the job skills, experience, and abilities sited in the résumé. At least one reference must be
outside their current position.
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INDIVIDUAL REFERENCE FORM

VENDOR’S NAME: xxx
VENDOR’S STAFF NAME: xxx

Instruction: For each proposed staff, the Contractor shall provide two (2) staff reference
forms.

TABLE 1 - Reference’s Information
This information should match the information provided in Attachment G, Staff
Minimum Qualifications Summary.

Customer/Client Reference
Name:

Customer/Client Reference
Title

Agency, Department,

Organization or Company
where staff member
performed:

Project Title on which staff
member performed

Reference Phone Number:

Reference E-mail Address:

Instruction for References: The Contractor staff above has listed you as a reference and is
requesting for you to complete this Staff Reference Form. Please check the appropriate
rating based on your experience with the proposed staff.

Step 1: Complete Columns 1-2 in Table 2 by marking “yes” or “no” and providing an
explanation if needed.

Step 2. Complete Column 2 of Table 3, by utilizing the description of ratings provided in
Table 4.

Step 3: Af the bottom of the page, print your name, company’s name, sign and date.

Step 4. Return the completed Staff Reference Form to Contractor.

TABLE 2 - The Reference Must Complete This Table. \

COLUMN 1 COLUMN 2
Did the Contractor provide you with a Did the Contractor’s staff named at the top of
copy of the completed Attachment G, this page perform the services described in
Staff Resume Table, for the Contractor’s Attachment G, Staff Minimum Qualifications
staff named at the top of this page prior to | Table (including the functions as described and
your completion of this form? the time period provided)?
[lyes [INo [ 1Yes [ ]No (If “No" is checked, explain here.)
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TABLE 3 - The Reference Must Complete This Table.
The Reference shall rate the Contractor’s staff performance and abilities by entering a

rating value (in Column 2) for each corresponding Performance and Ability Statement
(listed in Column 1). Use the rating values contained in Table 4 — Description of Rating

Values.
COLUMN 1 COLUMN 2

Performance and Ability Statements Enter Rating

from Table 4
Rate the performance of the Confractor’s staff during this engagement. XX
Rate the ability of the Contractor’s staff to perform the contractually, XX
required work in a timely manner.
Rate the verbal and written communication skills of the Contractor’s staff. XX
Rate the ability of the Contractor’s staff to engage in positive working XX
relationships with other coworkers.
Rate the knowledge of the Contractor’s staff in the required areas of XX
expertise.
Rate how well the vendor handled engagement with end users and user XX
input.
Would you rehire this staff2 []Yes

[ 1No

Optional Comments:

TABLE 4 - Descriptions of Rating Values
Rating Value Description

10 points Excellent: The performance and abilities of the Contractor’s staff were
exceptional during this engagement.

8 points Good: The performance and abilities of the Contractor’s staff were above-
average during this engagement.

5 points Fair: The performance and abilities of the Contractor’s staff were average
during this engagement.

2 points Poor: The performance and abilities of the Contractor’s staff were below-
average during this engagement.

0 points No Value: The performance and abilities of the Contractor’s staff were
unsatisfactory during this engagement.

By signing this form, the Reference is certifying that all information provided on this form is
correct.

Name of Reference (print) Name of Company Reference (print)

Signature of Reference Date
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ATTACHMENT | - PORTAL/MOBILE ADDITONAL APPLICATION
SUPPORT ROLE DEFINITION

Application Support Role Definition

Portal/Mobile < Example - Company ABC>
Application

Support

Contractor

Application < Example - Independent Tester>
Support Project
Role

Role List the reponsibilities, including tasks and Deliverables, for this defined
Responsibilities Portal/Mobile App role

Role Qualification Requirement #1  (Non-key Staff defined using this RFP Attachment J)

Requirement Required Minimum
Duration (# of years)

<Example - Experience with testing...> <Example — X years>

Role Qualification Requirement #2 (Non-key Staff defined using this RFP Attachment J)
Requirement Required Minimum

Duration (# of years)

<Example - Experience with ...> <Example — X years>

Add Role Qualification Requirements as needed
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ATTACHMENT J — STATEWIDE PORTAL/MOBILE APPLICATION
REQUIREMENTS CROSS-REFERENCE MATRIX
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ATTACHMENT K - LETTER OF INTENT TO RESPOND

Instructions: Please see RFP Section 1.13.

Date:

Mr. Tom Harfman

11290 Pyrites Way

Suites 150 and 175

Rancho Cordova, CA 95670

Re: Notice of Intent to Respond on CalSAWS Statewide Portal/Mobile App Project

Dear Mr. Hartman

Company Name has reviewed the CALSAWS Statewide Portal/Mobile App Project RFP
and:

] Intends to submit a response to the CalSAWS Statewide Portal/Mobile App
Project RFP and has no problems with the requirements.

Intends to submit a response to the CALSAWS Statewide Portal/Mobile App

Project RFP and has the following problems with the requirements:

[]

] Does not intend to submit a response and has no problems with the RFP
requirements.

[]

Does not intend to submit a response because of one or more problems with the
RFP requirements as stated below:

If you have any questions please contact Single point of contact’s Name, Phone
Number, and e-mail.

Sincerely,

Name
Company
Title
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ATTACHMENT L - CERTIFICATE OF STATUS

The Contractor shall attach either a copy of the Certificate of Status issued by California’s
Office of the Secretary of State or a copy of the firm's active on-line status information
downloaded from the California Business Portal Website. If the required documentation
cannot be supplied, the Contractor must document an explanation.
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