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CalSAWS CCB Minutes 

 
Meeting Purpose: 
Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed. 
 
1. C-IV SCRs 

 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.05 CIV-107312  
Add T-Sign Functionality for Additional 
Forms 

Client 
Correspondence 80 C-IV M&O 

Production 
Deployment 20.06.18 

20.05 CIV-107334 CA-216634 
Post CalHEERS UIB Clean-up list to 
CalSAWS portal Batch Operations 10 C-IV M&O 

Production 
Deployment 20.06.03 

20.07 CIV-107277  
Online Help: Update CFP - Family 
Stabilization Training 10 C-IV M&O Start Build  

20.09 CIV-107074 CA-215751 
2020 Medicare Savings Program Property 
Limit  CalHEERS 45 C-IV M&O No  

20.09 CIV-107088 CA-215774 
Update Last Month of Reversal for SSI 
Cash Out Population Eligibility 62 C-IV M&O 

Production 
Deployment  

20.09 CIV-107435  
Update C4Yourself Android Mobile App 
to support API level 29 or higher Tech Arch 120 C-IV M&O Start Build  

 
 

DATE JUNE 25, 2020 

TIME 1:30 PM 

LOCATION North: Sutter Conference Room, South: Conference Room 331 

SUBJECT Change Control Board Meeting 

INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, 
Consortium Management 
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Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.06 CIV-10791 CA-58123 
Prevent Advancing Medi-Cal Renewal 
with a Soft Pause Individual CalHEERS 470 C-IV M&O Start Build  

20.07 CIV-4400  
Add General Assistance (Managed) 
Program NOAs and Forms 

Client 
Correspondence 522 C-IV M&O Start Build  

20.07 CIV-106413  
Lobby Mgmt: Update Lobby Dashboard 
to include Responsive Voice API Key Tech Arch 60 C-IV M&O Start Build  

20.09 CIV-12446 CA-52597 
CA 812 Collection Reports Claim 
Adjustments Reports 424 C-IV M&O No  

20.09 CIV-104879 CA-210119 
ACIN I-44-19 Update State PINS to 8 
digits Fiscal 287 C-IV M&O No  

 
 
 
2. LRS SCRs 

 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.05 CA-212389  
Add new navigation links/pages 
(financials) on CalSAWS website 

Release 
Communication 8 C-IV M&O No 20.06.xx 

20.05 CA-214605  
Turn on GR Discontinuance job and 
Cancel Customer Activities Online 196 LRS M&E 

Production 
Deployment 20.07.15 

20.05 CA-216502  
Enable GR Discontinuance in EDBC from 
August month forward Eligibility 76 LRS M&E 

Production 
Deployment 20.07.15 

20.05 CA-216634 CIV-107334 
Post CalHEERS UIB Clean-up list to 
CalSAWS portal Batch Operations 10 LRS M&E 

Production 
Deployment 20.06.03 

20.05 CA-216787  

Advance GR AA Due Month and Update 
Customer reporting records for GR QR7, 
AA and SSP14 

Client 
Correspondence 259 LRS M&E 

Production 
Deployment 20.07.15 

20.05 CA-216886  
To disable/turn off the GROW 
Orientation and CMA Appointment jobs. Batch Operations 17 LRS M&E 

Production 
Deployment 20.06.03 

20.06 CA-216325  
[Analytics] Release D Reports Re-
Platform Analytics 8160 

CalSAWS 
DD&I Start Build 20.06.30 

20.07 CA-216933  
Training Release 20.07 - Training 
Environment Support Training 60 LRS M&E No 20.07.24 

20.09 CA-202684  
ACL 18-50 - Implement Redesigned 
CalFresh Overissuance NOAs - Phase 1 

Client 
Correspondence 233 LRS M&E Start Build  
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Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.09 CA-205915 CIV-102915 Upgrade iText PDF and Imaging library Tech Arch 360 LRS M&E No  

20.09 CA-212012  

Automated Regression Test (ART) - 
Ongoing Case Maintenance Scenarios - 
Phase 1 Automated Test 80 LRS M&E Start Build  

20.09 CA-214172  

DDID 2242, 2500, 2501, 2502, 2503, 
2267, 2255, 2516, 2517, 2518, 2204, 
2521 - Multi, Import, Virtual Capture Imaging 449 

CalSAWS 
DD&I No  

20.09 CA-214990  
DDID 2578 FDS: Non State Forms - Add 
CSF 105 Form 

Client 
Correspondence 34 

CalSAWS 
DD&I Start Build  

20.09 CA-214991  
DDID 2578 FDS: Non State Forms - 
Threshold Languages - Add CSF 105 

Client 
Correspondence 49 

CalSAWS 
DD&I Start Build  

20.09 CA-215088  
DDID 2627 FDS: Non State Forms - 
Threshold Languages - Update CW 2213 

Client 
Correspondence 39 

CalSAWS 
DD&I Start Build  

20.09 CA-215089  
DDID 2627 FDS: Non State Forms - 
Update CW 2213 

Client 
Correspondence 6 

CalSAWS 
DD&I Start Build  

20.09 CA-215104  
DDID 2635 FDS: Non State Forms - 
Threshold Languages - Update CW 2201 

Client 
Correspondence 39 

CalSAWS 
DD&I Start Build  

20.09 CA-215105  
DDID 2635 FDS: Non State Forms - 
Update CW 2201 

Client 
Correspondence 11 

CalSAWS 
DD&I Start Build  

20.09 CA-215118  
DDID 2642 FDS: Non State Forms - 
Migrate PUB 388 

Client 
Correspondence 5 

CalSAWS 
DD&I Start Build  

20.09 CA-215119  
DDID 2642 FDS: Non State Forms - 
Threshold Languages - Migrate PUB 388 

Client 
Correspondence 34 

CalSAWS 
DD&I Start Build  

20.09 CA-215751 CIV-107074 
2020 Medicare Savings Program Property 
Limit CalHEERS 50 LRS M&E No  

20.09 CA-215774 CIV-107088 
Update Last Month of Reversal for SSI 
Cash Out Population Eligibility 162 LRS M&E 

Production 
Deployment  

20.09 CA-216150  

Automated Regression Test (ART) - 
Ongoing Case Maintenance Scenarios - 
Phase 2 Automated Test 220 LRS M&E Start Build  

20.09 CA-216151  

Automated Regression Test (ART) - 
Ongoing Case Maintenance Scenarios - 
Phase 3 Automated Test 310 LRS M&E Start Build 20.10.XX 

20.11 CA-200321 Tracker-951 

Display the Collect button on the 
Issuance Detail page for all Service 
Payments Fiscal 86 C-IV M&O No  



Page 4 of 7 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.11 CA-203748  
Move accounts from GR Assistance Unit 
to GRAH Budget Unit Fiscal 45 LRS M&E No  

20.11 CA-214052  
DDID 2514 - Handling Other County's 
Documents Imaging 502 

CalSAWS 
DD&I No  

21.01 CA-214047  
DDID 2510 - Append Similar Images 
Together Imaging 13 

CalSAWS 
DD&I No  

21.01 CA-214048  
DDID 2199, 2502, 2255, 2503 - 
Categorize by OCR Imaging 3364 

CalSAWS 
DD&I No  

 
 

Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.05 CA-212924  
Modify DPSS Renewals Performance 
Measures Dashboard Reports 453 LRS M&E Start Build 20.06.05 

20.05 CA-216190  
Continue Posting List of DCFS Medi-Cal 
Discontinuances from Batch EDBC CalHEERS 15 LRS M&E No 20.06.24 

20.06 CA-58123 CIV-10791 
Prevent Advancing Medi-Cal Renewal 
with a Soft Pause Individual CalHEERS 1085 LRS M&E Start Build  

20.06 CA-213788  
Provide Adobe Captivate Support to 
Consortium Training Team Training 50 

CalSAWS 
DD&I No 20.07.17 

20.06 CA-214818  
Training: Update Security Administration 
WBTs for 20.03 App Dev Changes Training 30 LRS M&E No 20.07.17 

20.07 CA-200879  ACL 19-95 Automate Disaster CalFresh Eligibility 11609 Premise Start Build  
20.09 CA-52597 CIV-12446 CA 812 Collections Enhancement Report Reports 450 LRS M&E No  

 
 
 
3. Informational Only: CalSAWS DDID SCRs  

 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.09 CA-209485 CIV-102318 

DDID #1783 - Architecture 
Normalization: Replace EWS API with 
Microsoft Graph API Tech Arch 775 

CalSAWS 
DD&I No  



Page 5 of 7 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.09 CA-211117  
DDID 1147 - Migrate the Issuance - 
Replacement Cash EBT Benefits Job Aid Training 5 

CalSAWS 
DD&I No  

20.09 CA-213976  
Convert to Stream Architecture – MEDS 
EW25, EW05, EW45, EW12 Transactions Batch/Interfaces 1440 

CalSAWS 
DD&I Start Build  

20.09 CA-216171  
[Analytics] Release E OBIEE Dashboards 
Re-Platform Analytics 10000 

CalSAWS 
DD&I No 20.09.30 

20.09 CA-216767  [Analytics] Release E Reports Re-Platform Analytics 10000 
CalSAWS 
DD&I Start Build 20.09.30 

 
 

Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

20.07 CA-213988  Replace Oracle IAM Security Stack Tech Arch 2365 
CalSAWS 
DD&I Start Build 20.08.08 

20.07 CA-211764  
DDID 1967: Migrate the M40-181C SAR 
(9/13) 

Client 
Correspondence 169 

CalSAWS 
DD&I No  

20.07 CA-207467  

DDID 347 - Migrate Rush Warrant 
Functionality and Warrant Print Stocks to 
CalSAWS 

Client 
Correspondence 400 

CalSAWS 
DD&I No  

20.07 CA-207351  

DDID 1311 - Update to Specialized 
Supportive Services Detail page and PA 
1913 

Client 
Correspondence 171 

CalSAWS 
DD&I No  

 
4. Informational Only: CalSAWS Conversion SCRs  

 

Release SCR # X-REF SCR DESIGN APPROVAL Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

None         
 
 

Release SCR # X-REF SCR CONTENT REVISION Team 
Responsible Hours Funding 

Source 
Emergency 
Approval 

Priority 
Release 

None         
 
The next CCB Meeting scheduled for 07/09/2020. 
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5. Minutes 
 

 All questions are shown on the following section.  
 CA-216190 content revision was updated to include running the DCFS Medi-Cal Discontinuances from Batch EDBC List until the release of CA-

215211 (Prevent negative impacts in Batch EDBC to Medi-Cal beneficiaries due to Public Health Crisis or Natural Disaster). 
 CA-200879 content revision was updated with 40 additional hours and to make the Receipts indicator on Category 18 (programs) as ‘N’ as this 

aligns with the approved recommendation. It received conditional approval and was given final approval by RMs via email.  
 The next CCB Meeting scheduled for 07/09/2020. 
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CalSAWS CCB Questions 
SCR 

Number 
County / 
Region 

Question Answer Team 

CIV-
107312 

Riverside Riverside County has the 
following question: 
 
[CIV-107312] Add T-Sign 
Functionality for Additional 
Forms:  T-Sign is a new term 
for me.  I want clarification if 
T-Sign is replacing Check-to-
Sign (used by MC) and if this 
SCR only impacts that 
functionality?  Does the term e-
sign retain the same meaning 
for CW and CF? 

T-sign means Telephonic Signature which refers to the Check-to-Sign 
option when e-signing a form and is existing functionality. The other 
option, CW/CF e-Sign is separate from this and has not been changed. 
This SCR only intends to enable the “Check-to-Sign” option for the 
listed forms. 

Client 
Correspondence 

CA-
215118 

Stanislaus Stanislaus County has a 
question regarding SCR - CA-
215118 DDID 2642 FDS: Non 
State Forms - Migrate PUB 388    
I cannot find this PUB 388 on 
the current State Website. Why 
is it being added to CalSAWS? 

The PUB 388 (3/17) used to be on the CDSS/EBT website.  I am not 
sure why it is no longer posted, but CIV counties wanted it to be 
migrated to CalSAWS, so it was in the list of non-state forms to be 
migrated.  Here is the link where it used to be posted: 
https://www.ebtproject.ca.gov/Clients/publication.html 
 
I forgot to add that the PUB 388 is still posted on the CDSS website in 
the threshold languages if you want to take a look at that. 

DD&I 

 


