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 CONSORTIUM REVIEWED BY: _____ 
 

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM 
AGREEMENT 

BY AND BETWEEN 
CALSAWS CONSORTIUM 

AND 
ACCENTURE, LLP 

 
Change Notice Number Five 

 
AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM 
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE 
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION 
OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM 
(“CALSAWS”). 
 
Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 
(Change Notices and Amendments) in the Agreement, Consortium and Accenture agree to 
modify the Agreement to include changes that do not materially affect the scope of work, term, 
payments, or any term or condition of the Agreement except as provided in this Change Notice 
Number Five. Consortium and Accenture hereby agree to the following modifications to the 
Agreement: 

 
1. Consortium has allotted funding that may be used toward future work for Regulatory & 

Administrative (“R&A”) Change Budget Services, when the allocation for which is approved 
by the Consortium Executive Director and CONTRACTOR’s Project Director or their 
respective designees.  
 

2. This Change Notice Number Five requests Three Million Four Hundred Seventy Thousand 
Nine Hundred Fifty-Two Dollars ($3,470,952) to be used for additional R&A Change Budget 
Services hours for State Fiscal Years 2020/21 and 2021/22 for the maintenance and 
operations of the LRS California Healthcare Eligibility, Enrollment and Retention System 
(CalHEERS) interface. The estimated effort, prices, and assumptions are set forth in 
Attachment 1 (CalHEERS Maintenance). R&A Change Budget Services related to 
maintenance and operations of the LRS CalHEERS interface will be  conducted and invoiced 
on a Time and Materials basis in an amount not to exceed Three Million Four Hundred 
Seventy Thousand Nine Hundred Fifty-Two Dollars ($3,470,952). 

 
3. This Change Notice Number Five requests Two Million Eighty-Eight Thousand Three 

Hundred Forty-Five Dollars ($2,088,345) to be used for additional R&A Change Budget 
Services hours for State Fiscal Years 2020/21 and 2021/22 for the maintenance and 
operations of LRS functionality related to Senate Bill (SB) 1341. The estimated effort, prices, 
and assumptions are set forth in Attachment 2 (SB 1341 Maintenance). R&A Change Budget 
Services related to maintenance and operations of the SB 1341 functionality will be  



 

Change Notice Number Five  Effective Date November 6, 2020 
 

conducted and invoiced on a Time and Materials basis in an amount not to exceed Two 
Million Eighty-Eight Thousand Three Hundred Forty-Five Dollars ($2,088,345). 

 
4. This Change Notice Number Five requests Two Million Three Hundred Eighty-Three 

Thousand Eight Hundred Dollars ($2,383,800) to be used for additional R&A Change 
Budget Services hours for State Fiscal Year 2020/21 to implement System Change Requests 
requested by the Consortium for the Stage One Continuous Eligibility program. The 
estimated effort, prices, and assumptions are set forth in Attachment 3 (Stage One 
Continuous Eligibility). R&A Change Budget Services related to the Stage One Continuous 
Eligibility program will be conducted and invoiced on a Time and Materials basis in an 
amount not to exceed Two Million Three Hundred Eighty-Three Thousand Eight Hundred 
Dollars ($2,383,800). 

 
5. The total amount of R&A Change Budget Services funds allocated pursuant to this Change 

Notice Number Five is, and shall not exceed, Seven Million Nine Hundred Forty-Three 
Thousand Ninety-Seven Dollars ($7,943,097). 
 

6. Subsequent to the final approval of this Change Notice Five, the balance remaining from the 
Fifty Million Dollars ($50,000,000) in Agreement Section 8.2.4 Regulatory and 
Administrative Change Budget Service of approved, but unallocated, funds for future work to 
be allocated via the System Change Request process will be Forty-Two Million Fifty-Six 
Thousand Nine Hundred Three Dollars ($42,056,903). 
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This Change Notice Number Five shall be effective upon execution by Consortium and 
Accenture. 
 
Except as provided in this Change Notice Number Five, all other terms and conditions of the 
Agreement shall remain in full force and effect. 
 
ACCENTURE, LLP     CALSAWS CONSORTIUM 
 
 
Dated: ______________________________  Dated: _________________________ 
      
By: _________________________________ By: ____________________________ 
Seth Richman, CalSAWS Project Director  Michael Sylvester, Consortium Chair             
    
 

By: ____________________________ 
Kronick Moskovitz Tiedemann & Girard, 
Consortium Legal Counsel 

 
       By: _____________________________ 
              John Boule, Consortium Executive  
                                                                                           Director 
 


