EXHIBIT A, AMENDMENT NO. ONE HUNDRED FOURTEEN

L. FINANCIAL MATTERS

A. Maximum for Deliverables and Services
Consortium shall pay a maximum for Deliverables and Services described herein under this Agreement
of $1,879,699,002.

(1). Allotted and Unallocated Funds

(a.) Contractor may invoice the Consortium a maximum amount of Twenty Million
Dollars ($20,000,000) in unallocated funds for additional County purchases for Services, Equipment,
and Software for Counties pursuant to Section 6.11.

(b.) Contractor may invoice the Consortium a maximum amount of Fifteen Million
Dollars ($15,000,000) for additional Maintenance and Operations Support Services, including
Enhancements via the System Change Request process, approved by the Consortium Executive
Director and Contractor’s Project Director or their respective designees.

B. Equipment and Third Party Software Payments

Contractor may invoice the Consortium for Equipment and Third Party Software loaded on the
Equipment following delivery thereof to Consortium in accordance with Sections 6.1.1 through 6.1.3
of the Agreement for the Equipment. The preliminary costs for Equipment and Third Party payments
are included in this Section and are based on the Equipment and Third Party Software, as defined in
the Agreement and the Response. The actual list of Equipment and Third Party Software and
associated payments may differ based on the actual deliveries that are made by Contractor or Proquire
in accordance with the Work Plan.

The Consortium shall pay the invoicing party, Proquire or Contractor as applicable, the charges for
renting the Equipment set forth on the Schedule(s) that will be added to the Lease and $306.00 per
month, beginning the first month in which Equipment is accepted under the Lease, for its Services in
administering the list of Equipment to be installed on behalf of the Consortium, as provided in the
Lease. Commencing with the first month in which Equipment valued under $5,000.00 receives
Acceptance under this Agreement and the Lease, the administrative fee will increase from $306.00 per
month to $612.00 per month. Contractor may invoice and collect rent on behalf of Proquire under the
Lease.

The Consortium shall pay a maximum for Equipment and Third Party Software described herein under
this Agreement of $101,581,548. This amount shall be divided between development and
implementation Equipment and Third Party Software of $57,945,547, and Maintenance and Operations
Support Services Equipment and Third Party Software of $43,636,001.
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C. Maintenance and Operations Payments

Contractor will invoice the Consortium for actual Maintenance and Operations Support Services staff
costs (hourly rates multiplied by actual hours worked) and C-IV Production Operations costs as
identified in Schedule D-2 and in Schedule O-3. Invoices will be issued monthly in arrears, beginning
with the initial Maintenance and Operations Support Services, as identified in the Work Plan. The
Consortium shall pay a maximum for Maintenance and Operations Payments described herein under
this Agreement of $308,590,693.

D. Facilities Payments

Facilities costs will be invoiced to the Consortium monthly in arrears, based on the amounts identified
in Schedule E. The Consortium shall pay a maximum for Facilities described herein under this
Agreement of $26,600,106.

E. Deliverables Payment Schedule

The Deliverable Payment Schedule set forth below contains the list of Project Deliverables in
sequence by target invoice date. The appropriate Work Plan task reference is provided to tie these
Deliverables back to the Work Plan. The Consortium will make payments for the Deliverables as
noted in the schedule below.

F. Migration

Contractor will invoice the Consortium in accordance with Appendix G of Change Order 027 ISAWS
Migration. The Consortium shall pay a maximum described herein under this Agreement of
$99,978,373.

G. Commodities Procurement

Contractor will invoice the Consortium in accordance commodities procurement costs as identified in
Schedule CM. The Consortium shall pay a maximum described herein under this Agreement of
$12,912,462.

H. Initial Extension

From November 1, 2011 through October 31, 2013, Contractor will invoice the Consortium in
accordance with the Extension Cost Pricing Schedules incorporated into Exhibit A, and the
Consortium shall pay the maximum amount of $209,681,111.

L Extension Two

From November 1, 2013 through October 31, 2021, Contractor will invoice the Consortium in

accordance with the Extension Two Cost Pricing Schedules incorporated into Exhibit A, and the
Consortium shall pay the maximum amount of $957,996,486.
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Deliverables Payment Schedule:

Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

2 Updated Project Work | 1.1D2 3/21/2001 | 2 weeks | 4/4/2001 R1 $190,044
Plan

1 Updated Project 1.1D1 3/31/2001 | 1 week | 4/7/2001 R1 $47,511
Organization Chart

52 Site Preparation Plan— | 4.B.1D1 3/31/2001 1 week | 4/7/2001 R1 $1,971,162
Development Facility

4 Project Management 1.3D1 4/4/2001 1 week | 4/7/2001 R1 $190,044
PCD Update 1

3 Project Control 1.2.2D1 4/30/2001 | 2 weeks | 5/14/2001 R1 $492,791
Document (Final
Format)

71 Development 4.3D1 5/2/2001 4 weeks | 5/30/2001 R1 $1,484,702
Architecture Design

5 Project Management 1.3D2 5/7/2001 1 week | 5/14/2001 R1 $177,600
PCD Update 2

6 Project Management 1.3D3 6/7/2001 1 week | 6/14/2001 R1 $295,674
PCD Update 3

46 Sponsor Goals and 7.1D1 6/7/2001 1 week | 6/14/2001 R1 $492,791
Expectations Report

48 Communication and 7.2D1 6/30/2001 | 2 weeks | 7/14/2001 R1 $974,927
Involvement Plan

49 Value Realization Plan | 1.5.7D1 6/30/2001 | 2 weeks | 7/14/2001 R1 $974,927

7 Project Management 1.3D4 7/10/2001 | 1 week | 7/17/2001 R1 $389,971
PCD Update 4

68 High Level Data Model | 5.1.7D1 7/19/2001 | 2 weeks | 8/2/2001 R1 $1,470,884

70 Execution Architecture | 4.2D1 7/31/2001 1 week | 8/7/2001 R1 $494,901
Design

8 Project Management 1.3D5 8/7/2001 1 week | 8/14/2001 R1 $593,881
PCD Update 5

69 Technical 4.1D1 8/17/2001 | 1 week | 8/24/2001 R1 $1,481,196
Infrastructure
Requirements

9 Project Management 1.3D6 9/10/2001 | 1 week | 9/17/2001 R1 $588,353
PCD Update 6

53A Site Installation 2.3D1 9/28/2001 1 week 10/5/2001 R1 $1,979,602
Completed —
Application
Development Facility

10 Project Management 1.3D7 10/5/2001 | 1 week | 10/12/2001 R1 $592,478
PCD Update 7
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Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

73 Computing 4.5D1 10/12/2001 | 1 week | 10/19/2001 R1 $296,940
Components Design

72 Operations 4.4D1 10/26/2001 | 4 weeks | 11/23/2001 R1 $980,589
Architecture Design

82 Release 1 General 5.2.1D1 10/31/2001 | 4 weeks | 11/28/2001 R1 $2,976,949
Design

116 Overall 9.1D1 10/31/2001 | 4 weeks | 11/28/2001 R1 $1,488,475
Implementation Plan

11 Project Management 1.3D8 11/7/2001 | 1 week | 11/14/2001 R1 $595,390
PCD Update 8

74 Technical Architecture | 4.6D1 11/30/2001 | 1 week | 12/7/2001 R1 $493,732
Validation Report

85 Release 2 General 5.2.2D1 11/30/2001 | 4 weeks | 1/11/2002 R2 $4,961,582
Design

88 Release 3 General 5.2.3D1 11/30/2001 | 4 weeks | 1/11/2002 R3 $2,506,603
Design

12 Project Management 1.3D9 12/7/2001 | 1 week | 12/14/2001 R1 $522,396
PCD Update 9

75 Technology 4.7D1 12/15/2001 | 1 week | 12/22/2001 R1 $197,493
Infrastructure
Acquisition Rpt

77 Development 4.9D1 12/31/2001 | 1 week | 1/7/2002 R1 $464,725
Architecture Build &
Test

13 Project Management 1.3D10 1/8/2002 1 week | 1/15/2002 R1 $557,670
PCD Update 10

100 Release 1 Conversion 6.3.6D1 1/15/2002 | 4 weeks | 2/12/2002 R1 $494,848
Plan - Merced

101 Release 1 Conversion 6.3.6D2 1/15/2002 | 4 weeks | 2/12/2002 R1 $989,697
Plan - Riverside

102 Release 1 Conversion 6.3.6D3 1/15/2002 | 4 weeks | 2/12/2002 R1 $494,848
Plan — Stanislaus

103 Release 1 Conversion 6.3.6D4 1/15/2002 | 4 weeks | 2/12/2002 R1 $989,697
Plan - San Bernardino

91 Training Plan 8.1D1 1/31/2002 | 4 weeks | 2/28/2002 R1 $2,474,472

14 Project Management 1.3D11 2/7/2002 1 week | 2/14/2002 R1 $593,873
PCD Update 11

76 Execution Architecture | 4.8D1 2/28/2002 | 2 weeks | 3/14/2002 R1 $1,466,065
Build & Test

92 Infrastructure 8.2D1 2/28/2002 | 2 weeks | 3/14/2002 R1 $973,861
Deployment Training
Design
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Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

15 Project Management 1.3D12 3/7/2002 1 week | 3/14/2002 R1 $584,317
PCD Update 12

144 System Operations and | 10.1DP 3/7/2002 4 weeks | 4/4/2002 R1 $1,947,722
Support Plan

79 Computing 4.11D1 3/29/2002 | 2 weeks | 4/12/2002 R1 $486,930
Components Build &
Test

16 Project Management 1.3D13 4/5/2002 1 week | 4/12/2002 R1 $521,598
PCD Update 13

145 System Operations and | 10.1.D1 4/5/2002 1 week | 4/12/2002 R1 $47,418
Support Plan Update 1

47 Change Plan 7.1.6D1 4/30/2002 | 2 weeks | 5/14/2002 R1 $1,955,979

60 Site Preparation Plan - | 2.8D1 4/30/2002 | 2 weeks | 5/14/2002 R1 $488,995
Stanislaus

62 Telecom Design 3.1.3D1 4/30/2002 | 2 weeks | 5/14/2002 R1 $2,933,968

83 Release 1 Detailed 5.3D1 4/30/2002 | 4 weeks | 5/28/2002 R1 $1,947,722
System Design

86A | Release 2 Detailed 5.4D1 4/30/2002 | 4 weeks | 5/28/2002 R2 $4,615,148
System Design (Part I)

84 Release 1 System Test | 5.9.1D1 5/1/2002 2 weeks | 5/15/2002 R1 $1,484,683
Plan

17 Project Management 1.3D14 5/7/2002 1 week | 5/14/2002 R1 $537,894
PCD Update 14

146 System Operations and | 10.1.D2 5/7/2002 1 week | 5/14/2002 R1 $48,899
Support Plan Update 2

87 Release 2 System Test | 5.9.4D2 5/15/2002 | 2 weeks | 5/29/2002 R2 $1,896,719
Plan

90 Release 3 System Test | 5.9.7D3 5/15/2002 | 2 weeks | 5/29/2002 R3 $1,016,685
Plan

PM 1 | Release 1 Detailed 5/28/2002
System Design
Acceptance

58 Site Preparation Plan - | 2.7D1 5/30/2002 | 2 weeks | 6/13/2002 R1 $1,389,299
San Bernardino

78 Operations 4.10D1 5/30/2002 | 2 weeks | 6/13/2002 R1 $1,466,065
Architecture Build &
Test

93 Infrastructure 8.2D2 5/30/2002 | 2 weeks | 6/13/2002 R1 $1,973,168
Deployment Training
Developed

53B | Site Installation 2.3D2 5/31/2002 | 1 week | 6/7/2002 R1 $989,801
Completed —
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Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

Development Facility

18 Project Management 1.3D15 6/6/2002 1 week | 6/13/2002 R1 $542,621
PCD Update 15

147 System Operations and | 10.1D3 6/6/2002 1 week | 6/13/2002 R1 $49,329
Support Plan Update 3

50A | Site Preparation Plan — | 2.2.3D1 6/6/2002 1 week | 6/13/2002 R1 $1,696,122
Production Data Center
(Infrastructure
Connectivity)

56 Site Preparation Plan - | 2.6D1 6/28/2002 | 2 weeks | 7/12/2002 R1 $759,284
Riverside

19 Project Management 1.3D16 7/9/2002 1 week | 7/16/2002 R1 $537,557
PCD Update 16

148 System Operations and | 10.1.D4 7/9/2002 1 week | 7/16/2002 R1 $48,869
Support Plan Update 4

20 Project Management 1.3D17 8/7/2002 1 week | 8/14/2002 R1 $444.236
PCD Update 17

149 System Operations and | 10.1.D5 8/7/2002 1 week | 8/14/2002 R1 $40,385
Support Plan Update 5

63 Telecom Installation 3.2.1D1 8/7/2002 2 weeks | 8/21/2002 R1 $999,709
Plan

54 Site Preparation Plan - | 2.5D1 8/8/2002 2 weeks | 8/22/2002 R1 $514,939
Merced

117 Release 1 9.7D2 8/30/2002 | 4 weeks | 9/27/2002 R1 $927,888
Implementation Plan

86B | Release 2 Detailed 5.4D2 8/30/2002 | 4 weeks | 9/27/2002 R2 $317,771
System Design (Part II)

21 Project Management 1.3D18 9/9/2002 1 week | 9/16/2002 R1 $510,339
PCD Update 18

150 System Operations and | 10.1D6 9/9/2002 1 week | 9/16/2002 R1 $46,394
Support Plan Update 6

108 Release 2 Conversion 6.5.5.1D1 9/23/2002 | 4 weeks | 10/21/2002 R2 $507,723
Plan — Merced

109 Release 2 Conversion 6.5.5.2D2 9/23/2002 | 4 weeks | 10/21/2002 R2 $1,015,446
Plan — Riverside

110 Release 2 Conversion 6.5.5.3D3 9/23/2002 | 4 weeks | 10/21/2002 R2 $507,723
Plan — Stanislaus

111 Release 2 Conversion 6.5.5.4D4 9/23/2002 | 4 weeks | 10/21/2002 R2 $1,015,446
Plan - San Bernardino

CM1 | Release 2 Detailed Agreement | 9/27/2002
System Design Milestone 1
Acceptance
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Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

80 Technical 4.12.2D1 9/30/2002 | 2 weeks | 10/15/2002 R1 $1,954,754
Infrastructure Product
Test

22 Project Management 1.3D19 10/7/2002 | 1 week | 10/15/2002 R1 $537,557
PCD Update 19

151 System Operations and | 10.1D7 10/7/2002 | 1 week | 10/15/2002 R1 $48,869
Support Plan Update 7

94 Release 1 Training 8.3D1 10/31/2002 | 2 weeks | 11/14/2002 R1 $945,058
Design

176 Imaging and IVR 4.13D1 10/31/2002 | 2 weeks | 11/14/2002 R2 $472,529
Architecture Design

23 Project Management 1.3D20 11/7/2002 | 1 week | 11/14/2002 R1 $519,782
PCD Update 20

152 System Operations and | 10.1D8 11/7/2002 | 1 week | 11/14/2002 R1 $47,253
Support Plan Update 8

24 Project Management 1.3D21 12/6/2002 | 1 week | 12/13/2002 R1 $544,333
PCD Update 21

153 System Operations and | 10.1D9 12/6/2002 | 1 week | 12/13/2002 R1 $49,485
Support Plan Update 9

25 Project Management 1.3D22 1/8/2003 1 week | 1/15/2003 R1 $551,453
PCD Update 22

154 System Operations and | 10.1D10 1/8/2003 1 week | 1/15/2003 R1 $50,132
Support Plan Update
10

PM 2 | Release 1 System Test | Project 1/31/2003
Complete Milestone

26 Project Management 1.3D23 2/7/2003 1 week | 2/14/2003 R1 $562,348
PCD Update 23

155 System Operations and | 10.1D11 2/7/2003 1 week | 2/14/2003 R1 $51,123
Support Plan Update
11

95 Release 1 Training 8.3D2 2/14/2003 | 2 weeks | 2/28/2003 R1 $1,022,197
Developed

96A | Release 2 Training 8.4D1 2/27/2003 | 2 weeks | 3/13/2003 R2 $1,738,533
Design (Part I)

27 Project Management 1.3D24 3/7/2003 1 week | 3/14/2003 R1 $559,177
PCD Update 24

156 System Operations and | 10.1D12 3/7/2003 1 week | 3/14/2003 R1 $50,834
Support Plan Update
12

50B | Site Preparation Plan— | 2.2.5D1 3/17/2003 | 2 weeks | 3/31/2003 R1 $278,805
Production Data Center
(Application
Deployment)
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Num

Deliverable
Description

Work Plan
Reference

Due Date

Review
Period

Target
Invoice Date

Holdback
Period

Price

PM 3

Release 1 User
Acceptance Test
Acceptance

Project
Milestone

3/28/2003

158

System Operations and
Support Plan
Implemented

10.1DIM

3/31/2003

2 weeks

4/14/2003

R1

$1,022,197

&9

Release 3 Detailed
System Design

5.5D1

3/31/2003

4 weeks

4/28/2003

R3

$2,044,394

28

Project Management
PCD Update 25

1.3D25

4/7/2003

1 week

4/14/2003

R1

$562,208

157

System Operations and
Support Plan Update
13

10.1D13

4/7/2003

1 week

4/14/2003

R1

$51,110

S51A

Site Installation
Completed —
Production Data Center
(Infrastructure
Connectivity)

2.2.4D1

4/28/2003

2 weeks

5/12/2003

R1

$1,200,873

118

Release 2
Implementation Plan

9.7D3

4/28/2003

4 weeks

5/27/2003

$1,022,197

119

Release 3
Implementation Plan

9.7D4

4/28/2003

4 weeks

5/27/2003

R3

$507,723

29

Project Management
PCD Update 26

1.3D26

5/7/2003

1 week

5/14/2003

R1

$568,991

159

System Operations and
Support Plan Update
14

10.1D14

5/7/2003

1 week

5/14/2003

R1

$51,726

96B

Release 2 Training
Design (Part II)

8.4D1

5/8/2003

2 weeks

5/22/2003

$579,510

89B

Release 3 Detailed
System Design (Part II)

5/16/2003

2 weeks

5/30/2003

R3

$760,754

51B

Site Installation
Completed —
Production Data Center
(Application
Deployment)

2.2.7D1

5/27/2003

2 weeks

6/10/2003

R1

$1,860,371

CM2

Release 3 Detailed
System Design
Acceptance

Agreement
Milestone 2

5/30/2003

30

Project Management
PCD Update 27

1.3D27

6/3/2003

1 week

6/10/2003

R1

$588,089

160

System Operations and
Support Plan Update
15

10.1D15

6/3/2003

1 week

6/10/2003

R1

$51,490

96C

Release 2 Training
Design (Part III)

8.4D1

6/5/2003

2 weeks

6/16/2003

$829,527
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Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

31 Project Management 1.3D28 7/8/2003 1 week | 7/15/2003 R1 $562,855
PCD Update 28

161 System Operations and | 10.1D16 7/8/2003 1 week | 7/15/2003 R1 $51,169
Support Plan Update
16

32 Project Management 1.3D29 8/7/2003 1 week | 8/14/2003 R1 $566,426
PCD Update 29

162 System Operations and | 10.1D17 8/7/2003 1 week | 8/14/2003 R1 $51,493
Support Plan Update
17

PM 4 | Release 1 Pilot Project 8/15/2003
Acceptance Milestone

33 Project Management 1.3D30 9/8/2003 1 week | 9/15/2003 R1 $563,483
PCD Update 30

163 System Operations and | 10.1D18 9/8/2003 1 week | 9/15/2003 R1 $50,772
Support Plan Update
18

67 Telecom Installation 3.2.4D4 9/19/2003 | 2 weeks | 10/3/2003 R1 $1,992,515
Completed - Stanislaus

181 Quarterly Reporting 5.9.10D1 9/30/2003 | 1 week | 10/7/2003 R2 $1,719,112
System Test Complete

CM3 | R2 System Test Agreement | 9/30/2003
Acceptance Milestone 3

97 Release 2 Training 8.8.8D 10/2/2003 | 2 weeks | 10/16/2003 R2 $1,029,865
Developed

34 Project Management 1.3D31 10/7/2003 | 1 week | 10/14/2003 R1 $566,664
PCD Update 31

164 System Operations and | 10.1D19 10/7/2003 | 1 week | 10/14/2003 R1 $51,515
Support Plan Update
19

64 Telecom Installation 3.2.4D1 10/15/2003 | 2 weeks | 10/29/2003 R1 $1,959,034
Completed - Merced

98 Release 3 Training 8.11.3D 10/16/2003 | 2 weeks | 10/30/2003 R3 $1,015,446
Design

61 Site Installation 2.8D2 10/17/2003 | 2 weeks | 10/31/2003 R1 $2,044,653
Completed- Stanislaus

35 Project Management 1.3D32 11/7/2003 | 1 week | 11/14/2003 R1 $554,851
PCD Update 32

165 System Operations and | 10.1D20 11/7/2003 | 1 week | 11/14/2003 R1 $50,441
Support Plan Update
20

106 Release 1 Conversion 6.12.8D3 11/10/2003 | 2 weeks | 11/24/2003 R1 $1,008,821
Plan Tasks Completed
— Stanislaus
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Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

55A | Site Installation 2.5D2A 11/12/2003 | 2 weeks | 11/26/2003 R1 $1,012,198
Completed - Merced
(Infrastructure)

126 Release 1 9.3.4D1 11/17/2003 | 1 week | 11/24/2003 R1 $652,675
Implementation -
Stanislaus

CMS5 | Release 2 User Agreement | 12/4/2003
Acceptance Test Milestone 5
Acceptance

36 Project Management 1.3D33 12/5/2003 | 1 week | 12/12/2003 R2 $273,285
PCD Update 33

122 Release 1 Training 8.15.13D 12/5/2003 | 1 week | 12/12/2003 R1 $514,903
Completed - Stanislaus

166 System Operations and | 10.1D21 12/5/2003 | 1 week | 12/12/2003 R2 $54,657
Support Plan Update
21

CM4 | Release 3 System Test | Agreement | 12/12/2003
Acceptance Milestone 4

104 Release 1 Conversion | 6.10.9D1 12/15/2003 | 2 weeks | 12/29/2003 R1 $1,008,821
Plan Tasks Completed
— Merced

124 Release 1 9.3.3D1 12/22/2003 | 1 week | 1/5/2004 R1 $504,410
Implementation —
Merced

37 Project Management 1.3D34 1/8/2004 1 week | 1/15/2004 R2 $262,792
PCD Update 34

167 System Operations and | 10.1D22 1/8/2004 1 week | 1/15/2004 R2 $52,558
Support Plan Update
22

120 Release 1 Training 8.15.16D 1/9/2004 1 week | 1/16/2004 R1 $504,410
Completed — Merced

99 Release 3 Training 8.11.4D 2/5/2004 2 weeks | 2/19/2004 R3 $353,000
Developed

38 Project Management 1.3D35 2/6/2004 1 week | 2/13/2004 R2 $252,502
PCD Update 35

168 System Operations and | 10.1D23 2/6/2004 1 week | 2/13/2004 R2 $50,500
Support Plan Update
23

130 Release 2 Pilot 9.4.5D1 2/13/2004 | 1 week | 2/20/2004 R2 $505,003
Completed — Stanislaus

CM7 | Release 3 User Agreement | 2/13/2004
Acceptance Test Milestone 7
Acceptance

CM6 | Release 2 Pilot Agreement | 2/23/2004
Acceptance Milestone 6
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Num

Deliverable
Description

Work Plan
Reference

Due Date

Review
Period

Target

Invoice Date

Holdback
Period

Price

112

Release 2 Conversion
Plan Tasks Completed
- Merced

6.19.10D1

3/1/2004

2 weeks

3/15/2004

R2

$459,267

39

Project Management
PCD Update 36

1.3D36

3/5/2004

1 week

3/12/2004

R2

§191,118

169

System Operations and
Support Plan Update
24

10.1D24

3/9/2004

1 week

3/16/2004

$38,224

128

Release 2 Training
Completed - Merced

8.15.19D

3/12/2004

1 week

3/17/2004

$459,267

65

Telecom Installation
Completed - Riverside

3.2.4D2

3/22/2004

2 weeks

4/5/2004

R1

$3,227,603

132

Release 2
Implementation -
Merced

9.5.3D1

4/2/2004

1 week

4/9/2004

$536,160

137

Release 3
Implementation -
Merced

9.6.2D1

4/2/2004

1 week

4/9/2004

R3

$250,000

114

Release 2 Conversion
Plan Tasks Completed
- Stanislaus

6.21.21D3

4/5/2004

2 weeks

4/19/2004

$459,267

40

Project Management
PCD Update 37

1.3D37

4/7/2004

1 week

4/14/2004

$202,441

134

Release 2
Implementation —
Stanislaus

9.5.4D1

4/9/2004

1 week

4/16/2004

$418,396

136

Release 3 Training
Completed - Merced

8.15.23D

4/9/2004

1 week

4/16/2004

R3

$250,000

141

Release 3
Implementation —
Stanislaus

9.6.3D1

4/9/2004

1 week

4/16/2004

R3

$202,441

170

System Operations and
Support Plan Update
25

10.1D25

4/9/2004

1 week

4/16/2004

$40,488

140

Release 3 Training
Completed — Stanislaus

8.15.20D

4/16/2004

1 week

4/23/2004

R3

$191,118

57

Site Installation
Completed - Riverside

2.6D2

4/26/2004

2 weeks

5/10/2004

R1

$2,578,416

66A

Telecom Installation
Completed - San
Bernardino

3.2.4D3A

4/27/2004

2 weeks

5/11/2004

R1

$604,207

41

Project Management
PCD Update 38

1.3D38

5/7/2004

1 week

5/14/2004

$128,179

171

System Operations and
Support Plan Update
26

10.1D26

5/11/2004

1 week

5/18/2004

$42,726
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Num

Deliverable
Description

Work Plan
Reference

Due Date

Review
Period

Target
Invoice Date

Holdback
Period

Price

105

Release 1 Conversion
Plan Tasks Completed
— Riverside

6.11.8D2

5/24/2004

2 weeks

6/7/2004

R1

$1,034,890

125

Release 1
Implementation -
Riverside

9.3.5D1

6/1/2004

1 week

6/8/2004

R1

$1,029,865

121

Release 1 Training
Completed - Riverside

8.15.14D

6/4/2004

1 week

6/11/2004

R1

$1,029,865

42

Project Management
PCD Update 39

1.3D39

6/7/2004

1 week

6/14/2004

$115,591

172

System Operations and
Support Plan Update
27

10.1D27

6/9/2004

1 week

6/16/2004

$38,530

55B

Site Installation
Completed - Merced
(Workstations)

2.5D2B

6/9/2004

2 weeks

6/23/2004

$1,009,251

66B

Telecom Installation
Completed - San
Bernardino

3.2.4D3B

6/28/2004

2 weeks

7/13/2004

R1

$4,991,811

43

Project Management
PCD Update 40

1.3D40

7/8/2004

1 week

7/15/2004

$267,013

173

System Operations and
Support Plan Update
28

10.1D28

7/12/2004

1 week

7/19/2004

$89,004

59

Site Installation
Completed - San
Bernardino

2.7D2

7/19/2004

2 weeks

8/2/2004

R1

$4,677,013

107

Release 1 Conversion
Plan Tasks Completed
- San Bernardino

6.13.7D4

7/19/2004

2 weeks

8/2/2004

R1

$2,021,725

123

Release 1 Training
Completed - San
Bernardino

8.15.15D

7/26/2004

1 week

8/2/2004

R1

$2,064,768

127

Release 1
Implementation - San
Bernardino

9.3.6D1

7/26/2004

1 week

8/2/2004

R1

$2,064,766

44

Project Management
PCD Update 41

1.3D41

8/6/2004

1 week

8/13/2004

$276,117

174

System Operations and
Support Plan Update
29

10.1D29

8/10/2004

1 week

8/17/2004

$92,040

113

Release 2 Conversion
Plan Tasks Completed
- Riverside

6.20.18D2

8/16/2004

2 weeks

8/30/2004

$920,393

129

Release 2 Training
Completed — Riverside

8.15.17D

8/20/2004

1 week

8/27/2004

$811,405
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Num

Deliverable
Description

Work Plan
Reference

Due Date

Review
Period

Target
Invoice Date

Holdback
Period

Price

138

Release 3 Training
Completed — Riverside

8.15.21D

8/27/2004

1 week

9/03/2004

R3

$405,701

133

Release 2
Implementation —
Riverside

9.5.5D1

9/3/2004

1 week

9/13/2004

R2

$3,047,044

139

Release 3
Implementation —
Riverside

9.6.4D1

9/3/2004

1 week

9/13/2004

R3

$386,082

45

Project Management
PCD Update 42

1.3D42

9/8/2004

1 week

9/15/2004

$300,607

175

System Operations and
Support Plan Update
30

10.1D30

9/10/2004

1 week

9/17/2004

$100,202

115

Release 2 Conversion
Plan Tasks Completed
- San Bernardino

6.22.19D4

9/28/2004

2 weeks

10/12/2004

$920,393

179

Project Management
PCD Update 43

1.3D43

10/7/2004

1 week

10/14/2004

$151,387

177

System Operations and
Support Plan Update
31

10.1D31

10/12/2004

1 week

10/19/2004

$151,387

131

Release 2 Training
Completed — San
Bernardino

8.15.18D

10/15/2004

1 week

10/22/2004

$772,165

142

Release 3 Training
Completed - San
Bernardino

8.15.22D

10/15/2004

1 week

10/22/2004

R3

$445,481

135

Release 2
Implementation - San
Bernardino

9.5.6D1

11/2/2004

2 weeks

11/17/2004

$3,452,757

143

Release 3
Implementation - San
Bernardino

9.6.5D1

11/2/2004

1 week

11/9/2004

R3

$460,195

180

Project Management
PCD Update 44

1.3D44

11/5/2004

1 week

11/12/2004

$151,387

178

System Operations and
Support Plan Update
32

10.1D32

11/9/2004

1 week

11/17/2004

$151,387

182

Cash EBT Stanislaus
Complete

2/28/2005

1 week

3/7/2005

R3

$109,460

183

Transitional Food
Stamps Complete

4/18/2005

1 week

4/25/2005

N/A

$319,458

184

San Bernardino County
eFUNDs to Statewide
EBT Transition

5/20/2005

1 week

5/27/2005

N/A

$475,418
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Num Deliverable Work Plan | Due Date | Review Target Holdback Price
Description Reference Period | Invoice Date | Period

CM8 | Consortium-wide Agreement | 6/30/2005

Implementation Milestone 8

Acceptance
CM9 | Final Acceptance Agreement | 1/31/2006

Milestone 9
Total All Deliverables $162,358,222
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