September 9, 2021

John Boule, CalSAWS Executive Director
CalSAWS Consortium

11290 Pyrites Way, Suite 150

Rancho Cordova, CA 95670

Subject: Letter Agreement to Use C-IV Unallocated Funds - Allocation Request Number Two

Reference: Amended and Restated Revised System Agreement between the CalSAWS
Consortium and Accenture LLP, and Proquire, LLC - Contract Number 01-0001, dated

June 29, 2007

Dear Mr. Boule,

Consortium and Accenture agree to modify the referenced Agreement to include changes that do
not materially affect the scope of work, term, payments, or any term or condition of the Agreement
except as provided in this Letter Agreement. Consortium and Accenture hereby agree to the
following modifications to the Agreement:

1. Pursuant to Amendment No. One Hundred Eleven and Amendment No. One Hundred Fifteen
of the Agreement, Consortium has allotted funding that may be used toward additional
Maintenance and Operations Support Services, when the allocation for which is approved by
the Consortium Executive Director and Accenture’s Project Director or their respective
designees.

2. This Allocation Request Number Two requests One Hundred Four Thousand Four Hundred
Dollars ($104,400) to be used for additional Application Maintenance Services to design,
develop, test, and implement Enhancements to the C-IV System related to the Pandemic
Emergency Assistance Fund (PEAF) program, requested by the Consortium. The estimated
effort, prices, and assumptions are set forth in the attached Attachment One (Pandemic
Emergency Assistance Fund). Application Maintenance Services will be conducted and invoiced
on a Time and Materials basis in an amount not to exceed One Hundred Four Thousand Four
Hundred Dollars ($104,400)

3. Subsequent to the approval of this Allocation Request Number Two, the balance remaining
from the Twelve Million Dollars ($12,000,000) in Subparagraph I(A)(i)(b) of Exhibit A of
approved but unallocated funds for future Maintenance and Operations Support Services to be



allocated will be Eleven Million Two Hundred Forty-Three Thousand Six Hundred Thirty-Six
Dollars ($11,243,636).

4. Pursuant to Amendment No. One Hundred Eleven and Amendment No. One Hundred Fifteen
of the Agreement, Consortium has allotted funding that may be used toward additional County
purchases for Services, Equipment, and Software for Counties pursuant to Section 6.11 of the
Agreement, when the allocation for which is approved by the Consortium Executive Director
and Accenture’s Project Director or their respective designees.

5. Using the County purchase process, the Counties of Butte, Kings, Kern, Marin, Mariposa,
Merced, Monterey, San Benito, San Bernardino, Shasta, Sutter, and Yuba have purchased
various Services, Equipment, and Software items. This Allocation Request Number Two
requests Fifteen Million Four Hundred Nine Thousand Seventeen Dollars ($15,409,017) to be
used for the following purchases that were funded and approved by the individual Counties,
which are incorporated into the Agreement:

BT-01-2021 KN-01-2021 KR-02-2020 KR-01-2021 MN-02-2020
MP-01-2021 MR-01-2021 MT-01-2020 MT-02-2021 SA-01-2021
SA-03-2020 SB-01-2021 SB-02-2021 SB-03-2021 SB-04-2021
SB-05-2020 SH-01-2021 SU-03-2020 YB-02-2020 YB-03-2020

6. Subsequent to the approval of this Allocation Request Number Two, the balance remaining
from the Twenty-Three Million Dollars ($23,000,000) in Subparagraph I(A)(i)(a) of Exhibit A of
approved but unallocated funds for additional County purchases for Services, Equipment, and
Software for the Counties to be allocated will be One Million Twenty-Four Thousand Five
Hundred Seventy-Nine Dollars ($1,024,579).

This Allocation Request Number Two shall be effective upon execution by Consortium and
Accenture. Except as provided in this Letter Agreement, all other terms and conditions of the
Agreement shall remain in full force and effect.




APPROVAL

Subject: Letter Agreement to Use C-IV Unallocated Funds - Allocation Request Number Two

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:

Seth Richman, Cal[SAWS Project Director John Boule, Consortium Executive Director



