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DATE OCTOBER 28, 2021 

TIME 1:30 PM 

LOCATION Microsoft Teams 

SUBJECT Change Control Board Meeting 

INVITEES 
Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, 
Consortium Management 

 

Meeting Purpose: 
Approve pending System Change Requests (SCRs), scope modifications, and change orders as needed. 

 

1. CalSAWS SCRs  
 

Release SCR # X-REF SCR DESIGN APPROVAL 
Team 

Responsible 
Hours 

Funding 
Source 

Emergency 
Approval 

Priority 
Release 

 
RWR 

 
CA-214758 

 DDID 2355 FDS: API - Work Registration 
API 

 
Batch/Interfaces 

 
211 

CalSAWS 
DD&I 

 
No 

 

 
21.07 

 
CA-228070 

 Cutover Activity for C-IV Conversion 
EDBC Benefit Match 

 
Eligibility 

 
100 

CalSAWS 
DD&I 

Production 
Deployment 

 
21.09.26 

 
21.07 

 
CA-229289 

 Implement LDS Case Data Load into 
CalSAWS Sprint 1 

 
Tech Arch 

 
120 

CalSAWS 
DD&I 

Production 
Deployment 

 
21.10.14 

 
21.07 

 
CA-229294 

 Implement LDS Case Data Load into 
CalSAWS Sprint 2 

 
Tech Arch 

 
120 

CalSAWS 
DD&I 

Production 
Deployment 

 
21.10.14 

 
21.07 

 
CA-229295 

 Implement LDS Case Data Load into 
CalSAWS Sprint 3 

 
Tech Arch 

 
120 

CalSAWS 
DD&I 

Production 
Deployment 

 
21.10.14 

 
21.07 

 
CA-229296 

 Implement LDS Case Data Load into 
CalSAWS Sprint 4 

 
Tech Arch 

 
160 

CalSAWS 
DD&I 

Production 
Deployment 

 
21.10.15 

 
21.07 

 
CA-230608 

  
Update on Create Journal endpoint 

 
Batch/Interfaces 

 
50 

CalSAWS 
DD&I 

 
Start Build 

 
21.10.26 

 
21.07 

 
CA-231935 

 
CIV-109285 

Mass Mailer for TEMP 2250 Informing 
Notice 

Client 
Correspondence 

 
120 

 
LRS M&E 

Production 
Deployment 

 
21.08.26 

CalSAWS CCB Agenda 
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Release SCR # X-REF SCR DESIGN APPROVAL 
Team 

Responsible 
Hours 

Funding 
Source 

Emergency 
Approval 

Priority 
Release 

 
21.07 

 
CA-232171 

 Suspend TNB REs: Stop Generating RE 
Packets 

Client 
Correspondence 

 
17 

 
LRS M&E 

Production 
Deployment 

 
21.10.08 

 
21.07 

 
CA-232840 

 Suspend TNB REs: Reminder Notice and 
Batch EDBC Disc Sweep jobs 

 
Eligibility 

 
35 

 
LRS M&E 

Production 
Deployment 

 
21.11.10 

 
21.07 

 
CA-233264 

  
CT98 Update for C-IV Migration 

 
Eligibility 

 
9 

 
LRS M&E 

Production 
Deployment 

 
21.09.16 

 
21.07 

 
CA-233655 

 List of Medi-Cal individuals with overdue 
Mandatory MC Verifications 

 
CalHEERS 

 
24 

 
LRS M&E 

Production 
Deployment 

 
21.10.30 

 
21.07 

 
CA-233717 

 Migrate C-IV Restaurant Meals Batch 
EDBC Sweep Job PB00E138 

 
Batch/Interfaces 

 
90 

 
LRS M&E 

Production 
Deployment 

 
21.10.15 

 
21.07 

 
CA-233806 

 Turn off CSF 144 Billing Statement batch 
for Stanislaus and Merced Counties 

Client 
Correspondence 

 
22 

 
LRS M&E 

Production 
Deployment 

 
21.10.15 

 
21.07 

 
CA-234128 

  
Update E-Signature Texting Functionality 

 
Batch/Interfaces 

 
75 

 
LRS M&E 

Production 
Deployment 

 
21.10.05 

 
21.07 

 
CA-234188 

  
Allow Warrant Issuances to Cancel 

 
Fiscal 

 
104 

 
LRS M&E 

Production 
Deployment 

 
21.10.08 

 
21.07 

 
CA-234236 

 Apply CW ARC Amount Based on County 
Region 

 
Eligibility 

 
274 

 
LRS M&E 

Production 
Deployment 

 
21.10.28 

 
21.07 

 
CA-234242 

 Update YBN E-App Linking functionality 
for cases with a Converted Person 

 
Online 

 
105 

 
LRS M&E 

Production 
Deployment 

 
21.10.05 

 
21.07 

 
CA-234410 

 Automate Code For America Report 
update 

 
Imaging 

 
50 

CalSAWS 
DD&I 

Production 
Deployment 

 
21.10.06 

 
21.07 

 
CA-234424 

 Update Local Warrant Print to no Longer 
Check for Status Date 

 
Fiscal 

 
12 

 
LRS M&E 

Production 
Deployment 

 
21.10.05 

 
 

21.07 

 
 

CA-234550 

 Imaging - Update the Hyland Imaging 
User Security Rights web service to 
disregard closed offices 

 
 

Batch/Interfaces 

 
 

20 

 
 

LRS M&E 

 

Production 
Deployment 

 
 

21.10.07 

 
21.07 

 
CA-234583 

 Update C-IV PRT security rights to allow 
EDBC to be run but not saved. 

 
Online 

 
14 

 
LRS M&E 

Production 
Deployment 

 
21.10.13 

 
21.07 

 
CA-234602 

 Update Issuance Creation for Money 
Management Vendor Payments 

 
Fiscal 

 
45 

 
LRS M&E 

Production 
Deployment 

 
21.10.08 

 
21.07 

 
CA-234611 

 Enable skip scenario for other 57 
Counties 

 
Fiscal 

 
45 

 
LRS M&E 

Production 
Deployment 

 
21.10.08 

 
21.11 

 
CA-232739 

 Ability to adjust Security for Project Staff 
through the Non-County Staff page 

 
Online 

 
63 

 
LRS M&E 

 
No 

 
21.11.xx 



Page 3 of 7  

Release SCR # X-REF SCR DESIGN APPROVAL 
Team 

Responsible 
Hours 

Funding 
Source 

Emergency 
Approval 

Priority 
Release 

 
21.11 

 
CA-233686 

 Suspend TNB REs: Turn off Fiscal Skip 
logic 

 
Fiscal 

 
60 

 
LRS M&E 

Production 
Deployment 

 
21.11.24 

 
21.11 

 
CA-233787 

 Update Online Help Pages to support the 
new Images Button 

 
Training 

 
64 

CalSAWS 
DD&I 

 
Start Build 

 

 
22.01 

 
CA-222221 

 Run Batch EDBC for CalFresh SSA COLA 
effective 03/2022 

 
Eligibility 

 
428 

 
LRS M&E 

 
No 

 
22.02.12 

 
22.01 

 
CA-226308 

 Updates for the CalFresh SSA COLA 
effective 03/2022 

 
Batch/Interfaces 

 
489 

 
LRS M&E 

 
Start Build 

 
22.01.27 

 
 

22.01 

 
 

CA-230176 

 
 

CA-213493 

Add option of 'No' to the Fiscal County 
Authorizations Payment/Valuable 
Request Section 

 
 

Fiscal 

 
 

615 

 
 

LRS M&E 

 
 

No 

 

 
22.01 

 
CA-232983 

 Update the default values on Position 
Detail and Office Detail page 

 
Online 

 
63 

 
LRS M&E 

 
No 

 

 
22.02 

 
CA-229919 

 
CH-167662 

CalHEERS eHIT: Update Interface Schema 
to version 18 

 
CalHEERS 

 
491 

 
Premise 

 
Start Build 

 

 
22.02 

 
CA-233638 

 Automated Regression Test - Execution 
and Maintenance - 22.01 Release Cycle 

 
Automated Test 

 
840 

 
LRS M&E 

 
Start Build 

 
22.03.16 

 
22.03 

 
CA-212913 

 ACL 19-76 - CalWORKs Change in Earned 
Income Disregard (EID) 2022 

 
Eligibility 

 
201 

 
Premise 

 
No 

 
22.04.14 

 
22.03 

 
CA-217944 

 ACL 20-113 / 20-120 - CW 60 MTC and 
WTW 24 MTC 

 
Eligibility 

 
2769 

 
Premise 

 
No 

 

 
22.03 

 
CA-227344 

 Update CalSAWS to set CalFresh Aid 
Code for Non-Public Assisted Households 

 
Eligibility 

 
66 

 
LRS M&E 

 
No 

 

 
22.03 

 
CA-232078 

 ACL 19-76: Batch EDBC Run to Apply 
2022 Earned Income Disregard 

 
Eligibility 

 
289 

 
Premise 

 
No 

 
22.05.14 

 
22.05 

 
CA-216033 

  
Update SOC 452 (06/19) 

Client 
Correspondence 

 
50 

 
LRS M&E 

 
No 

 

 

 

Release SCR # X-REF SCR CONTENT REVISION 
Team 

Responsible 
Hours 

Funding 
Source 

Emergency 
Approval 

Priority 
Release 

 
 

21.11 

 
 

CA-214165 

 Phase 3 ACL 11-80 - CalWORKs New & 
Revised Overpayment Notice of Action 
Messages 

 

Client 
Correspondence 

 
 

1571 

 
 

LRS M&E 

 
 

Start Build 

 

 
21.11 

 
CA-214915 

 DDID 2251,2241 FDS: Task Mgt - Task 
Successors and Action Steps 

 
Online 

 
1469 

CalSAWS 
DD&I 

 
Start Build 
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Release SCR # X-REF SCR CONTENT REVISION 
Team 

Responsible 
Hours 

Funding 
Source 

Emergency 
Approval 

Priority 
Release 

 
 

21.11 

 
 

CA-215916 

 DDID 2314 FDS: GA GR Rules Phase 2 
Batch 1 (6 Rules) - Income Rules and 
corresponding NOA Reasons 

 
 

Eligibility 

 
 

3195 

 

CalSAWS 
DD&I 

 
 

Start Build 

 

 
21.11 

 
CA-215920 

 DDID 2314/2319 FDS: GA GR NOA/Form 
Generations Phase 1 

 
Eligibility 

 
1497 

CalSAWS 
DD&I 

 
Start Build 

 

 
 

21.11 

 
 

CA-215926 

 DDID 2314/2686 FDS: GA GR Rules Phase 
1 , Batch 3 (11 Rules ) - Non-Financial 
rules and Corresponding NOA Reasons 

 
 

Eligibility 

 
 

1696 

 

CalSAWS 
DD&I 

 
 

Start Build 

 

 
21.11 

 
CA-225943 

 DDID 2319 FDS: GA GR - API 
Correspondence Web Service 

 
Eligibility 

 
2078 

CalSAWS 
DD&I 

 
Start Build 

 

 
 

21.11 

 
 

CA-228982 

 DDID 2314/2315 FDS: GA GR Rules Phase 
1 , Batch 2 (9 Rules ) - SFU rules and 
Corresponding NOA Reasons 

 
 

Eligibility 

 
 

1589 

 

CalSAWS 
DD&I 

 
 

Start Build 

 

 
22.01 

 
CA-201756 

 
CIV-103745 

NOMI - Interview Completion Due date 
to be 30 days from application date 

Client 
Correspondence 

 
152 

 
LRS M&E 

Production 
Deployment 

 
21.10.20 

 
 

22.01 

 
 

CA-205633 

 ACL 18-75 Phase IV-Long Term Funding 
for Emergency Caregivers with 
Placements Prior to RFA Approval 

 
 

Eligibility 

 
 

1001 

 
 

LRS M&E 

 
 

No 

 

 
22.01 

 
CA-205913 

 ACL 18-75 Add 5L Aid Code for FC 
Emergency Assistance EC Ineligible Cases 

 
Eligibility 

 
1340 

 
LRS M&E 

 
No 

 

 
 
 

22.01 

 
 
 

CA-220120 

 Update CF EDBC Allotment Logic for 
Households that received Disaster 
Supplements or Emergency Allotments 
the Same Benefit Month 

 
 
 

Eligibility 

 
 
 

1430 

 
 
 

Premise 

 
 
 

Start Build 

 

 
22.01 

 
CA-230270 

 Update WTW 90-Day Timeline Batch jobs 
to run for all counties 

 
Batch/Interfaces 

 
34 

 
LRS M&E 

 
No 

 

 
 

 

2. Informational Only: CalSAWS Conversion SCRs  
 

Release SCR # X-REF SCR DESIGN APPROVAL 
Team 

Responsible 
Hours 

Funding 
Source 

Emergency 
Approval 

Priority 
Release 

None         
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Release SCR # X-REF SCR CONTENT REVISION 
Team 

Responsible 
Hours 

Funding 
Source 

Emergency 
Approval 

Priority 
Release 

None         

 

The next CCB Meeting is scheduled for 11/11/2021. 
 
 
 

3. Meeting Minutes  

➢ There were two questions asked for this CCB Packet: 

o CA-234602 from Riverside County was sufficiently answered 

o CA-205913 from San Bernardino County was sufficiently answered 

o CA-215920 had assumption #13 was added after the CCB packet was sent out 

➢ The CCB Meeting for 11/11/2021 will be cancelled due to holiday and the CCB Prep team will send an approval request via email on 
11/10/2021 

 
 

 


