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Change Notice Number Fifteen 

 

 

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM 

AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE 

CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 

AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF 

THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”). 

  

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change 

Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension, 

Consortium and Accenture agree to modify the Agreement to include changes that do not 

materially affect the scope of work, term, payments, or any term or condition of the Agreement 

except as provided in this Change Notice Number Fifteen. Consortium and Accenture hereby agree 

to the following modifications to the Agreement: 

 

1. Consortium has allotted funding that may be used toward future work for Regulatory & 

Administrative (“R&A”) Change Budget Services, when the allocation for which is 

approved by the Consortium Executive Director and Accenture’s Project Director or their 

respective designees.  

 

2. This Change Notice Number Fifteen requests Five Hundred Forty-Five Thousand One 

Hundred Ninety-Four Dollars ($545,194) to be used for additional R&A Change Budget 

Services hours for Work during State Fiscal Year 2021/22 related to providing functional 

support related to the CalWIN Counties’ migration to the CalSAWS System, requested by 

the Consortium. The estimated effort, prices, and assumptions are set forth in the attached 

Attachment 1 (Functional Support). One-time R&A Change Budget Services for 

conducting the Functional Support will be conducted and invoiced based on fixed price 

milestones in an amount not to exceed Five Hundred Forty-Five Thousand One Hundred 

Ninety-Four Dollars ($545,194).  

 

3. This Change Notice Number Fifteen requests Thirty-Four Thousand Eight Hundred 

Dollars ($34,800) to be used for additional R&A Change Budget Services hours for Work 

related to removal of the Homeless Assistance $100 asset limit, requested by the 
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Consortium. The estimated effort, prices, and assumptions are set forth in the attached 

Attachment 2 (Removal of HA $100 Asset Limit). R&A Change Budget Services related 

to removal of the Homeless Assistance $100 asset limit will be conducted and invoiced on 

a Time and Materials basis in an amount not to exceed Thirty-Four Thousand Eight 

Hundred Dollars ($34,800).  

 

4. This Change Notice Number Fifteen requests Three Hundred Forty Thousand Six Hundred 

Ninety-Two Dollars ($340,692) to be used for additional R&A Change Budget Services 

hours for Work related to the Transitional Housing Supplement, requested by the 

Consortium. The estimated effort, prices, and assumptions are set forth in the attached 

Attachment 3 (Transitional Housing Supplement). R&A Change Budget Services related 

to the Transitional Housing Supplement will be conducted and invoiced on a Time and 

Materials basis in an amount not to exceed Three Hundred Forty Thousand Six Hundred 

Ninety-Two Dollars ($340,692). 

 

5. This Change Notice Number Fifteen requests Eighty-Seven Thousand Dollars ($87,000) 

to be used for additional R&A Change Budget Services hours for Work related to the 

California CalWORKs Outcome and Accountability Review (“Cal-OAR”), requested by 

the Consortium. The estimated effort, prices, and assumptions are set forth in the attached 

Attachment 4 (Cal-OAR). R&A Change Budget Services related to Cal-OAR will be 

conducted and invoiced on a Time and Materials basis in an amount not to exceed Eighty-

Seven Thousand Dollars ($87,000).  

 

6. This Change Notice Number Fifteen requests Seventeen Thousand Four Hundred Dollars 

($17,400) to be used for additional R&A Change Budget Services hours for Work related 

to CalFresh Over-issuances, requested by the Consortium. The estimated effort, prices, and 

assumptions are set forth in the attached Attachment 5 (CalFresh Over-issuances). R&A 

Change Budget Services related to CalFresh Over-issuances will be conducted and 

invoiced on a Time and Materials basis in an amount not to exceed Seventeen Thousand 

Four Hundred Dollars ($17,400).  

 

7. This Change Notice Number Fifteen requests One Million Twenty-Four Thousand Three 

Hundred Twenty-Three Dollars ($1,024,323) to be used for an additional 6,472 hours for  

Modifications and Enhancements (“M&E”) Services for the CalSAWS System for State  

Fiscal Year 2021/2022, requested by the Consortium. Subsequent to the final approval of  

this Change Notice Number Fifteen, the revised maximum number of hours for CalSAWS 

M&E Services that do not relate to the CalSAWS System’s CalHEERS interface will be 

119,052.20 hours for State Fiscal Year 2021/2022. 

 

 

8. The total amount of funds for additional R&A Change Budget Services requested 

pursuant to this Change Notice is Two Million Forty-Nine Thousand Four Hundred Nine 

Dollars ($2,049,409). 

 

9. Subsequent to the final approval of this Change Notice Number Fifteen, the balance 

remaining from the Fifty Million Dollars ($50,000,000) in Agreement Section 8.2.4 
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Regulatory and Administrative Change Budget Services of approved but unallocated 

funds for future work to be allocated will be Eleven Million Three Hundred Forty-Six 

Thousand Nine Hundred Eighty-Eight Dollars ($11,346,988). 

 

10. The Consortium has allotted funding that may be used toward additional Orders for 

Services for Consortium Members pursuant to Section 4.6 of Exhibit X, when the 

allocation for which is approved by the Consortium pursuant to Section 5 of Exhibit X. 

 

11. Using the County purchase process, the Counties of Contra Costa, Los Angeles, Monterey, 

San Bernardino, Santa Clara, and Yolo have purchased various Services, equipment, and 

software items. This Change Notice Number Fifteen requests One Million Seven Hundred 

Two Thousand Eight Hundred Eighty-Three Dollars ($1,702,883) to be used for the 

following purchases that were funded and approved by the individual Counties, which are 

incorporated into the CalSAWS M&O Extension: 

• CC-01-2021 

• LA-01-2021 

• MT-02-2021 

• SB-06-2021 

• SC-01-2021 

• YL-01-2021 

 

12. Subsequent to the approval of this Change Notice Number Fifteen, the balance remaining 

from the Twenty Million Dollars ($20,000,000) in Exhibit X Section 8.2.5 of approved but 

unallocated funds for additional County Purchases and Orders for Services for Consortium 

Members to be allocated will be Eighteen Million Two Hundred Ninety-Seven Thousand 

One Hundred Seventeen Dollars ($18,297,117). 
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This Change Notice Number Fifteen is effective as of March 11, 2022 (the “Effective Date”).  

 

Except as provided in this Change Notice Number Fifteen, all other terms and conditions of the 

Agreement shall remain in full force and effect. 

 

        

ACCENTURE, LLP CALSAWS CONSORTIUM 

 

Dated: ______________________________  Dated: _________________________ 

      

By:  _________________________________ By: ______________________________ 

Gaurav Diwan, CalSAWS Account Lead        Michael Sylvester, Consortium Chair             

    

 

By: ________________________________ 

Kronick Moskovitz Tiedemann &             

Girard, Consortium Legal Counsel 

 

       By: _____________________________ 

              John Boule, Consortium Executive  

                                                                                           Director 

 

 


