CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Fifteen

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF
THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension,
Consortium and Accenture agree to modify the Agreement to include changes that do not
materially affect the scope of work, term, payments, or any term or condition of the Agreement
except as provided in this Change Notice Number Fifteen. Consortium and Accenture hereby agree
to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is
approved by the Consortium Executive Director and Accenture’s Project Director or their
respective designees.

2. This Change Notice Number Fifteen requests Five Hundred Forty-Five Thousand One
Hundred Ninety-Four Dollars ($545,194) to be used for additional R&A Change Budget
Services hours for Work during State Fiscal Year 2021/22 related to providing functional
support related to the CalWIN Counties’ migration to the CalSAWS System, requested by
the Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 1 (Functional Support). One-time R&A Change Budget Services for
conducting the Functional Support will be conducted and invoiced based on fixed price
milestones in an amount not to exceed Five Hundred Forty-Five Thousand One Hundred
Ninety-Four Dollars ($545,194).

3. This Change Notice Number Fifteen requests Thirty-Four Thousand Eight Hundred

Dollars ($34,800) to be used for additional R&A Change Budget Services hours for Work
related to removal of the Homeless Assistance $100 asset limit, requested by the
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Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 2 (Removal of HA $100 Asset Limit). R&A Change Budget Services related
to removal of the Homeless Assistance $100 asset limit will be conducted and invoiced on
a Time and Materials basis in an amount not to exceed Thirty-Four Thousand Eight
Hundred Dollars ($34,800).

4. This Change Notice Number Fifteen requests Three Hundred Forty Thousand Six Hundred
Ninety-Two Dollars ($340,692) to be used for additional R&A Change Budget Services
hours for Work related to the Transitional Housing Supplement, requested by the
Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 3 (Transitional Housing Supplement). R&A Change Budget Services related
to the Transitional Housing Supplement will be conducted and invoiced on a Time and
Materials basis in an amount not to exceed Three Hundred Forty Thousand Six Hundred
Ninety-Two Dollars ($340,692).

5. This Change Notice Number Fifteen requests Eighty-Seven Thousand Dollars ($87,000)
to be used for additional R&A Change Budget Services hours for Work related to the
California CalWORKSs Outcome and Accountability Review (“Cal-OAR”), requested by
the Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 4 (Cal-OAR). R&A Change Budget Services related to Cal-OAR will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed Eighty-
Seven Thousand Dollars ($87,000).

6. This Change Notice Number Fifteen requests Seventeen Thousand Four Hundred Dollars
($17,400) to be used for additional R&A Change Budget Services hours for Work related
to CalFresh Over-issuances, requested by the Consortium. The estimated effort, prices, and
assumptions are set forth in the attached Attachment 5 (CalFresh Over-issuances). R&A
Change Budget Services related to CalFresh Over-issuances will be conducted and
invoiced on a Time and Materials basis in an amount not to exceed Seventeen Thousand
Four Hundred Dollars ($17,400).

7. This Change Notice Number Fifteen requests One Million Twenty-Four Thousand Three
Hundred Twenty-Three Dollars ($1,024,323) to be used for an additional 6,472 hours for
Modifications and Enhancements (“M&E”) Services for the CalSAWS System for State
Fiscal Year 2021/2022, requested by the Consortium. Subsequent to the final approval of
this Change Notice Number Fifteen, the revised maximum number of hours for CalSAWS
M&E Services that do not relate to the CalSAWS System’s CalHEERS interface will be
119,052.20 hours for State Fiscal Year 2021/2022.

8. The total amount of funds for additional R&A Change Budget Services requested
pursuant to this Change Notice is Two Million Forty-Nine Thousand Four Hundred Nine
Dollars ($2,049,409).

9. Subsequent to the final approval of this Change Notice Number Fifteen, the balance
remaining from the Fifty Million Dollars ($50,000,000) in Agreement Section 8.2.4
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Regulatory and Administrative Change Budget Services of approved but unallocated
funds for future work to be allocated will be Eleven Million Three Hundred Forty-Six
Thousand Nine Hundred Eighty-Eight Dollars ($11,346,988).

10. The Consortium has allotted funding that may be used toward additional Orders for
Services for Consortium Members pursuant to Section 4.6 of Exhibit X, when the
allocation for which is approved by the Consortium pursuant to Section 5 of Exhibit X.

11. Using the County purchase process, the Counties of Contra Costa, Los Angeles, Monterey,
San Bernardino, Santa Clara, and Yolo have purchased various Services, equipment, and
software items. This Change Notice Number Fifteen requests One Million Seven Hundred
Two Thousand Eight Hundred Eighty-Three Dollars ($1,702,883) to be used for the
following purchases that were funded and approved by the individual Counties, which are
incorporated into the CalSAWS M&O Extension:

e CC-01-2021

LA-01-2021

MT-02-2021

SB-06-2021

SC-01-2021

YL-01-2021

12. Subsequent to the approval of this Change Notice Number Fifteen, the balance remaining
from the Twenty Million Dollars ($20,000,000) in Exhibit X Section 8.2.5 of approved but
unallocated funds for additional County Purchases and Orders for Services for Consortium
Members to be allocated will be Eighteen Million Two Hundred Ninety-Seven Thousand
One Hundred Seventeen Dollars ($18,297,117).
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This Change Notice Number Fifteen is effective as of March 11, 2022 (the “Effective Date”).

Except as provided in this Change Notice Number Fifteen, all other terms and conditions of the

Agreement shall remain in full force and effect.

ACCENTURE, LLP

Dated:

By:

Gaurav Diwan, CalSAWS Account Lead
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CALSAWS CONSORTIUM

Dated:

By:

Michael Sylvester, Consortium Chair

By:

Kronick Moskovitz Tiedemann &
Girard, Consortium Legal Counsel

By:
John Boule, Consortium Executive
Director
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