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Change Order No. 6 —= Work Order 17: Removal of HA
$100 Asset Limit (SB 1065)

The purpose of Change Order No. 6 — Work Order 17 is to outline the scope, timeframe,
staffing, and costs to perform Quality Assurance (QA) reviews of the Removal of HA
$100 Asset Limit (SB 1065) Design, Development, and Implementation (DD&I) work
products, deliverables, services, and testing.

ClearBest will conduct quality reviews of the delivered Removal of HA $100 Asset Limit
(SB 1065) work products, services, and test outcomes and report findings monthly via
Monthly Status reports. The scope of this effort includes:

1. Participation in meetings, discussions, and walkthroughs pertaining to Removal of HA
$100 Asset Limit (SB 1065) deliverables, work products, and milestones.

2. Development of DEL #1 - QA Monthly Status and Test Report (Removal of HA $100) on
the QA activities, findings, recommendations, issues, risks, mitigation strategies, and
outcomes from the assessment of Accenture’s:

e General and ftechnical design, including participation in design discussions with
State sponsors, the Consortium, development of System Change Requests (SCRs),
and review and approval of SCRs via Change Conftrol Board process

Developed enhancements

Testing of enhancements

Updates to job aids, online help, and web-based training

Management of the enhancement process from concept/design through
implementation

Creation of QA assessment reports will be based on our approved approach and
methodology identified in the ClearBest Deliverable #05 — DD&I Deliverable Review
and Assessment Plan. To support the nature of the milestone-based SOWs, the reports
will be included as appendices in the QA Monthly Status Report (Removal of HA $100).

3. Reporting on QA findings at the CalSAWS Weekly Status Meetings, Project Steering
Committee (PSC), Joint Powers Authority (JPA) Board Meetings, and other stakeholder
meetings as required.

To perform the QA Assessments of the Removal of HA $100 Asset Limit (SB 1065) work
products/deliverables as outlined above, ClearBest is assigning one (1) part-time QA
Business Analyst/Tester. The estimated effort for the Removal of HA $100 Asset Limit (SB
1065) DD&I Statement of Work, which will be reported via the Deliverable #1 - QA
Monthly Status Report (Removal of HA $100) is as follows:
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QA Business Analyst/Tester $114 $18,924
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Costs by SFY

The cost schedules to support the Removal of HA $100 Asset Limit (SB 1065) DD&I QA
Services have been incorporated into the Quality Assurance Project Cost Schedules
and are aftached. The following provides the costs only by SFY:

DEL #1 — QA Monthly Status and Test Report (Removal of HA $100) $18,924
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Work Order Approval

IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution
Dates set forth below.

CalSAWS Consortium ClearBest, Incorporation

By: By:

Prinfed Name: Michael Sylvester Prinfed Name: Wendy Battermann
Title: Board Chair Title: President

Date: Date:

CalSAWS Consortium

By:

Printed Name: John Boule
Title: Executive Director
Date:

APPROVED AS TO FORM:

Jeff Mitchell
Consortium Legal Counsel
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