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Change Order No. 6 — Work Order 18: Able-Bodied
Adults Without Dependents (ABAWD) Quality
Assurance Services

The purpose of Change Order No. 6 — Work Order 18 is to outline the scope, timeframe,
staffing, and costs to perform Quality Assurance (QA) reviews of the ABAWD Design,
Development, and Implementation (DD&I) work products, deliverables, services, and
testing associated with System Change Request (SCR) CA-239421.

ClearBest will conduct quality reviews of the delivered ABAWD CA-239421 work
products, services, and test outcomes and report findings monthly via Monthly Status
reports. The scope of this effort includes:

1. Parficipation in meetings, discussions, and walkthroughs pertaining to ABAWD - CA-
239421) deliverables, work products, and milestones.

2. Development of DEL #1 - QA Monthly Status and Test Report (ABAWD - CA-239421) on
the QA activities, findings, recommendations, issues, risks, mitigation strategies, and
outcomes from the assessment of Accenture’s:

e General and ftechnical design, including participation in design discussions with
State sponsors, the Consortium, development of System Change Requests (SCRs),
and review and approval of SCRs via Change Conftrol Board process

Developed enhancements

Testing of enhancements

Updates to job aids, online help, and web-based training

Management of the enhancement process from concept/design through
implementation

Creation of QA assessment reports will be based on our approved approach and
methodology identified in the ClearBest Deliverable #05 — DD&I Deliverable Review
and Assessment Plan. To support the nature of the milestone-based SOWs, the reports
will be included as appendices in the QA Monthly Status Report (ABAWD - CA-
239421).

3. Reporting on QA findings at the CalSAWS Weekly Status Meetings, Project Steering
Committee (PSC), Joint Powers Authority (JPA) Board Meetings, and other stakeholder
meetings as required.

To perform the QA Assessments of the ABAWD - CA-239421 work products/deliverables
as outlined above, ClearBest is assigning two (2) part-time QA Business Analyst/Testers.

The estimated effort for the ABAWD - CA-239421 DD&I Statement of Work, which will be
reported via the Deliverable #1 - QA Monthly Status Report (ABAWD - CA-239421) is as

follows:
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QA Business Analyst/Tester $114 $43,320
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Costs by SFY

The cost schedules to support the ABAWD - CA-239421 DD&I QA Services have been
incorporated into the Quality Assurance Project Cost Schedules and are attached. The
following provides the costs only by SFY:

DEL #1 — QA Monthly Status and Test Report (ABAWD - CA-239421) $43,320

543,320
Work Order Approval

IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution
Dates set forth below.

CalSAWS Consortium ClearBest, Incorporation

By: By:

Prinfed Name: Michael Sylvester Prinfed Name: Wendy Battermann
Title: Board Chair Title: President

Date: Date:

CalSAWS Consortium

By:

Printed Name: John Boule
Title: Executive Director
Date:

APPROVED AS TO FORM:

Jeff Mitchell
Consortium Legal Counsel
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