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CalSAWS
Amended, Restated and Revised LRS Agreement

INTRODUCTION AND OVERVIEW

For the purposes of this Attachment 14 (“SOW”) to Amendment Thirty-One to Ex-
hibit X of the Amended, Restated and Revised Leader Replacement System Agree-
ment for a California Statewide Automated Welfare System ("Agreement") the
meaning of all terms used in this SOW shall have those meanings as set forth in the
Agreement, unless otherwise specified herein. Furthermore, all Work performed
pursuant to this SOW shall be subject to the terms and conditions of the Agreement,

unless otherwise expressly stated herein.

The California Statewide Automated Welfare System (CalSAWS) Consortium
has requested Accenture to review and update Accenture System Security Plan
(SSP) to reflect security control changes chosen by Consortium to NIST Special
Publication Revision 5, as further described below in this Statement of Work

(“SOW”).
SCHEDULE
The term of this SOW shall commence on March 1, 2023 and continue through

February 29, 2024.

STATEMENT OF WORK
This section describes the Work that Accenture will perform under this SOW. Ac-
centure will provide resources from March 1, 2023, through February 29, 2024, to

assist the Consortium with the following tasks:

o Review Consortium changes of security controls to support NIST

Special Publication Revision 5.

o Identify and document process updates required for M&O Services

Plan to support Consortium-chosen security control changes.
o Identify and document updates required within Accenture SSP.

o Identify gaps to any new or modified security controls and open

Plans of Actions & Milestone (POA&M) where needed.
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This SOW is based upon the following assumptions:
e This SOW includes up to 2,400 hours for Accenture resources to:

1. Review Consortium changes of security controls to support NIST Spe-

cial Publication Revision 5.

2. Identify and document process updates required for M&O Services Plan

to support Consortium-chosen security control changes.
3. Identify and document updates required within Accenture SSP.

4. Identify gaps to any new or modified security controls and open Plans

of Actions & Milestone (POA&M) where needed.

e The Work performed under this SOW will be tracked in a work plan, including
actual hours worked on tasks, estimates to complete tasks, estimates at comple-
tion for tasks, and work variances. Accenture will provide the Consortium with

access to that work plan.
e The Work described in this SOW will be performed virtually/remotely.

e Consortium will provide updated System Security Plan to Accenture PMO 30
days prior to project start date.

e This estimate includes service charges only. It does not include hardware and

software costs, or AWS costs required to implement this work.

e Updates to the CalSAWS M&O Services Plan will follow the Deliverable Man-

agement process defined in the project control document (PCD).

e Labor, hardware, and software costs to support new technology and process
changes needed to comply with NIST 800-53 Revision 5 are not included in

this agreement.

e Labor, hardware, and software costs to support Privacy Controls are not in-

cluded in this agreement.
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3. PRICING

Pricing details for the scope of this Statement of Work are defined:

For the period from March 1, 2023, to May 31, 2023, up to 1,440 hours are
included in Attachment 9 (Pricing Schedules for Security - EDR, Tech
Arch, NIST) to the Change Notice Twenty-Five to the Agreement.

For the period from June 1, 2023 though the end of this SOW, up to 960
hours are included in schedule 3M of the Attachment 2 (CalSAWS M&O
Pricing Schedules) to Schedule 1 (Statement of Work for CalSAWS
Maintenance and Operations (“M&QO”) Project) to Exhibit X of the Agree-

ment.
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