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AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE LLP

Amendment Number Twenty-Eight

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS
CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND
ACCENTURE LLP (“CONTRACTOR”) FOR PROVISION OF THE CALIFORNIA
STATEWIDE AUTOMATED WELFARE SYSTEM (“CalSAWS”).

This Amendment Number Twenty-Eight is effective as of September 10, 2021 (the “Effective
Date”) and amends the Agreement.

RECITALS

WHEREAS, per Paragraph 5.3 and Paragraph 37 of the Agreement, the CONSORTIUM
has executed a partial termination of the Agreement to remove the Central Print and Mail
Fulfillment services that is planned to be effective August 28, 2021, pursuant to the
CONSORITUM’s notice dated May 12, 2021, which is attached to this Amendment Number
Twenty-Eight as Attachment 1.

WHEREAS, the CONSORTIUM has requested the purchase of hardware, software, and
related items and/or services for the CalSAWS Maintenance and Operations (“M&QO”) Project.

WHEREAS, the CONSORTIUM has requested updates to production operations for the
CalSAWS M&O Project.

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants
and promises described herein, the Parties agree as follows:

1. Schedule 1 to Exhibit X (Statement of Work for CalSAWS Maintenance and
Operations (“M&0O”) Project) inclusive of Attachment 1 (CalSAWS M&O Contractor
Assumptions), Attachment 2 (CalSAWS M&O Pricing Schedules), Attachment 3
(CalSAWS M&O Hardware and Software Specifications), and Attachment 4
(CalSAWS M&O Production Operations), is hereby deleted in its entirety and
replaced with Attachment 2 to this Amendment Twenty-Eight the restated Schedule 1
to Exhibit X (Statement of Work for CalSAWS Maintenance and Operations
(“M&O”) Project) inclusive of Attachment 1 (CalSAWS M&O Contractor
Assumptions), Attachment 2 (CalSAWS M&O Pricing Schedules), Attachment 3
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(CalSAWS M&O Hardware and Software Specifications), and Attachment 4
(CalSAWS M&O Production Operations).

2. Subparagraph 8.1.2 (Total Maximum Contract Sum During Initial Term) of
Subparagraph 8.1 (Total Maximum Contract Sum) of Paragraph 8 (Contract Sum) of
the Agreement is deleted in its entirety and replaced as follows:

“8.1.2 Total Maximum Contract Sum During Initial Term

The Total Maximum Contract Sum [CONTRACTOR s total consideration for all
Work hereunder, excluding postage charges as defined in Subparagraph 8.3 (Postage
Charges), and including all applicable taxes and transportation charges, as determined
by aggregating the Maximum Contract Sums specified in Subparagraphs 8.2.1
(Deliverables), 8.2.2.1, 8.2.3.1 and 8.2.4 (Regulatory & Administrative Change
Budget Services), and 8.2.5 (County Purchases), 8.2.6 (Cloud Enablement Proof of
Concept Project), and 8.2.7 (CalSAWS Design, Development and Implementation),
and 8.2.8 (CalSAWS Cloud Enablement Bridge Project), and 8.2.9 (CalSAWS Cloud
Enablement Project), and 8.2.10 (CalSAWS Innovation Lab), and 8.2.11 (CalSAWS
Interim Maintenance and Operations), and 8.2.12 (CalSAWS Maintenance and
Operations; CalSAWS M&OQO), and 8.2.13 (CalSAWS Imaging Project), and 8.2.14
(CalSAWS Analytics Cloud Enablement Project), and 8.2.15 (CalSAWS Customer
Service Center Functional Design Project), and 8.2.16 (CalSAWS Customer Service
Center Project) for this Agreement during the Initial Term, shall not exceed One
Billion One Hundred Seventy-Four Million Eight Hundred Seventy-Four Thousand
Seven Hundred One Dollars ($1,174,874,701). The Total Maximum Contract Sum
shall not be increased for any costs or expenses whatsoever of CONTRACTOR,
except pursuant to an Amendment to this Agreement as set forth in Subparagraph
5227

3. Subparagraph 8.2.12 (CalSAWS Maintenance and Operations) to Subparagraph 8.2
(Maximum Contract Sums) of Paragraph 8 (Contract Sum) is hereby deleted in its
entirety and replaced as follows:

“8.2.12 CalSAWS Maintenance and Operations; CalSAWS M&O

The Maximum Contract Sum for CalSAWS Maintenance and Operations
[CONTRACTORs total consideration for all Work hereunder, including all applicable
taxes and transportation charges for the CalSAWS Maintenance and Operations] for
this Agreement during the Initial Term, shall not exceed Two Hundred Ninety-Five
Million Two Hundred Seventy-Two Thousand Seven Hundred Seventy-Two Dollars

Amendment Number Twenty-Eight 2 September 2021



DocuSign Envelope ID: C9C4BD42-A6AB-48B7-9F75-8CAOBO25A7EE

($295,272,772), as applicable, in Attachment 2 of Schedule 1 to Exhibit X (CalSAWS
Maintenance and Operations Extension).”

4. Schedule J (CalSAWS Maintenance and Operations (“M&O”’) Project) of Exhibit C
(Schedule of Payments) is hereby deleted in its entirety and replaced as follows:

Schedule J
CalSAWS Maintenance and Operations (“M&0O”) Project

Maximum Total Price (USD)
Description
CalSAWS M&O Project — Excluding Innovation Labs (Amendments $295,272,771.95
Fifteen, Twenty-One, Twenty-Four, Twenty-Eight)
CalSAWS M&O Project — Innovation Labs (Amendments Fifteen, $3,324,555.68
Twenty-One)
Maximum Contract Sum for CalSAWS M&O Project $298,597,327.63

5. Schedule J (CalSAWS Maintenance and Operations (“M&QO”) Project) of Schedule 3
(Schedule of Payments) of Exhibit X (CalSAWS Maintenance and Operations
(“M&O”) Extension) is hereby deleted in its entirety and replaced as follows:

Schedule J
CalSAWS Maintenance and Operations (“M&QO”) Project

Maximum Total Price (USD)
Description
CalSAWS M&O Project — Excluding Innovation Labs (Amendments $295,272,771.95
Fifteen, Twenty-One, Twenty-Four, Twenty-Eight)
CalSAWS M&O Project — Innovation Labs (Amendments Fifteen, $3,324,555.68
Twenty-One)
Maximum Contract Sum for CalSAWS M&O Project $298,597,327.63

6. Except as specifically provided in this Amendment, all other terms and conditions of
the Agreement are unchanged and remain in full force and effect. This Amendment is
the complete and exclusive statement of the agreement between the parties relating to
the subject matter of this Amendment and supersedes all proposals, letters of intent, or
prior agreements, oral or written, and all other communications and representations
between the parties relating to the subject matter of this Amendment.
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AMENDMENT NUMBER TWENTY-EIGHT

IN WITNESS WHEREOF, the CONSORTIUM has caused this Amendment Number Twenty-
Eight to the Agreement to be subscribed on behalf of the CONSORTIUM, and CONTRACTOR
has caused this Amendment Number Twenty-Eight to be subscribed on its behalf by its duly

authorized officer, as indicated below.

ACCENTURE, LLP

Dated: September 9, 2021

D'ocuSigned by:
By: (EKYP 7

BF8709E434EB4AS. ..

Name: Gaurav Diwan

Title: Client Account Lead
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CALSAWS CONSORTIUM

September 11, 2021
Dated: P

DocusSigned by:

By: Micharl Sblr(va\Lw
Michael Sytvestere@omsortium Chair

DocuSigned by:

Qul2ey

By 5D975302431BAER

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

DocuSigned by:

ﬂo(um Boule

D3FCO7TDSTBCA49D"

John Boule, Consortium Executive
Director

By:

September 2021











	EnvelopeID_67997b54-4334-4343-8672-a93d9d7e2593: DocuSign Envelope ID: C9C4BD42-A6AB-48B7-9F75-8CA0B025A7EE
	EnvelopeID_53835f45-d657-4405-b6fc-d0ffbdaad6c8: DocuSign Envelope ID: C9C4BD42-A6AB-48B7-9F75-8CA0B025A7EE
	EnvelopeID_248ad317-8aa5-4ad1-8c76-acafbe35fec1: DocuSign Envelope ID: C9C4BD42-A6AB-48B7-9F75-8CA0B025A7EE
	EnvelopeID_f123289e-8547-4d66-b840-27115a3dba73: DocuSign Envelope ID: C9C4BD42-A6AB-48B7-9F75-8CA0B025A7EE
	FullName_a045b188-5a8b-4180-b1a9-bfd3a5a8d392: Gaurav Diwan
	DateSigned_e882f6b9-5e67-4824-83d3-fc64635dda49: September 9, 2021
	Title_9461498f-ff1a-45b2-b846-66bfe0f1b9de: Client Account Lead
	DateSigned_7a2f16c9-f232-4a26-827d-42c5ce579e6d: September 11, 2021
		2021-09-10T16:13:58-0700
	Digitally verifiable PDF exported from www.docusign.com




