
COST SCHEDULES

Attachment A

FFY 2019/20 FFY 2020/21 FFY 2021/22 FFY 2022/23 FFY23/24 FFY24/25

Portal/Mobile 

Maximum 

Amount

Portal/Mobile Phase 1: DD&I Deliverables Price -$                     2,324,857$       2,297,775$       835,352$          5,457,983$            

Mobile App Phase 1: DD&I Deliverables Price -$                     224,656$          385,018$          67,742$            677,416$               

Portal/Mobile Phase 1: Hardware and Software Price 108,134$             278,454$          36,948$            -$                  423,536$               

Portal/Mobile Phase 1: Change Request Summary 26,752$            -$                  120,700$          147,452$               

Portal/Mobile Phase 1: DD&I Price Subtotal 108,134$             2,854,718$       2,719,741$       1,023,794$       -$                  -$                  6,706,387$            

-$                      

Portal/Mobile Phase 2: Optional Enhancements Price -$                     -$                  1,842,816$       1,634,500$       3,477,316$            
Portal/Mobile Phase 2: Hardware and Software Price -$                  -$                      

Portal/Mobile Phase 2: Price Subtotal -$                  1,842,816$       1,634,500$       -$                  -$                  3,477,316$            

-$                      

Portal/Mobile Maintenance & Operations Price: 1st 36 Months -$                     -$                  3,959,557$       7,454,056$       7,808,759$       3,253,650$       22,476,022$          
Portal/Mobile Maintenance & Operations Price: Hardware and Software Support 221,601$          221,601$          443,202$               

Portal/Mobile: M&O Price Subtotal -$                  3,959,557$       7,454,056$       8,030,360$       3,475,251$       22,919,224$          

-$                      

Portal/Mobile Maximum Price Phase 1 and Phase 2 and M&O 108,134$             2,854,718$       8,522,113$       10,112,350$     8,030,360$       3,475,251$       33,102,927$          

Portal/Mobile Unallocated Funds 13,000,000$          

Portal/Mobile County Purchases For Implementation Services 1,000,000$            

Portal/Mobile Total Contract Value 47,102,927$          

Attachment A -  Price Proposal Schedules

Schedule 1

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 36 Months of M&O Price

Portal/Mobile DD&I and M&O Project

Overall Price Total
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COST SCHEDULES

Attachment A
Attachment A -  Price Proposal Schedules

Schedule 1

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 36 Months of M&O Price

1

2
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16
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18

Based on direction provided in RFP section 1.5 Location of Work that the CONTRACTOR may perform CalSAWS 

Statewide Portal related work at CONTRACTOR offices outside of the Sacramento area with prior written approval 

of the CONSORTIUM Executive Director, we assumed that Deloitte will receive approval to perform work outside of 

the Sacramento area. Our rates and cost proposal provided are based on this assumption.

Assumptions

The Consortium will provide independent security assessments as required by NIST 800-53.

Deloitte and the Consortium will agree to discuss and negotiate all final terms and conditions upon award 

selection, which include but are not limited to any materially substantive terms in the RFP and its related 

attachments, exhibits, and references.

The Consortium will provide qualified and knowledgeable resources to the project team with business and 

technical skills required for the project to be delivered within the mutually agreeable timeline.

The Consortium will reach timely agreement with the vendors to allow for the timely provision of the products 

identified in the Response and Deloitte Consulting will have all access and use rights as required to perform the 

services.
Deloitte's cost proposal is based on the scope of current CalSAWS programmatic, statutory requirements and 

naming conventions as defined in the RFP and effective as of the submission of this RFP response.

The prices reflected in AWS IaaS Resources workbook are as of 01/22/2020 and are subject to change based on 

periodic revisions published by AWS.

Third party products will work as specified by the third-party application vendor. Any significant issues with the 

functionality/quality of the software could affect Deloitte Consulting's estimate, timeline, and resources.

Deloitte Consulting's response is submitted in accordance with the data available and provided by the 

Consortium at the time of the RFP response submission and all corresponding performance, dates, and pricing 

included in our Response are estimates and shall be considered as such.

The Consortium shall obtain all consents necessary from third parties required for Deloitte Consulting to perform its 

obligations as described in our response. We assume that the third parties will provide the required information 

and access in a timely manner. 
Any other existing and planned Consortium initiatives, which are not defined to be within the scope of the project, 

will be managed by the Consortium in a manner which does not adversely affect the overall project timeline.

The Consortium will limit sensitive information, such as PII, PHI, trade secrets and other information that it considers 

sensitive or highly confidential, it provides to Deloitte Consulting (or otherwise makes available to Deloitte 

Consulting) to only that which is reasonably necessary to allow Deloitte Consulting to provide the Services. Deloitte 

Consulting will provide the Consortium with a list of Deloitte Consulting

personnel who are authorized to receive or have access to the Consortium sensitive information. Such list may be 

updated as needed. Any disclosure of sensitive information by the Consortium to Deloitte Consulting will utilize 

levels of information security and data encryption appropriate to maintain security of Client sensitive information 

being accessed by or transferred to Deloitte Consulting, and as required by applicable information protection 

laws.
The Consortium will develop a mutually agreeable set of data management controls specifying the processes, 

procedures and methods that will be used by the parties for the secure transfer, access, and exchange 

management of Client sensitive information pertinent to the Services, intended to safeguard the confidentiality 

and security of the sensitive information. The Consortium will train its relevant personnel

on any such data management approach.
The project team will be able to engage directly with end users (residents, CBOs, FBOs, county workers) to 

conduct experience research and prototype and test designs.

Solution concepts will be prototyped in low-fidelity wireframes that will be tested with user populations prior to 

development.

ADA testing will only be performed for English language.

Comprehensive design documentation for existing CalSAWS web services that will be used by the Statewide 

Portal to deliver Attachment J requirements will be provided by the Consortium according to the project 

schedule.

The Consortium will provide test environments and test data for the CalSAWS system web services required to 

support delivery of the Statewide Portal.
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COST SCHEDULES

Attachment A
Attachment A -  Price Proposal Schedules

Schedule 1

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 36 Months of M&O Price
19
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27

 EBT Locator functionality in the Statewide Portal will be provided by an external link to 

https://www.ebt.ca.gov/locator/index.html#/locator.page or similar URL

Test environment web services will be available to Deloitte staff to access from any work location as approved by 

the processed described in assumption 8.

Spanish translations display will be tested on both desktop and responsive form factors.  Other languages will be 

tested for formatting on desktop form factor only.

Phase 1 is based off the 14 month timeline mandated within the RFP. A total of 18 months are shown in Schedule 9 

to account for the 90 day acceptance period, plus 30 days to remediate any issues remaining on day 90.

Deloitte project team will require working space for up to 20 resources at the North Project location for the 

duration of the project.

The Consortium will own design, modification, and testing of any eligibility rule changes required to support 

delivery of the Statewide Portal. Existing rules engine will be exposed via a web service.

Web services provided by the CalSAWS system will be stable at the start of the System testing phase.

Text messages sent by the Statewide Portal will not include business data in order to protect member privacy.

The Consortium will own production readiness, monitoring, and performance for all CalSAWS web services for 

which Deloitte is not owning design and development and which are required to support delivery of the 

Statewide Portal. 
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COST SCHEDULES

Attachment A

SFY 2020/21 SFY 2021/22 SFY 2022/23 SFY 2023/24 SFY 2024/25

Portal/Mobile 

Maximum 

Amount

Portal/Mobile Phase 1: DD&I Deliverables Price 1,850,938$                2,771,693$        766,866$           -$                      5,389,497$            

Mobile App Phase 1: DD&I Deliverables Price 224,656$                   385,018$           67,742$             -$                      677,416$               

Portal/Mobile Phase 1: Hardware and Software Price 201,936$                   221,601$           -$                  -$                      423,536$               

Portal/Mobile Phase 1: Change Request Summary 26,752$                     -$                  120,700$           -$                      147,452$               

Portal/Mobile Phase 1: DD&I Price Subtotal 2,304,282$                3,378,312$       955,308$          6,637,901$            

Portal/Mobile Phase 2: Optional Enhancements Price -$                           1,738,091$        1,739,225$        -$                      3,477,316$            
Portal/Mobile Phase 2: Hardware and Software Price -$                  -$                  -$                      -$                      

Portal/Mobile Phase 2: Price Subtotal 1,738,091$       1,739,225$       3,477,316$            

Portal/Mobile Maintenance & Operations Price: 1st 36 Months 3,286,077$        7,647,639$        7,740,528$            3,870,264$        22,544,508$          
Portal/Mobile Maintenance & Operations Price: Hardware and Software Support -$                  -$                  221,601$              221,601$           443,202$               

Portal/Mobile: M&O Price Subtotal 3,286,077$       7,647,639$       7,962,129$           4,091,865$       22,987,710$          

Portal/Mobile Maximum Price Phase 1 and Phase 2 and M&O 2,304,282$                8,402,480$       10,342,172$     7,962,129$           4,091,865$       33,102,927$          

Portal/Mobile Unallocated Funds 13,000,000$          

Portal/Mobile County Purchases For Implementation Services 1,000,000$            

Portal/Mobile Total Contract Value 47,102,927$          

Attachment A -  Price Proposal Schedules

Portal/Mobile DD&I and M&O Project

Overall Price Total

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 36 Months of M&O Price

Schedule 1
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COST SCHEDULES

Attachment A
Attachment A -  Price Proposal Schedules

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 36 Months of M&O Price

Schedule 1
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The Consortium will provide independent security assessments as required by NIST 800-53.

Assumptions

Deloitte and the Consortium will agree to discuss and negotiate all final terms and conditions upon award selection, 

which include but are not limited to any materially substantive terms in the RFP and its related attachments, exhibits, 

and references.

The Consortium will provide qualified and knowledgeable resources to the project team with business and technical 

skills required for the project to be delivered within the mutually agreeable timeline.

The Consortium will reach timely agreement with the vendors to allow for the timely provision of the products 

identified in the Response and Deloitte Consulting will have all access and use rights as required to perform the 

services.
Deloitte's cost proposal is based on the scope of current CalSAWS programmatic, statutory requirements and naming 

conventions as defined in the RFP and effective as of the submission of this RFP response.

The prices reflected in AWS IaaS Resources workbook are as of 01/22/2020 and are subject to change based on 

periodic revisions published by AWS.

Based on direction provided in RFP section 1.5 Location of Work that the CONTRACTOR may perform CalSAWS 

Statewide Portal related work at CONTRACTOR offices outside of the Sacramento area with prior written approval of 

the CONSORTIUM Executive Director, we assumed that Deloitte will receive approval to perform work outside of the 

Sacramento area. Our rates and cost proposal provided are based on this assumption.

Third party products will work as specified by the third-party application vendor. Any significant issues with the 

functionality/quality of the software could affect Deloitte Consulting's estimate, timeline, and resources.

Deloitte Consulting's response is submitted in accordance with the data available and provided by the Consortium 

at the time of the RFP response submission and all corresponding performance, dates, and pricing included in our 

Response are estimates and shall be considered as such.

The Consortium shall obtain all consents necessary from third parties required for Deloitte Consulting to perform its 

obligations as described in our response. We assume that the third parties will provide the required information and 

access in a timely manner. 
Any other existing and planned Consortium initiatives, which are not defined to be within the scope of the project, will 

be managed by the Consortium in a manner which does not adversely affect the overall project timeline.

The Consortium will limit sensitive information, such as PII, PHI, trade secrets and other information that it considers 

sensitive or highly confidential, it provides to Deloitte Consulting (or otherwise makes available to Deloitte Consulting) 

to only that which is reasonably necessary to allow Deloitte Consulting to provide the Services. Deloitte Consulting will 

provide the Consortium with a list of Deloitte Consulting

personnel who are authorized to receive or have access to the Consortium sensitive information. Such list may be 

updated as needed. Any disclosure of sensitive information by the Consortium to Deloitte Consulting will utilize levels 

of information security and data encryption appropriate to maintain security of Client sensitive information being 

accessed by or transferred to Deloitte Consulting, and as required by applicable information protection laws.

The Consortium will develop a mutually agreeable set of data management controls specifying the processes, 

procedures and methods that will be used by the parties for the secure transfer, access, and exchange 

management of Client sensitive information pertinent to the Services, intended to safeguard the confidentiality and 

security of the sensitive information. The Consortium will train its relevant personnel

on any such data management approach.
The project team will be able to engage directly with end users (residents, CBOs, FBOs, county workers) to conduct 

experience research and prototype and test designs.

Solution concepts will be prototyped in low-fidelity wireframes that will be tested with user populations prior to 

development.

ADA testing will only be performed for English language.
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COST SCHEDULES

Attachment A
Attachment A -  Price Proposal Schedules

Summary of Portal/Mobile App Phase 1 DD&I, Phase 2 Optional Enhancements and and 1st 36 Months of M&O Price

Schedule 1
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Test environment web services will be available to Deloitte staff to access from any work location as approved by 

the processed described in assumption 8.

Deloitte project team will require working space for up to 20 resources at the North Project location for the duration of 

the project.

Spanish translations display will be tested on both desktop and responsive form factors.  Other languages will be 

tested for formatting on desktop form factor only.

The Consortium will own design, modification, and testing of any eligibility rule changes required to support delivery of 

the Statewide Portal. Existing rules engine will be exposed via a web service.

Web services provided by the CalSAWS system will be stable at the start of the System testing phase.

Text messages sent by the Statewide Portal will not include business data in order to protect member privacy.

 EBT Locator functionality in the Statewide Portal will be provided by an external link to 

https://www.ebt.ca.gov/locator/index.html#/locator.page or similar URL

Comprehensive design documentation for existing CalSAWS web services that will be used by the Statewide Portal to 

deliver Attachment J requirements will be provided by the Consortium according to the project schedule.

The Consortium will provide test environments and test data for the CalSAWS system web services required to support 

delivery of the Statewide Portal.

The Consortium will own production readiness, monitoring, and performance for all CalSAWS web services for which 

Deloitte is not owning design and development and which are required to support delivery of the Statewide Portal. 

Phase 1 is based off the 14 month timeline mandated within the RFP. A total of 18 months are shown in Schedule 9 to 

account for the 90 day acceptance period, plus 30 days to remediate any issues remaining on day 90.
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COST SCHEDULES

Attachment AChange Request ID Date Description Cost Holdback Target Due Date Target Invoice Date Notes
1 9/17/2020 ForgeRock Implementation (44,011.00)$           N/A 01/21 Reduced GSD Price

2 9/17/2020 Qlik Reporting Implementation -$                       N/A N/A

3 9/17/2020 Third Party ADA Test 17,280.00$            1,920.00$              07/21 08/21 New Invoice

4 9/17/2020 Language Translation Services for the Customer Survey 9,471.60$              1,052.40$              09/20 10/20 New Invoice

5 1/12/2021 BenefitsCal Release Schedule Modifications 376,491.00$          11/21 01/22

6 1/12/2021 SmartBear (1 seat license) (1,198.00)$             09/21 10/21 New invoice
7 3/24/2022 Enabling county selection during account creation (CSPM-50035) and improve customer experience via error handling improvements will be implemented in lieu of  FN-116120,700.00$          12/22 12/22 New Invoice

Total 478,733.60$          
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COST SCHEDULES

Attachment A

ID Date Work Order Name Description  Amount 

 Unallocated Funds 

Remaining 

Balance 

01 07/14/21 Customer Compensation Payments for UCD

CDSS requested an additional one-time payment to the 33 Customers who 

participated within User Centered Design (UCD) Interviews during the Fall of 

2020. 

Electronic gift card payments for User Centered Design (UCD) activities for the 

implementation of Release 1.0, and for the design of Releases 2.0 through 4.0. (7,728.11)$            4,992,271.89$         

02 07/14/21

MC210/216 Pre-population and MC217 New 

Form

Per SIRFRA ID 1099, DHCS requests a change to BenefitsCal for each 

prepopulated form including program modification for the updated MC 216 

prepopulated form, new MC 210 RV prepopulated form, and new MC 217 

prepopulated form. (682,582.65)$        4,309,689.24$         

03 07/14/21 GetCalFresh Integration

Modify the BenefitsCal system to provide access to the Code for America / Get 

Cal Fresh automation scripts, to enter applications from GCF within BenefitsCal 

for processing. Both applications as well as SAR7 forms will be supported. (422,066.59)$        3,887,622.65$         

04 09/16/22 ARPA

Work Order 4: Student Flow, Marketing and CBO Referral URL and SAR7 Form 

Redesign (1,705,149.00)$     2,182,473.65$         

05 09/01/22 ARPA-RO! Work Order 5: Release of Information (ROI) Design (428,379.21)$        1,754,094.44$         

06 06/05/22 GetCalFresh Integration - Additional Months Three (3) additional months of monitoring activities. (50,001.00)$          1,704,093.44$         

05 06/01/22 Change Order 5

Amounts added with Change Order 5, projected based on current run rates 

at $4M per year 8,000,000.00$      9,704,093.44$         

07 09/09/22

ARPA – Prepopulated SAR 7 and SAR 7A – 

User Centered Design – Phase 2 Phase 2 of ARPA – Prepopulated SAR 7/SAR 7A redesign effort (92,495.00)$          9,611,598.44$         

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

Total Work Order 3,295,906.56$      

Unallocated Fund Remaining 9,704,093.44$      

Unallocated Funds
Portal/Mobile App Project
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COST SCHEDULES

Attachment A

# WBS Deliverable Name Category

Review 

Period 

(Business 

Days)

Deliverable 

Due Date 

(Month/Year)

Target Invoice 

Date 

(Month/Year)

Total Deliverables 

Maximum Price

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

1 1.1

Portal/Mobile App Work Plan Initial 

(plus monthly updates) Project Management 5

08/20

09/20

10/20

11/20

12/20

01/21

02/21

03/21

04/21

05/21

06/21

07/21

08/21

09/21

10/21

11/21

12/21

01/22

09/20

10/20

11/20

12/20

01/21

02/21

03/21

04/21

05/21

06/21

07/21

08/21

09/21

10/21

11/21

12/21

01/22

02/22 366,790$                         165,056$         165,056$           

2 1.2

Portal/Mobile App Monthly Status 

Reports Project Management 5

09/20

10/20

11/20

12/20

10/20

11/20

12/20

01/21 378,290$                         170,231$         170,231$           

3 3.1 User Centered Design (UCD) Plan

Application Development & 

Test 5 09/20 10/20 225,925$                         203,333$         

4 2.1

Portal/Mobile App Requirements 

Traceability Matrix (plus updates at 

key milestones)

Application Development & 

Test 5

09/20

10/20

01/21

08/21

01/22

10/20

11/20

02/21

09/21

02/22 263,600$                         142,344$         94,896$             

Schedule 2

Portal/Mobile App Project Phase 1: DD&I Deliverables

Deloitte Digital    2020 2. Phase 1 Deliverables Page P-3



COST SCHEDULES

Attachment A

# WBS Deliverable Name Category

Review 

Period 

(Business 

Days)

Deliverable 

Due Date 

(Month/Year)

Target Invoice 

Date 

(Month/Year)

Total Deliverables 

Maximum Price

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

5 3.2 Portal General Systems Design

Application Development & 

Test 5 12/20 01/21 424,400$                         381,960$         

6 4.1 Portal Technical Systems Design

Application Development & 

Test 5 02/21 03/21 609,426$                         548,483$         

7 5.1 Portal/Mobile App Master Test Plan

Application Development & 

Test 5 02/21 03/21 208,410$                         187,569$         

8 6.1

Portal Implementation Complete 

Report & Final Acceptance Implementation 5 01/22 02/22 2,148,909$                      1,934,018.10$   

9 4.2 Portal/Mobile App M&O Plan M&O 5 07/21 08/21 452,770$                         407,493$           

10 5.01 GSD Part II

Application Development & 

Test 5 02/21 03/21 38,265$                           34,439$           

11 6.01 TSD Part II

Application Development & 

Test 5 02/21 03/21 19,472$                           17,525$           

12 8.01

Implementation Complete Report - 

LA County Implementation 5 01/22 02/22 227,430$                         204,687$         

13 9.01 M&O Plan Updates - LA County M&O 5 01/22 02/22 22,838$                           20,554$           

Final Acceptance - Holdback 541,625$         

Total Portal/Mobile Project Deliverables Price / Maximum Price 5,386,525.00$            1,850,938$   2,771,693$    766,866$      

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

Our proposed solution shall not leverage FaceID to provide MFA capabilities as we are not 

proposing a native mobile application in Phase 1.

Migrated users will have to reset password on their first login attempt to access the proposed 

solution.

Approach to cleanse duplicate users to be discussed with CalSAWS during design phase.

User attributes to be migrated from legacy application will be determined based on 

discussion with CalSAWS during design phase.

Re-designing of existing roles shall be performed at the time of migration.

Assumptions

Feedback on deliverables will be provided within the duration specified in the work pIan 

and target dates are provided based on that assumption.

Deliverable 2. Monthly Status Reports is inclusive of all status reports during the DD&I phase 

of the project and we expect to invoice $21,016.11 for each monthly status report.

Deliverable 1. Workplan is inclusive of all workplan updates during the DD&I phase of the 

project and we expect to invoice $20,377.22 for each month.

Deliverable 3. Requirements Traceability Matrix is inclusive of the initial and updates during 

the DD&I phase of the project and we expect to invoice $52,720.00 for each submission.

User credentials of system administrators and other personnel responsible for the build and 

maintenance of the AWS environments shall be maintained in an Active Directory (AD). AWS 

IAM will be integrated with the AD to provide required level of access to AWS resources.

County workers, CBO and FBO users will go through a user registration process to gain 

access to the proposed solution.

Existing external users from the three (3) application will be migrated to Amazon Cognito.

Duplicate accounts including disabled and terminated accounts will be migrated to the 

directory service of the proposed solution.

Formulas within Schedule 2 SFY Total Columns have been adjusted to not simply be equal to 

the Total Deliverables Maxmium Price. The Total Deliverables Maximum Price has been 

adjusted to be a sum of the Total across all applicable SFYs.

Deloitte will not create a new System Security Plan for the proposed solution. But will provide 

CalSAWS with information about the proposed solution required to update the System 

Security Plan and help demonstrate compliance with security standards applicable to 

CalSAWS operations.
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COST SCHEDULES

Attachment A

# WBS Deliverable Name Category

Review 

Period 

(Business 

Days)

Deliverable 

Due Date 

(Month/Year)

Target Invoice 

Date 

(Month/Year)

Total Deliverables 

Maximum Price

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

16

17

18

19

Deloitte shall not implement any security information and event management (SIEM) tool.

CalSAWS shall be responsible for auditing, ongoing threat detection monitoring and 

continuous monitoring of the environment.

Deloitte shall implement an Endpoint Solution for all OS/hosts to support Antivirus and 

Malware detection and forward event logs to the CalSAWS SIEM to manage incident 

response.

Our staffload and cost assumes that the Consortium will be able to change the following  

global visual aspects of the Portal during Phase 1 DDI: colors, State-specific graphics (i.e. 

graphics or icons including the State of California or CalSAWs branding). Other visual 

updates will follow the change order process.
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COST SCHEDULES

Attachment A

ID Date Work Order Name Description  Amount 

 Unallocated 

Funds Remaining 

Balance 

01 05/092022 Change Order 5 County Purchase funds established via change order 5 -$                     1,000,000.00$        

-$                     

-$                     

-$                     

-$                     

-$                     

-$                     

-$                     

-$                     

-$                     

-$                     

Total Work Order -$                     

County Purchase Fund Remaining 1,000,000.00$     

Cumulative County Purchase funds established via change orders 1,000,000.00$     

County Purchases for Implementation Services
Portal/Mobile App Project
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COST SCHEDULES

Attachment A

# WBS Deliverable Name Category

Review 

Period 

(Business 

Days)

Deliverable 

Due Date 

(Month/Year)

Target 

Invoice Date 

(Month/Year)

Total 

Deliverables 

Maximum 

Price

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

10 3.3 Mobile App General and Technical Systems Design

Application 

Development & Test 5 02/21 03/21 249,618$         224,656$         

11 6.2 Mobile App Implementation Complete Report & Final Acceptance Implementation 5 01/22 02/22 385,018$         385,018$         

Final Acceptance - Holdback 67,742$           

Total Mobile App Project Deliverables Price / Maximum Price 634,636$      224,656$      385,018$      67,742$        

Assumptions

1

2

3

Schedule 2

Mobile App Project Phase 1: DD&I Deliverables

While our proposed solution does not include a Mobile App, the deliverables in this Schedule will be used to track approval 

of Mobile Responsive features for the Statewide Portal.

Formulas within Schedule 2a SFY Total Columns have been adjusted to not simply be equal to the Total Deliverables 

Maxmium Price. The Total Deliverables Maximum Price has been adjusted to be a sum of the Total across all applicable 

SFY's.

Unless otherwise noted, assumptions from Schedule 2 non-Mobile  App deliverables apply to the Mobile App deliverables.
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COST SCHEDULES

Attachment A

Req 

Category Req # Requirement Description

Implementation/ 

Release Date 

(Month/Year) Total DD&I Hours

Average 

Hourly Rate

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total
FN 110 The Contractor shall create an On-line Survey for the Applicant/Participant to complete.  

Completion of the survey is optional.

09/21 (Phase 1)

-$                -$                -$                -$                

FN 111 The Contractor shall display Portal announcement based on the user input of zip code or 

use of location services.

09/21 (Phase 1)

-$                -$                -$                -$                

FN 112 The Contractor shall deploy Voice Response features in support of compliance with the 

American Disability Act (ADA).

09/21 (Phase 1)

-$                -$                -$                -$                

FN 113 Discovery and requirements: the Contractor shall design, build, deploy, and maintain 

Portals including, but not limited to, the following.  A web Portal designed for desktop / 

laptop computers. A web Portal designed for smart phones / tablets. An interactive voice 

Portal with a natural language interface in all required languages with skills linking them to 

major smartphone interfaces (e.g. Alexa, Siri, OK Google, Bixby, Facial Recognition, and 

others) as approved by the Consortium.

Apr-22

1,763                            142                250,275.00$    

FN 113 Implemetation: The Contractor shall design, build, deploy, and maintain Portals including, 

but not limited to, the following.  A web Portal designed for desktop / laptop computers. A 

web Portal designed for smart phones / tablets. An interactive voice Portal with a natural 

Aug-22

588                               142                -$                -$                83,425.00$      -$                

FN 114 The Contractor shall design, build, deploy and maintain the CalSAWS Portal application, 

including help features in  the following State approved threshold languages: Arabic, Farsi, 

Hindi, Khmer, Japanese, Mien, Punjabi, Thai, Ukrainian.

May-22

850                               141                -$                119,850.00$    -$                -$                

FN 115 The Contractor shall design, build, deploy and maintain the CalSAWS mobile application, 

including Help features, in the following State approved threshold languages: Arabic, 

Farsi, Hindi, Khmer, Japanese, Mien, Punjabi, Thai, Ukrainian.

May-22

850                               142                -$                120,700.00$    -$                -$                

FN 117 Discovery and requirements: the Contractor shall build, deploy and maintain web version 

of the CalWORKs 2.0 tools for clients to complete, submit, and update (displaying the last 

version’s information for update).

May-22

1,200                            148                177,500.00$    

FN 117 Implementation: The Contractor shall build, deploy and maintain web version of the 

CalWORKs 2.0 tools for clients to complete, submit, and update (displaying the last 

version’s information for update).

Feb-23

2,500                            142                -$                -$                177,500.00$    -$                

FN 118 The Contractor shall build, deploy and maintain the ability to allow counties to export/ or 

download  CalWORKs 2.0 raw data.

Feb-23

700                               142                -$                99,400.00$      -$                

FN 119 The Contractor shall ensure that the Portal allows consumer users and application assisters 

to request CalWORKs related supportive services through the Portal, for example 

transportation, child care, books for students, etc.

Feb-23

1,100                            142                -$                156,200.00$    -$                

FN 120 The Contractor shall build the ability of a WtW participant to request reimbursement. Feb-23 300                               142                -$                42,600.00$      -$                

FN 121 The Contractor shall build the ability of a WtW participant to request child care and input 

the hours of participation.

Feb-23

300                               142                -$                42,600.00$      -$                

FN 122 The Contractor shall build the ability to complete the WTW 10 online to request a third 

party assessment.

Feb-23

300                               142                -$                42,600.00$      -$                

FN 123 The Contractor shall build the ability to allow HA clients to submit a housing search form. Feb-23

300                               142                -$                42,600.00$      -$                

FN 124 The Contractor shall build the ability to allow WtW participants to submit a job search. Feb-23 300                               142                -$                42,600.00$      -$                

FN 125 The Contractor shall build the ability to request temporary Homeless Assistance, including 

a voucher request.

Feb-23

300                               142                -$                42,600.00$      -$                

FN 126 The Contractor shall build the ability to request permanent Homeless Assistance, including 

the method of the issuance of such payment.

Feb-23

300                               142                -$                42,600.00$      -$                

FN 127 The Contractor shall build the ability to allow clients to submit a Sworn Statement of 

evidence in accordance with  program policy, excluding pregnancy verification and 

alien status.

Feb-23

300                               142                -$                42,600.00$      -$                

FN 128 The Contractor shall build the ability to allow WtW participants to request exemptions from 

WtW.

Feb-23

300                               142                -$                42,600.00$      -$                

FN 129 Discovery and requirements:The Contractor shall build the ability to allow clients to 

request recurring and nonrecurring special needs. 

Apr-22

144                               148                21,300.00$      

FN 129 Implementation: The Contractor shall build the ability to allow clients to request recurring 

and nonrecurring special needs. 

Aug-22

150                               142                -$                21,300.00$      -$                

FN 130 The Contractor shall build the ability to allow CalFresh clients to request program 

exemptions.

Feb-23

500                               142                -$                71,000.00$      -$                

FN 131 The Contractor shall build the ability of a sanctioned WtW participant to request that the 

sanction be cured and request supportive services to cure the sanction.

Feb-23

500                               142                -$                71,000.00$      -$                

FN 132 The Contractor shall build the ability to display and capture the signature in support of an 

agreement to cure a sanction.

Feb-23

350                               142                -$                49,700.00$      -$                

FN 133 The Contractor shall build the ability to complete and submit the "Yslas" WtW 8 form for 

students.

Feb-23

350                               142                -$                49,700.00$      -$                

FN 134 The Contractor shall build the ability to submit WtW Forms 26 and 27. Feb-23 350                               142                -$                49,700.00$      -$                

FN 135 The Contractor shall build the ability to view and modify time clocks. Feb-23 500                               142                -$                -$                71,000.00$      -$                

FN 136 Discovery and requirements: The Contractor shall build the ability of CalFresh clients to 

request medical expenses.

Apr-22

288                               148                42,600.00$      

FN 136 Implementation: The Contractor shall build the ability of CalFresh clients to request 

medical expenses.

Aug-22

300                               142                -$                -$                42,600.00$      -$                

FN 137 The Contractor shall notify clients of  required reporting based on household eligibility, 

such as  "IRT Reminder" or "ABAWD Hours Reminder". Should be customized to the 

household and populated near the top of the home page after logging in.

09/21 (Phase 1)

-$                -$                -$                -$                

FN 138 The Contractor shall develop, deploy and maintain a self-service data analytics and 

reporting tool that supports configurability of capture and reporting by state and county 

staff.

Apr-22

700                               142                -$                99,400.00$      -$                -$                

FN 139 Discovery and requirements: the Contractor will create a dynamic question section, 

triggered by those who appear to meet the definition of an ABAWD (per policy), that 

allows the consumer user to check off any of the possible reasons they may be eligible for 

an exemption. These responses are to be transmitted to the worker, along with the 

application and any other information, for review and determination of the case.

May-22

600                               148                -$                88,750.00$      -$                -$                

FN 139 Implementation: The Contractor will create a dynamic question section, triggered by 

those who appear to meet the definition of an ABAWD (per policy), that allows the 

consumer user to check off any of the possible reasons they may be eligible for an 

exemption. These responses are to be transmitted to the worker, along with the 

application and any other information, for review and determination of the case.

Feb-23

625                               142                88,750.00$      

Schedule 3

Portal/Mobile App Project Phase 2: Optional Enhancements Price
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COST SCHEDULES

Attachment A
Req 

Category Req # Requirement Description

Implementation/ 

Release Date 

(Month/Year) Total DD&I Hours

Average 

Hourly Rate

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total
FN 140 The  Contractor shall conduct an annual data element audit and normalization function 

to ensure consistency by consolidating redundant multiple data elements for the same 

functional description.

09/21 (Phase 1)

-                                -$                -$                -$                -$                

FN 141 The Contractor shall design and build portal systems such that data elements determined 

to be key to the assessment of effectiveness may be identified and made accessible to 

users during the period of system stabilization and during the period of operations.

09/21 (Phase 1)

-                                -$                -$                -$                -$                

FN 142 The Contractor shall design, build, deploy, and maintain a core set of management 

reports for the use of program administrators. Contractor shall provide such reports for 

review and refinement by local subject matter experts in multiple counties to ensure the 

reports are accurate and user-friendly.  Such review and refinement shall take place 

during the design period, system stabilization period, and maintenance period. 

09/21 (Phase 1)

-                                -$                -$                -$                -$                

FN 143 The Contractor shall design, build, maintain, and deploy API's that allow for regular data 

extracts to be retrievable in easily-usable formats (e.g. Excel, Access, SQL tables) that 

allow for the meaningful analysis of essential Portal functions. Such Portal functions shall 

include but not be limited by application submittal rates and outcomes by submitter 

demographics, by application assister, by day of week, by time of day, by type of 

device(s) used.

09/21 (Phase 1)

1,400                            142                -$                198,800.00$    -$                -$                

FN 144 The Contractor shall design, build, deploy, and maintain a regularly updated reporting 

database that allows for ad hoc exploration of relevant variables.

May-22

1,400                            142                -$                198,800.00$    -$                -$                

FN 145 The Contractor shall conduct a periodic, no less than annual, process to review and 

improve standard data extracts and management reports and consult with county and 

state stakeholders to ensure they continue to meet key management and evaluation 

objectives. 

09/21 (Phase 1)

673                               142                -$                95,566.00$      -$                -$                

FN 146 The Contractor shall design, build, deploy and maintain the ability for GROW (General 

Relief Opportunities for Work) collaborators/external users to request an account and 

reset/change password.

Jul-22

1,000                            142                -$                72,500.00$      72,500.00$      -$                

FN 147 Discovery and requirements: the Contractor shall design, build, deploy and maintain the 

ability for potential GROW participants, without a Portal account, to search for services or 

job orders documented by name, type, category, distance, etc. These users can see 

basic information like name, address, service, phone number, web site, distance, etc.

May-22

600                               148                88,750.00$      

FN 147 Impletmentation: The Contractor shall design, build, deploy and maintain the ability for 

potential GROW participants, without a Portal account, to search for services or job 

orders documented by name, type, category, distance, etc. These users can see basic 

information like name, address, service, phone number, web site, distance, etc.

Feb-23

625                               142                -$                -$                88,750.00$      -$                

FN 148 Discovery and requirements implementation: the Contractor shall design, build, deploy 

and maintain the ability for GROW for collaborators/external users to maintain basic 

resource databank information via the Portal

May-22

1,103                            148                163,300.00$    

FN 148 Implementation: The Contractor shall design, build, deploy and maintain the ability for 

GROW for collaborators/external users to maintain basic resource databank information 

via the Portal such as:

a) View, add or edit resource contact information (address, contact person name and 

phone/fax number, hours of operation and internet information)

b) Update services provided (address, whether or not service is accessible by public 

transportation, phone number, hours of operation and contact person)

c) Update activities provided 

d) Update participant’s attendance and performance in an activity (this will include 

adding or removing a participant)

e) View, add or edit job orders for employers

f) View, add or edit child care wait list resources

g) Ability to generate report (attendance list for the activity).

Feb-23

1,150                            142                -$                -$                163,300.00$    -$                

Total Portal/Mobile App Project Phase 2 Optional Enhancements Price / Maximum Price 25,558                       -$              1,738,091$   1,739,225$   -$              

1

2

3

4

5

6

7

8

9

Prices provided for Phase 2 are based on grouping of enhancements into 2 releases and 

over a 6 month timeline, other than those delivered with Phase 1 that do not have an 

associated cost.  Deviation from estimated release grouping or timeline for Phase 2 

enhancements may impact cost.

FN 115 will be implemented as part of FN114 given that a separate mobile app will not 

be developed and implemented.

All WTW DD&I hours (FN 120 through FN 132) will be tracked within the DDI hours for 

developing the CalWORKs related supportive services (FN 119).

Assumptions

Total DD&I Hours and Average Hourly Rate are not provided for Phase 2 enhancements 

delivered with Phase 1 as the associated hours and rates are included within the Phase 1 

Schedules.

FN 135 - Modification of time clocks will be done workers using CalSAWS.  Clients will be 

able to view clock and who to contact with questions.

CalSAWS can contract to begin Phase 2 optional enhancement related activities work 

prior to approving the Phase 1 Final Acceptance report if the vendor’s Phase 1 work is 

meeting expectations.

Estimates are based on our response to the requirement description provided in the RFP 

and are subject to revision based on additional information or changes.

FN 113 - The scope assumed for the Interactive Voice Portal was for a single service 

(Google) and up to 3 intents (i.e., intent of the request). Only languages supported by 

Google would be in scope.

FN133 - The efforts for building the "Yslas" WtW 8 form for students is based on the 

assumption it would need to consume one service and generate one PDF. 
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COST SCHEDULES

Attachment A
Req 

Category Req # Requirement Description

Implementation/ 

Release Date 

(Month/Year) Total DD&I Hours

Average 

Hourly Rate

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total

10

11

12

13

14

15

16

FN 137 - The CalSAWS system will provide the client reporting/alert data to the 

Portal/Mobile application that will be used display to reminders to clients.

If the Consortium elects to proceed with Phase 2, the Consortium will notify Deloitte at 

least 30 days prior to the start of Phase 2.

As per Attachment B, Phase 3 begins after Phase 2 if Phase 2 is opted. Therefore, if the 

Consortium elects to proceed with Phase 2, M&O during the six months of Phase 2 will 

need to be contracted separately from Phase 3.

FN147 - Users will enter a zip code or address and it would search for services by proximity 

from that address. The application can also grab the user’s location from browser/mobile 

device using the standard APIs and search against the database that built via 

requirement FN148. 

FN139 - Simplified eligibility rules will be used to determine if a customer can be 

potentially ABAWD as full TANF eligibility rules are in CalSAWS.

FN148 - Effort is estimated based on the assumption that the existing databank can be 

leveraged to meet this requirement.

FN146 - The ability to support account creation will be handled via external support 

request pages that will need to be processed by the case workers.
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COST SCHEDULES

Attachment A

Hardware and Software Line Items

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

Total Hardware 

& Software 

Price

Hardware

Development Hardware -$                     -$                     -$                      $                    - 

Central Hardware -$                     -$                     -$                      $                    - 

Hardware Subtotal  $                    -  $                    -  $                    -  $                    - 

Hardware Support

Development Hardware Support -$                     -$                     -$                      $                    - 

Central Hardware Support -$                     -$                     -$                      $                    - 

Hardware Support Subtotal -$                     -$                     -$                     -$                     

Hardware and Hardware Support Total -$                     -$                     -$                      $                    - 

Software

Development Software 31,584$           34,455$           -$                      $           66,039 

Central Software 153,083$         167,000$         -$                      $         320,083 

Software Subtotal 184,667$         201,455$         -$                     386,122$         

Software Support

Development Software Support 3,158$             3,446$             -$                      $             6,604 

Central Software Support 14,110$           16,700$           -$                      $           30,810 

Software Support Subtotal 17,269$           20,146$           -$                     37,414$           

Software and Software Support Total 201,936$         221,601$         -$                      $         423,536 

Total Portal/Mobile Project Hardware and Software Price  $         201,936  $         221,601  $                    -  $         423,536 

Schedule 4

Portal/Mobile Project Phase 1: Hardware and Software Price
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COST SCHEDULES

Attachment A Assumptions

1

2

3

4

5

6

7

8

The Consortium's existing project management and communication tools will be used for this project; no additional 

licenses are required.

Based on 14 million active CA recipients, we assume 30% of that population is going to actively use the system. Given 

this mix, we anticipate a maximum active concurrent user count per minute to not exceed 1000 users. Additionally, we 

assume that there are no more than 1.5 million unique users per month.

Based on application sizing from a Production system in another state on Intel architecture, we assume the application 

will process 50 requests at the database per thread. Assuming 4 threads per CPU, we expect production database CPU 

consumption be at 15 vCPUs max and have allocated 16 vCPUs in RDS. This capacity will be verified along with any and 

all capacity assumptions during performance testing. A review with the Consortium will be done following the change 

control process to adjust capacity as needed.

No additional Accenture IP CalHEERS licenses will be needed to deliver self-service portal and mobile application 

development, including interfaces between the Statewide Portal and CalHEERS.  Existing licenses can be re-used, if 

needed, for any SSP or mobile app license requirements. 

Software costs provided in worksheet 4. HW & SW are based on pricing available to Deloitte and the actual cost may 

vary based on the procurement vehicle selected by the Consortium.

All obligations, if any, to purchase and deliver hardware, software and other tangible products shall be assigned by us 

to Deloitte Consulting Product Services LLC (DCPS). DCPS will perform all activities contemplated by the Statement of 

Work that are or may be deemed to be a resale of tangible products for any purpose, although Deloitte Consulting 

may serve as an agent for DCPS solely for the purposes of invoicing, and collecting payment, with respect thereto. 

Hardware, software and other tangible products will be provided to the Consortium under the third-party vendor's 

agreement accompanying such hardware, software or product, and its use will be governed by the terms thereof. In 

addition, all warranty and support offered by the third-party manufacturer or software developer will be as set forth in 

such agreement, and the Consortium shall look directly to such third-party manufacturer or software developer with 

respect to such warranty and support obligations. The Consortium shall permit Deloitte Consulting to access and use 

such hardware, software, and other tangible products as necessary for purposes of Deloitte Consulting's performance of 

the Services.

While Deloitte Consulting may be in a position to resell to Consortium the hosting elements included in our solution, we 

propose that any and all final requirements and related agreements as it pertains to hosting on AWS, as provided in our 

Response, will be directly procured and agreed upon between the Consortium and AWS and shall exclude Deloitte 

Consulting. We have found that this approach is more advantageous to our clients from a pricing and services 

perspective. Thus, the Consortium will execute all license, support and vendor documentation directly with the 

applicable third-party vendors.

Based on our proposed schedule, the DD&I for Phase 1 of the project along with the 1 year M&O ends in SFY 2021/2022. 

Therefore we have not included software costs for SFY 2022/2023 as it is not part of the base contract term.
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COST SCHEDULES

Attachment A

9

10

Docker – Kubernetes sizing assumptions:

a.	Worker Nodes in Dev (Containers for 2 Web, 2 App, 2 Kafka, 1 Zookeeper, 1 Spark)

b.	SIT/UAT/INT (Containers for: 6 web, 6 app, 6 Kafka, 1 Zookeeper, 3 Spark)

c.	Prod and Performance each: (Containers for: 20 app, 6 web, 6 Spark, 2 Zookeepers, 12 Kafka)

We assume that there is an existing AWS DirectConnect between state data center and AWS instance of CalSAWS on 

which our application will be hosted
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COST SCHEDULES

Attachment A

Hardware and Software Line Items

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total

Total Hardware 

& Software 

Price

Hardware

Development Hardware -$                     -$                     -$                      $                    - 

Central Hardware -$                     -$                     -$                      $                    - 

Hardware Subtotal  $                    -  $                    -  $                    -  $                    - 

Hardware Support

Development Hardware Support -$                     -$                     -$                      $                    - 

Central Hardware Support -$                     -$                     -$                      $                    - 

Hardware Support Subtotal -$                     -$                     -$                     -$                     

Hardware and Hardware Support Total -$                     -$                     -$                      $                    - 

Software

Development Software -$                     -$                     -$                      $                    - 

Central Software -$                     -$                     -$                      $                    - 

Software Subtotal -$                     -$                     -$                     -$                     

Software Support

Development Software Support -$                     -$                     -$                      $                    - 

Central Software Support -$                     -$                     -$                      $                    - 

Software Support Subtotal -$                     -$                     -$                     -$                     

Software and Software Support Total -$                     -$                     -$                      $                    - 

Total Portal/Mobile Project Hardware and Software Price  $                    -  $                    -  $                    -  $                    - 

Assumptions

1

Schedule 5

Portal/Mobile Project Phase 2: Hardware and Software Price

All assumptions from Schedule 4. Phase 1 HW & SW tab apply to Schedule 5. Phase 2 HW & SW tab unless otherwise 

specified.
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COST SCHEDULES

Attachment A

Hardware and Software Line Items

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total

Total Hardware 

& Software 

Price

Schedule 5

Portal/Mobile Project Phase 2: Hardware and Software Price

2

Software related to requirement FN113:

• Includes design, development, testing, and translation for up to 3 intents to enable the query of publicly available 

information from the Portal/Mobile App solution FAQ / Help

• Assumes Standard Edition for Dialogflow, which is free

• If consumption of Google Assistant Actions increases beyond Standard Edition limits, Deloitte will work with the 

Consortium to enable a pay-as-you-go plan with Enterprise Edition (with Consortium bearing the costs)
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COST SCHEDULES

Attachment A

Hardware and Software Line Items

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total

SFY 2024/25 

Total
Hardware

Development Hardware -$                     -$                     -$                     -$                     
Central Hardware -$                     -$                     -$                     -$                     
Hardware Subtotal  $                    -  $                    -  $                    -  $                    - 

Hardware Support

Development Hardware Support -$                     -$                     -$                     -$                     
Central Hardware Support -$                     -$                     -$                     -$                     
Hardware Support Subtotal -$                     -$                     -$                     -$                     

Hardware and Hardware Support Total -$                     -$                     -$                     -$                     

Software

Development Software -$                     -$                     34,455$           34,455$           
Central Software -$                     -$                     167,000$         167,000$         
Software Subtotal -$                     -$                     201,455.50$    201,455.50$    

Software Support

Development Software Support -$                     -$                     3,446$             3,446$             
Central Software Support -$                     -$                     16,700$           16,700$           
Software Support Subtotal -$                     -$                     20,145.55$      20,145.55$      

Software and Software Support Total -$                     -$                     221,601$         221,601$         

Total Portal/Mobile Project Hardware and Software Price  $                    -  $                    -  $         221,601  $         221,601 

Assumptions

1

Schedule 5

Portal/Mobile Project Phase 3: Hardware and Software Price

All assumptions from Schedule 4. Phase 1 HW & SW tab apply to Schedule 5. Phase 2 HW & SW tab unless otherwise 

specified.
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COST SCHEDULES

Attachment A

Hardware and Software Line Items

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total

SFY 2024/25 

Total

Schedule 5

Portal/Mobile Project Phase 3: Hardware and Software Price

2

Software related to requirement FN113:

• Includes design, development, testing, and translation for up to 3 intents to enable the query of publicly available 

information from the Portal/Mobile App solution FAQ / Help

• Assumes Standard Edition for Dialogflow, which is free

• If consumption of Google Assistant Actions increases beyond Standard Edition limits, Deloitte will work with the 

Consortium to enable a pay-as-you-go plan with Enterprise Edition (with Consortium bearing the costs)
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COST SCHEDULES

Attachment A

Maintenance & Operations

SFY 2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total

SFY 2024/25 

Total

Total 

Portal/Mobile 

M&O Price

Application Enhancements & Releases 2,458,410$      6,142,791$      6,235,680$      3,117,840$      17,954,721$    

WAN Administration -$                 -$                 -$                 -$                 

Cloud Infrastructure  $         827,667 1,504,848$      1,504,848$      752,424$         4,589,787$      

Total Portal/Mobile Project M&O Price 3,286,077$      7,647,639$      7,740,528$      3,870,264$      22,544,508$    

Assumptions

1

2

3

4

5

6

The apportionment across SFY's assumes that M&O begins after Phase 2. If the Phase 2 option is not selected, the M&O total will 

remain the same however the apportionment across SFY's will vary.

Cells C10, D10,  E10, and F10 on Schedule 6 were updated to include the Application Enhancements & Releases in the total.

Deloitte has assumed a fixed capacity of 15,000 hours of system related enhancements to be included as part of this first year of 

M&O scope to be completed by testers, programmer analysts, business analysts and UCD analysts.

Schedule 6

Portal/Mobile Project Maintenance & Operations Price: 1st 36 Months

Deloitte is proposing a cloud based solution on Amazon AWS and as such have not include WAN administration as it is not 

applicable.

Deloitte assumes up to one minor build per month and up to one major release per quarter during the M&O as defined in the 

M&O section of our response. 

Cloud infrastructure includes services to monitor and configure AWS cloud infrastructure during M&O as noted in our proposal 

response.

Deloitte Digital    2020 6. M&O Page P-3



COST SCHEDULES

Attachment A

Staff Description

SFY 2020/21 

Hourly Rate

SFY 2021/22 

Hourly Rate

SFY 2022/23 

Hourly Rate

SFY 2023/24 

Hourly Rate

App Dev Lead 137.25$         137.25$         137.25$         137.25$         
Business Analyst 115.29$         115.29$         115.29$         115.29$         
Cloud Engineer 131.76$         131.76$         131.76$         131.76$         
DevOps/Tools Engineer 91.13$           91.13$           91.13$           91.13$           
Digital Transformation Engineer 115.29$         115.29$         115.29$         115.29$         
Digital Transformation Lead 137.25$         137.25$         137.25$         137.25$         
Junior Programmer Analyst 109.80$         109.80$         109.80$         109.80$         
Project Executive 236.07$         236.07$         236.07$         236.07$         
Project Manager 126.27$         126.27$         126.27$         126.27$         
Security Engineer 142.74$         142.74$         142.74$         142.74$         
Security Lead 181.17$         181.17$         181.17$         181.17$         
Senior Business Analyst 120.78$         120.78$         120.78$         120.78$         
Senior Digital Transformation Engineer 120.78$         120.78$         120.78$         120.78$         
Senior Programmer Analyst 144.24$         144.24$         144.24$         144.24$         
Senior Security Engineer 148.23$         148.23$         148.23$         148.23$         
Senior Tester 82.35$           82.35$           82.35$           82.35$           
Test/QA Lead 109.80$         109.80$         109.80$         109.80$         
Tester 72.47$           72.47$           72.47$           72.47$           
Trainer 120.78$         120.78$         120.78$         120.78$         
User Centered Design Analyst 148.23$         148.23$         148.23$         148.23$         
User Centered Design Lead 159.21$         159.21$         159.21$         159.21$         
User Interface Lead 164.70$         164.70$         164.70$         164.70$         

User Outreach and Adoption Lead 164.70$         164.70$         164.70$         164.70$         
UX Analyst 164.70$         164.70$         164.70$         164.70$         

Schedule 8

Portal/Mobile Project Change Order Hourly Rate Card
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COST SCHEDULES

Attachment A

Staff Description Hourly Rate

App Dev Lead 125.00$             
Business Analyst 105.00$             
Cloud Engineer 120.00$             
DevOps/Tools Engineer 83.00$               
Digital Transformation Engineer 105.00$             
Digital Transformation Lead 125.00$             
Junior Programmer Analyst 100.00$             
Project Executive 215.00$             
Project Manager 115.00$             
Security Engineer 130.00$             
Security Lead 165.00$             
Senior Business Analyst 110.00$             
Senior Digital Transformation Engineer 110.00$             
Senior Programmer Analyst 131.36$             
Senior Security Engineer 135.00$             
Senior Tester 75.00$               
Test/QA Lead 100.00$             
Tester 66.00$               
Trainer 110.00$             
User Centered Design Analyst 135.00$             
User Centered Design Lead 145.00$             
User Interface Lead 150.00$             
User Outreach and Adoption Lead 150.00$             
UX Analyst 150.00$             

Average Hourly Rate 106.51$            

Schedule 7

Portal/Mobile Hourly Rate Card Phase 1: DD&I Phase
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COST SCHEDULES

Attachment A

ID Key Task Deliverable Description Position  

Hourly 

Rate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22

160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00

1.0 Project Management 392.0             392.0             270.0             290.0             290.0             290.0             290.0             350.0             330.0             330.0             330.0             330.0             330.0             290.0             370.0             370.0             370.0             370.0             5,984.0               745,080$                

1.1 Deliverable 1 Workplan 191.0             191.0             125.0             145.0             145.0             145.0             145.0             205.0             185.0             185.0             185.0             185.0             185.0             145.0             145.0             145.0             145.0             145.0             2,942.0               366,790$                

Project Executive 215.00$          15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               270.0                  58,050$                  

Project Manager 115.00$          30.0               30.0               20.0               40.0               40.0               40.0               40.0               100.0             80.0               80.0               80.0               80.0               80.0               40.0               40.0               40.0               40.0               40.0               940.0                  108,100$                

Business Analyst 105.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                  75,600$                  

User Interface Lead 150.00$          40.0               40.0               -                   -                   -                   80.0                    12,000$                  

App Dev Lead 125.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                  90,000$                  

Test/QA Lead 100.00$          10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               180.0                  18,000$                  

Security Lead 165.00$          8.0                 8.0                 16.0                    2,640$                    

User Outreach and Adoption Lead 150.00$          8.0                 8.0                 16.0                    2,400$                    

1.2 Deliverable 2 Monthly Status Report 201.0             201.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             145.0             225.0             225.0             225.0             225.0             3,042.0               378,290$                

Project Executive 215.00$          15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               15.0               270.0                  58,050$                  

Project Manager 115.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               120.0             120.0             120.0             120.0             1,040.0               119,600$                

Business Analyst 105.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                  75,600$                  

User Interface Lead 150.00$          40.0               40.0               -                   -                   -                   80.0                    12,000$                  

App Dev Lead 125.00$          40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               40.0               720.0                  90,000$                  

Test/QA Lead 100.00$          10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               180.0                  18,000$                  

Security Lead 165.00$          8.0                 8.0                 16.0                    2,640$                    

User Outreach and Adoption Lead 150.00$          8.0                 8.0                 16.0                    2,400$                    

2.0 Confirm Requirements 320.0             320.0             280.0             220.0             -                   140.0             372.0             -                   -                   -                   -                   -                   200.0             280.0             -                   -                   -                   -                   2,132.0               263,600$                

2.1 Project Initiation Deliverable 4 - RTM 320.0             320.0             280.0             220.0             -                   140.0             372.0             -                   -                   -                   -                   -                   200.0             280.0             -                   -                   -                   -                   2,132.0               263,600$                

Project Manager 115.00$          60.0               60.0               60.0               40.0               20.0               20.0               20.0               40.0               320.0                  36,800$                  

Senior Business Analyst 110.00$          60.0               60.0               60.0               60.0               60.0               60.0               60.0               60.0               480.0                  52,800$                  

Business Analyst 105.00$          20.0               20.0               20.0               20.0               20.0               180.0             20.0               80.0               380.0                  39,900$                  

User Interface Lead 150.00$          40.0               40.0               -                   -                   -                   32.0               20.0               20.0               152.0                  22,800$                  

App Dev Lead 125.00$          40.0               40.0               40.0               20.0               20.0               20.0               20.0               200.0                  25,000$                  

Test/QA Lead 100.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                  14,000$                  

Security Lead 165.00$          40.0               40.0               40.0               20.0               20.0               20.0               20.0               20.0               220.0                  36,300$                  

User Outreach and Adoption Lead 150.00$          40.0               40.0               40.0               40.0               20.0               20.0               20.0               20.0               240.0                  36,000$                  

3.0 Design 605.0             625.0             1,310.0          885.0             1,510.0          1,484.0          615.0             -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   7,034.0               899,943$                

3.1 UCD/UX team Deliverable 3 - UCD Plan -$                605.0             625.0             465.0             -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   1,695.0               225,925$                

Project Executive 215.00$          5.0                 5.0                 5.0                 15.0                    3,225$                    

Project Manager 115.00$          20.0               20.0               20.0               60.0                    6,900$                    

User Interface Lead 150.00$          20.0               40.0               40.0               100.0                  15,000$                  

User Outreach and Adoption Lead 150.00$          80.0               80.0               80.0               240.0                  36,000$                  

User Centered Design Lead 145.00$          160.0             160.0             80.0               400.0                  58,000$                  

User Centered Design Analyst 135.00$          160.0             160.0             80.0               400.0                  54,000$                  

Digital Transformation Lead 125.00$          40.0               40.0               40.0               120.0                  15,000$                  

Digital Transformation Engineer 105.00$          120.0             120.0             120.0             360.0                  37,800$                  

3.2 JADs/UCD/UX team tasks DEL 5 - Portal General Systems Design -$                -                   -                   845.0             885.0             815.0             799.0             -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   3,344.0               424,400$                

Project Executive 215.00$          5.0                 5.0                 5.0                 5.0                 20.0                    4,300$                    

Project Manager 115.00$          10.0               10.0               20.0               20.0               60.0                    6,900$                    

Senior Business Analyst 110.00$          160.0             160.0             160.0             160.0             640.0                  70,400$                  

Business Analyst 105.00$          160.0             160.0             160.0             160.0             640.0                  67,200$                  

User Interface Lead 150.00$          80.0               120.0             80.0               64.0               344.0                  51,600$                  

App Dev Lead 125.00$          20.0               20.0               20.0               20.0               80.0                    10,000$                  

Security Lead 165.00$          20.0               20.0               20.0               20.0               80.0                    13,200$                  

User Outreach and Adoption Lead 150.00$          10.0               10.0               10.0               10.0               40.0                    6,000$                    

User Centered Design Lead 145.00$          40.0               40.0               40.0               40.0               160.0                  23,200$                  

User Centered Design Analyst 135.00$          80.0               80.0               80.0               80.0               320.0                  43,200$                  

Digital Transformation Lead 125.00$          20.0               20.0               20.0               20.0               80.0                    10,000$                  

Senior Digital Transformation Engineer 110.00$          40.0               40.0               40.0               40.0               160.0                  17,600$                  

Digital Transformation Engineer 105.00$          40.0               40.0               40.0               40.0               160.0                  16,800$                  

UX Analyst 150.00$          160.0             160.0             120.0             120.0             560.0                  84,000$                  

Total 

Portal/Mobile 

Phase 1: DD&I 

Hours

 Total 

Portal/Mobile 

Phase 1: DD&I 

Price 

Schedule 9
Staff Loading

Deloitte Digital    2020 9. Staff Loading Page P-3



COST SCHEDULES

Attachment A
ID Key Task Deliverable Description Position  

Hourly 

Rate 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22

Total 

Portal/Mobile 

Phase 1: DD&I 

Hours

 Total 

Portal/Mobile 

Phase 1: DD&I 

Price 

3.3

JADs/UCD/UX team tasks + 

Technical Design JADs

DEL 10 - Mobile App General and Technical 

Systems Design -$                -                   -                   -                   -                   695.0             685.0             615.0             -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   1,995.0               249,618$                

Project Executive 215.00$          5.0                 5.0                 5.0                 15.0                    3,225$                    

Project Manager 115.00$          20.0               10.0               20.0               50.0                    5,750$                    

Senior Business Analyst 110.00$          20.0               20.0               20.0               60.0                    6,600$                    

Business Analyst 105.00$          40.0               40.0               40.0               120.0                  12,600$                  

User Interface Lead 150.00$          40.0               40.0               40.0               120.0                  18,000$                  

App Dev Lead 125.00$          20.0               20.0               20.0               60.0                    7,500$                    

Security Lead 165.00$          20.0               20.0               20.0               60.0                    9,900$                    

UX Analyst 150.00$          40.0               40.0               80.0               160.0                  24,000$                  

Senior Programmer Analyst 131.36$          160.0             160.0             160.0             480.0                  63,053$                  

Junior Programmer Analyst 100.00$          160.0             160.0             80.0               400.0                  40,000$                  

Security Lead 165.00$          10.0               10.0               10.0               30.0                    4,950$                    

Senior Security Engineer 135.00$          40.0               40.0               40.0               120.0                  16,200$                  

Security Engineer 130.00$          80.0               80.0               80.0               240.0                  31,200$                  

DevOps/Tools Engineer 83.00$            40.0               40.0               80.0                    6,640$                    

4.0 Application Development 711.0             711.0             711.0             711.0             791.0             831.0             1,251.0          550.0             610.0             570.0             570.0             570.0             390.0             390.0             -                   -                   -                   -                   9,367.0               1,062,217$             

4.1 Technical Design JADs DEL 6 - Portal Technical Systems Design -$                711.0             711.0             711.0             711.0             791.0             831.0             1,001.0          -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   5,467.0               609,447$                

Project Executive 215.00$          5.0                 5.0                 5.0                 5.0                 5.0                 5.0                 5.0                 35.0                    7,525$                    

Project Manager 115.00$          10.0               10.0               10.0               10.0               20.0               10.0               20.0               90.0                    10,350$                  

App Dev Lead 125.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                  17,500$                  

DevOps/Tools Engineer 83.00$            70.0               120.0             320.0             510.0                  42,330$                  

Cloud Engineer 120.00$          120.0             120.0             120.0             120.0             120.0             120.0             80.0               800.0                  96,000$                  

Senior Programmer Analyst 131.36$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               560.0                  73,562$                  

Junior Programmer Analyst 100.00$          360.0             360.0             360.0             360.0             360.0             360.0             360.0             2,520.0               252,000$                

Security Lead 165.00$          16.0               16.0               16.0               16.0               16.0               16.0               16.0               112.0                  18,480$                  

Senior Security Engineer 135.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                  18,900$                  

Security Engineer 130.00$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               560.0                  72,800$                  

4.2 Prep M&O Plan

DEL 9 - Maintenance & Operations (M&O) 

Plan -$                -                   -                   -                   -                   -                   -                   250.0             550.0             610.0             570.0             570.0             570.0             390.0             390.0             -                   -                   -                   -                   3,900.0               452,770$                

Project Executive 215.00$          10.0               10.0               10.0               10.0               10.0               10.0               10.0               10.0               80.0                    17,200$                  

Project Manager 115.00$          20.0               20.0               40.0               40.0               40.0               40.0               20.0               40.0               260.0                  29,900$                  

Senior Business Analyst 110.00$          160.0             160.0             160.0             160.0             160.0             800.0                  88,000$                  

Business Analyst 105.00$          160.0             160.0             160.0             160.0             160.0             160.0             160.0             1,120.0               117,600$                

App Dev Lead 125.00$          20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               160.0                  20,000$                  

Senior Programmer Analyst 131.36$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               80.0               640.0                  84,070$                  

Test/QA Lead 100.00$          120.0             100.0             100.0             60.0               60.0               60.0               60.0               40.0               600.0                  60,000$                  

Security Lead 165.00$          20.0               20.0               20.0               20.0               20.0               20.0               120.0                  19,800$                  

Senior Security Engineer 135.00$          20.0               20.0               20.0               20.0               20.0               20.0               120.0                  16,200$                  

5.0 Testing 405.0             385.0             390.0             390.0             410.0             410.0             -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   2,390.0               208,410.0               

5.1

Functional/UCD/UX Tasks - 

Prepare test scripts/plan DEL 7 - Master Test Plan 405.0             385.0             390.0             390.0             410.0             410.0             -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   2,390.0               208,410$                

Project Executive 215.00$          5.0                 5.0                 10.0               10.0               10.0               10.0               50.0                    10,750$                  

Project Manager 115.00$          20.0               20.0               20.0               20.0               20.0               20.0               120.0                  13,800$                  

App Dev Lead 125.00$          40.0               20.0               20.0               20.0               20.0               20.0               140.0                  17,500$                  

Test/QA Lead 100.00$          120.0             120.0             120.0             120.0             140.0             140.0             760.0                  76,000$                  

Senior Tester 75.00$            60.0               60.0               60.0               60.0               60.0               60.0               360.0                  27,000$                  

Tester 66.00$            160.0             160.0             160.0             160.0             160.0             160.0             960.0                  63,360$                  

6.0 Implementation and Final Acceptance -                   -                   -                   -                   -                   -                   880.0             2,746.0          3,186.0          3,346.0          3,576.0          3,596.0          3,636.0          3,176.0          802.0             712.0             692.0             670.0             27,018.0            2,576,707$             

6.1 Implementation Task
DEL 8 - Portal Implementation Completion 

Report -                   -                   -                   -                   -                   -                   880.0             2,192.0          2,652.0          2,812.0          3,042.0          3,062.0          3,122.0          2,692.0          690.0             600.0             600.0             600.0             22,944.0            2,148,909$             

Senior Business Analyst 110.00$          160.0             160.0             320.0                  35,200$                  

Business Analyst 105.00$          160.0             160.0             160.0             160.0             160.0             160.0             96.0               96.0               96.0               96.0               1,344.0               141,120$                

User Interface Lead 150.00$          32.0               32.0               32.0               32.0               32.0               32.0               32.0               -                   -                   -                   -                   224.0                  33,600$                  

Digital Transformation Lead 125.00$          -                   -                   -                   -                   -                        -$                         

UX Analyst 150.00$          40.0               40.0               20.0               20.0               20.0               20.0               20.0               20.0               -                   -                   -                   -                   200.0                  30,000$                  

Senior Digital Transformation Engineer 110.00$          -                   -                   -                   -                   -                        -$                         

Digital Transformation Engineer 105.00$          -                   -                   -                   -                   -                        -$                         

User Centered Design Lead 145.00$          40.0               60.0               60.0               60.0               60.0               60.0               60.0               40.0               -                   -                   -                   -                   440.0                  63,800$                  

User Outreach and Adoption Lead 150.00$          -                   -                   -                   -                   -                        -$                         

User Centered Design Analyst 135.00$          40.0               40.0               20.0               20.0               20.0               -                   -                   -                   -                   140.0                  18,900$                  

Trainer 110.00$          160.0             160.0             160.0             160.0             160.0             80.0               880.0                  96,800$                  

App Dev Lead 125.00$          40.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               20.0               240.0                  30,000$                  

DevOps/Tools Engineer 83.00$            360.0             360.0             360.0             360.0             400.0             400.0             160.0             24.0               24.0               24.0               24.0               2,496.0               207,168$                

Cloud Engineer 120.00$          160.0             160.0             160.0             160.0             160.0             160.0             160.0             48.0               48.0               48.0               48.0               1,312.0               157,440$                

Senior Programmer Analyst 131.36$          120.0             120.0             200.0             220.0             240.0             240.0             240.0             160.0             84.0               84.0               84.0               84.0               1,876.0               246,431$                

Junior Programmer Analyst 100.00$          200.0             360.0             450.0             500.0             560.0             560.0             560.0             560.0             200.0             200.0             200.0             200.0             4,550.0               455,000$                

Test/QA Lead 100.00$          40.0               40.0               80.0               80.0               80.0               60.0               80.0               48.0               48.0               48.0               48.0               652.0                  65,200$                  

Senior Tester 75.00$            120.0             120.0             120.0             120.0             120.0             120.0             120.0             120.0             960.0                  72,000$                  

Tester 66.00$            320.0             660.0             850.0             900.0             990.0             990.0             990.0             990.0             170.0             80.0               80.0               80.0               7,100.0               468,600$                

Security Lead 165.00$          -                        -$                         

Senior Security Engineer 135.00$          20.0               20.0               20.0               10.0               70.0                    9,450$                    

Security Engineer 130.00$          40.0               40.0               40.0               20.0               140.0                  18,200$                  

6.2 Implementation Task
DEL 11 - Mobile App Implementation 

Completion Report -$                 -                   -                   -                   -                   -                   -                   -                   554.0             534.0             534.0             534.0             534.0             514.0             484.0             112.0             112.0             92.0               70.0               4,074.0               427,798$                

Business Analyst 105.00$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               40.0               40.0               20.0               10.0               670.0                  70,350$                  

User Interface Lead 150.00$          24.0               24.0               24.0               24.0               24.0               24.0               24.0               -                   -                   -                   -                   168.0                  25,200$                  

UX Analyst 150.00$          80.0               40.0               40.0               160.0                  24,000$                  

Trainer 110.00$          40.0               40.0               40.0               20.0               20.0               20.0               20.0               200.0                  22,000$                  

App Dev Lead 125.00$          20.0               40.0               40.0               40.0               40.0               20.0               20.0               12.0               12.0               12.0               12.0               268.0                  33,500$                  

DevOps/Tools Engineer 83.00$            40.0               40.0               40.0               40.0               40.0               40.0               40.0               280.0                  23,240$                  

Senior Programmer Analyst 131.36$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               560.0                  73,562$                  

Junior Programmer Analyst 100.00$          80.0               80.0               80.0               80.0               80.0               80.0               80.0               40.0               40.0               40.0               32.0               712.0                  71,200$                  

Senior Tester 75.00$            20.0               20.0               20.0               20.0               20.0               20.0               20.0               140.0                  10,500$                  

Tester 66.00$            90.0               90.0               90.0               90.0               90.0               90.0               90.0               20.0               20.0               20.0               16.0               706.0                  46,596$                  

Security Lead 165.00$          -                        -$                         

Senior Security Engineer 135.00$          20.0               20.0               20.0               10.0               70.0                    9,450$                    

Security Engineer 130.00$          40.0               40.0               40.0               20.0               140.0                  18,200$                  

Change Request 02 -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   140.0             930.0             930.0             930.0             -                   2,930.0               376,491$                

Digital Transformation Lead (160 hrs) 137.25$          40.0               40.0               40.0               40.0               160.0                  21,960.00$             

Senior Business Analyst (135 hrs) 120.78$          15.0               40.0               40.0               40.0               135.0                  16,305.30$             

Senior Programmer Analyst (1620) 144.24$          540.0             540.0             540.0             1,620.0               233,668.80$           

Senior Tester (675 hrs) 82.35$            225.0             225.0             225.0             675.0                  55,586.25$             

Trainer (160 hrs) 120.78$          40.0               40.0               40.0               40.0               160.0                  19,324.80$             

User Outreach and Adoption Lead (180 hrs) 164.70$          45.0               45.0               45.0               45.0               180.0                  29,646.00$             

Total Prime Contractor Hours: 54455

Total Subcontractor Hours: 0

Total Hours: 54455 2,433.0          2,433.0          2,961.0          2,496.0          3,001.0          3,155.0          3,408.0          3,646.0          4,126.0          4,246.0          4,476.0          4,496.0          4,556.0          4,276.0          2,102.0          2,012.0          1,992.0          1,040.0          56,855.0            6,132,447.9            

107.86$                  Average Hourly Rate
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COST SCHEDULES

Attachment A

Resource Type Quantity Monthly Cost

Total Monthly 

Cost Notes

Production (Prod VPC) EC2 (Web, App, Reporting) M5.large 3 112.32$            337$                  

M5.xlarge 6 181.44$            1,089$               

r5.2xlarge 2 456.48$            913$                  

Performance EC2  (Web, App, Reporting) M5.large 3 4.67$                14$                    

M5.xlarge 6 7.55$                45$                    

r5.2xlarge 2 18.99$              38$                    

Staging  (Prod VPC) EC2  (Web, App, Reporting) M5.large 3 9.36$                28$                    

M5.xlarge 6 15.11$              91$                    

r5.2xlarge 2 38.02$              76$                    

SIT/UAT/INT EC2  (Web, App, Reporting) M5.large 3 56.16$              168$                  

M5.xlarge 2 90.72$              181$                  

r5.xlarge 2 112.32$            225$                  

DEV EC2 (Web, App, Reporting) M5.large 3 56.16$              168$                  

M5.xlarge 2 90.72$              181$                  

r5.xlarge 2 112.32$            225$                  

6 Shared tools  system c5.2xlarge 1 509.76$            510$                  

Tools Prod (App, Web, Tools systems) m5.2xlarge 5 541.44$            2,707$               

c5.xlarge 2 254.88$            510$                  

c5.2xlarge 2 509.76$            1,020$               

m5.xlarge 3 181.44$            544$                  

Tools Test (App, Web, Tools systems) m5.xlarge 2 270.72$            541$                  

m5.2xlarge 3 541.44$            1,624$               

c5.large 2 84.24$              168$                  

c5.2xlarge 2 509.76$            1,020$               

c5.xlarge 3 165.60$            497$                  

9 Databricks m5.2xlarge 2 92.00$              184$                  

Production (Prod VPC) RDS db.r5.4xlarge 1 2,880.00$         2,880$               

Production (Prod VPC) RDS Storage (in GB) 5120 1 1,177.60$         1,178$               

Schedule 10.  AWS IaaS Resources

Instructions:

1 - Using the AWS pricing calulator found here: https://calculator.s3.amazonaws.com/index.html

2 - Select "US West (Oregon)" for the region

3 - Create your resources as needed from the pricing calculator

4 - Be sure to include storage and data transfer costs

5 - Use "On-Demand" for the  billing option

6 - Enter each resource on a row below. Add new rows as needed.

7 - Do NOT include support costs

8 - Remove the two examples

AWS Resource List

1

2

3

4

5

7

8

10
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COST SCHEDULES

Attachment A

Resource Type Quantity Monthly Cost

Total Monthly 

Cost NotesAWS Resource List

1
Performance RDS db.r5.4xlarge 1 59.90$              60$                    

Performance RDS storage (in GB) 1024 1 117.76$            118$                  

Staging  (Prod VPC) RDS db.r5.xlarge 1 29.99$              30$                    

Staging  (Prod VPC) RDS Storage (in GB) 5120 1 588.80$            589$                  

SIT/UAT/INT RDS db.r5.xlarge 2 180.00$            360$                  

SIT/UAT/INT RDS Storage  (in GB) 500 2 82.80$              166$                  

DEV RDS db.r5.xlarge 1 180.00$            180$                  

DEV RDS Storage (in GB) 500 1 82.80$              83$                    

Tools Prod RDS db.t3.xlarge 1 1,503.36$         1,503$               

Tools Prod RDS Storage  (in GB) 500 1 115.00$            115$                  

Tools Test RDS db.t3.xlarge 1 751.68$            752$                  

Tools Test RDS Storage (in GB) 250 1 28.75$              29$                    

17 EBS Production (in GB) 1100 1 110.00$            110$                  

18 EBS Snapshots -Production (in GB) 1650 1 82.50$              83$                    

19 EBS Performance (in GB) 1100 1 110.00$            110$                  

20 EBS Snapshots -Performance (in GB) 1650 1 82.50$              83$                    

21 EBS Staging (in GB) 1100 1 110.00$            110$                  

22 EBS Snapshots -Staging (in GB) 1650 1 82.50$              83$                    

23 EBS SIT/UAT/INT (in GB) 700 1 72.00$              72$                    

24 EBS Snapshots 1050 1 52.50$              53$                    

25 EBS DEV 700 1 72.00$              72$                    

26 EBS Snapshots Dev 1050 1 52.50$              53$                    

27 EBS Shared 200 1 20.00$              20$                    

28 EBS Snapshots Shared 300 1 15.00$              15$                    

29 EBS Shared 2 2700 1 270.00$            270$                  

30 EBS Snapshots Shared 4050 1 202.50$            203$                  

31 EBS Shared 3 2700 1 270.00$            270$                  

32 EBS Snapshots Shared 4050 1 202.50$            203$                  

33 Object Storage (S3) 11264 1 259.07$            259$                  

AWS Config (license #) 10000 0.00$                30$                    

10000 0.00$                10$                    

10000 0.00$                12$                    

AWS API Gateway - REST APIs  (license #)2 3.50$                7$                      

1 0.54$                1$                      

AWS Cognito  (license #) 1 3,250.00$         3,900$               

AWS CodeBuild  (license #) 2 216.00$            432$                  

AWS CodePipeline  (license #) 60 1.00$                60$                    

AWS CodeCommit  (license #) 50 1.00$                50$                    

Totals 30222 23,813$             

11

12

13

14

15

16

AWS Native Tools34
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