
Change Order Number Two  Effective Date September 10, 2021 

CONSORTIUM REVIEWED BY: _____ 

 

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 

AGREEMENT 

BY AND BETWEEN 

CALSAWS CONSORTIUM 

AND 

Gainwell Technologies LLC 

 

Change Order Number Two  

 

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 

AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE 

CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 

AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR 

THE MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.  

 

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of 

Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR 

agree to modify the Agreement to include changes that do not affect the scope of work, term, 

payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as 

provided in this Change Order Number Two. CONSORTIUM and CONTRACTOR hereby agree 

to the following modifications to the Agreement: 

 
The CalWIN projects below will use approved Premise funds for Prepopulated Medi-Cal 

Redetermination Forms.  The approved Premise budget amount for such projects is $575,000. 

 

1. 59147 Pre-populated MAGI/Non-MAGI Medi-Cal Annual Renewal Form Redesign – Phase 

II 

2. 58225 Redesigned MAGI/Non-MAGI Medi-Cal Annual Renewal Forms to be automated in 

MyBenefits CalWIN 

3. 57833 MOD00 Pre-populated MAGI/Non-MAGI Medi-Cal Annual Renewal Form Redesign 

 

The following Exhibits are hereby incorporated herein as part of this Change Order Number 

Two.  

 

1. Exhibit A – Project Approach and Cost (PAC) for project 59147 

2. Exhibit B – Project Approach and Cost (PAC) for project 58225 

3. Exhibit C – Project Approach and Cost (PAC) for project 57833 

 

This Change Order Number Two shall be effective upon execution by CONSORTIUM and 

CONTRACTOR. 

 

HM
HM

https://dxctechnology.na1.echosign.com/verifier?tx=CBJCHBCAABAADjoJrgT5Hq5xep_yHKF2P8y7Zi6BW3HG


Change Order Number Two  Effective Date September 10, 2021 

Except for those terms of the Agreement expressly modified by this Change Order Number Two, 

all other terms and conditions of the Agreement shall remain in full force and effect. 

 

Gainwell Technologies LLC    CALSAWS CONSORTIUM 

 

 

 

Dated: ______________________________  Dated: _________________________ 

      

By: _______________________________  By: ____________________________ 

              Michael Sylvester, Consortium Chair 

Name: _____________________________                

 

Title: ______________________________  By: ____________________________ 

      Kronick Moskovitz Tiedemann & 

Girard, 

      Consortium Legal Counsel 

 

       By: _____________________________ 

              John Boule, Consortium Executive  

                                                                                           Director 

 

Dawn Wilder (Sep 8, 2021 09:34 PDT)
Dawn Wilder

Account General Manager

09/08/2021

Dawn Wilder

Signature:

Email:
HM (Sep 10, 2021 13:05 PDT)
HM
murphyh@calsaws.org

John Boule (Sep 10, 2021 16:05 PDT)
John Boule

09/14/2021
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