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Statement of Confidentiality 

This document contains confidential Gainwell Technologies. In consideration of the receipt of this 
document, recipient agrees not to reproduce or make this information available in any manner to 
persons outside the group directly responsible for evaluation of its contents. 

1 SCOPE OF WORK 

The following document outlines the County Direct Agreement between San Mateo County and 
Gainwell Technologies, as provided under the Separate Services and Products provision (Section 13) in 
the CalWIN Contract. 

2 PROJECT RESOURCES FRAMEWORK 

Throughout the lifecycle of this project, several County and Vendor resources will be utilized. Precise 
titles are not as important here as understanding the level of involvement and roles that are necessary 
to maximize the effectiveness of the defined project methodology and approach. It would be possible 
for one person to be involved with multiple roles. 

2.1 VENDOR ROLES 

Vendor Program Managers  Contractual and executive management representative for 
Gainwell 

Vendor Project Manager  Delivery oversight and the focal point to the County 

Vendor Order Tracking Manager Individual responsible for order placement and tracking 

Vendor Lead Architect  Technical leadership of the project team 

Vendor Engineers and Consultants  Lead technologists, subject matter experts, project 
workforce 

2.2 COUNTY ROLES 

County Project Sponsor  Management representative for the County and designated 
project acceptor 

County Project Liaison  Project focal point for all Vendor resources  

County Site Manager(s) Contact individual for each site. Assists with scheduling and 
site surveys. Familiar with site layout, workgroups, and able 
to obtain necessary technical/logistical information from 
groups within the County  
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2.3 WCDS ROLES 

WCDS Administrative Deputy 
Director 

Management representative for the County Direct requests 

WCDS Project Liaison  Project focal point for all WCDS communications  
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PROJECT DELIVERABLE CHANGE LOG 

The Project Deliverable Change Log is used to reflect changes to this project deliverable throughout the 
deliverable management lifecycle. 

Version  Brief Description of Change 
Date 

(mm/dd/yyyy) 

Author/ Contributor/ 
Reviewer 

0.1.0 Document Creation 10/21/2021 Marcus Cox 

0.1.1 Updates made per QC review 11/03/2021 Marcus Cox 

0.1.2 Financials Added 11/10/2021 Bryon Maxwell 

0.1.3 Financials Reviewed 11/18/2021 B. Lannan 
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3 EXECUTIVE SUMMARY 

The Project Approach and Cost (PAC) combines the elements of the Definitions Document (DD) and Cost 
Feasibility Study (CFS). This document has been developed to define the project approach and 
incorporate the appropriate elements of cost. It includes the following major components: 

 Scope including identified business requirements 

 Cost (Price)  

 Assumptions, Risks, Constraints 

 Benefits 

 Workarounds 

 Alternatives, if applicable 

 Critical Success Factors 

 Training 

 Quality Assurance Checklist 

 Requirements Traceability Matrix 

 Type of Change – Full or Minimal Governance 

Minimal Governance 

San Mateo County is upgrading their AVAYA AES TSAPI Client - AES Upgrade from R7 to R8. Contact 
CalWIN uses the Enghouse CT Connect software which uses TSAPI and will impact CalWIN call transfers. 
Our vendor ATI is currently using Enghouse CTI Connect 8.2.703 to talk to the AES server and according 
to ATI documentation, an upgrade to CTI Connect 8.5 will be required to talk to Avaya Communication 
Manager 8. CalWIN will have ATI upgrade the software to continue making successful Contact CalWIN 
transfers. 
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4 PROJECT APPROACH AND SCOPE OF CHANGE 

This section provides detailed information regarding the nature of the change, project outcomes, 
business drivers and other relevant information as defined in the following sections. 

4.1 PROJECT STAKEHOLDERS 

Role Name 

Executive Sponsor  Ingrid Mock 

Deputy Director Ingrid Mock 

Product Owner  Marcus Cox 

Project Manager Bern Lannan 

SMEs Yolando Ngo, ATI 

Project Management Office 

For projects with cloud related 
changes 

N/A 

4.2 BUSINESS PROBLEM OR BUSINESS DRIVERS 

San Mateo County is upgrading their AVAYA AES TSAPI Client - AES Upgrade from R7 to R8. Contact 
CalWIN uses the Enghouse CT Connect software which uses TSAPI and will impact CalWIN call transfers. 
CalWIN vendor ATI is currently using Enghouse CTI Connect 8.2.703 to talk to the AES server and 
according to ATI documentation, an upgrade to CTI Connect 8.5 will be required in order to talk to Avaya 
Communication Manager 8. 

4.3 CURRENT FUNCTIONALITY, IF APPLICABLE 

San Mateo County currently uses AVAYA AES TSAPI Client R7. CalWIN vendor ATI is currently using 
Enghouse CTI Connect 8.2.703 to talk to the AES server. 

4.4 REQUIRED FUNCTIONALITY 

CalWIN must upgrade San Mateo County’s CTI Server Software to CTI Connect 8.5. 

4.4.1 Population Impacted  

Eligibility Programs 
Population Impacted and a Description of the 

Effect 
% of Population or 

Cases Impacted 

N/A   

 



 

PAC 60255 CD SMT AES TSAPI Client Upgrade  3 

PROJECT APPROACH AND COST (PAC) 60255 CD SMT AES TSAPI Client Upgrade County Direct 
Agreement 

4.4.2 Counties Impacted 

County Population Impacted and a Description of the Effect 
% of Population 

Impacted 

San Mateo County San Mateo County is upgrading their Call Center 
AVAYA AES TSAPI Client - AES Upgrade from R7 to 
R8. 

100% 

4.4.3 County Staff Impacted 

County Position 
Population Impacted and a Description of the 

Effect 
% of Population 

Impacted 

N/A   

4.4.4 Workgroups Impacted 

County Position 
Population Impacted and a Description of the 

Effect 
% of Population 

Impacted 

N/A   

4.4.5 Programs Impacted 

Program Y/N Description of the Affect 

Adoption Assistance Program N No Expected Impact. 

Approved Relative Caretaker (ARC) N No Expected Impact. 

CalWORKs/RCA N No Expected Impact. 

CalFresh N No Expected Impact. 

CAPI N No Expected Impact. 

Child Care N No Expected Impact. 

CMSP N No Expected Impact. 

County Specific Y San Mateo County is upgrading their Call 
Center AVAYA AES TSAPI Client - AES Upgrade 
from R7 to R8. 

Employment Services N No Expected Impact. 

Foster Care N No Expected Impact. 

General Assistance/General Relief N No Expected Impact. 

KinGap N No Expected Impact. 
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Program Y/N Description of the Affect 

Medi-Cal N No Expected Impact. 

Other (specify): N No Expected Impact. 

4.4.6 Related Impacts  

Proposals and Projects Description of Potential Impacts to Counties 

N/A  

County Direct  

San Mateo County This change applies to San Mateo County only. 

Service Requests  

Change Order 4558 This Change Order will be used for tracking and communication 
purposes only. 

4.4.7 Affected Groups 

This section contains the Affected Groups for this project identified at the time of submission of this 
deliverable. This section will not be changed if there are changes identified in future phases of the 
project. If there is a Technical System Design (TSD), this deliverable will contain the final Affected Groups 
for this project. 

Application Services 

Group  Effect Description 

Data Access Services (DAS) No Expected Impact. 

Rules Engine (includes Corticon) No Expected Impact. 

Group – Eligibility  Effect Description 

Authorization No Expected Impact. 

Benefit Issuance/Foster Care 
Issuance 

No Expected Impact. 

Benefit Recovery – BV No Expected Impact. 

EDBC – ARC No Expected Impact. 

EDBC – CalWORKs No Expected Impact. 

EDBC – CAPI No Expected Impact. 

EDBC – CalFresh No Expected Impact. 
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EDBC – Foster Care/KinGap No Expected Impact. 

EDBC – GA/GR No Expected Impact. 

EDBC – Medi-Cal No Expected Impact. 

EDBC – Other No Expected Impact. 

EDBC – RCA No Expected Impact. 

Error-Prone No Expected Impact. 

Kiosk No Expected Impact. 

Mass Update No Expected Impact. 

Redetermination – RRR No Expected Impact. 

Simulation No Expected Impact. 

Wrap-up No Expected Impact. 

Group – Input, Interfaces, and 
Inquiry  

Effect Description 

ACCESS CalWIN/IVR/VRU/FRTS  No Expected Impact. 

Alerts & Tracking No Expected Impact. 

Application Architecture No Expected Impact. 

Application Registration No Expected Impact. 

Appointment Scheduling No Expected Impact. 

Case Assignment No Expected Impact. 

Client Referral No Expected Impact. 

CalWIN Web Application (CWA) – 
Inquiry 

No Expected Impact. 

Contact CalWIN San Mateo County is upgrading their AVAYA AES TSAPI Client 
- AES Upgrade from R7 to R8. Contact CalWIN uses the 
Enghouse CT Connect software which uses TSAPI and will 
impact CalWIN call transfers. CalWIN vendor ATI is currently 
using Enghouse CT Connect 8.2.703 to talk to the AES server 
and according to ATI documentation, an upgrade to CTI 
Connect 8.5 will be required in order to talk to Avaya 
Communication Manager 8. 

Data Collection No Expected Impact. 
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Employment Services No Expected Impact. 

General System No Expected Impact. 

Hearings No Expected Impact. 

History Maintenance No Expected Impact. 

Identity and Access Management No Expected Impact. 

Index Clearance No Expected Impact. 

Inquiry No Expected Impact. 

Inter-County Transfer (ICT) No Expected Impact. 

Interfaces No Expected Impact. 

Interfaces – Floating Views No Expected Impact. 

Interfaces – OSB No Expected Impact. 

Interfaces – Summary View No Expected Impact. 

Providers No Expected Impact. 

Reference Tables Maintenance (App 
Svcs) 

No Expected Impact. 

Security (App Svcs) No Expected Impact. 

Traffic Log No Expected Impact. 

Group – Information Reporting Effect Description 

Business Intelligence No Expected Impact. 

Client Correspondence  

a. Notices 

b. Triggers 

c. Reason Code 

d. Exstream including 
Enterprise Content 
Management (ECM) 

e. Translations Required? 

f. Impact to CC Maintenance 
Modules? 

 

No Expected Impact. (a–f) 
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Fraud Referral Tracking System (San 
Diego County Only) 

No Expected Impact. 

Management Reporting  

a. Extracts 

b. Detail 

c. Summary 

 

No Expected Impact. (a-c) 

Periodic Reporting No Expected Impact. 

Group – DBA Effect Description 

CalWIN Database – SQL Server No Expected Impact. 

Case Copy/Replication (DBA) No Expected Impact. 

CIS (County Information Server) 

a. CIS Data base schéma 
changes 

b. RT changes 

c. MR Extract changes 

 

No Expected Impact. (a-c) 

Database Objects (DBA) 

a. Database tables/columns 

b. Conversion SQLs 

c. Code SQL reviews 

d. Production SQL packs 

 

No Expected Impact.(a-d) 

Reference Tables Maintenance 
(DBA) 

a. New RTs 

b. Columns 

c. Rows 

d. Logic 

e. Refresh SYS TST 

 

No Expected Impact.(a-e) 

Group – Customer Experience Effect Description 

MyBenefits CalWIN No Expected Impact. 

MyBenefits CalWIN Mobile App No Expected Impact. 

General 
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Group – Quality Effect Description 

Technical Writer No Expected Impact. 

Testing – System Validation of successful transfer of Contact CalWIN calls. 

Testing – Integration No Expected Impact. 

Operations 

Group – Operations Effect Description 

Batch & Production Support No Expected Impact. 

Capacity Planning No Expected Impact. 

Configuration Management No Expected Impact. 

System DBA Support No Expected Impact. 

Engineering No Expected Impact. 

Management No Expected Impact. 

Middleware & SW Support Validation of successful Contact CalWIN call monitoring. 

Network Services 

a. CalWIN on PREM Changes 

b. Cloud Related Network 
Changes 

 

No Expected Impact. (a-b) 

Cloud 

a. Security  

b. Monitoring and 
Performance 

c. Disaster Recovery  

d. Storage and Capacity 
Planning  

 

No Expected Impact. (a-d) 

Security No Expected Impact. 

Storage No Expected Impact. 

Tuxedo No Expected Impact. 

UNIX/Linux Services No Expected Impact. 

Windows Services No Expected Impact. 
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5 CRITICAL SUCCESS FACTORS 

Critical Success Factor Description of Expected Measurable Result 

Successful upgrade of CTI 
server software to 
communicate with San 
Mateo AVAYA AES TSAPI 
Client - AES R8. 

Contact CalWIN calls will successfully transfer to San Mateo Call 
Center Agents and Queue stats are created.  

6 TRAINING 

Training Artifact Training Type High-Level Description of Training 

Release Notes and 
Highlights 

Documentation N/A 

Online User Manual 
(OLUM)  

Manual Update N/A 

Best Practice 
Guides (BPG)/User 
Guides (UG) 

Manual Update N/A 

Systems Operation 
Plan 35-19 County 
Responsibilities 

Manual Update Y/N New or Changing County 
Responsibilities due to 
the following Project 
Change: 

Description – 
Detail actions 
for any Yes 

N Reference Table   

N CalWIN Security 
Overview 

 

N Maintenance CalWIN 
User Accounts 

 

N Mobile/Portal User 
Support 

 

N Business Intelligence 
User Accounts 

 

N Employment Services  

N Providers  
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Training Artifact Training Type High-Level Description of Training 

N Case Assignments  

N Appointment Scheduling   

N Benefit Issuance Setup  
 

Other • Documentation 
and County 
Calls 

• Additional 
County Calls 

• Scenario 
Workflows 

• Renewal 
Workflow 
Charts 

• Medi-Cal 
Renewal Guide  

• As defined 
during BSM 

N/A 
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7 ASSUMPTIONS  

7.1 GENERAL ASSUMPTIONS 

This section documents the known assumptions (as of the submission of this document) associated with 
the delivery of the proposal/project. The following table provides a list of the assumptions:  

Assumption 
Identifier 

Assumption 
Category 

Assumption Description 

1.0 Timing The actual release date is established by the PCB. This PAC’s 
Target Release is valid based on an approval by San Mateo 
County.  

2.0 County Direct County Direct Service Requests will not impact the M&O and the 
Counties Change Requests of the Systems for the Counties.  

3.0 Staff Adequate staffing will be available to define the scope, 
requirements, design, development, testing and deployment. 

4.0 Technical No infrastructure software, hardware, and network upgrades or 
additions have been scoped as part of this change. They will need 
to be addressed in a separate change or the estimates; both cost 
and schedule, on this change will need to be revised to include 
any such changes. 

5.0 Technical No new environments will be added or setup as a result of this 
change. 

6.0 Technical No cloud environment created or impacted as a result of this 
change. 

7.2 DELIVERABLE ASSUMPTIONS 

The following is a list of deliverables to be completed during the delivery of this project. 

Included 
(Yes/No) 

Deliverable Name Deliverable Assumption/Exception 

Yes Project Plan and Work Plan (PWP) – the Work 

Plan is the PPM schedule 
Major Milestones 

No Functional Business Requirements (FBR) – 
includes requirements and Acceptance Criteria from 
ALM 

Not required. 

No Technical Specifications Document (TSD) Not required. 
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Included 
(Yes/No) 

Deliverable Name Deliverable Assumption/Exception 

Yes System Test Plan (STP) – includes reference to 

test scripts in ALM 
Validation of Call transfers and queue 
status. 

Yes System Test Results (STR) – includes reference 

to test runs and artifacts in ALM 
Validation of Call transfers and queue 
stats. 

No Training Documentation – includes updates to 

BPGs, User Guides, and any training materials. The 
Training Documentation for the Release Project will 
include the Release Notes, Release Highlights, 
Technical Specifications Worksheet, and OLUM 
updates. 

Not required. 

No Delivery Documentation – includes delivery 

documentation such as updates to Reference Table 
changes and the RRS Worksheets 

Not required. 

No Post Implementation Report (PIR) Not required. 

 

8 CONSTRAINTS 

The following table provides a list of the known business and technical constraints at the time of the 
submission of this document.  

Constraint ID 
Type of 

Constraint 
Constraint Description 

N/A   

9 BENEFITS 

Is there a cost if the change is not 
implemented? 

YES NO 

 X 
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10 RISKS 

This section documents high-level risks identified during the Business Strategy Meeting(s). If a risk 
identified in the proposal phase is still open when the project is triggered, the risk will be entered into 
the project in PPM. Throughout the project lifecycle, the project management team will maintain a list 
of risks in the Project and Portfolio Management (PPM) tool for the project. This list of risks will be 
reviewed and updated during the course of the project.  

The following table summarizes the risks associated with this proposal at the time of submission of this 
document. 

ID Risk Title 
Brief Description of Risk 

Impact 
Overview of the Risk 

Response Strategy 

N/A    

11 ALTERNATIVE APPROACHES, IF APPLICABLE 

This section includes a listing of any alternative approaches, if applicable, implementation alternatives 
and BENDS.  

11.1 ALTERNATE APPROACH OVERVIEW IDENTIFIED DURING BSM/ROM PHASE, IF APPLICABLE 

N/A 

11.2 IMPLEMENTATION ALTERNATIVES 

Implementation Alternatives Definition: 

1. Full Automation – The application is modified to implement the change. Example: Counties are 
required to un-tick the time on aid clock for child support reimbursement. Full automation would 
provide a means to receive and record total child support collected, identify the months that 
would be affected, and un-tick the clock due to child support reimbursement when appropriate. 

2. Partial Automation – A portion of the change is implemented by modifying CalWIN. This strategy 
is used in combination with other strategies such as Adaptation of Application or Manual 
Implementation. Example: Counties are required to un-tick the time on aid clock for child support 
reimbursement. Partial automation provides users with the ability to un-tick the clock in CalWIN 
for prior months using a reason of child support. Note: There would be a manual process to 
identify the applicable months. 

3. No Automation – A non-automated method, such as a paper process, is used to implement the 
change. Example: Counties are required to un-tick the time on aid clock for child support 
reimbursement. A manual process is used to identify the month in which child support 
reimbursement was received and the clock should be un-ticked.  
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Alternatives Price Benefit* Negative Impacts 

1. Full Automation N/A   

2. Partial Automation N/A   

3. No Automation 
(Manual) 

N/A   

11.3  BUSINESS ENVIRONMENT DESIGN STRATEGY (BENDS) 

BENDS 
Required 

(Y/N) 

Brief Description of BENDS 
Need 

Responsible Party 
for BENDS 

Development 
Comments 

N    

County Contact 

N/A  
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12 EXECUTIVE FINANCIAL SUMMARY 

12.1 FINANCIAL SUMMARY 

The following outlines the cost (price) associated with the scope of changes for this request in the 
pricing format. This represents a fixed price unless otherwise noted. This price will expire 90 days from 
submission and may require revision if the project inception is delayed. Once a project is started, 
invoicing will, however, occur based on the billing table shown in Appendix C.  

Work Cost Subtotals Cost Totals 

Project Planning: Project Plan and Work Plan (PWP) 

(Includes: Initiation of the project, Project Plan and Work plan creation 
through formal approval, project management oversight through 
planning phase.) 

$3,604  

Requirements Analysis: Functional Business 
Requirements (FBR)  
(Includes: Document creation through to formal approval, any JAD, 
JRP, etc., project management oversight through FBR phase.) 

$0 

Design: Technical System Design (TSD)  
(Includes: Design, Design Walkthrough and Design document creation 
through to formal approval, project management oversight through 
the TSD phase.) 

$0 

Test Planning: System Test Plan (STP) 

(Includes: Test Plan document creation through to formal approval, 
code and unit test, unit test walkthrough, system test script creation, 
regression test script updates, and refinement through formal 
approval, project management oversight through Test Plan phase.) 

$2,650 

Testing: System Test Results (STR) 

(Includes: Integrated test, system test, and regression test execution 
and the capture of test results, development of test results 
documentation through formal approval, development of training and 
delivery document through to formal approval, project management 
oversight through the implementation phase.) 

$5,698 

Post Implementation Report (PIR):  

(Includes: Development and delivery of the post-implementation 
report deliverable.) 

$0 

County Direct only UAT and Release Level Support Price 
(State assumptions of price) 

 

Gainwell Effort Subtotal   $11,952 

Other (List Hardware, Software, etc.) 

VENDOR SOFTWARE DEVELOPMENT, SERVER CONFIGURATION, TESTING, AND 

IMPLEMENTATION. 

$29,953  
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Work Cost Subtotals Cost Totals 

Operational Support (Ongoing, post-Release) $0 

Non-Effort Subtotal  $29,953 

Grand Total  $41,905 

CalHEERS B Release Level Support (Included in grand total)  $0 

CalSAWS AWS Cost [Not included in grand total – aligns to the 

Technical Budget Committee Review(TBCR)] 
  $0 

 

ROM was waived for this proposal by San Mateo County; therefore, the 25% cost variance is not 
applicable. 

12.2 TARGETED RELEASE TIMEFRAME 

The following is the targeted release timeframe based on the current schedule, scope, and budget. This 
timeframe may need to be revised if the project inception is delayed. 

Suggested 
Target 

Release ID 

Suggested Target 
Release Date 

Comments and Rationale for Target Release 

Non App  A release is not required for this change. 
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13 QA CHECKLIST 

13.1 AREAS OF IMPACT CHECKLIST 

Question Y/N Notes 

1. Does CalWIN do this today? Y  

2. Would this change be the same for all eligibility 
programs? If ‘No’, what eligibility programs are 
impacted? 

N No eligibility impacts. 

3. Would this change be the same for all 
employment services programs? If ‘No’, what 
employment services programs are impacted? 

N No ES impact. 

4. Would there be any changes to how the windows 
currently look? 

N  

5. Would the new information need to be collected 
on a new or existing window?  

 If yes, has confidentiality been assessed? 
Follow the confidentiality guidelines listed: 

New Information Security On 

Child window No 

Search window No 

Contains Client Information Yes 
 

N  

6. Would the change affect the functionality of the 
window’s icons? 

N  

7. Do any interface partners receive this 
information? If Yes, note which partners. 

N  

8. Are any Management Reports impacted by this 
change? If yes, which ones and what would 
change?  

N  

9. Does the change affect Business Intelligence? If 
yes, which page and what would change? 

N  

10. Would the existing correspondence be affected 
or would new correspondence be required? If so, 
verify that correspondence is identified in the 
impacts. 

N  
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Question Y/N Notes 

11. Does this change how eligibility is determined? N  

12. Would the new information need to display on 
the CalWIN Web application? 

N  

13. Are there end-user references to Food Stamps in 
the system components impacted by this CR?  

N  

14. Were the WCDS Guiding Principles for 
Standardization considered in developing this 
change? 

Y  

15. Is there an impact to County Direct services? Y San Mateo County only. 

16. Will this require changes to the Software Report? N  

13.2 DELIVERABLE CHECKLIST 

QA Activity 
Requirement 
Verified/Not 

Verified 
Notes 

The correct deliverable template is used. Verified  

No sections were removed from 
deliverable. 

Verified  

Check the title page for the title, project 
reference, sponsor, owner, version, and 
date. 

Verified  

Headers/footers are correct. Verified  

Table of Contents updated. Verified  

Sections/fields are completed (except 
the Approval section) or N/A entered if 
the section is not applicable. 

Verified  

Template instructions removed. Verified  

Correct any obvious formatting 
inconsistencies. 

Verified  

Perform grammar/spell check. Verified  

If any clarifications needed, enter 
comments via Comment Log. 

Verified  
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QA Activity 
Requirement 
Verified/Not 

Verified 
Notes 

If there were any QA comments 
requiring rework, re-review deliverable 
after updates are made. 

 

14 REQUIREMENTS TRACEABILITY MATRIX 

The following table list Business Requirements included in the scope of this Project Approach and Cost. 
If there are existing business requirements that are being modified or retired, the source for these 
business requirements is ALM. If the business requirement is new, the ALM reference information is 
N/A. 

14.1 NEW MODIFIED OR RETIRED REQUIREMENTS 

This table includes a list of Business Requirements impacted by this change that are known at the time 
of submission of this PAC. The source for these Business Requirements is ALM if there are existing 
Business Requirements that are being modified or retired. 

Line 
Number 

Business Requirement 
ALM 

Source 
Project 

ALM 
Requirement 

Reference 

The Scope of 
Change for ALM 

Requirement 

1 CalWIN must upgrade San Mateo 
County’s CTI Server Software to 
CTI Connect 8.5. 

  N/A 

Any additional requirements identified during the development of the PAC are identified in the following 
table.  

Line 
Number 

Business Requirement  

(During PAC phase) 

ALM 
Source 
Project 

ALM 
Requirement 

Reference 

 The Scope of 
Change for ALM 

Requirement 

N/A     
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14.2 IMPLEMENTED REQUIREMENTS NOT MODIFIED 

This table includes a list of Business Requirements impacted but not modified by this change known at 
the time of submission of this PAC. The source for these business requirements is ALM. Implemented 
requirements are included to help define business process areas impacted by the change yet do not 
have direct requirements changes.  

Line 
Number 

Business Requirement 
ALM 

Source 
Project 

ALM 
Requirement 

Reference 

N/A    

15 ACCEPTANCE SIGNOFF  

Acceptance Signoff for this deliverable 60424 is captured in the Project and Portfolio Management 
(PPM) tool via the Deliverable Management process. 
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16 APPENDIX A – DESIGN NOTES 

This Appendix includes design notes related to Reference Table (RT) Only changes. 

16.1 CIS CHECKLIST  

Will the Implementation of the Project 
be reasonably expected to: 

Y/N? If Y, then specify the impact description 

1. Change the way the data is being 
saved, deleted, updated or stored in 
any table?  

N  

2. Change the cardinality of any table 
relationships? 

N  

3. Create new tables? N  

4. Create new columns in existing 
tables? 

N  

5. Change column attributes in existing 
tables? 

N  

6. Obsolete existing tables? N  

7. Obsolete existing columns? N  

8. Change the use of existing columns? N  

9. Change the way data in a column is 
calculated (for calculated fields)? 

N  

10. Update existing records to 
accommodate the change? 

N  

11. Change the meaning of existing RT 
values?  

N  

12. Use hard-coded values entered in the 
databases that are not based on 
reference table values? 

N  

13. Change the standard retention of 
data in any table? 

N  

14. Require change to existing queries 
used to produce CalWIN 
management reporting extracts? 

N  
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Will the Implementation of the Project 
be reasonably expected to: 

Y/N? If Y, then specify the impact description 

15. Require change to existing queries 
used to retrieve and display data on 
CalWIN screens? 

N  

16. Affect the CIS daily and/or monthly 
file delivery process and timing? 

N  

17. Change the format or structure of the 
CIS daily or monthly files? 

N  

18. Change CIS daily or monthly file 
names at any level in the 
compression? 

N  

19. Affect the standard Oracle-based CIS 
load process? 

N  

20. Affect the typical growth of the 
database size? 

N  

21. Are there Reference Table changes? N  

22. Are tables being added to the CIS 
Subject Area? 

N  

23. CIS Deliverables (DDL/DML, RT Views, 
and PDM) and CIS Training Manual 
package generated or updated? 

N  

 

16.2 DATABASE CHANGES 

The Database Services team completes this section. Complete the Database Changes table only for 
approved exceptions to the PAC usage criteria that include database changes. Otherwise, enter N/A. 

Table Column 
Data 
Type 

Service 
Window 

ID 
Window 

Title 
Window 

Field 
Calculated Field 

Detail * 

N/A        
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16.3 REFERENCE TABLES  

The following RT sections only need to be completed for RT Only and COLA RT changes. Full project 
Reference Table information will continue to be documented in the FBR (if available at the time) and 
TSD per the typical process. 

The following six sections are completed for each reference table affected by the change.  

In the event that this proposal is accepted and becomes a project: 

 The RT Documentation template for each reference table affected by the change is also 
completed as part of the design deliverables. 

 For existing tables, complete the reference request spreadsheet [RRS] for EACH reference table 
affected by the change as part of the design deliverables. 

 For new tables, the RRS will be generated during the construction phase.  

16.3.1 Table Information 

SELECT 

'TABLE NAME   - ' || REFR_TBL_PHY_NM  || CHR(13) || CHR(10) || 

'LOGICAL NAME - ' || REFR_TBL_LGCL_NM || CHR(13) || CHR(10) || 

'SHORT DESC   - ' || REFR_TBL_DESC    || CHR(13) || CHR(10) || 

'MAINT LEVEL  - ' || DECODE(MAINT_LVL_CD,  

                           'C','COUNTY', 'N','CONSORTIUM', 

                           'B','BOTH CONSORTIUM AND COUNTY', 

                           'S','SYSTEM') || CHR(13) || CHR(10) || 

'LEAD TRACK  - ' || SUBSYS_NM        || CHR(13) || CHR(10)  

FROM RT_REFR_TBL A, RT_SUBSYS B 

WHERE REFR_TBL_PHY_NM = 'RT_XXX' 

AND A.MAINT_SUB_SYS_CD = B.SUBSYS_CD(+); 

Table Name N/A 

Logical Name N/A 

Short Description N/A 

Maint. Level N/A 

Lead Subsystem N/A 
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16.3.2 County-Updatable Columns and Default Values 

SELECT  

B.COL_LGCL_NM  || ' - ' || B.COL_PHY_NM 

FROM RT_REFR_TBL A, RT_COL B 

WHERE A.REFR_TBL_PHY_NM = 'RT_XXXX' 

AND A.REFR_TBL_ID = B.REFR_TBL_ID AND B.COL_UPD_SW = 'Y'; 

County 
Updateable 

Column 
Name 

Row Key Value 

Value  

(PRD Value when 
updating existing data, 

Default value when 
completely new rows) 

Counties  

(All or county codes 
when value is 

county specific) 

RT Query Date  

(or indicate N/A when 
‘Completely new 

row’) 

N/A     

 

16.3.3 Action Information 

Actions to Be Taken on the Table Explanatory Notes 

1 If inserting or updating rows, give an 
approximate number of rows to be inserted 
or updated. 

N/A 

2 If a new table is to be created, list the key 
fields and the attributes pertinent to the 
functionality being requested. 

N/A 

3 If an existing table is having its structure 
changed (new column, change existing 
column length or type, change the primary 
key, etc.), describe the structure change. 

N/A 

4 If data is going to be inserted or updated, 
specify the effective begin date to be used for 
the new rows. 

N/A 

5 The standard for RTs is:  

• All updates will be accompanied by a 
change of effective begin date. 

• No updates will be done by overlaying / 
overwriting existing records or data. 

• If a deviation from this standard is 
planned, note that in the FBR along with 
the reasons for the deviation. 

N/A 
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Actions to Be Taken on the Table Explanatory Notes 

6 If any data conversion will be needed, note 
the requirement. Generally, data conversion 
is only needed if key values are being 
replaced. 

N/A 

7 If any SQLs will need to be created for the 
counties to execute – for example, to identify 
impacted cases – indicate the need. 

N/A 

8 If the counties will need to take any action in 
conjunction with this change request, note 
the requirement. (Some examples of county 
actions would include: making updates to 
consortium/county tables, scheduling an 
extra batch job run, running SQLs to identify 
the impacted cases, etc.) Note if these 
changes are required for the User 
Acceptance Testing (UAT) release, for the 
Production release, or both. This information 
must also be included in the Release Notes 
prior to the release. 

N/A 

9 For RTs that have “year” or “date” fields other 
than effective begin and end dates, and those 
date fields are used in the program logic to 
select the appropriate RT row, make a note of 
the special logic and document if/how this 
affects the RT change, the coding, and/or the 
testing. 

N/A 
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16.3.4 Structure Information  

 RT structure changes are typically not permitted in the Project Approach and Cost (PAC) Process. In rare instances, an exception can be 
approved allowing a structure change to be completed with a PAC. If a structural change was approved, this structure information 
section will be completed. If there are no structure changes planned for this project, this section will be indicated as N/A.  

Column 
Action 

(Add Change 
Delete) 

Key 
Column 

(Yes/No) 

Physical Column 
Name (24 Characters 

Maximum) 

Logical Column 
(Attribute Name - 

50 Characters 
Maximum) 

Column 
Description for 

RT Help  

(4000 Characters 
Maximum) 

Candidate 
Data Type 
/ Length 

Null/Not 
Null 

Display 
Order 

County 
Update-

able 

(Yes/No) 

N/A No USR_SELCT_SW User Select 
Switch 

Yes/No switch 
signifying if the 
user can select 
the entry. 

CHAR(1) Not Null  No 

N/A No EFF_BGN_DT Effective Begin 
Date 

Date from which 
the information 
in the instance of 
this entity is 
effective. 

DATE Not Null  No 

N/A No EFF_END_DT Effective End 
Date 

Date up to which 
the information 
in the instance of 
the entity is 
effective. 

DATE Null  No 
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16.3.5 Data Information 
 

 

Only Consortium rows can be added or updated. Some reference tables are only maintained 
by the Counties; some reference tables have rows maintained by the Consortium and also 
rows maintained by the Counties. In order to verify that a particular row is a Consortium 
row, do any one of the following:  

1. Execute the following SQL to retrieve the county maint. Switch for the table rows. If 
the switch value is Y, only the counties can maintain the data; if the value is N, it is a 
consortium row and you can update it. 

SELECT A.REFR_TBL_PHY_NM, B.CNTY_MAINT_SW, B.DATA_KEY, 
B.ROW_DATA  

FROM RT_REFR_TBL A, RT_DATA B 

WHERE A.REFR_TBL_ID = B.REFR_TBL_ID 

AND A.MAINT_LVL_CD = 'B' 

AND A.REFR_TBL_PHY_NM = 'RT_NCMP_GDCS_RSN'; 

2. Access the reference table in CubeD and click the download button to download the 
data in a spreadsheet. Check the County Value column on the Reference Table Data 
tab. 

3. Access the reference table in the CalWIN application and view the data. Check the 
CNTY VAL SW column. 

 

Updated Rows Table: 

Row 
Action 
(Change, 
Delete) 

Key Value 
(if composite key 

specify all key 
column values) 

Column Name 
and/or Row 

Key 
Old Value New Value 

N/A     

 

New Rows Table: 

If the RT has county specific columns with differing values across county please copy this following table 
section for each county with differing values. If there are no county updateable columns or all counties 
have the same values, then please use ‘All Counties’ and only one table section is needed. 

All counties/county name (code) 

Value 1 Value 2 Value n County Action 

N/A    
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Pgm Cd 
Actn 
Cd 

Rsn Cd 
NOA Rsn 

Cd 
EDBC 

Sw 
Usr Selct 

Sw 
Eff Bgn Dt Eff End Dt 

N/A        

16.3.6 Program List 

Program Name 
Action Required  

(“No Action”, “Recompile”, or “Changed”) 

N/A  

16.4 CLOUD ARCHITECTURE DESIGN 

Full Project Cloud Architecture information will continue to be documented in the FBR (if available at the 
time) and TSD per the typical process. For CalSAWS projects, these updates are also subject to CalSAWS 
Governance.  
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17 APPENDIX B – HOURS SUMMARY 

This Appendix includes the summary of hours upon which the Financial Summary was based. The hours 
allocated in each area will be further refined during the creation of the work plan and are therefore 
subject to change. 

ITEM HOURS 

Project and Work Plan (PWP)  25.3 

Functional Business Requirements (FBR)  0 

Technical System Design (TSD)  0 

Coding and Unit Testing (CUT)  0 

System Test Plan (STP)  18.6 

System Test Results (STR)  40.0 

Training Documentation (TRN)  0 

Delivery Documentation  0 

Post Implementation Report (PIR)  0 

CalHEERS Release B 0 

TOTAL* 83.9 

 

*Footnote: 11.2 contingency hours are included in the estimated total. 
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18 APPENDIX C – BENEFIT LINES 

This Appendix includes the financial summary used to enter the Benefit Lines in PPM. 

The following outlines the cost (price) associated with the scope of changes for this request in the billing 
format. This represents a fixed price unless otherwise noted. This price will expire 90 days from 
submission and may require revision if the project inception is delayed.  

Work Cost Subtotals Cost Totals 

Project Plan and Work Plan (PWP) (20% of total price) 

(Includes: Initiation of the project, Project Plan and Work plan creation 
through formal approval, project management oversight through 
planning phase.) 

$2,390  

Functional Business Requirements (FBR) (0% of total 
price)  
(Includes: Document creation through to formal approval, any JAD, 
JRP, etc., project management oversight through FBR phase.) 

$0 

Technical System Design (TSD) (0% of total price)  
(Includes: Design, Design Walkthrough and Design document creation 
through to formal approval, project management oversight through 
the TSD phase.) 

$0 

System Test Plan (STP) (40% of total price) 

(Includes: Test Plan document creation through to formal approval, 
code and unit test, unit test walkthrough, system test script creation, 
regression test script updates, and refinement through formal 
approval, project management oversight through Test Plan phase.) 

$4,781 

System Test Results (STR) (40% of total price) 
(Includes: Integrated test, system test, and regression test execution 
and the capture of test results, development of test results 
documentation through formal approval, development of training and 
delivery document through to formal approval, project management 
oversight through the implementation phase.) 

$4,781 

Post Implementation Report (PIR) (0% of total price) 

(Includes: Document creation through to formal approval, project 
management oversight through Post Implementation Phase.) 

$0 

County Direct only UAT and Release Level Support Price 
State assumptions of price: 

$0 

Gainwell Effort Subtotal   $11,952 

Other (List Hardware, Software, etc.) 

VENDOR SOFTWARE DEVELOPMENT, SERVER CONFIGURATION, TESTING, AND 

IMPLEMENTATION. 

$29,953  

Operational Support (Ongoing, post-Release) $0 
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Work Cost Subtotals Cost Totals 

Non-Effort Subtotal  $29,953 

Grand Total  $41,905 
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19  PROJECT COSTS 

Please see Appendix C for detailed project costs. 

 

20 COST ASSUMPTIONS 

The following assumptions were made by the Vendor, or developed in conjunction with the County, for 
the creation of this document. Any decisions made by the County that may modify these assumptions 
may affect the cost, schedule or outcome of this project. 

1. N/A 

 

21 PAYMENT SCHEDULE – TERMS AND CONDITIONS 

San Mateo County will be invoiced upon completion of the deliverables listed in Appendix C. Payment is 
due within thirty days. 
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CalSAWS Authorized Signature 
 

CalSAWS Executive Director or Designee  

Date 

Approver’s Name - Title 
 

 

Approver’s Phone Number 

  

12/7/21

Holly Murphy, CalSAWS PMO Director

916-549-5696
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