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1 EXECUTIVE SUMMARY 

The Project Approach and Cost (PAC) combines the elements of the Definitions Document (DD) and Cost 
Feasibility Study (CFS). This document has been developed to define the project approach and 
incorporate the appropriate elements of cost. It includes the following major components: 

 Scope including identified business requirements 

 Cost (Price)  

 Assumptions, Risks, Constraints 

 Benefits 

 Workarounds 

 Alternatives, if applicable 

 Critical Success Factors 

 Training 

 Quality Assurance Checklist 

 Requirements Traceability Matrix 

 Type of Change – Minimal Governance 

The State of California is receiving TANF funds as part of the American Rescue Plan Act of 2021. 

Current proposal is to issue $640 to CalWORKs only at the AU level, not individual. 

This project effort is already completed and the documentation is trailing. 

This was a Time and Material Project billed per actual time logged to Proposal 58654 

2 PROJECT APPROACH AND SCOPE OF CHANGE 

This section provides detailed information regarding the nature of the change, project outcomes, 
business drivers and other relevant information as defined in the following sections. 

2.1 PROJECT STAKEHOLDERS 

Role Name 

Executive Sponsor  Diane Alexander 

Deputy Director Lynn Bridwell 

Product Owner  Cecilia Fine 

Project Manager Olu Ogunwale 

SMEs Pete Wallerich, Srinivas Teki 
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Role Name 

Project Management Office 

For projects with cloud related 
changes 

N/A 

2.2 BUSINESS PROBLEM OR BUSINESS DRIVERS 

N/A 

2.3 CURRENT FUNCTIONALITY, IF APPLICABLE 

N/A 

2.4 REQUIRED FUNCTIONALITY 

TANF Pandemic Emergency Assistance Fund will be issued in the amount of $640 to active CalWORKs 
households as of 07/10/2021 and a mass mailer will be generated on 07/12/2021 in English and Spanish. 
Additionally, a case list will be posted to Change order 4249 and delivered to CDSS with the following 
fields: 

 Flag indicating opt-in for email  

 Flag indicating opt-in for text 

 Email address 

 Phone number 

 Preferred written language  

 Preferred spoken language 

 County 

 Case number 

 CIN 

 Aid code 

 Date of birth 

 First name 

 Last name 

 Mailing address 1 

 Mailing address 2 

 Mailing city 

 Mailing state 

 Mailing zip code 
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2.4.1 Population Impacted  

Eligibility Programs 
Population Impacted and a Description of the 

Effect 
% of Population or 

Cases Impacted 

CalWORKs TANF Pandemic Emergency Assistance Fund will be 
issued in the amount of $640 to active CalWORKs 
households as of 07/10/2021.  

100% 

 

2.4.2 Counties Impacted 

County Population Impacted and a Description of the Effect 
% of Population 

Impacted 

All Counties All counties that manage CalWORKs  cases.  100% 

 

2.4.3 County Staff Impacted 

County Position 
Population Impacted and a Description of the 

Effect 
% of Population 

Impacted 

Eligibility Workers Eligibility Workers that manage CalWORKs  cases. 100% 

 

2.4.4 Workgroups Impacted 

County Position 
Population Impacted and a Description of the 

Effect 
% of Population 

Impacted 

N/A   

 

2.4.5 Programs Impacted 

Program Y/N Description of the Affect 

Adoption Assistance Program N No Expected Impact. 

Approved Relative Caretaker (ARC) N No Expected Impact. 

CalWORKs/RCA Y Active CalWORKs cases will receive a Non-
System Determined Issuance (NSDI) in the 
amount of $640. 

CalFresh N No Expected Impact. 

CAPI N No Expected Impact. 
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Program Y/N Description of the Affect 

Child Care N No Expected Impact. 

CMSP N No Expected Impact. 

County Specific N No Expected Impact. 

Employment Services N No Expected Impact. 

Foster Care N No Expected Impact. 

General Assistance/General Relief N No Expected Impact. 

KinGap N No Expected Impact. 

Medi-Cal N No Expected Impact. 

Other (specify): N No Expected Impact. 

 

2.4.6 Related Impacts  

Proposals and Projects Description of Potential Impacts to Counties  

N/A  

County Direct  

N/A  

Service Requests  

N/A  

 

2.4.7 Affected Groups 

This section contains the Affected Groups for this project identified at the time of submission of this 
deliverable. This section will not be changed if there are changes identified in future phases of the 
project. If there is a Technical System Design (TSD), this deliverable will contain the final Affected Groups 
for this project. 

Application Services 

Group Effect Description 

Data Access Services (DAS) No Expected Impact. 

Rules Engine (includes Corticon) No Expected Impact. 
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Group – Eligibility  Effect Description 

Authorization No Expected Impact. 

Benefit Issuance/Foster Care 
Issuance 

Benefit Issuance will be modified to not count TANF 
Pandemic Emergency Assistance Fund in grant 
reimbursement.  

Benefit Recovery – BV No Expected Impact. 

EDBC – ARC No Expected Impact. 

EDBC – CalWORKs A SQL pack will be created to provide active CalWORKs cases 
a Non-System Determined Issuance (NSDI) in the amount of 
$640. SQL Pack to trigger the mass mailer the day after 
issuance. 

EDBC – CAPI No Expected Impact. 

EDBC – CalFresh No Expected Impact. 

EDBC – Foster Care/KinGap No Expected Impact. 

EDBC – GA/GR No Expected Impact. 

EDBC – Medi-Cal No Expected Impact. 

EDBC – Other No Expected Impact. 

EDBC – RCA No Expected Impact. 

Error-Prone No Expected Impact. 

Kiosk No Expected Impact. 

Mass Update No Expected Impact. 

Redetermination – RRR No Expected Impact. 

Simulation No Expected Impact. 

Wrap-up No Expected Impact. 

Group – Input, Interfaces, and 
Inquiry  

Effect Description 

ACCESS CalWIN/IVR/VRU/FRTS  No Expected Impact. 

Alerts & Tracking No Expected Impact. 

Application Architecture No Expected Impact. 

Application Registration No Expected Impact. 
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Appointment Scheduling No Expected Impact. 

Case Assignment No Expected Impact. 

Client Referral No Expected Impact. 

CalWIN Web Application (CWA) – 
Inquiry 

No Expected Impact. 

Contact CalWIN No Expected Impact. 

Data Collection No Expected Impact. 

Employment Services No Expected Impact. 

General System No Expected Impact. 

Hearings No Expected Impact. 

History Maintenance No Expected Impact. 

Identity and Access Management No Expected Impact. 

Index Clearance No Expected Impact. 

Inquiry No Expected Impact. 

Inter-County Transfer (ICT) No Expected Impact. 

Interfaces No Expected Impact. 

Interfaces – Floating Views No Expected Impact. 

Interfaces – OSB No Expected Impact. 

Interfaces – Summary View No Expected Impact. 

Providers No Expected Impact. 

Reference Tables Maintenance (App 
Svcs) 

No Expected Impact. 

Security (App Svcs) No Expected Impact. 

Traffic Log No Expected Impact. 

Group – Information Reporting Effect Description 

Business Intelligence No Expected Impact. 

Client Correspondence  

a. Notices 

b. Triggers 

a. New OCC Mass mailer. 
b. New SQL Pack Trigger. 
c. New reason code. 
d. OCC will be created in Exstream. 
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c. Reason Code 

d. Exstream including 
Enterprise Content 
Management (ECM) 

e. Translations Required? 

f. Impact to CC Maintenance 
Modules? 

e. 2 Languages - English and Spanish. 
f. No Expected Impact. 

Fraud Referral Tracking System (San 
Diego County Only) 

No Expected Impact. 

Management Reporting  

a. Extracts 

b. Detail 

c. Summary 

a. No Expected Impact. 
b. No Expected Impact. 
c. No Expected Impact. 

Periodic Reporting No Expected Impact. 

Group – DBA Effect Description 

CalWIN Database – SQL Server No Expected Impact. 

Case Copy/Replication (DBA) No Expected Impact. 

CIS (County Information Server) 

a. CIS Data base schéma 
changes 

b. RT changes 

c. MR Extract changes 

a. No Expected Impact. 
b. No Expected Impact. 
c. No Expected Impact. 

Database Objects (DBA) 

a. Database tables/columns 

b. Conversion SQLs 

c. Code SQL reviews 

d. Production SQL packs 

a. No Expected Impact. 
b. No Expected Impact. 
c. No Expected Impact. 
d. No Expected Impact. 

Reference Tables Maintenance 
(DBA) 

a. New RTs 

b. Columns 

c. Rows 

d. Logic 

a. No Expected Impact. 
b. No Expected Impact. 
c. 1 new row in  RT_PAY_TYP, 4 new rows in 

RT_PAY_ISS_TYP 
d. No Expected Impact. 
e. No Expected Impact. 
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e. Refresh SYS TST 

Group – Customer Experience Effect Description 

MyBenefits CalWIN No Expected Impact. 

MyBenefits CalWIN Mobile App No Expected Impact. 

General 

Group – Quality Effect Description 

Technical Writer Review and update deliverables. 

Testing – System • System test will validate that the TANF Pandemic 
Emergency Assistance Fund of $640 is issued to active 
CalWORKs households as of 07/10/2021. 

• System test will validate that a case comment is inserted 
on the case to support TANF Pandemic Emergency 
Assistance Fund. 

• System test will validate that a new Payment type code is 
created to support TANF Pandemic Emergency Assistance 
Fund. 

• System test will validate that the TANF Pandemic 
Emergency Assistance Fund  is excluded from grant 
reimbursement. 

Testing – Integration No Expected Impact. 

Operations 

Group – Operations Effect Description 

Batch & Production Support Support a full batch cycle on 7/10/2021 and for testing. 

Capacity Planning No Expected Impact. 

Configuration Management No Expected Impact. 

System DBA Support No Expected Impact. 

Engineering No Expected Impact. 

Management No Expected Impact. 

Middleware & SW Support No Expected Impact. 

Network Services 

a. CalWIN on PREM Changes 

a. No Expected Impact. 
b. No Expected Impact. 
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b. Cloud Related Network 
Changes 

Cloud 

a. Security  

b. Monitoring and 
Performance 

c. Disaster Recovery  

d. Storage and Capacity 
Planning  

a. No Expected Impact. 
b. No Expected Impact. 
c. No Expected Impact. 
d. No Expected Impact. 

Security No Expected Impact. 

Storage No Expected Impact. 

Tuxedo No Expected Impact. 

UNIX/Linux Services No Expected Impact. 

Windows Services No Expected Impact. 

3 CRITICAL SUCCESS FACTORS 

Critical Success Factor Description of Expected Measurable Result 

CalWORKs Pandemic 
Emergency Assistance Fund 

Providing $640 Grant to CalWORKs households active on 
07/10/2021. 

4 TRAINING 

Training Artifact Training Type High-Level Description of Training 

Release Notes 
and Highlights 

Documentation Release Notes and Highlights are provided as part of the 
Training Documentation deliverable for the Release 
Project. 

N/A 

Online User 
Manual (OLUM)  

Manual Update Updates to the Online User Manual are provided as part 
of the Training Documentation deliverable for the 
Release Project. 

N/A 



 

PAC 58654 TANF Pandemic Emergency Assistance Fund  10 

PROJECT APPROACH AND COST (PAC) 

Training Artifact Training Type High-Level Description of Training 

Best Practice 
Guides 
(BPG)/User 
Guides (UG) 

Manual Update Updates to the following Best Practice Guides 
(BPG)/User Guides (UG) are provided as part of the 
Training Documentation deliverable for this project. 

N/A 

Systems 
Operation Plan 
35-19 County 
Responsibilities 

 

Manual Update Y/N New or Changing County 
Responsibilities due to 
the following Project 
Change: 

Description – 
Detail actions 
for any Yes 

N Reference Table   

N CalWIN Security 
Overview 

 

N Maintenance CalWIN 
User Accounts 

 

N Mobile/Portal User 
Support 

 

N Business Intelligence 
User Accounts 

 

N Employment Services  

N Providers  

N Case Assignments  

N Appointment Scheduling   

N Benefit Issuance Setup  
 

Other • Documentation 
and County 
Calls 

• Additional 
County Calls 

• Scenario 
Workflows 

• Renewal 
Workflow 
Charts 

• Medi-Cal 
Renewal Guide  

N/A 
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Training Artifact Training Type High-Level Description of Training 

• As defined 
during BSM 

5 ASSUMPTIONS  

5.1 GENERAL ASSUMPTIONS 

This section documents the known assumptions (as of the submission of this document) associated with 
the delivery of the proposal/project. The following table provides a list of the assumptions:  

Assumption 
Identifier 

Assumption 
Category 

Assumption Description 

1.0 Timing This is a Time and Material project  

2.0 County Direct County Direct Service Requests will not impact the M&O and the 
Counties Change Requests of the Systems for the Counties.  

3.0 Staff Adequate staffing will be available to define the scope, 
requirements, design, development, testing and deployment. 

4.0 Technical No infrastructure software, hardware, and network upgrades or 
additions have been scoped as part of this change. They will need 
to be addressed in a separate change or the estimates; both cost 
and schedule, on this change will need to be revised to include any 
such changes. 

5.0 Technical No new environments will be added or setup as a result of this 
change. 

6.0  Technical No cloud environment created or impacted as a result of this 
change. 

7.0 Governance  RCA, ARC, FR and NMD cases are not part of this population. 

8.0 Governance No new BI reports 

9.0 Governance This Grant will not be considered for recalculations or 
overpayments. 

10.0 Governance This grant will not counted towards any other programs.   
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Assumption 
Identifier 

Assumption 
Category 

Assumption Description 

11.0 Technical 

 

5.2 DELIVERABLE ASSUMPTIONS 

The following is a list of deliverables to be completed during the delivery of this project. 

Included 
(Yes/No) 

Deliverable Name Deliverable Assumption/Exception 

No Project Plan and Work Plan (PWP) – the Work 

Plan is the PPM schedule 
Not required for this delivery 

No Functional Business Requirements (FBR) – 
includes requirements and Acceptance Criteria from 
ALM 

Not required for this delivery 

No Technical Specifications Document (TSD) Not required for this delivery 

No System Test Plan (STP) – includes reference to 

test scripts in ALM 
Not required for this delivery 

Yes System Test Results (STR) – includes reference 

to test runs and artifacts in ALM 
Non-standard STR with screenshots of 
the artifacts. 

No Training Documentation – includes updates to 

BPGs, User Guides, and any training materials. The 
Training Documentation for the Release Project will 
include the Release Notes, Release Highlights, 
Technical Specifications Worksheet, and OLUM 
updates. 

Not required for this delivery 

Yes Delivery Documentation – includes delivery 

documentation such as updates to Reference Table 
changes and the RRS Worksheets 

 

No Post Implementation Report (PIR) Not required for this delivery 
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6 CONSTRAINTS 

The following table provides a list of the known business and technical constraints at the time of the 
submission of this document.  

Constraint ID 
Type of 

Constraint 
Constraint Description 

1.0 Mass 
Mailer 

 CalWIN will need the translations by the first week of June 2021.  

7 BENEFITS 

 

Is there a cost if the change is not 
implemented?  

YES NO 

 X 

Time and Materials 

8 RISKS 

This section documents high-level risks identified during the Business Strategy Meeting(s). If a risk 
identified in the proposal phase is still open when the project is triggered, the risk will be entered into 
the project in PPM. Throughout the project lifecycle, the project management team will maintain a list 
of risks in the Project and Portfolio Management (PPM) tool for the project. This list of risks will be 
reviewed and updated during the course of the project.  

The following table summarizes the risks associated with this proposal at the time of submission of this 
document. 

ID Risk Title 
Brief Description of Risk 

Impact 
Overview of the Risk 

Response Strategy 

N/A    

9 ALTERNATIVE APPROACHES, IF APPLICABLE 

This section includes a listing of any alternative approaches, if applicable, implementation alternatives 
and BENDS.  

9.1 ALTERNATE APPROACH OVERVIEW IDENTIFIED DURING BSM/ROM PHASE, IF APPLICABLE 

N/A 
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9.2 IMPLEMENTATION ALTERNATIVES 

Implementation Alternatives Definition: 

1. Full Automation – The application is modified to implement the change. Example: Counties are 
required to un-tick the time on aid clock for child support reimbursement. Full automation would 
provide a means to receive and record total child support collected, identify the months that 
would be affected, and un-tick the clock due to child support reimbursement when appropriate. 

2. Partial Automation – A portion of the change is implemented by modifying CalWIN. This strategy 
is used in combination with other strategies such as Adaptation of Application or Manual 
Implementation. Example: Counties are required to un-tick the time on aid clock for child support 
reimbursement. Partial automation provides users with the ability to un-tick the clock in CalWIN 
for prior months using a reason of child support. Note: There would be a manual process to 
identify the applicable months. 

3. No Automation – A non-automated method, such as a paper process, is used to implement the 
change. Example: Counties are required to un-tick the time on aid clock for child support 
reimbursement. A manual process is used to identify the month in which child support 
reimbursement was received and the clock should be un-ticked.  

Alternatives Price Benefit* Negative Impacts 

1. Full Automation N/A   

2. Partial Automation N/A   

3. No Automation 
(Manual) 

N/A   

9.3 BUSINESS ENVIRONMENT DESIGN STRATEGY (BENDS) 

BENDS 
Required 

(Y/N) 

Brief Description of BENDS 
Need 

Responsible Party 
for BENDS 

Development 
Comments 

N/A    

 

County Contact 

N/A  
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10 EXECUTIVE FINANCIAL SUMMARY 

10.1 FINANCIAL SUMMARY 

The following outlines the cost (price) associated with the scope of changes for this request in the 
pricing format. This represents a fixed price unless otherwise noted. This price will expire 90 days from 
submission and may require revision if the project inception is delayed. Once a project is started, 
invoicing will, however, occur based on the billing table shown in Appendix C.  

 

Work Cost Subtotals Cost Totals 

Project Planning: Project Plan and Work Plan (PWP) 

(Includes: Initiation of the project, Project Plan and Work plan creation 
through formal approval, project management oversight through 
planning phase.) 

$0  

Requirements Analysis: Functional Business 
Requirements (FBR)  
(Includes: Document creation through to formal approval, any JAD, 
JRP, etc., project management oversight through FBR phase.) 

$0 

Design: Technical System Design (TSD)  
(Includes: Design, Design Walkthrough and Design document creation 
through to formal approval, project management oversight through 
the TSD phase.) 

$0 

Test Planning: System Test Plan (STP) 

(Includes: Test Plan document creation through to formal approval, 
code and unit test, unit test walkthrough, system test script creation, 
regression test script updates, and refinement through formal 
approval, project management oversight through Test Plan phase.) 

$0 

Testing: System Test Results (STR) 

(Includes: Integrated test, system test, and regression test execution 
and the capture of test results, development of test results 
documentation through formal approval, development of training and 
delivery document through to formal approval, project management 
oversight through the implementation phase.) 

$0 

Post Implementation Report (PIR):  

(Includes: Development and delivery of the post-implementation 
report deliverable.) 

$0 

County Direct only UAT and Release Level Support Price 
(State assumptions of price) 

$0 

Other (Delivery.) $49,946  

DXC Effort Subtotal   $49,946 

Other (List Hardware, Software, etc.) $0  
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Work Cost Subtotals Cost Totals 

Operational Support (Ongoing, post-Release) $0 

Non-Effort Subtotal  $0 

Grand Total  $49,946 

CalHEERS B Release Level Support (Included in grand total)  $0 

CalSAWS AWS Cost [Not included in grand total – aligns to the 

Technical Budget Committee Review( TBCR)] 
 $0 

ROM was waived for this Project. This is a Time and Material Project. 

Cost indicated aligns with Actual Effort Reported on the Proposal and Project. Please reference: 

• 58654 Actual Time Sheet Summary” Report attached to PPM 58654  

10.2 TARGETED RELEASE TIMEFRAME 

The following is the targeted release timeframe based on the current schedule, scope, and budget. This 
timeframe may need to be revised if the project inception is delayed. 

Suggested 
Target 

Release ID 

Suggested Target 
Release Date 

Comments and Rationale for Target Release 

Off Cycle July 10, 2021 Payments applied. 

Off Cycle  July 12, 2021 Mass Mailer to be issued. 
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11 QA CHECKLIST 

11.1 AREAS OF IMPACT CHECKLIST 

Question Y/N Notes 

1. Does CalWIN do this today? N  

2. Would this change be the same for all eligibility 
programs? If ‘No’, what eligibility programs are 
impacted? 

N CalWORKs. 

3. Would this change be the same for all 
employment services programs? If ‘No’, what 
employment services programs are impacted? 

N  

4. Would there be any changes to how the windows 
currently look? 

N  

5. Would the new information need to be collected 
on a new or existing window?  

If yes, has confidentiality been assessed? Follow 
the confidentiality guidelines listed: 

New Information Security On 

Child window No 

Search window No 

Contains Client Information Yes 
 

N  

6. Would the change affect the functionality of the 
window’s icons? 

N  

7. Do any interface partners receive this 
information? If Yes, note which partners. 

Y County auditor controller and EBT 
vendor. 

8. Are any Management Reports impacted by this 
change? If yes, which ones and what would 
change?  

N  

9. Does the change affect Business Intelligence? If 
yes, which page and what would change? 

N  

10. Would the existing correspondence be affected 
or would new correspondence be required? If so, 
verify that correspondence is identified in the 
impacts. 

Y  New Mass Mailer. 
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Question Y/N Notes 

11. Does this change how eligibility is determined? N  

12. Would the new information need to display on 
the CalWIN Web application? 

Y Update Banner Page. 

13. Are there end-user references to Food Stamps in 
the system components impacted by this CR?  

N  

14. Were the WCDS Guiding Principles for 
Standardization considered in developing this 
change? 

Y WCDS Guiding Principles for 
Standardization were considered. 

15. Is there an impact to County Direct services? N  

16. Will this require changes to the Software Report? N  

11.2 DELIVERABLE CHECKLIST 

QA Activity 
Requirement 
Verified/Not 

Verified 
Notes 

The correct deliverable template is used. Verified  

No sections were removed from 
deliverable. 

Verified  

Check the title page for the title, project 
reference, sponsor, owner, version, and 
date. 

Verified  

Headers/footers are correct. Verified  

Table of Contents updated. Verified  

Sections/fields are completed (except 
the Approval section) or N/A entered if 
the section is not applicable. 

Verified  

Template instructions removed. Verified  

Correct any obvious formatting 
inconsistencies. 

Verified  

Perform grammar/spell check. Verified  

If any clarifications needed, enter 
comments via Comment Log. 

Verified  
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QA Activity 
Requirement 
Verified/Not 

Verified 
Notes 

If there were any QA comments 
requiring rework, re-review deliverable 
after updates are made. 
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12 REQUIREMENTS TRACEABILITY MATRIX 

The following table list Business Requirements included in the scope of this Project Approach and Cost. 
If there are existing business requirements that are being modified or retired, the source for these 
business requirements is ALM. If the business requirement is new, the ALM reference information is 
N/A. 

12.1 NEW MODIFIED OR RETIRED REQUIREMENTS 

This table includes a list of Business Requirements impacted by this change that are known at the time 
of submission of this PAC. The source for these Business Requirements is ALM if there are existing 
Business Requirements that are being modified or retired. 

Line 
Number 

Business Requirement 
ALM 

Source 
Project 

ALM 
Requirement 

Reference 

The Scope of 
Change for ALM 

Requirement 

1 CalWIN must issue the TANF 
Pandemic Emergency Assistance 
Fund of $640 to active CalWORKs 
households as of 07/10/2021 

CalWIN  New 

2 CalWIN must insert a case 
comment to support TANF 
Pandemic Emergency Assistance 
Fund  

CalWIN  New 

3 CalWIN must create a new Payment 
type code to support TANF 
Pandemic Emergency Assistance 

CalWIN  New 

4 CalWIN must exclude the TANF 
Pandemic Emergency Assistance 
Fund from grant reimbursement. 

CalWIN  New 

5 CalWIN must generate a case list. CalWIN  New 

6 CalWIN must generate a New Mass 
Mailer in English, Spanish and TBD 

CalWIN  New 

7 Noticing will be mass informing on 
MyBCW and county home pages (as 
approved by each county) and text 
messages, email and phone calls 
done by CDSS (created and issued). 

CalWIN  New 

Any additional requirements identified during the development of the PAC are identified in the following 
table.  
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Line 
Number 

Business Requirement  

(During PAC phase) 

ALM 
Source 
Project 

ALM 
Requirement 

Reference 

 The Scope of 
Change for ALM 

Requirement 

N/A     

12.2 IMPLEMENTED REQUIREMENTS NOT MODIFIED 

This table includes a list of Business Requirements impacted but not modified by this change known at 
the time of submission of this PAC. The source for these business requirements is ALM. Implemented 
requirements are included to help define business process areas impacted by the change yet do not 
have direct requirements changes.  

Line 
Number 

Business Requirement 
ALM 

Source 
Project 

ALM 
Requirement 

Reference 

N/A    

13 ACCEPTANCE SIGNOFF  

Acceptance Signoff for this deliverable (59912) is captured in the Project and Portfolio Management 
(PPM) tool via the Deliverable Management process. 
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14 APPENDIX A – DESIGN NOTES 

This Appendix includes design notes related to Reference Table (RT) Only changes. 

14.1 CIS CHECKLIST  

Will the Implementation of the Project 
be reasonably expected to: 

Y/N? If Y, then specify the impact description 

1. Change the way the data is being 
saved, deleted, updated or stored in 
any table?  

N  

2. Change the cardinality of any table 
relationships? 

N  

3. Create new tables? N  

4. Create new columns in existing 
tables? 

N  

5. Change column attributes in existing 
tables? 

N  

6. Obsolete existing tables? N  

7. Obsolete existing columns? N  

8. Change the use of existing columns? N  

9. Change the way data in a column is 
calculated (for calculated fields)? 

N  

10. Update existing records to 
accommodate the change? 

N  

11. Change the meaning of existing RT 
values?  

N  

12. Use hard-coded values entered in 
the databases that are not based on 
reference table values? 

N  

13. Change the standard retention of 
data in any table? 

N  



 

PAC 58654 TANF Pandemic Emergency Assistance Fund  23 

PROJECT APPROACH AND COST (PAC) 

Will the Implementation of the Project 
be reasonably expected to: 

Y/N? If Y, then specify the impact description 

14. Require change to existing queries 
used to produce CalWIN 
management reporting extracts? 

N  

15. Require change to existing queries 
used to retrieve and display data on 
CalWIN screens? 

N  

16. Affect the CIS daily and/or monthly 
file delivery process and timing? 

N  

17. Change the format or structure of 
the CIS daily or monthly files? 

N  

18. Change CIS daily or monthly file 
names at any level in the 
compression? 

N  

19. Affect the standard Oracle-based CIS 
load process? 

N  

20. Affect the typical growth of the 
database size? 

N  

21. Are there Reference Table changes? Y RT_PAY_ISS_TYP and RT_PAY_TYP 

22. Are tables being added to the CIS 
Subject Area? 

N  

23. CIS Deliverables (DDL/DML, RT 
Views, and PDM) and CIS Training 
Manual package generated or 
updated? 

N  

14.2 DATABASE CHANGES 

The Database Services team completes this section. Complete the Database Changes table only for 
approved exceptions to the PAC usage criteria that include database changes. Otherwise, enter N/A. 

Table Column 
Data 
Type 

Service 
Window 

ID 
Window 

Title 
Window 

Field 
Calculated Field 

Detail * 

N/A        
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14.3 REFERENCE TABLES  

The following RT sections only need to be completed for RT Only and COLA RT changes. Full project 
Reference Table information will continue to be documented in the FBR (if available at the time) and 
TSD per the typical process. 

The following six sections are completed for each reference table affected by the change.  

In the event that this proposal is accepted and becomes a project: 

 The RT Documentation template for each reference table affected by the change is also 
completed as part of the design deliverables. 

 For existing tables, complete the reference request spreadsheet [RRS] for EACH reference table 
affected by the change as part of the design deliverables. 

 For new tables, the RRS will be generated during the construction phase.  

14.3.1 Table Information 

select  

‘TABLE NAME   - ‘ || REFR_TBL_PHY_NM  || CHR(13) || CHR(10) || 

‘LOGICAL NAME – ‘ || REFR_TBL_LGCL_NM || CHR(13) || CHR(10) || 

‘SHORT DESC   - ‘ || REFR_TBL_DESC    || CHR(13) || CHR(10) || 

‘MAINT LEVEL  - ‘ || DECODE(MAINT_LVL_CD,  

                           ‘C’,’COUNTY’, ‘N’,’CONSORTIUM’, 

                           ‘B’,’BOTH CONSORTIUM AND COUNTY’, 

                           ‘S’,’SYSTEM’) || CHR(13) || CHR(10) || 

‘LEAD TRACK  - ‘ || SUBSYS_NM        || CHR(13) || CHR(10)  

FROM RT_REFR_TBL A, RT_SUBSYS B 

WHERE REFR_TBL_PHY_NM = ‘RT_XXX’ 

AND A.MAINT_SUB_SYS_CD = B.SUBSYS_CD(+); 

 

Table Name RT_PAY_TYP 

Logical Name Payment Type 

Short Description This reference table contains the various types of payment that include 
Ancillary Payment, Regular etc. 

Maint. Level Consortium 

Lead Subsystem Benefit Issuance 
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14.3.2 County-Updatable Columns and Default Values 

SELECT  

B.COL_LGCL_NM  || ‘ – ‘ || B.COL_PHY_NM 

FROM RT_REFR_TBL A, RT_COL B 

WHERE A.REFR_TBL_PHY_NM = ‘RT_XXXX’ 

AND A.REFR_TBL_ID = B.REFR_TBL_ID AND B.COL_UPD_SW = ‘Y’; 

County 
Updateable 

Column 
Name 

Row Key Value 

Value  

(PRD Value when 
updating existing data, 

Default value when 
completely new rows) 

Counties  

(All or county codes 
when value is 

county specific) 

RT Query Date  

(or indicate N/A when 
‘Completely new 

row’) 

N/A     

 

14.3.3 Action Information 

Actions to Be Taken on the Table Explanatory Notes 

 1 If inserting or updating rows, give an 
approximate number of rows to be inserted 
or updated. 

Table to have new rows inserted. 

2 If a new table is to be created, list the key 
fields and the attributes pertinent to the 
functionality being requested. 

N/A 

3 If an existing table is having its structure 
changed (new column, change existing 
column length or type, change the primary 
key, etc.), describe the structure change. 

N/A 

4 If data is going to be inserted or updated, 
specify the effective begin date to be used for 
the new rows. 

07/01/2021  

5 The standard for RTs is:  

• All updates will be accompanied by a 
change of effective begin date. 

• No updates will be done by overlaying / 
overwriting existing records or data. 

• If a deviation from this standard is 
planned, note that in the FBR along with 
the reasons for the deviation. 

All updates will be accompanied by a 
change of effective begin date.  

6 If any data conversion will be needed, note 
the requirement. Generally, data conversion 

N/A 
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Actions to Be Taken on the Table Explanatory Notes 

is only needed if key values are being 
replaced. 

7 If any SQLs will need to be created for the 
counties to execute – for example, to identify 
impacted cases – indicate the need. 

N/A 

8 If the counties will need to take any action in 
conjunction with this change request, note 
the requirement. (Some examples of county 
actions would include: making updates to 
consortium/county tables, scheduling an 
extra batch job run, running SQLs to identify 
the impacted cases, etc.) Note if these 
changes are required for the User 
Acceptance Testing (UAT) release, for the 
Production release, or both. This information 
must also be included in the Release Notes 
prior to the release. 

N/A 

9 For RTs that have “year” or “date” fields other 
than effective begin and end dates, and those 
date fields are used in the program logic to 
select the appropriate RT row, make a note of 
the special logic and document if/how this 
affects the RT change, the coding, and/or the 
testing. 

N/A 
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14.3.4 Structure Information  

 RT structure changes are typically not permitted in the Project Approach and Cost (PAC) Process. In rare instances, an exception can 
be approved allowing a structure change to be completed with a PAC. If a structural change was approved, this structure 
information section will be completed. If there are no structure changes planned for this project, this section will be indicated as 
N/A.  

Column 
Action  

(Add Change 
Delete) 

Key 
Column 

(Yes/No) 

Physical Column 
Name  

(24 Characters 
Maximum) 

Logical Column 

(Attribute Name – 
50 Characters 

Maximum) 

Column 
Description for 

RT Help  

(4000 Characters 
Maximum) 

Candidate 
Data Type 
/ Length 

Null/Not 
Null 

Display 
Order 

County 
Update-

able 

(Yes/No) 

N/A No USR_SELCT_SW User Select 
Switch 

Yes/No switch 
signifying if the 
user can select 
the entry. 

CHAR(1) Not Null  No 

N/A No EFF_BGN_DT Effective Begin 
Date 

Date from which 
the information 
in the instance of 
this entity is 
effective. 

DATE Not Null  No 

N/A No EFF_END_DT Effective End 
Date 

Date up to which 
the information 
in the instance of 
the entity is 
effective. 

DATE Null  No 
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14.3.5 Data Information 
 

 

Only Consortium rows can be added or updated. Some reference tables are only maintained 
by the Counties; some reference tables have rows maintained by the Consortium and also 
rows maintained by the Counties. In order to verify that a particular row is a Consortium 
row, do any one of the following:  

1. Execute the following SQL to retrieve the county maint. Switch for the table rows. If 
the switch value is Y, only the counties can maintain the data; if the value is N, it is a 
consortium row and you can update it. 

SELECT A.REFR_TBL_PHY_NM, B.CNTY_MAINT_SW, B.DATA_KEY, 
B.ROW_DATA  

FROM RT_REFR_TBL A, RT_DATA B 

WHERE A.REFR_TBL_ID = B.REFR_TBL_ID 

AND A.MAINT_LVL_CD = ‘B’ 

AND A.REFR_TBL_PHY_NM = ‘RT_NCMP_GDCS_RSN’; 

2. Access the reference table in CubeD and click the download button to download the 
data in a spreadsheet. Check the County Value column on the Reference Table Data 
tab. 

3. Access the reference table in the CalWIN application and view the data. Check the 
CNTY VAL SW column. 

 

Updated Rows Table: 

Row 
Action 
(Change, 
Delete) 

Key Value 
(if composite key 

specify all key 
column values) 

Column Name 
and/or Row 

Key 
Old Value New Value 

N/A     
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New Rows Table: 

If the RT has county specific columns with differing values across county please copy this following table 
section for each county with differing values. If there are no county updateable columns or all counties 
have the same values, then please use ‘All Counties’ and only one table section is needed. 

All counties/county name (code) 

Value 1 Value 2 Value n County Action 

N/A    

 

Pay Typ 

Cd 

Pay Typ 

Desc 
Meds 

Mnul Iss 

Allow 

Vld 

Ben 

Splt 

Rcr Pay Vld Spl Pay 

Spl Pay 

Auth Main 

Auth 

PE Pandemic 

Emergency 

Assistance 

Fund     

0 Y N N N N 

 

Prvdr Pay Subsys 
Mr Pay 

Typ Cd 

Mnul Iss 

Elig Calc 

Sw 

Bv Sw 
Usr Selct 

Sw 
Eff Bgn Dt Eff End Dt 

N BI NP Y N Y 07/01/2021  

 

14.3.6 Program List 

Program Name 
Action Required  

(“No Action”, “Recompile”, or “Changed”) 

AU0001F No Action 

AU0001N No Action 

AU0001U No Action 

AU0003N No Action 

AU0005N No Action 

AU0016N No Action 

AU0010S No Action 
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Program Name 
Action Required  

(“No Action”, “Recompile”, or “Changed”) 

AU0025S No Action 

BI0001N No Action 

BI0003N No Action 

BI0007N No Action 

BI0009N No Action 

BI0011N No Action 

BI0013N No Action 

BI0026N No Action 

BI0029U No Action 

BI0033F No Action 

BI0034N No Action 

BI0035N No Action 

BI0080B No Action 

BV0004N No Action 

BV0019N No Action 

BV0020N No Action 

BV0020S No Action 

CC0034U No Action 

EDD008S No Action 

EDM103S No Action 

ES0453U No Action 

MR0021B No Action 

MR0026B No Action 
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Program Name 
Action Required  

(“No Action”, “Recompile”, or “Changed”) 

MR0028B No Action 

MR0061B No Action 

MR0069B No Action 

MR0118B No Action 

MR0127B No Action 

WU0010F No Action 

WU0025F No Action 

WU0200N No Action 

WU0225N No Action 

 

14.3.7 RT_PAY_ISS_TYP 

select  

'TABLE NAME   - ' || REFR_TBL_PHY_NM  || CHR(13) || CHR(10) || 

'LOGICAL NAME - ' || REFR_TBL_LGCL_NM || CHR(13) || CHR(10) || 

'SHORT DESC   - ' || REFR_TBL_DESC    || CHR(13) || CHR(10) || 

'MAINT LEVEL  - ' || DECODE(MAINT_LVL_CD,  

                           'C','COUNTY', 'N','CONSORTIUM', 

                           'B','BOTH CONSORTIUM AND COUNTY', 

                           'S','SYSTEM') || CHR(13) || CHR(10) || 

'LEAD TRACK  - ' || SUBSYS_NM        || CHR(13) || CHR(10)  

FROM RT_REFR_TBL A, RT_SUBSYS B 

WHERE REFR_TBL_PHY_NM = 'RT_PAY_ISS_TYP' 

AND A.MAINT_SUB_SYS_CD = B.SUBSYS_CD(+); 

Table Name RT_PAY_ISS_TYP 

Logical Name Payment and Issuance Types 

Short Description This reference table is a cross edit between payment types and issuance types.  

Maint. Level Both Consortium and County 

Lead Subsystem Benefit Issuance  
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14.3.8 County-Updatable Columns and Default Values 

SELECT  

B.COL_LGCL_NM  || ' - ' || B.COL_PHY_NM 

FROM RT_REFR_TBL A, RT_COL B 

WHERE A.REFR_TBL_PHY_NM = 'RT_XXXX' 

AND A.REFR_TBL_ID = B.REFR_TBL_ID AND B.COL_UPD_SW = 'Y'; 

Column Name Default Value 

N/A  

 

14.3.9 Action Information 

Actions to Be Taken on the Table Explanatory Notes 

 1 If inserting or updating rows, give an 

approximate number of rows to be inserted or 

updated. 

 

Table to have new rows inserted. 

  

2 If a new table is to be created, list the key 

fields and the attributes pertinent to the 

functionality being requested. 

N/A 

3 If an existing table is having its structure 

changed (new column, change existing 

column length or type, change the primary 

key, etc.), describe the structure change. 

N/A 

4 If data is going to be inserted or updated, 

specify the effective begin date to be used for 

the new rows. 

07/01/2021 

5 The standard for RTs is:  

• All updates will be accompanied by a 

change of effective begin date. 

• No updates will be done by overlaying / 

overwriting existing records or data. 

• If a deviation from this standard is planned, 

note that in the FBR along with the reasons 

for the deviation. 

All updates will be accompanied by a 

change of effective begin date.  
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Actions to Be Taken on the Table Explanatory Notes 

6 If any data conversion will be needed, note 

the requirement. Generally, data conversion is 

only needed if key values are being replaced. 

N/A 

7 If any SQLs will need to be created for the 

counties to execute – for example, to identify 

impacted cases – indicate the need. 

N/A 

8 If the counties will need to take any action in 

conjunction with this change request, note the 

requirement. (Some examples of county 

actions would include: making updates to 

consortium/county tables, scheduling an extra 

batch job run, running SQLs to identify the 

impacted cases, etc.) Note if these changes 

are required for the User Acceptance Testing 

(UAT) release, for the Production release, or 

both. This information must also be included 

in the Release Notes prior to the release. 

N/A 

9 For RTs that have “year” or “date” fields other 

than effective begin and end dates, and those 

date fields are used in the program logic to 

select the appropriate RT row, make a note of 

the special logic and document if/how this 

affects the RT change, the coding, and/or the 

testing. 

N/A 
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14.3.10 Structure Information  
 RT structure changes are typically not permitted in the Project Approach and Cost (PAC) Process. In rare instances, an exception can 

be approved allowing a structure change to be completed with a PAC. If a structural change was approved, this structure 
information section will be completed. If there are no structure changes planned for this project, this section will be indicated N/A.  

Column 

Action  

(Add Change 

Delete) 

Key 

Column 

(Yes/No) 

Physical Column 

Name  

(24 Characters 

Maximum) 

Logical Column 

(Attribute Name - 

50 Characters 

Maximum) 

Column 

Description for 

RT Help  

(4000 Characters 

Maximum) 

Candidate 

Data Type 

/ Length 

Null/Not 

Null 

Display 

Order 

County 

Update-

able 

(Yes/No) 

N/A No USR_SELCT_SW User Select 

Switch 

Yes/No switch 

signifying if the 

user can select 

the entry. 

CHAR(1) Not Null  No 

N/A No EFF_BGN_DT Effective Begin 

Date 

Date from which 

the information 

in the instance of 

this entity is 

effective. 

DATE Not Null  No 

N/A No EFF_END_DT Effective End 

Date 

Date up to which 

the information 

in the instance of 

the entity is 

effective. 

DATE Null  No 
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14.3.11 Data Information 
 

 

Only Consortium rows can be added or updated. Some reference tables are only maintained 

by the Counties; some reference tables have rows maintained by the Consortium and also 

rows maintained by the Counties. In order to verify that a particular row is a Consortium 

row, do any one of the following:  

1. Execute the following SQL to retrieve the county maint. switch for the table rows. If 

the switch value is Y, only the counties can maintain the data; if the value is N, it is a 

consortium row and you can update it. 

SELECT A.REFR_TBL_PHY_NM, B.CNTY_MAINT_SW, B.DATA_KEY, 

B.ROW_DATA  

FROM RT_REFR_TBL A, RT_DATA B 

WHERE A.REFR_TBL_ID = B.REFR_TBL_ID 

AND A.MAINT_LVL_CD = 'B' 

AND A.REFR_TBL_PHY_NM = 'RT_NCMP_GDCS_RSN'; 

 

2. Access the reference table in CubeD and click the download button to download the 

data in a spreadsheet. Check the County Value column on the Reference Table Data 

tab. 

3. Access the reference table in the CalWIN application and view the data. Check the 

CNTY VAL SW column.] 

  

Row 

Action 
(Change, 

Delete) 

Key Value 
(if composite key 

specify all key 

column values) 

Column Name 

and/or Row 

Key 

Old Value New Value 

N/A     

 

Value 1 Value 2 Value n County Action 

N/A    
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Pay_typ_Cd Iss_typ_cd Pgm_Cat_cd 

Usr 

Selct 

Sw 

Eff Bgn Dt 
Eff End 

Dt 

PE CH C Y 07/01/2021  

PE EB C Y 07/01/2021  

PE EF C Y 07/01/2021  

PE WR C Y 07/01/2021  

 

14.3.12 Program List 

Program Name 
Action Required (“No Action”, “Recompile”, or 

“Changed”) 

AU0001N No Action required 

AU0003N No Action required 

AU0005F No Action required 

AU0005N No Action required 

AU0016N No Action required 

BI0003N No Action required 

BI0006N No Action required 

BI0007N No Action required 

BI0008N No Action required 

BI0011N No Action required 

BI0080B No Action required 

ES0004 No Action required 

ES0073N No Action required 

14.4 CLOUD ARCHITECTURE DESIGN 

Full Project Cloud Architecture information will continue to be documented in the FBR (if available at the 
time) and TSD per the typical process. For CalSAWS projects, these updates are also subject to CalSAWS 
Governance.  

N/A 
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15 APPENDIX B – HOURS SUMMARY 

This Appendix includes the summary of hours upon which the Financial Summary was based. The hours 
allocated in each area will be further refined during the creation of the work plan and are therefore 
subject to change. 

ITEM HOURS 

Project and Work Plan (PWP) 0 

Functional Business Requirements (FBR) 0 

Technical System Design (TSD) 0 

Coding and Unit Testing (CUT) 0 

System Test Plan (STP) 0 

System Test Results (STR) 0 

Training Documentation (TRN) 0 

Delivery  350.6 

Post Implementation Report (PIR) 0 

CalHEERS Release B 0 

TOTAL* 350.6 

 

*Footnote: 0 contingency hours are included in the estimated total. 

16 APPENDIX C – BENEFIT LINES 

This Appendix includes the financial summary used to enter the Benefit Lines in PPM. 

The following outlines the cost (price) associated with the scope of changes for this request in the billing 
format. This represents a fixed price unless otherwise noted. This price will expire 90 days from 
submission and may require revision if the project inception is delayed.  

 

Work Cost Subtotals Cost Totals 

Project Plan and Work Plan (PWP) (0% of total price) 

(Includes: Initiation of the project, Project Plan and Work plan creation 
through formal approval, project management oversight through 
planning phase.) $0  
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Work Cost Subtotals Cost Totals 

Functional Business Requirements (FBR) (0% of total 
price)  
(Includes: Document creation through to formal approval, any JAD, 
JRP, etc., project management oversight through FBR phase.) 

$0 

Technical System Design (TSD) (0% of total price)  
(Includes: Design, Design Walkthrough and Design document creation 
through to formal approval, project management oversight through 
the TSD phase.) 

$0 

System Test Plan (STP) (0% of total price) 

(Includes: Test Plan document creation through to formal approval, 
code and unit test, unit test walkthrough, system test script creation, 
regression test script updates, and refinement through formal 
approval, project management oversight through Test Plan phase.) 

$0 

System Test Results (STR) (0% of total price) 
(Includes: Integrated test, system test, and regression test execution 
and the capture of test results, development of test results 
documentation through formal approval, development of training and 
delivery document through to formal approval, project management 
oversight through the implementation phase.) 

$0 

Post Implementation Report (PIR) (0% of total price) 

(Includes: Document creation through to formal approval, project 
management oversight through Post Implementation Phase.) 

$0 

County Direct only UAT and Release Level Support Price 
State assumptions of price: 

$0 

Other (Delivery.) (100% of total price) $49,946  

DXC Effort Subtotal   $49,946 

Other (List Hardware, Software, etc.) $0 

 Operational Support (Ongoing, post-Release) $0 

Non-Effort Subtotal  $0 

Grand Total  $49,946 
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Template Version Number: 12.0 Template Effective Date: 07/20/2021 


