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AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DXCMSLLC

Change Order Number One

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND DXC MS LLC (“CONTRACTOR”) FOR THE MAINTENANCE
AND OPERATIONS OF THE CALWIN SYSTEM.

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of
Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR
agree to modify the Agreement to include changes that do not affect the scope of work, term,
payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as
provided in this Change Order Number One. CONSORTIUM and CONTRACTOR hereby agree
to the following modifications to the Agreement:

Prior to Change Order One Change Order One
Premise & Other Grants $60,516,908 $54,516,908
Separate Services $968,662 $6,968,662

1. Exhibit A - Financial Matters is hereby deleted in its entirety and replaced by Attachment 1
of this Change Order One

This Change Order Number One shall be effective upon execution by CONSORTIUM and
CONTRACTOR.

Change Order Number One Effective Date November 30, 2020


https://dxctechnology.na1.echosign.com/verifier?tx=CBJCHBCAABAAsTLMov7Gd4J9f6Fknw-RJfyDOO51NpqX
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https://dxctechnology.na1.echosign.com/verifier?tx=CBJCHBCAABAAsTLMov7Gd4J9f6Fknw-RJfyDOO51NpqX

Except for those terms of the Agreement expressly modified by this Change Order Number One,
all other terms and conditions of the Agreement shall remain in full force and effect.

DXC MS LLC CALSAWS CONSORTIUM
Dawy Wiiner Dlane Aeyanier
By: Dawn Wilder (Dec 2, 2020 09:25 PST) By Diane Alexander (Dec 2, 2020 09:47 PST)
Dawn Wilder Diane Alexander
CalSAWS Project Director Consortium/CalWIN Executive Director

Dec 2,2020 Dec 2,2020

Date: Date:

Change Order Number One Effective Date November 30, 2020
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