
Change Order Number Four  Effective Date December 17, 2021 

CONSORTIUM REVIEWED BY: _____ 

 

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 

AGREEMENT 

BY AND BETWEEN 

CALSAWS CONSORTIUM 

AND 

Gainwell Technologies LLC 

 

Change Order Number Four  

 

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 

AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE 

CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 

AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR 

THE MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.  

 

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of 

Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR 

agree to modify the Agreement to include changes that do not affect the scope of work, term, 

payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as 

provided in this Change Order Number Four. CONSORTIUM and CONTRACTOR hereby 

agree to the following modifications to the Agreement: 

 
The CalWIN projects below will use approved Premise funds for Elderly Simplified Application 

Project (ESAP).  The approved Premise budget amount for such projects is $156,500. 

 

1. 58210 CalFresh ESAP SAR 7 Elimination58211 Repeal of the WTW 24-Month Time Clock 

 

The following Exhibits are hereby incorporated herein as part of this Change Order Number 

Four.  

 

1. Exhibit A – Project Approach and Cost (PAC) for project 58210 

2. Exhibit B – Modification (MOD01) Project Approach and Cost (PAC) for project 58210 

 

The CalWIN projects below will use approved Premise funds for Cal-OAR Modifications & Cal-

OAR Client Satisfaction Survey.  The approved Premise budget amount for such projects is 

$99,182. 

 

1. 57597 Cal-OAR - Include Early Engagement & other Identified Anomalies 

 

The following Exhibits are hereby incorporated herein as part of this Change Order Number 

Four.  

 

3. Exhibit C – Project Approach and Cost (PAC) for project 57597 
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https://dxctechnology.na1.echosign.com/verifier?tx=CBJCHBCAABAAOzY6gRiQwzVhDyIHC0odipTOTevOJI3J
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The CalWIN projects below will use approved Separate Services budgets. 

 

1. 60548 CD SFO SQL to close pending IN, ES, PHA and THA – approved budget is $19,417 

2. 60549 CD ORG Pre-Populated CalFresh Applications – approved budget is $158,002 

 

The following Exhibits are hereby incorporated herein as part of this Change Order Number 

Four.  

 

3. Exhibit D – Project Approach and Cost (PAC) for project 60548 

4. Exhibit E – Project Approach and Cost (PAC) for project 60549 

 

This Change Order Number Four shall be effective upon execution by CONSORTIUM and 

CONTRACTOR. 

 

Except for those terms of the Agreement expressly modified by this Change Order Number Four, 

all other terms and conditions of the Agreement shall remain in full force and effect. 

 

Gainwell Technologies LLC    CALSAWS CONSORTIUM 

 

 

 

Dated: ______________________________  Dated: _________________________ 

      

By: _______________________________  By: ____________________________ 

              Michael Sylvester, Consortium Chair 

Name: _____________________________                

 

Title: ______________________________  By: ____________________________ 

      Kronick Moskovitz Tiedemann & 

Girard, 

      Consortium Legal Counsel 

 

       By: _____________________________ 

              John Boule, Consortium Executive  

                                                                                           Director 
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Account Executive
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