CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Twenty-Three

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS
CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY,
AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF THE
CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&QO”) Extension,
Consortium and Accenture agree to modify the Agreement to include changes that do not materially
affect the scope of work, term, payments, or any term or condition of the Agreement except as
provided in this Change Notice Number Twenty-Three. Consortium and Accenture hereby agree to

the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is approved
by the Consortium Executive Director and Accenture’s Project Director or their respective

designees.

2. This Change Notice Number Twenty-Three requests Three Hundred Fifteen Thousand and
Eight Hundreds Sixteen Dollars ($315,816) to be used for R&A Change Budget Services
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hours for Work related to the Mass Notice - End of CalFresh Emergency Allotments
requested by the Consortium. The estimated effort, prices, and assumptions are set forth in
the attached Attachment 1 (Mass Notice - End of CalFresh Emergency Allotments). R&A
Change Budget Services related to the Mass Notice - End of CalFresh Emergency Allotments
will be conducted and invoiced on a Time and Materials basis in an amount not to exceed

Three Hundred Fifteen Thousand and Eight Hundreds Sixteen Dollars ($315,816).

3. This Change Notice Number Twenty-Three requests One Hundred Seventy-Tree Thousand
Eight Hundred Eighty-Seven Dollars ($173,887) to be used for additional R&A Change
Budget Services hours for State Fiscal Year 2022/23 for Cal-OAR Modifications & Cal-
OAR Client Satisfaction Survey. The estimated effort, prices, and assumptions are set forth
in Attachment 2 (Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey). R&A
Change Budget Services related to Cal-OAR Modifications & Cal-OAR Client Satisfaction
Survey will be conducted and invoiced on a Time and Materials basis in an amount not to
exceed Two Hundred Sixty Thousand Eight Hundred Eighty-Seven Dollars ($260,887).
Attachment 2 (Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey) to this
Change Notice Twenty-Three supersedes Attachment 4 (Cal-OAR Modifications & Cal-
OAR Client Satisfaction Survey) to Change Notice Number Fifteen dated March 11, 2022.

4. This Change Notice Number Twenty-Three requests One Hundred Seventy-Three Thousand
Nine Hundred Seventy Dollars ($173,970) to be used for R&A Change Budget Services
hours for Work related to the Healthy Futures for Foster Youth requested by the Consortium.
The estimated effort, prices, and assumptions are set forth in the attached Attachment 3
(Healthy Futures for Foster Youth). R&A Change Budget Services related to the Healthy
Futures for Foster Youth will be conducted and invoiced on a Time and Materials basis in an
amount not to exceed One Hundred Seventy-Three Thousand Nine Hundred Seventy Dollars

($173,970).

5. This Change Notice Number Twenty-Three requests Four Hundred Fifty-Three Thousand
Eight Hundred Thirty-Three Dollars ($453,833) to be used for R&A Change Budget Services
hours for Work related to the CalFresh Discontinuance of Gambling Wins requested by the

Consortium. The estimated effort, prices, and assumptions are set forth in the attached
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Attachment 4 (CalFresh Discontinuance of Gambling Wins). R&A Change Budget Services
related to the CalFresh Discontinuance of Gambling Wins will be conducted and invoiced

on a Time and Materials basis in an amount not to exceed Four Hundred Fifty-Three

Thousand Eight Hundred Thirty-Three Dollars.

6. This Change Notice Number Twenty-Three requests Five Hundred Six Thousand Six
Hundred Seventy-One Dollars ($506,671) to be used for additional R&A Change Budget
Services hours for State Fiscal Year 2022/23 for Work related to the CalFresh
Simplifications. The estimated effort, prices, and assumptions are set forth in Attachment 5
(CalFresh Simplifications). R&A Change Budget Services related to CalFresh
Simplifications will be conducted and invoiced on a Time and Materials basis in an amount
not to exceed Seven Hundred Fifty Thousand Two Hundred Seventy-One Dollars
($750,271). Attachment 5 (CalFresh Simplifications) to this Change Notice Twenty-Three
supersedes Attachment 5 (CalFresh Simplifications) to Change Notice Number Twenty
dated August 12, 2022.

7. This Change Notice Number Twenty-Three requests Three Hundred Seventy-One Thousand
Four Hundred Ninety Dollars ($371,490) to be used for 2,135 R&A Change Budget Services
hours for State Fiscal Year 2022/23 for Work related to the CDSS Report Support requested
by the Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 6 (CDSS Reports Support Phase II). R&A Change Budget Services related to
the CDSS Reports Support Phase II will be conducted and invoiced on a Time and Materials
basis in an amount not to exceed Three Hundred Seventy-One Thousand Four Hundred

Ninety Dollars ($371,490).

8. Attachment 4 (Statement of Work for CDSS Report) to the Change Notice Twenty-One is
deleted in its entirety. This Change Notice Number Twenty-Three includes restated
Statement of Work for CDSS Report Support as Attachment 7 to this Change Notice.

9. Attachment 2 (CalSAWS M&O Pricing Schedules) to Schedule 1 (Statement of Work for
CalSAWS Maintenance and Operations (“M&QO”) Project) to Exhibit X to the Agreement is
deleted in its entirety and is replaced with Attachment 8 to this Change Notice Twenty-Three
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10.

11.

12.

13.

the restated Attachment 2 (CalSAWS M&O Pricing Schedules) to the Schedule 1 (Statement
of Work for CalSAWS Maintenance and Operations (“M&QO”’) Project) to Exhibit X to the

Agreement.

This Change Notice Number Twenty-Three reduces total allocated funds for R&A Change
Budget Services by One Million Nine Hundred Ninety-Five Thousand Six Hundred Sixty-
Seven Dollars ($1,995,667).

Subsequent to the final approval of this Change Notice Number Twenty-Three, the balance
remaining from the Ninety-Two Million Dollars ($92,000,000) in Agreement Section 8.2.4
Regulatory and Administrative Change Budget Services of approved but unallocated funds
for future work to be allocated will be Forty Million Five Hundred Sixteen Thousand Five

Hundred Ninety-Two Dollars ($40,516,592).

This Change Notice Number Twenty-Three is effective as of December 16, 2022 (the
“Effective Date”).

Except as provided in this Change Notice Number Twenty-Three, all other terms and

conditions of the Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Gaurav Diwan, CalSAWS Account Lead Michael Sylvester, Consortium Chair
By:

Kronick Moskovitz Tiedemann &
Girard, Consortium Legal Counsel

By:

John Boule, Consortium Executive

Director
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