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Statement of Confidentiality

This document contains confidential Gainwell Technologies. In consideration of the receipt of this
document, recipient agrees not to reproduce or make this information available in any manner to
persons outside the group directly responsible for evaluation of its contents.

1 ScoPe OF WORK

The following document outlines the County Direct Agreement between San Diego County and Gainwell
Technologies, as provided under the Separate Services and Products provision (Section 13) in the
CalWIN Contract.

2 PROJECT RESOURCES FRAMEWORK

Throughout the lifecycle of this project, several County and Vendor resources will be utilized. Precise
titles are not as important here as understanding the level of involvement and roles that are necessary
to maximize the effectiveness of the defined project methodology and approach. It would be possible
for one person to be involved with multiple roles.

2.1 VENDOR ROLES

Vendor Program Managers Contractual and executive management representative for
Gainwell

Vendor Project Manager Delivery oversight and the focal point to the County

Vendor Order Tracking Manager Individual responsible for order placement and tracking

Vendor Lead Architect Technical leadership of the project team

Vendor Engineers and Consultants Lead technologists, subject matter experts, project
workforce

2.2 COUNTY ROLES

County Project Sponsor Management representative for the County and designated
project acceptor

County Project Liaison Project focal point for all Vendor resources

County Site Manager(s) Contact individual for each site. Assists with scheduling and
site surveys. Familiar with site layout, workgroups, and able
to obtain necessary technical/logistical information from
groups within the County
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2.3 WCDS ROLES

MyBCW

WCDS Administrative Deputy
Director

Management representative for the County Direct requests

WCDS Project Liaison

Project focal point for all WCDS communications
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PROJECT DELIVERABLE CHANGE LOG

The Project Deliverable Change Log is used to reflect changes to this project deliverable throughout the
deliverable management lifecycle.

Version Brief Description of Change (mm/Ddadt/eWyy) Autho;/e‘(’iic:;t’:rutor/
0.1.0 Document Creation 08/18/2022 Dan Schirtzinger
0.1.1 Updated for System Test 08/31/2022 Venkatraghavan Chandran
0.1.2 Updated Financials and sent for Internal 08/31/2022 Ingrid Mock

Review
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3 EXECUTIVE SUMMARY

The Project Approach and Cost (PAC) combines the elements of the Definitions Document (DD) and Cost
Feasibility Study (CFS). This document has been developed to define the project approach and
incorporate the appropriate elements of cost. It includes the following major components:

¢ Scope including identified business requirements
¢ Cost (Price)

e Assumptions, Risks, Constraints

e Benefits

e  Workarounds

e Alternatives, if applicable

e Critical Success Factors

e Training

¢ Quality Assurance Checklist

¢ Requirements Traceability Matrix

¢ Type of Change — Minimal Governance

Currently, a customer has the option to Have a County Representative Call them through their MyBCW
portal. When the customer sends this request it triggers an e-mail. San Diego would like to know if this is
something we can turn off in MyBCW. The customer will still have the “Contacts” tab to see our Call
Center number.
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4 PROJECT APPROACH AND SCOPE OF CHANGE

This section provides detailed information regarding the nature of the change, project outcomes,
business drivers and other relevant information as defined in the following sections.

4.1 PROJECT STAKEHOLDERS

Role Name
Executive Sponsor Ingrid Mock
Deputy Director Ingrid Mock
Product Owner Ingrid Mock
Project Manager Ahmad llyas
SMEs Cori Evans

For projects with cloud related
changes

Project Management Office N/A

4.2 BUSINESS PROBLEM OR BUSINESS DRIVERS

Currently, a customer has the option to “Have a County Representative Call” them through their
MyBCW portal. When the customer sends this request it triggers an e-mail. San Diego would like to
know if this is something we can turn off in MyBCW. The customer will still have the “Contacts” tab to

see our Call Center number.

4.3 CURRENT FUNCTIONALITY, IF APPLICABLE

The MyBCW Portal has a tab and option to allow customer to select the option to request a County
Representative call them, and an area to input information for a call back.

4.4 REQUIRED FUNCTIONALITY

With the proposed changes, San Diego County would no longer have the option for customers to select
the “Have a County Representative Call” tab from the MyBCW page. This tab would entirely be hidden
from view and prevent customers from utilizing that feature entirely.

4.4.1 Population Impacted

Eligibility Programs

Population Impacted and a Description of the
Effect

% of Population or
Cases Impacted

N/A
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4.4.2 Counties Impacted

. .. % of Populati
County Population Impacted and a Description of the-Effect % of Population
Impacted
San Diego San Diego County MyBCW Agents would no longer 100%
receive messages from MyBCW to return calls to
customers.

4.4.3 County Staff Impacted

County Position

Population Impacted and a Description of the

% of Population

Effect Impacted
County Representative | They will no longer receive emails requesting a 100%
Workers call back from this particular functionality in
MyBCW Portal.

4.4.4 Workgroups Impacted

County Position

Population Impacted and a Description of the

% of Population

Effect Impacted
N/A
445 Programs Impacted
Program Y/N Description of the Affect
Adoption Assistance Program N No Expected Impact.
Approved Relative Caretaker (ARC) N No Expected Impact.
CalWORKs/RCA N No Expected Impact.
CalFresh N No Expected Impact.
CAPI N No Expected Impact.
Child Care N No Expected Impact.
CMSP N No Expected Impact.
County Specific N No Expected Impact.
Employment Services N No Expected Impact.
Foster Care N No Expected Impact.
General Assistance/General Relief N No Expected Impact.
KinGap N No Expected Impact.
)
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Program Y/N Description of the Affect
Medi-Cal N No Expected Impact.
Other (specify): N No Expected Impact.

446 Related Impacts

Proposals and Projects Description of Potential Impacts to Counties

N/A

County Direct

N/A

Service Requests

N/A

447 Affected Groups

This section contains the Affected Groups for this project identified at the time of submission of this
deliverable. This section will not be changed if there are changes identified in future phases of the
project. If there is a Technical System Design (TSD), this deliverable will contain the final Affected Groups
for this project.

Group Effect Description
Data Access Services (DAS) No Expected Impact.
Rules Engine (includes Corticon) No Expected Impact.
Group - Eligibility Effect Description
Authorization No Expected Impact.
Benefit Issuance/Foster Care No Expected Impact.
Issuance

Benefit Recovery — BV No Expected Impact.
EDBC - ARC No Expected Impact.
EDBC — CalWORKs No Expected Impact.
EDBC — CAPI No Expected Impact.
EDBC — CalFresh No Expected Impact.
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EDBC — Foster Care/KinGap No Expected Impact.
EDBC — GA/GR No Expected Impact.
EDBC — Medi-Cal No Expected Impact.
EDBC — Other No Expected Impact.
EDBC - RCA No Expected Impact.
Error-Prone No Expected Impact.
Kiosk No Expected Impact.
Mass Update No Expected Impact.
Redetermination — RRR No Expected Impact.
Simulation No Expected Impact.
Wrap-up No Expected Impact.

Group — Input, Interfaces, and ..
P P Effect Description

Inquiry

ACCESS CalWIN/IVR/VRU/FRTS No Expected Impact.
Alerts & Tracking No Expected Impact.
Application Architecture No Expected Impact.
Application Registration No Expected Impact.
Appointment Scheduling No Expected Impact.
Case Assignment No Expected Impact.
Client Referral No Expected Impact.
CalWIN Web Application (CWA) — No Expected Impact.
Inquiry

Contact CalWIN No Expected Impact.
Data Collection No Expected Impact.
Employment Services No Expected Impact.
General System No Expected Impact.
Hearings No Expected Impact.
History Maintenance No Expected Impact.
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Identity and Access Management

No Expected Impact.

Index Clearance

No Expected Impact.

Inquiry

No Expected Impact.

Inter-County Transfer (ICT)

No Expected Impact.

Interfaces

No Expected Impact.

Interfaces — Floating Views

No Expected Impact.

Interfaces — OSB

No Expected Impact.

Interfaces — Summary View

No Expected Impact.

Providers

No Expected Impact.

Reference Tables Maintenance (App
Svcs)

No Expected Impact.

Security (App Svcs)

No Expected Impact.

Traffic Log

No Expected Impact.

Group - Information Reporting

Effect Description

Business Intelligence

No Expected Impact.

Client Correspondence

No Expected Impact.

No Expected Impact.
No Expected Impact.
No Expected Impact.
No Expected Impact.
No Expected Impact.

a. Notices
Triggers

SO oo T o

b
c. Reason Code
d

Exstream including
Enterprise Content
Management (ECM)

e. Translations Required?

Impact to CC Maintenance
Modules?

Fraud Referral Tracking System (San | No Expected Impact.
Diego County Only)

Management Reporting a. No Expected Impact.
a. Extracts b. No Expected Impact.
b. Detail c. No Expected Impact.

¢c. Summary

Periodic Reporting No Expected Impact.
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Group — DBA

Effect Description

CalWIN Database — SQL Server

No Expected Impact.

Case Copy/Replication (DBA)

No Expected Impact.

CIS (County Information Server)

a. CIS Data base schéma
changes

b. RT changes
c. MR Extract changes

a. No Expected Impact.
b. No Expected Impact.
c. No Expected Impact.

Database Objects (DBA)
a. Database tables/columns
b. Conversion SQLs
c. Code SQL reviews
d. Production SQL packs

. No Expected Impact.
. No Expected Impact.
. No Expected Impact.

o o T o

. No Expected Impact.

Reference Tables Maintenance

(DBA)
a. New RTs
b. Columns
c. Rows
d. Logic
e. Refresh SYS TST

. No Expected Impact.
. No Expected Impact.
. No Expected Impact.
. No Expected Impact.

DT o O T

. No Expected Impact.

Group — Customer Experience

Effect Description

MyBenefits CalWIN

Minor Code Changes.

MyBenefits CalWIN Mobile App

No Expected Impact.

Group - Quality

Effect Description

Technical Writer

No Expected Impact.

Testing — System

System Test will test and validate that MyBCW will no longer
display the option for San Diego County customers to select
“Have a County Representative call”.

Testing — Integration

No Expected Impact.

Group — Operations

Effect Description
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Batch & Production Support

No Expected Impact.

Capacity Planning

No Expected Impact.

Configuration Management

No Expected Impact.

System DBA Support

No Expected Impact.

Engineering

No Expected Impact.

Management

No Expected Impact.

Middleware & SW Support

No Expected Impact.

Network Services
a. CalWIN on PREM Changes

b. Cloud Related Network
Changes

a. No Expected Impact.
b. No Expected Impact.

a. Security

b. Monitoring and
Performance

c. Disaster Recovery
d. Storage and Capacity

oo oo

No Expected Impact.
No Expected Impact.
No Expected Impact.
No Expected Impact.

Planning
Security No Expected Impact.
Storage No Expected Impact.
Tuxedo No Expected Impact.

UNIX/Linux Services

No Expected Impact.

Windows Services

No Expected Impact.
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5 CRITICAL SUCCESS FACTORS

Critical Success Factor Description of Expected Measurable Result ‘

No Emails Sent San Diego no longer receives emails from the “Have A County
Representative Call” functionality.

6 TRAINING

Training Artifact Training Type High-Level Description of Training

Release Notes and Documentation N/A
Highlights

Online User Manual | Manual Update N/A
(oLUM)

Best Practice Manual Update N/A
Guides (BPG)/User
Guides (UG)

Systems Operation | Manual Update Y/N | New or Changing County | Description —
Plan 35-19 County Responsibilities due to Detail actions
Responsibilities the following Project for any Yes

Change:

N Reference Table

N CalWIN Security
Overview

N Maintenance CalWIN
User Accounts

N Mobile/Portal User
Support

N Business Intelligence
User Accounts

N Employment Services

N Providers
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Training Artifact

Training Type

High-Level Description of Training

and County
Calls

Additional
County Calls

Scenario
Workflows

Renewal
Workflow
Charts

Medi-Cal
Renewal Guide

As defined
during BSM

N Case Assignments

N Appointment Scheduling

N Benefit Issuance Setup
Other Documentation | N/A
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7 ASSUMPTIONS

7.1 GENERAL ASSUMPTIONS

This section documents the known assumptions (as of the submission of this document) associated with
the delivery of the proposal/project. The following table provides a list of the assumptions:

Assumption Assumption

ape Assumption Description
Identifier Category P P

1.0 Timing The actual release date is established by the PCB. This PAC's
Target Release is valid based on an approval by Gainwell by
_/ _/  tobegin the project. If the approval date is not met,
then the Targeted Release will be reassessed during the Project
Initiation phase based on the actual time that the project was
authorized to begin.

2.0 County Direct County Direct Service Requests will not impact the M&O and the
Counties Change Requests of the Systems for the Counties.

3.0 Staff Adequate staffing will be available to define the scope,
requirements, design, development, testing, and deployment.

4.0 Technical No infrastructure software, hardware, and network upgrades or
additions have been scoped as part of this change. They will need
to be addressed in a separate change or the estimates; both cost
and schedule, on this change will need to be revised to include
any such changes.

5.0 Technical No new environments will be added or setup as a result of this
change.

6.0 Technical No cloud environment created or impacted as a result of this
change.

7.0 Technical This solution will be delivered in two phases. The first phase will
be delivered for San Diego County only. The second phase will be
delivered for the remaining CalWIN Counties.

7.2 DELIVERABLE ASSUMPTIONS

The following is a list of deliverables to be completed during the delivery of this project.

Included . . . .
(Yesl;No) Deliverable Name Deliverable Assumption/Exception
Yes Project Plan and Work Plan (PWP) — the Work | Workplan PPM Schedule

Plan is the PPM schedule
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Included . . . .
Deliverable Name Deliverable Assumption/Exception
(Yes/No)
Yes Functional Business Requirements (FBR) —
includes requirements and Acceptance Criteria from
ALM
Yes Technical Specifications Document (TSD)
Yes System Test Plan (STP) — includes reference to
test scripts in ALM
Yes System Test Results (STR) — includes reference
to test runs and artifacts in ALM
No Training Documentation — includes updates to N/A
BPGs, User Guides, and any training materials. The
Training Documentation for the Release Project will
include the Release Notes, Release Highlights,
Technical Specifications Worksheet, and OLUM
updates.
No Delivery Documentation — includes delivery
documentation such as updates to Reference Table
changes and the RRS Worksheets
Yes Post Implementation Report (PIR)

8 CONSTRAINTS

The following table provides a list of the known business and technical constraints at the time of the
submission of this document.

Constraint ID Type o.f Constraint Description
Constraint
1.0 N/A
9 BENEFITS
‘ Is there a cost if the change is not U1 — ‘
‘ implemented? X ‘
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10 RISKS

This section documents high-level risks identified during the Business Strategy Meeting(s). If a risk
identified in the proposal phase is still open when the project is triggered, the risk will be entered into
the project in PPM. Throughout the project lifecycle, the project management team will maintain a list
of risks in the Project and Portfolio Management (PPM) tool for the project. This list of risks will be
reviewed and updated during the course of the project.

The following table summarizes the risks associated with this proposal at the time of submission of this
document.

ID Risk Title

Brief Description of Risk Overview of the Risk
Impact Response Strategy

N/A ‘

11 ALTERNATIVE APPROACHES, IF APPLICABLE

This section includes a listing of any alternative approaches, if applicable, implementation alternatives
and BENDS.

11.1 ALTERNATE APPROACH OVERVIEW IDENTIFIED DURING BSM/ROM PHASE, |F APPLICABLE
N/A

11.2 IMPLEMENTATION ALTERNATIVES
Implementation Alternatives Definition:

1. Full Automation — The application is modified to implement the change. Example: Counties are
required to un-tick the time on aid clock for child support reimbursement. Full automation would
provide a means to receive and record total child support collected, identify the months that
would be affected, and un-tick the clock due to child support reimbursement when appropriate.

2. Partial Automation — A portion of the change is implemented by modifying CalWIN. This strategy
is used in combination with other strategies such as Adaptation of Application or Manual
Implementation. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. Partial automation provides users with the ability to un-tick the clock in CalWIN
for prior months using a reason of child support. Note: There would be a manual process to
identify the applicable months.

3. No Automation — A non-automated method, such as a paper process, is used to implement the
change. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. A manual process is used to identify the month in which child support
reimbursement was received and the clock should be un-ticked.
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Alternatives N/A Benefit* Negative Impacts

1. Full Automation

2. Partial Automation

3. No Automation
(Manual)

11.3 BUSINESS ENVIRONMENT DESIGN STRATEGY (BENDS)

R:Eﬂi?:d Brief Descrli\:)::in of BENDS Rest’:r“ ;i:I:leDZarty Comments
(Y/N) Development
N
County Contact
N/A
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12 EXECUTIVE FINANCIAL SUMMARY

12.1 FINANCIAL SUMMARY

The following outlines the cost (price) associated with the scope of changes for this request in the
pricing format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed. Once a project is started,
invoicing will, however, occur based on the billing table shown in Appendix C.

Work Cost Subtotals Cost Totals

Project Planning: Project Plan and Work Plan (PWP) $1,310

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)

Requirements Analysis: Functional Business $3,889

Requirements (FBR)
(Includes: Document creation through to formal approval, any JAD,
JRP, etc., project management oversight through FBR phase.)

Design: Technical System Design (TSD) $2,650
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through
the TSD phase.)

Test Planning: System Test Plan (STP) $19,916

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal
approval, project management oversight through Test Plan phase.)

Testing: System Test Results (STR) $9,288

(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

Post Implementation Report (PIR): $1,068

(Includes: Development and delivery of the post-implementation
report deliverable.)

County Direct only UAT and Release Level Support Price S0
(State assumptions of price)
Gainwell Effort Subtotal $38,122
Other (List Hardware, Software, etc.) SO
Operational Support (Ongoing, post-Release) SO
coe
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Technical Budget Committee Review (TBCR)]

Work Cost Subtotals Cost Totals
Non-Effort Subtotal $0
Grand Total $38,122
CalHEERS B Release Level Support (included in grand total) N/A
CalSAWS AWS Cost [Not included in grand total — aligns to the N/A

ROM was waived for this proposal by WCDS; therefore, the 25% cost variance is not applicable.

12.2 TARGETED RELEASE TIMEFRAME

The following is the targeted release timeframe based on the current schedule, scope, and budget. This
timeframe may need to be revised if the project inception is delayed.

L Suggested Target
Target E8 8 Comments and Rationale for Target Release
Release Date
Release ID
TBD
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QA CHECKLIST

13.1 AREAS OF IMPACT CHECKLIST

Question

Y/N

Notes

Does CalWIN do this today?

Would this change be the same for all eligibility
programs? If ‘No’, what eligibility programs are
impacted?

Strictly impacts the MyBCW Portal.

Would this change be the same for all
employment services programs? If ‘No’, what
employment services programs are impacted?

Strictly impacts the MyBCW Portal.

Would there be any changes to how the windows
currently look?

At most, it would simply hide a tab

that this feature is located on.

Would the new information need to be collected
on a new or existing window?

¢ If yes, has confidentiality been assessed?
Follow the confidentiality guidelines listed:

New Information Security On

Child window No

Search window No

Contains Client Information Yes

Would the change affect the functionality of the
window’s icons?

Do any interface partners receive this
information? If Yes, note which partners.

Are any Management Reports impacted by this
change? If yes, which ones and what would
change?

Does the change affect Business Intelligence? If
yes, which page and what would change?

10.

Would the existing correspondence be affected
or would new correspondence be required? If so,
verify that correspondence is identified in the
impacts.
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Question Y/N Notes

11. Does this change how eligibility is determined? N

12. Would the new information need to display on N

the CalWIN Web application?

13. Are there end-user references to Food Stamps in N
the system components impacted by this CR?

14. Were the WCDS Guiding Principles for Y
Standardization considered in developing this
change?

15. Is there an impact to County Direct services? N

16. Will this require changes to the Software Report? N

13.2 DELIVERABLE CHECKLIST

Requirement

QA Activity Verified/Not Notes

Verified

The correct deliverable template is used. Verified

No sections were removed from Verified

deliverable.

Check the title page for the title, project Verified

reference, sponsor, owner, version, and

date.

Headers/footers are correct. Verified

Table of Contents updated. Verified

Sections/fields are completed (except Verified

the Approval section) or N/A entered if
the section is not applicable.

Template instructions removed. Verified

Correct any obvious formatting Verified
inconsistencies.

Perform grammar/spell check. Verified

If any clarifications needed, enter Verified
comments via Comment Log.
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Requirement
QA Activity Verified/Not Notes
Verified

If there were any QA comments
requiring rework, re-review deliverable
after updates are made.

14 REQUIREMENTS TRACEABILITY MATRIX

The following table list Business Requirements included in the scope of this Project Approach and Cost.
If there are existing business requirements that are being modified or retired, the source for these
business requirements is ALM. If the business requirement is new, the ALM reference information is
N/A.

14.1 New MODIFIED OR RETIRED REQUIREMENTS

This table includes a list of Business Requirements impacted by this change that are known at the time
of submission of this PAC. The source for these Business Requirements is ALM if there are existing
Business Requirements that are being modified or retired.

Line ALM ALM The Scope of
Business Requirement Source Requirement Change for ALM
Number . .
Project Reference Requirement
1 MyBCW must no longer display Self Service | N/A New

the option for San Diego County
customers to select “Have a
County Representative call”.

Any additional requirements identified during the development of the PAC are identified in the following
table.

Line Business Requirement s A The Scope of
Number . h Source Requirement Change for ALM
(LI B, Project Reference Requirement
N/A

14.2 IMPLEMENTED REQUIREMENTS NOT MODIFIED

This table includes a list of Business Requirements impacted but not modified by this change known at
the time of submission of this PAC. The source for these business requirements is ALM. Implemented
requirements are included to help define business process areas impacted by the change yet do not
have direct requirements changes.
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Line ALM ALM
Business Requirement Source Requirement
Number .
Project Reference
N/A
15 ACCEPTANCE SIGNOFF

Acceptance Signoff for this deliverable (63039) is captured in the Project and Portfolio Management
(PPM) tool via the Deliverable Management process.
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16 APPENDIX A — DESIGN NOTES

This Appendix includes design notes related to Reference Table (RT) Only changes.

16.1 CIS CHECKLIST

Will the Implementation of the Project . . -
Y/N? IfY, th h
T ot / then specify the impact description
1. Change the way the data is being N
saved, deleted, updated or stored in
any table?
2. Change the cardinality of any table N
relationships?
3. Create new tables? N
4. Create new columns in existing N
tables?
5. Change column attributes in existing N
tables?
6. Obsolete existing tables? N
7. Obsolete existing columns? N
8. Change the use of existing columns? N
9. Change the way data in a column is N
calculated (for calculated fields)?
10. Update existing records to N
accommodate the change?
11. Change the meaning of existing RT N
values?
12. Use hard-coded values entered in the N
databases that are not based on
reference table values?
13. Change the standard retention of N
data in any table?
14. Require change to existing queries N
used to produce CalWIN
management reporting extracts?
o000
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Will the Implementation of the Project

- . . .
T R O G s Y/N? If Y, then specify the impact description
15. Require change to existing queries N

used to retrieve and display data on

CalWIN screens?
16. Affect the CIS daily and/or monthly N

file delivery process and timing?
17. Change the format or structure of the N

CIS daily or monthly files?
18. Change CIS daily or monthly file N

names at any level in the
compression?

19. Affect the standard Oracle-based CIS N
load process?

20. Affect the typical growth of the N
database size?

21. Are there Reference Table changes? N

22. Are tables being added to the CIS N

Subject Area?

23. CIS Deliverables (DDL/DML, RT Views, N
and PDM) and CIS Training Manual
package generated or updated?

16.2 DATABASE CHANGES

The Database Services team completes this section. Complete the Database Changes table only for
approved exceptions to the PAC usage criteria that include database changes. Otherwise, enter N/A.

e BeoR Data Service Window Window Window Calculated Field
Type ID Title Field Detail *

N/A
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16.3 REFERENCE TABLES

The following RT sections only need to be completed for RT Only and COLA RT changes. Full project
Reference Table information will continue to be documented in the FBR (if available at the time) and
TSD per the typical process.

The following six sections are completed for each reference table affected by the change.
In the event that this proposal is accepted and becomes a project:

¢ The RT Documentation template for each reference table affected by the change is also
completed as part of the design deliverables.

¢ For existing tables, complete the reference request spreadsheet [RRS] for EACH reference table
affected by the change as part of the design deliverables.

¢ For new tables, the RRS will be generated during the construction phase.

16.3.1 Table Information
SELECT
'TABLE NAME -' || REFR_TBL_PHY_NM || CHR(13) || CHR(10) ||
'LOGICAL NAME - ' || REFR_TBL_LGCL_NM || CHR(13) | | CHR(10) ||
'SHORT DESC -' || REFR_TBL_DESC || CHR(13) || CHR(10) ||
'MAINT LEVEL -' || DECODE(MAINT_LVL_CD,
'C!,'COUNTY", 'N','CONSORTIUM',
'B','BOTH CONSORTIUM AND COUNTY",
'S''SYSTEM') [ | CHR(13) || CHR(10) ||
'LEAD TRACK - ' || SUBSYS_NM [ CHR(13) || CHR(10)
FROM RT_REFR_TBL A, RT_SUBSYS B
WHERE REFR_TBL_PHY_NM = 'RT_XXX'
AND A.MAINT_SUB_SYS_CD = B.SUBSYS_CD(+);

Table Name N/A

Logical Name N/A

Short Description | N/A

Maint. Level N/A

Lead Subsystem N/A

16.3.2 County-Updatable Columns and Default Values
SELECT
B.COL_LGCL_NM |[['-"[]| B.COL_PHY_NM
FROM RT_REFR_TBL A, RT_COL B
WHERE A.REFR_TBL_PHY_NM = 'RT_XXXX'
AND A.REFR_TBL_ID = B.REFR_TBL_ID AND B.COL_UPD_SW ='Y’;
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County Value Counties RT Query Date

Updateable (PRD Value when
Column Row Key Value updating existing data,

N Default value when
s completely new rows)

(All or county codes (or indicate N/A when
when value is ‘Completely new
county specific) row’)

N/A

16.3.3 Action Information

Actions to Be Taken on the Table Explanatory Notes

1 If inserting or updating rows, give an N/A
approximate number of rows to be inserted
or updated.

2 If a new table is to be created, list the key N/A
fields and the attributes pertinent to the
functionality being requested.

3 If an existing table is having its structure N/A
changed (new column, change existing
column length or type, change the primary
key, etc.), describe the structure change.

4 If data is going to be inserted or updated, N/A
specify the effective begin date to be used for
the new rows.

5 The standard for RTs is: N/A

e All updates will be accompanied by a
change of effective begin date.

e No updates will be done by overlaying /
overwriting existing records or data.

e |f a deviation from this standard is
planned, note that in the FBR along with
the reasons for the deviation.

6 If any data conversion will be needed, note N/A
the requirement. Generally, data conversion
is only needed if key values are being
replaced.

7 If any SQLs will need to be created for the N/A
counties to execute — for example, to identify
impacted cases — indicate the need.

PAC 62693 CD SDG Turn off "Have a County Representative Call" in MyBCW 24



PROJECT APPROACH AND COST (PAC) 62693 - SDG Turn off "Have a County Representative Call" in

MyBCW

Actions to Be Taken on the Table Explanatory Notes

8 If the counties will need to take any action in N/A
conjunction with this change request, note
the requirement. (Some examples of county
actions would include: making updates to
consortium/county tables, scheduling an
extra batch job run, running SQLs to identify
the impacted cases, etc.) Note if these
changes are required for the User
Acceptance Testing (UAT) release, for the
Production release, or both. This information
must also be included in the Release Notes
prior to the release.

9 For RTs that have “year” or “date” fields other | /A
than effective begin and end dates, and those
date fields are used in the program logic to
select the appropriate RT row, make a note of
the special logic and document if/how this
affects the RT change, the coding, and/or the
testing.
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16.3.4 Structure Information

> RT structure changes are typically not permitted in the Project Approach and Cost (PAC) Process. In rare instances, an exception can
be approved allowing a structure change to be completed with a PAC. If a structural change was approved, this structure
information section will be completed. If there are no structure changes planned for this project, this section will be indicated as

N/A.
Column
C:::i?nn . Key Physical Column ';:g'rf:ultg’vl:m“;r_‘ Description for | Candidate Null/Not | Display S;:::Z
olumn | Name (24 characters RT Help Data Type
(Add Change . 50 Characters Null Order able
Delete) (Yes/No) Maximum) Maximum) (4000 Cilraracters / Length (Yes/No)
Maximum)
N/A No USR_SELCT_SW User Select Yes/No switch CHAR(1) Not Null No
Switch signifying if the
user can select
the entry.
N/A No EFF_BGN_DT Effective Begin Date from which DATE Not Null No
Date the information
in the instance of
this entity is
effective.
N/A No EFF_END_DT Effective End Date up to which DATE Null No
Date the information
in the instance of
the entity is
effective.
o000
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16.3.5 Data Information

% Only Consortium rows can be added or updated. Some reference tables are only maintained

by the Counties; some reference tables have rows maintained by the Consortium and also
rows maintained by the Counties. In order to verify that a particular row is a Consortium
row, do any one of the following:

Mate

1. Execute the following SQL to retrieve the county maint. Switch for the table rows. If
the switch value is Y, only the counties can maintain the data; if the value is N, it is a
consortium row and you can update it.

SELECT A.REFR_TBL_PHY _NM, B.CNTY_MAINT_SW, B.DATA_KEY,
B.ROW_DATA

FROM RT_REFR_TBL A, RT_DATA B

WHERE A.REFR_TBL_ID = B.REFR_TBL_ID

AND A.MAINT_LVL_CD =B’

AND A.REFR_TBL_PHY_NM = 'RT_NCMP_GDCS_RSN';

2. Access the reference table in CubeD and click the download button to download the
data in a spreadsheet. Check the County Value column on the Reference Table Data
tab.

3. Access the reference table in the CalWIN application and view the data. Check the
CNTY VAL SW column.

Updated Rows Table:

Ro-w Key Value Column Name

Action (if con'iposue key and/or Row old Value s
(Change, specify all key K

Delete) column values) ey
N/A

New Rows Table:

If the RT has county specific columns with differing values across county please copy this following table
section for each county with differing values. If there are no county updateable columns or all counties
have the same values, then please use ‘All Counties’ and only one table section is needed.

All counties/county name (code)

Value 1 Value 2 Value n County Action ‘

N/A ‘
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Actn
Pgm Cd cd Rsn Cd

NOA Rsn
Cd

EDBC
Sw

Usr Selct
Sw

Eff Bgn Dt Eff End Dt

N/A

16.3.6 Program List

Program Name

(“No Action”, “Recompile”, or “Changed”)

Action Required

N/A

16.4 CLOUD ARCHITECTURE DESIGN

Full Project Cloud Architecture information will continue to be documented in the FBR (if available at the
time) and TSD per the typical process. For CalSAWS projects, these updates are also subject to CalSAWS

Governance.
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17 APPENDIX B — HOURS SUMMARY

This Appendix includes the summary of hours upon which the Financial Summary was based. The hours
allocated in each area will be further refined during the creation of the work plan and are therefore
subject to change.

ITEM HOURS
Project and Work Plan (PWP) 9.2
Functional Business Requirements (FBR) 27.3
Technical System Design (TSD) 18.6
Coding and Unit Testing (CUT) 91.4
System Test Plan (STP) 48.4
System Test Results (STR) 65.2
Training Documentation (TRN) 0
Delivery Documentation 0
Post Implementation Report (PIR) 7.5
CalHEERS Release B 0
TOTAL* 267.6

*Footnote: 35.4 contingency hours are included in the estimated total.
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18 APPENDIX C— BENEFIT LINES

This Appendix includes the financial summary used to enter the Benefit Lines in PPM.

The following outlines the cost (price) associated with the scope of changes for this request in the billing
format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed.

Work Cost Subtotals Cost Totals

Project Plan and Work Plan (PWP) (10% of total price) $3,812

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)

Functional Business Requirements (FBR) (20% of total $7,624
price)

(Includes: Document creation through to formal approval, any JAD,
JRP, etc., project management oversight through FBR phase.)

Technical System Design (TSD) (20% of total price) $7,624
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through
the TSD phase.)

System Test Plan (STP) (20% of total price) $7,624

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal
approval, project management oversight through Test Plan phase.)

System Test Results (STR) (20% of total price) $7,624
(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

Post Implementation Report (PIR) (10% of total price) $3,812

(Includes: Document creation through to formal approval, project
management oversight through Post Implementation Phase.)

County Direct only UAT and Release Level Support Price S0
State assumptions of price:
Gainwell Effort Subtotal $38,122
Other (List Hardware, Software, etc.) $38,122
Operational Support (Ongoing, post-Release) SO
L N )

PAC 62693 - SDG Turn off "Have a County Representative Call" in MyBCW 30



PROJECT APPROACH AND COST (PAC) 62693 - SDG Turn off "Have a County Representative

Call" in MyBCW
Work Cost Subtotals Cost Totals
Non-Effort Subtotal SO
Grand Total $38,122

19 PROJECT COSTS

Please see Appendix C for detailed project costs.

20 CoST ASSUMPTIONS

The following assumptions were made by the Vendor, or developed in conjunction with the County, for
the creation of this document. Any decisions made by the County that may modify these assumptions
may affect the cost, schedule or outcome of this project.

The Consortium will provide payment for this Change Request on behalf of San Diego County as the
functionality added will be made available to all 18 counties.

21 PAYMENT SCHEDULE — TERMS AND CONDITIONS

The Consortium will be invoiced upon completion of the services. Payment is due within thirty days.
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Type lext here

22 COUNTY DIRECT APPROVAL

The Consortium agrees to the terms and conditions detailed in this County Direct Agreement

Proposal 62693 SDG Turn off “Have a County Representatwe Total 538 122
. Number - Title | Call" in MyBCW !

9/22/2022
y Authorized Signatufe Date

Mirna Lopez

Approver’s Name

CalWIN Manager-San Diego
w0
County of San Diego - HHSA | Self-Sufficiency Services
| scomers viormuamere.

Office: 619-338-2884 | Cell: 619-694-7977

Approver's Phone Number

WC@% 9/26/2022

Business Office Review Date
Gainwell Technologies Authorized Signature Date

Dawn Wilder, Account General Manager

Approver's Name - Title

)y A (626) 625-0691

Approver’s Phone Number

L ]
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CalSAWS Authorized Signature 7§/ Date 10/4/2022
4

vl

CalSAWS Executive Director or Designe

Approver’s Name - Title

Holly Murphy, CalSAWS PMO Director

Approver’s Phone Number 916-549-5696
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