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Statement of Confidentiality

This document contains confidential Gainwell Technologies. In consideration of the receipt of this
document, recipient agrees not to reproduce or make this information available in any manner to
persons outside the group directly responsible for evaluation of its contents.

1 ScoPe OF WORK

The following document outlines the County Direct Agreement between Ventura County and Gainwell
Technologies, as provided under the Separate Services and Products provision (Section 13) in the
CalWIN Contract.

2 PROJECT RESOURCES FRAMEWORK

Throughout the lifecycle of this project, several County and Vendor resources will be utilized. Precise
titles are not as important here as understanding the level of involvement and roles that are necessary
to maximize the effectiveness of the defined project methodology and approach. It would be possible
for one person to be involved with multiple roles.

2.1 VENDOR ROLES

Vendor Program Managers Contractual and executive management representative for
Gainwell

Vendor Project Manager Delivery oversight and the focal point to the County

Vendor Order Tracking Manager Individual responsible for order placement and tracking

Vendor Lead Architect Technical leadership of the project team

Vendor Engineers and Consultants Lead technologists, subject matter experts, project
workforce

2.2 COUNTY ROLES

County Project Sponsor Management representative for the County and designated
project acceptor

County Project Liaison Project focal point for all Vendor resources

County Site Manager(s) Contact individual for each site. Assists with scheduling and
site surveys. Familiar with site layout, workgroups, and able
to obtain necessary technical/logistical information from
groups within the County
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2.3 WCDS ROLES

Agreement

WCDS Administrative Deputy
Director

Management representative for the County Direct requests

WCDS Project Liaison

Project focal point for all WCDS communications
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PROJECT DELIVERABLE CHANGE LOG

The Project Deliverable Change Log is used to reflect changes to this project deliverable throughout the
deliverable management lifecycle.

Version Brief Description of Change (mm})dadt/eyyyy) Autho;/e‘(liic:;:rutor/
0.1.0 Document Created 02/03/2022 Maria Goodwin
0.1.1 Sent to Contributors for Review 02/14/2022 Maria Goodwin
0.1.2 Sent to QA / TW for Review 02/22/2022 Maria Goodwin
0.1.3 Updated PAC based on QA / TW Review 02/24/2022 Maria Goodwin
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3 EXECUTIVE SUMMARY

The Project Approach and Cost (PAC) combines the elements of the Definitions Document (DD) and Cost
Feasibility Study (CFS). This document has been developed to define the project approach and
incorporate the appropriate elements of cost. It includes the following major components:

¢ Scope including identified business requirements
¢ Cost (Price)

e Assumptions, Risks, Constraints

e Benefits

e Workarounds

e Alternatives, if applicable

e Critical Success Factors

e Training

¢ Quality Assurance Checklist

¢ Requirements Traceability Matrix

¢ Type of Change — Full or Minimal Governance

Ventura County is requesting to configure their target database to a new database server.

This is a Minimal Governance project.

PAC 60717 CD VEN CIS Server Reconfiguration 1
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4 PROJECT APPROACH AND SCOPE OF CHANGE

This section provides detailed information regarding the nature of the change, project outcomes,
business drivers and other relevant information as defined in the following sections.

4.1 PROJECT STAKEHOLDERS

Role Name
Executive Sponsor Ingrid Mock
Deputy Director Ingrid Mock
Product Owner Ingrid Mock
Project Manager Bryon Maxwell
SMEs Doug Lewis, David Busing
Project Management Office N/A
For projects with cloud related
changes

4.2 BUSINESS PROBLEM OR BUSINESS DRIVERS

Ventura will build a new database server HSAPLCALWO1 and would like CalWIN to create a new
replication pair from the CalWIN data center source to the new (Oracle) database target.

4.3 CURRENT FUNCTIONALITY, IF APPLICABLE

The existing replication pair for Ventura consists of an (Oracle) source database located in the CalWIN
data center and a target Oracle database BASS located in the County data center. CalWIN operates the
main Informatica Data Replication (IDR) (version 9.7.0 HF1) Service located in the CalWIN data center
that communicates to the sub-server located on a Ventura owned application server BASS.

4.4 REQUIRED FUNCTIONALITY

CalWIN will install the IDR software onto HSAPLCALWO01and configure the new replication pair. The new
architecture dispenses with a separate application server. The new IDR installation will be located on the
new replication-only database server HSAPLCALWO1. Cutover phase: The existing replication pair will be
run in parallel for a one-month acceptance period for the new pair. Go-Live: Remove IDR replication to
existing database.

PAC 60717 CD VEN CIS Server Reconfiguration 2
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4.4.1 Population Impacted

Eligibility Programs

Population Impacted and a Description of the
Effect

% of Population or
Cases Impacted

N/A

4.4.2 Counties Impacted

County

Population Impacted and a Description of the-Effect

% of Population
Impacted

Ventura

CIS replication application and County database will
be configured to a new physical server.

100%

4.4.3 County Staff Impacted

County Position

Population Impacted and a Description of the
Effect

% of Population
Impacted

CIS Data Users

CIS replication application and County database
will be configured to a new physical server.

100%

444 Workgroups Impacted

County Position Population Impactetéf?;\:lta Description of the % c:fr:‘?::ctilea;ion
CIS Data Users CIS replication application and County database 100 %
will be configured to a new physical server.
445 Programs Impacted
Program Y/N Description of the Affect
Adoption Assistance Program N
Approved Relative Caretaker (ARC) N
CalWORKs/RCA N
CalFresh N
CAPI N
coe
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Program Y/N Description of the Affect
Child Care N
CMSP N
County Specific Y County applications based on CIS replication

data will use different servers.

Employment Services N
Foster Care N
General Assistance/General Relief N
KinGap N
Medi-Cal N
Other (specify): Y CIS Replication will use different servers

446 Related Impacts

Proposals and Projects Description of Potential Impacts to Counties

N/A

County Direct

N/A

Service Requests

Change Order 4677 This Change Order will be used for communication purposes if
needed.

44,7 Affected Groups

This section contains the Affected Groups for this project identified at the time of submission of this
deliverable. This section will not be changed if there are changes identified in future phases of the
project. If there is a Technical System Design (TSD), this deliverable will contain the final Affected Groups
for this project.

Application Services

Group Effect Description

Data Access Services (DAS) No Expected Impact.
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Rules Engine (includes Corticon)

No Expected Impact.

Group - Eligibility

Effect Description

Authorization

No Expected Impact.

Benefit Issuance/Foster Care
Issuance

No Expected Impact.

Benefit Recovery — BV

No Expected Impact.

EDBC—ARC

No Expected Impact.

EDBC - CalWORKs

No Expected Impact.

EDBC — CAPI

No Expected Impact.

EDBC - CalFresh

No Expected Impact.

EDBC — Foster Care/KinGap

No Expected Impact.

EDBC - GA/GR No Expected Impact.
EDBC — Medi-Cal No Expected Impact.
EDBC — Other No Expected Impact.
EDBC — RCA No Expected Impact.

Error-Prone

No Expected Impact.

Kiosk

No Expected Impact.

Mass Update

No Expected Impact.

Redetermination — RRR

No Expected Impact.

Simulation

No Expected Impact.

Wrap-up

No Expected Impact.

Group - Input, Interfaces, and
Inquiry

Effect Description

ACCESS CalWIN/IVR/VRU/FRTS

No Expected Impact.

Alerts & Tracking

No Expected Impact.

Application Architecture

No Expected Impact.

Application Registration

No Expected Impact.

Appointment Scheduling

No Expected Impact.
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Case Assignment

No Expected Impact.

Client Referral

No Expected Impact.

CalWIN Web Application (CWA) —
Inquiry

No Expected Impact.

Contact CalWIN

No Expected Impact.

Data Collection

No Expected Impact.

Employment Services

No Expected Impact.

General System

No Expected Impact.

Hearings

No Expected Impact.

History Maintenance

No Expected Impact.

Identity and Access Management

No Expected Impact.

Index Clearance

No Expected Impact.

Inquiry

No Expected Impact.

Inter-County Transfer (ICT)

No Expected Impact.

Interfaces

No Expected Impact.

Interfaces — Floating Views

No Expected Impact.

Interfaces — OSB

No Expected Impact.

Interfaces — Summary View

No Expected Impact.

Providers

No Expected Impact.

Reference Tables Maintenance (App
Svcs)

No Expected Impact.

Security (App Svcs)

No Expected Impact.

Traffic Log

No Expected Impact.

Group - Information Reporting

Effect Description

Business Intelligence

No Expected Impact.

Client Correspondence
a. Notices
b. Triggers
c. Reason Code

a.-f. No Expected Impact.
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d. Exstream including
Enterprise Content
Management (ECM)

e. Translations Required?

Impact to CC Maintenance
Modules?

Fraud Referral Tracking System No Expected Impact.
(Ventura County Only)

Management Reporting a.-c. No Expected Impact.
a. Extracts
b. Detail

c. Summary

Periodic Reporting No Expected Impact.

Group — DBA Effect Description

CalWIN Database — SQL Server No Expected Impact.

Case Copy/Replication (DBA) No Expected Impact.

CIS (County Information Server) Functionality will be configured to new server.

a. CIS Data base schéma
changes

b. RT changes
c. MR Extract changes

Database Objects (DBA) Functionality will be configured to new server.
Database tables/columns

a
b. Conversion SQLs

c. Code SQL reviews
d

Production SQL packs

Reference Tables Maintenance a.-e. No Expected Impact.
(DBA)

a. New RTs

b. Columns

c. Rows

d. Llogic

e. Refresh SYSTST
Group — Customer Experience Effect Description
MyBenefits CalWIN No Expected Impact.
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MyBenefits CalWIN Mobile App

No Expected Impact.

Group — Quality

Effect Description

Technical Writer

No Expected Impact.

Testing — System

No Expected Impact.

Testing — Integration

No Expected Impact.

Group — Operations

Effect Description

Batch & Production Support

No Expected Impact.

Capacity Planning

No Expected Impact.

Configuration Management

No Expected Impact.

System DBA Support

IDR support and maintenance will address the new physical
server.

Engineering

No Expected Impact.

Management

No Expected Impact.

Middleware & SW Support

No Expected Impact.

Network Services
a. CalWIN on PREM Changes

b. Cloud Related Network
Changes

Network services are required to open ports between
CalWIN CIS replication servers and the new County
replication services, and possible troubleshooting.

Cloud
a. Security

b. Monitoring and
Performance

c. Disaster Recovery
d. Storage and Capacity

a.-d. No Expected Impact.

Planning
Security No Expected Impact.
Storage No Expected Impact.
Tuxedo No Expected Impact.

UNIX/Linux Services

No Expected Impact.

PAC 60717 CD VEN CIS Server Reconfiguration 8
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Windows Services No Expected Impact.
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5 CRITICAL SUCCESS FACTORS

Critical Success Factor Description of Expected Measurable Result
CIS Replication Functions CIS replication functions on the new server with acceptably similar
or better performance (lag and accuracy) than the current County
server.
6 TRAINING
Training Artifact Training Type High-Level Description of Training
Release Notes and Documentation Release Notes and Highlights are provided as part of the
Highlights Training Documentation deliverable for the Release
Project.
N/A
Online User Manual | Manual Update Updates to the Online User Manual are provided as part
(OLUM) of the Training Documentation deliverable for the
Release Project.
N/A
Best Practice Manual Update Updates to the following Best Practice Guides
Guides (BPG)/User (BPG)/User Guides (UG) are provided as part of the
Guides (UG) Training Documentation deliverable for this project.
N/A
Systems Operation | Manual Update Y/N | New or Changing County | Description —
Plan 35"19_ Fk.)unty Responsibilities due to Detail actions
Responsibilities the following Project for any Yes
Change:
N Reference Table
N CalWIN Security
Overview
N Maintenance CalWIN
User Accounts
N Mobile/Portal User
Support

PAC 60717 CD VEN CIS Server Reconfiguration 10
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Training Artifact

Training Type

High-Level Description of Training

and County
Calls

Additional
County Calls

Scenario
Workflows

Renewal
Workflow
Charts

Medi-Cal
Renewal Guide

As defined
during BSM

N Business Intelligence
User Accounts

N Employment Services

N Providers

N Case Assignments

N Appointment Scheduling

N Benefit Issuance Setup
Other Documentation | N/A

PAC 60717 CD VEN CIS Server Reconfiguration
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7 ASSUMPTIONS

7.1 GENERAL ASSUMPTIONS

This section documents the known assumptions (as of the submission of this document) associated with
the delivery of the proposal/project. The following table provides a list of the assumptions:

Assumption Identifier | Assumption Category

Assumption Description

1.0 Timing

This request is not associated with a CalWIN
release. The implementation timeline will be
determined between CALWIN and Ventura
County once the PAC is approved and resources
are assigned.

2.0 County Direct

County Direct Service Requests will not impact
the M&O and the Counties Change Requests of
the Systems for the Counties.

3.0 IDR Licensing

New server at Ventura will be of same target type
(Oracle on Windows) and core count (8 cores)
such that a change in licensing for Informatica
Data Replication is not required.

3.1 IDR Licensing

Parallel replication to old and new targets will be
planned to take no more than approximately 30
days per informal licensing understanding with
Informatica.

4.0 Network

Project will depend on proper network
configuration between Ventura’s new target
server and several required servers for CIS
replication that include: ODS source database,
IDR main server, IDR console server. CalWIN
network team will negotiate configuration work
between their leveraged team and County
network resources.

4.1 CalWIN App IDR
Specifications

The CalWIN App IDR team will specify network
requirements and requirements for target server
and target database access.

5.0 County Architecture

Ventura will be standing up a single new target
server that will host the IDR software sub server.

6.0 County Support

Ventura County will be responsible for standing
up the new target server.

PAC 60717 CD VEN CIS Server Reconfiguration
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Assumption Identifier | Assumption Category

Assumption Description

6.1 County Support

Ventura will be responsible for creating and
configuring the CIS database on their target
server.

6.2 County Support

Ventura will provide the same ongoing remote
access support to their new target server (SCP
and SSH). This will allow CalWIN App IDR team to
transfer, install, and maintain IDR software on the
new target.

7.0 CalWIN App IDR
Installation

The CalWIN App IDR team will deliver all required
IDR installation materials for the new target
server and will perform installation, startup,
configuration, and validation of IDR on the new
target server if given direct access to the server.

8.0 Coordinated Migration

A maintenance event must be coordinated
between SDG DBAs and the CalWIN App IDR
team to suspend CIS replication while SDG
County DBAs copy data contents from their
current target server to their new target server.
At conclusion of this event, replication will be
running on both old and new servers.

9.0 End of Acceptance
period

At the end of the acceptance period, CIS
replication will be permanently halted to the old
CIS target server. The acceptance period
coincides with the 30-day parallel replication
duration defined in 3.1 IDR Licensing Assumption.

10.0 Technical

No infrastructure software, hardware, and
network upgrades or additions have been scoped
as part of this change. They will need to be
addressed in a separate change or the estimates;
both cost and schedule, on this change will need
to be revised to include any such changes.

11.0 Technical

No new CalWIN environments will be added or
setup as a result of this change.

PAC 60717 CD VEN CIS Server Reconfiguration
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7.2 DELIVERABLE ASSUMPTIONS

The following is a list of deliverables to be completed during the delivery of this project.

Included
Deliverable Name Deliverable Assumption/Exception

(Yes/No) Bl P

Yes Project Plan and Work Plan (PWP) — the Work | Milestone Summary will be submitted
Plan is the PPM schedule

No Functional Business Requirements (FBR) There are no changes to the CalWIN
includes requirements and Acceptance Criteria from application.

ALM

No Technical Specifications Document (TSD) There are no changes to the CalWIN

application.

Yes System Test Plan (STP) — includes reference to Not in ALM.
test scripts in ALM Project will follow a detailed technical

checklist with integrated test points.
This checklist will be submitted with the
test plan.

Yes System Test Results (STR) — includes reference Not in ALM.
to test runs and artifacts in ALM Project will submit the completed

detailed technical checklist with
integrated test points. This checklist will
be submitted with the test results.

No Training Documentation (TRN) — includes There are no changes to the CalWIN
updates to BPGs, User Guides, and any training application. The next major release
materials. The Training Documentation for the project is expected to have the project’s
Release Project will include the Release Notes, in the Rel Not d
Release Highlights, Technical Specifications Sl'.lmn?ary Inthe Release Notes an
Worksheet, and OLUM updates. Highlights.

No Delivery Documentation — includes delivery There are no changes to the CalWIN
documentation such as updates to Reference Table application.
changes and the RRS Worksheets

No Post Implementation Report (PIR) There are no changes to the CalWIN

application.
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8 CONSTRAINTS

The following table provides a list of the known business and technical constraints at the time of the
submission of this document.

Type of

Constraint ID .
Constraint

Constraint Description

N/A

PAC 60717 CD VEN CIS Server Reconfiguration 15
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9 BENEFITS

Is there a cost if the change is not YES NO ‘

implemented?

10 RIsKS

This section documents high-level risks identified during the Business Strategy Meeting(s). If a risk
identified in the proposal phase is still open when the project is triggered, the risk will be entered into
the project in PPM. Throughout the project lifecycle, the project management team will maintain a list
of risks in the Project and Portfolio Management (PPM) tool for the project. This list of risks will be
reviewed and updated during the course of the project.

The following table summarizes the risks associated with this proposal at the time of submission of this
document.

Brief Description of Risk Overview of the Risk

ID Risk Title
Impact Response Strategy

N/A

PAC 60717 CD VEN CIS Server Reconfiguration 16
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11 ALTERNATIVE APPROACHES, IF APPLICABLE

This section includes a listing of any alternative approaches, if applicable, implementation alternatives
and BENDS.

N/A

11.1 ALTERNATE APPROACH OVERVIEW IDENTIFIED DURING BSM/ROM PHASE, IF APPLICABLE
N/A

11.2 IMPLEMENTATION ALTERNATIVES
Implementation Alternatives Definition:

1. Full Automation — The application is modified to implement the change. Example: Counties are
required to un-tick the time on aid clock for child support reimbursement. Full automation would
provide a means to receive and record total child support collected, identify the months that
would be affected, and un-tick the clock due to child support reimbursement when appropriate.

2. Partial Automation — A portion of the change is implemented by modifying CalWIN. This strategy
is used in combination with other strategies such as Adaptation of Application or Manual
Implementation. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. Partial automation provides users with the ability to un-tick the clock in CalWIN
for prior months using a reason of child support. Note: There would be a manual process to
identify the applicable months.

3. No Automation — A non-automated method, such as a paper process, is used to implement the
change. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. A manual process is used to identify the month in which child support
reimbursement was received and the clock should be un-ticked.

Alternatives Price Benefit* Negative Impacts
1. Full Automation N/A
2. Partial Automation N/A
3. No Automation N/A
(Manual)

11.3 BUSINESS ENVIRONMENT DESIGN STRATEGY (BENDS)

BENDS . i Responsible Party

Required LS Descrll\:)::;n of BENDS for BENDS Comments
(Y/N) Development

N
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County Contact

N/A
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12 EXECUTIVE FINANCIAL SUMMARY

12.1 FINANCIAL SUMMARY

The following outlines the cost (price) associated with the scope of changes for this request in the
pricing format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed. Once a project is started,
invoicing will, however, occur based on the billing table shown in Appendix C.

Work Cost Subtotals Cost Totals

Project Planning: Project Plan and Work Plan (PWP) $3,448

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)

Requirements Analysis: Functional Business o

Requirements (FBR)
(Includes: Document creation through to formal approval, any JAD,
JRP, etc., project management oversight through FBR phase.)

Design: Technical System Design (TSD) SO
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through
the TSD phase.)

Test Planning: System Test Plan (STP) $7,750

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal
approval, project management oversight through Test Plan phase.)

Testing: System Test Results (STR) $7,763

(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

Post Implementation Report (PIR): S0

(Includes: Development and delivery of the post-implementation
report deliverable.)

County Direct only UAT and Release Level Support Price S0
(State assumptions of price)
Gainwell Effort Subtotal $18,961
Other (List Hardware, Software, etc.) SO
Operational Support (Ongoing, post-Release) SO
coe
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Work Cost Subtotals Cost Totals
Non-Effort Subtotal $0
Grand Total 518,961
CalHEERS B Release Level Support (included in grand total) N/A N/A
CalSAWS AWS Cost [Not included in grand total — aligns to the N/A N/A
Technical Budget Committee Review (TBCR)]

ROM was waived for this proposal by VEN; therefore, the 25% cost variance is not applicable.

12.2 TARGETED RELEASE TIMEFRAME

The following is the targeted release timeframe based on the current schedule, scope, and budget. This
timeframe may need to be revised if the project inception is delayed.

L Suggested Target
Target E8 8 Comments and Rationale for Target Release
Release Date
Release ID
TBD
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13 QA CHECKLIST

13.1 AREAS OF IMPACT CHECKLIST

Question Y/N Notes
Does CalWIN do this today? Y CalWIN App IDR team works with
County DBAs for all target database
upgrades and migrations.
Would this change be the same for all eligibility N Does not impact eligibility
programs? If ‘No’, what eligibility programs are programs.
impacted?
Would this change be the same for all N Does not impact employment
employment services programs? If ‘No’, what services programs.
employment services programs are impacted?
Would there be any changes to how the windows N Does not impact any application
currently look? GUI elements.
Would the new information need to be collected N Does not impact any application
on a new or existing window? GUI elements.
¢ If yes, has confidentiality been assessed?
Follow the confidentiality guidelines listed:
New Information Security On
Child window No
Search window No
Contains Client Information Yes
Would the change affect the functionality of the N Does not impact any application
window’s icons? GUI elements.
Do any interface partners receive this N This project does not change CIS
information? If Yes, note which partners. replication functionality.
Are any Management Reports impacted by this N This project does not change CIS
change? If yes, which ones and what would replication functionality.
change?
Does the change affect Business Intelligence? If N This project does not change CIS
yes, which page and what would change? replication functionality. Does not
impact correspondence.
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Question Y/N Notes
10. Would the existing correspondence be affected N Does not impact eligibility
or would new correspondence be required? If so, programs.
verify that correspondence is identified in the
impacts.
11. Does this change how eligibility is determined? N There is no new information.
12. Would the new information need to display on N Does not impact eligibility
the CalWIN Web application? programs.
13. Are there end-user references to Food Stamps in N This project is like-for-like
the system components impacted by this CR? migration.
14. Were the WCDS Guiding Principles for N No change in services.
Standardization considered in developing this
change?
15. Is there an impact to County Direct services? N This project does not change CIS
replication functionality.
16. Will this require changes to the Software Report? N

13.2 DELIVERABLE CHECKLIST

Requirement
QA Activity Verified/Not Notes

Verified
The correct deliverable template is used. Verified
No sections were removed from Verified
deliverable.
Check the title page for the title, project Verified
reference, sponsor, owner, version, and
date.
Headers/footers are correct. Verified
Table of Contents updated. Verified
Sections/fields are completed (except Verified
the Approval section) or N/A entered if
the section is not applicable.
Template instructions removed. Verified
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Requirement

comments via Comment Log.

If there were any QA comments
requiring rework, re-review deliverable
after updates are made.

QA Activity Verified/Not Notes
Verified
Correct any obvious formatting Verified
inconsistencies.
Perform grammar/spell check. Verified
If any clarifications needed, enter Verified
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14 REQUIREMENTS TRACEABILITY MATRIX

The following table list Business Requirements included in the scope of this Project Approach and Cost.
If there are existing business requirements that are being modified or retired, the source for these
business requirements is ALM. If the business requirement is new, the ALM reference information is

N/A.

14.1 New MODIFIED OR RETIRED REQUIREMENTS

This table includes a list of Business Requirements impacted by this change that are known at the time
of submission of this PAC. The source for these Business Requirements is ALM if there are existing
Business Requirements that are being modified or retired.

Line ALM ALM The Scope of
Business Requirement Source Requirement Change for ALM
Number . .
Project Reference Requirement
1 Configure CIS Replication for N/A N/A New — 01, not in
Ventura County to a new Target ALM
Server.
2 Provide an acceptance period N/A N/A New — 02, not in
where both current and new CIS ALM.
targets are running and can be
compared.

Any additional requirements identified during the development of the PAC are identified in the following

table.
Line Business Requirement ALM L) The Scope of
Number During PAC bh Source Requirement Change for ALM
(During PAC phase) Project Reference Requirement
N/A

14.2 IMPLEMENTED REQUIREMENTS NOT MODIFIED

This table includes a list of Business Requirements impacted but not modified by this change known at
the time of submission of this PAC. The source for these business requirements is ALM. Implemented
requirements are included to help define business process areas impacted by the change yet do not
have direct requirements changes.
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Line ALM ALM
Business Requirement Source Requirement
Number .
Project Reference
N/A
o000
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15 ACCEPTANCE SIGNOFF

Acceptance Signoff for this deliverable (60725) is captured in the Project and Portfolio Management
(PPM) tool via the Deliverable Management process.
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16 APPENDIX A — DESIGN NOTES

This Appendix includes design notes related to Reference Table (RT) Only changes.

16.1 CIS CHECKLIST

Will the Implementation of the Project . . -
Y/N? IfY, th h
B e e v / then specify the impact description
1. Change the way the data is being N
saved, deleted, updated or stored in
any table?
2. Change the cardinality of any table N
relationships?
3. Create new tables? N
4. Create new columns in existing N
tables?
5. Change column attributes in existing N
tables?
6. Obsolete existing tables? N
7. Obsolete existing columns? N
8. Change the use of existing columns? N
9. Change the way data in a column is N
calculated (for calculated fields)?
10. Update existing records to N
accommodate the change?
11. Change the meaning of existing RT N
values?
12. Use hard-coded values entered in the N
databases that are not based on
reference table values?
13. Change the standard retention of N
data in any table?
14. Require change to existing queries N
used to produce CalWIN
management reporting extracts?
o000
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Will the Implementation of the Project

5 . . o
T R G e Y/N? If Y, then specify the impact description
15. Require change to existing queries N

used to retrieve and display data on

CalWIN screens?
16. Affect the CIS daily and/or monthly N

file delivery process and timing?
17. Change the format or structure of the N

CIS daily or monthly files?
18. Change CIS daily or monthly file N

names at any level in the
compression?

19. Affect the standard Oracle-based CIS N
load process?

20. Affect the typical growth of the N
database size?

21. Are there Reference Table changes? N

22. Are tables being added to the CIS N

Subject Area?

23. CIS Deliverables (DDL/DML, RT Views, N
and PDM) and CIS Training Manual
package generated or updated?

16.2 DATABASE CHANGES

The Database Services team completes this section. Complete the Database Changes table only for
approved exceptions to the PAC usage criteria that include database changes. Otherwise, enter N/A.

Table | Column Data Service Window Window Window Calculated Field
Type 1) Title Field Detail *
N/A
o000
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16.3 REFERENCE TABLES

The following RT sections only need to be completed for RT Only and COLA RT changes. Full project
Reference Table information will continue to be documented in the FBR (if available at the time) and
TSD per the typical process.

The following six sections are completed for each reference table affected by the change.
In the event that this proposal is accepted and becomes a project:

¢ The RT Documentation template for each reference table affected by the change is also
completed as part of the design deliverables.

¢ For existing tables, complete the reference request spreadsheet [RRS] for EACH reference table
affected by the change as part of the design deliverables.

¢ For new tables, the RRS will be generated during the construction phase.

16.3.1 Table Information
SELECT
'TABLE NAME -' || REFR_TBL_PHY_NM || CHR(13) || CHR(10) ||
'LOGICAL NAME - ' || REFR_TBL_LGCL_NM || CHR(13) | | CHR(10) ||
'SHORT DESC - ' || REFR_TBL_DESC || CHR(13) || CHR(10) ||
'MAINT LEVEL - ' | | DECODE(MAINT_LVL_CD,
'C!,'COUNTY", 'N','CONSORTIUM',
'B','BOTH CONSORTIUM AND COUNTY",
'S''SYSTEM') | | CHR(13) || CHR(10) | |
'LEAD TRACK - ' | | SUBSYS_NM || CHR(13) || CHR(10)
FROM RT_REFR_TBL A, RT_SUBSYS B
WHERE REFR_TBL_PHY_NM = 'RT_XXX'
AND A.MAINT_SUB_SYS_CD = B.SUBSYS_CD(+);

Table Name N/A

Logical Name N/A

Short Description | N/A

Maint. Level N/A

Lead Subsystem N/A

16.3.2 County-Updatable Columns and Default Values
SELECT
B.COL_LGCL_NM [[ '-"[] B.COL_PHY_NM
FROM RT_REFR_TBL A, RT_COL B
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WHERE A.REFR_TBL_PHY_NM = 'RT_XXXX'
AND A.REFR_TBL_ID = B.REFR_TBL_ID AND B.COL_UPD_SW ='Y":

County Value Counties RT Query Date
Updateable (PRD Value when
Column Row Key Value updating existing data,

N Default value when
s completely new rows)

(All or county codes (or indicate N/A when
when value is ‘Completely new
county specific) row’)

N/A

16.3.3 Action Information

Actions to Be Taken on the Table Explanatory Notes

1 If inserting or updating rows, give an N/A
approximate number of rows to be inserted
or updated.

2 If a new table is to be created, list the key N/A
fields and the attributes pertinent to the
functionality being requested.

3 If an existing table is having its structure N/A
changed (new column, change existing
column length or type, change the primary
key, etc.), describe the structure change.

4 If data is going to be inserted or updated, N/A
specify the effective begin date to be used for
the new rows.

5 The standard for RTs is: N/A

e All updates will be accompanied by a
change of effective begin date.

e No updates will be done by overlaying /
overwriting existing records or data.

e |f a deviation from this standard is
planned, note that in the FBR along with
the reasons for the deviation.

6 If any data conversion will be needed, note N/A
the requirement. Generally, data conversion
is only needed if key values are being
replaced.
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Actions to Be Taken on the Table Explanatory Notes

7 If any SQLs will need to be created for the N/A
counties to execute — for example, to identify
impacted cases — indicate the need.

8 If the counties will need to take any action in N/A
conjunction with this change request, note
the requirement. (Some examples of county
actions would include: making updates to
consortium/county tables, scheduling an
extra batch job run, running SQLs to identify
the impacted cases, etc.) Note if these
changes are required for the User
Acceptance Testing (UAT) release, for the
Production release, or both. This information
must also be included in the Release Notes
prior to the release.

9 For RTs that have “year” or “date” fields other | \/a
than effective begin and end dates, and those
date fields are used in the program logic to
select the appropriate RT row, make a note of
the special logic and document if/how this
affects the RT change, the coding, and/or the
testing.
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16.3.4 Structure Information

> RT structure changes are typically not permitted in the Project Approach and Cost (PAC) Process. In rare instances, an exception can
be approved allowing a structure change to be completed with a PAC. If a structural change was approved, this structure
information section will be completed. If there are no structure changes planned for this project, this section will be indicated as

N/A.
Column
C:clri?nn . Key Physical Column ';:g'rf:l:tg’v":‘m“;r_‘ Description for | Candidate Null/Not | Display S::::Z
olumn | Name (24 characters RT Help Data Type
(Add Change . 50 Characters Null Order able
Delete) (Yes/No) Maximum) Maximum) (4000 Cilraracters / Length (Yes/No)
Maximum)
N/A No USR_SELCT_SW User Select Yes/No switch CHAR(1) Not Null No
Switch signifying if the
user can select
the entry.
N/A No EFF_BGN_DT Effective Begin Date from which DATE Not Null No
Date the information
in the instance of
this entity is
effective.
N/A No EFF_END_DT Effective End Date up to which DATE Null No
Date the information
in the instance of
the entity is
effective.
o000
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16.3.5 Data Information

% Only Consortium rows can be added or updated. Some reference tables are only maintained

by the Counties; some reference tables have rows maintained by the Consortium and also
rows maintained by the Counties. In order to verify that a particular row is a Consortium
row, do any one of the following:

Mate

1. Execute the following SQL to retrieve the county maint. Switch for the table rows. If
the switch value is Y, only the counties can maintain the data; if the value is N, it is a
consortium row and you can update it.

SELECT A.REFR_TBL_PHY _NM, B.CNTY_MAINT_SW, B.DATA_KEY,
B.ROW_DATA

FROM RT_REFR_TBL A, RT_DATA B
WHERE A.REFR_TBL_ID = B.REFR_TBL_ID

AND A.MAINT_LVL_CD = 'B'

AND A.REFR_TBL_PHY_NM = 'RT_NCMP_GDCS_RSN";

2. Access the reference table in CubeD and click the download button to download the
data in a spreadsheet. Check the County Value column on the Reference Table Data
tab.

3. Access the reference table in the CalWIN application and view the data. Check the
CNTY VAL SW column.

Updated Rows Table:

Ro-w Key Value Column Name

Action (if con.iposue key and/or Row old Value s
(Change, specify all key K

Delete) column values) ey
N/A

New Rows Table:

If the RT has county specific columns with differing values across county please copy this following table
section for each county with differing values. If there are no county updateable columns or all counties
have the same values, then please use ‘All Counties’ and only one table section is needed.

All counties/county name (code)

Value 1 Value 2 Value n County Action ‘

N/A ‘
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Actn NOA Rsn EDBC Usr Selct
Pgm Cd cd Rsn Cd cd Sw Sw Eff Bgn Dt Eff End Dt

N/A

16.3.6 Program List

Action Required

Program Name
(“No Action”, “Recompile”, or “Changed”)

N/A

16.4 CLouD ARCHITECTURE DESIGN

Full Project Cloud Architecture information will continue to be documented in the FBR (if available at the
time) and TSD per the typical process. For CalSAWS projects, these updates are also subject to CalSAWS
Governance.
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17 APPENDIX B — HOURS SUMMARY

This Appendix includes the summary of hours upon which the Financial Summary was based. The hours
allocated in each area will be further refined during the creation of the work plan and are therefore
subject to change.

ITEM HOURS
Project and Work Plan (PWP) 24.2
Functional Business Requirements (FBR) 0
Technical System Design (TSD) 0
Coding and Unit Testing (CUT) 47.7
System Test Plan (STP) 6.7
System Test Results (STR) 54.5
Training Documentation (TRN) 0
Delivery Documentation 0
Post Implementation Report (PIR) 0
CalHEERS Release B 0
TOTAL* 133.1

*Footnote: 17.7 contingency hours are included in the estimated total.
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18 APPENDIX C— BENEFIT LINES

This Appendix includes the financial summary used to enter the Benefit Lines in PPM.

The following outlines the cost (price) associated with the scope of changes for this request in the billing
format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed.

Work

Cost Subtotals

Cost Totals

Project Plan and Work Plan (PWP) (10% of total price)

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)

$1,897

Functional Business Requirements (FBR) (0% of total
price)

(Includes: Document creation through to formal approval, any JAD,
JRP, etc., project management oversight through FBR phase.)

S0

Technical System Design (TSD) (0% of total price)
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through
the TSD phase.)

S0

System Test Plan (STP) (45% of total price)

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal
approval, project management oversight through Test Plan phase.)

$8,532

System Test Results (STR) (45% of total price)

(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

$8,532

Post Implementation Report (PIR) (0% of total price)

(Includes: Document creation through to formal approval, project
management oversight through Post Implementation Phase.)

S0

County Direct only UAT and Release Level Support Price
State assumptions of price:

S0

Gainwell Effort Subtotal

$18,961

Other (List Hardware, Software, etc.)

S0

Operational Support (Ongoing, post-Release)

S0

Non-Effort Subtotal

S0
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Work

Cost Subtotals

Cost Totals

Grand Total

$18,961
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19 PROJECT COSTS

Please see Appendix C for detailed project costs.

20 COoST ASSUMPTIONS

The following assumptions were made by the Vendor, or developed in conjunction with the County, for
the creation of this document. Any decisions made by the County that may modify these assumptions
may affect the cost, schedule or outcome of this project.

1. N/A

21 PAYMENT SCHEDULE — TERMS AND CONDITIONS

Ventura County will be invoiced upon delivery of deliverables as defined in Appendix C. Payment is due
within thirty days.
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22 COUNTY DIRECT APPROVAL

Ventura County agrees to the terms and conditions detailed in this County Direct Agreement.
Proposal ?‘ 60717 — CD VEN CIS Replication Testing Support ‘ Total '

i

1
i
{

| Number - Title

ftnocg, 3-7-22

County Authorized Signature Date

Jesus Gonzalez

Approver’'s Name

CalWIN Manager

Approver’s Title

Ventura County Human Services Agency/CSD

Approver’s Division/Department

805-477-5453

: Approver’s Phone Number

- WC&% 3/7/2022

4 Business Office Review Date
(.26 =
Gainwell Technologies Authorized Signature Date

Dawn Wilder, Account General Manager

Approver’s Name - Title

1 (626) 625-0691

Approver's Phone Number
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CalSAWS Authorized Signature Date
3/18/2022
CalSAWS Executive Director or Designee

Approver’s Name - Title

CalSAWS PMO Director

Approver’s Phone Number 916-549-5696
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Template Version Number: 11.0 Template Effective Date 08/20/2021
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