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1 EXECUTIVE SUMMARY

The Project Approach and Cost (PAC) combines the elements of the Definitions Document (DD) and Cost
Feasibility Study (CFS). This document has been developed to define the project approach and
incorporate the appropriate elements of cost. It includes the following major components:

¢ Scope including identified business requirements
e Cost (Price)

¢ Assumptions, Risks, Constraints

e Benefits

¢ Workarounds

¢ Alternatives, if applicable

e  Critical Success Factors

e Training

e Quality Assurance Checklist

¢ Requirements Traceability Matrix

¢ Type of Change — Full Governance

AB 79 implements the extension of the CalWORKs time limit for aid to adult recipients from 48 months
to 60 months. The change will become effective May 1, 2022, or when the CDSS notifies the Legislature
that the Statewide Automated Welfare Systems (SAWS) can perform the necessary automation,
whichever is later. Current functionality in CalWIN for adults receiving CalWORKSs is a 48-month time
limit on aid.

CalWIN will send a mass informing notice containing information regarding these changes to all
CalWORKs recipients at least 90 days prior to implementation. Consistent with current practice,
beginning the month of implementation, adult recipients who are subject to the CalWORKs 60-month
time limit will receive a Notice of Action (NOA) or an informing notice at specific intervals.

CalWIN will extend the CalWORKs timeclock from 48 months to 60 months. CalWIN will create a
CalWORKs 60-month time limit NOA and the informing notices will be sent to recipients at the 54th
month and 57" month. All applicable forms and NOAs text will be updated from 48 month to 60-month
time limit in Client Correspondence. CalWIN timeclocks will be updated to 60 months for individuals
whose timeclocks have expired in May 2022 and for those that have been discontinued prior to May
2022 and are being restored. The 46" month notice informing CalWORKs individuals that they would
discontinue May 2022 or after will be suppressed by CalWIN. Individuals that have been discontinued
due to the CalWORKs 48-month timeclock will be automatically restored if they are in the home,
requesting aid and on an active case. In addition, the following windows will be modified to display the
CalWORKs time-limit clock as 60 months:

1. DCO130N-Display Individual Time Limit Clock Summary -> CalWORKs section > Time On Aid
Totals

GSOO011N-Display Case Overview -> Time Clock (Tab page)

IQO001N-Inquire on Individual -> Individual Details -> Time on Aid Summary
IQO015N-Inquire on Individual Details -> Time on Aid Summary

Home > Search Individual -> Display Results > Inquire on Individual Details - TOA (CWA)

ukwnN
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This MODO1 change will add a new Business Requirement to continue eligibility for all aided adults on
active CalWORKs cases who will exhaust the 48 month time clock as of May 31, 2022.

2 PROJECT APPROACH AND SCOPE OF CHANGE

This section provides detailed information regarding the nature of the change, project outcomes,
business drivers and other relevant information as defined in the following sections.

N/A

2.1 PROJECT STAKEHOLDERS

Role Name
Executive Sponsor Diane Alexander
Deputy Director Lynn Bridwell
Product Owner Cecilia Fine; Camie Callis
Project Manager Aniruddha Pain
SMEs Joe Mendez, Kent Sutter, Srinivas Teki, Santosh Ravulapally

2.2 BUSINESS PROBLEM OR BUSINESS DRIVERS

AB 79 implements the extension of the CalWORKs time limit for aid to adult recipients from 48 months
to 60 months. The change will become effective May 1, 2022, or when the CDSS notifies the Legislature
that the Statewide Automated Welfare Systems (SAWS) can perform the necessary automation,
whichever is later. A mass informing notice containing information regarding these changes must be
sent to all CalWORKs recipients at least 90 days prior to implementation.

Consistent with current practice, beginning the month of implementation, adult recipients who are
subject to the CalWORKs 60-month time limit will receive a Notice of Action (NOA) or an informing
notice at specific intervals. CWDs shall notify recipients of their Time on Aid (TOA) at intake, at each
redetermination, on their 54™ month of aid, between their 54" and 57" month of aid, and on their 57
month of aid. The 54™ month notice (CW 2189A), the 57" month notice (CW 2189B), and the TOA NOA
message between the 54" and 57" month (M40- 107C1) replace the previous notices that were
required at the 42" month to 46" month of aid.

2.3 CURRENT FUNCTIONALITY, IF APPLICABLE
Adult CalWORKs recipients have a 48-month time limit for aid.

2.4 REQUIRED FUNCTIONALITY

The CalWORKs timeclock will be extended from 48 months to 60 months in CalWIN. A mass informing
notice will be sent to all CalWORKSs recipients 90 days prior to implementation. A CalWORKs 60-month
time limit NOA and the informing notices will be sent to recipients at the 54" month and 57" month. All
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applicable forms and NOAs text will be updated from 48 month to 60-month time limit. Timeclocks will
be updated to 60 months for individuals whose timeclocks have expired in May 2022 and for those that
have been discontinued prior to May 2022 and are being restored. The 46" month notice informing
CalWORKs individuals that they would discontinue May 2022 or after will be suppressed.

Individuals that have been discontinued due to the CalWORKs 48-month timeclock will be automatically
restored if they are still in the home, requesting aid and on an active case. In addition, the following
windows will be modified to display the CalWORKSs time-limit clock as 60 months:

1. DCO130N-Display Individual Time Limit Clock Summary -> CalWORKs section > Time On Aid
Totals

GSOO011N-Display Case Overview -> Time Clock (Tab page)

IQO001N-Inquire on Individual -> Individual Details -> Time on Aid Summary
IQO015N-Inquire on Individual Details -> Time on Aid Summary

Home > Search Individual -> Display Results > Inquire on Individual Details - TOA (CWA)

vk wnN

This MODO1 change will add a new Business Requirement to continue eligibility for all aided adults on
active CalWORKs cases that will exhaust the 48 month time clock as of May 31, 2022.

2.4.1 Population Impacted

. .. o .
Eligibility Programs Population Impacted and a Description of the % of Population or
Effect Cases Impacted
CalWORKs Recipients’ CalWORKs timeclocks increased to 60 100%
months from 48 months.

2.4.2 Counties Impacted

o .
County Population Impacted and a Description of the Effect G ITERLTT
Impacted
All All CalWIN counties. 100% ‘
2.4.3 County Staff Impacted
. .. o .
oot Population Impacted and a Description of the % of Population
Effect Impacted
Eligibility Staff CalWORKs eligibility workers. 100% ‘
2.4.4  Workgroups Impacted
. .. o .
Ao e Population Impacted and a Description of the % of Population
Effect Impacted
N/A ‘

MODO01 PAC 59461 CalWORKs Time Limit Changed to 60 Months 3



PROJECT APPROACH AND COST (PAC)

2.4.5 Programs Impacted

Program | Y/N Description of the Affect
Adoption Assistance Program N No Expected Impact.
Approved Relative Caretaker (ARC) N No Expected Impact.
CalWORKs/RCA Y CalWORKs Timeclock Clock increased to 60
months.
CalFresh N No Expected Impact.
CAPI N No Expected Impact.
Child Care N No Expected Impact.
CMSP N No Expected Impact.
County Specific N No Expected Impact.
Employment Services N No Expected Impact.
Foster Care N No Expected Impact.
General Assistance/General Relief N No Expected Impact.
KinGap N No Expected Impact.
Medi-Cal N No Expected Impact.
Other (specify): N No Expected Impact.

2.4.6 Related Impacts

Proposals and Projects Description of Potential Impacts to Counties

N/A

County Direct

N/A

Service Requests

N/A
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2.4.7 Affected Groups

This section contains the Affected Groups for this project identified at the time of submission of this
deliverable. This section will not be changed if there are changes identified in future phases of the
project. If there is a Technical System Design (TSD), this deliverable will contain the final Affected Groups
for this project.

Group

Effect Description

Data Access Services (DAS)

No Expected Impact.

Rules Engine (includes Corticon)

No Expected Impact.

Group - Eligibility

Effect Description

Authorization

No Expected Impact.

Benefit Issuance/Foster Care
Issuance

No Expected Impact.

Benefit Recovery — BV

No Expected Impact.

EDBC - ARC

No Expected Impact.

EDBC — CalWORKs

A new SQL will be developed to:

1. To add user hold for the Mass Update triggers created to
discontinue cases/individuals due to 48 month limit.

2. To add Batch Indicators for these cases so that these
cases will exception out in Batch EDBC run.

3. To generate a standard case list for the cases that are
kept on user hold.

EDBC — CAPI

No Expected Impact.

EDBC - CalFresh

No Expected Impact.

EDBC — Foster Care/KinGap

No Expected Impact.

EDBC - GA/GR No Expected Impact.
EDBC — Medi-Cal No Expected Impact.
EDBC — Other No Expected Impact.
EDBC - RCA No Expected Impact.

Error-Prone

No Expected Impact.

Kiosk

No Expected Impact.

Mass Update

No Expected Impact.

MODO01 PAC 59461 CalWORKs Time Limit Changed to 60 Months 5
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Redetermination — RRR

No Expected Impact.

Simulation

No Expected Impact.

Wrap-up

No Expected Impact.

Group — Input, Interfaces, and
Inquiry

Effect Description

ACCESS CalWIN/IVR/VRU/FRTS

No Expected Impact.

Alerts & Tracking

No Expected Impact.

Application Architecture

No Expected Impact.

Application Registration

No Expected Impact.

Appointment Scheduling

No Expected Impact.

Case Assignment

No Expected Impact.

Client Referral

No Expected Impact.

CalWIN Web Application (CWA) —
Inquiry

No Expected Impact.

Contact CalWIN

No Expected Impact.

Data Collection

No Expected Impact.

Employment Services

No Expected Impact.

General System

No Expected Impact.

Hearings

No Expected Impact.

History Maintenance

No Expected Impact.

Identity and Access Management

No Expected Impact.

Index Clearance

No Expected Impact.

Inquiry

No Expected Impact.

Inter-County Transfer (ICT)

No Expected Impact.

Interfaces

No Expected Impact.

Interfaces — Floating Views

No Expected Impact.

Interfaces — OSB

No Expected Impact.

Interfaces — Summary View

No Expected Impact.

Providers

No Expected Impact.
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Reference Tables Maintenance (App
Svcs)

No Expected Impact.

Security (App Svcs)

No Expected Impact.

Traffic Log

No Expected Impact.

Group - Information Reporting

Effect Description

Business Intelligence

No Expected Impact.

Client Correspondence
a. Notices
b. Triggers
c. Reason Code
d

Exstream including
Enterprise Content
Management (ECM)

e. Translations Required?

Impact to CC Maintenance
Modules?

No Expected Impact.
No Expected Impact.
No Expected Impact.
No Expected Impact.
No Expected Impact.
No Expected Impact.

Bl N - e B « Y )

Fraud Referral Tracking System (San
Diego County Only)

No Expected Impact.

Management Reporting
a. Extracts
b. Detail
c. Summary

a. No Expected Impact.
b. No Expected Impact.
c. No Expected Impact.

Periodic Reporting

No Expected Impact.

Group — DBA

Effect Description

CalWIN Database — SQL Server

No Expected Impact.

Case Copy/Replication (DBA)

No Expected Impact.

CIS (County Information Server):

a. CIS Data base schéma
changes

b. RT changes
c. MR Extract changes

a. No Expected Impact.
b. No Expected Impact.

c. No Expected Impact.

Database Objects (DBA)
a. Database tables/columns
b. Conversion SQLs

a. No Expected Impact.
No Expected Impact.
c. No Expected Impact.
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c. Code SQL reviews d. 1 Production SQL pack will be reviewed and
d. Production SQL packs implemented.
Reference Tables Maintenance a. No Expected Impact.
(DBA) b. No Expected Impact.
a. New RTs c. No Expected Impact.
b Columns d. No Expected Impact.
e. No Expected Impact.
c. Rows
d. Logic
e. Refresh SYSTST

Group — Customer Experience Effect Description

MyBenefits CalWIN No Expected Impact.

MyBenefits CalWIN Mobile App No Expected Impact.

Group — Quality Effect Description

Technical Writer Review and update deliverables.

Testing — System o System test will test and validate that CalWIN adds a
user hold to MU triggers created for CalWORKs
cases/individuals set to discontinue for expiration of the
CW 48-month timeclock at the end of May 2022.

o System test will test and validate that CalWIN adds batch
indicators for all active CalWORKs cases with aided
individuals that will exhaust the CW 48-month timeclock
at the end of May 2022.

e System test will test and validate that CalWIN generates
a one-time list of cases where user hold for MU trigger
was applied for active CalWORKs cases with aided adults
who will exhaust their CW 48-month timeclock as of May
31, 2022.

e System test will test and validate that CalWIN continues
to tick the clock to 60 months, for active CalWORKs cases
with aided adults when their CW 48-month timeclock
expires effective May 31, 2022.

Testing — Integration No Expected Impact.

Group — Operations Effect Description
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Batch & Production Support

Execute and monitor Batch during system testing phase as

requested.

Capacity Planning

No Expected Impact.

Configuration Management

No Expected Impact.

System DBA Support

No Expected Impact.

Engineering

No Expected Impact.

Management

No Expected Impact.

Middleware & SW Support

No Expected Impact.

Network Services

No Expected Impact.

Security No Expected Impact.
Storage No Expected Impact.
Tuxedo No Expected Impact.

UNIX/Linux Services

No Expected Impact.

Windows Services

No Expected Impact.

3 CRITICAL SUCCESS FACTORS

Critical Success Factor

Description of Expected Measurable Result

N/A
4 TRAINING

Training Artifact Training Type High-Level Description of Training

Release Notes Documentation Release Notes and Highlights are provided as part of the

and Highlights Training Documentation deliverable for the Release
Project.

Online User Manual Update Updates to the Online User Manual are provided as part

Manual (OLUM) of the Training Documentation deliverable for the
Release Project.
N/A
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Training Artifact Training Type High-Level Description of Training

Best Practice Manual Update Updates to the following Best Practice Guides
Guides (BPG)/User Guides (UG) are provided as part of the
(BPG)/User Training Documentation deliverable for this project.
Guides (UG) N/A

System§ Manual Update Y/N | New or Changing County | Description —
Operation Plan Responsibilities due to Detail actions
35-19 County the following Project for any Yes
Responsibilities Change:

N Reference Table

N CalWIN Security
Overview

N Maintenance CalWIN
User Accounts

N Mobile/Portal User
Support

N Business Intelligence
User Accounts

N Employment Services

N Providers

N Case Assignments

N Appointment Scheduling

N Benefit Issuance Setup

Other e Documentation | N/A
and County
Calls

e Additional
County Calls

e Scenario
Workflows

e Renewal
Workflow
Charts

e Medi-Cal
Renewal Guide
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Training Artifact Training Type High-Level Description of Training ‘

during BSM

e As defined ‘

5 ASSUMPTIONS

5.1 GENERAL ASSUMPTIONS

This section documents the known assumptions (as of the submission of this document) associated with
the delivery of the proposal/project. The following table provides a list of the assumptions:

Assumption Assumption . ..
Identifier i Assumption Description

1.0 Timing The actual release date is established by the PCB. This PAC's
Target Release is valid based on an approval by WCDS by
08/20/2021 to begin the project. If the approval date is not met,
then the Targeted Release will be reassessed during the Project
Initiation phase based on the actual time that the project was
authorized to begin.

2.0 County Direct County Direct Service Requests will not impact the M&O and the
Counties Change Requests of the Systems for the Counties.

3.0 Staff Adequate staffing will be available to define the scope,
requirements, design, development, testing and deployment.

4.0 Technical No infrastructure software, hardware, and network upgrades or
additions have been scoped as part of this change. They will need
to be addressed in a separate change or the estimates; both cost
and schedule, on this change will need to be revised to include
any such changes.

5.0 Technical No new environments will be added or setup because of this
change.

6.0 Scope Translations will be completed in languages currently available in
CalWIN.

7.0 Scope Simple text change expected for 30 forms and NOAs.

8.0 Technical The following trigger conditions will be stopped: CAN224,
CAN225, CAN226, CAN227.

9.0 Technical SQL will run before May 2022 to end date M40-107C 42" and 46
month notices.
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5.2 DELIVERABLE ASSUMPTIONS

The following is a list of deliverables to be completed during the delivery of this project.

Included
Deliverable Name Deliverable Assumption/Exception
(Yes/No) BLE P
Yes Project Plan and Work Plan (PWP) — the Work | Workplan Only
Plan is the PPM schedule
Yes Functional Business Requirements (FBR) — Redelivery of FBR for MODO1
includes requirements and Acceptance Criteria from
ALM
Yes Technical Specifications Document (TSD) Redelivery of TSD for MODO1
Yes System Test Plan (STP) — includes reference to Redelivery of STP for MODO1
test scripts in ALM
No System Test Results (STR) — includes reference MODO01 will be included in original STR
to test runs and artifacts in ALM delivery.
No Training Documentation — includes updates to MODO1 will be included in original
BPGs, User Guides, and any training materials. The Release Notes and Highlights. OLUM
Training Documentation for the Release Project will updates are not required for MODO1.
include the Release Notes, Release Highlights,
Technical Specifications Worksheet, and OLUM
updates.
No Delivery Documentation —includes delivery MODO1 will be included in original
documentation such as updates to Reference Table delivery documentation.
changes and the RRS Worksheets
No Post Implementation Report (PIR) MODO01 will be included in original PIR
delivery.

6 CONSTRAINTS

The following table provides a list of the known business and technical constraints at the time of the
submission of this document.

Constraint ID

Type of
Constraint

Constraint Description

N/A

MODO01 PAC 59461 CalWORKs Time Limit Changed to 60 Months

12




PROJECT APPROACH AND COST (PAC)

7 BENEFITS

CalWORKs recipients receive 60 months of aid in accordance to AB 79.

‘ Is there a cost if the change is not YES NO ‘
‘ implemented? '

Legal and Regulatory

8 RISKS

This section documents high-level risks identified during the Business Strategy Meeting(s). If a risk
identified in the proposal phase is still open when the project is triggered, the risk will be entered into
the project in PPM. Throughout the project lifecycle, the project management team will maintain a list
of risks in the Project and Portfolio Management (PPM) tool for the project. This list of risks will be
reviewed and updated during the course of the project.

The following table summarizes the risks associated with this proposal at the time of submission of this
document.

ID Risk Title

Brief Description of Risk Overview of the Risk
Impact Response Strategy

N/A ‘

9 ALTERNATIVE APPROACHES, IF APPLICABLE

This section includes a listing of any alternative approaches, if applicable, implementation alternatives
and BENDS.

9.1 ALTERNATE APPROACH OVERVIEW IDENTIFIED DURING BSM/ROM PHASE, IF APPLICABLE
N/A

9.2 |MPLEMENTATION ALTERNATIVES
Implementation Alternatives Definition:

1. Full Automation — The application is modified to implement the change. Example: Counties are
required to un-tick the time on aid clock for child support reimbursement. Full automation would
provide a means to receive and record total child support collected, identify the months that
would be affected, and un-tick the clock due to child support reimbursement when appropriate.

2. Partial Automation — A portion of the change is implemented by modifying CalWIN. This strategy
is used in combination with other strategies such as Adaptation of Application or Manual
Implementation. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. Partial automation provides users with the ability to un-tick the clock in CalWIN
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for prior months using a reason of child support. Note: There would be a manual process to
identify the applicable months.

3. No Automation — A non-automated method, such as a paper process, is used to implement the
change. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. A manual process is used to identify the month in which child support
reimbursement was received and the clock should be un-ticked.

Alternatives Price Benefit* Negative Impacts
1. Full Automation N/A
2. Partial Automation N/A
3. No Automation N/A
(Manual)

9.3 BUSINESS ENVIRONMENT DESIGN STRATEGY (BENDS)

BENDS . A Responsible Party
Required Brief Descrﬁ::;n of BENDS for BENDS Comments
(Y/N) Development
N
County Contact
N/A

MODO01 PAC 59461 CalWORKs Time Limit Changed to 60 Months
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10 EXECUTIVE FINANCIAL SUMMARY

10.1 FINANCIAL SUMMARY

The following outlines the cost (price) associated with the scope of changes for this request in the
pricing format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed. Once a project is started,
invoicing will, however, occur based on the billing table shown in Appendix C.

Work Cost Subtotals Cost Totals

Project Planning: Project Plan and Work Plan (PWP) $1,140

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)

Requirements Analysis: Functional Business $5,627
Requirements (FBR)

(Includes: Document creation through to formal approval, any JAD, JRP,
etc., project management oversight through FBR phase.)

Design: Technical System Design (TSD) $4,103
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through the
TSD phase.)

Test Planning: System Test Plan (STP) $19,802

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal approval,
project management oversight through Test Plan phase.)

Testing: System Test Results (STR) $9,545

(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

Post Implementation Report (PIR) SO

(Includes: Development and delivery of the post-implementation report
deliverable.)

County Direct only UAT and Release Level Support Price SO

(State assumptions of price)

Gainwell Effort Subtotal $40,217

Other (Offset) (510,827)

Operational Support (Ongoing, post-Release) SO

Non-Effort Subtotal $29,390
)
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Work Cost Subtotals Cost Totals
Grand Total $29,390
CalHEERS B Release Level Support (included in grand total) SO

No ROM was delivered for this MOD

Approved Contingency from Initial scope —393.5 hrs.

Portion of Contingency proposed to be used from Initial Scope for MODO1 — 76 hrs.

10.2 TARGETED RELEASE TIMEFRAME

The following is the targeted release timeframe based on the current schedule, scope, and budget. This
timeframe may need to be revised if the project inception is delayed.

L Suggested Target
Target E8 8 Comments and Rationale for Target Release
Release Date
Release ID
R69 05/16/2022
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11 QA CHECKLIST

11.1 AREAS OF IMPACT CHECKLIST

Question Y/N Notes
1. Does CalWIN do this today? Y Current timeclocks are 48 months.
2. Would this change be the same for all eligibility N CalWORKs only.
programs? If ‘No’, what eligibility programs are
impacted?
3. Would this change be the same for all N N/A

employment services programs? If ‘No’, what
eligibility programs are impacted?

4. Would there be any changes to how the windows N
currently look?

5. Would the new information need to be collected N
on a new or existing window?

If yes, has confidentiality been assessed? Follow
the confidentiality guidelines below:

New Information Security On
Child window No
Search window No
Contains Client Information Yes
6. Would the change affect the functionality of the N

window’s icons?

7. Do any interface partners receive this N
information? If Yes, note which partners.

8. Are any Management Reports impacted by this N
change? If yes, which ones and what would
change?

9. Does the change affect Business Intelligence? If N

yes, which page and what would change?

10. Would the existing correspondence be affected N
or would new correspondence be required? If so,
verify that correspondence is identified in the
impacts.

MODO1 PAC 59461 CalWORKs Time Limit Changed to 60 Months 17



PROJECT APPROACH AND COST (PAC)

Question Y/N Notes
11. Does this change how eligibility is determined? N
12. Would the new information need to display on N

the CalWIN Web application?

13. Are there end-user references to Food Stamps in N
the system components impacted by this CR?

14. Were the WCDS Guiding Principles for Y WCDS Guiding Principles for
Standardization considered in developing this Standardization were considered.
change?

15. Is there an impact to County Direct services? N

16. Will this require changes to the Software Report? N

11.2 DELIVERABLE CHECKLIST

Requirement

QA Activity Verified/Not Notes

Verified

The correct deliverable template is used. Verified

No sections were removed from Verified

deliverable.

Check the title page for the title, project Verified

reference, sponsor, owner, version, and

date.

Headers/footers are correct. Verified

Table of Contents updated. Verified

Sections/fields are completed (except Verified

the Approval section) or N/A entered if
the section is not applicable.

Template instructions removed. Verified

Correct any obvious formatting Verified
inconsistencies.

Perform grammar/spell check. Verified

If any clarifications needed, enter Verified
comments via Comment Log.
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Requirement
QA Activity Verified/Not Notes
Verified

If there were any QA comments
requiring rework, re-review deliverable
after updates are made.
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12 REQUIREMENTS TRACEABILITY MATRIX

The following table list Business Requirements included in the scope of this Project Approach and Cost.
If there are existing business requirements that are being modified or retired, the source for these
business requirements is ALM. If the business requirement is new, the ALM reference information is

N/A.

12.1 New MODIFIED OR RETIRED REQUIREMENTS

This table includes a list of Business Requirements impacted by this change that are known at the time
of submission of this PAC. The source for these Business Requirements is ALM if there are existing
Business Requirements that are being modified or retired.

individuals on active CalWORKs
cases who exhaust the 48-month
CW time clock as of May 31, 2022.

Line ALM ALM The Scope of
Business Requirement Source Requirement Change for ALM
Number . .
Project Reference Requirement
1 CalWIN must continue to aid CalWIN N/A New - 01

Any additional requirements identified during the development of the PAC are identified in the following

table.
Line Business Requirement L A The Scope of
Number . h Source Requirement | Change for ALM
(During PAC phase) Project Reference Reauirement
1 N/A

12.2 IMPLEMENTED REQUIREMENTS NOT MODIFIED

This table includes a list of Business Requirements impacted but not modified by this change known at
the time of submission of this PAC. The source for these business requirements is ALM. Implemented
requirements are included to help define business process areas impacted by the change yet do not
have direct requirements changes.

MODO01 PAC 59461 CalWORKs Time Limit Changed to 60 Months
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13 ACCEPTANCE SIGNOFF

Acceptance Signoff for this deliverable (59462) is captured in the Project and Portfolio Management
(PPM) tool via the Deliverable Management process.
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14 APPENDIX A — DESIGN NOTES

This Appendix includes design notes related to Reference Table (RT) Only changes.

14.1 CIS CHECKLIST

Will the Implementation of the Project . . A
?

T R O G Y/N? If Y, then specify the impact description

4. Change the way the data is being N
saved, deleted, updated or stored in
any table?

5. Change the cardinality of any table N
relationships?

6. Create new tables? N

7. Create new columns in existing N
tables?

8. Change column attributes in existing N
tables?

9. Obsolete existing tables? N

10. Obsolete existing columns? N

11. Change the use of existing columns? N

12. Change the way data in a column is N
calculated (for calculated fields)?

13. Update existing records to N
accommodate the change?

14. Change the meaning of existing RT N
values?

15. Use hard-coded values entered in the N
databases that are not based on
reference table values?

16. Change the standard retention of N
data in any table?

17. Require change to existing queries N
used to produce CalWIN
management reporting extracts?

o000
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Will the Implementation of the Project

- . . L.
T R O G Y/N? If Y, then specify the impact description
18. Require change to existing queries N
used to retrieve and display data on
CalWIN screens?
19. Affect the CIS daily and/or monthly N
file delivery process and timing?
20. Change the format or structure of the N
CIS daily or monthly files?
21. Change CIS daily or monthly file N
names at any level in the
compression?
22. Affect the standard Oracle-based CIS N
load process?
23. Affect the typical growth of the N
database size?
24. Are there Reference Table changes? N
25. Are tables being added to the CIS N
Subject Area?
26. CIS Deliverables (DDL/DML, RT Views, N

and PDM) and CIS Training Manual
package generated or updated?

14.2 DATABASE CHANGES

The Database Services team completes this section. Complete the Database Changes table only for
approved exceptions to the PAC usage criteria that include database changes. Otherwise, enter N/A.

Table | Column Data Service Window Window Window Calculated Field
Type ID Title Field Detail *
N/A ‘
o000
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14.3 REFERENCE TABLES

The following RT sections only need to be completed for RT Only and COLA RT changes. Full project
Reference Table information will continue to be documented in the FBR (if available at the time) and
TSD per the typical process.

The following six sections are completed for each reference table affected by the change.
In the event that this proposal is accepted and becomes a project:
¢ The RT Documentation template for each reference table affected by the change is also

completed as part of the design deliverables.

¢ For existing tables, complete the reference request spreadsheet [RRS] for EACH reference table
affected by the change as part of the design deliverables.

¢ For new tables, the RRS will be generated during the construction phase.

14.3.1 Table Information
select
‘TABLE NAME - || REFR_TBL_PHY_NM || CHR(13) || CHR(10) ||
‘LOGICAL NAME - * | | REFR_TBL_LGCL_NM || CHR(13) || CHR(10) ||
‘SHORT DESC - “|| REFR_TBL_DESC || CHR(13) [| CHR(10) ||
‘MAINT LEVEL - || DECODE(MAINT_LVL_CD,
‘C’,’COUNTY’, ‘N’,"CONSORTIUM’,
‘B’,’BOTH CONSORTIUM AND COUNTY’,
‘S’ 'SYSTEM’) | | CHR(13) || CHR(10) ||
‘LEAD TRACK - || SUBSYS_NM || CHR(13) || CHR(10)
FROM RT_REFR_TBL A, RT_SUBSYS B
WHERE REFR_TBL_PHY_NM = ‘RT_XXX’
AND A.MAINT_SUB_SYS_CD = B.SUBSYS_CD(+);

Table Name N/A

Logical Name N/A

Short Description | N/A

Maint. Level N/A

Lead Subsystem N/A
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14.3.2 County-Updatable Columns and Default Values
SELECT
B.COL_LGCL_NM |[| ‘=[] B.COL_PHY_NM
FROM RT_REFR_TBL A, RT_COL B
WHERE A.REFR_TBL_PHY_NM = ‘RT_XXXX’
AND A.REFR_TBL_ID = B.REFR_TBL_ID AND B.COL_UPD_SW = ‘Y’;

County Value Counties RT Query Date

Updateable (PRD Value when
Column Row Key Value updating existing data,

N Default value when
ame completely new rows)

(All or county codes (or indicate N/A when
when value is ‘Completely new
county specific) row’)

N/A

14.3.3 Action Information

Actions to Be Taken on the Table Explanatory Notes

1 If inserting or updating rows, give an N/A
approximate number of rows to be inserted
or updated.

2 If a new table is to be created, list the key N/A
fields and the attributes pertinent to the
functionality being requested.

3 If an existing table is having its structure N/A
changed (new column, change existing
column length or type, change the primary
key, etc.), describe the structure change.

4 If data is going to be inserted or updated, N/A
specify the effective begin date to be used for
the new rows.

5 The standard for RTs is: N/A

e All updates will be accompanied by a
change of effective begin date.

e No updates will be done by overlaying /
overwriting existing records or data.

e If a deviation from this standard is
planned, note that in the FBR along with
the reasons for the deviation.

6 If any data conversion will be needed, note N/A
the requirement. Generally, data conversion
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Actions to Be Taken on the Table Explanatory Notes

is only needed if key values are being
replaced.

7 If any SQLs will need to be created for the N/A
counties to execute — for example, to identify
impacted cases — indicate the need.

8 If the counties will need to take any action in N/A
conjunction with this change request, note
the requirement. (Some examples of county
actions would include: making updates to
consortium/county tables, scheduling an
extra batch job run, running SQLs to identify
the impacted cases, etc.) Note if these
changes are required for the User
Acceptance Testing (UAT) release, for the
Production release, or both. This information
must also be included in the Release Notes
prior to the release.

9 For RTs that have “year” or “date” fields other N/A
than effective begin and end dates, and those
date fields are used in the program logic to
select the appropriate RT row, make a note of
the special logic and document if/how this
affects the RT change, the coding, and/or the
testing.
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14.3.4 Structure Information

> RT structure changes are typically not permitted in the Project Approach and Cost (PAC) Process. In rare instances, an exception can be
approved allowing a structure change to be completed with a PAC. If a structural change was approved, this structure information section
will be completed. If there are no structure changes planned for this project, this section will be indicated N/A.

N/A
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14.3.5 Data Information

Only Consortium rows can be added or updated. Some reference tables are only maintained
% by the Counties; some reference tables have rows maintained by the Consortium and also
Note rows maintained by the Counties. In order to verify that a particular row is a Consortium
row, do any one of the following:

1. Execute the following SQL to retrieve the county maint. Switch for the table rows. If
the switch value is Y, only the counties can maintain the data; if the value is N, it is a
consortium row and you can update it.

SELECT A.REFR_TBL_PHY_NM, B.CNTY_MAINT_SW, B.DATA_KEY,
B.ROW_DATA

FROM RT_REFR_TBL A, RT_DATA B

WHERE A.REFR_TBL_ID = B.REFR_TBL_ID

AND A.MAINT_LVL_CD = ‘B’

AND A.REFR_TBL_PHY_NM = ‘RT_NCMP_GDCS_RSN’;

2. Access the reference table in CubeD and click the download button to download the
data in a spreadsheet. Check the County Value column on the Reference Table Data
tab.

3. Access the reference table in the CalWIN application and view the data. Check the
CNTY VAL SW column.

Updated Rows Table:

Ro.w Key Value Column Name

Action (if corr_1posnte key and/or Row old Value New Value
(Change, specify all key K

Delete) column values) ey
N/A

New Rows Table:

If the RT has county specific columns with differing values across county please copy this following table
section for each county with differing values. If there are no county updateable columns or all counties
have the same values, then please use ‘All Counties’ and only one table section is needed.

All counties/county name (code)

Value 1 Value 2 Value n County Action ‘

N/A ‘
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Pgm Cd

Actn
Cd

Rsn Cd

NOA Rsn
Cd

EDBC
Sw

Usr Selct
Sw

Eff Bgn Dt Eff End Dt

N/A

14.3.6 Program List

Program Name

Action Required

(“No Action”, “Recompile”, or “Changed”)

N/A
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15 APPENDIX B— HOURS SUMMARY

This Appendix includes the summary of hours upon which the Financial Summary was based. The hours
allocated in each area will be further refined during the creation of the work plan and are therefore
subject to change.

ITEM HOURS
Project and Work Plan (PWP) 8.0
Functional Business Requirements (FBR) 39.5
Technical System Design (TSD) 28.8
Coding and Unit Testing (CUT) 105.8
System Test Plan (STP) 33.2
System Test Results (STR) 67.0
Training Documentation (TRN) 0.0
Delivery Documentation 0.0
Post Implementation Report (PIR) 0.0
CalHEERS Release B 0.0
TOTAL* 282.3

16 APPENDIX C— BENEFIT LINES

This Appendix includes the financial summary used to enter the Benefit Lines in PPM.

The following outlines the cost (price) associated with the scope of changes for this request in the billing
format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed.

This project is Premise funded.

Work Cost Subtotals Cost Totals

Project Plan and Work Plan (PWP) (20% of total price) $5,878

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)
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Work Cost Subtotals Cost Totals
Functional Business Requirements (FBR) (30% of total $8,817
price)

(Includes: Document creation through to formal approval, any JAD,
JRP, etc., project management oversight through FBR phase.)

Technical System Design (TSD) (30% of total price) $8,817
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through
the TSD phase.)

System Test Plan (STP) (10% of total price) $2,939

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal
approval, project management oversight through Test Plan phase.)

System Test Results (STR) (0% of total price) SO
(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

Post Implementation Report (PIR) (10% of total price) $2,939

(Includes: Document creation through to formal approval, project
management oversight through Post Implementation Phase.)

County Direct only UAT and Release Level Support Price S0

State assumptions of price.

Gainwell Effort Subtotal $29,390

Other (List Hardware, Software, etc.) SO

Operational Support (Ongoing, post-Release) S0

Non-Effort Subtotal S0

Grand Total $29,390
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Template Version Number: 11.0 Template Effective Date: 01/08/2021
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