CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
Gainwell Technologies LL.C

Change Order Number Seven

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE
MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of
Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree
to modify the Agreement to include changes that do not affect the scope of work, term, payments,
Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in
this Change Order Number Seven. CONSORTIUM and CONTRACTOR hereby agree to the
following modifications to the Agreement:

The CalWIN projects below will use approved Separate Services budgets.

Project Approved Budget
62197 CD SFO — County Bank Change $8,305
63468 CD MODO00 CCS Legacy CIS Monthly Extract $3,072
63600 CD SDG IFD Non-Discrepant Disposition SQL- 24 $9,160
63655 CD SDG Remediation of CIS Environment $21,497
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The CalWIN projects below will use approved Premise funds.

Project(s) Premise Fund Approved
Amount

60584 Revision to the Notice of CalFresh Notice of Denial or $260,000

Denial or Pending Status CF 377.1A | Pending Status

61307 SB 1065 - Changes to Removal of Homeless Assistance $400,000

Homeless Assistance $100 Asset Limit (SB 1065)

58079 CalWORKSs Time Limit CalWORKSs Time Clock $620,000

Changed to 60 Months

58211 Repeal of the WTW 24-Month

Time Clock

62785 GA/GR Time Clock Change to

60 months

61073 M40-181F — CW No Change | CalWORKs NOA at $220,000

Redetermination Approval NOA Redetermination
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The following Exhibits are hereby incorporated herein as part of this Change Order Number Seven.

1.

2.

11.

12.
13.

14.

15.
16.

Exhibit A — Project Approach and Cost (PAC) for project 62197 - CD SFO — County Bank
Change

Exhibit B — Project Approach and Cost (PAC) for project 63468 - CD MODO00 CCS Legacy
CIS Monthly Extract

Exhibit C — Project Approach and Cost (PAC) for project 63600 - CD SDG IFD Non-
Discrepant Disposition SQL- 24

Exhibit D — Project Approach and Cost (PAC) for project 63655 - CD SDG Remediation of
CIS Environment

Exhibit E — Project Approach and Cost (PAC) for project 60584 - CalFresh Notice of Denial
or Pending Status

Exhibit F — MODO1 Project Approach and Cost (PAC) for project 60584 - CalFresh Notice of
Denial or Pending Status

Exhibit G — Project Approach and Cost (PAC) for project 61307 - Removal of Homeless
Assistance $100 Asset Limit (SB 1065)

Exhibit H — MODO1 Project Approach and Cost (PAC) for project 61307 - Removal of
Homeless Assistance $100 Asset Limit (SB 1065)

Exhibit I — Project Approach and Cost (PAC) for project 58079 - CalWORKs Time Clock

. Exhibit ] — MODO1 Project Approach and Cost (PAC) for project 58079 - CalWORKSs Time
Clock
Exhibit K — MODO02 Project Approach and Cost (PAC) for project 58079 - CalWORKSs Time

Clock

Exhibit L — Project Approach and Cost (PAC) for project 58211 - CalWORKSs Time Clock
Exhibit M — MODO1 Project Approach and Cost (PAC) for project 58211 - CalWORKSs Time
Clock

Exhibit N — MODO02 Project Approach and Cost (PAC) for project 58211 - CalWORKSs Time
Clock

Exhibit O — Project Approach and Cost (PAC) for project 62785 - CalWORKSs Time Clock
Exhibit P — Project Approach and Cost (PAC) for project 61073 - CalWORKs NOA at
Redetermination

This Change Order Number Seven shall be effective upon execution by CONSORTIUM and
CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Seven,
all other terms and conditions of the Agreement shall remain in full force and effect.
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Gainwell Technologies LL.C

Dated:

Name:

Title:

Change Order Number Seven

CALSAWS CONSORTIUM

Dated:

By:

Michael Sylvester, Consortium Chair

By:

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director

Effective Date February 17,2023



