
 

 

CHANGE ORDER NO. TWO 
CALWIN IMPLEMENTATION SERVICES AGREEMENT 

BY AND BETWEEN 
CALSAWS CONSORTIUM 

AND 
DELOITTE CONSULTING LLP 

 

This Change Order No. Two is effective on March 10, 2023 (the “Effective Date”) and 
revises the Agreement, as defined below, between the CalSAWS Consortium (“Consortium”) and 
Deloitte Consulting LLP (“Contractor”) as specified in this Change Order No. Two.  Unless 
otherwise indicated by this Change Order No. Two, all other provisions of the Agreement not 
affected by this Change Order No. Two remain in full force and effect between the parties. 

RECITALS 

WHEREAS, on December 4, 2020, Consortium and Contractor entered into an 
agreement regarding the CalWIN Implementation Services Project (“Agreement”); and 

WHEREAS, on December 4, 2020, Contractor commenced work on the CalWIN 
Implementation Services Project (“Project”); and  

WHEREAS, the Consortium wishes to reallocate funds from optional training facilities to 
additional Post Implementation Support Services provided under the Agreement. 

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants and 
promises described herein, the parties mutually agree to this Change Order No. Two to the 
Agreement as follows: 

1. Section 5.5.4 Additional Post Implementation Support Services is added to 
Section 5 SCOPE OF CONTRACT WORK AND DELIVERABLES, Subsection 
5.5 Implementation and Conversion Support of the Agreement. 

“5.5.4 Additional Post Implementation Support Services. Contractor will provide 
additional Post Implementation Support Services billed on a time and materials 
cost and added to Post Implementation Support plans.” 

2. Section 7.1.1 of the Agreement is deleted in its entirety and replaced with: 

“7.1.1 General. 
All of the pricing and sums set forth in this Section 7 apply to the Scope of 
Contract Work and Deliverables and Services described in Section 5. 
The Total Maximum Contract Sum for all Project Deliverables and Services to be 
provided pursuant to this Agreement during the Contract Term, excluding the 
price of optional training facilities and additional Post Implementation Support 
Services, shall not exceed forty-four million, one hundred sixty-six thousand, 
seven hundred thirty-seven dollars ($44,166,737). 
 
The Total Maximum Contract Sum for all Project Deliverables and Services to be 
provided pursuant to this Agreement during the Optional Term, excluding the 



 

 

price of optional training facilities, shall not exceed twelve million, nine hundred 
forty-three thousand, twelve dollars ($12,943,012). 
 
The Contract Sum for the optional training facilities shall not exceed three million, 
one hundred ninety thousand, fifty-two dollars ($3,199,052). 
 
The Contractor may invoice the Consortium a maximum amount eight million 
dollars ($8,000,000) for additional Implementation Services for County 
Purchases via the Change Request process, approved by the Consortium 
Executive Director and Contractor’s Project Director or their respective 
designees. 
 
The Contractor may invoice the Consortium a maximum amount of six hundred 
forty-five thousand, four hundred twenty three dollars ($645,423) for additional 
Post Implementation Support Services.” 

3. Exhibit C, Financial Matters, is revised as follows: 

Attached to this Change Order No. Two, and incorporated by reference, is a Revised 
Exhibit C, Price Proposal Schedules. This Revised Exhibit C, Price Proposal Schedules, shall 
replace in its entirety the current Exhibit C, Price Proposal Schedules, to the Agreement. 

 

IN WITNESS WHEREOF, the Consortium has caused this Change Order No. Two to be 
subscribed on behalf of the Consortium and Contractor has caused this Change Order No. Two 
to be subscribed on its behalf by its duly authorized officer, as indicated below. 

 

DELOITTE CONSULTING LLP CALSAWS CONSORTIUM 

 
Dated: ______________________________  Dated: _________________________ 
      
By: _______________________________  By: ____________________________ 
              Michael Sylvester, Consortium Chair 
Name: _____________________________                
 
Title: ______________________________  By: ____________________________ 

      Kronick Moskovitz Tiedemann & Girard,    
      Consortium Legal Counsel 

 
       By: _____________________________ 
              John Boule, Consortium Executive  
                                                                                           Director 
 


