CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
Gainwell Technologies LL.C

Change Order Number Eight

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE
MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of
Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree
to modify the Agreement to include changes that do not affect the scope of work, term, payments,
Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in
this Change Order Number Eight. CONSORTIUM and CONTRACTOR hereby agree to the
following modifications to the Agreement:

The CalWIN projects below will use approved Separate Services budgets.

Project Approved Budget
64149 CD SDG IFD Non-Discrepant Disposition SQL- 25 $9,160

The following Exhibits are hereby incorporated herein as part of this Change Order Number Eight.
1. Exhibit A — Project Approach and Cost (PAC) for project 64149

This Change Order Number Eight shall be effective upon execution by CONSORTIUM and
CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Eight,
all other terms and conditions of the Agreement shall remain in full force and effect.

Change Order Number Eight Effective Date May 12, 2023



Gainwell Technologies LL.C

Dated:

Name:

Title:

Change Order Number Eight

CALSAWS CONSORTIUM

Dated:

By:

Michael Sylvester, Consortium Chair

By:

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director

Effective Date May 12, 2023



