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Statement of Confidentiality

This document contains confidential Gainwell Technologies. In consideration of the receipt of this
document, recipient agrees not to reproduce or make this information available in any manner to
persons outside the group directly responsible for evaluation of its contents.

1 ScoPe OF WORK

The following document outlines the County Direct Agreement between San Diego County and Gainwell
Technologies, as provided under the Separate Services and Products provision (Section 13) in the
CalWIN Contract.

2 PROJECT RESOURCES FRAMEWORK

Throughout the lifecycle of this project, several County and Vendor resources will be utilized. Precise
titles are not as important here as understanding the level of involvement and roles that are necessary
to maximize the effectiveness of the defined project methodology and approach. It would be possible
for one person to be involved with multiple roles.

2.1 VENDOR ROLES

Vendor Program Managers Contractual and executive management representative for
Gainwell.

Vendor Project Manager Delivery oversight and the focal point to the County.

Vendor Order Tracking Manager Individual responsible for order placement and tracking.

Vendor Lead Architect Technical leadership of the project team.

Vendor Engineers and Consultants Lead technologists, subject matter experts, project
workforce.

2.2 COUNTY ROLES

County Project Sponsor Management representative for the County and designated
project acceptor.

County Project Liaison Project focal point for all Vendor resources.

County Site Manager(s) Contact individual for each site. Assists with scheduling and
site surveys. Familiar with site layout, workgroups, and able
to obtain necessary technical/logistical information from
groups within the County.
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2.3 WCDS ROLES

WCDS Administrative Deputy Management representative for the County Direct
Director requests.
WCDS Project Liaison Project focal point for all WCDS communications.
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PROJECT DELIVERABLE CHANGE LOG

The Project Deliverable Change Log is used to reflect changes to this project deliverable throughout the
deliverable management lifecycle.

Date i
Version Brief Description of Change e C.o i
(mm/dd/yyyy) Reviewer
0.1.0 Creation of document. 02/21/2023 Dan Schirtzinger
1.0 Submitted to County for review. 03/17/2023 Cynthia Andrews
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3 EXECUTIVE SUMMARY

The Project Approach and Cost (PAC) combines the elements of the Definitions Document (DD) and Cost
Feasibility Study (CFS). This document has been developed to define the project approach and
incorporate the appropriate elements of cost. It includes the following major components:

¢ Scope including identified business requirements
¢ Cost (Price)

e Assumptions, Risks, Constraints

e Benefits

e  Workarounds

¢ Alternatives, if applicable

e Critical Success Factors

e Training

¢ Quality Assurance Checklist

¢ Requirements Traceability Matrix

¢ Type of Change — Minimal Governance

This change is to update the status of the existing unprocessed Income Eligibility Verification System
(IEVS) Integrated Earnings Fraud Detection (IFD) reports and add a case comment to a selected number
of CalFresh, Medi-Cal, and CalWORKs cases based on case lists provided by San Diego County. A
Structured Query Language (SQL) will be run to update the case data.

This is an additional list after the SQL was run for Projects:

e 40610
e 41476
e 43595
e 44445
e 46684
e 48049
e 49295
e 49898
e 50776
e 51483
e 52500
e 56302
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e 54224
e 55448
e 56128
e 57345
e 57862
e 59045
e 59891
e 60640
e 61472
e 62259
e 62955
e 63600
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4 PROJECT APPROACH AND SCOPE OF CHANGE

This section provides detailed information regarding the nature of the change, project outcomes,
business drivers and other relevant information as defined in the following sections.

4.1 PROJECT STAKEHOLDERS

Role Name
Executive Sponsor Ingrid Mock
Deputy Director Ingrid Mock
Product Owner Ingrid Mock
Project Manager Zhivago Gonzalez
SMEs Devaraj Narasimhaiah, Lindsey Mitchell
Project Management Office
For projects with cloud related
changes

4.2 BUSINESS PROBLEM OR BUSINESS DRIVERS

San Diego County is requesting CalWIN to update the status of additional unprocessed IEVS IFD reports
to “Processed, No Discrepancy” and to add a corresponding case comment to indicate the IFD report
was reviewed, and no discrepancy was found. San Diego County has provided the list of CalWORKs,
Medi-Cal, and CalFresh cases to be updated. Gainwell Technologies will use USER ID: ifdsqll - Name is:
IFD, SQL.

4.3 CURRENT FUNCTIONALITY, IF APPLICABLE
N/A

4.4 REQUIRED FUNCTIONALITY

San Diego County will provide additional lists of CalWORKs, Medi-Cal, and CalFresh cases to be updated
by CalWIN. For the cases on the lists, CalWIN must update the response for the IEVS IFD report for the
specified program (CalWORKs and/or CalFresh) to a Status of “Processed, No Discrepancy” as displayed
on the Create IEVS IFD Response Document window in CalWIN, and a value of “No” in the “Did IEVS IFD
match result in the discontinuance” field. For each case on the lists, CalWIN must also add a case
comment with a Type of “IEVS — IFD” (code is 2B), a Program of the specified program (CalWORKs/Medi-
Cal and/or CalFresh), and a Comment stating “IFD Report reviewed. No discrepancy exists.” The IFD
report status and the case comment will be created/updated with the current user ID, which will be
ifdsqll and the name will be IFD, SQL.
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4.4.1 Population Impacted

Elicibility Programs Population Impacted and a Description of the % of Population or
J yFrog Effect Cases Impacted
CalFresh Additional CalFresh cases provided on a list from 100%

San Diego County; IFD report status will be
updated, and a case comment will be added.

CalWORKs Additional CalWORKs cases provided on a list 100%
from San Diego County; IFD report status will be
updated, and a case comment will be added.

Medi-Cal Additional Medi-Cal cases provided on a list from 100%
San Diego County; IFD report status will be
updated, and a case comment will be added.

4.4.2 Counties Impacted

% of Population

County Population Impacted and a Description of the-Effect Impacted

San Diego County Existing unprocessed Income Eligibility Verification. 100%
System (IEVS) Integrated Earnings Fraud Detection
(IFD) reports and add a case comment to a selected
number of CalFresh, Medi-Cal, and CalWORKs cases
based on case lists provided by San Diego County.

4.43 County Staff Impacted

Population Impacted and a Description of the % of Population

County Position Effect Impacted

San Diego County Existing unprocessed Income Eligibility 100%
Verification. System (IEVS) Integrated Earnings
Fraud Detection (IFD) reports and add a case
comment to a selected number of CalFresh,
MediCal, and CalWORKs cases based on case lists
provided by San Diego County.
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4.4.4 Workgroups Impacted

S R Population Impacted and a Description of the % of Population

Effect Impacted

N/A

445 Programs Impacted
Program Y/N Description of the Affect

Adoption Assistance Program N No Expected Impact.

Approved Relative Caretaker (ARC) N No Expected Impact.

CalWORKs/RCA Y Additional CalFresh and CalWORKs cases

provided on a list from San Diego County; IFD
report status will be updated, and a case
comment will be added, so Eligibility Workers
assigned to the impacted cases will not be
required to review or process the IFD reports.

CalFresh Y Additional CalFresh and CalWORKs cases
provided on a list from San Diego County; IFD
report status will be updated, and a case
comment will be added, so Eligibility Workers
assigned to the impacted cases will not be
required to review or process the IFD reports.

CAPI N No Expected Impact.
Child Care N No Expected Impact.
CMSP N No Expected Impact.
County Specific N No Expected Impact.
Employment Services N No Expected Impact.
Foster Care N No Expected Impact.
General Assistance/General Relief N No Expected Impact.
KinGap N No Expected Impact.
Medi-Cal Y Additional Medi-Cal, CalFresh and CalWORKs

cases provided on a list from San Diego
County; IFD report status will be updated,
and a case comment will be added, so
Eligibility Workers assigned to the impacted
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Program Y/N Description of the Affect

cases will not be required to review or
process the IFD reports.

Other (specify): N No Expected Impact.

4.4.6 Related Impacts

Proposals and Projects Description of Potential Impacts to Counties

Project 40610, Project 41476, This is the 25th running of the SQL.
Project 43595, Project 44445,
Project 46684, Project 48049,
Project 49295, Project 49898,
Project 50776, Project 51483,
Project 52500, Project 53602,
Project 54224, Project 55448,
Project 56128, Project 57345,
Project 57862, Project 59045,
Project 59891, Project 60640

County Direct

Project 40610, Project 41476, This is the 25th running of the SQL.
Project 43595, Project 44445,
Project 46684, Project 48049,
Project 49295, Project 49898,
Project 50776, Project 51483,
Project 52500, Project 53602,
Project 54224, Project 55448,
Project 56128, Project 57345,
Project 57862, Project 59045,
Project 59891, Project 60640,
Project 61472, Project 62259,
Project 62955, Project 63600.

Service Requests

Service Now #EC0001100 This Change Order will be used for communication and tracking
purposes.
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4.4.7 Affected Groups

This section contains the Affected Groups for this project identified at the time of submission of this
deliverable. This section will not be changed if there are changes identified in future phases of the
project. If there is a Technical System Design (TSD), this deliverable will contain the final Affected Groups
for this project.

Application Services

Group

Effect Description

Data Access Services (DAS)

No Expected Impact.

Rules Engine (includes Corticon)

No Expected Impact.

Group - Eligibility

Effect Description

Authorization

No Expected Impact.

Benefit Issuance/Foster Care
Issuance

No Expected Impact.

Benefit Recovery — BV

No Expected Impact.

EDBC—ARC

No Expected Impact.

EDBC — CalWORKs

No Expected Impact.

EDBC — CAPI

No Expected Impact.

EDBC - CalFresh

No Expected Impact.

EDBC — Foster Care/KinGap

No Expected Impact.

EDBC - GA/GR No Expected Impact.
EDBC — Medi-Cal No Expected Impact.
EDBC — Other No Expected Impact.
EDBC—-RCA No Expected Impact.

Error-Prone

No Expected Impact.

Kiosk

No Expected Impact.

Mass Update

No Expected Impact.

Redetermination — RRR

No Expected Impact.

Simulation

No Expected Impact.

Wrap-up

No Expected Impact.
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Group - Input, Interfaces, and
Inquiry

Effect Description

ACCESS CalWIN/IVR/VRU/FRTS

No Expected Impact.

Alerts & Tracking

No Expected Impact.

Application Architecture

No Expected Impact.

Application Registration

No Expected Impact.

Appointment Scheduling

No Expected Impact.

Case Assignment

No Expected Impact.

Client Referral

No Expected Impact.

CalWIN Web Application (CWA) —
Inquiry

No Expected Impact.

Contact CalWIN

No Expected Impact.

Data Collection

No Expected Impact.

Employment Services

No Expected Impact.

General System

No Expected Impact.

Hearings

No Expected Impact.

History Maintenance

No Expected Impact.

Identity and Access Management

No Expected Impact.

Index Clearance

No Expected Impact.

Inquiry

No Expected Impact.

Inter-County Transfer (ICT)

No Expected Impact.

Interfaces

Run SQL pack for San Diego County to update IEVS IFD report

status and add case comment.

Interfaces — Floating Views

No Expected Impact.

Interfaces — OSB

No Expected Impact.

Interfaces — Summary View

No Expected Impact.

Providers

No Expected Impact.

Reference Tables Maintenance (App
Svcs)

No Expected Impact.
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Security (App Svcs)

No Expected Impact.

Traffic Log

No Expected Impact.

Group - Information Reporting

Effect Description

Business Intelligence

No Expected Impact.

Client Correspondence
a. Notices
b. Triggers
c. Reason Code
d

Exstream including
Enterprise Content
Management (ECM)

e. Translations Required?

Impact to CC Maintenance
Modules?

a. No Expected Impact.
b. No Expected Impact.
c. No Expected Impact.
d. No Expected Impact.
e. No Expected Impact.
f. No Expected Impact.

Fraud Referral Tracking System (San
Diego County Only)

No Expected Impact.

Management Reporting
a. Extracts
b. Detail

¢c. Summary

a. No Expected Impact.
b. No Expected Impact.
¢. No Expected Impact.

Periodic Reporting

No Expected Impact.

Group — DBA

Effect Description

CalWIN Database — SQL Server

No Expected Impact.

Case Copy/Replication (DBA)

No Expected Impact.

CIS (County Information Server)

a. CIS Data base schéma
changes

b. RT changes
c. MR Extract changes

a. No Expected Impact.
b. No Expected Impact.
c¢. No Expected Impact.

Database Objects (DBA)
Database tables/columns

Code SQL reviews

a
b. Conversion SQLs
C
d

Production SQL packs

a. No Expected Impact.
b. No Expected Impact.
c. No Expected Impact.

d. SQL pack for San Diego County will be reviewed and
scheduled.
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Reference Tables Maintenance a. No Expected Impact.
(DBA) b. No Expected Impact.
a. NewRTs c. No Expected Impact.
b.  Columns d. No Expected Impact.
c. Rows e. No Expected Impact.
d. Logic
e. Refresh SYSTST
Group — Customer Experience Effect Description
MyBenefits CalWIN No Expected Impact.
MyBenefits CalWIN Mobile App No Expected Impact.
Group — Quality Effect Description
Technical Writer No Expected Impact.
Testing — System No Expected Impact.
Testing — Integration No Expected Impact.
Group — Operations Effect Description
Batch & Production Support No Expected Impact.
Capacity Planning No Expected Impact.
Configuration Management No Expected Impact.
System DBA Support No Expected Impact.
Engineering No Expected Impact.
Management No Expected Impact.
Middleware & SW Support No Expected Impact.
Network Services a. No Expected Impact.
a. CalWIN on PREM Changes b. No Expected Impact.
b. Cloud Related Network
Changes
Cloud a. No Expected Impact.
a. Security b. No Expected Impact.
¢. No Expected Impact.

PAC 64149—CD SDG IFD Non-Discrepant Disposition SQL - 25 10



DocuSign Envelope ID: EAGE7647-8A61-4C78-8B59-A805C682C78E

PROJECT APPROACH AND COST (PAC) 64149 — CD SDG IFD NON-DISCREPANT DISPOSITION SQL - 25

County Direct Agreement

b. Monitoring and d. No Expected Impact.
Performance
c. Disaster Recovery
d. Storage and Capacity
Planning
Security No Expected Impact.
Storage No Expected Impact.
Tuxedo No Expected Impact.
UNIX/Linux Services No Expected Impact.
Windows Services No Expected Impact.
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5 CRITICAL SUCCESS FACTORS

Critical Success Factor Description of Expected Measurable Result

Updated Report The SQL is expected to update requested IEVS IFD report responses
and provide case note to reflect an updated report as in Project
40610, Project 41476, Project 43595, Project 44445, Project 46684,
Project 48049, Project 49898, Project 50776, Project 51483, Project
52500, Project 53602, Project 54224, Project 56128, Project 57345
Project 57862, Project 59045, Project 59891, Project 60640, Project
61472, Project 62259, Project 62955, and Project 63600.

6 TRAINING
Training Artifact Training Type High-Level Description of Training
Release Notes and Documentation Release Notes and Highlights are provided as part of the
Highlights Training Documentation deliverable for the Release
Project.
N/A
Online User Manual | Manual Update Updates to the Online User Manual are provided as part
(OLUM) of the Training Documentation deliverable for the
Release Project.
N/A
Best Practice Manual Update Updates to the following Best Practice Guides
Guides (BPG)/User (BPG)/User Guides (UG) are provided as part of the
Guides (UG) Training Documentation deliverable for this project.
N/A
Systems Operation Manual Update Y/N | New or Changing County | Description —
Plan 35'.19. F(?unty Responsibilities due to Detail actions
Responsibilities the following Project for any Yes
Change:
N Reference Table
N CalWIN Security
Overview
N Maintenance CalWIN
User Accounts

PAC 64149—CD SDG IFD Non-Discrepant Disposition SQL - 25 12



DocuSign Envelope ID: EAGE7647-8A61-4C78-8B59-A805C682C78E

PROJECT APPROACH AND COST (PAC) 64149 — CD SDG IFD NON-DISCREPANT DISPOSITION SQL - 25

County Direct Agreement

Training Artifact Training Type High-Level Description of Training

N Mobile/Portal User
Support

N Business Intelligence
User Accounts

N Employment Services

N Providers

N Case Assignments

N Appointment Scheduling

N Benefit Issuance Setup

Other e Documentation N/A
and County
Calls

e Additional
County Calls

e Scenario
Workflows

e Renewal
Workflow
Charts

e Medi-Cal
Renewal Guide

e As defined
during BSM
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7.1 GENERAL ASSUMPTIONS

This section documents the known assumptions (as of the submission of this document) associated with
the delivery of the proposal/project. The following table provides a list of the assumptions:

Assumption
Identifier

Assumption
Category

Assumption Description

1.0

Timing

The implementation is not related to a CalWIN release. The
timeline will be determined between Gainwell Technologies and
the County upon approval of the PAC and the County’s readiness.
Targeting April 2023.

2.0

County Direct

County Direct Service Requests will not impact the M&O and the
Counties Change Requests of the Systems for the Counties.

3.0

Staff

Adequate staffing will be available to define the scope,
requirements, design, development, testing, and deployment.

4.0

Technical

No infrastructure software, hardware, and network upgrades or
additions have been scoped as part of this change. They will need
to be addressed in a separate change or the estimates; both cost
and schedule, on this change will need to be revised to include
any such changes.

5.0

Technical

No new environments will be added or setup as a result of this
change.

6.0

Technical

No cloud environment created or impacted as a result of this
change.

7.0

Business

San Diego County will provide the case lists of Medi-Cal,
CalWORKs, and CalFresh cases to be updated. San Diego has
provided the user ID and name that they want used as the
updating user for the IFD report update and case comment.

8.0

Technical

No Database tables or Reference table changes as part of this
project. No Conversion SQLs and SQL reviews are required except
one (1) SQL Pack.
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7.2 DELIVERABLE ASSUMPTIONS

The following is a list of deliverables to be completed during the delivery of this project.

Included
(Yes/No)

Deliverable Name

Deliverable Assumption/Exception

No

Project Plan and Work Plan (PWP) — the Work
Plan is the PPM schedule

SQL Pack Only

No

Functional Business Requirements (FBR) —
includes requirements and Acceptance Criteria from
ALM

No changes to business requirements in
this project.

No

Technical Specifications Document (TSD)

No changes to CalWIN Application.

No

System Test Plan (STP) — includes reference to
test scripts in ALM

No changes to CalWIN Application.

No

System Test Results (STR) — includes reference
to test runs and artifacts in ALM

No changes to CalWIN Application.
Validation only that case has been
updated.

No

Training Documentation — includes updates to
BPGs, User Guides, and any training materials. The
Training Documentation for the Release Project will
include the Release Notes, Release Highlights,
Technical Specifications Worksheet, and OLUM
updates.

No changes to requirements or the
CalWIN Application.

No

Delivery Documentation — includes delivery
documentation such as updates to Reference Table
changes and the RRS Worksheets

No changes being implemented.

No

Post Implementation Report (PIR)

No changes being implemented.
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8 CONSTRAINTS

The following table provides a list of the known business and technical constraints at the time of the
submission of this document.

T f
Constraint ID ype o. Constraint Description
Constraint
1.0 Time This SQL is run quarterly in January, April, July, and October.
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9 BENEFITS

YES NO ’
Is there a cost if the change is not implemented?

10 RIsKS

This section documents high-level risks identified during the Business Strategy Meeting(s). If a risk
identified in the proposal phase is still open when the project is triggered, the risk will be entered into
the project in PPM. Throughout the project lifecycle, the project management team will maintain a list
of risks in the Project and Portfolio Management (PPM) tool for the project. This list of risks will be
reviewed and updated during the course of the project.

The following table summarizes the risks associated with this proposal at the time of submission of this
document.

D Risk Title Brief Description of Risk Overview of the Risk ‘

Impact Response Strategy

N/A ’
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11 ALTERNATIVE APPROACHES, IF APPLICABLE

This section includes a listing of any alternative approaches, if applicable, implementation alternatives
and BENDS.

11.1 ALTERNATE APPROACH OVERVIEW IDENTIFIED DURING BSM/ROM PHASE, IF APPLICABLE
N/A

11.2 IMPLEMENTATION ALTERNATIVES
Implementation Alternatives Definition:

1. Full Automation — The application is modified to implement the change. Example: Counties are
required to un-tick the time on aid clock for child support reimbursement. Full automation would
provide a means to receive and record total child support collected, identify the months that
would be affected, and un-tick the clock due to child support reimbursement when appropriate.

2. Partial Automation — A portion of the change is implemented by modifying CalWIN. This strategy
is used in combination with other strategies such as Adaptation of Application or Manual
Implementation. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. Partial automation provides users with the ability to un-tick the clock in CalWIN
for prior months using a reason of child support. Note: There would be a manual process to
identify the applicable months.

3. No Automation — A non-automated method, such as a paper process, is used to implement the
change. Example: Counties are required to un-tick the time on aid clock for child support
reimbursement. A manual process is used to identify the month in which child support
reimbursement was received and the clock should be un-ticked.

Alternatives Price Benefit* Negative Impacts
1. Full Automation N/A
2. Partial Automation N/A
3. No Automation N/A
(Manual)

11.3 BUSINESS ENVIRONMENT DESIGN STRATEGY (BENDS)

BENDS . i Responsible Party
Required ilas Descrll\f):::jn RUEENRS for BENDS Comments
(Y/N) Development
N
County Contact
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BENDS . A Responsible Party

Required i Descrll\:)::;n i, o for BENDS Comments
(Y/N) Development

N/A
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12 EXECUTIVE FINANCIAL SUMMARY

12.1 FINANCIAL SUMMARY

The following outlines the cost (price) associated with the scope of changes for this request in the
pricing format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed. Once a project is started,
invoicing will, however, occur based on the billing table shown in Appendix C.

Work Cost Subtotals Cost Totals

Project Planning: Project Plan and Work Plan (PWP) S0

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)

Requirements Analysis: Functional Business o

Requirements (FBR)
(Includes: Document creation through to formal approval, any JAD,
JRP, etc., project management oversight through FBR phase.)

Design: Technical System Design (TSD) SO
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through
the TSD phase.)

Test Planning: System Test Plan (STP) S0

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal
approval, project management oversight through Test Plan phase.)

Testing: System Test Results (STR) S0

(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

Post Implementation Report (PIR): S0

(Includes: Development and delivery of the post-implementation
report deliverable.)

County Direct only UAT and Release Level Support Price S0
(State assumptions of price)
Gainwell Effort Subtotal $9,160
Other (List Hardware, Software, etc.) SO
Operational Support (Ongoing, post-Release) SO
coe
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Technical Budget Committee Review (TBCR)]

Work Cost Subtotals Cost Totals
Non-Effort Subtotal $0
Grand Total $9,160
CalHEERS B Release Level Support (included in grand total) N/A
CalSAWS AWS Cost [Not included in grand total — aligns to the N/A

ROM was waived for this proposal by WCDS; therefore, the 25% cost variance is not applicable.

12.2 TARGETED RELEASE TIMEFRAME

The following is the targeted release timeframe based on the current schedule, scope, and budget. This
timeframe may need to be revised if the project inception is delayed.

Suggested Suggested Target
Target 68 8 Comments and Rationale for Target Release
Release Date
Release ID
N/A TBD San Diego requests this change to be implemented quarterly.
The SQL is planned for April 2023.
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13 QA CHECKLIST

13.1 AREAS OF IMPACT CHECKLIST

Question Y/N Notes
1. Does CalWIN do this today? N
2. Would this change be the same for all eligibility N No eligibility impact.
programs? If ‘No’, what eligibility programs are
impacted?
3. Would this change be the same for all N No employment services impact.

employment services programs? If ‘No’, what
employment services programs are impacted?

4. Would there be any changes to how the windows N
currently look?

5. Would the new information need to be collected N
on a new or existing window?

¢ If yes, has confidentiality been assessed?
Follow the confidentiality guidelines listed:

New Information Security On
Child window No
Search window No
Contains Client Information Yes
6. Would the change affect the functionality of the N

window’s icons?

7. Do any interface partners receive this N
information? If Yes, note which partners.

8. Are any Management Reports impacted by this Y The status and outcome of IFD
change? If yes, which ones and what would reports are reported to the state
change? via the DPA 482, which is the

MRSO056R report in CalWIN. The
report will not be changing. Bl and
Advanced Analytics are not
impacted.

9. Does the change affect Business Intelligence? If N
yes, which page and what would change?
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Question Y/N Notes

10. Would the existing correspondence be affected N
or would new correspondence be required? If so,
verify that correspondence is identified in the

impacts.
11. Does this change how eligibility is determined? N
12. Would the new information need to display on N

the CalWIN Web application?

13. Are there end-user references to Food Stamps in N
the system components impacted by this CR?

14. Were the WCDS Guiding Principles for N
Standardization considered in developing this
change?

15. Is there an impact to County Direct services? Y SDG Only.

16. Will this require changes to the Software Report? N

13.2 DELIVERABLE CHECKLIST

Requirement
QA Activity Verified/Not Notes

Verified
The correct deliverable template is used. Verified
No sections were removed from Verified
deliverable.
Check the title page for the title, project Verified
reference, sponsor, owner, version, and
date.
Headers/footers are correct. Verified
Table of Contents updated. Verified
Sections/fields are completed (except Verified
the Approval section) or N/A entered if
the section is not applicable.
Template instructions removed. Verified
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Requirement

QA Activity Verified/Not Notes
Verified
Correct any obvious formatting Verified

inconsistencies.

Perform grammar/spell check. Verified

If any clarifications needed, enter Verified
comments via Comment Log.
If there were any QA comments

requiring rework, re-review deliverable
after updates are made.
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14 REQUIREMENTS TRACEABILITY MATRIX

The following table list Business Requirements included in the scope of this Project Approach and Cost.
If there are existing business requirements that are being modified or retired, the source for these
business requirements is ALM. If the business requirement is new, the ALM reference information is
N/A.

14.1 New MODIFIED OR RETIRED REQUIREMENTS

This table includes a list of Business Requirements impacted by this change that are known at the time
of submission of this PAC. The source for these Business Requirements is ALM if there are existing
Business Requirements that are being modified or retired.

ALM ALM The Scope of
Business Requirement Source Requirement Change for ALM
Project Reference Requirement

Line
Number

1 For the additional cases on the N/A
lists provided by San Diego
County, CalWIN must update the
response for the IEVS IFD report
for the specified program
(MediCal/CalWORKs and/or
CalFresh) to a Status of
“Processed, No Discrepancy” as
displayed on the Create IEVS IFD
Response Document window in
CalWIN, a value of “No” in the
“Did IEVS IFD match result in the
discontinuance [Y/N]”, the
current date that the update is
performed as the Update
Date/Time, and the USER ID to
use is: ifdsqll.

2 For the additional cases on the N/A
lists provided by San Diego
County, CalWIN must add a case
comment with a Type of “IEVS —
IFD” (code is 2B), a program of
the specified program
(MediCal/CalWORKs and/or
CalFresh), the current date that
the update is performed as the
Create and Update Date/Time.
The USER ID to use is: ifdsql1,
Name is: IFD, SQL will be used,
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Line
Number

Business Requirement

ALM
Source
Project

ALM
Requirement
Reference

The Scope of
Change for ALM
Requirement

and a comment stating “IFD
Report reviewed. No discrepancy
exists.”

Any additional requirements identified during the development of the PAC are identified in the following

table.
Line Business Requirement ALM L) The Scope of
Number . h Source Requirement Change for ALM
(During PAC phase) Project . Requirement
N/A

14.2 IMPLEMENTED REQUIREMENTS NOT MODIFIED

This table includes a list of Business Requirements impacted but not modified by this change known at
the time of submission of this PAC. The source for these business requirements is ALM. Implemented
requirements are included to help define business process areas impacted by the change yet do not
have direct requirements changes.
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15 ACCEPTANCE SIGNOFF

Acceptance Signoff for this deliverable (64149) is captured in the Project and Portfolio Management
(PPM) tool via the Deliverable Management process.
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16 APPENDIX A — DESIGN NOTES

This Appendix includes design notes related to Reference Table (RT) Only changes.

16.1 CIS CHECKLIST

Will the Implementation of the Project . . -
Y/N? IfY, th h
o e e A e / then specify the impact description
1. Change the way the data is being N
saved, deleted, updated or stored in
any table?
2. Change the cardinality of any table N
relationships?
3. Create new tables? N
4. Create new columns in existing N
tables?
5. Change column attributes in existing N
tables?
6. Obsolete existing tables? N
7. Obsolete existing columns? N
8. Change the use of existing columns? N
9. Change the way data in a column is N
calculated (for calculated fields)?
10. Update existing records to Y Run SQL pack for San Diego County to update
accommodate the change? IEVS IFD report status and add case comment.
11. Change the meaning of existing RT N
values?
12. Use hard-coded values entered in the N
databases that are not based on
reference table values?
13. Change the standard retention of N
data in any table?
14. Require change to existing queries N
used to produce CalWIN
management reporting extracts?
o000
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Will the Implementation of the Project

5 . . o
T R O G s Y/N? If Y, then specify the impact description
15. Require change to existing queries N

used to retrieve and display data on

CalWIN screens?
16. Affect the CIS daily and/or monthly N

file delivery process and timing?
17. Change the format or structure of the N

CIS daily or monthly files?
18. Change CIS daily or monthly file N

names at any level in the
compression?

19. Affect the standard Oracle-based CIS N
load process?

20. Affect the typical growth of the N
database size?

21. Are there Reference Table changes? N

22. Are tables being added to the CIS N

Subject Area?

23. CIS Deliverables (DDL/DML, RT Views, N
and PDM) and CIS Training Manual
package generated or updated?

16.2 DATABASE CHANGES

The Database Services team completes this section. Complete the Database Changes table only for
approved exceptions to the PAC usage criteria that include database changes. Otherwise, enter N/A.

Table | Column Data Service Window Window Window Calculated Field
Type ID Title Field Detail *
N/A
L N )
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16.3 REFERENCE TABLES

The following RT sections only need to be completed for RT Only and COLA RT changes. Full project
Reference Table information will continue to be documented in the FBR (if available at the time) and
TSD per the typical process.

The following six sections are completed for each reference table affected by the change.
In the event that this proposal is accepted and becomes a project:

¢ The RT Documentation template for each reference table affected by the change is also
completed as part of the design deliverables.

¢ For existing tables, complete the reference request spreadsheet [RRS] for EACH reference table
affected by the change as part of the design deliverables.

¢ For new tables, the RRS will be generated during the construction phase.

16.3.1 Table Information
SELECT
'TABLE NAME -' || REFR_TBL_PHY_NM || CHR(13) || CHR(10) ||
'LOGICAL NAME - ' || REFR_TBL_LGCL_NM || CHR(13) | | CHR(10) ||
'SHORT DESC - ' || REFR_TBL_DESC || CHR(13) || CHR(10) ||
'MAINT LEVEL -' || DECODE(MAINT_LVL_CD,
'C!,'COUNTY", 'N','CONSORTIUM',
'B','BOTH CONSORTIUM AND COUNTY",
'S 'SYSTEM') || CHR(13) || CHR(10) ||
'LEAD TRACK - ' || SUBSYS_NM || CHR(13) || CHR(10)
FROM RT_REFR_TBL A, RT_SUBSYS B
WHERE REFR_TBL_PHY_NM = 'RT_XXX'
AND A.MAINT_SUB_SYS_CD = B.SUBSYS_CD(+);

Table Name N/A

Logical Name N/A

Short Description | N/A

Maint. Level N/A

Lead Subsystem N/A

16.3.2 County-Updatable Columns and Default Values
SELECT
B.COL_LGCL_NM |[['-"[[| B.COL_PHY_NM
FROM RT_REFR_TBL A, RT_COL B
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WHERE A.REFR_TBL_PHY_NM = 'RT_XXXX'
AND A.REFR_TBL_ID = B.REFR_TBL_ID AND B.COL_UPD_SW ='Y":

County Value Counties RT Query Date
Updateable (PRD Value when
Column Row Key Value updating existing data,

N Default value when
s completely new rows)

(All or county codes (or indicate N/A when
when value is ‘Completely new
county specific) row’)

N/A

16.3.3 Action Information

Actions to Be Taken on the Table Explanatory Notes

1 | Ifinserting or updating rows, give an Table to have existing rows end-dated
approximate number of rows to be inserted (value is invalidated).

or updated. N/A

2 If a new table is to be created, list the key N/A
fields and the attributes pertinent to the
functionality being requested.

3 If an existing table is having its structure N/A
changed (new column, change existing
column length or type, change the primary
key, etc.), describe the structure change.

4 If data is going to be inserted or updated, N/A
specify the effective begin date to be used for
the new rows.

5 The standard for RTs is: N/A

e All updates will be accompanied by a
change of effective begin date.

e No updates will be done by overlaying /
overwriting existing records or data.

e |f a deviation from this standard is
planned, note that in the FBR along with
the reasons for the deviation.

6 If any data conversion will be needed, note N/A
the requirement. Generally, data conversion
is only needed if key values are being
replaced.
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Actions to Be Taken on the Table Explanatory Notes

7 If any SQLs will need to be created for the N/A
counties to execute — for example, to identify
impacted cases — indicate the need.

8 If the counties will need to take any action in N/A
conjunction with this change request, note
the requirement. (Some examples of county
actions would include: making updates to
consortium/county tables, scheduling an
extra batch job run, running SQLs to identify
the impacted cases, etc.) Note if these
changes are required for the User
Acceptance Testing (UAT) release, for the
Production release, or both. This information
must also be included in the Release Notes
prior to the release.

9 For RTs that have “year” or “date” fields other | N/A
than effective begin and end dates, and those
date fields are used in the program logic to
select the appropriate RT row, make a note of
the special logic and document if/how this
affects the RT change, the coding, and/or the
testing.
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16.3.4 Structure Information

> RT structure changes are typically not permitted in the Project Approach and Cost (PAC) Process. In rare instances, an exception can
be approved allowing a structure change to be completed with a PAC. If a structural change was approved, this structure
information section will be completed. If there are no structure changes planned for this project, this section will be indicated as

N/A.
Column
C:clri?nn . Key Physical Column ';:g'rf:l:tg’vt‘mr:r_‘ Description for | Candidate Null/Not | Display S;:::Z
olumn | Name (24 characters RT Help Data Type
(Add Change . 50 Characters Null Order able
Delete) (Yes/No) Maximum) Maximum) (4000 Cilraracters / Length (Yes/No)
Maximum)
N/A No USR_SELCT_SW User Select Yes/No switch CHAR(1) Not Null N/A No
Switch signifying if the
user can select
the entry.
N/A No EFF_BGN_DT Effective Begin Date from which DATE Not Null N/A No
Date the information
in the instance of
this entity is
effective.
N/A No EFF_END_DT Effective End Date up to which | DATE Null N/A No
Date the information
in the instance of
the entity is
effective.
o000
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16.3.5 Data Information

% Only Consortium rows can be added or updated. Some reference tables are only maintained

by the Counties; some reference tables have rows maintained by the Consortium and also
rows maintained by the Counties. In order to verify that a particular row is a Consortium
row, do any one of the following:

Mate

1. Execute the following SQL to retrieve the county maint. Switch for the table rows. If
the switch value is Y, only the counties can maintain the data; if the value is N, it is a
consortium row and you can update it.

SELECT A.REFR_TBL_PHY _NM, B.CNTY_MAINT_SW, B.DATA_KEY,
B.ROW_DATA

FROM RT_REFR_TBL A, RT_DATA B
WHERE A.REFR_TBL_ID = B.REFR_TBL_ID

AND A.MAINT_LVL_CD = 'B'

AND A.REFR_TBL_PHY_NM = 'RT_NCMP_GDCS_RSN";

2. Access the reference table in CubeD and click the download button to download the
data in a spreadsheet. Check the County Value column on the Reference Table Data
tab.

3. Access the reference table in the CalWIN application and view the data. Check the
CNTY VAL SW column.

Updated Rows Table:

Ro-w Key Value Column Name

Action (if con.iposue key and/or Row old Value s
(Change, specify all key K

Delete) column values) ey
N/A

New Rows Table:

If the RT has county specific columns with differing values across county please copy this following table
section for each county with differing values. If there are no county updateable columns or all counties
have the same values, then please use ‘All Counties’ and only one table section is needed.

All counties/county name (code)

Value 1 Value 2 Value n County Action ‘

N/A ‘
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pemcd | A | pencg | NOARsn | EDBC | UsrSelct | pop Dt Eff End Dt

Cd Cd Sw Sw

N/A

16.3.6 Program List

Action Required

Program Name
(“No Action”, “Recompile”, or “Changed”)

N/A

16.4 CLouD ARCHITECTURE DESIGN

Full Project Cloud Architecture information will continue to be documented in the FBR (if available at the
time) and TSD per the typical process. For CalSAWS projects, these updates are also subject to CalSAWS

Governance.
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17 APPENDIX B —HOURS SUMMARY

This Appendix includes the summary of hours upon which the Financial Summary was based. The hours
allocated in each area will be further refined during the creation of the work plan and are therefore
subject to change.

ITEM HOURS
Project and Work Plan (PWP) 0
Functional Business Requirements (FBR) 0
Technical System Design (TSD) 0
Coding and Unit Testing (CUT) 63.4
System Test Plan (STP) 0
System Test Results (STR) 0
Training Documentation (TRN) 0
Delivery Documentation 0
Post Implementation Report (PIR) 0
CalHEERS Release B 0
TOTAL* 63.4

*Footnote: X contingency hours are included in the estimated total.
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18 APPENDIX C— BENEFIT LINES

This Appendix includes the financial summary used to enter the Benefit Lines in PPM.

The following outlines the cost (price) associated with the scope of changes for this request in the billing
format. This represents a fixed price unless otherwise noted. This price will expire 90 days from
submission and may require revision if the project inception is delayed.

Work Cost Subtotals Cost Totals

Project Plan and Work Plan (PWP) (0% of total price) SO

(Includes: Initiation of the project, Project Plan and Work plan creation
through formal approval, project management oversight through
planning phase.)

Functional Business Requirements (FBR) (0% of total S0
price)

(Includes: Document creation through to formal approval, any JAD,
JRP, etc., project management oversight through FBR phase.)

Technical System Design (TSD) (0% of total price) S0
(Includes: Design, Design Walkthrough and Design document creation
through to formal approval, project management oversight through
the TSD phase.)

System Test Plan (STP) (0% of total price) S0

(Includes: Test Plan document creation through to formal approval,
code and unit test, unit test walkthrough, system test script creation,
regression test script updates, and refinement through formal
approval, project management oversight through Test Plan phase.)

System Test Results (STR) (0% of total price) S0
(Includes: Integrated test, system test, and regression test execution
and the capture of test results, development of test results
documentation through formal approval, development of training and
delivery document through to formal approval, project management
oversight through the implementation phase.)

Post Implementation Report (PIR) (0% of total price) SO

(Includes: Document creation through to formal approval, project
management oversight through Post Implementation Phase.)

Other-SQL (100% of total price) $9,160
County Direct only UAT and Release Level Support Price S0
State assumptions of price:
Gainwell Effort Subtotal $9,160
Other (List Hardware, Software, etc.) SO
Operational Support (Ongoing, post-Release) SO
o000
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Work Cost Subtotals Cost Totals
Non-Effort Subtotal S0
Grand Total $9,160
[ N N )
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19 PROJECT COSTS

Please see Appendix C for detailed project costs.

20 COoST ASSUMPTIONS

The following assumptions were made by the Vendor, or developed in conjunction with the County, for
the creation of this document. Any decisions made by the County that may modify these assumptions
may affect the cost, schedule or outcome of this project.

N/A

21 PAYMENT SCHEDULE — TERMS AND CONDITIONS

San Diego County will be invoiced upon completion of the services. Payment is due within thirty days.
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22 COUNTY DIRECT APPROVAL

(Insert County Name) County agrees to the terms and conditions detailed in this County Direct
Agreement.

Proposal 64149 - CD SDG IFD Non-Discrepant Disposition SQL- |[ Total : $9,160
' Number - Title | 25 | :

. 4/4/2023

’- =
uthorized S‘ ure Date

County A

Mirna Lopez

Approver’s Name

CalWIN Manager-San Diego
Approver's Title

County of San Diego - HHSA | Self-Sufficiency Services
Approver’s Division/Department

Office: 619-338-2884 | Cell: 619-694-7977

Approver’s Phone Number

DocuSigned by:

Michal (5 4/10/2023

3CF8FE15875D45B...
Business Office Review Date
DocuSigned by:
Daws Wilder 4/10/2023
5E50489CEO6C491.. . = : Z - . Y 22 T
Gainwell Technologies Authorized Signature Date

Dawn Wilder, Account General Manager

Approver's Name - Title

1 (626) 625-0691

Approver’s Phone Number
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4/11/2023

89B392A87EFS4EB -

CalSAWS Authorized Signature Date

CalSAWS Executive Director or Designee

Approver’s Name - Title

Holly Murphy, CalSAWS PMO Director

Approver’s Phone Number
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