CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Twenty-Six

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF
THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&0O”) Extension,
Consortium and Accenture agree to modify the Agreement to include changes that do not
materially affect the scope of work, term, payments, or any term or condition of the Agreement
except as provided in this Change Notice Number Twenty-Six. Consortium and Accenture hereby
agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is
approved by the Consortium Executive Director and Accenture’s Project Director or their
respective designees.

2. This Change Notice Number Twenty-Six requests One Hundred Fifty One Dollars ($151)
to be used for additional R&A Change Budget Services hours for State Fiscal Year 2023/24
for Work related to the CalFresh Discontinuance of Gambling Wins. In addition, this
Change Notice Number Twenty-Six requests a shift of Two Hundred Ninety Thousand Six
Hundred Sixty Dollars ($290,660) R&A Change Budget Services from State Fiscal Year
2022/23 to 2023/24 for Work related to the CalFresh Discontinuance of Gambling Wins.
The estimated effort, prices, and assumptions are set forth in Attachment 1 (CalFresh
Discontinuance of Gambling Wins). R&A Change Budget Services related to CalFresh
Discontinuance of Gambling Wins will be conducted and invoiced on a Time and Materials
basis in an amount not to exceed Four Hundred Fifty-Three Thousand Nine Hundred
Eighty-Four Dollars ($453,984). Attachment 1 (CalFresh Discontinuance of Gambling
Wins) to this Change Notice Twenty-Six supersedes Attachment 4 (CalFresh
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Discontinuance of Gambling Wins) to Change Notice Number Twenty-Three dated
December 16, 2022.

3. This Change Notice Number Twenty-Six requests a shift of Five Hundred Twenty-Seven
Thousand Eight Hundred Twenty-Nine Dollars ($527,829) R&A Change Budget Services
from State Fiscal Year 2022/23 to 2023/24 for Work requested by the Consortium related
to the CalFresh Public Assistance Definition Alignment. The estimated effort, prices, and
assumptions are set forth in Attachment 2 (CalFresh Public Assistance Definition
Alignment). R&A Change Budget Services related the CalFresh Public Assistance
Definition Alignment will be conducted and invoiced on a Time and Materials basis in an
amount not to exceed Five Hundred Seventy-Four Thousand Eight Hundred Ninety-Six
Dollars ($574,896). Attachment 2 (CalFresh Public Assistance Definition Alignment) to
this Change Notice Twenty-Six supersedes Attachment 8 (CalFresh Public Assistance
Definition Alignment) to Change Notice Number Twenty dated August 12, 2022.

4. This Change Notice Number Twenty-Six requests One Hundred Seventy-One Thousand
Three Hundred Twelve Dollars ($171,312) to be used for additional R&A Change Budget
Services hours for State Fiscal Year 2023/24 for Work related to the Cal-OAR
Modifications & Cal-OAR Client Satisfaction Survey. The estimated effort, prices, and
assumptions are set forth in Attachment 3 (Cal-OAR Modifications & Cal-OAR Client
Satisfaction Survey). R&A Change Budget Services related to Cal-OAR Modifications &
Cal-OAR Client Satisfaction Survey will be conducted and invoiced on a Time and
Materials basis in an amount not to exceed Four Hundred Thirty-Two Thousand One
Hundred Ninety-Nine Dollars ($432,199). Attachment 3 (Cal-OAR Modifications & Cal-
OAR Client Satisfaction Survey) to this Change Notice Twenty-Six supersedes Attachment
2 (Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey) to Change Notice
Number Twenty-Three dated December 16, 2022.

5. This Change Notice Number Twenty-Six requests Two Hundred Sixty-Three Thousand
Five Hundred Thirty Dollars ($263,530) to be used for additional R&A Change Budget
Services hours for State Fiscal Year 2023/24 for Work related to the Healthy Futures for
Foster Youth. In addition, this Change Notice Number Twenty-Six requests a shift of One
Hundred Four Thousand Three Hundred Seventy Dollars ($104,370) R&A Change Budget
Services from State Fiscal Year 2022/23 to 2023/24 for Work related to the Healthy Futures
for Foster Youth. The estimated effort, prices, and assumptions are set forth in Attachment
4 (Healthy Futures for Foster Youth). R&A Change Budget Services related to Healthy
Futures for Foster Youth will be conducted and invoiced on a Time and Materials basis in
an amount not to exceed Four Hundred Thirty-Seven Thousand Five Hundred Dollars
($437,500). Attachment 4 (Healthy Futures for Foster Youth) to this Change Notice
Twenty-Six supersedes Attachment 3 (Healthy Futures for Foster Youth) to Change Notice
Number Twenty-Three dated December 16, 2022.

6. This Change Notice Number Twenty-Six requests Two Hundred Sixteen Thousand
Twenty-Seven Dollars ($216,027) to be used for additional R&A Change Budget Services
hours for State Fiscal Year 2023/24 for Work related to the New Required Notices and
STAT 47 Report Modification. The estimated effort, prices, and assumptions are set forth
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in Attachment 5 (New Required Notices and STAT 47 Report Modification). R&A Change
Budget Services related to New Required Notices and STAT 47 Report Modification will
be conducted and invoiced on a Time and Materials basis in an amount not to exceed Two
Hundred Forty-Four Thousand One Hundred Twenty-Two Dollars ($244,122). Attachment
5 (New Required Notices and STAT 47 Report Modification) to this Change Notice
Twenty-Six supersedes Attachment 7 (New Required Notices and STAT 47 Report
Modification) to Change Notice Number Twenty-Five dated March 10, 2023.

7. This Change Notice Number Twenty-Six requests a shift of Eight Hundred Twenty-Seven
Thousand Eighty-Three Dollars ($827,083) R&A Change Budget Services from State
Fiscal Year 2022/23 to 2023/24 for Work requested by the Consortium related to the
Prepopulated Medi-Cal Redetermination Forms. The estimated effort, prices, and
assumptions are set forth in Attachment 6 (Prepopulated Medi-Cal Redetermination
Forms). R&A Change Budget Services related the Prepopulated Medi-Cal
Redetermination Forms will be conducted and invoiced on a Time and Materials basis in
an amount not to exceed Three Million Two Hundred Forty Thousand Two Hundred
Twenty-Eight Dollars  ($3,240,228). Attachment 6 (Prepopulated Medi-Cal
Redetermination Forms) to this Change Notice Twenty-Six supersedes Attachment 3
(Prepopulated Medi-Cal Redetermination Forms) to Change Notice Number Twenty-Two
dated November 18, 2022.

8. This Change Notice Number Twenty-Six requests Six Hundred Twenty-Seven Thousand
Two Hundred Seventy Dollars ($627,270) to be used for additional R&A Change Budget
Services hours for State Fiscal Year 2023/24 for Work related to the Resume Pre-Pandemic
Medi-Cal Operations (PHE). The estimated effort, prices, and assumptions are set forth in
Attachment 7 (Resume Pre-Pandemic Medi-Cal Operations (PHE)). R&A Change Budget
Services related to Resume Pre-Pandemic Medi-Cal Operations (PHE) will be conducted
and invoiced on a Time and Materials basis in an amount not to exceed One Million Eight
Hundred Forty-Eight Thousand Two Hundred Twenty-Eight Dollars ($1,848,228).
Attachment 7 (Resume Pre-Pandemic Medi-Cal Operations (PHE)) to this Change Notice
Twenty-Six supersedes Attachment 5 (Resume Pre-Pandemic Medi-Cal Operations) to
Change Notice Number Twenty-Two dated November 18, 2022.

9. This Change Notice Number Twenty-Six requests Seventy-Eight Thousand Dollars
($78,000) to be used for additional R&A Change Budget Services hours for State Fiscal
Year 2023/24 for Work related to the Transitional Housing Supplement. The estimated
effort, prices, and assumptions are set forth in Attachment 8 (Transitional Housing
Supplement). R&A Change Budget Services related to Transitional Housing Supplement
will be conducted and invoiced on a Time and Materials basis in an amount not to exceed
Five Hundred Five Thousand Six Hundred Ninety-Two Dollars ($505,692). Attachment 8
(Transitional Housing Supplement) to this Change Notice Twenty-Six supersedes
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Attachment 2 (Transitional Housing Supplement) to Change Notice Number Twenty dated
August 12, 2022.

10. This Change Notice Number Twenty-Six requests a shift of One Hundred Fifty-Eight
Thousand Six Hundred Eighty-Eight Dollars ($158,688) R&A Change Budget Services
from State Fiscal Year 2022/23 to 2023/24 for Work requested by the Consortium related
to the Transitional Nutrition Benefits Recertification Hold (Auto). The estimated effort,
prices, and assumptions are set forth in Attachment 9 (Transitional Nutrition Benefits
Recertification Hold (Auto)). R&A Change Budget Services related the Transitional
Nutrition Benefits Recertification Hold (Auto) will be conducted and invoiced on a Time
and Materials basis in an amount not to exceed Two Hundred Fifty-Nine Thousand Nine
Hundred Fifty-Six Dollars ($259,956). Attachment 9 (Transitional Nutrition Benefits
Recertification Hold (Auto)) to this Change Notice Twenty-Six supersedes Attachment 4
(Transitional Nutrition Benefits Recertification Hold (Auto)) to Change Notice Number
Twenty-Two dated November 18, 2022.

11. The total amount of funds for additional R&A Change Budget Services requested pursuant
to this Change Notice is One Million Three Hundred Fifty-Six Thousand Two Hundred
Ninety Dollars ($1,356,290).

12. Subsequent to the approval of this Change Notice Number Twenty-Six, the balance
remaining from the Ninety-Two Million Dollars ($92,000,000) in Agreement Section 8.2.4
Regulatory and Administrative Change Budget Services of approved but unallocated funds
for future work to be allocated will be Thirty Million Five Hundred Sixty-Five Thousand
Eight Hundred Seventy-Six Dollars ($30,565,876).

13. Using the County purchase process, the Counties defined in the table below have purchased
various Services, equipment, and software items directly related to the development and
implementation of the CalSAWS System. This Change Notice Number Twenty-Six
requests Five Million Two Hundred Thirty-Six Thousand Forty Dollars Sixty-Three Cents
($5,236,040.63) to be used for the following purchases that were funded and approved by
the individual Counties, which are incorporated into the CalSAWS M&O Extension:

CPO # County Service Description Value
CC-01-2021 —[Contra Hyland Document Export Support — $116,153.00
Revision 1  |Costa Revision 1
CC-02-2021 —Contra Kiosks (Quantity 11) and Production ($85,248.00)
Revision 1  |Costa Operations for Managed FACTs — Revision
1
ED-01-2023 [El Dorado [Kiosks (Quantity 2) $69,191.82
FR-01-2023  |[Fresno Kiosks (Quantity 26) $756,955.00
HM-01-2023 [Humboldt [County Network Traffic Move from Site  [$56,969.00
12001 Located at 215 4™ Street in Eureka
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California to Site 12002 Located at 929
Koster Street in Eureka, California

KR-02-2023 [Kern Kiosks (Quantity 7) $216,277.65

[LA-03-2022 |Los Enhancements to General Relief (“GR”) $900,204.00
Angeles Annual Agreement

LS-01-2023 [Lassen Kiosk (Quantity 1) $24,806.32

MN-01-2023 |Marin Kiosks (Quantity 2) $65,097.00

MP-01-2022 [Mariposa  |Kiosks (Quantity 2) $63,549.00

INV-01-2023 [Nevada Kiosks (Quantity 3) $99,216.96

SC-01-2023 [Santa Clara |Additional Licensing for Customer Service [$60,509.00
Center Expansion (Quantity 50)
SC-02-2023 [Santa Clara [Kiosks (Quantity 3) and Production $128,416.96
Operations for Managed Facilitated Access
Control Tablets (“FACTs”) (Quantity 3)

SD-01-2023 [San Diego |[Site Move for County’s Point of Presence [$105,531.00
(“PoP”’) Connection Point

SD-02-2023 [San Diego [Request for County Data Pipeline in $1,167,336.92
CalSAWS Amazon Web Services (“AWS”)
Account
SF-01-2023  |San Kiosks (Quantity 16) and Production $414,698.00
Francisco  |Operations for Managed FACTs (Quantity
13)
SF-02-2023  |San Ancillary System Enhanced Support $190,676.00
Francisco
SL-01-2022 |Solano Kiosks (Quantity 3) $97,297.00

SM-01-2023 [San Mateo |Kiosks (Quantity 5) Production Operations [$169,531.00
for Managed FACTs (Quantity 5)

SP-01-2023 [San Luis  [Kiosks (Quantity 6) $171,720.00
Obispo

SS-01-2023  [Siskiyou  [Kiosk (Quantity 1) $37,078.68

TH-01-2023 ([Tehama Kiosk (Quantity 1) and Production $45,512.32

Operations for Managed Facilitated Access
Control Tablet (“FACT”) (Quantity 1)

'YB-02-2022 [Yuba Additional Licensing for Customer Service [$364,562.00
Center Expansion (Quantity 62)

14. Subsequent to the approval of this Change Notice Number Twenty-Six, the balance
remaining from the Twenty Million Dollars ($20,000,000) in Exhibit X Section 8.2.5 of
approved but unallocated funds for additional County Purchases and Orders for Services
for Consortium Members to be allocated will be Six Million Five Hundred Nine Thousand
Five Hundred Eighty-Five Dollars Thirty-Seven Cents ($6,509,585.37).
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This Change Notice Number Twenty-Six is effective as of July 21, 2023 (the “Effective Date”™).

Except as provided in this Change Notice Number Twenty-Six, all other terms and conditions of
the Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Arnold J. Malvik, Michael Sylvester, Consortium Chair

Accenture Managing Director

By:

Kronick Moskovitz Tiedemann &
Girard, Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director
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