R&A Change Budget Services Charges
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Attachment 2 to Change Notice No. TWENTY SEVEN - Total
Change Notice Charges - CalFresh Notices of Actions (NOAs)

Updates
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152,250

152,250




# Task Description Hourly Rate Total Hours Total Charges
Overall general and technical design, including participation in

design discussions with State sponsors, the Consortium,
development of System Change Requests (“SCRs”), and review

1 Design and approval of SCRs via Change Control Board process S 187.30 222 | S 41,581
2 Build Develop enhancements S 208.40 72| S 15,005
S 153.93 71 S 10,929
S 125.00 213 | $ 26,625
3 System Test Test enhancements S 208.40 44 [ S 9,170
$ 153.93 44 | $ 6,773
S 125.00 133 | S 16,625

Manage the enhancement process from concept/design through
4 Management implementation S 286.34 89 (S 25,543
Total 888 152,250
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Staff Loading (One-time R&A Services)

SFY 22/23 SFY 23/24
ID Activity Description Task Description Staff Description 29 30 31 32 33 34 35 36 37 38 39 40 4 42 43 44 45 46 47 48 49 50 51 52 SFY22/23 SFY23/24 Total Hours SFY22/23 SFY23/24 SFY22/23 SFY23/24
Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Total Hours Total Hours Total Hours Hourly Rate Hourly Rate Price Price Total Price

1.0 Application Maintenance - - - - - - - - - - - - 111 111 200 200 133 133 - - - - - - - 888 888 152,250 152,250
1.1 Design

Application System Analyst 111 111 222 2221 $ 187.30 | 187.30 | $ $ 41,581 $ 41,581
1.2 Build

Senior Programmer/ Analyst 36 36 72 72 $ 208.40 | $ 208.40 $ 15,005 | $ 15,005

Programmer/Analyst 36 36 71 711 % 15393 $ 15393 $ $ 10,929 | $ 10,929

Global Delivery Network 107 107 213 213 [ $ 125.00 | $ 125.00 | $ $ 26,625 | $ 26,625
1.3 System Test

Senior Programmer/ Analyst 22 22 44 41 $ 20840 1| $ 20840 1| $ $ 91701 $ 9,170

Programmer/Analyst 22 22 44 44 $ 15393 | $ 153.93 | $ $ 6,773 | $ 6,773

Global Delivery Network 67 67 133 133 $ 125.00 | $ 125.00 | $ $ 16,625 | $ 16,625
1.4 Management

Senior Manager 22 22 22 22 89 891 % 286.34 | $ 286.34 | $ $ 25543 | $ 25,543
1.5 User Test Support

Staff 0 - $ - $ - $ $ - $ -
1.6 Management

Total (Unrounded) - - - - - - - - - - - - 111 111 200 200 133 133 - - - - - - - 888 888 $ $ 152,250 | $ 152,250
Total (Rounded) $ $ 152,250 | $ 152,250




Assumptions

The Work performed under this Change Notice No. TWENTY SEVEN will be
added to and tracked in the work plan.

Work for this Change Notice includes but is not limited to System Change
Request ("SCR") CA-262687 & CA-260358. Work that is executed under SCRs will
be approved by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the
development lifecycle and the release management process as documented in
the M&E Services Plan Deliverable.

The Total Change Notice Charges table set forth in the "1. Charges Summary"
worksheet shows Accenture's price for the Work performed under this Change
Notice. Any Work requested beyond the Total Change Notice Charges will be
mutually agreed to in writing.

One-time R&A Change Budget Services Charges will be worked and invoiced on
a Time and Materials basis up to the Total Change Notice Charges.




LRS R&A

Change Notice Number

Total Baseline Allocation
Amendment 23 Allocation
Amendment 30 Allocation
Total Allocated Amounts (sum of items below)
CalHEERS Maintenance
SB 1341 Maintenance
Stage One Continuous Eligibility (Child Care Provider Portal)
Homeless Assistance Automation
CalFresh Safe Drinking Water Pilot
Los Angeles County Workforce Management
LRS M&O Training Environment
ForgeRock IAM Enterprise Enablement
CalSAWS APIs for Statewide Portal Integration
Los Angeles County DCFS IVR Call Flow
Continuum of Care Automation
Earned Income Disregard
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
CalHEERS Maintenance (for Change Notice No. FIVE)
CalHEERS Maintenance
Medi-Cal Redetermination Forms
Medi-Cal Full Scope Expansion
CalSAWS API Integration for BenefitsCal/GetCalFresh
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022
CalWORKs Time Clock
CalWORKs Child Support Pass-Through to Families
Elderly Simplified Application Project
Pandemic Emergency Assistance Fund
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE)
Stage One Continuous Eligibility (Child Care Provider Portal)
CalFresh Public Assistance Definition Alignment
ForgeRock IAM Maintenance and Operations
CalHEERS Maintenance (for Change Notice No. TEN)
CalHEERS Maintenance
Extended C-IV Post-Deployment Support
CDSS Reports Support
CalSAWS Correspondence
Additional CalSAWS M&E Services for SFY 2021/22
CalSAWS Accessibility Testing
Functional Support
Removal of Homeless Assistance $100 Asset Limit
Transitional Housing Supplement
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey
CalFresh Overissuances (Brown-Tapia)
Additional CalSAWS M&E Services for SFY 2021/22
ARPA
ARPA (Change Nofice No. SIXTEEN)
ARPA (Revised for Change Notice No. SEVENTEEN)
Virtual Assistants
Functional Support (for Change Notice No. 15)
Functional Support
BenefitsCal Technical Help Desk, Contact Center, ServiceNow
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN)
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY)
Transitional Housing Supplement (Change Notice FIFTEEN)
Transitional Housing Supplement (Revised for Change Notice TWENTY)
Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN)
Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY)
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN)
Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY)
CalFresh Simplifications
Stage One Continuous Eligibility Child Care Provider Portal (Change Notfice No. ELEVEN)
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY)
Medi-Cal Redetermination Forms (Change Notice TEN)
Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN)
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations
CalWORKs Time Clock (Change Notice No. ELEVEN)
CalWORKs Time Clock (Revised for Change Notice No. TWENTY)
Pandemic Emergency Assistance Fund (Change Notice No. ELEVEN)
Pandemic Emergency Assistance Fund (Revised for Change Notice No. TWENTY)
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23
CF Notice of Denial or Pending Status
Virtual Assistants (Change Notice No. EIGHTEEN)
PHE Additional Contact Attempt
Earned Income Disregard (Change Notice EIGHT)
Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto)
Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWQO)
Mass Notice - End of CalFresh Emergency Allotments
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN)
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$92,000,000.00
$50,000,000.00
$42,000,000.00
63,051,338.00
3,470,952.00
2,088,345.00
2,383,800.00
585,000.00
1,134,480.00
38,976.00
281,098.00
4,156,229.00
2,932,480.00
137,060.00
499,989.00
560,628.00
699,380.00
2,261,127.00
(3,470,952.00)
3,883,724.00
1,800,900.00
536,268.00
1,238,837.00
1,331,242.00
1,204,950.00
165,822.00
499,902.00
174,000.00
(2,383,800.00)
2,383,800.00
574,896.00
1,243,200.00
(3,883,724.00)
4,331,733.00
300,000.00
299,976.00
4,329,375.00
670,590.00
143,320.00
545,194.00
34,800.00
340,692.00
87,000.00
17,400.00
1,024,323.00
272,658.00
(272,658.00)
551,928.00
2,543,913.00
(545,194.00)
4,784,052.00
185,238.00
(17,400.00)
216,456.00
(340,692.00)
427,692.00
(34,800.00)
132,240.00
(499,902.00)
499,902.00
243,600.00
(2,383,800.00)
2,383,800.00
(1,800,900.00)
2,382,756.00
(574,896.00)
574,896.00
174,000.00
(1,204,950.00)
1,633,164.00
(174,000.00)
402,636.00
1,047,431.00
552,450.00
(2,543,913.00)
84,390.00
(560,628.00)
530,874.00
(2,382,756.00)
3,240,228.00
259,956.00
(174,000.00)
1,220,958.00
315,816.00
(87,000.00)

FIVE
FIVE
FIVE
SIX
SIX
SIX
SEVEN
SEVEN
SEVEN
EIGHT
EIGHT
EIGHT
EIGHT
NINE
TEN
TEN
TEN
TEN
TEN
TEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
TWELVE
TWELVE
TWELVE
THIRTEEN
THIRTEEN
THIRTEEN
FOURTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN
SIXTEEN
SEVENTEEN
SEVENTEEN
EIGHTEEN
NINETEEN
NINETEEN
NINETEEN
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY ONE
TWENTY ONE
TWENTY ONE
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY THREE
TWENTY THREE




Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Healthy Futures for Foster Youth

CalFresh Discontinuance of Gambling Wins

CalfFresh Simplifications (Change Notice Twenty)

CalfFresh Simplifications (Revised for Change Notice TWENTY THREE)

CDSS Reports Support Phase I

ARPA (Change Notice SEVENTEEN)

ARPA (Revised for Change Notice TWENTY FOUR) FFY 22

ARPA (Revised for Change Notice TWENTY FOUR) FFY 23

Additional CalSAWS M&E Hours for SFY 2022-23

BenefitsCal AT5 and STG3 Environments

CalWIN Training Laptop Imaging

Correspondence Additional Hours

Data Growth - Cost Avoidance

New Required Notices and STAT 47 Report Modification

CalWIN Functional Support (Change Notice NINETEEN)

CalWIN Functional Support (Revised for Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

CalSAWS HA and DR API Gateway to DR East

CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE)

CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX)
Healthy Futures for Foster Youth (Change Notice TWENTY THREE)

Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX)

New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE)

New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWQO)

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX)
Transitional Housing Supplement (Revised for Change Notice TWENTY)

Transitional Housing Supplement (Revised for Change Notice TWENTY SIX)

Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notfice TWENTY SIX)

CalFresh Disaster Application Revision

CalFresh Notices of Actions (NOAs) Updates

CalWORKs Work Requirements (AB 2300)

NOA Back Nine Revisons*

SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report)
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion
Insert above this line

Total Remaining Allocation (Row 2 less Row 3)
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260,887.00
173,970.00
453,833.00

(243,600.00)
750,271.00
371,490.00

(551,928.00)
127,368.00

2,208,792.00

678,662.00
390,720.00
56,977.00

2,317,301.00
1,466,637.00

28,095.00

(4,784,052.00)
5,777,772.00

827,436.00

50,646.00
(453,833.00)
453,984.00
(574,896.00)
574,896.00
(260,887.00)
432,199.00
(173,970.00)
437,500.00

(28,095.00)
244,122.00

(3,240,228.00)
3,240,228.00
(1,220,958.00)
1,848,228.00

(427,692.00)
505,692.00
(259,956.00)
259,956.00
229,158.00
152,250.00
425,000.00
220,806.00
180,000.00
410,000.00

$28,948,662.00
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TWENTY SIX
TWENTY SIX
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TWENTY SIX
TWENTY SIX
TWENTY SEVEN
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