CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Twenty-Seven

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF
THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension,
Consortium and Accenture agree to modify the Agreement to include changes that do not
materially affect the scope of work, term, payments, or any term or condition of the Agreement
except as provided in this Change Notice Number Twenty-Seven. Consortium and Accenture
hereby agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is
approved by the Consortium Executive Director and Accenture’s Project Director or their
respective designees.

2. This Change Notice Number Twenty-Seven requests Two Hundred Twenty-Nine
Thousand One Hundred Fifty-Eight Dollars ($229,158) to be used for additional R&A
Change Budget Services hours for Work related to the CalFresh Disaster Application
Revision requested by the Consortium. The estimated effort, prices, and assumptions are
set forth in the attached Attachment 1 (CalFresh Disaster Application Revision). R&A
Change Budget Services related to the CalFresh Disaster Application Revision will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed Two
Hundred Twenty-Nine Thousand One Hundred Fifty-Eight Dollars ($229,158).

3. This Change Notice Number Twenty-Seven requests One Hundred Fifty-Two Thousand
Two Hundred Fifty Dollars ($152,250) to be used for additional R&A Change Budget
Services hours for Work related to the CalFresh Notices of Actions (NOAs) Updates
requested by the Consortium. The estimated effort, prices, and assumptions are set forth in
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the attached Attachment 2 (CalFresh Notices of Actions (NOAs) Updates). R&A Change
Budget Services related to the CalFresh Notices of Actions (NOAs) Updates will be

conducted and invoiced on a Time and Materials basis in an amount not to exceed One
Hundred Fifty-Two Thousand Two Hundred Fifty Dollars ($152,250).

4. This Change Notice Number Twenty-Seven requests Four Hundred Twenty-Five
Thousand Dollars ($425,000) to be used for additional R& A Change Budget Services hours
for Work related to the CalWORKs Work Requirements (AB 2300) requested by the
Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 3 (CalWORKs Work Requirements (AB 2300)). R&A Change Budget
Services related to the CalWORKs Work Requirements (AB 2300) will be conducted and
invoiced on a Time and Materials basis in an amount not to exceed Four Hundred Twenty-
Five Thousand Dollars ($425,000).

5. This Change Notice Number Twenty-Seven requests Two Hundred Twenty Thousand
Eight Hundred Six Dollars ($220,806) to be used for additional R&A Change Budget
Services hours for Work related to the NOA Back Nine Revisions requested by the
Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 4 (NOA Back Nine Revisions). R&A Change Budget Services related to the
NOA Back Nine Revisions will be conducted and invoiced on a Time and Materials basis

in an amount not to exceed Two Hundred Twenty Thousand Eight Hundred Six Dollars
($220,8006).

6. This Change Notice Number Twenty-Seven requests One Hundred Eighty Thousand
Dollars ($180,000) to be used for additional R&A Change Budget Services hours for Work
related to the SB 726 CalWORKSs Overpayments (CalWORKS Overpayments - Revised
CA 812 Report) requested by the Consortium. The estimated effort, prices, and
assumptions are set forth in the attached Attachment 5 (SB 726 CalWORKs
Overpayments). R&A Change Budget Services related to the SB 726 CalWORKSs
Overpayments (CalWORKS Overpayments - Revised CA 812 Report) will be conducted
and invoiced on a Time and Materials basis in an amount not to exceed One Hundred
Eighty Thousand Dollars ($180,000).

7. This Change Notice Number Twenty-Seven requests Four Hundred Ten Thousand Dollars
($410,000) to be used for additional R&A Change Budget Services hours for Work related
to the Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-
Cal Expansion requested by the Consortium. The estimated effort, prices, and assumptions
are set forth in the attached Attachment 6 (Full Scope Medi-Cal Expansion). R&A Change
Budget Services related to the Undocumented 26-49 Full Scope Expansion previously Age
26-49 Full Scope Medi-Cal Expansion will be conducted and invoiced on a Time and
Materials basis in an amount not to exceed Four Hundred Ten Thousand Dollars
($410,000).
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8. The total amount of funds for additional R&A Change Budget Services requested pursuant
to this Change Notice is One Million Six Hundred Seventeen Thousand Two Hundred
Fourteen Dollars ($1,617,214).

9. Subsequent to the approval of this Change Notice Number Twenty-Seven, the balance
remaining from the Ninety-Two Million Dollars ($92,000,000) in Agreement Section 8.2.4
Regulatory and Administrative Change Budget Services of approved but unallocated funds
for future work to be allocated will be Twenty-Eight Million Nine Hundred Forty-Eight
Thousand Six Hundred Sixty-Two Dollars ($28,948,662).

10. Using the County purchase process, the Counties defined in the table below have purchased
various Services, equipment, and software items directly related to the development and
implementation of the CalSAWS System. This Change Notice Number Twenty-Seven
requests Five Hundred Fifty Thousand Two Hundred Thirty-Seven Dollars Forty-Eight
Cents ($550,237.48) to be used for the following purchases that were funded and approved
by the individual Counties, which are incorporated into the CalSAWS M&O Extension:

CPO # County Service Description Value
Santa Additional Licensing for Customer
SC-03-2023 | Clara Service Center Expansion (Quantity 50) $149,012.60
Additional Licensing for Customer
TL-03-2023 | Tulare Service Center Expansion (Quantity 140) $401,224.88

11. Subsequent to the approval of this Change Notice Number Twenty-Seven, the balance
remaining from the Twenty Million Dollars ($20,000,000) in Exhibit X Section 8.2.5 of
approved but unallocated funds for additional County Purchases and Orders for Services
for Consortium Members to be allocated will be Five Million Nine Hundred Fifty-Nine
Thousand Three Hundred Forty-Seven Dollars Eighty-Nine Cents ($5,959,347.89).
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This Change Notice Number Twenty-Seven is effective as of August 25, 2023 (the “Effective
Date”).

Except as provided in this Change Notice Number Twenty-Seven, all other terms and conditions
of the Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Arnold J. Malvick, Michael Sylvester, Consortium Chair

Accenture Managing Director

By:

Kronick Moskovitz Tiedemann &
Girard, Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director
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