Total Charges

Data Growth - Cost Avoidance: Archive Phase 1 & 2

SFY 2022/23

SFY 2023/24

SFY 2024/25

SFY 2025/26

Total Charges

Services Charges S 107,719 | $ 1,358,918 | S - S - S 1,466,637
One-Time Charges S 107,719 | 1,326,358 | S - S - S 1,434,077
Recurring Charges S - S 32,560 | S - S - S 32,560

Production Operations Charges $ - S - S - $ - S -
One-Time Charges S - S - S - S - S -
Recurring Charges S - S - $ - $ - $ -

Total Charges - Estimate for IAPDU S 107,719 | $ 1,358,918 | $ - S - S 1,466,637




2a. Staff Loading - Initial

Total
Total Hours Total Hours Charges Total Charges Total Charges
Category Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 SFY 2022/23 SFY 2023/24 SFY 2022/23 SFY 2023/24
. Resource Hourly
Delivery Team Category Rate
Archive Phase 1
Design
AppDev Onshore $158.27 176 16 - 192 $ - $ 30,387.84 | $ 30,387.84
AppDev Offshore $125.00 360 45 - 405 $ - $ 50,625.00 | $ 50,625.00
Tech Arch Onshore $158.27 220 - 220 $ - $ 34,81940 (| $ 34,819.40
Performance Onshore $158.27 60 - 60 $ - $ 9,496.20 | $ 9,496.20
ForgeRock Onshore $158.27 15 - 15 $ - $ 2374.051 % 2,374.05
Tech Ops Onshore $158.27 80 - 80 $ - $ 12,661.60 | $ 12,661.60
- 0
Build - 0
AppDev/M&E Onshore $158.27 400 400 400 400 160 - 1760 $ - $ 278,555.20 | $ 278,555.20
AppDev Offshore $125.00 800 800 800 600 240 - 3240 $ - $ 405,000.00 | $ 405,000.00
Tech Arch Onshore $158.27 180 100 100 100 - 480 $ - $ 75,969.60 | $ 75,969.60
Performance Onshore $158.27 30 30 30 30 - 120 $ - $ 18,992.40 | § 18,992.40
ForgeRock Onshore $158.27 20 25 25 20 4 - 94 $ - $ 14,877.38 | $ 14,877.38
DBA Onshore $158.27 100 100 75 75 28 - 378 $ - $ 59,826.06 | $ 59,826.06
Tech Ops Onshore $158.27 150 200 200 200 50 - 800 $ - $ 126,616.00 [ $ 126,616.00
Test -
AppDev Onshore $158.27 50 60 60 40 30 - 240 $ - $ 37,984.80 | $ 37,984.80
AppDev Offshore $125.00 100 150 150 150 80 - 630 $ - $ 78,750.00 | $ 78,750.00
Management
App/M&E Onshore $158.27 40 40 50 50 50 40 40 - 310 $ - $ 49,063.70 | $ 49,063.70
Tech Arch/Performance Onshore $158.27 10 20 20 20 20 20 10 - 120 $ - $ 18,992.40 | $ 18,992.40
ForgeRock Onshore $158.27 10 5 - 15 $ - $ 2,374.05 [ $ 2,374.05
Tech Ops Onshore $158.27 10 10 20 20 20 20 20 - 120 $ - $ 18,992.40 | $ 18,992.40
Archive Phase 2 0
Design - 0 $ - $ -
AppDev Onshore $158.27 8 8[ 0 $ 1,266.16 ] % - $ 1,266.16
Tech Arch Onshore $158.27 20 20 0 $ 316540 9% - $ 3,165.40
Performance Onshore $158.27 - 0 $ - $ - $ -
ForgeRock Onshore $158.27 - 0 $ - $ - $ -
Tech Ops Onshore $158.27 40 40| 0O $ 6,330.80 (% - $ 6,330.80
Build
AppDev Onshore $158.27 - 0 $ - $ - $ -
AppDev Offshore $125.00 - 0 $ - $ - $ -
Tech Arch Onshore $158.27 - | o $ - $ - $ -
Tech Arch Offshore $125.00 - |0 $ - $ - $ -
Performance Onshore $158.27 - 0 $ - $ - $ -
ForgeRock Onshore $158.27 - 0 $ - $ - $ -
DBA Onshore $158.27 84 841 0 $ 1329468 | 9% - $ 13,294.68
Tech Ops Onshore $158.27 480 480 | 0O $ 75,969.60 | $ - $ 75,969.60
Test
AppDev Onshore $158.27 - 0 $ - $ - $ -
AppDev Offshore $125.00 - 0 $ - $ - $ -
Management
AppDev Onshore $158.27 9 9] 0 $ 1361121 $ - $ 1,361.12
Tech Arch/Performance Onshore $158.27 - 0 $ - $ - $ -
ForgeRock Onshore $158.27 - 0 $ - $ - $ -
Tech Ops Onshore $158.27 40 401 0O $ 6,330.80 (9% - $ 6,330.80
- 0 $ - $ - $ -
Test Data Slicer,
Scrubber Capability
_Design - 0 $ - $ - $ -
AppDev Onshore $ 158.27 - 0 $ - $ - $ -
AppDev Offshore $ 125.00 - 0 $ - $ - $ -
- 0 $ - $ - $ -
Build — |0 3 3 s N
AppDev Onshore $ 158.27 - 0 $ - $ - $ -
AppDev Offshore $ 125.00 - 0 $ - $ - $ -
Tech Arch Onshore $ 158.27 - 0 $ - $ - $ -
TechOps Onshore $ 158.27 - | o $ - $ - $ -
DBA Onshore $ 158.27 - |0 $ - $ - $ -
- 0 $ - $ - $ -
Test - 0 $ - $ - $ -
AppDev Onshore $ 158.27 - 0 $ - $ - $ -
AppDev Offshore $ 125.00 - 0 $ - $ - $ -
Tech Onshore $ 158.27 - 0 $ - $ - $ _
- 0 $ - $ - $ -
Management - 0 $ - $ - $ -
AppDev Onshore $ 158.27 R 0 $ - $ R $ R
Tech Arch Onshore $ 158.27 - |0 $ - $ - $ -
TechOps Onshore $ 158.27 - 0 $ - $ - $ -
DBA Offshore $ 125.00 - 0 $ - $ - $ -
- 0 $ - $ - $ -
Design/Prototype -
Decoupling Task
Management (Design
Only) Onshore $ 158.27 0 $ - $ - $ -
[~ CA-242666 Enhance
Journal functionality to
reduce Journal table data
size Onshore $ 158.27 0 $ - $ - $ -
Build Decoupling Task
Management Onshore $ 158.27 0 $ - $ - $ -
TOTAL 0 0 0 681 0 971 131 1930 1960 1930 1695 662 0 0 0 0 0 681 9,279 $107,718.56 $ 1,326,358.08 $ 1,434,076.64
CN 28 - ATT 05 - Data Growth 9/7/2023
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2b. Staff Loading - M&O

Category

Total Hours
SFY 2022/23

Total Hours
SFY 2023/24

Total Charges
SFY 2022/23

Total Charges
SFY 2023/24

Total Charges

Maintenance and Operations (M&O Hourly Rate

Archive Phase 1
Tech Arch $ 148.00 0 0 $ - $ - $ -
ForgeRock $ 148.00 0 0 $ - $ - $ -
DBA $ 148.00 72 0 72 $ - $ 10,656.00 | $ 10,656.00
AppDev (Level 3 support) $ 148.00 0 0 $ - $ - $ -
Tech Ops $ 148.00 148 0 148 $ - $ 21,904.00 | $ 21,904.00

0 0 S E E -
Archive Phase 2
Tech Arch $ 148.00 0 0 $ - $ - $ -
ForgeRock $ 148.00 0 0 $ - 198 - 198 -
Tech Ops $ 148.00 0 0 $ - $ - $ -
DBA $ 148.00 0 0 $ - $ - $ -
AppDev (Level 3 Support) $ 148.00 0 0 $ - $ - $ -

0 0 $ - $ - $ -
Test Data Slicer/Scrubber Capability
AppDev (Level 3 Support) $ 148.00 0 0 $ - $ - $ -

0 0 $ E s -

TOTAL 0 220 220 $ $ 32,560.00 $ 32,560.00
CN 28 - ATT 05 - Data Growth 9/7/2023
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Please document any assumptions you have below.
This estimate includes service charges only. It does not include HW/SW or AWS Costs required to implement this work.

Archive Phase 1 Assumptions

General assumptions:

Annual database spend growth is 18%.

If database spend growth is more than 18%, additional incremental funding for storage will be required.

No requirement for Report to have any additional infrastructure.

Secondary database will be sized at 10% of the current production.

Nine environments will need an Archival solution to be in place.

Each environment will need 2 Aurora PostgreSQL RDS (a total of 18 Aurora PostgreSQL RDS).

Each RDS storage will be sized at 10% of the Production Primary Oracle Database.

Each RDS compute will be sized at the current computing capacity of Production MISC Aurora MySQL RDS (db.r5.4xlarge).
Cyclic/Scheduled Batch jobs will be used to migrate the one off DCRs, which will create entries in the Primary database.
DDL sync between Primary and Archive database - Increased Operational work (Meds Alert).

One time migration will be performed to offload the data from primary to archive database.

Cyclic/Scheduled Batch jobs will continue to migrate the older data every month.

Less than 0.05% of transactions access data older than 3 years. ~100 requests per day.

The Archive database will be the future database for EDBC/Fiscal or Correspondence Microservices.

Not expected to go through RWR (Release When Ready); expectation is that it will go through the standard release cycle.

Tech Arch:
M&O Support for first 2 months of new pipelines (deployment mechanism for build and deploy) (Total = 20 hours / month @ 2 Months)

ForgeRock (FR):

Support Release (Monthly); APl leverages FR authentication; 1 Hour per month per env (total of 8 environments); one env is DB only and not
supported by FR (thus, no cost estimated for FR under M&O)

Security - Code Scan and Remediation (weekly) 0.5 Hours per environment (18)

Production Monitoring and instrumentation support (Dynatrace, Splunk) (Total = 4 hours / month)

DBA:
Long Term DB support is estimated at 4 hours per month per instance with a total of 18 instances. This includes build support, environment support,
monitoring, incident support, security activities, data refreshes, patching activities, and change management.

AppDev (Level 3 support):

This archive is a new and first-time approach in CalSAWS due to which the Consortium and County users will reach out to AppDev via tickets, queries,
and clarification. The inflow of tickets/queries will be high in the beginning before it gets to a stable state. The M&O L3 Help Desk Support estimates
for AppDev have been added accordingly.

Tech Ops:

Build & Deployment (Monthly); Archival Build, Deployment and Code Merges, 1 hour effort, 10 deployments for 9 environments per month (90)
Support schedule archival data migration (Monthly); 2 hours per env, per month (18)
Support Event driven Async processing and handle failovers (Monthly) 2 hours per env, per month (18)

Archive Phase 2 Assumptions

General assumptions:

Annual database spend growth is 18%.

If database spend growth is more than 18%, additional incremental funding for storage will be required.

No requirement for Report to have any additional infrastructure.

Secondary DB will be sized at 10% of the current production.

Nine environments will need an Archival solution to be in place.

Each environment will need 1 Aurora PostgreSQL RDS (a total of 9 Aurora PostgreSQL RDS).

Each environment will need 1 DynamoDB (a total of 9 DynamoDB).

Each RDS storage will be sized at 10% of the Production Primary Oracle Database.

Each RDS compute will be sized at the current computing capacity of Production MISC Aurora MySQL RDS (db.r5.4xlarge).
Cyclic/Scheduled Batch jobs will be used to migrate the one off DCRs, which will create entries in Primary database.

DDL sync between Primary and Archive database - Increased Operational work (Meds Alert).

One time migration will be performed to offload the data from primary to archive database.

Cyclic/Scheduled Batch jobs will continue to migrate the older data every month.

Less than 0.05% of transactions access data older than 3 years. ~100 requests per day.

DDL sync between Primary and Archive database - Increased Operational work.

The Archive database will be the future database for EDBC/Fiscal or Correspondence Microservices.

Not expected to go through RWR (Release When Ready); expectation is that it will go through the standard release cycle.

Explanation highlighting complexity of Archive Phase 2 Microservices:
The Tech Arch delivery will require advanced RDS / Oracle skills to re-architect the data model to retrieve data correctly.
One time effort will be required to integrate archival architecture pattern into IAC pipelines.

Operational Readiness Testing will be performed against new architecture patterns to validate disaster recovery capability within existing RTO / RPO.

Creating the archival Architecture to be able to gracefully scale / down up will require incremental skills are brought onto the CalSAWS program.



Tech Arch:
M&O Support for first 2 months of new pipelines (deployment mechanism for build and deploy) (Total = 20 hours / month @ 2 Months)

ForgeRock (FR):

Support Release (Monthly); APl leverages FR authentication; 1 Hour per month per env (total of 8 environments); one env is DB only and not
supported by FR (thus, no cost estimated for FR under M&O)

Security - Code Scan and Remediation (weekly) 0.5 Hours per environment (18)

Production Monitoring and instrumentation support (Dynatrace, Splunk) (Total = 4 hours / month)

DBA:
Long Term DB support is estimated at 4 hours per month per instance with a total of 18 instances. This includes build support, environment support,
monitoring, incident support, security activities, data refreshes, patching activities, and change management.

AppDev (Level 3 support):

This archive is a new and first-time approach in CalSAWS due to which the Consortium and County users will reach out to AppDev via tickets, queries,
and clarification. The inflow of tickets/queries will be high in the beginning before it gets to a stable state. The M&O L3 Help Desk Support estimates
for AppDev have been added accordingly.

Tech Ops:
Build & Deployment (Monthly); Archival Build, Deployment and Code Merges, 1 hour effort, 10 deployments for 9 environments per month (90)

Support schedule archival data migration (Monthly); 2 hours per env, per month (18)
Support Event driven Async processing and handle failovers (Monthly) 2 hours per env, per month (18)



LRS R&A

Change Notice Number

Total Baseline Allocation
Amendment 23 Allocation
Amendment 30 Allocation
Total Allocated Amounts (sum of items below)
CalHEERS Maintenance
SB 1341 Maintenance
Stage One Continuous Eligibility (Child Care Provider Portal)
Homeless Assistance Automation
CalFresh Safe Drinking Water Pilot
Los Angeles County Workforce Management
LRS M&O Training Environment
ForgeRock IAM Enterprise Enablement
CalSAWS APIs for Statewide Portal Integration
Los Angeles County DCFS IVR Call Flow
Continuum of Care Automation
Earned Income Disregard
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
CalHEERS Maintenance (for Change Notice No. FIVE)
CalHEERS Maintenance
Medi-Cal Redetermination Forms
Medi-Cal Full Scope Expansion
CalSAWS API Integration for BenefitsCal/GetCalFresh
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022
CalWORKs Time Clock
CalWORKs Child Support Pass-Through to Families
Elderly Simplified Application Project
Pandemic Emergency Assistance Fund
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE)
Stage One Continuous Eligibility (Child Care Provider Portal)
CalFresh Public Assistance Definition Alignment
ForgeRock IAM Maintenance and Operations
CalHEERS Maintenance (for Change Notice No. TEN)
CalHEERS Maintenance
Extended C-IV Post-Deployment Support
CDSS Reports Support
CalSAWS Correspondence
Additional CalSAWS M&E Services for SFY 2021/22
CalSAWS Accessibility Testing
Functional Support
Removal of Homeless Assistance $100 Asset Limit
Transitional Housing Supplement
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey
CalFresh Overissuances (Brown-Tapia)
Additional CalSAWS M&E Services for SFY 2021/22
ARPA
ARPA (Change Nofice No. SIXTEEN)
ARPA (Revised for Change Notice No. SEVENTEEN)
Virtual Assistants
Functional Support (for Change Notice No. 15)
Functional Support
BenefitsCal Technical Help Desk, Contact Center, ServiceNow
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN)
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY)
Transitional Housing Supplement (Change Notice FIFTEEN)
Transitional Housing Supplement (Revised for Change Notice TWENTY)
Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN)
Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY)
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN)
Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY)
CalFresh Simplifications
Stage One Continuous Eligibility Child Care Provider Portal (Change Notfice No. ELEVEN)
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY)
Medi-Cal Redetermination Forms (Change Notice TEN)
Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN)
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations
CalWORKs Time Clock (Change Notice No. ELEVEN)
CalWORKs Time Clock (Revised for Change Notice No. TWENTY)
Pandemic Emergency Assistance Fund (Change Notice No. ELEVEN)
Pandemic Emergency Assistance Fund (Revised for Change Notice No. TWENTY)
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23
CF Notice of Denial or Pending Status
Virtual Assistants (Change Notice No. EIGHTEEN)
PHE Additional Contact Attempt
Earned Income Disregard (Change Notice EIGHT)
Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto)
Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWQO)
Mass Notice - End of CalFresh Emergency Allotments
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN)
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$92,000,000.00
$50,000,000.00
$42,000,000.00
64,888,100.00
3,470,952.00
2,088,345.00
2,383,800.00
585,000.00
1,134,480.00
38,976.00
281,098.00
4,156,229.00
2,932,480.00
137,060.00
499,989.00
560,628.00
699,380.00
2,261,127.00
(3,470,952.00)
3,883,724.00
1,800,900.00
536,268.00
1,238,837.00
1,331,242.00
1,204,950.00
165,822.00
499,902.00
174,000.00
(2,383,800.00)
2,383,800.00
574,896.00
1,243,200.00
(3,883,724.00)
4,331,733.00
300,000.00
299,976.00
4,329,375.00
670,590.00
143,320.00
545,194.00
34,800.00
340,692.00
87,000.00
17,400.00
1,024,323.00
272,658.00
(272,658.00)
551,928.00
2,543,913.00
(545,194.00)
4,784,052.00
185,238.00
(17,400.00)
216,456.00
(340,692.00)
427,692.00
(34,800.00)
132,240.00
(499,902.00)
499,902.00
243,600.00
(2,383,800.00)
2,383,800.00
(1,800,900.00)
2,382,756.00
(574,896.00)
574,896.00
174,000.00
(1,204,950.00)
1,633,164.00
(174,000.00)
402,636.00
1,047,431.00
552,450.00
(2,543,913.00)
84,390.00
(560,628.00)
530,874.00
(2,382,756.00)
3,240,228.00
259,956.00
(174,000.00)
1,220,958.00
315,816.00
(87,000.00)

FIVE
FIVE
FIVE
SIX
SIX
SIX
SEVEN
SEVEN
SEVEN
EIGHT
EIGHT
EIGHT
EIGHT
NINE
TEN
TEN
TEN
TEN
TEN
TEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
TWELVE
TWELVE
TWELVE
THIRTEEN
THIRTEEN
THIRTEEN
FOURTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN
SIXTEEN
SEVENTEEN
SEVENTEEN
EIGHTEEN
NINETEEN
NINETEEN
NINETEEN
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY ONE
TWENTY ONE
TWENTY ONE
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY THREE
TWENTY THREE




Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Healthy Futures for Foster Youth

CalFresh Discontinuance of Gambling Wins

CalfFresh Simplifications (Change Notice Twenty)

CalfFresh Simplifications (Revised for Change Notice TWENTY THREE)

CDSS Reports Support Phase I

ARPA (Change Notice SEVENTEEN)

ARPA (Revised for Change Notice TWENTY FOUR) FFY 22

ARPA (Revised for Change Notice TWENTY FOUR) FFY 23

Additional CalSAWS M&E Hours for SFY 2022-23

BenefitsCal AT5 and STG3 Environments

CalWIN Training Laptop Imaging

Correspondence Additional Hours

Data Growth - Cost Avoidance

New Required Notices and STAT 47 Report Modification

CalWIN Functional Support (Change Notice NINETEEN)

CalWIN Functional Support (Revised for Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

CalSAWS HA and DR API Gateway to DR East

CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE)

CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX)
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX)
Healthy Futures for Foster Youth (Change Notice TWENTY THREE)

Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX)

New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE)
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWQO)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX)
Transitional Housing Supplement (Revised for Change Notice TWENTY)

Transitional Housing Supplement (Revised for Change Notice TWENTY SIX)

Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notfice TWENTY SIX)
CalFresh Disaster Application Revision

CalFresh Notices of Actions (NOAs) Updates

CalWORKs Work Requirements (AB 2300)

NOA Back Nine Revisons*

SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report)
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion
Reimbursement for Food Benefit Theft Automation*

Stage One Continuous Eligibility — Automation

Work Registration CalFresh Disqualification Notice Update

CARES Development Environment Funding

Data Growth - Cost Avoidance (Change Notice TWENTY FIVE)

Data Growth - Cost Avoidance

Security - EDR, Tech Arch, NIST (Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

Insert above this line

Total Remaining Allocation (Row 2 less Row 3)

€O PP PO PP P PO PP PP OO PP PP OO PP PO PP PP PO PP PP PP PP PP PP PP

260,887.00
173,970.00
453,833.00

(243,600.00)
750,271.00
371,490.00

(551,928.00)
127,368.00

2,208,792.00
678,662.00
390,720.00
56,977.00
2,317,301.00
1,466,637.00
28,095.00
(4,784,052.00)
5,777,772.00
827,436.00
50,646.00

(453,833.00)
453,984.00

(574,896.00)
574,896.00

(260,887.00)
432,199.00

(173,970.00)
437,500.00

(28,095.00)
244,122.00

(3,240,228.00)

3,240,228.00

(1,220,958.00)

1,848,228.00

(427,692.00)
505,692.00

(259,956.00)
259,956.00
229,158.00
152,250.00
425,000.00
220,806.00
180,000.00
410,000.00

1,385,999.00
250,559.00
151,032.00
49,172.00
(1,466,637.00)
1,466,637.00

(827,436.00)
827,436.00

$27,111,900.00

TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
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