
Total Charges SFY 2022/23 SFY 2023/24 SFY 2024/25 SFY 2025/26 Total Charges

Services Charges 107,719$              1,358,918$         -$                     -$                     1,466,637$                  
One-Time Charges 107,719$              1,326,358$         -$                     -$                     1,434,077$                  
Recurring Charges -$                      32,560$               -$                     -$                     32,560$                        

Production Operations Charges -$                      -$                     -$                     -$                     -$                              
One-Time Charges -$                      -$                     -$                     -$                     -$                              
Recurring Charges -$                      -$                     -$                     -$                     -$                              

Total Charges - Estimate for IAPDU 107,719$              1,358,918$         -$                     -$                     1,466,637$                  

Data Growth - Cost Avoidance: Archive Phase 1 & 2



2a. Staff Loading - Initial

Category Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24
Total Hours
SFY 2022/23

Total Hours
SFY 2023/24

Total 
Charges 

SFY 2022/23
Total Charges 
SFY 2023/24

Total Charges 

Delivery Team Resource 
Category

Hourly 
Rate

Archive Phase 1
Design

AppDev Onshore $158.27 176 16                        -   192 -$               30,387.84$           30,387.84$                   
AppDev Offshore $125.00 360 45                        -   405 -$               50,625.00$           50,625.00$                   
Tech Arch Onshore $158.27 220                        -   220 -$               34,819.40$           34,819.40$                   
Performance Onshore $158.27 60                        -   60 -$               9,496.20$             9,496.20$                     
ForgeRock Onshore $158.27 15                        -   15 -$               2,374.05$             2,374.05$                     
Tech Ops Onshore $158.27 80                        -   80 -$               12,661.60$           12,661.60$                   

                       -   0
Build                        -   0

AppDev/M&E Onshore $158.27 400 400 400 400 160                        -   1760 -$               278,555.20$         278,555.20$                 
AppDev Offshore $125.00 800 800 800 600 240                        -   3240 -$               405,000.00$         405,000.00$                 
Tech Arch Onshore $158.27 180 100 100 100                        -   480 -$               75,969.60$           75,969.60$                   
Performance Onshore $158.27 30 30 30 30                        -   120 -$               18,992.40$           18,992.40$                   
ForgeRock Onshore $158.27 20 25 25 20 4                        -   94 -$               14,877.38$           14,877.38$                   
DBA Onshore $158.27 100 100 75 75 28                        -   378 -$               59,826.06$           59,826.06$                   
Tech Ops Onshore $158.27 150 200 200 200 50                        -   800 -$               126,616.00$         126,616.00$                 

                       -   
Test                        -   

AppDev Onshore $158.27 50 60 60 40 30                        -   240 -$               37,984.80$           37,984.80$                   
AppDev Offshore $125.00 100 150 150 150 80                        -   630 -$               78,750.00$           78,750.00$                   

Management
App/M&E Onshore $158.27 40 40 50 50 50 40 40                        -   310 -$               49,063.70$           49,063.70$                   
Tech Arch/Performance Onshore $158.27 10 20 20 20 20 20 10                        -   120 -$               18,992.40$           18,992.40$                   
ForgeRock Onshore $158.27 10 5                        -   15 -$               2,374.05$             2,374.05$                     
Tech Ops Onshore $158.27 10 10 20 20 20 20 20                        -   120 -$               18,992.40$           18,992.40$                   

                       -   
Archive Phase 2 0

Design                        -   0 -$               -$                     
AppDev Onshore $158.27 8                         8 0 1,266.16$      -$                     1,266.16$                     
Tech Arch Onshore $158.27 20                       20 0 3,165.40$      -$                     3,165.40$                     
Performance Onshore $158.27                        -   0 -$               -$                     -$                              
ForgeRock Onshore $158.27                        -   0 -$               -$                     -$                              
Tech Ops Onshore $158.27 40                       40 0 6,330.80$      -$                     6,330.80$                     

Build
AppDev Onshore $158.27                        -   0 -$               -$                     -$                              
AppDev Offshore $125.00                        -   0 -$               -$                     -$                              
Tech Arch Onshore $158.27                        -   0 -$               -$                     -$                              
Tech Arch Offshore $125.00                        -   0 -$               -$                     -$                              
Performance Onshore $158.27                        -   0 -$               -$                     -$                              
ForgeRock Onshore $158.27                        -   0 -$               -$                     -$                              
DBA Onshore $158.27 84                       84 0 13,294.68$    -$                     13,294.68$                   
Tech Ops Onshore $158.27 480                     480 0 75,969.60$    -$                     75,969.60$                   

Test
AppDev Onshore $158.27                        -   0 -$               -$                     -$                              
AppDev Offshore $125.00                        -   0 -$               -$                     -$                              

Management
AppDev Onshore $158.27 9                         9 0 1,361.12$      -$                     1,361.12$                     
Tech Arch/Performance Onshore $158.27                        -   0 -$               -$                     -$                              
ForgeRock Onshore $158.27                        -   0 -$               -$                     -$                              
Tech Ops Onshore $158.27 40                       40 0 6,330.80$      -$                     6,330.80$                     

                       -   0 -$               -$                     -$                              
Test Data Slicer, 
Scrubber Capability 
Design                        -   0 -$               -$                     -$                              
AppDev Onshore  $  158.27                        -   0 -$               -$                     -$                              
AppDev Offshore  $  125.00                        -   0 -$               -$                     -$                              

                       -   0 -$               -$                     -$                              
Build                        -   0 -$               -$                     -$                              
AppDev Onshore  $  158.27                        -   0 -$               -$                     -$                              
AppDev Offshore  $  125.00                        -   0 -$               -$                     -$                              
Tech Arch Onshore  $  158.27                        -   0 -$               -$                     -$                              
TechOps Onshore  $  158.27                        -   0 -$               -$                     -$                              
DBA Onshore  $  158.27                        -   0 -$               -$                     -$                              

                       -   0 -$               -$                     -$                              
Test                        -   0 -$               -$                     -$                              
AppDev Onshore  $  158.27                        -   0 -$               -$                     -$                              
AppDev Offshore  $  125.00                        -   0 -$               -$                     -$                              
Tech Onshore  $  158.27                        -   0 -$               -$                     -$                              

                       -   0 -$               -$                     -$                              
Management                        -   0 -$               -$                     -$                              
AppDev Onshore  $  158.27                        -   0 -$               -$                     -$                              
Tech Arch Onshore  $  158.27                        -   0 -$               -$                     -$                              
TechOps Onshore  $  158.27                        -   0 -$               -$                     -$                              
DBA Offshore  $  125.00                        -   0 -$               -$                     -$                              

                       -   0 -$               -$                     -$                              
Design/Prototype - 
Decoupling Task 
Management (Design 
Only) Onshore  $  158.27 0 0 -$               -$                     -$                              

CA-242666 Enhance 
Journal functionality to 
reduce Journal table data 
size Onshore  $  158.27 0 0 -$               -$                     -$                              

Build Decoupling Task 
Management Onshore  $  158.27 0 0 -$               -$                     -$                              

TOTAL 0 0 0 681 0 971 131 1930 1960 1930 1695 662 0 0 0 0 0                        681                     9,279  $ 107,718.56  $     1,326,358.08  $              1,434,076.64 
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2b. Staff Loading - M&O

Category Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24
Total Hours
SFY 2022/23

Total Hours
SFY 2023/24

Total Charges 
SFY 2022/23

Total Charges 
SFY 2023/24 Total Charges

Maintenance and Operations (M&O)
Archive Phase 1 
Tech Arch 148.00$              0 0 -$                      -$                      -$                      
ForgeRock 148.00$              0 0 -$                      -$                      -$                      
DBA 148.00$              72 0 72 -$                      10,656.00$           10,656.00$           
AppDev (Level 3 support) 148.00$              0 0 -$                      -$                      -$                      
Tech Ops 148.00$              148 0 148 -$                      21,904.00$           21,904.00$           

0 0 -$                      -$                      -$                      
Archive Phase 2 
Tech Arch 148.00$              0 0 -$                      -$                      -$                      
ForgeRock 148.00$              0 0 -$                      -$                      -$                      
Tech Ops 148.00$              0 0 -$                      -$                      -$                      
DBA 148.00$              0 0 -$                      -$                      -$                      
AppDev (Level 3 Support) 148.00$              0 0 -$                      -$                      -$                      

0 0 -$                      -$                      -$                      
Test Data Slicer/Scrubber Capability 
AppDev (Level 3 Support) 148.00$              0 0 -$                      -$                      -$                      

0 0 -$                      -$                      -$                      
TOTAL 0 0 0 0 0 0 0 0 0 0 0 0 220                            -                           220  $                        -    $           32,560.00  $           32,560.00 

Hourly Rate
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Please document any assumptions you have below.
This estimate includes service charges only. It does not include HW/SW or AWS Costs required to implement this work. 

Archive Phase 1 Assumptions
General assumptions:
Annual database spend growth is 18%.
If database spend growth is more than 18%, additional incremental funding for storage will be required. 
No requirement for Report to have any additional infrastructure.
Secondary database will be sized at 10% of the current production.
Nine environments will need an Archival solution to be in place.
Each environment will need 2 Aurora PostgreSQL RDS (a total of 18 Aurora PostgreSQL RDS).
Each RDS storage will be sized at 10% of the Production Primary Oracle Database.
Each RDS compute will be sized at the current computing capacity of Production MISC Aurora MySQL RDS (db.r5.4xlarge).
Cyclic/Scheduled Batch jobs will be used to migrate the one off DCRs, which will create entries in the Primary database.
DDL sync between Primary and Archive database - Increased Operational work (Meds Alert).
One time migration will be performed to offload the data from primary to archive database.
Cyclic/Scheduled Batch jobs will continue to migrate the older data every month.
Less than 0.05% of transactions access data older than 3 years. ~100 requests per day.
The Archive database will be the future database for EDBC/Fiscal or Correspondence Microservices.
Not expected to go through RWR (Release When Ready); expectation is that it will go through the standard release cycle. 

Tech Arch:
M&O Support for first 2 months of new pipelines (deployment mechanism for build and deploy) (Total = 20 hours / month @ 2 Months)

ForgeRock (FR):
Support Release (Monthly); API leverages FR authentication; 1 Hour per month per env (total of 8 environments); one env is DB only and not 
supported by FR (thus, no cost estimated for FR under M&O)
Security - Code Scan and Remediation (weekly) 0.5 Hours per environment (18)
Production Monitoring and instrumentation support (Dynatrace, Splunk) (Total = 4 hours / month)

DBA:
Long Term DB support is estimated at 4 hours per month per instance with a total of 18 instances. This includes build support, environment support, 
monitoring, incident support, security activities, data refreshes, patching activities, and change management.

AppDev (Level 3 support):
This archive is a new and first-time approach in CalSAWS due to which the Consortium and County users will reach out to AppDev via tickets, queries, 
and clarification. The inflow of tickets/queries will be high in the beginning before it gets to a stable state. The M&O L3 Help Desk Support estimates 
for AppDev have been added accordingly.

Tech Ops:

Build & Deployment (Monthly); Archival Build, Deployment and Code Merges, 1 hour effort, 10 deployments for 9 environments per month (90)
Support schedule archival data migration (Monthly); 2 hours per env, per month (18)
Support Event driven Async processing and handle failovers (Monthly) 2 hours per env, per month (18)

Archive Phase 2 Assumptions 
General assumptions:
Annual database spend growth is 18%.
If database spend growth is more than 18%, additional incremental funding for storage will be required. 
No requirement for Report to have any additional infrastructure.
Secondary DB will be sized at 10% of the current production.
Nine environments will need an Archival solution to be in place.
Each environment will need 1 Aurora PostgreSQL RDS (a total of 9 Aurora PostgreSQL RDS).
Each environment will need 1 DynamoDB (a total of 9 DynamoDB).
Each RDS storage will be sized at 10% of the Production Primary Oracle Database.
Each RDS compute will be sized at the current computing capacity of Production MISC Aurora MySQL RDS (db.r5.4xlarge).
Cyclic/Scheduled Batch jobs will be used to migrate the one off DCRs, which will create entries in Primary database.
DDL sync between Primary and Archive database - Increased Operational work (Meds Alert).
One time migration will be performed to offload the data from primary to archive database.
Cyclic/Scheduled Batch jobs will continue to migrate the older data every month.
Less than 0.05% of transactions access data older than 3 years. ~100 requests per day.
DDL sync between Primary and Archive database - Increased Operational work.
The Archive database will be the future database for EDBC/Fiscal or Correspondence Microservices.
Not expected to go through RWR (Release When Ready); expectation is that it will go through the standard release cycle. 

Explanation highlighting complexity of Archive Phase 2 Microservices:
The Tech Arch delivery will require advanced RDS / Oracle skills to re-architect the data model to retrieve data correctly.
One time effort will be required to integrate archival architecture pattern into IAC pipelines.

Operational Readiness Testing will be performed against new architecture patterns to validate disaster recovery capability within existing RTO / RPO.

Creating the archival Architecture to be able to gracefully scale / down up will require incremental skills are brought onto the CalSAWS program.



Tech Arch:
M&O Support for first 2 months of new pipelines (deployment mechanism for build and deploy) (Total = 20 hours / month @ 2 Months)

ForgeRock (FR):
Support Release (Monthly); API leverages FR authentication; 1 Hour per month per env (total of 8 environments); one env is DB only and not 
supported by FR (thus, no cost estimated for FR under M&O)
Security - Code Scan and Remediation (weekly) 0.5 Hours per environment (18)
Production Monitoring and instrumentation support (Dynatrace, Splunk) (Total = 4 hours / month)

DBA:
Long Term DB support is estimated at 4 hours per month per instance with a total of 18 instances. This includes build support, environment support, 
monitoring, incident support, security activities, data refreshes, patching activities, and change management.

AppDev (Level 3 support):
This archive is a new and first-time approach in CalSAWS due to which the Consortium and County users will reach out to AppDev via tickets, queries, 
and clarification. The inflow of tickets/queries will be high in the beginning before it gets to a stable state. The M&O L3 Help Desk Support estimates 
for AppDev have been added accordingly.

Tech Ops:

Build & Deployment (Monthly); Archival Build, Deployment and Code Merges, 1 hour effort, 10 deployments for 9 environments per month (90)
Support schedule archival data migration (Monthly); 2 hours per env, per month (18)
Support Event driven Async processing and handle failovers (Monthly) 2 hours per env, per month (18)



LRS R&A Change Notice Number
Total Baseline Allocation $92,000,000.00

Amendment 23 Allocation $50,000,000.00
Amendment 30 Allocation $42,000,000.00

Total Allocated Amounts (sum of items below) 64,888,100.00$                    
CalHEERS Maintenance 3,470,952.00$                       FIVE
SB 1341 Maintenance 2,088,345.00$                       FIVE
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                       FIVE
Homeless Assistance Automation 585,000.00$                          SIX
CalFresh Safe Drinking Water Pilot 1,134,480.00$                       SIX
Los Angeles County Workforce Management 38,976.00$                            SIX
LRS M&O Training Environment 281,098.00$                          SEVEN
ForgeRock IAM Enterprise Enablement 4,156,229.00$                       SEVEN
CalSAWS APIs for Statewide Portal Integration 2,932,480.00$                       SEVEN
Los Angeles County DCFS IVR Call Flow 137,060.00$                          EIGHT
Continuum of Care Automation 499,989.00$                          EIGHT
Earned Income Disregard 560,628.00$                          EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 699,380.00$                          EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 2,261,127.00$                       NINE
CalHEERS Maintenance (for Change Notice No. FIVE) (3,470,952.00)$                     TEN
CalHEERS Maintenance 3,883,724.00$                       TEN
Medi-Cal Redetermination Forms 1,800,900.00$                       TEN
Medi-Cal Full Scope Expansion 536,268.00$                          TEN
CalSAWS API Integration for BenefitsCal/GetCalFresh 1,238,837.00$                       TEN
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 1,331,242.00$                       TEN
CalWORKs Time Clock 1,204,950.00$                       ELEVEN
CalWORKs Child Support Pass-Through to Families 165,822.00$                          ELEVEN
Elderly Simplified Application Project 499,902.00$                          ELEVEN
Pandemic Emergency Assistance Fund 174,000.00$                          ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) (2,383,800.00)$                     ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                       ELEVEN
CalFresh Public Assistance Definition Alignment 574,896.00$                          ELEVEN
ForgeRock IAM Maintenance and Operations 1,243,200.00$                       ELEVEN
CalHEERS Maintenance (for Change Notice No. TEN) (3,883,724.00)$                     TWELVE
CalHEERS Maintenance 4,331,733.00$                       TWELVE
Extended C-IV Post-Deployment Support 300,000.00$                          TWELVE
CDSS Reports Support 299,976.00$                          THIRTEEN
CalSAWS Correspondence 4,329,375.00$                       THIRTEEN
Additional CalSAWS M&E Services for SFY 2021/22 670,590.00$                          THIRTEEN
CalSAWS Accessibility Testing 143,320.00$                          FOURTEEN
Functional Support 545,194.00$                          FIFTEEN
Removal of Homeless Assistance $100 Asset Limit 34,800.00$                            FIFTEEN
Transitional Housing Supplement 340,692.00$                          FIFTEEN
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey 87,000.00$                            FIFTEEN
CalFresh Overissuances (Brown-Tapia) 17,400.00$                            FIFTEEN
Additional CalSAWS M&E Services for SFY 2021/22 1,024,323.00$                       FIFTEEN
ARPA 272,658.00$                          SIXTEEN
ARPA (Change Notice No. SIXTEEN) (272,658.00)$                        SEVENTEEN
ARPA (Revised for Change Notice No. SEVENTEEN) 551,928.00$                          SEVENTEEN
Virtual Assistants 2,543,913.00$                       EIGHTEEN
Functional Support (for Change Notice No. 15) (545,194.00)$                        NINETEEN
Functional Support 4,784,052.00$                       NINETEEN
BenefitsCal Technical Help Desk, Contact Center, ServiceNow 185,238.00$                          NINETEEN
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN) (17,400.00)$                          TWENTY
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY) 216,456.00$                          TWENTY
Transitional Housing Supplement (Change Notice FIFTEEN) (340,692.00)$                        TWENTY
Transitional Housing Supplement (Revised for Change Notice TWENTY) 427,692.00$                          TWENTY
Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN) (34,800.00)$                          TWENTY
Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY) 132,240.00$                          TWENTY
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN) (499,902.00)$                        TWENTY
Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY) 499,902.00$                          TWENTY
CalFresh Simplifications  243,600.00$                          TWENTY
Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN) (2,383,800.00)$                     TWENTY
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY) 2,383,800.00$                       TWENTY
Medi-Cal Redetermination Forms (Change Notice TEN) (1,800,900.00)$                     TWENTY
Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) 2,382,756.00$                       TWENTY
CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN) (574,896.00)$                        TWENTY
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) 574,896.00$                          TWENTY
Resume Pre-Pandemic Medi-Cal Operations 174,000.00$                          TWENTY
CalWORKs Time Clock (Change Notice No. ELEVEN) (1,204,950.00)$                     TWENTY
CalWORKs Time Clock (Revised for Change Notice No. TWENTY) 1,633,164.00$                       TWENTY
Pandemic Emergency Assistance Fund  (Change Notice No. ELEVEN) (174,000.00)$                        TWENTY
Pandemic Emergency Assistance Fund  (Revised for Change Notice No. TWENTY) 402,636.00$                          TWENTY
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23 1,047,431.00$                       TWENTY ONE
CF Notice of Denial or Pending Status 552,450.00$                          TWENTY ONE
Virtual Assistants (Change Notice No. EIGHTEEN) (2,543,913.00)$                     TWENTY ONE
PHE Additional Contact Attempt 84,390.00$                            TWENTY TWO
Earned Income Disregard (Change Notice EIGHT) (560,628.00)$                        TWENTY TWO
Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO) 530,874.00$                          TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) (2,382,756.00)$                     TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) 3,240,228.00$                       TWENTY TWO
Transitional Nutrition Benefits Recertification Hold (Auto) 259,956.00$                          TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY) (174,000.00)$                        TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) 1,220,958.00$                       TWENTY TWO
Mass Notice - End of CalFresh Emergency Allotments 315,816.00$                          TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN) (87,000.00)$                          TWENTY THREE



Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) 260,887.00$                          TWENTY THREE
Healthy Futures for Foster Youth 173,970.00$                          TWENTY THREE
CalFresh Discontinuance of Gambling Wins 453,833.00$                          TWENTY THREE
CalFresh Simplifications  (Change Notice Twenty) (243,600.00)$                        TWENTY THREE
CalFresh Simplifications  (Revised for Change Notice TWENTY THREE) 750,271.00$                          TWENTY THREE
CDSS Reports Support Phase II 371,490.00$                          TWENTY THREE
ARPA (Change Notice SEVENTEEN) (551,928.00)$                        TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 22 127,368.00$                          TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 23 2,208,792.00$                       TWENTY FOUR
Additional CalSAWS M&E Hours for SFY 2022-23 678,662.00$                          TWENTY FOUR
BenefitsCal AT5 and STG3 Environments 390,720.00$                          TWENTY FIVE
CalWIN Training Laptop Imaging 56,977.00$                            TWENTY FIVE
Correspondence Additional Hours 2,317,301.00$                       TWENTY FIVE
Data Growth - Cost Avoidance 1,466,637.00$                       TWENTY FIVE
New Required Notices and STAT 47 Report Modification 28,095.00$                            TWENTY FIVE
CalWIN Functional Support (Change Notice NINETEEN) (4,784,052.00)$                     TWENTY FIVE
CalWIN Functional Support (Revised for Change Notice TWENTY FIVE) 5,777,772.00$                       TWENTY FIVE
Security - EDR, Tech Arch, NIST 827,436.00$                          TWENTY FIVE
CalSAWS HA and DR API Gateway to DR East 50,646.00$                            TWENTY FIVE
CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE) (453,833.00)$                        TWENTY SIX
CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX) 453,984.00$                          TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) (574,896.00)$                        TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX) 574,896.00$                          TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) (260,887.00)$                        TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) 432,199.00$                          TWENTY SIX
Healthy Futures for Foster Youth (Change Notice TWENTY THREE) (173,970.00)$                        TWENTY SIX
Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX) 437,500.00$                          TWENTY SIX
New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE) (28,095.00)$                          TWENTY SIX
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX) 244,122.00$                          TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) (3,240,228.00)$                     TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX) 3,240,228.00$                       TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) (1,220,958.00)$                     TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX) 1,848,228.00$                       TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY) (427,692.00)$                        TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY SIX) 505,692.00$                          TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO) (259,956.00)$                        TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY SIX) 259,956.00$                          TWENTY SIX
CalFresh Disaster Application Revision 229,158.00$                          TWENTY SEVEN
CalFresh Notices of Actions (NOAs) Updates 152,250.00$                          TWENTY SEVEN
CalWORKs Work Requirements (AB 2300) 425,000.00$                          TWENTY SEVEN
NOA Back Nine Revisons* 220,806.00$                          TWENTY SEVEN
SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) 180,000.00$                          TWENTY SEVEN
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion 410,000.00$                          TWENTY SEVEN
Reimbursement for Food Benefit Theft Automation* 1,385,999.00$                       TWENTY EIGHT
Stage One Continuous Eligibility – Automation 250,559.00$                          TWENTY EIGHT
Work Registration CalFresh Disqualification Notice Update 151,032.00$                          TWENTY EIGHT
CARES Development Environment Funding 49,172.00$                            TWENTY EIGHT
Data Growth - Cost Avoidance (Change Notice TWENTY FIVE) (1,466,637.00)$                     TWENTY EIGHT
Data Growth - Cost Avoidance 1,466,637.00$                       TWENTY EIGHT
Security - EDR, Tech Arch, NIST (Change Notice TWENTY FIVE) (827,436.00)$                        TWENTY EIGHT
Security - EDR, Tech Arch, NIST 827,436.00$                          TWENTY EIGHT
Insert above this line
Total Remaining Allocation (Row 2 less Row 3) $27,111,900.00


	1. Charges Summary
	2a. Staff Loading - Initial
	2b. Staff Loading - M&O
	5. Assumptions
	6. LRS R&A Allocation Summary

