CHANGE ORDER NO. FOUR
CALWIN IMPLEMENTATION SERVICES AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP

This Change Order No. Four is effective on September 15, 2023 (the “Effective Date”) and
revises the Agreement, as defined below, between the CalSAWS Consortium (“Consortium”) and
Deloitte Consulting LLP (“Contractor”) as specified in this Change Order No. Four. Unless
otherwise indicated by this Change Order No. Four, all other provisions of the Agreement not
affected by this Change Order No. Four remain in full force and effect between the parties.

RECITALS

WHEREAS, on December 4, 2020, Consortium and Contractor entered into an
agreement regarding the CalWIN Implementation Services Project (“Agreement”); and

WHEREAS, on December 4, 2020, Contractor commenced work on the CalWIN
Implementation Services Project (“Project”); and

WHEREAS, the Consortium wishes to reallocate funds from optional training facilities to
additional Post Implementation Support Services provided under the Agreement; and

WHEREAS, using the County purchase process, San Francisco, Santa Clara and San
Diego Counties have purchased additional support services under the Agreement.

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual covenants and
promises described herein, the parties mutually agree to this Change Order No. Four to the
Agreement as follows:

1. Section 7.1.1 of the Agreement is deleted in its entirety and replaced with:

“7.1.1 General.

All of the pricing and sums set forth in this Section 7 apply to the Scope of
Contract Work and Deliverables and Services described in Section 5.

The Total Maximum Contract Sum for all Project Deliverables and Services to be
provided pursuant to this Agreement during the Contract Term, excluding the
price of optional training facilities and additional Post Implementation Support
Services, shall not exceed forty-four million, one hundred sixty-six thousand,
seven hundred thirty-seven dollars ($44,166,737).

The Total Maximum Contract Sum for all Project Deliverables and Services to be
provided pursuant to this Agreement during the Optional Term, excluding the
price of optional training facilities, shall not exceed twelve million, nine hundred
forty-three thousand, twelve dollars ($12,943,012).

The Contract Sum for the optional training facilities shall not exceed one million,
five hundred sixty-two thousand, nine hundred thirty-five dollars ($1,562,935).



3.

The Contractor may invoice the Consortium a maximum amount eight million
dollars ($8,000,000) for additional Implementation Services for County
Purchases via the Change Order process, approved by the Consortium
Executive Director and Contractor’s Project Director or their respective
designees.

The Contractor may invoice the Consortium a maximum amount of two million,
two hundred eight-one thousand, five hundred forty dollars ($2,281,540) for
additional Post Implementation Support Services.”

Section 14.3, Holdback is revised by deleting the second sentence and replacing
it with:

“However, Purchase Prices for the purchase or lease of Equipment, Third Party
Software licenses, additional Post Implementation Support or for any facilities
shall not be included in the holdback.”

Exhibit C, Financial Matters, is revised as follows:

Attached to this Change Order No. Four, and incorporated by reference, is a Revised
Exhibit C, Price Proposal Schedules. This Revised Exhibit C, Price Proposal Schedules, shall
replace in its entirety the current Exhibit C, Price Proposal Schedules, to the Agreement.

IN WITNESS WHEREOF, the Consortium has caused this Change Order No. Four to be
subscribed on behalf of the Consortium and Contractor has caused this Change Order No. Four
to be subscribed on its behalf by its duly authorized officer, as indicated below.

DELOITTE CONSULTING LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Michael Sylvester, Consortium Chair
Name:
Title: By:

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director



