
COST SCHEDULES

Attachment A

FFY 2020/21 FFY 2021/22 FFY 2022/23 FFY 2023/24 FFY 2024/25

CalWIN 

Maximum 

Amount

CalWIN Deliverables Price 682,196$           12,577,474$      16,293,263$    6,481,199$        36,034,132$         

CalWIN Hardware and Software Price 61,584$             35,511$             35,510$           132,605$              

Post Implementation Support 566,434$         1,715,106$        2,281,540$           

CalWIN Price Subtotal 743,780$          12,612,985$     16,895,207$   8,196,305$       38,448,277$         
CalWIN Training Facilities 1,289,935$      273,000$           1,562,935$           

CalWIN Optional Training Facilities (Utilized) Price 1,289,935$     273,000$          1,562,935$           

CalWIN 1-Year Optional Extension Price 6,382,114$        6,560,434$        12,942,548$         
CalWIN 1-Year Optional Extension Hardware and Software Price 232$                 232$                 464$                     

CalWIN 1-Year Optional Extension Price Subtotal 6,382,346$       6,560,666$       12,943,012$         

CalWIN Maximum Price Including the 1-Year Optional Extension 743,780$          12,612,985$     18,185,142$   14,851,651$     6,560,666$       52,954,224$         

CalWIN County Work Orders 8,000,000$           

CalWIN Total Contract Value 60,954,224$         

Attachment A -  Price Proposal Schedules

Schedule 1

CalWIN Implementation Support Price Summary (FFY)

CalWIN Implementation Support Project

Overall Price Total



COST SCHEDULES

Attachment A

SFY 2020/21 SFY 2021/22 SFY 2022/23 SFY 2023/24 SFY 2024/25

CalWIN 

Maximum 

Amount

CalWIN Deliverables Price 682,196$           12,577,474$      16,293,263$    6,481,199$        36,034,132$         

CalWIN Hardware and Software Price 61,584$             35,511$             35,510$           132,605$              

Additional Post Implementation Support Hours 566,434$         1,715,106$        2,281,540$           

CalWIN Price Subtotal 743,780$          12,612,985$     16,895,207$   8,196,305$       38,448,277$         

CalWIN Training Facilities 1,289,935$      273,000$           1,562,935$           

CalWIN Optional Training Facilities (Utilized) Price 1,289,935$     273,000$          1,562,935$           

   

CalWIN 1-Year Optional Extension Price 6,382,114$        6,560,434$        12,942,548$         
CalWIN 1-Year Optional Extension Hardware and Software Price 232$                 232$                 464$                     

CalWIN 1-Year Optional Extension Price Subtotal 6,382,346$       6,560,666$       12,943,012$         

CalWIN Maximum Price Including the 1-Year Optional Extension 743,780$          12,612,985$     18,185,142$   14,851,651$     6,560,666$       52,954,224$         

CalWIN County Work Orders 8,000,000$           

CalWIN Total Contract Value 60,954,224$         

Attachment A -  Price Proposal Schedules

CalWIN Implementation Support Project

Overall Price Total

CalWIN Implementation Support Price Summary (SFY)

Schedule 1



COST SCHEDULES

Attachment A

ID Date County Work Order Name Description  Amount 

 County Work 

Order Funds 

Remaining 

Balance 

01 08/10/22

San Francisco County Additional 

Implementation Support 615,249.92$         7,384,750.08$         

02 04/14/23

Santa Clara County – Additional Training 

Support 183,236.40$         7,201,513.68$         

03 09/01/23

San Diego County – Additional Business 

Support 256,116.48$         6,945,397.20$         

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      

-$                      
Total County Work 

Order 1,054,602.80$      

Funds Remaining 6,945,397.20$      

County Work Orders
CALWIN Project



COST SCHEDULES

Attachment A

# Deliverable Name

Review 

Period 

(Business 

Days) Deliverable Due Date (Month/Year) Target Invoice Date (Month/Year)

Total Deliverables 

Maximum Price

SFY 2020/21 

Total SFY 2021/22 Total SFY 2022/23 Total

SFY 2023/24 

Total

1

Initial Work Plan (plus monthly updates)

5

1/2021, 2/2021. 3/2021, 4/2021, 5/2021, 

6/2021, 7/2021, 8/2021, 9/2021, 10/2021, 

11/2021, 12/2021, 1/2022, 2/2022, 3/2022, 

4/2022, 5/2022, 6/2022, 7/2022, 8/2022, 

9/2022, 10/2022, 11/2022, 12/2022. 1/2023, 

2/2023, 3/2023, 4/2023, 5/2023, 6/2023, 

7/2023, 8/2023, 9/2023, 10/2023, 11/2023, 

12/2023, 1/2024, 2/2024

2/2021. 3/2021, 4/2021, 5/2021, 6/2021, 

7/2021, 8/2021, 9/2021, 10/2021, 11/2021, 

12/2021, 1/2022, 2/2022, 3/2022, 4/2022, 

5/2022, 6/2022, 7/2022, 8/2022, 9/2022, 

10/2022, 11/2022, 12/2022. 1/2023, 2/2023, 

3/2023, 4/2023, 5/2023, 6/2023, 7/2023, 

8/2023, 9/2023, 10/2023, 11/2023, 12/2023, 

1/2024, 2/2024, 3/2024

1,670,057$              270,820$               541,640$                  541,640$                  315,957$               

2

Monthly Status Reports

5

1/2021, 2/2021. 3/2021, 4/2021, 5/2021, 

6/2021, 7/2021, 8/2021, 9/2021, 10/2021, 

11/2021, 12/2021, 1/2022, 2/2022, 3/2022, 

4/2022, 5/2022, 6/2022, 7/2022, 8/2022, 

9/2022, 10/2022, 11/2022, 12/2022. 1/2023, 

2/2023, 3/2023, 4/2023, 5/2023, 6/2023, 

7/2023, 8/2023, 9/2023, 10/2023, 11/2023, 

12/2023, 1/2024, 2/2024

2/2021. 3/2021, 4/2021, 5/2021, 6/2021, 

7/2021, 8/2021, 9/2021, 10/2021, 11/2021, 

12/2021, 1/2022, 2/2022, 3/2022, 4/2022, 

5/2022, 6/2022, 7/2022, 8/2022, 9/2022, 

10/2022, 11/2022, 12/2022. 1/2023, 2/2023, 

3/2023, 4/2023, 5/2023, 6/2023, 7/2023, 

8/2023, 9/2023, 10/2023, 11/2023, 12/2023, 

1/2024, 2/2024, 3/2024

1,670,057$              270,820$               541,640$                  541,640$                  315,957$               

3

Requirements Traceability Matrix (plus quarterly updates)
5

1/2021, 4/2021, 7/2021, 10/2021, 1/2022, 

4/2022, 7/2022, 10/2022, 1/2023, 4/2023, 

7/2023, 10/2023, 1/2024

2/2021, 5/2021, 8/2021, 11/2021, 2/2022, 

5/2022, 8/2022, 11/2022, 2/2023, 5/2023, 

8/2023, 11/2023, 2/2024

913,612$                  140,556$               281,111$                  281,111$                  210,833$               

4 Business Process Reengineering (BPR) Plan 5 6/2022 7/2022 3,559,880$              -$                       3,559,880$              -$                          -$                        

5 Organizational Change Management (OCM) Plan 5 10/2021 11/2021 720,679$                  -$                       720,679$                  -$                          -$                        

6 County Communication Plan 5 6/2022 6/2022 699,315$                  -$                       699,315$                  -$                          -$                        

7
Change Discussion Guides

5
6/2022, 9/2022, 11/2022, 1/2023, 3/2023, 

5/2023

7/2022, 10/2022, 12/2022, 2/2023, 4/2023, 

6/2023
2,446,748$              -$                       407,791$                  2,038,957$              -$                        

8

Master Training Plan
5

5/2022, 6/2022, 7/2022, 8/2022, 9/2022, 

10/2022, 11/2022, 12/2022, 1/2023, 2/2023, 

3/2023, 4/2023

6/2022, 7/2022, 8/2022, 9/2022, 10/2022, 

11/2022, 12/2022, 1/2023, 2/2023, 3/2023, 

4/2023, 5/2023

4,685,523$              -$                       3,964,628$              720,895$                  -$                        

9
County-Specific Training Plans

5
5/2022, 8/2022, 10/2022, 12/2022, 2/2023, 

4/2023

6/2022, 9/2022, 11/2022, 1/2023, 3/2023, 

5/2023
9,066,889$              -$                       1,511,148$              7,555,741$              -$                        

10 Implementation Support Plan 5 5/2022 6/2022 349,640$                  -$                       349,640$                  -$                          -$                        

11
County Wave Implementation Complete Reports

5
1/2023, 3/2023, 5/2023, 7/2023, 9/2023, 

11/2023

2/2023, 4/2023, 6/2023, 7/2023, 8/2023, 

10/2023, 12/2023
10,251,730$            -$                       -$                          4,613,279$              5,638,452$            

Total CalWIN Project Deliverables Price / Maximum Price 36,034,132$        682,196$          12,577,474$        16,293,263$        6,481,199$        

Total CalWIN Project Deliverables Price / Maximum Price - Change Order 2 36,034,132$        682,196$          12,577,474$        16,805,849$        5,968,612$        

Variance -$                    -$                 -$                    (512,586)$           512,586$           

Schedule 2

CalWIN Implementation Support Deliverables Price



COST SCHEDULES

Attachment A

# Deliverables and Services Total Hours

Average 

Hourly Rate

Total Maximum 

Price

SFY 2023/24 

Total

SFY 2024/25 

Total

1 Monthly work plan updates and status report 4,584              203$               928,684$               378,129$         550,555$         

2
Supplemental Training Materials - The services 

provided are detailed in Section 5.6 - Additional As 

Needed Services, and are focused on 

supplemental training design, development needs 

of the Counties outside of the base contract, as 

well as supporting Counties who are moving 

materials into their core training curriculum. Scope 

of services to be determined based on further 

conversations with the Consortium. 12,832            192$               2,464,625$            1,003,512$      1,461,113$      

3
Workload Management Analytics / Workload 

Process Automation and Optimization (WPAO) 

Monthly Completion Report - The services provided 

are detailed in Section 5.6 - Additional As Needed 

Services, and are focused on operational and 

process improvement after business processes 

have been implemented in each County. 38,624            194$               7,490,993$            3,050,058$      4,440,936$      

4
Hypercare Monthly Completion Report - The 

services provided includes post go live on-site and 

remote Hypercare support focused on worker 

adoption and support for each of the Counties. 12,494            165$               2,058,246$            1,950,416$      107,830$         

Total CalWIN 1-Year Optional Extension 68,534         189              12,942,548$      6,382,114$   6,560,434$   

Assumptions

1

2

Schedule 3

CalWIN Implementation Support 1-Year Optional Extension Price

1-Year Option Extension services begin in February 2024 and includes monthly submission of work plan updates and status resports, 

and option services of Hypercare, Training Development, and Workload Management.

The services and software license costs provided on this tab are representative, and are provided for a select subset of services 

available to the Consortium that are detailed in Section 5.6 – Additional As Needed Services.  Deloitte can provide additional cost 

information for optional services based on further conversations with the Consortium during the life of the contract and use the 

Consortium’s change order process accordingly.



COST SCHEDULES

Attachment A

Hardware and Software Line Items

SFY 2020/21 

Total

SFY 2021/22 

Total

SFY 2022/23 

Total

Total 

Hardware & 

Software Price

Hardware

Development Hardware -$                     -$                     -$                      $                   - 

Central Hardware -$                     -$                     -$                      $                   - 

Hardware Subtotal  $                   -  $                   -  $                   -  $                   - 

Hardware Support

Development Hardware Support -$                     -$                     -$                      $                   - 

Central Hardware Support -$                     -$                     -$                      $                   - 

Hardware Support Subtotal -$                    -$                    -$                    -$                    

Hardware and Hardware Support Total -$                    -$                    -$                     $                   - 

Software

Development Software -$                     -$                     -$                      $                   - 

Central Software 61,584$           35,511$           35,510$            $        132,605 

Software Subtotal 61,584$          35,511$          35,510$          132,605$        

Software Support

Development Software Support -$                     -$                     -$                      $                   - 

Central Software Support -$                     -$                     -$                      $                   - 

Software Support Subtotal -$                    -$                    -$                    -$                    

Software and Software Support Total 61,584$          35,511$          35,510$           $        132,605 

Total CalWIN Project Hardware and Software Price  $          61,584  $          35,511  $          35,510  $        132,605 

Schedule 4

CalWIN Implementation Support: Hardware and Software Price



COST SCHEDULES

Attachment A

Hardware and Software Line Items

SFY 2023/24 

Total

SFY 2024/25 

Total

Total 

Hardware & 

Software Price

Hardware

Development Hardware -$                     -$                      $                    - 

Central Hardware -$                     -$                      $                    - 

Hardware Subtotal  $                    -  $                    -  $                    - 

Hardware Support

Development Hardware Support -$                     -$                      $                    - 

Central Hardware Support -$                     -$                      $                    - 

Hardware Support Subtotal -$                    -$                    -$                    

Hardware and Hardware Support Total -$                    -$                     $                    - 

Software

Development Software -$                     -$                      $                    - 

Central Software 232$                232$                 $               464 

Software Subtotal 232$                232$                464$                

Software Support

Development Software Support -$                     -$                      $                    - 

Central Software Support -$                     -$                      $                    - 

Software Support Subtotal -$                    -$                    -$                    

Software and Software Support Total 232$                232$                 $               464 

Total CalWIN Project Hardware and Software Price  $               232  $               232  $               464 

Schedule 5
CalWIN Implementation Support: 1-Year Optional Extension Hardware 

and Software Price



COST SCHEDULES

Attachment A

Staff Description Hourly Rate

Project Advisor 215.00$             
Project Executive 211.00$             
Project Manager 189.00$             
OCM Manager 180.00$             
Training Manager 180.00$             
BPR Manager 171.00$             
Implementation Manager 171.00$             
PMO Manager 154.00$             
Senior Business Analyst 145.00$             
Trainer 127.00$             
Training Developer 119.00$             
Business Analyst 119.00$             
Implementation Support Analyst 98.00$                

Average Hourly Rate 159.92$             

Schedule 6

CalWIN Implementation Support Hourly Rate Card



COST SCHEDULES

Attachment A

Staff Description

SFY 2020/21 

Hourly Rate

SFY 2021/22 

Hourly Rate

SFY 2022/23 

Hourly Rate

SFY 2023/24 

Hourly Rate

SFY 2024/25 

Hourly Rate

Project Advisor 237.00$         246.48$         256.34$         266.59$         277.26$         
Project Executive 232.00$         241.28$         250.93$         260.97$         271.41$         
Project Manager 216.00$         224.64$         233.63$         242.97$         252.69$         
OCM Manager 206.00$         214.24$         222.81$         231.72$         240.99$         
Training Manager 206.00$         214.24$         222.81$         231.72$         240.99$         
BPR Manager 196.00$         203.84$         211.99$         220.47$         229.29$         
Implementation Manager 196.00$         203.84$         211.99$         220.47$         229.29$         
PMO Manager 176.00$         183.04$         190.36$         197.98$         205.90$         
Process Simulation Senior Analyst 185.00$         192.40$         200.10$         208.10$         216.42$         
Process Engineer 185.00$         192.40$         200.10$         208.10$         216.42$         
Senior Business Analyst 170.00$         176.80$         183.87$         191.23$         198.88$         
Data Converstion/Workload Analyst 165.00$         171.60$         178.46$         185.60$         193.03$         
Trainer 155.00$         161.20$         167.65$         174.35$         181.33$         
Process Simulation Analyst 155.00$         161.20$         167.65$         174.35$         181.33$         
Training Developer 144.00$         149.76$         155.75$         161.98$         168.46$         
Business Analyst 144.00$         149.76$         155.75$         161.98$         168.46$         
Hypercare Support Analyst 141.00$         146.64$         152.51$         158.61$         164.95$         
Implementation Support Analyst 120.00$         124.80$         129.79$         134.98$         140.38$         

Schedule 7

CalWIN Implementation Support Change Order Hourly Rate Card



COST SCHEDULES

Attachment A

1 2 3 4 5 6 7
Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21

160.00 160.00 160.00 160.00 160.00 160.00 160.00

1.0 Project Management 574                578                574                578                574                581                934                

1.1 Prepare and Maintain Work Plan Work Plan 225                227                225                227                225                228                369                

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

PMO Manager 154$              65                  65                  65                  65                  65                  65                  65                  

Senior Business Analyst 145$              7                    7                    7                    7                    7                    7                    7                    

Business Analyst 119$              65                  65                  65                  65                  65                  65                  131                

Business Analyst 119$              67                  67                  67                  67                  67                  67                  145                

1.2 Prepare and Del. Submit Monthly Status Report Monthly Status Reports 225                227                225                227                225                228                369                

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

PMO Manager 154$              65                  65                  65                  65                  65                  65                  65                  

Senior Business Analyst 145$              7                    7                    7                    7                    7                    7                    7                    

Business Analyst 119$              65                  65                  65                  65                  65                  65                  131                

Business Analyst 119$              67                  67                  67                  67                  67                  67                  145                

1.3 Prepare RTM Requirement Traceability Matrix 123                125                123                125                123                125                196                

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

PMO Manager 154$              33                  33                  33                  33                  33                  33                  33                  

Senior Business Analyst 145$              3                    3                    3                    3                    3                    3                    3                    

Business Analyst 119$              33                  33                  33                  33                  33                  33                  65                  

Business Analyst 119$              34                  34                  34                  34                  34                  34                  73                  

2.0 BPR 511                512                1,174             1,522             1,174             1,566             1,565             

2.1 Prepare BPR Plan BPR Plan 511                512                1,174             1,522             1,174             1,566             1,565             

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

BPR Manager 171$              163                163                163                163                163                163                163                

Senior Business Analyst 145$              327                327                327                500                327                327                327                

Senior Business Analyst 145$              327                327                327                327                327                

Business Analyst 119$              337                510                337                727                727                

3.0 OCM 177                181                177                181                177                347                598                

3.1 Prepare OCM Plan OCM Plan 135                137                135                137                135                301                554                

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

OCM Manager 180$              114                114                114                114                114                114                114                

Senior Business Analyst 145$              163                204                

Senior Business Analyst 145$              163                

Business Analyst 119$              51                  

3.2 Prepare County Communication Plans County Communication Plan 21                  22                  21                  22                  21                  23                  22                  

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.3 Prepare and Maintain Guides County Change Guides 21                  22                  21                  22                  21                  23                  22                  

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

4.0 Training 163                166                163                166                163                1,424             1,594             

4.1 Prepare and Maintain Training Plan Master Training Plan 142                144                142                144                142                1,401             1,573             

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

Training Manager 180$              121                121                121                121                121                121                121                

Senior Business Analyst 145$              173                347                

Senior Business Analyst 145$              520                520                

Training Developer 119$              563                563                

4.2 Prepare and Maintain County Training Plans County Specific Training Plans 21                  22                  21                  22                  21                  23                  22                  

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

Training Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

5.0 Implementation Support 50                  53                  50                  53                  132                136                133                

5.1 Prepare and Maintain Imp. Support  Plan Implementation Support Plan 21                  22                  21                  22                  102                105                103                

Project Executive 211$              6                    6                    6                    6                    6                    6                    6                    

Project Advisor 215$              1                    3                    1                    3                    1                    3                    1                    

Project Manager 189$              13                  13                  13                  13                  13                  14                  14                  

Implementation Manager 171$              82                  82                  82                  

Senior Business Analyst 145$              

Business Analyst 119$              

5.2 Prepare County Wave Comp. Reports County Wave Completion Report 29                  31                  29                  31                  29                  32                  30                  

Project Executive 211$              8                    8                    8                    8                    8                    8                    8                    

Project Advisor 215$              2                    4                    2                    4                    2                    4                    2                    

Project Manager 189$              19                  19                  19                  19                  19                  20                  20                  

Training Manager 180$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

OCM Manager 180$              

BPR Manager 171$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

Implementation Manager 171$              

Implementation Support Analyst 98$                

Implementation Support Analyst 98$                

Total Prime Contractor Hours: 1,075             1,092             1,412             1,775             1,494             2,809             3,252             

Total Del. Sub.contractor Hours: 399                399                726                726                726                1,246             1,572             

Total Hours: 1,474             1,491             2,138             2,501             2,219             4,054             4,825             

Schedule 8
Staff Loading

ID Key Task Deliverable Description Position  

Hourly 

Rate



COST SCHEDULES

Attachment A

1.0 Project Management

1.1 Prepare and Maintain Work Plan Work Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

1.2 Prepare and Del. Submit Monthly Status Report Monthly Status Reports

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

1.3 Prepare RTM Requirement Traceability Matrix

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

2.0 BPR

2.1 Prepare BPR Plan BPR Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

BPR Manager 171$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.0 OCM

3.1 Prepare OCM Plan OCM Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.2 Prepare County Communication Plans County Communication Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.3 Prepare and Maintain Guides County Change Guides

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

4.0 Training

4.1 Prepare and Maintain Training Plan Master Training Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Training Developer 119$              

4.2 Prepare and Maintain County Training Plans County Specific Training Plans

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

5.0 Implementation Support

5.1 Prepare and Maintain Imp. Support  Plan Implementation Support Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Implementation Manager 171$              

Senior Business Analyst 145$              

Business Analyst 119$              

5.2 Prepare County Wave Comp. Reports County Wave Completion Report

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

OCM Manager 180$              

BPR Manager 171$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

Implementation Manager 171$              

Implementation Support Analyst 98$                

Implementation Support Analyst 98$                

Total Prime Contractor Hours:

Total Del. Sub.contractor Hours:

Total Hours:

Schedule 8
Staff Loading

ID Key Task Deliverable Description Position  

Hourly 

Rate

8 9 10 11 12 13 14 15 16 17 18 19
Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22

160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00

939                934                939                934                934                930                934                930                934                930                934                930                

371                369                371                369                369                368                369                368                369                368                369                368                

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  

7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    

131                131                131                131                131                131                131                131                131                131                131                131                

145                145                145                145                145                145                145                145                145                145                145                145                

371                369                371                369                369                368                369                368                369                368                369                368                

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  

7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    

131                131                131                131                131                131                131                131                131                131                131                131                

145                145                145                145                145                145                145                145                145                145                145                145                

197                196                197                196                196                194                196                194                196                194                196                194                

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

33                  33                  33                  33                  33                  33                  33                  33                  33                  33                  33                  33                  

3                    3                    3                    3                    3                    3                    3                    3                    3                    3                    3                    3                    

65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  

73                  73                  73                  73                  73                  73                  73                  73                  73                  73                  73                  73                  

1,566             1,565             1,566             1,565             1,565             1,563             1,565             1,563             1,565             1,563             1,175             837                

1,566             1,565             1,566             1,565             1,565             1,563             1,565             1,563             1,565             1,563             1,175             837                

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

163                163                163                163                163                163                163                163                163                163                163                163                

327                327                327                327                327                327                327                327                327                327                327                327                

327                327                327                327                327                327                327                327                327                327                327                327                

727                727                727                727                727                727                727                727                727                727                337                -                   

531                863                867                1,199             1,178             1,175             1,178             1,175             1,178             1,175             1,178             1,175             

484                820                821                1,156             -                 -                 -                 -                 -                 -                 -                 -                 

6                    6                    6                    6                    

3                    1                    3                    1                    

14                  14                  14                  14                  

114                114                114                114                

163                163                163                163                

163                163                163                327                

20                  357                357                530                

23                  22                  23                  22                  1,156             1,155             1,156             587                589                20                  22                  20                  

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

114                114                114                57                  57                  

163                163                163                82                  82                  

327                327                327                163                163                

530                530                530                265                265                

23                  22                  23                  22                  22                  20                  22                  587                589                1,155             1,156             1,155             

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

57                  57                  114                114                114                

82                  82                  163                163                163                

163                163                327                327                327                

265                265                530                530                530                

1,597             1,594             1,771             1,768             1,768             2,092             2,258             2,255             2,258             2,255             2,258             3,845             

1,574             1,573             1,748             1,746             1,746             2,071             2,236             2,235             2,236             2,235             1,129             882                

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

121                121                121                121                121                121                121                121                121                121                61                  61                  

347                347                520                520                520                847                1,010             1,010             1,010             1,010             505                260                

520                520                520                520                520                520                520                520                520                520                260                260                

563                563                563                563                563                563                563                563                563                563                282                282                

23                  22                  23                  22                  22                  20                  22                  20                  22                  20                  1,129             2,962             

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

61                  61                  

505                260                

260                260                

282                282                

2,080             

136                133                136                133                155                151                155                314                318                314                318                341                

105                103                105                103                103                102                103                265                267                265                267                -                 

6                    6                    6                    6                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

82                  82                  82                  82                  82                  82                  82                  82                  82                  82                  82                  

163                163                163                163                

32                  30                  32                  30                  52                  49                  52                  49                  52                  49                  52                  341                

8                    8                    8                    8                    11                  11                  11                  11                  11                  11                  11                  15                  

4                    2                    4                    2                    7                    4                    7                    4                    7                    4                    7                    5                    

20                  20                  20                  20                  34                  34                  34                  34                  34                  34                  34                  48                  

181                

91                  

3,197             3,518             3,707             3,864             3,864             4,175             4,354             4,338             4,354             4,338             3,964             3,130             

1,572             1,572             1,572             1,736             1,736             1,736             1,736             1,899             1,899             1,899             1,899             1,917             

4,770             5,090             5,280             5,600             5,600             5,910             6,090             6,237             6,253             6,237             5,863             7,128             



COST SCHEDULES

Attachment A

1.0 Project Management

1.1 Prepare and Maintain Work Plan Work Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

1.2 Prepare and Del. Submit Monthly Status Report Monthly Status Reports

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

1.3 Prepare RTM Requirement Traceability Matrix

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

2.0 BPR

2.1 Prepare BPR Plan BPR Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

BPR Manager 171$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.0 OCM

3.1 Prepare OCM Plan OCM Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.2 Prepare County Communication Plans County Communication Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.3 Prepare and Maintain Guides County Change Guides

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

4.0 Training

4.1 Prepare and Maintain Training Plan Master Training Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Training Developer 119$              

4.2 Prepare and Maintain County Training Plans County Specific Training Plans

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

5.0 Implementation Support

5.1 Prepare and Maintain Imp. Support  Plan Implementation Support Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Implementation Manager 171$              

Senior Business Analyst 145$              

Business Analyst 119$              

5.2 Prepare County Wave Comp. Reports County Wave Completion Report

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

OCM Manager 180$              

BPR Manager 171$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

Implementation Manager 171$              

Implementation Support Analyst 98$                

Implementation Support Analyst 98$                

Total Prime Contractor Hours:

Total Del. Sub.contractor Hours:

Total Hours:

Schedule 8
Staff Loading

ID Key Task Deliverable Description Position  

Hourly 

Rate

20 21 22 23 24 25 26 27 28 29 30 31
Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23

160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00

934                930                934                930                934                930                934                930                934                930                934                930                

369                368                369                368                369                368                369                368                369                368                369                368                

4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  

7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    

131                131                131                131                131                131                131                131                131                131                131                131                

145                145                145                145                145                145                145                145                145                145                145                145                

369                368                369                368                369                368                369                368                369                368                369                368                

4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  

7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    7                    

131                131                131                131                131                131                131                131                131                131                131                131                

145                145                145                145                145                145                145                145                145                145                145                145                

196                194                196                194                196                194                196                194                196                194                196                194                

4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

33                  33                  33                  33                  33                  33                  33                  33                  33                  33                  33                  33                  

3                    3                    3                    3                    3                    3                    3                    3                    3                    3                    3                    3                    

65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  65                  

73                  73                  73                  73                  73                  73                  73                  73                  73                  73                  73                  73                  

-                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   

-                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

1,156             1,155             1,156             1,155             1,156             1,155             1,156             1,155             1,156             1,155             1,156             -                   

-                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

-                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

1,156             1,155             1,156             1,155             1,156             1,155             1,156             1,155             1,156             1,155             1,156             -                 

4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    3                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

114                114                114                114                114                114                114                114                114                114                114                

163                163                163                163                163                163                163                163                163                163                163                

327                327                327                327                327                327                327                327                327                327                327                

530                530                530                530                530                530                530                530                530                530                530                

6,274             6,272             6,101             6,098             8,181             8,178             8,181             8,178             8,181             8,178             -                   -                   

884                882                797                796                797                796                797                796                797                796                -                 -                 

4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

61                  61                  61                  61                  61                  61                  61                  61                  61                  61                  

260                260                173                173                173                173                173                173                173                173                

260                260                260                260                260                260                260                260                260                260                

282                282                282                282                282                282                282                282                282                282                

5,391             5,389             5,304             5,302             7,384             7,382             7,384             7,382             7,384             7,382             -                 -                 

4                    4                    4                    4                    4                    4                    4                    4                    4                    4                    

3                    1                    3                    1                    3                    1                    3                    1                    3                    1                    

14                  14                  14                  14                  14                  14                  14                  14                  14                  14                  

61                  61                  61                  61                  61                  61                  61                  61                  61                  61                  

260                260                173                173                173                173                173                173                173                173                

260                260                260                260                260                260                260                260                260                260                

282                282                282                282                282                282                282                282                282                282                

4,507             4,507             4,507             4,507             3,293             3,293             3,293             3,293             3,293             3,293             

3,293             3,293             3,293             3,293             3,293             3,293             

1,273             1,429             1,436             1,939             1,946             2,122             2,129             2,122             2,129             2,295             10,221           11,530           

-                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

1,273             1,429             1,436             1,939             1,946             2,122             2,129             2,122             2,129             2,295             10,221           11,530           

24                  24                  24                  24                  24                  24                  24                  24                  24                  24                  33                  38                  

16                  8                    16                  8                    16                  8                    16                  8                    16                  8                    21                  13                  

77                  77                  77                  77                  77                  77                  77                  77                  77                  77                  105                119                

156                156                

613                613                

1,872             1,872             

4,368             4,368             

145                

183                183                183                183                183                183                183                183                183                183                183                183                

365                528                528                528                528                702                702                702                702                702                1,048             1,212             

336                336                336                336                336                336                336                336                336                336                856                1,183             

173                173                173                173                173                173                704                

181                181                181                181                181                181                181                181                181                181                181                181                

91                  91                  91                  91                  91                  91                  91                  91                  91                  91                  91                  91                  

510                510                347                347                347                347                520                520                

653                

5,284             5,431             5,274             5,605             5,621             5,951             5,968             6,298             6,314             6,125             6,191             5,654             

1,927             1,927             1,927             1,927             4,007             6,780             6,780             6,433             6,433             6,780             6,815             8,539             

9,638             9,785             9,628             10,121           12,218           12,385           12,401           12,385           12,401           12,558           12,312           12,459           



COST SCHEDULES

Attachment A

1.0 Project Management

1.1 Prepare and Maintain Work Plan Work Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

1.2 Prepare and Del. Submit Monthly Status Report Monthly Status Reports

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

1.3 Prepare RTM Requirement Traceability Matrix

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

PMO Manager 154$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

2.0 BPR

2.1 Prepare BPR Plan BPR Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

BPR Manager 171$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.0 OCM

3.1 Prepare OCM Plan OCM Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.2 Prepare County Communication Plans County Communication Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

3.3 Prepare and Maintain Guides County Change Guides

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

OCM Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

4.0 Training

4.1 Prepare and Maintain Training Plan Master Training Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Training Developer 119$              

4.2 Prepare and Maintain County Training Plans County Specific Training Plans

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

5.0 Implementation Support

5.1 Prepare and Maintain Imp. Support  Plan Implementation Support Plan

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Implementation Manager 171$              

Senior Business Analyst 145$              

Business Analyst 119$              

5.2 Prepare County Wave Comp. Reports County Wave Completion Report

Project Executive 211$              

Project Advisor 215$              

Project Manager 189$              

Training Manager 180$              

Training Developer 119$              

Trainer 127$              

Trainer 127$              

OCM Manager 180$              

BPR Manager 171$              

Senior Business Analyst 145$              

Senior Business Analyst 145$              

Business Analyst 119$              

Business Analyst 119$              

Implementation Manager 171$              

Implementation Support Analyst 98$                

Implementation Support Analyst 98$                

Total Prime Contractor Hours:

Total Del. Sub.contractor Hours:

Total Hours:

Schedule 8
Staff Loading

ID Key Task Deliverable Description Position  

Hourly 

Rate

32 33 34 35 36 37 38
Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24

160.00 160.00 160.00 160.00 160.00 160.00 160.00

934                930                934                930                569                569                569                32,219               4,253,727$                             

369                368                369                368                224                224                224                12,728               1,670,057$                             

4                    4                    4                    4                    4                    4                    4                    186                    39,163$                                  

3                    1                    3                    1                    1                    1                    1                    82                      17,558$                                  

14                  14                  14                  14                  13                  13                  13                  531                    100,445$                                

65                  65                  65                  65                  65                  65                  65                  2,483                 382,331$                                

7                    7                    7                    7                    7                    7                    7                    248                    35,999$                                  

131                131                131                131                65                  65                  65                  4,377                 520,903$                                

145                145                145                145                67                  67                  67                  4,821                 573,659$                                

369                368                369                368                224                224                224                12,728               1,670,057$                             

4                    4                    4                    4                    4                    4                    4                    186                    39,163$                                  

3                    1                    3                    1                    1                    1                    1                    82                      17,558$                                  

14                  14                  14                  14                  13                  13                  13                  531                    100,445$                                

65                  65                  65                  65                  65                  65                  65                  2,483                 382,331$                                

7                    7                    7                    7                    7                    7                    7                    248                    35,999$                                  

131                131                131                131                65                  65                  65                  4,377                 520,903$                                

145                145                145                145                67                  67                  67                  4,821                 573,659$                                

196                194                196                194                122                122                122                6,763                 913,612$                                

4                    4                    4                    4                    4                    4                    4                    186                    39,163$                                  

3                    1                    3                    1                    1                    1                    1                    82                      17,558$                                  

14                  14                  14                  14                  13                  13                  13                  531                    100,445$                                

33                  33                  33                  33                  33                  33                  33                  1,241                 191,165$                                

3                    3                    3                    3                    3                    3                    3                    124                    17,999$                                  

65                  65                  65                  65                  33                  33                  33                  2,189                 260,451$                                

73                  73                  73                  73                  34                  34                  34                  2,410                 286,830$                                

-                   -                   -                   -                   -                   -                   -                   25,684               3,559,880.3                            

-                 -                 -                 -                 -                 -                 -                 25,684               3,559,880$                             

101                    21,305$                                  

42                      8,939$                                    

265                    50,074$                                  

3,103                 530,670$                                

6,380                 925,100$                                

5,553                 805,233$                                

10,240               1,218,560$                             

-                   -                   -                   -                   -                   -                   -                   27,420               3,866,742.5                            

-                 -                 -                 -                 -                 -                 -                 4,815                 720,679$                                

65                      13,785$                                  

24                      5,108$                                    

152                    28,676$                                  

1,258                 226,380$                                

1,021                 148,021$                                

980                    142,100$                                

1,316                 156,609$                                

-                 -                 -                 -                 -                 -                 -                 4,946                 699,315$                                

101                    21,305$                                  

42                      8,939$                                    

265                    50,074$                                  

457                    82,320$                                  

653                    94,733$                                  

1,307                 189,467$                                

2,122                 252,478$                                

-                 -                 -                 -                 -                 -                 -                 17,659               2,446,748$                             

150                    31,644$                                  

67                      14,366$                                  

421                    79,495$                                  

1,715                 308,700$                                

2,450                 355,250$                                

4,900                 710,500$                                

7,956                 946,794$                                

-                   -                   -                   -                   -                   -                   -                   103,380             13,752,412.1                          

-                 -                 -                 -                 -                 -                 -                 33,238               4,685,523$                             

146                    30,704$                                  

64                      13,727$                                  

406                    76,820$                                  

2,791                 502,320$                                

10,332               1,498,092$                             

9,360                 1,357,200$                             

10,140               1,206,660$                             

-                 -                 -                 -                 -                 -                 -                 70,142               9,066,889$                             

146                    30,704$                                  

64                      13,727$                                  

406                    76,820$                                  

728                    131,040$                                

2,672                 387,392$                                

3,120                 452,400$                                

3,380                 402,220$                                

39,867               5,063,067$                             

19,760               2,509,520$                             

11,541           11,111           4,883             3,838             2,575             -                   -                   77,732               10,601,370.3                          

-                 -                 -                 -                 -                 -                 -                 2,184                 349,640$                                

97                      20,365$                                  

40                      8,620$                                    

251                    47,399$                                  

1,143                 195,510$                                

-                       -$                                        

653                    77,747$                                  

11,541           11,111           4,883             3,838             2,575             -                 -                 75,548               10,251,730$                           

38                  38                  38                  38                  38                  680                    143,493$                                

24                  13                  24                  13                  13                  312                    67,041$                                  

119                119                119                119                113                2,086                 394,202$                                

156                156                156                156                156                1,092                 196,560$                                

613                613                613                613                223                3,900                 464,100$                                

1,872             1,872             7,488                 950,976$                                

4,368             4,368             17,472               2,218,944$                             

145                145                145                122                122                823                    148,176$                                

183                183                183                183                183                3,103                 530,670$                                

1,212             1,212             1,212             1,048             702                13,633               1,976,833$                             

1,183             1,101             1,101             611                91                  9,490                 1,376,050$                             

704                530                530                173                173                3,855                 458,745$                                

181                181                181                181                181                3,267                 388,733$                                

91                  91                  91                  91                  91                  1,633                 279,300$                                

3,447                 337,773$                                

653                490                490                490                490                3,267                 320,133$                                

5,671             5,481             5,497             2,880             1,940             406                406                

8,539             6,724             6,724             1,887             1,204             163                163                

12,476           12,041           5,817             4,768             3,144             569                569                266,435             36,034,131.9                          

 Total CalWIN Project Price 

Total CalWIN 

Project Hours



COST SCHEDULES

Attachment A

Resource Type Quantity Monthly Cost

Total Monthly 

Cost Notes

1 N/A N/A

2

3

Totals 0 -$                     

Schedule 9.  CalWIN Implementation Support AWS IaaS Resources

Instructions:

1 - Using the AWS pricing calulator found here: https://calculator.s3.amazonaws.com/index.html

2 - Select "US West (Oregon)" for the region

3 - Create your resources as needed from the pricing calculator

4 - Be sure to include storage and data transfer costs

5 - Use "On-Demand" for the  billing option

6 - Enter each resource on a row below. Add new rows as needed.

7 - Do NOT include support costs

8 - Remove the two examples

AWS Resource List



COST SCHEDULES

Attachment A

# Facilities by County

Start 

Month/Year

End 

Month/Year

Total Maximum 

Price

SFY 2022/23 

Total

SFY 2023/24 

Total
Projected 

Facility Costs
1 Placer County (Roseville / Rocklin) 8/2022 9/2022 70,000                   70,000$           $0

2 Placer County (Truckee) 8/2022 9/2022 15,000                   15,000$           $0

3 Yolo County (Woodland) 8/2022 9/2022 21,000                   21,000$           $1,063

4 Yolo County (West Sacramento / Davis) 8/2022 9/2022 35,000                   35,000$           $7,130

5 Contra Costa County (Martinez) 11/2022 12/2022 94,500                   94,500$           $0

6 Contra Costa County (Antioch) 11/2022 12/2022 60,840                   60,840$           $0

7 Contra Costa County (Concord) 11/2022 12/2022 48,000                   48,000$           $0

8 Santa Clara County (San Jose) 11/2022 12/2022 191,250                 191,250$         $0

9 Santa Clara County (Gilroy) 11/2022 12/2022 13,650                   13,650$           $0

10 Tulare County (Visalia) 11/2022 12/2022 42,000                   42,000$           $0

11 Tulare County (Porterville) 11/2022 12/2022 17,220                   17,220$           $0

12 Tulare County (Dinuba) 11/2022 12/2022 9,870                     9,870$             $0

13 Orange County (Orange) 01/2023 02/2023 550,000                 550,000$         $126,000

14 Santa Barbara County (Santa Maria) 01/2023 02/2023 38,430                   38,430$           $0

15 Santa Barbara County (Santa Barbara) 01/2023 02/2023 26,415                   26,415$           $0

16 Santa Barbara County (Lompoc) 01/2023 02/2023 24,280                   24,280$           $0

17 Ventura County (Ventura) 01/2023 02/2023 120,000                 120,000$         $14,000

18 Ventura County (Simi Valley) 01/2023 02/2023 40,000                   40,000$           $0

19 San Diego County (San Diego) 03/2023 04/2023 658,125                 658,125$         $0

20 San Diego County (Oceanside) 03/2023 04/2023 40,000                   40,000$           $0

21 San Diego County (Escondido) 03/2023 04/2023 26,865                   26,865$           $0

22 San Mateo County (San Mateo) 03/2023 04/2023 135,000                 135,000$         $60,000

23 Santa Cruz County (Santa Cruz) 03/2023 04/2023 60,840                   60,840$           $26,000

24 Solano County (Fairfield) 05/2023 06/2023 90,000                   90,000$           $0

25 Alameda County (Oakland) 05/2023 06/2023 120,000                 120,000$         $78,000

26 Alameda County (Hayward) 05/2023 06/2023 105,000                 105,000$         $78,000

27 Fresno County (Fresno) 05/2023 06/2023 200,000                 200,000$         $0

28 Fresno County (Reedley) 05/2023 06/2023 40,000                   40,000$           $0

29 Fresno County (Coalinga) 05/2023 06/2023 17,745                   17,745$           $26,000

30 Sonoma County (Santa Rosa) 05/2023 06/2023 42,735                   42,735$           $50,000

31 Sacramento County (Sacramento ) 07/2023 08/2023 270,000                 270,000$             $0

32 Sacramento County (Elk Grove) 07/2023 08/2023 25,000                   25,000$               $0

33 San Francisco County (San Francisco) 07/2023 08/2023 472,500                 472,500$             $260,000

34 San Luis Obispo County (San Luis Obispo) 07/2023 08/2023 84,000                   84,000$               $0

35 San Luis Obispo County (Paso Robles) 07/2023 08/2023 30,000                   30,000$               $0
36 San Luis Obispo County (Pismo/Arroyo Grande) 07/2023 08/2023 9,210                     9,210$                 $13,000

3,844,475$        2,953,765$   890,710$         739,193$          

$799,624

$685,070

$114,554

$8,827
$1,939

$7,124

-$236

$15,291
$15,291

$823,742

$1,562,935
$1,289,935 $273,000

$1,289,935 $273,000

Assumptions

1

The facility costs provided include the space, 

laptop computers and wired mouse, internet 

connectivity, and furniture for 5 - 8 weeks, based 

on the total county staff detailed in Attachment M 

of the RFP.  

2

Parking costs will be assumed by the Consortium 

and/or County

3

Counties will be responsible for laptop/peripheral 

equipment security and storage for classrooms 

held in their facilities. 

4

In between wave training deliveries, the 

Consoritum will be responsible for securing 

laptop/peripheral equipment at Consortium 

facilities.

5

Reallocating remaining optional training support to 

Post Implementation Support

6

Prices for listed laptops in SFY 22/23 are subject to 

variation based on supply chain factors. 

7

Cost for the 30 Verizon Jetpack 8800L MiFi Devices 

(and data plan) is covered by hardware/software 

allocation. See Schedule 4: HW/SW.

Schedule 10

310 HP Dragonfly G3 Notebooks ($1,848.73 / unit)

80 Belkin 12 Outlet 3940J 8' Surge Protectors ($24.24 / unit)

415 Bluetooth HP Mouse ($17.17 / unit)

Total Laptop Cost ( SFY 2022/23)

Total Peripheral Computer Equipment Cost  (SFY 2022/23)

55 EliteBook 850 G8 Notebooks ($2,082.80 / unit)

CalWIN Implementation Support Optional Training Facilities

FFY 2022/23 FFY 2023/24

SFY 2022/23 SFY 2023/24

 Based on 

vendor 

pricing and 

projected 

need at 

classroom 

locations

Total Projected Facilities and Equipment Expenditure

415 Kensington Nano/Universal locks ($36.85 / unit)

Total Laptop Lock Security Cost (SFY 2022/23)

TOTAL PROJECTED EQUIPMENT COST (ALL SFY 2022/23)

30 Verizon Jetpack 8800L MiFi Devices (and data plan)



COST SCHEDULES

Attachment A

# Services Name

Review Period 

(Business 

Days)

Services Due Date 

(Month/Year)

Target Invoice Date 

(Month/Year)

Total Services 

Maximum Price

SFY 

2020/21 

Total

SFY 

2021/22 

Total

SFY 2022/23 

Total

SFY 2023/24 

Total

12

Additional Post-Implementation Support 4/1/2023, 5/1/2023, 6/1/2023

566,434$                   566,434$      

13

Additional Post-Implementation Support 11/9/2023, 12/9/2023, 

1/9/2024
1,715,106$                 1,715,106$    

Total Post Implementation Maximum Price 2,281,540$             -$     -$     566,434$    1,715,106$ 

Schedule 11
Post-Implementation Support

ASSUMPTIONS

1) Additional Post-Implementation Support hours will be treated as time and materials and be integrated into the overall ISS Post-Implementation Support plan for 

each Wave.

2) Assumes each reasource works 40 hours/week.

3) 2023 State holidays are accounted for, and hours for those weeks are adjusted accordingly. 

4) PTO is not accounted for. Assuming 10% PTO per resource will result in a comprable reduction of overall hours and cost.

5) Resources will be billed at the Hypercare Support Analyst Rate of $152.51/hr. for SFY 22/23 and $158.61/hr. for SFY 23/24.

6) The total cost of this additional Post-Implementation Support work will not exceed the funds that are being re-allocated from Training Facilities. If hours and 

staffing need to be adjusted to fall under this limit, we will adjust accordingly.


