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1. PROJECT MANAGEMENT:

The following requirements shall apply to the Project Management category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 1. PROJECT MANAGEMENT

Req. D];ID Sub-Category Requirement Description
1 1988 Project The CONTRACTOR shall manage the CalACES/CalSAWS Migration
Management | Project across multiple locations where necessary.
Approach
2 1916 Project The CONTRACTOR shall create a new CalSAWS Migration Project
Management | Control Document (CalSAWS Migration PCD) due 30 calendar days after
Approach | the CalACES Migration Start Date to document and manage

CalACES/CalSAWS Migration Project methodologies and processes must
include at a minimum:

1) Communication Management Plan

2) Risk Management Plan with a detailed approach to risk mitigation

3) Issue Management Plan including issue identification, tracking and
resolution

4) Approach to management of action items and decision management
tracking

5) Scope Management Plan

6) Approach to CalACES/CalSAWS Migration Project status reporting

7) Staff Management Plan

8) Staff assignment and loading charts based on a six (6) month outlook

9) Narrative that defines the CONTRACTOR Key Staff and their roles and
responsibilities in connection with the work to be performed

10) CalACES/CalSAWS Migration Project organization charts to indicate
functional responsibilities, and identify CONTRACTOR Key Staff. As the
CONTRACTOR's Project team changes during the CalSAWS Migration
Project life cycle, a separate organization chart shall be provided for each
major phase.

11) Deliverable Management Plan including the approach to gathering
CONSORTIUM input and concurrence during development; creation,
submission and Acceptance of draft and final Deliverable Expectation
Documents (DED); creation, submission and Acceptance of draft and final
Deliverables; tracking and reporting of Deliverable including a Deliverable
Tracking Spreadsheet, Deliverable Deficiency Log, and DED/Deliverable
Checklists

12) Quality Management Plan

13) Approach to contract management

14) Deficiency Management Plan

The CalSAWS Migration PCD shall be a Deliverable and shall be updated
annually.
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TABLE 1. PROJECT MANAGEMENT

R;q. DI;ID Sub-Category Requirement Description
578 | 1993 Project For each Deliverable, the CONTRACTOR shall provide CONSORTIUM
Management | one (1) original Deliverable Expectation Document (DED) and provide an
Approach | electronic copy in the Microsoft Office Suite version specified by the
CONSORTIUM, developed in accordance with the mutually agreed to
DED template and as reflected in the Work Plan. Each DED submitted to
CONSORTIUM shall describe the contents of the Deliverable, including a
table of contents, overview, objectives, scope, methodology, applicable
standards, Deliverable requirements, format, proposed Acceptance Criteria,
key dates, and staff resources required. The DED shall indicate whether a
presentation will be part of the Deliverable review process. Prior to any
Deliverable development, CONTRACTOR shall obtain CONSORTIUM
Acceptance of the applicable DED. No Deliverable shall be accepted by
CONSORTIUM for review without a DED that received Acceptance.
579 | 1994 Project The CONTRACTOR shall submit each Deliverable to CONSORTIUM in
Management | one (1) or more hard cover 8 /2 by 11 inch three-ring binders, single sided
Approach | sheets, agreed upon standard font, with separated and partitioned sections
as required.
The CONTRACTOR shall submit one (1) original and one (1) copy of each
Deliverable and provide an electronic copy in the Microsoft Office Suite
version specified by the CONSORTIUM.
580 | 1995 Project The CONTRACTOR shall provide project management for the
Management | CalACES/CalSAWS Migration Project, which includes managing and
Approach | controlling the CalACES/CalSAWS Migration Project. The scope of the
project management approach includes but is not limited to design,
development, and test of the CalSAWS Migration Software, Data
Conversion, and CalSAWS Migration Deployment functions. CalSAWS
project management also defines and manages supporting services that
enable these areas and implement the CalSAWS Software for the 58
Counties, including but not limited to, infrastructure build-out.
581 | 1996 Project This requirement was removed per contract negotiations. The requirement
Management | language was added to DDID #1916.
Approach
583 | 1998 Project The CONTRACTOR shall for each existing and new application
Management | development requirement that results in a System Change Request (SCR),
Approach | capture the Design Difference Identification Number (DDID) and planned
and actual hours in the CalSAWS Migration Work Plan and the benefiting
program(s) in the JIRA tool, or equivalent. The benefiting program(s) will
come from the CAM (Cost Allocation Methodology) baseline and must be
verified as part of the Change Control Process.
584 | 1999 Project This requirement was removed due to consolidation. This DDID is captured
Management | in DDID #1998.
Approach
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TABLE 1. PROJECT MANAGEMENT

R;q. DI;ID Sub-Category Requirement Description
582 | 1997 Project This requirement was removed per contract negotiations.
Management
Approach
732 | 2147 Project The CONTRACTOR shall work cooperatively with and respond in a timely
Management | manner to information requests from other vendors working at the behest of
Approach | the CONSORTIUM, counties, State or Federal sponsoring agencies,
including but not limited to: auditors, existing Maintenance and Operations
(M&O) vendors, Ancillary System vendors, Independent Verification and
Validation (IV&V) vendors, Quality Assurance (QA) vendors, Planning,
and Procurement vendors.
733 | 2148 Project This requirement has been removed due to consolidation. This DDID is
Management | covered under DDID #2147.
Approach
755 | 2170 Project The CONTRACTOR shall develop an internal Organizational Change
Management | Management (OCM) Plan to provide a strategy and ongoing support for
Approach | internal communications, management of the effect of new business
processes, changes in the organizational structure and cultural changes. The
OCM Plan shall be updated quarterly.
756 | 2171 Project This requirement was removed due to Leadership Review.
Management
Approach
778 | 2193 Project The CONTRACTOR shall prepare and submit weekly project status
Management | reports, the format for which shall be documented as part of the CalISAWS
Approach | Migration PCD approach to project status reporting.
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586

2001

Project
Management
Approach

The CONTRACTOR staff shall perform the following activities on the
CalSAWS Migration Project:

1) Accounts Payable

2) Accounts Receivable

3) Budget Execution

4) Cost management

5) Purchasing

6) Standard General Ledger

The CONTRACTOR shall perform the required client billing for payments
based on:

1) The LRS Agreement for Deliverables and facilities

2) The C-IV Agreement for equipment and software.

The CONTRACTOR staff will also provide data for appropriate contractor
budget lines in the annual Advance Planning Document Update process.

The CONTRACTOR shall provide billing forecasts in a spreadsheet

TABLE 1. PROJECT MANAGEMENT

Req.

DDID

Sub-Category

Requirement Description

indicating Deliverable invoicing and billing schedule and
CalACES/CalSAWS Migration Project budget by month and fiscal year.

1924

Staffing

To accommodate CONSORTIUM staff who travel and to plan for the use
of and participation by CONSORTIUM staff, the project hours will be
based on a 5-day, 40-hour work week, beginning at 12 p.m. Pacific Time on
Monday and ending at 12 p.m. Pacific Time on Friday, with 10 hour work
days on Tuesday, Wednesday, and Thursday.

The CONTRACTOR shall confirm that at least one designated
management-level representative of the CONTRACTOR Staff will be
physically present at the project site(s) or readily available off-site between
the hours of 8 a.m. to 5 p.m., Pacific Time, Monday through Friday.

1925

Staffing

This requirement was removed due to the language being covered under the
existing LRS Agreement.

1926

Staffing

The CONTRACTOR shall provide staff to perform tasks and fulfill the
CalSAWS requirements. The CONTRACTOR shall identify Key Staff
positions. On or before the CalSAWS Migration Amendment Execution

Date, résumés and as requested, references, shall be provided to the
CONSORTIUM for the CONTRACTOR Key Staff.

1927

Staffing

The CONTRACTOR staff shall perform at the same level and quality of
service for C-IV M&O and LRS M&E in order that neither will be
negatively impacted during the CalACES/CalSAWS Migration Project.
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1928

Staffing

Any specific assumptions concerning staffing for the CalACES/CalSAWS
Migration Project are to be documented by the CONTRACTOR including,
but not limited to, any work to be performed off-site and/or by staff located
off-site, and staff schedules and availability. All such assumptions shall be
subject to the terms of the LRS Agreement under which the work is being
performed.

1930

Staffing

This requirement was removed due to the language being covered under the
existing LRS agreement.

734

2149

Staffing

The CONTRACTOR shall ensure that the CONTRACTOR's Project Staff
will not transmit or store any Personally Identifiable Information (PII)
using publicly available storage over the internet or wireless
communications device unless:

1) The PII is “de-identified” in accordance with 45 C.F.R § 164.514(b) (2);
or

2) Encrypted in accordance with applicable law, including the American
Recovery and Reinvestment Act of 2009 and as required by policies and
procedures established by the CONSORTIUM.

The CONTRACTOR must comply with the CONSORTIUM’s security and
ethical standards and policies as specified in the LRS Agreement.

TABLE 1. PROJECT MANAGEMENT

Req.

DDID

Sub-Category

Requirement Description

The CONTRACTOR must provide privacy/security and data handling
training to the CONTRACTOR’s Project Staff upon assignment to the
CalACES/CalSAWS Migration Project.
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1917

Work Tasks

The CONTRACTOR must prepare and maintain the CalSAWS Migration
Work Plan including an initial baseline and updated versions to facilitate
appropriate monitoring and tracking of CalACES/CalSAWS Migration
Project activities. The CalISAWS Work Plan must be documented in
Microsoft Project. The initial CalSAWS Migration Work Plan shall be
submitted within 30 calendar days of the CalACES Migration Start Date.
The CalSAWS Migration Work Plan shall be updated and submitted
monthly.

The CalSAWS Migration Work Plan developed by the CONTRACTOR
shall include the following information:
1) Work Breakdown Structure (WBS) to provide a hierarchical
decomposition of the Tasks and Subtasks including the following high-
level activities:

a) Project Management

b) Application Design, Development and Test

c¢) Conversion

d) Training Support (39C-IV Migration Counties Only)

e) Change Management Plan and Templates

f) Deployment

g) Technical Infrastructure
2) Descriptive Task and Subtask names. Requirements, Deliverables, Key
Milestones, Deliverable Due Dates and work products must be easily
identifiable within the Task and Subtask descriptions
3) Gantt charts showing planned start and end dates, actual start and end
dates, percentage complete, and durations of all Tasks, Subtasks,
Requirements, Deliverables, Key Milestones and work products including
time frames for the CONSORTIUM’s review and Acceptance of all
resulting Deliverables and work products and time for the CONTRACTOR
to correct Deficiencies in Deliverables and work products
4) Specific CONTRACTOR resources assigned to Tasks/Subtasks and
associated Deliverables identified by position/role. The number of hours
required shall be shown separately and totaled for each Task and Subtask
5) Monthly reports which reflect overall progress and percent complete,
estimate to complete (ETC), estimate at completion (EAC), critical path,
Task usage, resource usage, Tasks past their start or finish dates, over-
budget Tasks, over-allocated resources and upcoming Tasks for Consortium
staff such as Deliverable review obligations
6) A description of constraints and assumptions

TABLE 1. PROJECT MANAGEMENT

Req.

DDID

Sub-Category

Requirement Description

The initial CalSAWS Migration Work Plan and its monthly updates will be
submitted as separate Deliverables.
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1919

Work Tasks

The CONTRACTOR shall document meeting minutes, agendas, and notes
for meetings facilitated by the CONTRACTOR, which will be stored on the
project website or SharePoint site including orientation for project staff by
the CONTRACTOR on its use as a part of orientation throughout the
duration of the CalACES/CalSAWS Migration Project

The CONTRACTOR shall designate and maintain a SharePoint site to post
all Deliverables and work products throughout the duration of the
CalACES/CalSAWS Migration Project.

11

1908

Project
Site/Facility

Each office space shall include, at a minimum, the following:

1) Work space for each CalSAWS Migration D&I Project staff person, as
needed

2) An appropriate number of large (80 person capacity) and small capacity
conference rooms (at least one with print capability) complete with white
boards, tables, and chairs, integrated projection devices capable of
audio/visual presentation, and conference phone with audio support in the
large conference room for all attendees in the room

3) Workstations and equipment for each staff member (equal to or greater
than those proposed) configured with Microsoft Office software, email,
internet access, and any other software appropriate for project-wide
communication and administration

4) An appropriate number of workstation copies of all software licenses
needed for development, deployment, maintenance and support

5) An appropriate number of servers and all related software to support all
administration and development software and functions

6) An appropriate number of printers with scan to common file formats
(e.g. PDF, tiff, etc.) and email capabilities

7) An appropriate number of color printers

8) Laptop PCs, including security cables and carrying cases, for each staff
person

9) Secured wireless accessibility

10) Equipped break room

11) An appropriate number of duplicating equipment that can accept
documents from the network

12) An appropriate number of color duplicating equipment that can accept
documents from the network

12

1909

Project
Site/Facility

The CONSORTIUM’s Management staff and the QA contractor’s Project
Manager must be provided with separate individual offices. The remainder
of the CalSAWS Migration Project Team must each have, at a minimum,
separate, partitioned office spaces or as currently configured in the
CalACES North and South Locations. All work spaces shall be equipped

TABLE 1. PROJECT MANAGEMENT

Req.

DDID

Sub-Category

Requirement Description
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with the following or as currently configured in the CalACES North and
South Locations:

1) One (1) desk

2) One (1) chair with arm rests

3) One (1) three-drawer file cabinet or its equivalent

4) One (1) workstation

5) Two (2) monitors

6) One (1) built-in overhead shelf with lighting

7) One (1) speaker telephone, with a unique extension number, and multiple
lines for designated personnel, voice mail, and call commanders for clerical
support staff

8) Workstations must meet current ADA requirements — including sit/stand
workstations

The CONTRACTOR shall assume 76 net new staff with 76% of staff shall
reside in the North Location(s). This includes 14 State (DHCS & CDSS), 2
OSI, and 2 IV&V.

13 1910 Project Within the project site, the CONTRACTOR shall designate and equip a
Site/Facility | configurable UAT Lab including all necessary office furniture. This facility
shall provide adequate office space to accommodate the required number of
UAT personnel assigned to prepare for and conduct UAT at the project
site(s).
14 1911 Project The CONTRACTOR shall provide security personnel services outside of
Site/Facility | the project working hours (6:00 p.m. — 6:00 a.m., Pacific Time, Monday
through Friday) and all-day Saturday and Sunday unless security personnel
is provided through another source at the project site(s).
15 1912 Project The CONTRACTOR shall be responsible for all costs related to the
Site/Facility | purchase, lease, or rental and operation of the project site, including, but not
limited to:
1) Leasehold improvements
2) Utilities
3) Security
4) Telephone
5) LAN
6) Office equipment
7) Office supplies
8) Janitorial services
9) Employee parking
10) Storage
11) Transportation
16 1914 Project This requirement was removed per contract negotiations.
Site/Facility
17 1915 Project This requirement was removed per contract negotiations.
Site/Facility

TABLE 1. PROJECT MANAGEMENT
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Req. | DDID Sub-Category Requirement Description

18 1990 Project The CONTRACTOR shall provide CONTRACTOR Staff and Services at
Site/Facility | the CalSAWS project site(s).

The CONTRACTOR may use other CONTRACTOR locations as
appropriate for the Work with prior written approval of the CONSORTIUM
Executive Director.

585 | 2000 Project This requirement was removed per contract negotiations.
Site/Facility

2. SYSTEM DEVELOPMENT:

The following requirements shall apply to the System Development category of Work for
CalACES/CalSAWS Migration Project:

TABLE 2. SYSTEM DEVELOPMENT

Regq.

4 DDID # | Sub-Category Requirement Description
19 1976 The CONTRACTOR shall group and deploy the conversion of the 39 C-IV
Migration Counties in 1 wave.
The CONTRACTOR shall group and deploy the conversion of the 18
CalWIN Counties in 6 waves.
20 1987 This requirement was removed due to being obsolete.
21 1984 The CONTRACTOR shall create and provide a CalSAWS Requirements

Traceability Matrix (RTM) and shall be responsible for updating the
document monthly throughout the CalACES/CalSAWS Migration Project
deployment. The CalSAWS RTM will also be revised at key stages of the
System Development Lifecycle (SDLC), such as design, first version of
LRS Migration Software to the Cloud, completion of build of the next
version of CalACES/CalSAWS Migration Software in the Cloud, key
milestones, design complete, System Test complete, UAT complete and
deployment complete. Best practices for requirements traceability will be
incorporated into the CalSAWS RTM. The CalSAWS RTM shall be a
Deliverable.

3. DATA COLLECTION AND ELIGIBILITY:

The following requirements shall apply to the Data Collection and Eligibility category of Work for
the CalACES/CalSAWS Migration Project:




TABLE 3. DATA COLLECTION AND ELIGIBILITY

Req.

DDID #

Sub-Category

Requirement Description

22

114

All Programs

The CONTRACTOR shall make the display of the "Use Office Address"
checkbox on the Address Detail page for the 58 Counties configurable at
the time of migration. The decision to display the "Use Office Address"
checkbox will be captured at the time of migration.

23

89

All Programs

The CONTRACTOR shall insert a household status record for all C-IV
cases at the time of conversion.

24

1323

All Programs

The CONTRACTOR shall update access to the Customer Reporting List
page and Employment Services Global Navigation via security
controlled by each CONSORTIUM County. The security right of the
page will be evaluated so that it is not included in the security groups
which will be used by the 58 Counties.

25

92

All Programs

This Requirement was modified in Change Notice 29

Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - General Design:

The CONTRACTOR shall disable the automatic generation of the
PA230 "Request for Verification/Certification of Evidence" for the 57
Counties when a Date of Birth or a Decease Date has been saved and
there is a "Verification Status" of "Pending" on the Individual
Demographics Detail page.

26

139

All Programs

The CONTRACTOR shall update the Individual Demographics Detail
page as follows:

1) Sort the order of the "Spoken Language" dropdown field to sort by
English, Spanish and then alpha order for the remaining languages.

2) Sort the order of the "Written Language" dropdown field to sort by
English, Spanish and then alpha order for the remaining languages.

27

309

All Programs

This requirement has been removed due to implementation.

28

214

All Programs

The CONTRACTOR shall relabel "Champus Benefits" to "TRICARE"
on the Military/Veterans Detail page.

29

180

All Programs

This requirement was removed due to implementation.

30

240

All Programs

The CONTRACTOR shall migrate the value "Mobile Home" in the
"Motor Vehicle Type" dropdown on the Motor Vehicle Detail page.

31

242

All Programs

The CONTRACTOR shall migrate the "Encumbrance Source" dropdown
field on the Property History Detail page when Motor Vehicle is selected
as a Property Category which includes the following dropdown values:

1) Last Bill

2) Lender Statement

3) Estimate

4) Other

TABLE 3. DATA COLLECTION AND ELIGIBILITY
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Req.

DDID #

Sub-Category

Requirement Description

32

115

All Programs

This Requirement was modified in Change Notice 29

Revised requirement approved via App Dev Lead meeting on October 27,
2020:

#115 The CONTRACTOR shall update “Source” dropdown field on the New
Programs Detail and New / Reapplication Detail pages as follows:

1) Relabel "YBN" to “Self-Service Portal”

2) Remove the value of “C4Y”

3) Relabel "IHSS" to "IHSS/CMIPS 11"

4) Modify the "Source" dropdown field to be a non-mandatory field.

5) Add the following values in the "Source" dropdown field:

a) Outreach

b) Outstation

6) Remove the value of “CMIPS I1”

33

116

All Programs

The CONTRACTOR shall update the New Programs Detail page as
follows:

1) Display the Language dropdown to "English" first, "Spanish" second,
and the remaining values in alphabetical order

2) Update the language dropdown to not default to any value

34

328

All Programs

This Requirement was removed in Change Notice 29

35

329

All Programs

This Requirement was removed in Change Notice 29

36

159

All Programs

This requirement has been removed due to implementation.

37

694

All Programs

This requirement was removed due to duplication. This DDID is covered
under DDID #936.

38

1259

All Programs

This requirement was removed due to implementation.

39

186

All Programs

The CONTRACTOR shall update the "Hours/Week" field on the School
Attendance Detail page to be a non-mandatory field.

40

1191

All Programs

The CONTRACTOR shall migrate "Did the sponsor sign an [-864?"
dropdown field with the values of "Yes" and "No" on the Sponsorship
Detail page.

631

2046

All Programs

This Requirement was removed in Change Notice 29
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633

2048

All Programs

This Requirement was modified in Change Notice 29

"Revised requirement, approved on February 11, 2020 via CalSAWS
Deliverable #23 - CalSAWS General Design:

The CONTRACTOR shall display all of the EDBC reasons that prevents the
user from running EDBC (hard validations) at the Run EDBC Page, Create
Manual EDBC page and Negative Action Detail page and display all missing
verifications and associated pages (soft validations).

634

2049

All Programs

The CONTRACTOR shall update the Expense Detail Page when the
expense category type is Dependent Care and make the “Name of
Provider” field and “Address of Provider” field to be non-mandatory

fields.

TABLE 3. DATA COLLECTION AND ELIGIBILITY

Regq.

DDID #

Sub-Category

Requirement Description

635

2050

All Programs

This Requirement was modified in Change Notice 29

Revised requirement, approved on December 10, 2019 via CalSAWS
Deliverable #18 - CalSAWS General Design:

The CONTRACTOR shall add functionality to capture and track potentially
available income in the CalSAWS Software.

Some examples include: Medicare, SSI, SDI, Child Support, etc.

637

2052

All Programs

This Requirement was removed in Change Notice 29

642

2057

All Programs

The CONTRACTOR shall display the age and gender after the name of
the customer throughout the data collection pages once the user saves the

page.

645

2060

All Programs

The CONTRACTOR shall make the Birth State/US Territory field a non-
mandatory field on the Vital Statistics Detail page.

The CONTRACTOR shall make the question "Was this person born in a
US State/Territory"? a non-mandatory field on the Vital Statistics Detail

page.

Note: The Birth Match functionality for California will remain.

646

2061

All Programs

The CONTRACTOR shall make the "Document #" field non-mandatory
when any Document Type is chosen in the Citizenship block and the
Identity block on the Vital Statistics Detail page.

652

2067

All Programs

The CONTRACTOR shall add functionality to grant conditional
eligibility for Medicare Savings Program (MSP).
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670

2085

All Programs

The CONTRACTOR shall add a validation message at EDBC for
specific programs to complete the Absent /Unmarried Parent page. This
Requirement was modified in Change Notice 29

672

2087

All Programs

This Requirement was removed in Change Notice 29

639

2054

All Programs

This Requirement was modified in Change Notice 29

"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable #33 -
CalSAWS General Design:

"The CONTRACTOR shall add a validation message on all pages when in
“Create” or ""Edit"" mode on the page and the user makes a change and tries to
exit the page without saving.

IAssumption: This would not apply when the user hits the Cancel button."

TABLE 3. DATA COLLECTION AND ELIGIBILITY

Regq.

DDID #

Sub-Category

Requirement Description

897

2312

All Programs

This Requirement was removed in Change Notice 29

41

658

Application
Registration

This Requirement was modified in Change Notice 29
#658 The CONTRACTOR shall update the Application Registration
Summary page as follows:
1) Migrate the following values in the "Source" dropdown:
a) CBO
b) CSC
c) Cal[HEERS
d) Email
e) Fax
f) Other
g) Phone
h) RCC
1) SAWS
J) SPE
2) Add the following values in the “Source” dropdown:
a) CWS
b) Outreach
¢) Outstation
3) Relabel “CMIPS II” to “IHSS/CMIPS 1I”
4) Relabel “YBN™ to “Self-Service Portal”

42

1182

Application
Registration

The CONTRACTOR shall relabel the "Expiration Date" column to
"Termination Date" on the Degrees Licenses List page.
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43 692 Application | The CONTRACTOR shall migrate the "Display Workload" and "Status
Registration | Effective Date" fields on the Eligibility Workload Inventory page and
update the default dates to display the current date.

44 1624 Application | The CONTRACTOR shall relabel the "Go" button to "View" on the

Registration | Eligibility Workload Inventory page.

45 | 1200 Application This Requirement was removed in Change Notice 29
Registration
46 936 Application [This Requirement was modified in Change Notice 29

Registration  [Revised requirement, approved on December 10, 2019 via CalSAWS
Deliverable #18 - CalSAWS General Design:
The CONTRACTOR shall migrate the following checkboxes so that they
are configurable for all 58 Counties at the time of the migration on the
Select Programs page within the Application Registration and the Program
Detail page:
1) Adult Protective Services
2) CFET
3) Linkages Adult Services
4) Multipurpose Senior Services
5) IHSS/CMIPS 11

The decision to display or hide the checkboxes for each county will be
captured at the time of migration.
TABLE 3. DATA COLLECTION AND ELIGIBILITY
R;q. DDID # Sub-Category Requirement Description
47 1190 Application | The CONTRACTOR shall migrate the Child Support Participant

Registration | Information section on the Support Questionnaire page.

640 | 2055 CalFresh The CONTRACTOR shall implement the CFAP logic in the CalSAWS
Software to ignore the sponsorship requirement for the 4th and 5th year
for CalFresh.

641 | 2056 Application This Requirement was modified in Change Notice 29: "Revised

Registration requirement, approved on February 11, 2020 via CalSAWS Deliverable
#23 - CalSAWS General Design: The CONTRACTOR shall update the
Document Detail page to add a place to indicate the date a form was
signed.

48 1089 Cal-Learn

This Requirement was modified in Change Notice 29

Revised requirement, approved on October 15, 2019 via App Dev Lead Meeting:
The CONTRACTOR shall relabel "Date Reported to GSW (Gain Social Worker)"
to "Date Reported to Cal-Learn County Worker" on the Cal-Learn Progress

Detail, Cal-Learn Non-Compliance Cause Determination Detail pages. The
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CONTRACTOR shall update the dropdown fields on the Cal-Learn Non-
Compliance Cause Determination Detail page from GSW to Cal-Learn Worker.

Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalSAWS General Design:

The CONTRACTOR shall relabel "Date Reported to GSW (Gain Social Worker)"
to "Date Reported to Cal-Learn County Worker" on the Cal-Learn Progress
Detail, Cal-Learn Non-Compliance Cause Determination Detail and Learning
Disability Evaluation Result Detail pages. The CONTRACTOR shall update the
dropdown fields on the Cal-Learn Non-Compliance Cause Determination Detail
page from GSW to Cal-Learn Worker.

655

2070

CalWORKSs

The CONTRACTOR shall update the functionality to not send out the
Request for Tax Household Information (RFTHI) automatically when
CalWORKSs discontinues and there is an auto-test for Medi-Cal.

49

30

Change
Reason

This Requirement was modified in Change Notice 29

Revised requirement, approved on December 10, 2019 via CalSAWS Deliverable
#18 - CalSAWS General Design:

The Contractor shall update EDBC to account for negative, voluntary data
changes reported mid-period and determine when to apply the change.

50

1053

Change
Reason

The CONTRACTOR shall at the onset of migration perform a detailed
code analysis to identify change reason functionality logic gaps that may
impact the 57 Counties business processes and address the gaps
identified through the analysis.

The CalSAWS Software will have one set of change reason functionality
for the CONSORTIUM Counties.

The output of the analysis will be documented gaps and new migration
requirements and provided in a work product. Identified new
requirements will be calculated by the CONTRACTOR and reviewed
and prioritized by the CONSORTIUM for approval through the Change
Control Board process.

51

1098

Change
Reason

The CONTRACTOR shall update and/or create new EDBC child pages
to display the Change Reasons that were applied and/or not applied by

EDBC and the reason the change was/was not applied.

TABLE 3. DATA COLLECTION AND ELIGIBILITY

Regq.

DDID #

Sub-Category

Requirement Description




632 | 2047 Change
Reason This Requirement was modified in Change Notice 29
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable
#28 - CalSAWS General Design:
The CONTRACTOR shall add a change reason of Inter-County Transfers
(ICTs) and appropriate change reason logic. The change reason logic should
account for mid-period changes and recipient budgeting.
Note: This requirement will no longer be needed once all counties are on one
database.
52 1599 Child Care This Requirement was removed in Change Notice 29
53 1859 CMSP The CONTRACTOR shall migrate the CMSP functionality, which
includes eligibility, online, and batch functionality for the applicable 58
Counties.
54 937 File Clearance | The CONTRACTOR shall migrate the "Phonetic Search Results"
checkbox to default to "checked" on the Person Search page.
55 65 Financial Root | The CONTRACTOR shall migrate the View dropdown list with the
Questions/Non | values Intake and Re-evaluate on the Non-Financial and Financial Root
-Financial Questions List page.
Root Questions
56 174 Financial Root | The CONTRACTOR shall update the Non-Financial and Financial Root
Questions/Non | Questions with the latest SAWS2+ Questions.
-Financial
Root Questions
57 37 General This requirement has been removed due to a 58 County strategy.
Assistance/Gen
eral Relief
(GA/GR)
58 1326 General This requirement has been removed due to a 58 County strategy.
Assistance/Gen
eral Relief
(GA/GR)
59 1512 General Please refer to Table 31 for requirement language.
Assistance/Gen
eral Relief
(GA/GR)
60 994 General This requirement has been removed as ARC is not a program.
Assistance/Gen
eral Relief
(GA/GR)
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61

1239

General
Assistance/Gen
eral Relief
(GA/GR)

This Requirement was removed in Change Notice 29

TABLE 3. DATA COLLECTION AND ELIGIBILITY

Regq.

DDID #

Sub-Category

Requirement Description

898

2313

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.

899

2314

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.

900

2315

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.

901

2316

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.

902

2317

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.

903

2318

General
Assistance/Gen
eral Relief
(GA/GR)

This requirement was removed due to being obsolete.

904

2319

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.

905

2320

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.

906

2321

General
Assistance/Gen
eral Relief
(GA/GR)

Please refer to Table 31 for requirement language.
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907 | 2322 General Please refer to Table 31 for requirement language.
Assistance/Gen
eral Relief
(GA/GR)
908 | 2323 General | Please refer to Table 31 for requirement language.
Assistance/Gen
eral Relieve
(GA/GR)
TABLE 3. DATA COLLECTION AND ELIGIBILITY
R;q. DDID # Sub-Category Requirement Description
62 | 1771 General This Requirement was modified in Change Notice 29
Requirements | The CONTRACTOR shall provide the following functionality for User
Session Timeout:
Once the session times out after 20 minutes, the page that the user was on
will not be displayed

63 106 Home Page | The CONTRACTOR shall update the Home page to display an
Image/Logo that is applicable to all 58 Counties.

64 654 Home Page | The CONTRACTOR shall relabel "My Assignments" to "My New
Assignments" on the Home page.

65 653 Home Page | The CONTRACTOR shall migrate the functionality that displays the
name of the CalSAWS County of the logged in user under the
application logo.

66 374 Homeless

Assistance

This Requirement was modified in Change Notice 29
Revised requirement, approved on February 11, 2020 via CalSAWS
Deliverable #23 - CalSAWS General Design:
The Contractor shall update the Homeless Assistance functionality
as follows:
1) Add the ability to evaluate for the Homeless Permanent program
that the total monthly household income (TMHI) is at or below the
approved State Standard percentage (currently 80%) and the rent
amount should be broken out month by month for 2 months
separately for each month on the Expense Amount Detail page for
the expense category of shelter and expense type homeless-past due
rent. Generate a Denial Notice of Action if the back rent amount
exceeds TMHI.
2) Add Money Management functionality for Homeless Permanent
and Homeless Temporary in order to:

a) Issue single party checks to vendors without the Payee/Case

name (e.g., landlord, hotel, utility company).
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b) Split Utility Payments.

c) Issue the remainder amount of the Temporary Homeless
payment to the customer when hotel cost is less than the amount
issued.

3) Add the ability to issue Homeless Assistance vouchers for the
service arrangement types in C-IV that allow voucher payments.

67 938 Inter-County | The CONTRACTOR shall relabel "LRS Pers" to "Known to System" on
Transfer (ICT) | the ICT Detail page.
68 939 Inter-County | This requirement was removed due to implementation.
Transfer (ICT)
TABLE 3. DATA COLLECTION AND ELIGIBILITY
R;q. DDID # Sub-Category Requirement Description
69 940 Inter-County | This requirement was removed due to implementation.
Transfer (ICT)
70 941 Inter-County | This requirement was removed due to implementation.
Transfer (ICT)
71 942 Inter-County | This requirement was removed due to implementation.
Transfer (ICT)
72 943 Inter-County | This requirement was removed due to implementation.
Transfer (ICT)
73 944 Inter-County | This requirement was removed due to implementation.
Transfer (ICT)
74 945 Inter-County | This requirement was removed due to implementation.
Transfer (ICT)
647 | 2062 Inter-County | This Requirement was removed in Change Notice 29
Transfer (ICT)
775 | 2190 Inter-County | The CONTRACTOR shall update the e-ICT functionality to account for
Transfer (ICT) | an intra-consortium e-ICT process as all 58 Counties will now be on the
CalSAWS Software.
75 1808 Medi- This requirement was removed due to implementation.
Cal/CalHEERS
76 1809 Medi- This requirement was removed due to implementation.
Cal/CalHEERS
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77 1812 Medi- This requirement was removed due to implementation.
Cal/CalHEERS
78 1851 Medi- This Requirement was removed in Change Notice 29
Cal/CalHEERS
79 1172 Medi- The CONTRACTOR shall migrate the value of "Failure to Enroll/Pay
Cal/CalHEERS | APTC Premiums" in the "Reason" dropdown on the Eligibility Non-
Compliance Detail page when Non Payment of Premium is selected as a
Type and Medi-Cal is selected as the Program.
80 | 1174 Medi- This Requirement was removed in Change Notice 29
Cal/CalHEERS
TABLE 3. DATA COLLECTION AND ELIGIBILITY
R;q. DDID # Sub-Category Requirement Description
81 693 Medi- This requirement was removed due to implementation.
Cal/CalHEERS
82 125 Medi- This requirement has been removed due to duplication. This DDID is
Cal/CalHEERS | covered with DDID #1991.
83 341 Medi- This requirement has been removed due to duplication. This DDID is
Cal/CalHEERS | covered with DDID #1991.
84 | 1232 Medi- This requirement was removed due to implementation.
Cal/CalHEERS
85 1233 Medi- The CONTRACTOR shall migrate the 57 County District Offices into
Cal/CalHEERS | the District Office field on the MAGI Referral Search page and only
display those District Offices that apply to each CONSORTIUM County.
The 57 County District Offices will be maintained in the system by
county, zip code and corresponding district office. Los Angeles County
will maintain utilizing their existing shape files for their District Offices
on the MAGI Referral Search Page.
86 342 Medi- The CONTRACTOR shall relabel the "Request New BIC" button to
Cal/CalHEERS | "Reissue BIC" on the Medi-Cal Person Detail page.
87 7 Medi- This requirement was removed due to consolidation. This DDID is
Cal/CalHEERS | covered under DDID #1964.
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88 | 1964 Medi-
Cal/CalHEERS [This Requirement was modified in Change Notice 29
"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable
#33 - CalSAWS General Design:
The CONTRACTOR shall update the MEDS Interface and associated
automation to use the configurations set on the MEDS Alert Admin Detail
page.
TABLE 3. DATA COLLECTION AND ELIGIBILITY
qu' DDID # Sub-Category Requirement Description
89 1240 Medi- The CONTRACTOR shall migrate "Gets APTC" in the "Negative Action
Cal/CalHEERS | Reason" field on Negative Action Detail page.
90 | 1243 Medi- This requirement was removed due to implementation.
Cal/CalHEERS
91 1250 Medi- This requirement was removed due to implementation.
Cal/CalHEERS
92 1249 Medi- This Requirement was removed in Change Notice 29
Cal/CalHEERS
93 1514 Medi- This Requirement was removed in Change Notice 29
Cal/CalHEERS
643 | 2058 Medi- This Requirement was modified in Change Notice 29
Cal/CalHEERS |['Revised requirement, approved on August 11,2020 via CalSAWS
Deliverable #37 - CalSAWS General Design:
The CONTRACTOR shall display CalHEERS verifications on applicable data|
collection pages in the CalSAWS Software.
644 | 2059 Medi- The CONTRACTOR shall generate a rescind notice for Medi-Cal when
Cal/CalHEERS | a case is rescinded in the CalSAWS Software.
649 | 2064 Medi- This Requirement was removed in Change Notice 29
Cal/CalHEERS
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650 | 2065 Medi- "The CONTRACTOR shall update the import functionality to be able
Cal/CalHEERS | to import all or some of the data received from external sources by page.
The CONTRACTOR shall add functionality to be able to view data side
by side to compare the information from the external sources and
CalSAWS and easily import the data." This Requirement was modified
in Change Notice 29
653 | 2068 Medi- The CONTRACTOR shall update the MAGI Request hard validation
Cal/CalHEERS | requiring a Primary Tax Filer. This Requirement was modified in
Change Notice 29
TABLE 3. DATA COLLECTION AND ELIGIBILITY
R;q. DDID # Sub-Category Requirement Description
656 | 2071 Medi- The CONTRACTOR shall update the “Status” dropdown on the MAGI
Cal/CalHEERS | Referral Detail page to include a status of ‘Not Needed’ which can be
selected by the user. This Requirement was modified in Change Notice
29
657 | 2072 Medi- This requirement was removed due to this not being a gap in
Cal/CalHEERS | functionality.
865 | 2280 Medi- This Requirement was modified in Change Notice 29
Cal/CalHEERS [Revised requirement, approved on October 10, 2019 via CalSAWS Final
Deliverable #14 CalSAWS General Design:
The CONTRACTOR shall update the employment services functionality to
track whether an employer has 26 or more employees. This information is to
be made available for ad-hoc reporting by the 58 Counties.
870 | 2285 Medi- This Requirement was modified in Change Notice 29
Cal/CalHEERS ['Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable
#28 - CalSAWS General Design:
The CONTRACTOR shall update the MAGI Referral Search page to add a
column for ‘Non-MAGI.’
651 | 2066 Medi- The CONTRACTOR shall update the EDBC logic to calculate the Share
Cal/CalHEERS | of Cost (SOC) appropriately and generate an appropriate NOA with

budget when the Hunt v. Kizer Expense Detail page is completed and

EDBC is accepted and saved. This applies to Medi-Cal cases only.

TABLE 3. DATA COLLECTION AND ELIGIBILITY
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Req.

# DDID # Sub-Category Requirement Description
94 1234 Non- The CONTRACTOR shall migrate the "Failure to Provide-Vendor
Compliance | Information," Non-Compliance Type/Non-Compliance Reason to the
CalSAWS Software.
95 1054 Non- The CONTRACTOR at the onset of migration shall perform a detailed
Compliance | code analysis to identify non-compliance functionality logic gaps that
may impact the 57 Counties business processes and address the gaps
identified through the analysis.
The CalSAWS Software will have one set of non-compliance
functionality for the CONSORTIUM Counties.
The output of the analysis will be documented gaps and new migration
requirements and provided in a work product. Identified new
requirements will be calculated by the CONTRACTOR and reviewed
and prioritized by the CONSORTIUM for approval through the Change
Control Board process.
9 | 1254 Periodic This Requirement was removed in Change Notice 29
Reporting
97 1256 Periodic This Requirement was removed in Change Notice 29
Reporting
98 266 Periodic The CONTRACTOR shall update the functionality that automatically
Reporting updates the Periodic Reporting Detail page when there is "No Change"
identified on a SAR 7 for all 58 counties to be county configurable at the
time of migration.
99 | 1235 Renewals
(CW, CF,MC) [This Requirement was modified in Change Notice 29
"Revised requirement, approved on April 13,2020 via CalSAWS Deliverable #28
- CalSAWS General Design:
The CONTRACTOR shall either enable or disable the Medi-Cal RE Reminder
INotice Batch Job for each of the 58 Counties. The decision on which Counties opt
in or out of this functionality will be captured during migration.
100 | 1236 Renewals The CONTRACTOR shall update the Non-MAGI RE Discontinuance
(CW, CF,MC) | Batch Job to also run for the 58 Counties.
101 | 1237 Renewals The CONTRACTOR shall update the automatic outbound call that
(CW, CF,MC) | occurs in LRS on the 18th of the RE Due Month to be an outbound text

message for the 57 Counties. The Text message will only be sent to those
recipients that have opted into Text messaging and have signed the

waiver.
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102 | 1238 Renewals This requirement was removed due to implementation.
(CW, CF,MC)
TABLE 3. DATA COLLECTION AND ELIGIBILITY
Req. 3 4
# DDID # Sub-Category Requirement Description
103 | 1091 Supervisor The CONTRACTOR shall relabel "Deputy Direct Authorization" to "2nd
Authorization - | Level Authorization" for all 58 Counties.
EDBC
104 | 1092 Supervisor
Authorization - ['Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28
EDBC - CalSAWS General Design:
"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include
County configurability and the following Side by Side County Migration
Requirements:
1) The CONTRACTOR shall update all Supervisor Authorization types to be
configurable by county along with the percentage of authorization required.
(#1092)
2) The CONTRACTOR shall create a rejection reason dropdown along with a
non-mandatory free form text field to be displayed to the end user when a Pending
Authorization is rejected on the Authorization Rejections page. (#1094)
3) The CONTRACTOR shall update the Supervisor Authorization functionality to
include automated journal entries for Supervisor Authorizations actions taken in
the system. (#1095)
4) The CONTRACTOR shall turn off the Supervisor Authorization functionality
for the 57 Counties at the time of migration. (#1052)
5) The CONTRACTOR will add additional filter/sort criteria to the Pending
|Authorization List page to be able to filter/sort by expedited service programs.
(#1096)"
This Requirement was modified in Change Notice 29.
105 | 1093 Supervisor The CONTRACTOR shall create Reports around the different
Authorization - | Supervisor Authorization types, actions taken and performance metrics.
EDBC
106 | 1094 Supervisor
Authorization - ['Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28
EDBC - CalSAWS General Design:

"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include
County configurability and the following Side by Side County Migration
Requirements:

1) The CONTRACTOR shall update all Supervisor Authorization types to be
configurable by county along with the percentage of authorization required.
(#1092)
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2) The CONTRACTOR shall create a rejection reason dropdown along with a
non-mandatory free form text field to be displayed to the end user when a Pending
Authorization is rejected on the Authorization Rejections page. (#1094)

3) The CONTRACTOR shall update the Supervisor Authorization functionality to
include automated journal entries for Supervisor Authorizations actions taken in
the system. (#1095)

4) The CONTRACTOR shall turn off the Supervisor Authorization functionality
for the 57 Counties at the time of migration. (#1052)

5) The CONTRACTOR will add additional filter/sort criteria to the Pending
|Authorization List page to be able to filter/sort by expedited service programs.
(#1096)"

This Requirement was modified in Change Notice 29

107

1095

Supervisor
Authorization -
EDBC

"Revised requirement, approved on April 13,2020 via CalSAWS Deliverable #28
- CalSAWS General Design:

"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include
County configurability and the following Side by Side County Migration
Requirements:

1) The CONTRACTOR shall update all Supervisor Authorization types to be
configurable by county along with the percentage of authorization required.
(#1092)

2) The CONTRACTOR shall create a rejection reason dropdown along with a
non-mandatory free form text field to be displayed to the end user when a Pending
|Authorization is rejected on the Authorization Rejections page. (#1094)

3) The CONTRACTOR shall update the Supervisor Authorization functionality to
include automated journal entries for Supervisor Authorizations actions taken in
the system. (#1095)

4) The CONTRACTOR shall turn off the Supervisor Authorization functionality
for the 57 Counties at the time of migration. (#1052)

5) The CONTRACTOR will add additional filter/sort criteria to the Pending
|Authorization List page to be able to filter/sort by expedited service programs.
(#1096)"

This Requirement was modified in Change Notice 29

108

1096

Supervisor
Authorization -
EDBC

"Revised requirement, approved on April 13,2020 via CalSAWS Deliverable #28
- CalSAWS General Design:

"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include
County configurability and the following Side by Side County Migration
Requirements:

1) The CONTRACTOR shall update all Supervisor Authorization types to be
configurable by county along with the percentage of authorization required.
(#1092)

2) The CONTRACTOR shall create a rejection reason dropdown along with a
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non-mandatory free form text field to be displayed to the end user when a Pending
/Authorization is rejected on the Authorization Rejections page. (#1094)

3) The CONTRACTOR shall update the Supervisor Authorization functionality to
include automated journal entries for Supervisor Authorizations actions taken in
the system. (#1095)

4) The CONTRACTOR shall turn off the Supervisor Authorization functionality
for the 57 Counties at the time of migration. (#1052)

5) The CONTRACTOR will add additional filter/sort criteria to the Pending
/Authorization List page to be able to filter/sort by expedited service programs.
(#1096)"

This Requirement was modified in Change Notice 29

109

1052

Supervisor
Authorization -
EDBC

"Revised requirement, approved on April 13,2020 via CalSAWS Deliverable #28
- CalSAWS General Design:

"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include
County configurability and the following Side by Side County Migration
Requirements:

1) The CONTRACTOR shall update all Supervisor Authorization types to be
configurable by county along with the percentage of authorization required.
(#1092)

2) The CONTRACTOR shall create a rejection reason dropdown along with a
non-mandatory free form text field to be displayed to the end user when a Pending
lAuthorization is rejected on the Authorization Rejections page. (#1094)

3) The CONTRACTOR shall update the Supervisor Authorization functionality to
include automated journal entries for Supervisor Authorizations actions taken in
the system. (#1095)

4) The CONTRACTOR shall turn off the Supervisor Authorization functionality
for the 57 Counties at the time of migration. (#1052)

5) The CONTRACTOR will add additional filter/sort criteria to the Pending
|Authorization List page to be able to filter/sort by expedited service programs.
(#1096)"

This Requirement was modified in Change Notice 29.

110

1391

Time Limits

The CONTRACTOR shall at the onset of migration perform a detailed
code analysis to identify logic gaps in the LRS WTW 24 Month Time
Clock functionality that may impact county business processes. Any
hours associated with addressing design differences that are identified
through the detailed code analysis will be taken from the allowance of
hours in DDID #1967 for Unforeseen differences in the code base that
result in additional requirements.

An Unforeseen difference shall be defined as any disparity or gap that is
not and could not reasonably have been identified or anticipated in
advance by the CONTRACTOR.

B-28




111 | 1363 Time Limits | This Requirement was removed in Change Notice 29

112 | 1365 Time Limits | This requirement has been removed due to duplication. This DDID is
covered with DDID #1991.

113 | 1367 Time Limits | The CONTRACTOR shall update "WTW" to "Retention Services" on
the Program dropdown field on the Cash Aid Time Limit Month Detail
page.

TABLE 3. DATA COLLECTION AND ELIGIBILITY
R;q. DDID # Sub-Category Requirement Description
114 | 1369 Time Limits | This Requirement was removed in Change Notice 29
115 | 1366 Time Limits This Requirement was removed in Change Notice 29
116 | 423 Time Limits | This requirement was removed due to implementation.
117 | 257 Verifications | The CONTRACTOR shall relabel the "Mail" button to "Generate Form"
on the Verification List page.
118 | 1110 Verifications | The CONTRACTOR shall update the Automatic Negative Actions batch
jobs to be either enabled or disabled for the 58 Counties. The decision on
which Counties opt in or out of this functionality will be captured during
migration.
119 | 1198 Verifications
This Requirement was modified in Change Notice 29
"Revised requirement, approved on February 11, 2020 via CalSAWS
Deliverable #23 - CalSAWS General Design:
The Contractor shall update the "Generate Form" button functionality on the
Verification List page to give the user the option of generating the CW 2200
or the CSF 103 form.
120 | 409 Welfare To | This requirement has been removed due to implementation.
Work

121 410 Welfare To This requirement was removed due to implementation.
Work

122 | 297 Welfare To | The CONTRACTOR shall update access to the Assessment Results
Work Detail page via security controlled by each CONSORTIUM County. The

security right of the page will need to be evaluated so that it is not

included in the security groups which will be used by all 58 Counties.
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123 | 1283 Welfare To | This requirement was removed due to implementation.
Work
124 | 296 Welfare To The CONTRACTOR shall update access to the Assessment Results List
Work page via security controlled by each CONSORTIUM County. The
security right of the page will need to be evaluated so that it is not
included in the security groups which will be used by the 58 Counties.
125 87 Welfare To The CONTRACTOR shall have the Batch automation for WTW
Work Supportive Services overpayments available for the 58 Counties to opt in
or out of this functionality at the time of migration.
126 85 Welfare To
Work This Requirement was modified in Change Notice 29 Revised
requirement, approved on December 10, 2019 via CalSAWS Deliverable
#18 - CalSAWS General Design:
The CONTRACTOR shall enable the logic for the 58 Counties to remove
the worker assigned to the WTW Program when the WTW program status
is Sanctioned. The 58 Counties have the option to opt in or out of the
functionality at the time of migration.
TABLE 3. DATA COLLECTION AND ELIGIBILITY
R;q. DDID # Sub-Category Requirement Description
127 | 1081 Welfare To | The CONTRACTOR shall update access to the Barrier Detail page via
Work security controlled by each CONSORTIUM County. The security right
of the page will be evaluated so that it is not included in the security
groups which will be used by the 58 Counties.
128 | 1080 Welfare To | The CONTRACTOR shall update access to the Barrier List page via
Work security controlled by each CONSORTIUM County. The security right
of the page will be evaluated so that it is not included in the security
groups which will be used by the 58 Counties.
129 | 1270 Welfare To This Requirement was modified in Change Notice 29 "Revised
Work requirement, approved on February 11, 2020 via CalSAWS Deliverable
#23 - CalSAWS General Design:
The CONTRACTOR shall update the Customer Activity Detail page to
not display all the LA specific "Generate Form" buttons per selected
activity for the 57 Counties.
130 | 1290 Welfare To | The CONTRACTOR shall update access to the Job Development
Work Activity Detail page to be controlled by each CONSORTIUM County.
The security right of the page will be evaluated so that it is not included
in the security groups which will be used by the 58 Counties.
131 | 1322 Welfare To
Work This Requirement was modified in Change Notice 29

Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalSAWS General Design (no revisions were made to the
Contractor Assumptions via FDEL #09):

The CONTRACTOR shall update access to the Living Arrangement and

Military/Veterans pages through the Employment Services Global and Case
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Summary local navigation via security controlled by each CONSORTIUM
County. The security right of the pages will be evaluated so that it is included in
the security groups which will be used by the 58 Counties.

132 | 284 Welfare To | The CONTRACTOR shall migrate the "Display Workload" field and
Work "Status Effective Date" field on the Employment Services Workload
Inventory page.
133 | 1288 Welfare To | The CONTRACTOR shall update access to the Job Development
Work Activity Search page to be controlled by each CONSORTIUM County.
The security right of the page will need to be evaluated so that it is not
included in the security groups which will be used by the 58 Counties.
134 | 1289 Welfare To The CONTRACTOR shall update access to the Job Development Detail
Work page to be controlled by each CONSORTIUM County. The security right
of the page will be evaluated so that it is not included in the security
groups which will be used by the 58 Counties.
135 | 1295 Welfare To This Requirement was removed in Change Notice 29
Work
136 | 1311 Welfare To | The CONTRACTOR shall update the Specialized Supportive Services
Work Detail page as follows:
1) Relabel "PA 1913 Signed Date" to "DV Form Signed Date"
2) Create a new generic version of the PA 1913 to be applicable for the
TABLE 3. DATA COLLECTION AND ELIGIBILITY
qu' DDID # Sub-Category Requirement Description
57 Counties
3) Update the PA 1913 Los Angeles County form number to "DV Form"
4) Generate the Los Angeles version of the DV form for Los Angeles
County and generate the new generic version of the "DV form" for the 57
Counties
664 | 2079 Welfare To | The CONTRACTOR shall add the ability to issue a supportive service
Work payment when a customer is in a WTW/REP program status of good
cause.
The CONTRACTOR shall add the ability to add an activity when a
customer is in a WTW/REP program status of good cause.
The CONTRACTOR shall send the Progress Report when a customer is
in a WTW/REP program status of good cause.
665 | 2080 Welfare To | The CONTRACTOR shall display a summary of attendance for a 12
Work month period for any activity within WTW for actual hours.




666

2081

Welfare To
Work

The CONTRACTOR shall update the system to capture daily, weekly,
and monthly hours for all WTW activities.

667

2082

Welfare To
Work

The CONTRACTOR shall add functionality to create and approve a
payment request by the same user. The 58 Counties have the option to
opt in or out of the functionality at the time of migration.

668

2083

Welfare To
Work

This Requirement was removed in Change Notice 29

669

2084

Welfare To
Work

The CONTRACTOR shall relabel "GAIN" to "WTW" throughout the
CalSAWS Software.

671

2086

Welfare To
Work

The CONTRACTOR shall add a View History button to the following
Employment Services pages and track the history of changes for the
corresponding Transaction History Detail page:
1) ELP Authorization List

2) CFET Status List

3) WTW Status List

4) REP Status List

5) Cal-Learn Progress List

6) GROW Status List

7) Assessment Results List

8) SIP List

9) Skills List

10) Strengths List

11) Test Scores List

12) Goals List

13) Customer Activities List

14) Action Plan List

15) Non-Compliance Outreach List

16) Barriers List

17) Demand Occupation List

18) Resume List

19) Sanction Track List

Change Notice 29

673

2088

Welfare To
Work

This Requirement was removed in Change Notice 29

674

2089

Welfare To
Work

The CONTRACTOR shall automatically update the time limit clocks

appropriately when a WTW sanction is cured retroactively.

TABLE 3. DATA COLLECTION AND ELIGIBILITY

Req.

DDID #

Sub-Category

Requirement Description
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855 | 2270 Welfare To This Requirement was removed in Change Notice 29
Work
856 | 2271 Welfare To This Requirement was removed in Change Notice 29
Work
857 | 2272 Welfare To This Requirement was modified in Change Notice 29
Work Revised requirement, approved on October 10, 2019 via CalSAWS Final
Deliverable #14 CalSAWS General Design:
The CONTRACTOR shall update the employment services functionality to
track whether an employer has 26 or more employees. This information is to
be made available for ad-hoc reporting by the 58 Counties.
858 | 2273 Welfare To This Requirement was removed in Change Notice 29
Work
859 | 2274 Welfare To This Requirement was removed in Change Notice 29
Work
137 | 1068 WINS This Requirement was modified in Change Notice 29: Revised
requirement, approved on December 10, 2019 via CalSAWS Deliverable
#18 - CalSAWS General Design:
1) The CONTRACTOR shall retain the existing LRS WINS solution with
the following updates to the Income Amount Detail page to:
2) 1) The Work Hours field will no longer be required
3) 2) Allow for a 0 hour value to be entered in the Work Hours Field
3) Update the Proxy Average Amount rounding formula to round once at
the end of the calculation as follows: round up if .5 and greater and round
down if .49 or lower

4. FISCAL:

The following requirements shall apply to the Fiscal category of Work for the CalACES/CalSAWS

Migration Project:
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TABLE 4. FISCAL

Req.

DDID #

Sub-Category

Requirement Description

138

1372

Benefit
Issuance

This Requirement was modified in Change Notice 29
Revised requirement, approved on December 10, 2019 via CalSAWS Deliverable
#18 - CalSAWS General Design:
The CONTRACTOR shall update the Affidavit Detail page as follows:
1) Update the following values in the "Affidavit Type" dropdown field to not
display for the 57 Counties

a) Payee (PA 1130)

b) 76A299X

¢) Legal Owner

d) DCFS (Dept. of Children and Family Services) 1144

e) EBT 16
f) EBT 17
g) EBT 24
2) Update the values in the "Affidavit Type" dropdown field using a standard list
of values for the 57 Counties. The standard list will be determined at design along
with which Affidavit Types get printed or tracked only on the Affidavit Detail

page.

139

1375

Benefit
Issuance

The CONTRACTOR shall update the header on the EBT 16 form to
dynamically populate the appropriate CONSORTIUM County.

140

1373

Benefit
Issuance

The CONTRACTOR shall update the header on the EBT 17 form to
dynamically populate the appropriate CONSORTIUM County.

141

1377

Benefit
Issuance

This Requirement was removed in Change Notice 29

142

319

Benefit
Issuance

This Requirement was modified in Change Notice 29
"Revised requirement, approved on April 13, 2020 via CalSAWS
Deliverable #28 - CalSAWS General Design:
The CONTRACTOR shall migrate and merge the 39 C-IV Migration
Counties pay codes into CalSAWS. The 18 CalWIN Migration Counties
pay types will be converted into equivalent pay codes in CalSAWS. All
pay code dropdown fields in CalSAWS will only display pay codes that
are applicable to the county user login.

143

1371

Benefit
Issuance

This Requirement was modified in Change Notice 29

"Revised requirement, approved on October 14, 2020 via CalSAWS Deliverable
#42 - CalSAWS General Design:

"The CONTRACTOR shall make the following updates to the EBT Printer
functionality:

1. Update the EBT Printer Search page to display all EBT Printers within a

CONSORTIUM County by default.
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2. Update the EBT Printer Detail page to capture the County Code and Physical
Office ID."

144 1361 Benefit
Issuance ([This Requirement was modified in Change Notice 29
Revised requirement via App Dev Lead meeting on August 18, 2020:
The CONTRACTOR shall migrate all the 57 County EBT Printers to the
CalSAWS Software.
145 386 Benefit The CONTRACTOR shall update the short description for aid codes R4,
Issuance | R5, R6, R7, R8 and R9 as follows:
1) R4 WINS to R4-WINS Non-Two Parent
2) R5 WINS to R5-Two-Parent
3) R6 WINS to R6-CFAP
4) R7 WINS to R7-Non-Two Parent TCF
5) R8 WINS to R8-Two-Parent TCF
6) R9 WINS to R9-TCFAP
TABLE 4. FISCAL
Re#q' DDID # Sub-Category Requirement Description
146 1360 Benefit
Issuance [This Requirement was modified in Change Notice 29
"Revised requirement, approved on February 11, 2020 via CalSAWS Deliverable
#23 - CalSAWS General Design:
The CONTRACTOR shall migrate the existing C-IV Direct Deposit functionality
on the Issuance Method Detail page for the 57 Counties.
147 353 Benefit This requirement was removed due to implementation.
Issuance
148 348 Benefit The CONTRACTOR shall migrate the following for the 58 Counties:
Issuance 1) The Local Warrant Print page
2) The County Warrant Print Stock Template from C-IV
3) The 18 County Warrant Print Stock Template files from CalWIN
149 368 Benefit The CONTRACTOR shall migrate the values of "Permanent" and
Issuance | "Temporary" in the "Type" field when "Homeless" is selected from the
"Category" field on the Needs List page and the Need Detail page.
150 1457 Benefit
Issuance  [This Requirement was modified in Change Notice 29

"Revised requirement, approved on October 14, 2020 via CalSAWS
Deliverable #42 - CalSAWS General Design:

"1. The CONTRACTOR shall migrate the value of ""DMYV Fees/License"" in
the ""Type"" dropdown field when the Category of Transportation is selected
on the Needs Detail page.

2. The CONTRACTOR shall migrate the following Customer Need Type

wvalues for historical purposes in order to display legacy Need Detail records




for the C-IV Migration Counties. These values will not be visible on the
“Type” dropdown field on the Need Detail page.

a. SUAS

b. Infant Supplemental Rate — State

c. Credit Repait/Past Evictions"

151 1458 Benefit The CONTRACTOR shall migrate the value of "Vehicle Services" in the
Issuance | "Type" dropdown field when the Category of Transportation is selected
on the Needs List and Needs Detail page.
152 1461 Benefit The CONTRACTOR shall migrate the value of "Job Services" in the
Issuance | "Type" dropdown field when the Category of Ancillary-Work Related is
selected on the Need List page and the Need Detail page.
153 1462 Benefit The CONTRACTOR shall migrate the value of "Job Skills Training" in
Issuance | the "Type" dropdown field when the Category of Ancillary-Work
Related is selected on the Need List page and the Need Detail page.
154 1464 Benefit The CONTRACTOR shall migrate the value of "Limited disability-
Issuance | accommodations" in the "Type" dropdown field when the Category of
LD Accommodations is selected on the Needs Detail page and the Needs
List page.
155 1466 Benefit The CONTRACTOR shall migrate the value of "On the Job Experience"
Issuance | in the "Type" dropdown field when the Category of Ancillary-Work
Related is selected on the Need List page and the Need Detail page.
156 1467 Benefit The CONTRACTOR shall migrate the value of "Placement Assistance"
Issuance | in the "Type" dropdown field when the Category of Ancillary-Work
Related is selected on the Need List page and the Need Detail page.
157 1469 Benefit The CONTRACTOR shall migrate the value of "Retention Services" in
Issuance | the "Type" dropdown field when the Category of Ancillary-Work
Related is selected on the Need List page and the Need Detail page.
158 347 Benefit
Issuance  [This Requirement was modified in Change Notice 29
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable
#28 - CalSAWS General Design:
"The CONTRACTOR shall migrate the following for the 57 Counties:
1) Rush Warrant functionality
2) County Warrant Print Stock Templates for C-IV counties
3) The 18 County Warrant Print Stock Template Files from CalWIN"
TABLE 4. FISCAL
Req. q a0
4 DDID # Sub-Category Requirement Description
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159 1292 Benefit
Issuance  [This Requirement was modified in Change Notice 29
Revised requirement, approved on December 10, 2019 via CalSAWS
Deliverable #18 - CalSAWS General Design:
The CONTRACTOR shall update the Service Arrangement Detail page
to display the individual rates for mileage reimbursements that are
issued mileage payments under different threshold amounts (two
tier). The added column on the Service Arrangement Detail page will be
labeled as “Mileage Rate” and not editable. The Payment Request
Detail page will also be updated to account for the multi-tier mileage
rates.
160 1387 Benefit The CONTRACTOR shall migrate the "Voucher" field as a non-
Issuance | mandatory field on the Service Arrangement Detail page and default the
value to "No". Only counties that allow Vouchers as a valuable type will
see the “Voucher” field. This Requirement was modified in Change
Notice 29
161 1389 Benefit The CONTRACTOR shall update the form that generates on the
Issuance | Valuable Request Detail page when the Issue button is selected to
generate the CSF 101 (previously known as the FIN 115) for the 57
migration Counties. Los Angeles County will continue to generate the
PA 19. This Requirement was modified in Change Notice 29
162 1327 Benefit The CONTRACTOR shall migrate the existing C-IV County specific
Issuance | Valuable Categories and the CalWIN Valuable Categories into the
"Valuable Category" dropdown field on the Valuable Search page. The
Valuable Category field shall only display those Valuables that apply to
each CONSORTIUM County.
780 2195 Benefit This Requirement was removed in Change Notice 29
Issuance
781 2196 Benefit The CONTRACTOR shall update the warrant data transfer interface to
Issuance | be able to send checks for warrant printing to the 58 County fiscal offices
or individual county offices.
785 2200 Benefit The CONTRACTOR shall configure the fiscal interface to make the files
Issuance | available through SFTP in the Cash Issuance Send file format which is
exported by the 18 CalWIN Counties at the time of CalACES Migration.
786 2201 Benefit The CONTRACTOR shall configure the fiscal interface to receive flat
Issuance | files from bank to update core on EFT errors and cashed warrants
through an SFTP folder.
163 1735 Collections | The CONTRACTOR shall update the "Recovery Account” Field to be a

non-mandatory field on the EBT Repayment Detail page.




164

1833

Collections

The CONTRACTOR shall suppress the automated form FSLA-04-
"Complete CalFresh Agreement and Repayment Coupons", which is
triggered when a Repayment Type of "External Payment" and Status of
"Active" is created on the Repayment Term Detail page for the 57
Counties.

165

1653

Collections

This Requirement was removed in Change Notice 29

TABLE 4. FISCAL

Req.

DDID #

Sub-Category

Requirement Description

166

1648

Collections

This Requirement was removed in Change Notice 29

167

1652

Collections

The CONTRACTOR shall enable the batch job for the Recovery
Account Activation which automatically generates the overpayment
notice and activates the recovery account for the 58 Counties. The 58
Counties have the option to opt in or out of the functionality at the time
of migration.

168

1638

Collections

The CONTRACTOR shall update the Recovery Account Detail page as
follows:

1) Update the "Assigned To" field to be a non-mandatory field

2) Migrate the C-1V batch job that assigns Regular Recovery Accounts to
a collections worker for the 58 Counties

3) Migrate the C-IV batch job that assigns External Recovery Accounts
to a collections worker for the 58 Counties

169

1730

Collections

This Requirement was removed in Change Notice 29

170

1658

Collections

The CONTRACTOR shall add the following values in the "Cause"
dropdown field when Cal-Learn, REP or WTW is selected as a Program
on the Recovery Account Detail page:

1) Admin Caused

2) Customer Caused

3) Fraud Referral

171

1667

Collections

The CONTRACTOR shall migrate the following values to the "Reason"
dropdown field when Child Care is selected as a program type on the
Recovery Account Detail page:

1) Administrative Error

TABLE 4. FISCAL

Req.

DDID #

Sub-Category

Requirement Description
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2) Aid Paid Pending - State Hearing
3) Bounce Check Charge

4) Change in Living Arrangements/Household Composition
5) Change in Status (SSI)

6) Collection Fee

7) Court Fees

8) Court Ordered Restitution

9) Duplicate Payments Issued

10) Eligible Person/Child out of Home
11) Other

12) Overpayment Transferred In

13) Sheriffs Service Fee

172

1668

Collections

This Requirement was modified in Change Notice 29

The CONTRACTOR shall migrate the following values in the "Reason"
dropdown field when CAPI is selected as a Program Type on the
Recovery Account Detail page:

1) Bounce Check Charge

2) Collection Fee

3) Court Fees

4) Eligible Person/Child Out of Home

5) Sheriffs Service Fee

TABLE 4. FISCAL

Req.

DDID #

Sub-Category

Requirement Description

173

1669

Collections

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall migrate the following values in the
"Reason" dropdown field on the Recovery Account Detail page when
CalWORKs, GROW, RCA, or Immediate Needs is selected as a
Program Type on the Recovery Account Detail page:

1) Bounce Check Charge

2) Collection Fee

3) Court Fees

4) Electronic Theft

5) Eligible Person/Child Out of Home

6) Failed to Report - Other Parent in Home

7) Financial Sanction/Penalty Not Done Timely

8) IEVS - Duplicate Aid PARIS

9) IEVS - New Hire

10) IEVS - Unreported Income BEER

11) IEVS - Unreported Income earnings Clearance

12) IEVS - Unreported Income PVS

13) IEVS - Unreported Property Asset Match

14) Immediate Need

15) Increased/Changed In-Kind Income

16) Increased/Changed Other Income

17) Increased/Changed Stepparent Income
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18) No Deprivation

19) Overpayment Transferred In
20) Sheriffs Service Fee

21) Unreported Child Support
22) Unreported Income — [EVS
23) Unreported Income - Other

174

1670

Collections

This Requirement was modified in Change Notice 29:
The CONTRACTOR shall migrate the following values in the "Reason”
dropdown field when CalFresh is selected as a Program Type on the
Recovery Account Detail page:

1) Bounce Check Charge

2) Change in Housing Cost - Unreported

3) Collection Fee

4) Court Fees

5) Eligible Person/Child Out of Home

6) Financial Sanction Penalty Not Done Timely

7) IEVS - Duplicate Aid PARIS

8) IEVS - New Hire

9) IEVS - Unreported Income BEER

10) IEVS - Unreported Income Earnings Clearance

11) IEVS - Unreported Income PVS

12) IEVS - Unreported property Asset Match

13) Increased/Changed In-Kind Income

14) Increased/Changed Other Income

15) Increased/Changed Stepparent Income

16) Overpayment Transferred In

17) Recipient Did Not Meet Reporting Responsibilities
18) Sheriffs Service Fee

19) Unreported Child Support

20) Unreported Income - IEVS

21) Unreported Income - Other

175

1671

Collections

—This Requirement was removed in Change Notice 29

176

1673

Collections

The CONTRACTOR shall migrate the value of "Electronic Theft" in the
"Reason" dropdown field when Homeless Assistance TEMP, IHSS, I'V-
D is selected as a program on the Recovery Account Detail page.

TABLE 4. FISCAL

Req.

DDID #

Sub-Category

Requirement Description
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177

1729

Collections

The CONTRACTOR shall migrate the following values in the "Reason"
dropdown field when Cal-Learn, REP, WTW is selected as a program on
the Recovery Account Detail page:

1) Administrative Error

2) Aid Paid Pending - State Hearing

3) Bounce Check Charge

4) Change in Living Arrangements/Household Composition
5) Collection Fee

6) Court Fees

7) Court Ordered Restitution

8) Eligible Person/Child out of Home

9) Failure to Provide Essential Information

10) Financial Sanction Penalty Not Done Timely

11) Fleeing Felon

12) Increased/Changed Earned Income

13) Increased/Changed In-Kind Income

14) Increased/Changed Other Income

15) Increased/Changed Stepparent Income

16) Other

17) Out of County

18) Overpayment Transferred In

19) Sheriffs Service Fee

20) Timing Out/Time Limits

21) Unreported Child Support

22) Unreported Income - IEVS

23) Unreported Income - Other

178

1635

Collections

The CONTRACTOR shall hide the Treasurer and Tax Collector Account
Search page through security for the 57 Counties.

711

2126

Collections

The CONTRACTOR shall add the ability to generate, view, print and
edit the informing notice of action with budget, repayment agreement,
and EBT Release Form (OI Only) for OP/OI using the generate form
button on the Recovery Account Detail page.

Note: For CalWORKSs - NOA with budget
For CalFresh - NOA with budget, repayment agreement, EBT Release
Form

Note: Want ability to print locally or go out in batch

714

2129

Collections

This Rrequirement was removed in Change Notice 29

TABLE 4. FISCAL
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Req. DDID # Sub-Category Requirement Description

715 2130 Collections | The CONTRACTOR shall add the ability to auto populate the eligible
responsible party adults to the Recovery Account Detail page in the
responsible party section. The user shall designate the adults as a
responsible party to be included in the recovery account or not.

The CONTRACTOR shall add the ability to select multiple responsible
parties at one time to a recovery account at the time the recovery account
is established on the Recovery Account Detail page in the responsible
party section.

Note: Retain current LRS functionality for searching and adding persons
not listed in the Responsible Party Section

717 2132 Collections | This Requirement was modified in Change Notice 29:

"Revised requirement, approved on February 11, 2020 via CalSAWS Deliverable
#23 - CalSAWS General Design:

The CONTRACTOR shall develop a standardized receipt form for the 57
migration counties when the "Generate Form" button is clicked on the Receipt
Detail page and Transaction Detail page. The existing DPTRCPT will generate for|
Los Angeles County only.

808 2223 Collections | This Requirement was removed in Change Notice 29

809 2224 Collections | This Requirement was removed in Change Notice 29

179 360 Supervisor | The CONTRACTOR shall update the Payment Request Search page as
Authorizati | follows:

on-Fiscal 1) Relabel Pending Deputy Approval to Awaiting Approval (L2) in the
"Status" field when the Search By field is "Status"

2) Relabel Pending Deputy Approval (L2) to Awaiting Approval (L3) in
the "Status" field when the Search By field is "Status"

5. FOSTER CARE

The following requirements shall apply to the Foster Care category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 5. FOSTER CARE

Reg. DDID # Sub-Category Requirement Description
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698 2113 Adoption This requirement has been removed due to consolidation. This
Assistance | requirement is covered under DDID #2141.
Program
(AAP)
TABLE 5. FOSTER CARE
R;q. DDID # Sub-Category Requirement Description
707 2122 Adoption
Assistance  [This Requirement was modified in Change Notice 29:
Program  |Revised requirement, approved on October 10, 2019 via CalSAWS Final
(AAP) Deliverable #14 CalSAWS General Design:
The CONTRACTOR shall make the "Payee" field a hyperlink on the Case
Summary page and Program Detail page for AAP and Kin-GAP.
708 2123 Adoption The CONTRACTOR shall add the following question in the Extended
Assistance | Benefits Section on the AAP Summary Detail Page:
Program
(AAP) 1) Was the initial AAP Agreement signed on or after the youth's 16th
birthday?
The field will be a Y/N mandatory field on the page and eligibility
would need to be updated.
706 2121 Approved | The CONTRACTOR shall migrate the C-1V logic from the Caregiver
Relative section on the Foster Care Resource Detail page to utilize the First
Caregiver | Name, Last Name and SSN fields for use with ARC and Kin-GAP
(ARC) Cases.
The CONTRACTOR shall update the support questionnaire and batches
accordingly.
676 2091 General This Requirement was removed in Change Notice 29
Requirements
677 2092 General The CONTRACTOR shall update all DCFS references to an applicable
Requirements | 58 County term to be determined in design throughout the CalSAWS
Software.
679 2094 General The CONTRACTOR shall remove the following values in the
Requirements | "Negative Action Reason" field on the Negative Action Reason Page for

Foster Care:
1) ARC Program Not Available For County

2) County Opts Out of ARC

B-43




680 2095 General The CONTRACTOR shall enable the Vendor Suspended skipped
Requirements | issuance logic and test the validation for the 58 Counties.
TABLE 5. FOSTER CARE
Req. q a-¢
4 DDID # Sub-Category Requirement Description
681 2096 General This Requirement was removed in Change Notice 29
Requirements
682 2097 General This Requirement was removed in Change Notice 29
Requirements
683 2098 General
Requirements [This Requirement was modified in Change Notice 29:
"Revised requirement, approved on April 13, 2020 via CalSAWS
Deliverable #28 - CalSAWS General Design:
"The CONTRACTOR shall add a Court Findings Section to the Non-
Minor Dependent Re-Entry Authority Detail page.
The CONTRACTOR shall add the Legal Authority Code field on the
Non-Minor Dependent Re-Entry Authority Detail page."
684 2099 General
Requirements [This Requirement was modified in Change Notice 29:
Revised requirement, approved on December 10, 2019 via CalSAWS
Deliverable #18 - CalSAWS General Design:
The CONTRACTOR shall update the "Foster Care Income and Property Detail”
page to support the use of non-case persons.
685 2100 General All Eligibility Determination Requirements were removed due to Foster
Requirements | Care Eligibility Determination (FCED) implementation.
686 2101 General The CONTRACTOR shall convert C-IV Placement Rate Records for
Requirements | FFA Treatment and FFA Intensive Program Placement Types with a
Rate Type of Dual Agency RC-California Early Start Intervention or
Dual Agency RC-Lanterman developmental Disability to be Non-
Standard Rate Records.
687 2102 General The CONTRACTOR shall convert C-IV Placement Rate Records with a
Requirements | Standard Rate Level Of Service to be Non-Standard Rate Records for
the following placement types:
1) Multidimensional
2) Out of State Group Homes
3) Out of State Institutions
4) Tribal Specific Home
TABLE 5. FOSTER CARE
Req. DDID # S : A
4 ub-Category Requirement Description
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688 2103 General This requirement was removed in Change Notice 29.
Requirements
689 2104 General This Requirement was removed in Change Notice 29
Requirements
690 2105 General This Requirement was removed in Change Notice 29
Requirements
691 2106 General This Requirement was removed in Change Notice 29
Requirements
692 2107 General This Requirement was removed in Change Notice 29
Requirements
693 2108 General This Requirement was removed in Change Notice 29
Requirements
695 2110 General This Requirement was removed in Change Notice 29
Requirements
696 2111 General This requirement was removed due to consolidation. This DDID is
Requirements | covered under DDID #2141.
700 2115 General This Requirement was modified in Change Notice 29
Requirements [Revised requirement, approved on October 10, 2019 via CalSAWS Final
Deliverable #14 CalSAWS General Design:
The CONTRACTOR shall update the Need Detail page to prevent the user from
creating a ETR Service Arrangement.
701 2116 General
Requirements

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on October 14, 2020 via CalSAWS Deliverable
#42 - CalSAWS General Design:

The CONTRACTOR shall update the Foster Care EDBC logic that determines
which placements are Non-Related Legal Guardian to pay the correct rate.

The CONTRACTOR shall update the matrix (NRLG) in CalSAWS to

account for additional placement types for all 58 Counties.

The CONTRACTOR shall populate the guardianship establish date with
the NRLG placement authority begin date from the Placement Authority
Page for Conversion for all 58 Counties.
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The CONTRACTOR shall populate the guardship establish date with
the child placement begin date from the child placement date as a data
change in the CalSAWS Software.

The CONTRACTOR shall update the LRS DCFS Interface to populate
the child placement begin date in the new guardianship establish date
only for Los Angeles County.

TABLE 5. FOSTER CARE
Regq. q a0
4 DDID # Sub-Category Requirement Description
702 2117 General
Requirements [This Requirement was modified in Change Notice 29:
"Revised requirement, approved on October 14, 2020 via CalSAWS
Deliverable #42 - CalSAWS General Design:
The CONTRACTOR shall modify Manual EDBC process to generate and
issue benefits for Foster Care, AAP, and Kin-GAP.
703 2118 General The CONTRACTOR shall convert all the Foster Care, Kin-GAP, AAP,
Requirements | ARC data.
704 2119 General All Eligibility Determination Requirements were removed due to FCED
Requirements | implementation.
705 2120 General All Eligibility Determination Requirements were removed due to FCED
Requirements | implementation.
709 2124 General The CONTRACTOR shall disable the DCFS Eligibility batch jobs for
Requirements | the 57 Counties.
718 2133 General
Requirements [This Requirement was modified in Change Notice 29:
"Revised requirement, approved on April 13, 2020 via CalISAWS Deliverable
#28 - CalSAWS General Design:
The CONTRACTOR shall add the ability to deny, cancel or close a Foster Care
or Kin-GAP application/program without having to enter a payee when a case is
opened in error in the CalSAWS Software.
719 2134 General All Eligibility Determination Requirements were removed due to FCED
Requirements | implementation.
720 2135 General All Eligibility Determination Requirements were removed due to FCED
Requirements | implementation.
721 2136 General The CONTRACTOR shall add the ability to view the deleted child
Requirements | placement records on the Child Placement Detail page.
722 2137 General All Eligibility Determination Requirements were removed due to FCED
Requirements | implementation.
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723 2138 General All Eligibility Determination Requirements were removed due to FCED
Requirements | implementation.
TABLE 5. FOSTER CARE
Req. q a-¢
4 DDID # Sub-Category Requirement Description
724 2139 General This requirement was removed due to consolidation. This DDID is
Requirements | covered under DDID #2105.
725 2140 General
Requirements [This Requirement was modified in Change Notice 29:
Revised requirement approved at February 2, 2021 App Dev Lead meeting:
The CONTRACTOR shall add Fiscal Authorization types and Benefit
Issuance Thresholds for Auxiliary Authorization Payment requests to be
configurable by each county.
726 2141 General This Requirement was removed in Change Notice 29
Requirements
727 2142 General All Eligibility Determination Requirements were removed due to FCED
Requirements | implementation.
728 2143 General The CONTRACTOR shall create a batch job to discontinue the SCI
Requirements | payment when there is an end date on the Special Care Increment Detail
page and generate a Notice of Action (NOA).
Note: Retain the current task functionality
729 2144 General This requirement was removed due to contract negotiations.
Requirements
730 2145 General This Requirement was removed in Change Notice 29
Requirements
731 2146 General The CONTRACTOR shall add the functionality to hold payments for
Requirements | Kin-GAP and AAP at the case level.
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776 2191 General  [This Requirement was modified in Change Notice 29:

Requirements ['Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable
#33 - CalSAWS General Design:

"The CONTRACTOR shall update existing Eligibility and Fiscal
functionality to account for payment consolidation for Foster Care, Kin-GAP,
and AAP in order to consolidate issuances and break down expenditures.
This includes consolidation of the following payment types with the benefit
grant, including:

1) Special Care Increment

2) Infant Supplement Payment

3) Educational Travel Reimbursement

4) Infant Supplemental Rate Supplement

5) Additional Payment"
TABLE 5. FOSTER CARE
Re#q' DDID # Sub-Category Requirement Description
678 2093 Kin-GAP This Requirement was modified in Change Notice 29
Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalSAWS General Design:
The Contractor shall update the Need Detail page and the Needs List
page as follows:
1) Migrate "State Supp Clothing Allowance" in the "Type" dropdown
field when the "Category" Foster Care/Kin Gap Services is selected
694 2109 Kin-GAP This requirement was removed due to consolidation. This DDID is
covered under DDID #2141.
697 2112 Kin-GAP This requirement was removed due to consolidation. This DDID is
covered under DDID #2141.
699 2114 Kin-GAP The CONTRACTOR shall update the existing LRS skip issuance logic

for when the "Is there a signed KG3 on file?" question on the Kin-GAP
Non-Minor Dependent Detail Page is answered as "Not Received" to
apply for the 57 Counties.

6. SPECIAL INVESTIGATIONS UNITS:

The following requirements shall apply to the Special Units Investigations category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 6. SPECIAL INVESTIGATIONS UNITS

R;q. DDID # Sub-Category Requirement Description
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180 1439 Error Prone | Please refer to Table 32 for requirement language.

181 1438 Error Prone | This Requirement was removed in Change Notice 29

182 1026 Error Prone
This Requirement was modified in Change Notice 29:

"Revised requirement, approved on October 14, 2020 via CalSAWS Deliverable
#42 - CalSAWS General Design:

The CONTRACTOR shall update the Automatic Case Flags for the 58 Counties
to default the Specialized Supportive Services and Minor Consent Automatic
Case Flags to "On"."

TABLE 6. SPECIAL INVESTIGATIONS UNITS

Req. DDID # Sub-Category Requirement Description

183 544 Fraud This requirement has been removed due to implementation.

184 580 Fraud The CONTRACTOR shall end date the following values in the
"Investigation Results" field on the Investigation Result Detail page that
do not match the "DPA 266" field:

1) Active Early Fraud Invest Needed

2) Active Field Investigation Needed

3) Administrative

4) Close Positive-To Suspense

5) Close to Suspense

6) DAT Positive - Additional Work Needed

7) DAT - Positive - Not Prosecutable

8) DAT - Positive - Prosecutable

9) EF Close to Hdqr - Inv. Hist. Fraud

10) Priority Change

11) Transferred to ADH Unit

185 525 Fraud This requirement was modified by Change Notice 29: The
CONTRACTOR shall update the values in the "Allegation" dropdown
field on the Special Investigation Detail page and the Special
Investigation Referral page to be more generic in order to support all 58
Counties.

186 526 Fraud This Requirement was removed in Change Notice 29
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187 527 Fraud This requirement has been removed due to implementation.

188 528 Fraud This requirement was removed due to consolidation. This DDID is
covered in DDID #527.

189 529 Fraud This requirement was removed due to consolidation. This DDID is
covered in DDID #527.

190 530 Fraud

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable
#33 - CalSAWS General Design:

The CONTRACTOR shall update the "Child Care Agency" field on the
Special Investigation Detail page to display the child care agencies from the
RDB page across all 58 Counties. Update the Resource Data Bank to support
a new Category of Agency and a Type of Child Care Agency.

191 532 Fraud The CONTRACTOR shall relabel the "CDL" field to "ID/Driver
License" on the Special Investigation Detail page.

192 577 Fraud This Requirement was removed in Change Notice 29

TABLE 6. SPECIAL INVESTIGATIONS UNITS
R;q. DDID # Sub-Category Requirement Description

193 1544 Fraud This requirement was removed in Change Notice 29.

194 1545 Fraud This requirement was removed due to implementation.

195 1546 Fraud This requirement was removed due to implementation.

196 1547 Fraud The CONTRACTOR shall update the "Early Fraud Type" field on the
Special Investigation Referral page to be a non-mandatory field.

197 1549 Fraud The CONTRACTOR shall update the "Childcare Agency" field on the
Special Investigation Referral page to display the childcare agencies
from the RDB page across all 58 Counties.

198 1551 Fraud The CONTRACTOR shall relabel the field "Driver License" to
"ID/Driver License" on the Special Investigation Referral page.

199 1553 Fraud This requirement was modified in Change Notice 29. The

CONTRACTOR shall update the "Allegation Reason" and “Allegation
Description” fields on the Special Investigation Referral page to be non-

mandatory fields.
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200

1556

Fraud

This Requirement was modified in Change Notice 29

The CONTRACTOR shall update the logic on the Special Investigation
Referral page to populate the current primary applicant's physical address
in the address fields and display the CIN for each person in the Involved
Person section.

663

2078

Fraud

The CONTRACTOR shall make the "Hazardous Case Indicator" field a
non-mandatory field on the Special Investigation Referral page. This
Requirement was modified in Change Notice 29

861

2276

Fraud

The CONTRACTOR shall update the fraud tracking functionality to

allow investigators to log their time out and time returned when making
investigative visits, and an authorized users can see an up-to-date list of
investigators currently out on visits and how long they have been gone.

862

2277

Fraud

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on February 11, 2020 via CalSAWS
Deliverable #23 - CalSAWS General Design:

The CONTRACTOR shall update the fraud investigation tracking
functionality to pre-populate the contact information fields with data from the
case to be investigated when a new investigation is created.

863

2278

Fraud

This Requirement was removed in Change Notice 29

201

1534

IEVS

This Requirement was removed in Change Notice 29

202

1535

IEVS

This Requirement was removed in Change Notice 29.

203

1529

IEVS

The CONTRACTOR shall configure the Integrated Fraud Detection
System (IFDS) Income Match - Over $2500 discrepancy Task so that
the threshold is county specific. The Task name shall be updated to

dynamically populate the CONSORTIUM County specific threshold.

TABLE 6. SPECIAL INVESTIGATIONS UNITS

Req.

DDID #

Sub-Category

Requirement Description

204

1530

IEVS

This Requirement was removed in Change Notice 29

205

1531

IEVS

This Requirement was removed in Change Notice 29

206

1532

IEVS

The CONTRACTOR shall configure the IFDS Income Match - Under
$2500 discrepancy Task so that the threshold is CONSORTIUM County

specific. The Task name shall be updated to dynamically populate the
CONSORTIUM County specific threshold.

207

1533

IEVS

This Requirement was removed in Change Notice 29




208 1539 IEVS The CONTRACTOR shall relabel the "Disposition Date" to "Review
Date" on the IEVS Integrated Fraud Detection System Abstract page
and populate the appropriate review date.

209 554 IEVS This Requirement was removed in Change Notice 29

210 557 IEVS
This Requirement was modified in Change Notice 29
Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalISAWS General Design:

The CONTRACTOR shall migrate the value of "All-Except IFDS —
Medical Only" in the "IEVS Abstract Type" field on the IEVS Abstracts
Search page.

IFDS stands for Integrated Fraud Detection System.

211 582 IEVS
This Requirement was modified in Change Notice 29
Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalSAWS General Design:

The CONTRACTOR shall update the IEVS Abstracts Search page as
follows:
1) Migrate the value of "In Review" in the “Workload Status" dropdown

212 1393 IEVS The CONTRACTOR shall migrate the value of "In Review" to the
"Workload Status" field on the IEVS Assignment page.

TABLE 6. SPECIAL INVESTIGATIONS UNITS

R;q. DDID # Sub-Category Requirement Description

213 1395 IEVS The CONTRACTOR shall add the ability to assign out individual
review types to Cases, Single Position, Random or No Assignment. This
functionality shall be similar to the existing logic on the C-IV IEVS
Batch Assignment Configuration Page.

214 1492 IEVS This Requirement was removed in Change Notice 29
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215 1494 IEVS This Requirement was modified in Change Notice 29
Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalISAWS General Design:
The Contractor shall relabel the "Disposition Date" to "Review Date" and
populate the appropriate review date on the following pages:
1) IEVS New Hire Abstract
2) CYA Abstract
3) FF Abstract
4) IFDS — Medical Only Abstract
5) PVS Abstract

216 1503 IEVS The CONTRACTOR shall relabel the "Disposition Date" to "Review

Date" on the IEVS Prisoner Match Abstract page and populate the
appropriate review date.

217 1346 IEVS
This Requirement was modified in Change Notice 29:
Revised requirement, approved on November 12, 2019 via App Dev Lead
Meeting:
The CONTRACTOR shall update the IEVS Review Disposition page and IEVS
Review Case Disposition page as follows:
1) Migrate the dropdown value of "In Review" to the "Disposition Status" field
2) Update the "Disposition Closure Code" field to be non-mandatory
3) Update the "Impact to AU" field to be non-mandatory
4) Update the "Discrepancy" field to be non-mandatory
IAnd update the following for the IEVS Review Case Disposition page
1) Relabel “Disposition Date” to “Review Date” in the Associated Disposition
section.
Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalSAWS General Design (no revisions were made to the
Contractor Assumptions via FDEL #09):
The CONTRACTOR shall update the IEVS Review Disposition page as follows:
1) Migrate the dropdown value of "In Review" to the "Disposition Status" field
2) Update the "Disposition Closure Code" field to be non-mandatory
3) Update the "Impact to AU" field to be non-mandatory
4) Update the "Discrepancy" field to be non-mandatory
5) Relabel "Disposition Date" to "Review Date" in the Associated Disposition
section.

218 1347 IEVS The CONTRACTOR shall relabel "Disposition Date" to "Review Date"

on the IEVS Review Disposition page and populate the "Review Date"

field with the Review Date database field from C-IV functionality.
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219

1543

IEVS

The CONTRACTOR shall update the Type dropdown in the Quality
Review Type Section on the Position Detail page as follows:

1) Relabel IEVS - Fleeing Felon to IEVS - FF

2) Relabel IEVS - New Hire to IEVS - NHR

3) Relabel IEVS - California Youth Match to IEVS - CYA

4) Relabel IEVS - ECS to IEVS - IFDS

5) Relabel IEVS - Jail Match to IEVS - NPM

6) Add IEVS-PVS

7) Add IEVS-IFDS Medical Only

658

2073

IEVS

The CONTRACTOR shall add functionality to allow a user to request
IEVS and SAVE at any time. This Requirement was modified in Change
Notice 29

TABLE 6. SPECIAL INVESTIGATIONS UNITS

Req.

DDID #

Sub-Category

Requirement Description

The CONTRACTOR shall add functionality to trigger the Applicant
IEVS at RE for CalWORKSs and CalFresh.

The CONTRACTOR shall add functionality to trigger the Applicant
IEVS when any demographics are updated for an individual in the
CalSAWS Software.

220

1414

Quality

Assurance/

Quality
Control

(QA/QC)

This Requirement was modified in Change Notice 29:

Revised requirement approved on December 20, 2019 via App Dev Lead
meeting:

The CONTRACTOR shall update the Case Review List page as follows:
1) Relabel MIE QA to District QCM - First Level

2) Relabel MIE QA to District QCM - Second Level

3) Relabel MIE QA to Manager

4) Relabel MIE QA to Program Assistant

5) Relabel MIE QA to QA Supervisor

6) Relabel State QC Error Review Panel Manager to Error Review Panel
7) Relabel State QC Non-Cooperation to Non-Cooperation

8) Relabel State QC Supervisor to QC Supervisor

9) Relabel State QC QCM ERP Response to Quality Control Monitor

The CONTRACTOR shall remove the validations that occur when Case Reviews
are selected out of order on the Case Review List page for the 57 Counties.

221

1407

Quality

Assurance/

Quality
Control

(QA/QC)

This Requirement was removed in Change Notice 29
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222 1425 Quality The CONTRACTOR shall update the following values in the "Audit
Assurance/ | Type" dropdown field on the Create QA/QC Batch page:
Quality 1) Relabel Approved to Approved/Continuing
Control 2) Relabel General Relief to General Assistance/General Relief
(QA/QC)
223 1428 Quality This Requirement was modified in Change Notice 29:
Assurance/ |[Revised requirement, approved on August 9, 2019 via CalSAWS Final
Quality  |Deliverable #09 - CalSAWS General Design:
Control  [The CONTRACTOR shall update the Create QA/QC Batch page as follows:
(QA/QC) 1) Remove the "NACF" value from the "Program" field
2) Remove the "PACF" value from the "Program" field
3) Relabel the value "Expedited Services" to "Expedited Service" on the
program dropdown field
4) Relabel the value “In Home Supportive Services (IHSS)” to
"[HSS/CMIPS II" on the program dropdown field
TABLE 6. SPECIAL INVESTIGATIONS UNITS
R;q. DDID # Sub-Category Requirement Description
224 1517 Quality This requirement was removed due to duplication. This requirement is a
Assurance/ | duplicate of DDID #1566.
Quality
Control
(QA/QC)
225 1566 Quality The CONTRACTOR shall update the Finding List page as follows:
Assurance/ | 1) Relabel the "General Relief Case Review" page to "General
Quality Assistance/General Relief Case Review"
Control 2) Relabel "General Relief Case Review" to "General
(QA/QC) | Assistance/General Relief Case Review" in the "Findings Type"
dropdown
226 1519 Quality The CONTRACTOR shall relabel the following values in the "Audit
Assurance/ | Type" dropdown field on the Quality Assurance Random Sample Search
Quality page:
Control 1) Approved to Approved/Continuing
(QA/QC) | 2) General Relief to General Assistance/General Relief
227 1573 Quality The CONTRACTOR shall update the Quality Assurance Random
Assurance/ | Sample Search page as follows:
Quality 1) Relabel "QA Sample Search" in the Task navigation to "QA/QC
Control Sample Search"
(QA/QC) | 2) Relabel "Quality Assurance Random Sample Search" page to

"QA/QC Random Sample Search"




228 1406 Quality The CONTRACTOR shall update the QA/QC Batch page to only
Assurance/ | display the batch names that apply to each CONSORTIUM County.
Quality
Control
(QA/QC)
229 1408 Quality The CONTRACTOR shall update the following dropdown values in the
Assurance/ | "Audit Type" field on the Quality Review Detail page:
Quality 1) Relabel Approved to Approved/Continuing
Control 2) Relabel General Relief to General Assistance/General Relief
(QA/QC)
230 1398 Quality The CONTRACTOR shall update the following values in the "Audit
Assurance/ | Type" dropdown field on the Quality Review Search page:
Quality 1) Relabel Approved to Approved/Continuing
Control 2) Relabel General Relief to General Assistance/General Relief
(QA/QC)

7. MANAGE PERSONNEL:

The following requirements shall apply to the Manage Personnel category of Work for the
CalACES/CalSAWS Migration Project:
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TABLE 7. MANAGE PERSONNEL

Re#q' DDID # Castzg(;ry Requirement Description
231 1584 Application | The CONTRACTOR shall migrate the C-IV Counties Collaborator
Security | access to the https://www.resourcedatabank.com website. The
Collaborator access shall be available for all 58 Counties.
232 1032 Application | The CONTRACTOR shall migrate the C-IV Project and C-IV County
Security | maintained security roles to the Select Security Role page.
233 1605 Application | The CONTRACTOR shall migrate the C-IV multi-county log in
Security | functionality.
234 403 Application | This Requirement was removed in Change Notice 29
Security
235 404 Application | The CONTRACTOR shall migrate the "Reset Password" button on the
Security | Security Assignment page when the Staff Type is set to Internal on the
Staff Detail page for any of the counties that choose not to utilize the
Active Directory option. Resetting a password, shall generate and send a
Reset Password email to the staff for which the password is being reset
for.
236 1608 Application | The CONTRACTOR shall remove the Training Complete field from the
Security | Security Assignment page. This includes updating the logic to not
evaluate the Training Complete flag.
237 1607 Application | The CONTRACTOR shall update the Security Roles as follows:
Security | 1) Migrate the C-IV Project maintained Security Roles and each
CONSORTIUM County maintained security roles
2) Migrate the C90 and C92 Login capability. The C90 and C92 account
creation will continue to be created by the CONSORTIUM. The C92
County Access will continue to be controlled by the respective county
administrators
3) Generate a list of the new security rights and groups for the 58 County
Security Administrators to assign out to the appropriate staff. This
Requirement was modified in Change Notice 29
238 1606 Application | This Requirement was removed in Change Notice 29
Security
239 1036 Application | This Requirement was removed in Change Notice 29
Security
638 2053 Application | The CONTRACTOR shall add a security right controlled by all 58
Security | Counties which grants the ability to "unlock" a case within their own

county. (For Case Lock errors)



http://www.resourcedatabank.com/

662 2077 Application | The CONTRACTOR shall add the ability to search by page and right
Security | with the associated security group on the Select Security Group page.
TABLE 7. MANAGE PERSONNEL
R;q. DDID # Castgg;ry Requirement Description
675 2090 Application | This requirement was removed in Change Notice 29.
Security
868 2283 Application
Security This Requirement was removed in Change Notice 29
240 1024 Case The CONTRACTOR shall migrate the Device Assignment Detail page.
Assignment
& Transfer
241 1025 Case
Assignment This Requirement was modified in Change Notice 29:
& Transfer |'Revised requirement, approved on August 11, 2020 via CalSAWS Deliverable
#37 - CalSAWS General Design:
The CONTRACTOR shall migrate the Device Flow Mgmt. task navigation, Flow
Management List, Flow Management Detail, and related child pages.
242 1602 Case The CONTRACTOR shall relabel the "IHSS" checkbox to
Assignment | "IHSS/CMIPS II" in the Program Section of the Flag Detail page.
& Transfer
243 1003 Case This Requirement was modified in Change Notice 29:
Assignment |'Revised requirement, approved on October 14, 2020 via CalSAWS Deliverable
& Transfer 42 - CalSAWS General Design:
The CONTRACTOR shall migrate the 57 County specific Districts on the Office
Detail page and only display those Districts that apply to each CONSORTIUM
County.
244 1004 Case The CONTRACTOR shall remove the "Auto Assign Indicator" field on
Assignment | the Office Detail page.
& Transfer
245 1005 Case The CONTRACTOR shall update the Public Hours of Operation Start
Assignment | Time and End Time fields to display for each day of the week on the
& Transfer | Office Detail page.
246 1006 Case This requirement was removed as ARC is not a program.
Assignment
& Transfer
247 1609 Case The CONTRACTOR shall migrate the 57 County specific Regions in the
Assignment | Region dropdown on the Office Detail page and update the Region
& Transfer | dropdown field to only display those Regions that apply to each

CONSORTIUM County. This Requirement was modified in Change

Notice 29
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248 1001 Case This Requirement was removed in Change Notice 29
Assignment
& Transfer
249 1011 Case The CONTRACTOR shall update the following dropdown values in the
Assignment | "Worker Level" field on the Position Detail page:
& Transfer | 1) Relabel "Supervisor" to "1st Level Reception Log/Authorization"
2) Relabel "Deputy" to "2nd Level Reception Log/Authorization"
3) Relabel "Director" to "3rd Level Reception Log"
4) Relabel "Unit Clerk" to "1st Level Reception Log"
5) Relabel "YBN Appointment Worker" to "Self-Service Portal
Appointment Worker"
TABLE 7. MANAGE PERSONNEL
Re#q' DDID # Castzg;ry Requirement Description
250 996 Case The CONTRACTOR shall migrate the 58 County specific Offices and
Assignment | only display those offices that apply to each CONSORTIUM County on
& Transfer | the Select Office page.
251 995 Case The CONTRACTOR shall migrate the 58 County specific Offices and
Assignment | Units and only display those that apply to each CONSORTIUM County
& Transfer | on the Select Worker page.
252 1022 Case The CONTRACTOR shall update the "Office" button on the Staff
Assignment | Assignment List page to be a non-mandatory field.
& Transfer
253 1023 Case This Requirement was modified in Change Notice 29:
Assignment [Revised requirement, approved on August 9, 2019 via CalSAWS Final
& Transfer [Peliverable #09 - CalSAWS General Design:
The CONTRACTOR shall update the Staff Assignment List page as follows:
1) Update the "Unit ID" and “Section ID” dropdown fields to be a text field when
an Office is not selected
2) Update the “Section ID” to no longer be required
254 398 Case
Assignment | This Requirement was modified in Change Notice 29:
& Transfer | Revised requirement, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalSAWS General Design:
The CONTRACTOR shall remove the "Staff Type" field from the Staff
Detail page.
255 400 Case This Requirement was removed in Change Notice 29
Assignment
& Transfer
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256 393 Case
Assignment | This Requirement was modified in Change Notice 29:
& Transfer | Revised requirement, approved on December 10, 2019 via CalSAWS
Deliverable #18 - CalSAWS General Design:
The CONTRACTOR shall migrate the 58 County specific classification
titles in the "Classification Title" dropdown field on the Staff Search and
Staff Detail pages and update the "Classification Title" dropdown field
to only display those classification titles that apply to each
CONSORTIUM County.
257 998 Case The CONTRACTOR shall migrate the 58 County specific Unit Types
Assignment | and only display those Unit Types on the Unit Search page that apply to
& Transfer | each CONSORTIUM County.
258 999 Case This Requirement was removed in Change Notice 29
Assignment
& Transfer
259 388 Case This requirement was modified in Change Notice 29:
Assignment
& Transfer
260 390 Case This requirement was removed as ARC is not a program.
Assignment
& Transfer
261 1627 Case The CONTRACTOR shall update the "Send Worker Alert" field on the
Assignment | Workload Reassignment Detail page to not display for all 58 Counties.
& Transfer
TABLE 7. MANAGE PERSONNEL
R;q. DDID # Cast:elg(-)ry Requirement Description
659 2074 Case The CONTRACTOR shall update the "Type" field to standardize the
Assignment | dropdown list on the Confidentiality Detail page for the 58 Counties.
& Transfer | The list shall be determined at design. This Requirement was modified
in Change Notice 29
660 2075 Case This Requirement was removed in Change Notice 29
Assignment
& Transfer

8. UTILITIES:

The following requirements shall apply to the Utilities category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 8. UTILITIES

Regq.
#

DDID #

Sub-Category

Requirement Description
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262

1853

Journal

This Requirement was removed in Change Notice 29

263

1855

Journal

This Requirement was removed in Change Notice 29

264

1819

Journal

The CONTRACTOR shall update the short description for the following
Automated Journals:

1) FS Household is MCE Conferred to CF Household is MCE Conferred
2) FS Household is not MCE Eligible due to excess Gross Income limit to
CF Household is not MCE Eligible due to excess Gross Income limit

3) FS Household is not MCE Eligible due to excess Net Income/resource
Limit to CF Household is not MCE Eligible due to excess Net
Income/resource Limit

4) FS Household is not MCE Eligible due to sanctioned individual to CF
Household is not MCE Eligible due to sanctioned individual

The CONTRACTOR shall enable the following Automated Journals for the
58 Counties:

1) E-ICT Disposition Record Received

2) E-ICT Request Record Received

3) CC Certificate Discontinuance

4) Deregister Active CFET

5) Deregister Pending CFET

6) Deregister Pending WTW

7) Sanction Status change

TABLE 8. UTILITIES

Regq.

DDID #

Sub-Category

Requirement Description
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8) Batch EDBC ran for {Benefit Month}

9) E-ICT Cancellation Record Received

10) FS Household is MCE Conferred

11) FS Household is not MCE Eligible due to excess Gross Income limit
12) FS Household is not MCE Eligible due to excess Net Income/resource
Limit

13) FS Household is not MCE Eligible due to sanctioned individual
14) Resource Status Closed

15) {formNumber} - {formName}

16) {formNumber} - {formName}

17) Persons Pended on Active Medi-Cal

18) Persons Pended on Active Medi-Cal

19) Change Reporting Submitted from C4Yourself
20) <Person Name> E-Notification Changed

21) <Person Name> E-Notification Changed

22) Resource Status Closed

23) Update by Resource

24) Update by Resource

25) Update by Resource

26) New Job Order by Resource

27) {formNumber} - {formName}

28) {pageName} Removed

29) Customer Activity

30) Application Date/BDA Change

31) Assignment{workerOrBatchlInitiated}

32) {Date}: ORG_NAME changed from "{oldName}" to "{newName}"
33) Persons Pended on Active Medi-Cal

34) Change of RDB Maintainer

35) Regular Medi-Cal Packet

36) LTC RE Packet

37) ABD RE Packet

38) Regular Medi-Cal Packet

39) Regular Medi-Cal RE Forms

40) LTC RE Packet

41) LTC/ABD RE Forms

42) {persName}'s Vital Statistics Removed

43) ABAWD Waiver NOA

44) Confidential Case established

45) Confidential Case removed

46) Child Care Service(s Updated

47) Child Care Service Updated

48) {formNumber} - {formName}

49) Appointment Cancelled

TABLE 8. UTILITIES
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Req.

DDID #

Sub-Category

Requirement Description

50) Change Reporting Submitted from C4Y ourself
51) ICT Unlinked

52) CCRR CIV - Child Care Reimbursement Request
53) CF RE Packet

54) CW RE Packet

55) CW/CF RE Packet

56) Targeted Low-Income Referral Unlinked

57) MAGI Referral Unlinked

58) Program ID# {pgmld} Status Update to {status}
59) Close Service Activity

60) End Date Assignment

61) Work reg. for {pgmCode} changed to {status} for {persName}

265

1854

Journal

CalSAWS General Design:

"The CONTRACTOR shall migrate the following C-IV Online and Batch
Automated Journals for the 58 Counties:

1) CL program activated

2) NOA — {actionDecode}" This Requirement was modified in Change
Notice 29

TABLE 8. UTILITIES

Regq.

DDID #

Sub-Category

Requirement Description

266

1963

Journal

This Requirement was removed in Change Notice 29

636

2051

Journal

The CONTRACTOR shall add additional values in the "Type" field on the
Journal Search page in the CalSAWS Software. The additional values in the
“Type” field will be confirmed in future design sessions with all 58
Counties.

Assumption: Any removal of values in the "Type" field will need to retain
the history

267

56

Resources

The CONTRACTOR shall configure the "Resources" link to display
information for all 58 Counties.

9. BATCH INTERFACE:

The following requirements shall apply to the Batch Interface category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 9. BATCH INTERFACE
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Regq.

DDID #

Sub-Category

Requirement Description

268

221

The CONTRACTOR shall update access to the Institutional Information
page via security controlled by each CONSORTIUM County. The
security right of the page will be evaluated so that it is not included in the
security groups which will be used by the 58 Counties.

269

223

The CONTRACTOR shall update access to the Jail Information page via

security controlled by each CONSORTIUM County. The security right of
the page will be evaluated so that it is not included in the security groups

which will be used by the 58 Counties.

270

222

The CONTRACTOR shall update access to the Juvenile Information page
via security controlled by each CONSORTIUM County. The security
right of the page will be evaluated so that it is not included in the security
groups which will be used by the 58 Counties.

271

1789

The CONTRACTOR shall update the CalSAWS Batch Scheduler to
account for all the new CalSAWS Batch Jobs that are applicable to all 58
Counties.

272

1476

The CONTRACTOR shall consolidate the Central Print processes, Form
and NOA bundling batch Jobs into one process for use by all 58 Counties
in the CalSAWS Software.

The CONTRACTOR shall support the ability for the 58 Counties to
submit county requests for special mailings, and these would be funded

directly by the requesting county.

TABLE 9. BATCH INTERFACE

Regq.

DDID #

Sub-Category

Requirement Description

273

1787

This Requirement was modified in Change Notice 29:
The CONTRACTOR shall migrate the C-IV County Specific Batch Jobs
across the impacted Batch modules into the CalSAWS Software as
determined during the migration design phase.

TABLE 9. BATCH INTERFACE

Regq.

DDID #

Sub-Category

Requirement Description

735

2150

This Requirement was modified in Change Notice 29:
Revised requirement approved at App Dev Lead meeting on May 25, 2021:
The CONTRACTOR shall update and incorporate into the CalSAWS Software

an agreed upon list of CalWIN County specific batch processes.
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274

1790

The CONTRACTOR shall execute performance tests on all batch jobs to
evaluate run times and determine whether they still comply with the LRS
Service Level Agreements.

The CONTRACTOR shall address and resolve failures to meet
Performance Standards and other Specifications.

Where such issues are determined to be the results of a Deficiency or
Deficiencies with the CalSAWS Software, then such Deficiency or
Deficiencies will be resolved within the existing scope of the
CalACES/CalSAWS Migration Project. Where such issues are determined
to be the results of Unforeseen differences not the result of a Deficiency,
then such issues will be resolved through the allowance of hours allocated
for Unforeseen differences in the code base that result in additional
migration requirements (DDID #1967).

275

1786

This Requirement was removed in Change Notice 29

276

1791

The CONTRACTOR shall perform regression tests on all the new Batch
Jobs against Converted Data.

277

1338

This Requirement was removed in Change Notice 29

278

571

The CONTRACTOR shall incorporate the current C-IV WDTIP Inbound
Jobs at the time of migration.

627

2042

This requirement was removed due to duplication.

713

2128

The CONTRACTOR shall update the tax intercept batch jobs to allow the
57 Counties to opt in or out at the time of migration.

737

2152

The CONTRACTOR shall report out on the status of the batch process
steps throughout the batch cycle. Should a process fail and the
CONTRACTOR be unable to resolve the issue, the issue shall be reported
to the CONSORTIUM and County in accordance with the LRS
Agreement.

779

2194

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on February 11, 2020 via CalSAWS Deliverable
#23 - CalSAWS General Design:

"The CONTRACTOR shall build a Positive Pay interface for the following
counties and their respective banks:

» Alameda County (Union Bank of CA)

» Amador County (Wells Fargo)

» Contra Costa County (Cach Federal Reserve)

* Fresno County (Bank of the West)

» Kings County (Bank of the West)

» Nevada County (Bank of the West)
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» Orange County (Wells Fargo)

* Placer County (Wells Fargo)

» Riverside County (Union Bank)

» Sacramento County (Bank of the West)

» Santa Barbara (Bank of America)

» Santa Clara (Wells Fargo)

» Santa Cruz (US Bank)

» San Benito (Wells Fargo)

» San Diego (JP Morgan Chase)

» San Francisco (Bank of America San Francisco)
» San Luis Obispo County (Union Bank of CA)
» San Mateo (Union Bank of CA)

* Solano County (Wells Fargo)

» Sonoma County (Bank of America)

» Sutter County (US Bank)

» Tulare County (Union Bank)

» Tuolumne County (West America Bank)

» Ventura County (Wells Fargo)

* Yolo County (US Bank)

* Yuba County (US Bank)"

TABLE 9. BATCH INTERFACE

Req.
#

DDID #

Sub-Category

Requirement Description

889

2304

This requirement was removed due to duplication. This DDID is covered
with DDID #1476.

10. REPORTS:

The following requirements shall apply to the Reports category of Work for the CalACES/CalSAWS

Migration Project:

TABLE 10. REPORTS

R;q. DDID # Sub-Category Requirement Description

279 1975 Ad-Hoc The CONTRACTOR shall cease to provide ad hoc support for the
County Crystal Reports and Business Objects County reporting tools at the
Reporting | time of migration. The ad hoc County reporting tool that will be

supported by the CONTRACTOR will be the currently supported
Oracle reporting tool.

The CONTRACTOR shall provide staffing support for Ad hoc
Reporting users from the 58 Counties and Enhanced Data Reporting
(EDR) counties as they migrate to the CalSAWS Software.
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280 1780 Ad-Hoc The CONTRACTOR shall update the Databases as follows:
County 1) Apply Fine Grain Access to the current Data Model at the time of
Reporting | Migration.
2) Provide the Ad hoc database as read only for users in all 58
Counties.
3) Provide the 58 Counties Ad hoc user group with support on the
changes in the new data model.
281 1049 Business Please refer to Exhibit AA for requirement language.
Intelligence
Reporting
Tool (BI)
757 2172 Business The CONTRACTOR shall at the onset of the CalSAWS migration
Intelligence | perform a detailed code analysis to identify OBIEE Dashboard gaps
Reporting | that may impact the 18 CalWIN Counties and address the gaps
Tool (BI) identified through the analysis.
The CalSAWS Software will have one set of OBIEE Dashboards for
the CONSORTIUM Counties.
The output of the analysis will be documented gaps and new migration
requirements and provided in a work product. Identified new
requirements will be calculated by the CONTRACTOR and reviewed
and prioritized by the CONSORTIUM for approval through the Change
Control Board process.
TABLE 10. REPORTS
R;q. DDID # Sub-Category Requirement Description
282 1050 Business The CONTRACTOR shall create Ad hoc, Worker, Supervisor and
Intelligence | Consortium level OBIEE security groups for the 58 Counties.
Reporting
Tool (BI)
283 1051 Business The CONTRACTOR shall update and or remove any System, County,
Intelligence | or Agency specific references/logos from the OBIEE Dashboards.
Reporting
Tool (BI)
871 2286 Business This requirement was removed due to consolidation. This DDID is
Intelligence | covered under DDID #1631.
Reporting
Tool (BI)
883 2298 Business Please refer to Exhibit W for requirement language.
Intelligence
Reporting
Tool (BI)
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284

1631

General
Requirements

The CONTRACTOR shall set aside an allowance of nine thousand
hours (9,000) to create new reports or update existing reports as part of
Migration for the 58 Counties. These reports will be defined during the
migration design effort.

The requirements for the allowance of hours must be finalized and
approved by the CONSORTIUM for the CONTRACTOR to meet
design, build and System Test milestones, subject to the requirements
meeting requirements in the LRS Agreement.

As requirements for the new reports are identified, they will be
calculated by the CONTRACTOR and reviewed and prioritized by the
CONSORTIUM for approval through the County Change Control
Board process.

285

1061

General
Requirements

The CONTRACTOR shall provide a detailed report code analysis to
identify logic gaps that may impact county business processes, to
address the gaps identified through the detailed code analysis, identify
batch scheduling needs and data entry requirements.
1) No more than 39 C-IV System reports will undergo a detailed report
code analysis and have logic changes implemented in order to resolve
data discrepancies within the report attributed to differences between
the C-IV System and the CalSAWS Software.
2) Top 100 net new LRS reports will be evaluated to be taken as-is, to
determine if the C-IV Migration Counties want the report generated as
well as to evaluate the potential for consolidation.
3) There will be no reconciliation effort between the new LRS (non
state) reports and the existing C-IV System reports.

TABLE 10. REPORTS

Req.

DDID #

Sub-Category

Requirement Description

758

2173

General
Requirements

The CONTRACTOR shall at the onset of the CalSAWS migration
perform a detailed code analysis to identify scheduled or on request
reports gaps that may impact the 18 CalWIN Counties and address the
gaps identified through the analysis.

The CalSAWS Software will have one set of schedule and on request
reports for the CONSORTIUM Counties.

The output of the analysis will be documented gaps and new migration
requirements and provided in a work product. Identified new
requirements will be calculated by the CONTRACTOR and reviewed
and prioritized by the CONSORTIUM for approval through the Change

Control Board process.
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286 1056 General Please refer to Exhibit AA for requirement language.
Requirements
287 1058 General The CONTRACTOR shall update and or remove any System, County,
Requirements | or Agency specific references/logos from all Scheduled and On
Request Reports.
288 1057 General Please refer to Exhibit AA for requirement language.
Requirements
599 2014 General This requirement was removed due to duplication.
Requirements
289 720 On Request [This Requirement was modified in Change Notice 29:

Revised requirement approved on January 14, 2020 via App Dev Lead
meeting:

The CONTRACTOR shall activate the following On Request Reports for
the 58 Counties. There will not be a reconciliation effort across C-IV
reports and similar LRS reports. These reports will continue to account
for the information being displayed as they do in their respective
Systems. Counties can elect to not display certain reports to their county
users by not administrating the security rights to view them.

1) CalWORKSs and CalFresh Redetermination or Recertification
IAppointment Report (On Request)

2) CCSAS Download Report (On Request)

3) E2LITE Audit Report (On Request)

4) EBT End of Day Report (On Request)

5) GAIN Provider Invoice Reconciliation Report (On Request)

6) Intake Statistics - Pending Applications, New Approvals and Denials
Report (On Request)

7) TANF Audit Report (On Request)

8) WINS Audit Report (On Request)

9) WPR Audit Report (On Request)

10) Active SSI-SSA Cases Foster Care Discontinued Report

11) Application Activity Report

12) Customer Latest Activity Report

13) Customer Reporting Progress Detail Report

14) Employee Contact List

15) Monthly Productivity List Export Report

16) Pending Applications Report

17) RE Date Report

18) Receipt Mass Upload Report

19) Release Note Report

20) Unassigned Program List

21) Work Participation Rate Report

This amendment was removed by AMD/CN xxx

Revised assumptions, approved on August 9, 2019 via CalSAWS Final
Deliverable #09 - CalSAWS General Design (no revisions were made to

the requirement via FDEL #09):
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As LRS does not use Siteminder, any URL requests that are in the LRS
code base but have been disabled by LRS (Call Log is not used in LRS,
but the code is in the system) do have their URLs mapped from the initial
cut over.

All requirements that add new Request URLs will be updating the
security for those URLs when the DDID is addressed.

TABLE 10. REPORTS

Re#q' DDID # Sub-Category Requirement Description

290 1034 On Request | The CONTRACTOR shall migrate the "County" dropdown field on the
Online User Action Audit Report parameter page and only display this
field to Users with a C90 security profile.

291 1059 On Request | This requirement was removed per contract negotiations.

292 1060 On Request | The CONTRACTOR shall migrate the existing C-IV values that are on
the On Request Report Parameters page.

293 1212 On Request | This requirement was removed per contract negotiations.

294 714 Scheduled
This Requirement was modified in Change Notice 29:

Revised requirement approved on January 14, 2020 via App Dev Lead
meeting:

The CONTRACTOR shall activate the following Scheduled Reports for
the 57 Counties except for those Reports that are specific to Los Angeles
County. There will not be a reconciliation effort across C-IV reports and
similar LRS reports. These reports will continue to account for the
information being displayed as they do in their respective Systems.
Counties can elect to not display certain reports to their county users by
not administrating the security rights to view them.

1) 1099 Monthly Control Report (Scheduled)

2) Child Support Cooperation Report (Scheduled)

3) Controls Unreceived Voucher Report (Scheduled)

4) Daily EBT Reactivates and Card Replacements Report (Scheduled)
5) Daily Excess Recoupment Report (Scheduled)

6) Duplicate Persons Report (Scheduled)

7) EBT Out of County State Transactions Report (Scheduled)

8) EBT Replacements Report (Scheduled)

9) Excess Recoupment Monthly Activity Report (Scheduled)

10) Excess Recoupment with Transactions Detail Report (Scheduled)
11) MEDS Administrative Program and Office Report (Scheduled)

12) MEDS Critical and ZZZ Alerts Report (Scheduled)

13) MEDS Critical ZZZ Alerts 3 Months Report (Scheduled)

14) Month-End EBT Repayments Report (Scheduled)

15) Monthly Duplicate Payment Report - RDB (Scheduled)

16) Monthly Duplicate Vendor Report (Scheduled)
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17) Non Assistance CalFresh Outreach Application Status Report
(Scheduled)

18) Payments on Hold More than 30 Days Report (Scheduled)

19) Payroll Customer and Vendor Warrant Cancellations and Outlaws
Report (Scheduled)

20) Potential Cal-Learn Eligible Report (Scheduled)

21) Potential Child Care Stage 1 to Stage 2 Case Transfers Report
(Scheduled)

22) PRUCOL Case Tracking Report (Scheduled)

23) SSI Caseload Counts Report (Scheduled)

24) SSI-SSA Case Activity Monthly Report (Scheduled)

25) Transitional CalFresh Report (Scheduled)

26) WFPI Child Care Referrals By Agency Monthly Report (Scheduled)
27) WFPI Convictions and IPV Sanctions Report (Scheduled)

28) WFPI Early Fraud Detection and Prevention Report (Scheduled)
29) WFPI Production Report (Scheduled)

30) WTW 30 Day Delinquent Report (Scheduled)

31) WTW and REP Caseload Activity Report (Scheduled)

32) WTW Plan Report (Scheduled)

33) CalWORKSs, CalFresh and Medi-Cal Case Discontinuance Monthly
Report (Scheduled)

34) Cash EBT Production Reconciliation Report (Scheduled)

35) ABD 217 Report (Scheduled)

36) Batch Calendar Report (Scheduled)

37) Cumulative ELP Authorizations Report (Scheduled)

38) GR Individuals who are Greater than 64 Years and 10 Months Detail
Report (Scheduled)

39) GR Lodging Paid Report Accrual Month (Scheduled)

40) SSI Approval Denial Report

41) Benefit Recovery Management Report

42) BWS Consolidated Workload Report

43) CalFresh EBT Production Reconciliation Report

44) CalHEERS Horizontal Integration Detail Report with MC

45) Cash and CalFresh EBT Account Activity Report

46) Changed Payee Address and EBT Audit Report

47) Child Support Cooperation Report

48) Collections Receipt Daily Report

49) Collections Receipt Monthly Report

50) DCFS Claim Data Report

51) DCFS Overpayment Collection Monthly Report

52) DCFS Overpayment Identified Monthly Report

53) DCFS Suspended Vendor Daily Report

54) Duplicate Aid Report

55) E-HIT Exception Report Error Message Received from CalHEERS
56) E-HIT Exception Report MAGI Ineligibles from CalHEERS Need
Case Authorization
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57) E-HIT Exception Report No Response from CalHEERS

58) Excessive Manual/Special Payment Audit Report

59) Excessive Rescind Audit Report

60) Excessive Retro Payment Report

61) IAR Balance Report

62) Integrated Payroll Benefit Issuance Detail Claiming Report
63) Integrated Payroll Benefit Issuance Detail Claiming Report By Case
64) Integrated Service Payment / Valuable Detail Claiming Report
(Daily)

65) Integrated Service Payment / Valuable Detail Claiming Report
(Monthly)

66) Issuance Exception Report

67) Main Payroll Benefit EBT Production Reconciliation Report
68) Medi-Cal Renewals Listing Report (Report ID 30010)

69) Medi-Cal Renewals Listing Report (Report ID 30263)

70) Medi-Cal Renewals Listing Report (Report ID 30264)

71) MEDS Weekly Alerts Detailed Report

72) Outstanding Collection Balance Report

73) Recovery Account Transaction Report

74) Retroactive Aid Code Adjustment Detail Report

75) Skipped Issuance Report

76) WTW and REP Caseload Activity Report

11. CORRESPONDENCE:

The following requirements shall apply to the Correspondence category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 11. CORRESPONDENCE
R;q. DDID # | Sub-Category Requirement Description
295 | 275 Document | The CONTRACTOR shall relabel the "Document List" page to
Control "Distributed Documents Search" and the local navigation.
648 | 2063 Document | This Requirement was removed in Change Notice 29
Control
296 | 1038 Envelopes | This requirement was removed per contract negotiations.
297 | 700 Forms This requirement was removed due to implementation.

B-72




TABLE 11. CORRESPONDENCE

Req.

DDID #

Sub-Category

Requirement Description

298

681

Forms

This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

299

458

Forms

The CONTRACTOR shall remove form AR 2 CR (7/15) CR-Reporting
Changes for CalWORKSs and CalFresh.

300

1835

Forms

The CONTRACTOR shall suppress the automated form CA 24-
"Sponsoring Agency/Organizations Statement of Facts Regarding Ability
to Meet the Aliens Needs", which is triggered from the Sponsorship Detail
page for the 57 Counties.

301

432

Forms

This requirement was removed due to implementation.

302

707

Forms

The CONTRACTOR shall update form CW 10 (7/01)-Notice of
Withdrawn Application as follows:
1) Relabel "General Relief" to "GA/GR"

303

696

Forms

This requirement was removed due to MFG is no longer applicable.

304

1845

Forms

This Requirement was removed in Change Notice 29

305

452

Forms

This Requirement was modified in Change Notice 29: "Revised requirement,

approved on October 14, 2020 via CalSAWS Deliverable #42 - CalSAWS

General Design:

"The CONTRACTOR shall migrate form CW 2200 (2/19)-Request for

Verification with the following updates:

1) Migrate the C-IV dynamic functionality of making the checkbox labelled

""] have filled out the Release of Information"" disappear when dynamically

generating the form ""Authorization for Release of Information"" if MC

program is selected

2) Ability to edit and append the CW 2200

3) Ability to auto populate additional information from the data collection
ages onto the form"

306

456

Forms

The CONTRACTOR shall update the CW 2208 (2/13)-Your Welfare-To-
Work 24-Month Time Clock with the following updates:

1) Add "Required # of Core Hours" in the table for "During 24-Month
Clock" and "After the 24-Month Clock"

307

428

Forms

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on October 14, 2020 via CalSAWS
Deliverable #42 - CalSAWS General Design:

"The CONTRACTOR shall update the PA 2327-Receipt for Documents
(8/13) as follows:

1) Update the form number to display the same as the State version in
Template Repository (CW 31).

2) Relabel ‘Department of Public Social Service’ to ‘California

Department of Social Services’ in the header.
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3) Update header to replace the ‘County of Los Angeles’ static text with a
dynamically populated variable and populate it will the name of the county
where the case is managed.

4) Relabel ‘Participant Name’ to ‘Submitted By’.

5) Relabel ‘DFA377.5 to ‘CF377.5".

6) Relabel ‘Self-Employment Verification/PA 167’ to ‘Self-Employment
Verification’.

7) Relabel ‘Tax Returns (Enter Fiscal Year)’ to ‘Tax Returns’.

8) Relabel ‘GN 6006 Service Provider Referral’ to ‘Service Provider
Referral’.

0) Relabel ‘Signed contract for an activity-WTW 2’ to “WTW 2 Plan
Activity Assignment (Signed)’.

10) Relabel ‘Citizenship/Noncitizen Records/MC 13’ to
‘Citizenship/Noncitizen Records’.

11) Relabel ‘Medical Bills (Number)’ to ‘Medical Bills’.

12) Relabel ‘Dependent Care Expense’ to ‘Dependent Care Expense
Verification’.

13) Relabel ‘Bank Statement’ to ‘Bank Statement(s)’.

14) Relabel ‘Child Care form-PA 129’ to Child Care General Information
form’.

15) Move ‘QR 7’ from checkbox to ‘Other’ section.

16) Move ‘QR 3LA’ from checkbox to the ‘Other’ section.

17) Update the ‘Note’ to ‘Note: For Medi-Cal cases, if original copies of
U.S. Citizenship and/or Identity documents are submitted, the DHCS 0011
Proof of Acceptable Citizenship or Identity Document will be provided by
a worker’.

18) Relabel ‘Staff Person Receiving Document’ to ‘Received By’.

19) Update the form name on the footer to match the State version (CW
31, revision date 11/2019)."

TABLE 11. CORRESPONDENCE

R;q. DDID # | Sub-Category Requirement Description

308 | 1838 Forms The CONTRACTOR shall suppress the automated form ABP 116-
"Special Notice to Veterans and/or Their Dependents" for GA/GR cases,
which is triggered from the Military Service Detail page for the 57
Counties.

309 | 473 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

310 | 709 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

311 710 Forms This requirement was removed due to implementation.
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312 11 Forms The CONTRACTOR shall at the onset of migration perform a detailed
code analysis to identify form logic gaps between the LRS and C-IV State
forms, as well as to confirm that the LRS Non-State forms are not
triggered for the 57 Counties unless otherwise agreed upon.

313 | 1848 Forms The CONTRACTOR shall update the System to not trigger the GN 6138
for the 57 Counties when a component of Mental Health, Substance

TABLE 11. CORRESPONDENCE

R;q. DDID # | Sub-Category Requirement Description
Abuse, or Domestic Violence is opened on Specialized Supportive
Services Detail page.

314 | 466 Forms The CONTRACTOR shall update the form M16-120A (8/08)-EBT
Inactive Account with the following updates:

1) Update "Welfare Office" to "Social Services Office"
2) Update "EAS" to "MPP Section"

315 | 469 Forms The CONTRACTOR shall update the form M16-120B (8/08)-EBT
Dormant Account with the following updates:

1) Relabel "Welfare Office" to "Social Services Office"
2) Relabel "EAS" to "MPP Section"

316 | 471 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

317 | 467 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

318 | 704 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

319 | 708 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

320 | 1844 Forms The CONTRACTOR shall suppress the automated form PA 320-3-
"Certification of GR Board and Care Client's Signature", which is
triggered from the Money Management page for the 57 Counties.

321 | 1841 Forms This requirement was removed as it is no longer a gap.

322 | 1048 Forms This requirement was removed due to being obsolete.

323 | 1041 Forms The CONTRACTOR shall have an allowance of hours included in the
Migration estimate for State form anatomy and cosmetic updates.

324 | 1043 Forms This requirement was removed due to contract negotiations.

325 | 1046 Forms

This Requirement was modified in Change Notice 29:
"Revised requirement, approved on October 14, 2020 via CalSAWS Deliverable
#42 - CalSAWS General Design:

The CONTRACTOR shall update the County Agency Name and Address on all
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forms to display the County Name as a dynamic field to support Multi-County Use.

326 | 1045 Forms The CONTRACTOR shall revise the State form names and numbers to
match the corresponding form name and number provided by the State.

327 | 1044 Forms This requirement was removed due to contract negotiations with DDID
#1043.

328 | 1047 Forms This requirement was removed per contract negotiations.

329 | 465 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

TABLE 11. CORRESPONDENCE
Regq. . A
4 DDID # | Sub-Category Requirement Description
330 | 429 Forms This Requirement was modified in Change Notice 29:
Revised requirement via App Dev Lead meeting on August 18, 2020:
The CONTRACTOR shall migrate the C-IV SAR 7/SAR 2 (4/13) for the 57
Migration Counties.

331 430 Forms This requirement was removed due to implementation.

332 | 463 Forms The CONTRACTOR shall remove form TEMP 2215 (07/02) -Electronic
Benefit Transfer (EBT) Important Information.

333 | 486 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

334 | 706 Forms The CONTRACTOR shall update the "County Contact No" pre-
population logic of the LRS WTW 31 (10/06)-Request to stop a Welfare-
to-Work sanction) form to be county specific.

335 | 485 Forms This requirement was removed due to consolidation. This DDID is
covered under DDID #1043.

600 | 2015 Forms This requirement was removed due to duplication.

716 | 2131 Forms

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 -
CalSAWS General Design:

The CONTRACTOR shall create a standardized EBT Release form for all 58
counties.

336 | 647 General The CONTRACTOR shall replace the "YBN" reference in the "Viewed

Requirements | Via YBN" column in the Search Results Summary section of the

"Document List" page to the name of the new self-service portal.
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337 | 680 General
Requirements [This Requirement was modified in Change Notice 29:
Revised requirement, approved on October 1, 2019 via App Dev Lead
Meeting:
The CONTRACTOR shall suppress Correspondence for Minor Consent
cases for the 57 Counties.
338 | 1042 General This Requirement was removed in Change Notice 29
Requirements

339 | 1040 General This Requirement was removed in Change Notice 29
Requirements

340 | 1067 General This requirement has been removed and merged with DDID #1042.
Requirements

TABLE 11. CORRESPONDENCE

R;q. DDID # Sub-Category Requirement Description

341 | 1064 General This requirement was removed due to consolidation. This DDID is
Requirements | covered with DDID #1040.

833 | 2248 General This Requirement was removed in Change Notice 29
Requirements

342 | 462 NOAs This requirement was removed due to consolidation. This DDID is
covered with DDID #2069.

343 | 445 NOAs This requirement was removed due to consolidation. This DDID is
covered with DDID #2069.

344 | 470 NOAs This requirement was removed due to consolidation. This DDID is
covered with DDID #20609.

345 | 702 NOAs The CONTRACTOR shall migrate form NA 840 A (10/03)-Determination
of Good Cause/No Good Cause and add the functionality of dynamically
populating the form.

346 | 461 NOAs The CONTRACTOR shall migrate form NA 840 (3/14) NOA-Participant

Sanction with the ability of automatically populating this form.
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347 | 455 NOAs This requirement was removed due to consolidation. This DDID is
covered with DDID #20609.

348 | 1863 NOAs This requirement was removed per contract negotiations.

349 | 1062 NOAs The CONTRACTOR shall add the CMSP program specific fragments as
part of Migration.

350 | 1063 NOAs The CONTRACTOR shall update existing NOAs that are specific to C-1V
county programs (e.g., CMSP) to align with the existing LRS address
placement on all NOAs which will appear on the right hand side.

351 | 1065 NOAs The CONTRACTOR shall update and or remove any System, County, or
Agency specific references/logos from all NOAs with the exception of
GA/GR and GROW NOAs for Los Angeles county.

352 | 1066 NOAs The CONTRACTOR shall update the system to generate the appropriate
translated NOA fragments.

353 | 448 NOAs This requirement was removed due to consolidation. This DDID is
covered with DDID #2069.

654 | 2069 NOAs This requirement was removed due to contract negotiations.

710 | 2125 NOAs This Requirement was removed in Change Notice 29

TABLE 11. CORRESPONDENCE
Reg. DDID # | Sub-Category Requirement Description
#
The CONTRACTOR shall add the ability to have an editable freeform text
field on the OP/OI NOAs.

712 | 2127 NOAs The CONTRACTOR shall add the ability for NOAs (informing notice of
action with budget, repayment agreement, and EBT Release Form) to be
generated and sent in batch for all responsible party(s) indicated on the
Recovery Account Detail page.

Note: For CalWORKSs - NOA with budget
For CalFresh - NOA with budget, repayment agreement, EBT Release
Form

354 | 459 RE Packets | This requirement was removed due to duplication. This DDID is covered
with DDID #1043.

355 | 622 RE Packets | This requirement was removed due to duplication. This DDID is covered
with DDID #1043.

356 | 619 RE Packets | This requirement was removed due to duplication. This DDID is covered

with DDID #1043.
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357

623

RE Packets

This requirement was removed due to duplication. This DDID is covered
with DDID #1043.

358

487

RE Packets

This requirement was removed due consolidation. This DDID is covered
with DDID #1043.

359

488

RE Packets

This requirement was removed due to consolidation. This DDID is
covered with DDID #1043.

360

481

RE Packets

This requirement was removed due to consolidation. This DDID is
covered with DDID #1043.

361

477

RE Packets

This requirement was removed due to duplication. This DDID is covered
with DDID #1043.

362

663

RE Packets

This requirement was removed due to duplication. This DDID is covered
with DDID #1043.

363

632

RE Packets

This Requirement was modified in Change Notice 29

Revised requirement, approved on December 10, 2019 via CalSAWS
Deliverable #18 - CalSAWS General Design:

The CONTRACTOR shall update the form MC 216 (04/15)-Pre-Populated
Renewal form for the MAGI RE Packet as follows:
1) Update “Questions? Call Customer Service Center at <>. The call is free.
(Persons with TTY equipment, please call: <> or 711. Person without TTY
equipment, call <>)” to “Questions? Call <>. (Persons with TTY
equipment, please call: <>)." at the bottom of the page. Phone numbers will
be auto populated based on each CONSORTIUM County.

364

434

RE Packets

This requirement was removed due to duplication. This DDID is covered
with DDID #1043.

TABLE 11. CORRESPONDENCE

Regq.

DDID #

Sub-Category

Requirement Description

365

443

RE Packets

This requirement was removed due to duplication. This DDID is covered
with DDID #1043.

366

438

RE Packets

This requirement was removed due to duplication. This DDID is covered
with DDID #1043.
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367

1039

RE Packets

The CONTRACTOR shall consolidate the CalSAWS printing processes to
support the utilization of only one set of common print files and print
streams. The print services vendor must have the ability to accept county
specific stuffers/mailers/added pages, to be included/stuffed in county mail
upon request.

The CONTRACTOR shall consolidate the Los Angeles and 39 C-IV
Migration Counties processes for the address placement of flat mail (RE
Packets) to support the utilization of only one print vendor.

The CONTRACTOR shall account for the time required to compare the
RE Packet Batch Job Logic to determine if the population of individuals
being identified to receive the RE packets is the same.

The following 13 C-IV RE Packets and generation process will be

migrated into the CalSAWS Software for the 39 C-IV Migration Counties:

1) CW/CF RE Packet — CalWORKSs / CalFresh RE Packet

2) CW RE Packet — CalWORKSs Redetermination Packet

3) CF RE Packet — CalFresh Recertification Packet

4) MC RE Packet — Regular Medi-Cal Redetermination Packet

5) LTC MC RE Packet — Long Term Care (LTC) Medi-Cal
Redetermination Packet

6) ABD MC RE Packet — Aged, Blind, Disabled (ABD) Medi-Cal
Redetermination Packet

7) MAGI RE Packet — Modified Adjusted Gross Income (MAGI) RE
Packet

8) Mixed MC RE Packet — MAGI and Non-MAGI Redetermination
Packet

9) Non-MAGI Packet — Non-MAGI Screening Packet

10) LTC Mixed RE Packet — Long Term Care (LTC) Mixed Household
RE Packet

11) LTC RE Packet — Long Term Care (LTC) RE Packet

12) Non-MAGI LTC Mixed Household RE Packet — Non-Modified
Adjusted Gross Income (MAGI) Long Term Care (LTC) Mixed
Household RE Packet

13) MC RE/ABD RE Packet — Medi-Cal RE / Aged, Bild, Disabled (ABD)
RE Packet
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12. RDB:
The following requirements shall apply to the RDB category of Work for the CalACES/CalSAWS

Migration Project:

TABLE 12. RDB

Regq.
#

DDID #

Sub-Category

Requirement Description

368

1585

The CONTRACTOR shall update the Approved for County Use List page
to display the "Comments" text box regardless of selection of Yes or No in
the "Approved for County Use" dropdown field. The Comments Text box
shall be updated to be a non-mandatory field.

369

1577

The CONTRACTOR shall update access to the Issuance Method button on
the Money Management Resource Detail page via security controlled by
each CONSORTIUM County.

370

1590

The CONTRACTOR shall update access to the "GROW Class Attendance"
button on the Class List page via security controlled by each
CONSORTIUM County.

371

868

The CONTRACTOR shall update the "Issuance Method" button on the
Resource Detail page to be controlled by security by each CONSORTIUM
County.

372

1587

This Requirement was modified in Change Notice 29:
The CONTRACTOR shall update the Service Detail page as follows:
1) Update the "Automatically replicate weekly activities" checkbox to
only display for GROW activities
2) Update the "Private School" checkbox to only appear on the Service
Detail page if the Resource Category is "School" from the Resource
Detail page and Service Category/Service Type combination is as
follows:
GROW/Computer Application Class
GROW/Education & Training
GROW/GED
GROW/Self-Initiated Program
GROW/Short-Term Training
GROW!/Literacy
GROW/Office Occupation
'WPR/Education-Empl
'WPR/Job Skills Training-Empl
'WPR/Voc/Ed Training
'WPR/Satisfactory School Attendance (REM)
3) Update the "Language" dropdown field on the Service Detail page to
include the 14 threshold languages and order the "Language" dropdown
box "English", "Spanish" and then in alphabetical order

The CONTRACTOR shall update the Service Detail page while in Add
mode as follows:

1) Update the "Service Type" dropdown field to remove "Job Club"
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when Service Detail Category of "Appraisal/Assessment" is selected on
the Service Detail page

2) Update the Service Type dropdown field to remove "New" when
Service Detail Category of "CFET" is selected on the Service Detail
page

3) Update the "Service Type" dropdown field to remove "Drug Facility"
when Service Detail Category "Counseling" is selected on the Service
Detail page

13. TASK MANAGEMENT:

The following requirements shall apply to the Task Management category of Work for the
CalACES/CalSAWS Migration Project:
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TABLE 13. TASK MANAGEMENT

R;q. DDID # | Sub-Category Requirement Description

373 34 Please refer to Table 35 for requirement language.

374 | 1830 Please refer to Table 35 for requirement language.

375 | 1831 Please refer to Table 35 for requirement language.

376 | 1832 Please refer to Table 35 for requirement language.

377 | 1955 Please refer to Table 35 for requirement language.

378 | 1628 Please refer to Table 35 for requirement language.

379 | 1629 Please refer to Table 35 for requirement language.

380 | 1630 This requirement was removed due to consolidation. The requirement is
covered with DDID #1629.

381 655 Please refer to Table 35 for requirement language.

782 | 2197 Please refer to Table 35 for requirement language.

794 | 2209 Please refer to Table 35 for requirement language.

810 | 2225 Please refer to Table 35 for requirement language.

813 | 2228 Please refer to Table 35 for requirement language.

815 | 2230 Please refer to Table 35 for requirement language.

816 | 2231 This requirement was removed due to consolidation. The requirement is
covered with DDID #34.

817 | 2232 This requirement was removed due to being obsolete.

818 | 2233 Please refer to Table 35 for requirement language.
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TABLE 13. TASK MANAGEMENT

R;q. DDID # | Sub-Category Requirement Description

819 | 2234 This requirement was removed pending further notice.

820 | 2235 Please refer to Table 35 for requirement language.

821 | 2236 This requirement was removed due to being obsolete.

822 | 2237 This requirement was removed due to consolidation. The requirement is
covered with DDID #34.

823 | 2238 This requirement was removed due to consolidation. The requirement is
covered with DDID #2254.

824 | 2239 Please refer to Table 35 for requirement language.

825 | 2240 Please refer to Table 35 for requirement language.

826 | 2241 Please refer to Table 35 for requirement language.

829 | 2244 This requirement was removed due to being obsolete.

830 | 2245 Please refer to Table 35 for requirement language.

831 | 2246 Please refer to Table 35 for requirement language.

832 | 2247 Please refer to Table 35 for requirement language.

834 | 2249 Please refer to Table 35 for requirement language.

835 | 2250 This requirement was removed due to being obsolete.

836 | 2251 Please refer to Table 35 for requirement language.

837 | 2252 Please refer to Table 35 for requirement language.
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TABLE 13. TASK MANAGEMENT
Req. q a0
" DDID # | Sub-Category Requirement Description

838 | 2253 This requirement was removed due to consolidation. The requirement is
covered with DDID #34.

839 | 2254 Please refer to Table 35 for requirement language.

845 | 2260 This requirement was removed due to being obsolete.

848 | 2263 This requirement was removed due to consolidation. The requirement is
covered with DDID #2254.

850 | 2265 This requirement was removed due to being obsolete.

860 | 2275 Please refer to Table 35 for requirement language.

14. TESTING:
The following requirements shall apply to the Testing category of Work for the CalACES/CalSAWS

Migration Project:

TABLE 14. TESTING

Req.

4 DDID # Sub-Category Requirement Description
382 1951 Converted This Requirement was modified in Change Notice 29:
Data The CONTRACTOR shall conduct System Tests on the Converted
Testing Data in the CalSAWS Software and provide validation that the

System Tests on the Converted Data were successfully completed and
met all applicable requirements and Specifications. The Converted
Data Testing effort shall include:

1) Page Level Testing

2) Program eligibility scenarios

3) Forms testing, Report testing, Testing of texts, client
correspondence and client emails

4) Resolution of Deficiencies

5) Exit Criteria mutually agreed upon by CONTRACTOR and
CONSORTIUM

6) Report testing

7) Field and row level data testing

The CONTRACTOR shall address and resolve System functionality
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issues in connection with Converted Data.
Both the CONSORTIUM and CONTRACTOR will provide
resources to conduct Converted Data User Acceptance Testing.

Where such issues are determined to be the result of a Deficiency with
the Converted Data that is not caused by the accuracy of the underlying
Data before it is converted, then such Deficiency will be resolved by
the CONTRACTOR

TABLE 14. TESTING

Req.

DDID #

Sub-Category

Requirement Description
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383

1940

General
Test

The CONTRACTOR shall develop a CalSAWS Master Test Plan that

documents all the testing activities that will be conducted for the 58

Counties. The CalSAWS Master Test Plan shall include but is not

limited to the following:

1) Methodology

2) Test Phases, including but not limited to Unit, Integration, System,

Regression, Conversion, User Acceptance Test, Converted Data, and

Performance

3) Roles and Responsibilities

4) Communication with the CONSORTIUM, QA contractor, applicable

vendors, and Interface Partners

5) Testing Schedule and Timelines

6) Processes and Procedures

7) Testing Environments with associated functionalities (Batch, Batch

Scheduler, ability to modify test environment time, type of testing data)

8) System code deployment schedule

9) Assumptions

10) User Acceptance Test Support Plan

11) System Test Plan which will detail the CONTRACTOR's scope,

approach, script templates, test environments, Deficiency tracking,

metrics, entry and exit criteria, resources, responsibilities, Tasks, and

timelines. As part of the exit criteria, the CONTRACTOR shall confirm

that those Deficiencies which are identified during System Test other

than inconsequential Deficiencies that do not affect any Performance

Standard, requirement or Specification as determined by the CalSAWS

Executive Director are resolved or otherwise mutually agreed to the

satisfaction of the CONSORTIUM before exiting System Test.

12) Develop scripts and processes — the creation of automated

performance test scripts

13) Configure environment scheduling — planning and scheduling

available hardware capacity to execute performance test

14) Create test date — create and load sufficient test data to execute

testing

15) Testing Tools

16) Entry and Exit criteria

17) Execute testing — carry out performance testing

18) Evaluate testing results and coordinate changes — recommend system
changes based on testing results

19) Stress and Performance Test Plan — including methodology/strategy,
objectives, roles and responsibilities, identify key performance
indicators, create baseline estimate of transaction volumes and system
size, and set measurable targets for performance indicators including
resource availability, capacity, throughput, reliability, and scalability

The CONTRACTOR will report all issues through the project

Deficiency tracking system. The CalSAWS Master Test Plan shall be a

Deliverable.
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TABLE 14. TESTING

Req.

DDID #

Sub-Category

Requirement Description

384

1941

General
Test

The CONTRACTOR shall maintain, deploy and utilize a test repository
management tool for a unified approach in the CalSAWS Software,
which is supported by an industry standard third party CONTRACTOR.

The CONTRACTOR will confirm that the tool contains the following
functions and/or provide justification as to why a particular function is
not needed to support a comprehensive test process:

1) Custom report generation

2) Central repository for all project testing phases (Assembly Test,
System Test, Regression Test, User Acceptance Test and Independent
Test)

385

1942

General
Test

The CONTRACTOR shall provide, maintain, deploy and
troubleshoot/resolve issues, with an appropriate number of testing
environments that will provide the following functionalities for each:
1) Batch

2) Interface

3) Reports

4) Ability to change environment date and time

386

1943

General
Test

The CONTRACTOR shall provide, maintain and deploy test
environments at the CONSORTIUM’s request that contain the
following and will be utilized at the CalSAWS Migration Project
Site(s):

1) Test Data

2) Converted Production Data

The CONTRACTOR shall confirm that access to test environments is
made available to all appropriate personnel.

387

1945

General
Test

The CONTRACTOR shall provide, maintain, troubleshoot errors, and
execute batch in the testing environments.

TABLE 14. TESTING

Req.

DDID #

Sub-Category

Requirement Description

388

1957

General
Test

This requirement was removed due to duplication. This DDID is
covered with DDID #1941.
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389 1958 General The CONTRACTOR shall employ a single Deficiency and SCR
Test Tracking tool for a unified approach in the CalSAWS Software.
The CONTRACTOR shall perform configuration and installation of a
Deficiency Repository Tool.
738 2153 General The CONTRACTOR shall perform system testing for reports produced
Test by CalSAWS using converted data.
390 1979 Interface | The CONTRACTOR shall conduct County Interface File Exchange
Testing Testing with agreed upon CalSAWS Interface Partners for the 57
Counties. Both the CONSORTIUM and CONTRACTOR will provide
resources to conduct County Interface Testing.
391 1970 Interface | The CONTRACTOR shall conduct State Interface File Exchange
Testing Testing for the 57 Counties. Both the CONSORTIUM and
CONTRACTOR will provide resources to conduct State Interface
Testing.
392 1949 Performance | This requirement was removed due to consolidation. This DDID is
Testing covered with DDID #1940.
393 713 Regression | The CONTRACTOR shall review and update the C-IV and LRS suite
Test of Automated Regression Test (ART) scripts as required to account for
the system modifications being made as part of the CalSAWS
Migration. A complete set of regression scripts leveraging existing C-IV
and LRS scripts is to be utilized and run automatically on an agreed
upon frequency against the CalSAWS Software.
The CONTRACTOR shall update the ART framework to support all
browser versions supported by the CalSAWS Software.
394 1782 Regression | This requirement was removed per contract negotiations.
Test
395 1952 Regression | This requirement was removed per contract negotiations.
Test
396 1985 System Test | The CONTRACTOR shall provide a CalSAWS UAT Readiness

Report/Milestone summarizing the results of System Test for the

CalSAWS Software.

This document shall include but not limited to:

1) Summarize all activities

2) Summary of the types of tests and all the tests conducted during

System Testing

3) Summary of results of the System Testing

4) Summary of each Deficiency identified

5) Date of completion of each correction, and date of CONSORTIUM
Acceptance of each correction, as applicable

6) Summary of remaining open deficiencies and prioritized action plan

7) System Test completion shall serve as entry criteria for UAT

The CalSAWS UAT Readiness Report/Milestone shall be a Deliverable.
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TABLE 14. TESTING

Req.

DDID #

Sub-Category

Requirement Description

397

1947

System Test

This requirement has been removed and merged with DDID #1940.

398

1948

System Test

The CONTRACTOR shall implement their System Test Plan to conduct
a complete and thorough System Test on all new components of the
CalSAWS Software including but not limited to: Application, Batch,
Interfaces, Forms, NOAs, and Reports.

The CONTRACTOR will report the outcomes of the System Test
activities to the CONSORTIUM.

399

1953

User
Acceptance
Test

As part of the exit criteria, the CONTRACTOR shall confirm that these
Deficiencies which are identified during UAT other than
inconsequential Deficiencies that do not affect any Performance
Standard, requirement or Specification as determined by the CalSAWS

Executive Director is resolved or otherwise mutually agreed to the
satisfaction of the CONSORTIUM before exiting UAT.

400

1969

User
Acceptance
Test

The CONTRACTOR shall provide support for the CONSORTIUM to
facilitate and manage the User Acceptance Testing effort with no more
than 200 concurrent users for five (5) two-week sessions. Fifty (50)
users will be onsite between CalACES North (25) and CalACES South
(25). The other one hundred fifty (150) users will be out in the
California Counties via remote access.

The CONTRACTOR shall provide the ability for limited Remote UAT
by 57 Counties during each UAT period.

The CONTRACTOR shall provide technical support for clarifying
business functionality to help answer questions, executing batch jobs
and Time Machine or like software to prepare data and/or to validate
testing requirements if deemed necessary, troubleshooting Converted
Data and functional issues, Deficiencies during data prep and/or test
execution activities and resolving UAT exit criteria System
Investigation Requests (SIRs). The UAT will be comprised of two (2)
months of preparation and ten (10) weeks of execution. UAT Exit
Criteria and resolution of Deficiencies will be mutually agreed upon
between the CONTRACTOR and CONSORTIUM.

TABLE 14. TESTING

Req.

DDID #

Sub-Category

Requirement Description
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Test

741 2156 User The CONTRACTOR shall use converted data for the 57 Counties for
Acceptance | UAT.
Test
739 2154 User The CONTRACTOR must support the 18 CalWIN Counties
Acceptance | CONSORTIUM staff in developing UAT test scripts including
Test developing test data sets.
740 2155 User The CONTRACTOR shall re-test a test script in its entirety (and
Acceptance | associated test scripts) when a failure occurs at any stage of testing
Test (e.g., a failure in Acceptance Testing that necessitates a code change
will require the component to go back through Unit Testing, Integration
Testing, and so forth).
771 2186 User The CONTRACTOR shall develop a CalSAWS User Acceptance Test

Acceptance | (UAT) Support Plan. The CalSAWS UAT Support Plan shall include

the following:

1) Scope and Schedule

2) Assumptions and Constraints

3) Risks and associated mitigation approaches

4) Team Roles and Responsibilities

5) Floor Plans (in both CalACES North and CalACES South locations)
and approach to providing furniture and office equipment that meets
ergonomic standards

6) Entry and Exit Criteria

7) UAT Processes including Remote UAT Processes and timeframes for
promulgating new Software to the UAT environments

8) Requirements Based Test Cases

9) Test Data, including converted data

10) Test Results and Reporting Capabilities

11) Environment Setup for on-site and Remote UAT

12) Approach to UAT defect management

13) Handling of new requirements

The CalSAWS UAT Support Plan shall be a deliverable.

15. TRAINING DEVELOPMENT:

The following requirements shall apply to the Training Development category of Work for the
CalACES Migration Project:

TABLE 15. TRAINING DEVELOPMENT

R;q. DDID # | Sub-Category Requirement Description
401 | 1070 General The CONTRACTOR shall use the LRS online help pages as a starting
Requirements | point and modify them as necessary to account for the changes made as a

part of Migration.
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TABLE 15. TRAINING DEVELOPMENT

R;q. DDID # | Sub-Category Requirement Description
The CONTRACTOR shall assess the Job Aids to determine the impact for
the changes made as part of Migration. Job Aid creation and updates are a
CONSORTIUM responsibility currently.
Online Help and Job Aids will be updated in conjunction with the release
deployment.
The CONTRACTOR staff will be responsible for peer reviewing the Job
Aid content and deploying the Job Aids to the environments as well as
creating/updating/deploying the Online Help pages.
402 | 1071 General The CONTRACTOR shall update and or remove any System, County, or
Requirements | Agency specific references/logos on Online Help pages. Any System,
County, or Agency specific references/logos on Job Aids are a
CONSORTIUM responsibility as Job Aid updates are a CONSORTIUM
responsibility currently.
403 | 1074 General This requirement has been removed as this is covered by under Online
Requirements | Help.
404 | 1986 General The CONTRACTOR shall design, develop and deploy On-Line Help
Requirements | (OLH) materials.
405 | 1829 General The CONTRACTOR shall peer review the following training materials
Requirements | that are updated and or created by the CONSORTIUM:
1) Job Aids
622 | 2037 General This requirement was removed per contract negotiations.
Requirements
623 | 2038 General This requirement was removed per contract negotiations.
Requirements
406 | 974 Job Aids This Requirement was removed in Change Notice 29
407 | 975 Job Aids This Requirement was removed in Change Notice 29
408 | 976 Job Aids The CONTRACTOR shall migrate the Administration Disqualification
Hearing (ADH) Records - Manage job aid.
409 | 977 Job Aids This Requirement was removed in Change Notice 29
410 | 978 Job Aids This Requirement was removed in Change Notice 29
411 | 979 Job Aids This Requirement was removed in Change Notice 29
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TABLE 15. TRAINING DEVELOPMENT

R;q. DDID # | Sub-Category Requirement Description

412 | 980 Job Aids The CONTRACTOR shall migrate the C-IV Hearing Records-Manage job
aid.

413 | 981 Job Aids The CONTRACTOR shall migrate the HIC Number Format job aid.

414 | 1159 Job Aids The CONTRACTOR shall remove the Job Aid number from all Job Aid
Titles.

The CONTRACTOR shall alphabetize the Job Aid listing within Online
Help.

415 | 1160 Job Aids The CONTRACTOR shall update the index tab within online help to
display job aids by title name in alphabetical order.

416 | 1130 Job Aids The CONTRACTOR shall migrate the "CMSP-Add a Person to a Case or
Program" job aid.

417 | 1132 Job Aids The CONTRACTOR shall migrate the "CMSP-Open Enrollment and
APTC" job aid.

418 | 1133 Job Aids The CONTRACTOR shall migrate the "CMSP- Path2Health" job aid.

419 | 1134 Job Aids The CONTRACTOR shall migrate the "CMSP -Reapply in the
Certification End Date (CED) Month" job aid.

420 | 1135 Job Aids The CONTRACTOR shall migrate the CMSP - Running EDBC through
the Certification Determination Month (CDM) job aid.

421 | 1136 Job Aids The CONTRACTOR shall migrate the Electronic Notification (E-
Notification) job aid.

422 | 1137 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

423 | 1138 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

424 | 1139 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

425 | 1140 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

426 | 1141 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

427 | 1142 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.
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TABLE 15. TRAINING DEVELOPMENT

R;q. DDID # | Sub-Category Requirement Description

428 | 1143 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

429 | 1144 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

430 | 1145 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

431 1146 Job Aids This requirement was removed as the imaging solution will be different in
CalSAWS.

432 | 1147 Job Aids The CONTRACTOR shall migrate the Issuance-Replacement Cash EBT
Benefits job aid.

433 | 1148 Job Aids The CONTRACTOR shall migrate the Issuance-Skipped Issuances job
aid.

434 | 1149 Job Aids The CONTRACTOR shall migrate the Lobby Management-Manage job
aid.

435 | 1152 Job Aids The CONTRACTOR shall migrate the PRT-Case Copy job aid.

436 | 1153 Job Aids The CONTRACTOR shall migrate the PRT-Overview job aid.

437 | 1151 Job Aids The CONTRACTOR shall migrate the PRT-Process a Medi-Cal
Application and Request a MAGI Determination job aid.

438 | 1155 Job Aids The CONTRACTOR shall migrate the Text Notification job aid.

439 | 1156 Job Aids The CONTRACTOR shall migrate the Un-Reimbursed Assistance Pool-
Process UAP job aid.

440 | 1150 Job Aids This Requirement was removed in Change Notice 29

441 | 1154 Job Aids The CONTRACTOR shall migrate the Subscriber County Review List job
aid.

442 | 982 Job Aids The CONTRACTOR shall migrate the Local Warrant Print job aid.

443 | 983 Job Aids The CONTRACTOR shall migrate the Anti-Rejection Medications

Program job aid.
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TABLE 15. TRAINING DEVELOPMENT

Reg. DDID # | Sub-Category Requirement Description
#

444 | 984 Job Aids The CONTRACTOR shall migrate the Tax Household job aid.

445 | 985 Job Aids The CONTRACTOR shall migrate the Password Information- Maintain
job aid.

446 | 986 Job Aids The CONTRACTOR shall migrate the Performance Analysis job aid.

447 | 987 Job Aids The CONTRACTOR shall migrate the Rush Warrants - Issue job aid.

448 | 988 Job Aids The CONTRACTOR shall migrate the Skeleton Cases- Establish job aid.

449 | 1101 Job Aids The CONTRACTOR shall update the phrasing within the LRS Online
Help Pages from "Click XXXXXX on the Global Navigation Bar" to read
"Place the cursor over XXXXXX on the Global Navigation Bar".

450 | 990 Job Aids The CONTRACTOR shall migrate the Work Eligible Individuals-
Clarification job aid.

451 954 Online Help | The CONTRACTOR shall migrate the Online Help page for the Valuable
Inventory Detail page.

452 | 1161 | Online Help | This Requirement was removed in Change Notice 29

453 | 1162 | Online Help This Requirement was removed in Change Notice 29

454 | 1163 | Online Help | This Requirement was removed in Change Notice 29

455 | 1112 | Online Help | This Requirement was removed in Change Notice 29

456 | 1113 | Online Help | This Requirement was removed in Change Notice 29

457 | 1114 | Online Help | This Requirement was removed in Change Notice 29

458 | 1115 | Online Help | This Requirement was removed in Change Notice 29

459 | 1116 | Online Help | This Requirement was removed in Change Notice 29

460 | 1117 | Online Help | This Requirement was removed in Change Notice 29
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TABLE 15. TRAINING DEVELOPMENT

R;q. DDID # | Sub-Category Requirement Description
461 | 1118 | Online Help | This Requirement was removed in Change Notice 29
462 | 1119 | Online Help | This Requirement was removed in Change Notice 29
463 | 1120 | Online Help | This Requirement was removed in Change Notice 29
464 | 1121 | Online Help | This Requirement was removed in Change Notice 29
465 | 1122 | Online Help | This Requirement was removed in Change Notice 29
466 | 1125 | Online Help | The CONTRACTOR shall migrate the Online Help page "Eligibility —
Work Hours Detail".
467 | 1126 | Online Help | This Requirement was removed in Change Notice 29
468 | 1127 | Online Help | This Requirement was removed in Change Notice 29
469 | 1111 | Online Help | The CONTRACTOR shall migrate the Online Help page for Reports
Calendar.
470 | 1128 | Online Help This Requirement was removed in Change Notice 29
471 964 Online Help | The CONTRACTOR shall migrate the Online Help page for the IEVS
Fleeing Felon Report.
472 | 971 Online Help | The CONTRACTOR shall migrate the Online Help page for the
Withdrawal Detail page.
473 | 1164 | Online Help | This Requirement was removed in Change Notice 29
474 | 1073 Training This requirement was removed per contract negotiations.
Environment
866 | 2281 Training This requirement was removed per contract negotiations.
Environment
867 | 2282 Training This requirement was removed per contract negotiations.
Environment
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TABLE 15. TRAINING DEVELOPMENT

R;q. DDID # | Sub-Category Requirement Description

475 | 1828 Web Based | This requirement was removed due to contract negotiations.
Training
(WBTs)

476 | 1072 Web Based | This requirement was removed per contract negotiations. The last sentence
Training of this requirement was added to DDID #1829.
(WBTs)

477 | 1571 Web Based | This requirement was removed per contract negotiations.
Training
(WBTs)

16. CALACES/CALSAWS MIGRATION DEPLOYMENT:

The following requirements shall apply to the CalACES/CalSAWS Migration Deployment category
of Work for the CalACES/CalSAWS Migration Project:

TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT

Req.

4 DDID # Sub-Category Requirement Description
478 1880 This requirement was removed due to being obsolete.
479 1881 This requirement was removed due to being obsolete.
772 2187 The CONTRACTOR shall create a CalSAWS Deployment Readiness

Plan (one (1) for the 39 C-IV Migration Counties and one (1) for the 18
CalWIN Counties) which includes but is not limited to the following:
1) Deployment Checklist

2) Assumptions

3) Entry and Exit Criteria

4) CalSAWS Migration Deployment Approach

5) CalSAWS Migration Deployment tools and templates

6) CalSAWS Migration Deployment Tasks

7) Manage and report on the CalSAWS Migration Project Deployment
Schedule and critical path

8) Plan, coordinate, manage and document the activities across Project
Teams and the counties to facilitate a smooth transition

9) Plan and coordinate the CalSAWS Migration Deployment activities
across the CalSAWS Migration Teams including Conversion, Change
Management, Training, Development and System Test, and Technical
teams

10) Setup a Command Center to support the CalSAWS Migration
Deployment of the CalSAWS Software in each of the 39 C-IV
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TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT

Req.

DDID #

Sub-Category

Requirement Description

Migration Counties; managing the effort to support the 39 C-IV
Migration Counties during the CalACES Migration Deployment support
period

11) Manage the readiness of the 57 Counties as they prepare to migrate
to the CalSAWS Software

The CONTRACTOR’s CalSAWS Deployment Team shall track
progress and completion of readiness activities at each of the 57
Counties at each of the deployment waves, and overall CalSAWS
Migration Project level in preparation for go-live using the County
Readiness Checklist and the CalSAWS Migration Deployment
Readiness Checklist.

The CalSAWS Deployment Readiness Milestone shall be a deliverable.

480

1883

The CONTRACTOR shall provide a post-deployment Command Center
to support the 39 C-IV Migration Counties for a minimum 30 business
days (Monday to Friday) as agreed upon in the CalSAWS Software
Deployment Plan after their scheduled deployment date.

481

1886

The CONTRACTOR shall provide Issue Summary Report based upon
user reported issues through the standard trouble ticketing process (e.g.,
Parent Tickets) every day for up to thirty (30) business days (Monday to
Friday) following County go live. The details surrounding the issue
summary report will be determined during the migration design phase.

482

1887

The CONTRACTOR will prepare and deliver a CalSAWS Deployment
Complete Report. The document will highlight proven practices and
recommendations, as well as problem areas, issues and corresponding
solutions associated with the application, Training Materials (when
applicable) and Conversion. The CalSAWS Migration Deployment
Complete Report shall be a Deliverable.

483

1890

The CONTRACTOR shall disable access to the legacy C-IV production
Application and make the PRT environment read only upon conversion
into the CalSAWS Software. The PRT environment will contain a copy
of production data prior to conversion. The environment will be retained
for twelve (12) months after the conversion.

484

1971

The CONTRACTOR shall provide post deployment support for
Monthly, Quarterly and Annual State Reports. This post deployment
support will include:

1) The CONTRACTOR shall generate State monthly, quarterly and
annual reports using Converted Data and will make them available for
the 57 Counties to review prior to County State submission. Monthly
State reports will be made available prior to the County’s deployment.
Quarterly and Annual reports will be made available prior to or after the
County’s deployment. The exact timeframe as to when the State reports
will be made available for County review will be determined during the
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TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT

Req.

DDID #

Sub-Category Requirement Description

CalSAWS Migration Release Management phase.

Note: Due to the timeframe needed for report generation and County
review, the reports provided to the 57 Counties may only contain a
subset of data from what would be captured in the final report generated
for the Counties in production. Post deployment support does not
include training on the state reports.

2) For those Counties that elect to participate in the State Report review
effort, they will be responsible for validating the data being populated
on the report aligns to the agreed upon report design. This effort is not a
validation of the final reporting numbers to be submitted to the State. In
addition, these Counties will be required to communicate back to the
project any issues in a timely manner. This timeframe as well as any
additional details will be determined during the CalSAWS Migration
Release Management phase.

The total hours for this effort is not to exceed four thousand five
hundred (4,500) hours.

485

1968

The CONTRACTOR shall perform the preparation, execution and post
deployment support (39 C-IV Migration Counties only) of the multi-
wave Conversion Cutover activities for all 57 Counties. These activities
shall include a plan and support for system unavailability during
cutover. The CONSORTIUM Staff and staff from the 57 Counties will
support conversion activities in accordance with the Conversion Plan
for each deployment wave.

Cutover shall be defined as the event when Conversion has been
successfully completed, the Converted Data and the CalSAWS Software
are installed in the Cloud, the System with the Cloud has received UAT
Acceptance, and the System with the Cloud is available for use in
Production.

601

2016

This requirement was removed per contract negotiations.

602

2017

This requirement was removed per contract negotiations.

603

2018

This requirement was removed per contract negotiations.

604

2019

This requirement was removed per contract negotiations.

605

2020

This requirement was removed per contract negotiations.

606

2021

This requirement was removed per contract negotiations.

607

2022

This requirement was removed per contract negotiations.

608

2023

This requirement was removed per contract negotiations.

609

2024

This requirement was removed per contract negotiations.

B-99




TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT

Req. : a9

" DDID # Sub-Category Requirement Description

610 2025 This requirement was removed per contract negotiations.

611 2026 This requirement was removed per contract negotiations.

612 2027 This requirement was removed per contract negotiations.

613 2028 This requirement was removed per contract negotiations.

614 2029 This requirement was removed per contract negotiations.

628 2043 This requirement was removed per contract negotiations.

742 2157 The CONTRACTOR shall support a single wave strategy for converting
the CalACES Counties. The 39 C-IV Migration Counties shall be
considered one group and will be migrated in its entirety, as a whole
over a given weekend.

743 2158 The CONTRACTOR shall provide a 39 C-IV Migration Counties
timeline that completes the wave conversion by XX/XXXX.

The CONTRACTOR shall provide a CalSAWS Migration timeline that
completes a 6 County wave conversion by XX/2023.

744 2159 This requirement was removed as this is not in scope of this SOR.

745 2160 The CONTRACTOR shall support the installation of CalSAWS
equipment at each of the 18 CalWIN Counties.

17. CHANGE MANAGEMENT:

The following requirements shall apply to the Change Management category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 17. CHANGE MANAGEMENT

Regq.
#

DDID #

Sub-Category

Requirement Description

486

1907

The CONTRACTOR shall develop a CalACES Change Management Plan
which will be approved by the CONSORTIUM that will define the scope of
the Change Management effort. The Change Management Plan will entail
the following activities and include, but not be limited to:

1) Overall Change Management Approach

2) Change Readiness Approach

3) Key System Changes

4) Communication Strategies

5) Tasks and Expected Results

6) Schedules

7) Assumptions
The CalACES Change Management Plan shall be a Deliverable.

487

1824

This requirement was removed due to contract negotiations.
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TABLE 17. CHANGE MANAGEMENT

Req.

DDID #

Sub-Category

Requirement Description

488

1823

The CONTRACTOR shall develop the following templates to be used by
the CONSORTIUM as the CONSORTIUM executes the Change
Management Plan:

1) County Decision Point Template

2) Change Readiness Checklist and Assessment Template

3) Change Assessment Tracking Template

4) Communication Roadmap Template

5) Targeted Topic Template

The intent of these documents is to help the Counties prepare for Migration.

626

2041

This requirement was removed due to contract negotiations.

18. CONVERSION:

The following requirements shall apply to the Conversion category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 18. CONVERSION

R;q. DDID # Castzgt;ry Requirement Description
489 1893 The CONTRACTOR shall develop a CalACES Master Conversion Plan

in conjunction with the CONSORTIUM in support of the
CONTRACTOR's conversion methodology. The CalACES Master
Conversion Plan shall include, but not be limited to, the following:

1) A description of the conversion approach and strategy

2) Objectives

3) Processes and procedures for both automated and manual conversion
efforts

4) A schedule detailing the execution of the plan

5) Required stafting

6) Roles and responsibilities clearly delineated for CONTRACTOR and
CONSORTIUM personnel

7) A description of the conversion test or dry run approach and strategy
and methodology for determination of success

8) A high level conceptual design of the migration process along with a
more detailed design showing inputs and outputs

9) A listing of files being converted

10) Data cross-references

11) Conversion rules for existing and new data elements, including the
rules for default values and values that are derived, minimizing
duplicates where appropriate

12) Conversion rules for each condition or transaction being converted
13) Methods for calculating default values, as needed for a successful
and complete conversion of source data
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TABLE 18. CONVERSION

Req.

DDID #

Sub-
Category

Requirement Description

14) Manual processes and related reports required including preparation
(data cleanup) and actual conversion along with the work effort and
timeline for each

15) A description of the approach to prevent duplicate benefit issuances
from the future System and existing systems

16) A process to confirm that unduplicated case and individual
information is converted into the CalSAWS Software

17) Any assumptions or constraints

18) The approach for communicating to users and other appropriate staff
the automated and manual conversion procedures

19) Tasks and cross-task dependencies

20) Conversion impacts

21) Recovery Plan

22) Communication processes

23) Special training or processes required (such as getting data entered
into the CalSAWS Software that was created during the "dark period"
between legacy system shut down and the CalSAWS Software go-live)
24) Documentation of all pre and post-conversion related reports and
special screen layouts required to address the remedies for failed and
discrepant conversions

25) Efficient methods to assist the user in determining the reasons for
failed and discrepant conversions

26) Procedures necessary to successfully execute the conversion
programs

27) Execute the approved Conversion Plan to convert the data for each
CalACES County according to the agreed upon timeframe and schedule
28) Confirm that both automated and manual conversion processes are
conducted in a timely and efficient manner according and within the
agreed upon timeframe and schedule

29) A CalACES data model that includes table and column definitions
and foreign key relationships

The CalACES Master Conversion Plan shall be a Deliverable.

736

2151

The CONTRACTOR shall develop a CalWIN/CalSAWS Master
Conversion Plan in conjunction with the CONSORTIUM in support of
the CONTRACTOR's conversion methodology. The CalWIN/CalSAWS
Master Conversion Plan shall include, but not be limited to, the
following:

1) A description of the conversion approach and strategy

2) Objectives

3) Processes and procedures for both automated and manual conversion
efforts

4) A schedule detailing the execution of the plan

5) Required staffing
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TABLE 18. CONVERSION

Req.

DDID #

Sub-
Category

Requirement Description

6) Roles and responsibilities clearly delineated for CONTRACTOR and
CONSORTIUM personnel

a) Roles and responsibilities clearly delineated for
CONTRACTOR and any CalWIN CONTRACTOR or CalWIN Sub-
contractor
7) A description of the conversion test or dry run approach and strategy
and methodology for determination of success
8) A high level conceptual design of the migration process along with a
more detailed design showing inputs and outputs
9) A listing of files being converted
10) Data cross-references
11) Conversion rules for existing and new data elements, including the
rules for default values and values that are derived, minimizing
duplicates where appropriate
12) Conversion rules for each condition or transaction being converted
13) Methods for calculating default values, as needed for a successful
and complete conversion of source data
14) Manual processes and related reports required including preparation
(data cleanup) and actual conversion along with the work effort and
timeline for each
15) A description of the approach to prevent duplicate benefit issuances
from the future System and existing systems
16) A process to confirm that unduplicated case and individual
information is converted into the CalSAWS Software
17) Any assumptions or constraints
18) The approach for communicating to users and other appropriate staff
the automated and manual conversion procedures
19) Tasks and cross-task dependencies
20) Conversion impacts
21) Recovery Plan
22) Communication processes
23) Special training or processes required (such as getting data entered
into the CalSAWS Software that was created during the "dark period"
between legacy system shut down and the CalSAWS Software go-live)
24) Documentation of all pre and post-conversion related reports and
special screen layouts required to address the remedies for failed and
discrepant conversions
25) Efficient methods to assist the user in determining the reasons for
failed and discrepant conversions
26) Procedures necessary to successfully execute the conversion
programs
27) Execute the approved Conversion Plan to convert the data for each
CalWIN County according to the agreed upon timeframe and schedule
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TABLE 18. CONVERSION

Req.

DDID #

Sub-
Category

Requirement Description

28) Confirm that both automated and manual conversion processes are
conducted in a timely and efficient manner according and within the
agreed upon timeframe and schedule

29) A CalSAWS data model that includes table and column definitions
and foreign key relationships

The CalWIN/CalSAWS Master Conversion Plan shall be a Deliverable.

490

1894

The CONTRACTOR shall define the source and destination tables and
columns of the data to be converted in a Conversion Specification
Document to be inclusive of open and closed cases.

The CONTRACTOR shall prepare a Conversion Specification
Document that describes how data will be electronically or manually
converted, includes a list of cases and/or files being converted, a cross-
reference of existing data elements to the CalSAWS Software data
elements, and a conceptual design of the migration process along with a
more detailed design including inputs and outputs. The existing systems
shall be analyzed to determine the validity and internal integrity of the
data selected for conversion and to identify and report data
inconsistencies within the existing systems.

491

1895

The CONTRACTOR shall develop conversion software which will
convert data values from the legacy system to the CalSAWS Software in
order to continue to issue benefits to cases currently eligible.

The CONTRACTOR shall develop all software and input formats for
the conversion of C-IV and CalWIN source files, tables, files and other
data objects and related data and file maintenance. An appropriate
development methodology, standards and supporting documentation
shall be utilized.

492

1896

The CONTRACTOR shall conduct a conversion software System Test
prior to the initiation of any conversion activity in a production like
environment. All conversion software shall be tested prior to
deployment.

The CONTRACTOR shall prepare a Conversion Test Report that
includes the test results and performance analysis, the problems
encountered, corrective action taken, and retest results.

493

1897

The CONTRACTOR shall confirm that the CalISAWS Software can
continue to issue timely benefits on converted continuing cases.

494

1898

The CONTRACTOR shall meet all County, State, and Federal
requirements for timely customer notifications during the conversion
process.
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TABLE 18. CONVERSION

Req.

DDID #

Sub-
Category

Requirement Description

495

1899

The CONTRACTOR shall provide support for all interfaces with
County, State, and Federal systems during the conversion process.

496

1900

The CONTRACTOR shall work with the CONSORTIUM Counties and
CONSORTIUM to minimize any disruption to the public and
CONSORTIUM Counties staff in the normal operation of business
during the conversion.

497

1901

The CONTRACTOR will provide Conversion specific, user
friendly/non-technical training materials to address the needs of all users
involved with the conversion process.

498

1903

The CONTRACTOR shall review the results of conversion to confirm
the accuracy of the conversion and shall generate a report of those cases
that are unable to be converted or are discrepant when compared with
the source system.

The CONTRACTOR and the County shall analyze any failed
conversion attempts, document the planned approach for another
attempt(s) and execute and oversee reruns or manual processes as
appropriate.

499

1904

The CONTRACTOR shall provide a list of randomly selected cases for
each County to review for accuracy during each County’s conversion
dry run.

The CONTRACTOR and CONSORTIUM shall agree on the volume
and types of cases for the randomly selected list based upon the
CalACES Master Conversion Plan and the CalWIN/CalSAWS Master
Conversion Plan.

The CONTRACTOR shall confirm non-production environment(s) are
available for use by the Counties with copies of production data to
conduct this review.

The CONTRACTOR shall perform dry runs (mock conversions) of the

execution activities required to migrate the System Data for use with the
CalSAWS Software and provide the opportunity to identify and resolve
issues prior to conversion Cutover.

The CONSORTIUM Staff and staff from the 57 Counties will support
conversion activities in accordance with the CalACES Master
Conversion Plan and the CalWIN/CalSAWS Master Conversion Plan.
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TABLE 18. CONVERSION

Req.

DDID #

Sub-
Category

Requirement Description

500

1906

The CONTRACTOR shall prepare a CalSAWS Deployment Complete
Milestone Report and shall provide the Converted Data for each
deployment wave (one (1) wave for the 39 C-IV Migration Counties and
six (6) waves for the 18 CalWIN Counties) that:

1) Certifies and provides Validation that all C-IV and CalWIN data has
been accurately mapped and converted from the legacy database
schema onto the CalSAWS database schema

2) Certifies and provides Validation that the CalSAWS Software
application operating in the cloud infrastructure is fully functional
using the converted C-IV and CalWIN data

3) Provides a conversion exception (conversion fallout) report, which
details the C-IV and CalWIN data/records that were not successfully
converted from the C-IV and CalWIN schema to the CalSAWS
schema, as well as recommended actions to resolve such conversion
exceptions/fallouts; and

4) Highlights the conversion results, proven practices, problem
areas/issues, lessons learned, and recommendations for future
conversion deployment waves.

The CalSAWS Deployment Complete Milestone Report for each

deployment wave shall be a Deliverable.

617

2032

The CONTRACTOR shall manage and/or perform the Data migration
strategy, data conversion architecture, conversion design, development,
System Testing, client communications and Cutover efforts. This shall
be included in the Conversion Plan deliverable.

618

2033

The CONTRACTOR shall document the data elements involved in the
Conversion effort, provide a cross-reference of the C-IV and CalWIN
System data elements to the CalSAWS Software data elements and
define how the data elements will be converted from the C-IV and
CalWIN System to the CalSAWS Software.

619

2034

The CONTRACTOR shall perform the design activities associated with
analyzing the data models and developing the designs, which describe
how the Data will be converted for use with the CalSAWS Software,
and document the design(s) in a Conversion Design Document.

620

2035

The CONTRACTOR shall develop the conversion routines and
software, based on the conversion designs, which will convert the
System Data for processing by the CalSAWS Software.

The CONTRACTOR shall validate the Conversion software developed
that converts the System Data for processing by the CalSAWS Software.
Conversion Program Testing will confirm the ability to extract,
transform and load Data.

The CONTRACTOR shall perform ongoing analysis, design, build and
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TABLE 18. CONVERSION

R;q. DDID # Castzg(;ry Requirement Description
test activities to address updates/refinements to the Conversion routines
with each release of CalSAWS Software.

621 2036 This requirement was removed due to duplication.

746 2161 The CONTRACTOR shall migrate CalWIN customer data into the

CalSAWS Software minimizing duplicate records and standardizing
demographic information.

748 2163 The CONTRACTOR shall perform a data conversion for Task
Management for each of the (CalWIN) counties that have opted in for

ancillary systems conversion. This Requirement was modified in Change
Notice 29

749 2164 The CONTRACTOR shall coordinate all automated and manual data
loads during data conversion testing and UAT.

750 2165 The CONTRACTOR shall provide tools required to convert data from
the legacy systems and/or synchronize the data between the initial
release and the retirement of CalWIN, assuming the Conversion is
implemented across multiple releases.

751 2166 This requirement was removed due to duplication. This DDID is
covered under DDID #1906.
894 2309 This requirement was modified in Change Notice 29: The

CONTRACTOR shall perform a data conversion for Collections and
Overpayments of closed cases which reside within the ancillary systems
for the (CalWIN) counties that have opted in for conversion.

895 2310 This requirement was modified in Change Notice 29: The
CONTRACTOR shall perform a data conversion for Fraud/Special
Investigations data for the (CalWIN) counties that have opted in for
ancillary systems conversion.

896 2311 This requirement was removed in Change Notice 29.

19. TRAINING DELIVERY:

The following requirements shall apply to the Training Delivery category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 19. TRAINING DELIVERY

Req.

" DDID # | Sub-Category Requirement Description
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501

1931

Master
Training
Delivery

Plan

The CONTRACTOR shall develop a CalACES Master Training Plan, as

approved by the CONSORTIUM, which will include the following:

1) Plan to develop, build and deploy the CalSAWS Online Help (OLH)

2) Plan to install, configure, utilize and train the CONSORTIUM Staff on

the LMS tool for Training Delivery

3) Overall activities, effort and scope of training, as related to OLH, LMS

and peer reviewing Job Aids

4) Detailed schedule including but not limited to the OLH, LMS and WBT

completion

5) Preparation, logistics, and activities required to implement training

6) How the most current WBTs will be accessible to the 39 C-IV Migration
Counties through the LMS

7) How the CONTRACTOR will use the Learning Management System
(LMS) tool to manage the training schedule and participation

The CONTRACTOR shall update the CalACES Master Training Plan as
directed by the CONSORTIUM. The CalACES Master Training Plan shall be

a Deliverable.

TABLE 19. TRAINING DELIVERY

Req.

DDID #

Sub-Category

Requirement Description

502

1820

Training
Delivery

The CONTRACTOR shall provide support for the CONSORTIUM to
facilitate and manage multiple training sessions and dry runs to review
WBTs with the CONSORTIUM County staff. Four one-week sessions of
up to fifty (50) attendees each must be conducted and include early training
of One-time Migration WBTs, Navigation WBTs and other specific WBTs
resulting from Migration. Early training will begin eight weeks prior to
general training. Support is defined as providing setup of the laptops and
room,, technical support, access to the LMS and WBTs, any other hardware
and/or software necessary to conduct the training sessions by the
CONSORTIUM Staff.

503

1938

Training
Delivery

This requirement was removed due to contract negotiations.

624

2039

Training
Delivery

This requirement was removed due to contract negotiations.

625

2040

Training
Delivery

This requirement was removed due to contract negotiations.
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504 | 1932 Training | The CONTRACTOR shall work with the CONSORTIUM to:
Delivery 1) Have WBT modules available for general training four weeks prior to
Schedule | go-live.
2) All online updates to the CalSAWS Software must be in a completed
state twelve (12) weeks prior to early training in order for the WBTs to be
completed by the CONSORTIUM Staff.
3) Create a registration report for counties to show who has registered for
training and who has not yet registered for training in the LMS.
505 | 1933 Training This requirement was removed due to contract negotiations.
Delivery
Schedule
506 | 1934 Training | The CONTRACTOR shall work with the CONSORTIUM to confirm that
Delivery correct and current data is maintained in the Learning Management Tool
Schedule | selected by the CONTRACTOR to manage items such as the training
course and training schedule.
TABLE 19. TRAINING DELIVERY
R;q. DDID # | Sub-Category Requirement Description
507 | 1822 Training This requirement was removed due to contract negotiations.
Delivery
Schedule
508 | 1821 Training | The CONTRACTOR shall make a Learning Management System available
Delivery | for 39 C-IV Migration Counties to assign and track Migration training.
Tracking
Tool
509 | 1935 Training | The CONTRACTOR shall select, configure and install, populate, maintain,
Delivery | and provide training for the Learning Management Tool (LMS) for the 39
Tracking | C-IV Migration Counties. Upon selection of the tool, the CONTRACTOR
Tool shall develop a plan for how this will be used by designated staff and what

users can do.

The CONTRACTOR shall develop three (3) reports, load courses, perform
a one-time load of users into the LMS extracted from the C-IV production
database and support the CONSORTIUM training coordinators and County
Staff in their use of LMS.

The CONTRACTOR shall develop one (1) WBT not to exceed thirty (30)
minutes in length and one (1) instructional guide in soft copy on how to use
the LMS for the CONSORTIUM Staff.

20. EQUIPMENT & SOFTWARE:

The following requirements shall apply to the Equipment & Software category of Work for the
CalACES/CalSAWS Migration Project:
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TABLE 20. EQUIPMENT & SOFTWARE

R;q. DDID # | Sub-Category Requirement Description
510 | 1768
This Requirement was modified in Change Notice 29:
The CONTRACTOR shall modify AMP to meet the needs of CalSAWS
by:
1) Not using the status value of "-1" to record transactions returning error
pages
2) Incorporate command categorization for all Counties at the time of
migration
3) Capture workstation names for workstations on which users use IE
browser to access the CalSAWS application
511 508 This requirement was removed per contract negotiations.
512 505 This requirement was removed per contract negotiations.
TABLE 20. EQUIPMENT & SOFTWARE
Regq. . A
4 DDID # | Sub-Category Requirement Description
513 | 1099 The CONTRACTOR shall update the System to display the application
server name when hovering over the system icon.
514 | 502 This requirement was removed per contract negotiations.
515 499 This requirement was removed per contract negotiations.
516 | 1783 This requirement was removed due to being obsolete.
517 | 1769 The CONTRACTOR shall migrate the following C-IV Audit features at the
time of migration:
1) Store field level audit information to audit changes to specific fields on
specific pages (e.g., Person Search and Journal Search)
2) Store audit records of multi-county users
3) Capture the text of URL links clicked by users
518 | 1776 The CONTRACTOR shall update the CalSAWS Software support as

follows:

1) Support the current major version or the previous major version (current
major version minus 1) of Microsoft Internet Explorer and the Chrome Web
Browser.

2) The new CalSAWS Software shall be tested on the browser version of
Microsoft Internet Explorer and Chrome that is supported in the system.

3) Update the existing LRS and C-IV automated regression test scripts to

test with both Internet Explorer and the Chrome Web Browser.
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519 | 506 This requirement was removed per contract negotiations.
520 | 1770 This requirement was removed per contract negotiations.
521 501 This requirement was removed per contract negotiations.
522 503 This requirement was removed per contract negotiations.
523 | 507 This requirement was removed per contract negotiations.
524 | 1875 This requirement was removed per contract negotiations.
525 | 1877 This requirement was removed due to being obsolete.
526 | 1878 This Requirement was modified in Change Notice 29:

The CONTRACTOR shall provide the appropriate number of development
and test environments of the following categories, with date forwarding
capability as appropriate:

1) Conversion

2) Development

3) Warehouse

4) Portal

5) Testing, including User Acceptance Testing (including testing of Texts
and Client Emails)

6) Training

7) Performance Testing

8) Demonstration

9) Sandbox

The CONTRACTOR shall provide a sandbox environment available via
the internet to all 58 Counties with non-production data for the 58 Counties
to be use the LRS Software. The environment must accommodate 150
concurrent users. The sandbox must have the ability to run batch. The
sandbox environment shall remain available to use throughout the duration
of the CalACES/CalSAWS Migration Project and shall be refreshed with
new LRS M&O code as it is released. The sandbox environment shall be
made available to all 58 Counties within 3 months of the CalACES
Migration Project Start Date.

The CONTRACTOR shall provide a conversion environment prior to
conversion for the CalISAWS Migration Project for the 18 CalWIN
Counties Vendor to perform mock conversions a data cleansing on data
prior to the conversion of 18 CalWIN Counties data to CalSAWS
Software. The conversion environment shall be available at a date agreed
to by the CONTRACTOR and CONSORTIUM in the CalWIN/CalSAWS
Master Conversion Plan.

TABLE 20. EQUIPMENT & SOFTWARE

B-111




Req.

" DDID # | Sub-Category Requirement Description
527 | 1879 The CONTRACTOR shall provide the appropriate number of production
environments for the following categories:
1) Production (Including Simulation)
2) Policy, Review and Training (PRT)
3) Warehouse (County Data Extract)
4) Training
528 497 This requirement was removed per contract negotiations.
529 | 495 This requirement was removed per contract negotiations.
530 | 492 This requirement was removed per contract negotiations.
531 | 1778
This Requirement was modified in Change Notice 29:
The CONTRACTOR shall expand the Los Angeles County's iOS Lobby
Check-in solution to support all 58 Counties. The C-IV java solution shall
also be integrated to support the current Kiosk and FACTs for use by all 58
Counties.
532 | 496 This requirement was removed per contract negotiations.
533 500 This requirement was removed per contract negotiations.
534 | 1772 The CONTRACTOR shall incorporate the current Properties Configuration
and Values of CalSAWS at the time of migration.
535 | 490 This requirement was removed per contract negotiations.
TABLE 20. EQUIPMENT & SOFTWARE
Req. DDID# | S . A
4 ub-Category Requirement Description
536 | 494 This requirement was removed per contract negotiations.
537 1784 The CONTRACTOR shall update the System to support the C-IV Text
Messaging solutions for all 58 Counties.
538 | 1774 This requirement was removed per contract negotiations.
539 510 This requirement was removed per contract negotiations.
540 | 1781 This Requirement was removed in Change Notice 29
541 | 1773 The CONTRACTOR shall add the following Work Managers:

1) EBT
2) Person Search
3) File Management
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542 | 1973 The CONTRACTOR shall add the web service for the new self-service
portal for all 58 Counties to the CalSAWS Software. The new self-service
portal will be utilized by all 58 Counties.

587 | 2002 This requirement was removed per contract negotiations.

588 | 2003 This requirement was removed due to duplication.

589 | 2004 This requirement was removed due to duplication.

590 | 2005 This requirement was removed due to duplication.

591 | 2006 This requirement was removed due to duplication.

592 | 2007 This requirement was removed due to duplication.

593 | 2008 This requirement was removed per contract negotiations.

594 | 2009 This requirement was removed per contract negotiations.

595 | 2010 The CONTRACTOR shall perform the following activities:

1) Plan and coordinate environment usage — work with development team
leads to coordinate the usage of shared development environments

2) Build and Deploy application — create the CalSAWS Software build and
deploy it to the development, UAT, and Production environments

3) Monitor availability and other Performance Standards — verify
production components are working correctly and meeting LRS Service
Level Agreements and Performance Standards
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TABLE 20. EQUIPMENT & SOFTWARE

Req.

DDID #

Sub-Category

Requirement Description

4) Test and deploy Software upgrades and patches — upgrade and software
products for production components

5) Incident Management — Communicate Production incidents to
appropriate CONSORTIUM resources

6) Deploy Operations and Execution Changes — implement changes to the
Execution or Operational Architecture for the CalSAWS Software

596

2011

The CONTRACTOR shall perform the configuration and installation of the
development tools.

NOTE: Development Tools needs to be defined

598

2013

The CONTRACTOR shall manage the technical resources and planning
efforts, and perform the following activities:

1) Communicate status to the CONSORTIUM on the progress of Technical
Team Deliverables

2) Project planning of the Tasks and Deliverables required from the
Technical Team

3) Preparation and review of the documentation and Deliverables required
by the CONSORTIUM

4) Management of incidents that may occur during the deployment of
migration equipment and processes

615

2030

The CONTRACTOR shall develop CalSAWS Software architecture and
employ development standards where appropriate, that use reference tables,
or other techniques, to manage and direct user navigations and functions
based on CONSORTIUM requirements as defined in the LRS Agreement,
including the Statement of Requirements, Specifications, and applicable
DED:s.

616

2031

The CONTRACTOR shall provide the CalSAWS Business Architecture
Design Document. The CalSAWS Business Architecture Design Document
shall provide a comprehensive architectural overview of the CalSAWS
Software, including a depiction of each layer and area of application in
terms of Software components. The CalSAWS Business Architecture
Design Document shall describe the significant architectural decisions
made on the CalISAWS Software. The CalSAWS Business Architecture
Design Document shall be a Deliverable.

661

2076

This Requirement was removed in Change Notice 29
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TABLE 20. EQUIPMENT & SOFTWARE

Req.

DDID #

Sub-Category

Requirement Description

788

2203

The CONTRACTOR shall modify the SMS notification system to support
languages written in any of the threshold languages of the 58 Counties of
California, including languages which use a non GSM-7 characterset, such
as Chinese.

844

2259

This Requirement was removed in Change Notice 29

849

2264

This Requirement was removed in Change Notice 29

864

2279

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on October 14, 2020 via CalSAWS Deliverable
#42 - CalSAWS General Design:

The CONTRACTOR shall enable the functionality to select the group of
customers to send text messages based on specified characteristics in an
emergency.

890

2305

The CONTRACTOR shall update the SMS notification system to apply
current SMS functionality to all the 58 Counties.

891

2306

The CONTRACTOR shall review the nightly batch jobs of text messages
sent by LRS, C-1V, and CalWIN core systems and consolidate them into
one set of nightly SMS batch jobs.

892

2307

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on October 14,2020 via CalSAWS Deliverable
#42 - CalSAWS General Design:

The CONTRACTOR shall configure the notifications system to interface with
Amazon Pinpoint to send SMS messages.

21. ENTERPRISE INFRASTRUCTURE:

The following requirements shall apply to the Enterprise Infrastructure category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 21. ENTERPRISE INFRASTRUCTURE

ations

R;q. D];ID Sub-Category Requirement Description
543 | 1870 | Telecommunic | This requirement was removed due to being obsolete.

22. SITE PREPARATION & INSTALLATION:

The following requirements shall apply to the Site Preparation & Installation category of Work for
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the CalACES/CalSAWS Migration Project:
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TABLE 22. SITE PREPARATION & INSTALLATION

Req.

" DDID # | Sub-Category Requirement Description
629 | 2044 Cloud This requirement was removed due to duplication.
630 | 2045 Cloud This requirement was removed due to being obsolete.
752 | 2167 Cloud This requirement was removed due to being obsolete.
753 | 2168 Cloud This requirement was removed due to being obsolete.
544 | 1980 PDC This requirement was removed per contract negotiations.
545 | 1959 PDC This requirement was removed per contract negotiations.
546 | 1981 DDC This requirement was removed per contract negotiations.
547 | 1960 DDC This requirement was removed per contract negotiations.
548 | 1982 ADF This requirement was removed due to being obsolete.
549 | 1961 ADF If new Equipment is planned to be added or modifications to existing

Equipment is planned to be made for the support of the CalSAWS Software
in the Cloud, then CONTRACTOR shall develop and execute an
Application Development Preparation and Installation Plan in order to
successfully deploy the CalSAWS Software. The Installation Plan shall
clearly document but is not limited to:

1) Installation and configuring hardware and software that are identified for
install per the approved The Equipment, Software and Cloud Services
Acquisition Plan

2) Setup, support and server administration and tear down of hardware and
software

3) Equipment setup and maintenance

4) Image and setup, file, domain and security, servers and desktops, LAN
and administration

5) Software license administration and confirm compliance with software
licenses

6) Equipment tear down and removal of Equipment upon completion of the
CalACES/CalSAWS Migration Project

7) Asset management and tracking of equipment

8) Environment support

9) Technical Support for users

10) Upgrading software

The CONSORTIUM shall be responsible for the following:
1) Email setup
2) Setup of users and email address of users
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TABLE 22. SITE PREPARATION & INSTALLATION

Req.

DDID #

Sub-Category

Requirement Description

3) Email administration

23. CENTRAL PRINT:

The following requirements shall apply to the Central Print category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 23. CENTRAL PRINT
R;q. DDID # Castzgt-)ry Requirement Description
550 1775 The CONTRACTOR shall update the technical architecture to support
consolidation of the bundling jobs and bar codes (Stuffing, Intelligent
mail, Imaging and Tracking) for one central print vendor.
884 2299 This Requirement was removed in Change Notice 29

24. HELP DESK:

The following requirements shall apply to the Help Desk category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 24. HELP DESK
R;q. DDID # Castlel;;ry Requirement Description
551 1871 This requirement was removed due to contract negotiations.
552 1873 This requirement was removed due to contract negotiations.
597 2012 This requirement was removed per contract negotiations.
893 2308 The CONTRACTOR shall configure interfaces between the helpdesk

software selected for L3 support and the software used in up to 39 counties

for their Level 1 and Level 2 helpdesk.

25. IMAGING:

The following requirements shall apply to the Imaging category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 25. IMAGING

Regq. Sub- . qvi
4 DDID # Category Requirement Description
553 119 Please refer to Exhibit Z for requirement language.
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TABLE 25. IMAGING

R;q. DDID # Castgg;ry Requirement Description

777 2192 Please refer to Exhibit Z for requirement language.

783 2198 Please refer to Exhibit Z for requirement language.

784 2199 Please refer to Exhibit Z for requirement language.

787 2202 This requirement was removed due to consolidation. The requirement is
covered with DDID #2199.

789 2204 Please refer to Exhibit Z for requirement language.

811 2226 This requirement was removed due to consolidation. The requirement is
covered with DDID #2199.

812 2227 This requirement was removed due to consolidation. The requirement is
covered with DDID #2199.

814 2229 This requirement was removed pending further notice.

827 2242 Please refer to Exhibit Z for requirement language.

838 2243 This requirement was removed due to consolidation. The requirement is
covered with DDID #2199.

840 2255 Please refer to Exhibit Z for requirement language.

841 2256 This requirement has been removed due to it no longer being a gap.

842 2257 This requirement has been removed due to it no longer being a gap.

846 2261 Please refer to Exhibit Z for requirement language.

847 2262 Please refer to Exhibit Z for requirement language.

851 2266 Please refer to Exhibit Z for requirement language.

852 2267 Please refer to Exhibit Z for requirement language.

873 2288 Please refer to Exhibit Z for requirement language.

874 2289 Please refer to Exhibit Z for requirement language.
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TABLE 25. IMAGING

R;q. DDID # Cast:tl;;ry Requirement Description

887 2302 The CONTRACTOR shall design a standardized set of barcodes to encode
all information necessary to identify the form, customer, and case and shall
configure the system to add those barcodes to all forms before they are sent
to printing.

888 2303 The CONTRACTOR shall standardize a set of barcodes to allow automatic
printing, folding, and mailing of materials and add those barcodes to all
forms before they are sent to printing.

872 2287 This requirement was removed due to consolidation. The requirement is
covered with DDID #2162.

747 2162 Please refer to Exhibit Z for requirement language.

26. CALL CENTER:

The following requirements shall apply to the Call Center category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 26. CALL CENTER
R;q. DI;ID Sub-Category Requirement Description
554 | 1487 Customer This Requirement was removed in Change Notice 29
Service Center
(CSC)
555 | 614 Customer This Requirement was removed in Change Notice 29
Service Center
(CSC)
795 | 2210 Customer This requirement was removed pending further notice.
Service Center
(CSC)
796 | 2211 Customer This requirement was removed pending further notice.
Service Center
(CSC)
556 | 405 | Regional Call [This Requirement was modified in Change Notice 29:
Center (RCC)
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Revised requirement, approved on December 10, 2019 via CalSAWS
Deliverable #18 - CalSAWS General Design:

The CONTRACTOR shall migrate the non-mandatory dropdown field
"Regional Call Center" with the values of "Staff" and "Supervisor" on the

Security Assignment page.

TABLE 26. CALL CENTER

R;q. DI;ID Sub-Category Requirement Description

557 | 399 | Regional Call | The CONTRACTOR shall update the Staff Detail page as follows:
Center (RCC) | 1) Migrate the Regional Call Center field (Read Only Field)

2) Migrate the Available Hours (Day-Day Time-Time) text box
3) Migrate the Additional Information text box

558 | 1572 | Regional Call | This Requirement was removed in Change Notice 29
Center (RCC)

801 | 2216 General This requirement was removed pending further notice.
Requirements

802 | 2217 General This requirement was removed pending further notice.
Requirements

803 | 2218 General This requirement was removed pending further notice.
Requirements

804 | 2219 General This requirement was removed pending further notice.
Requirements

805 | 2220 General This requirement was removed pending further notice.
Requirements

806 | 2221 General This requirement was removed pending further notice.
Requirements

807 | 2222 General This requirement was removed pending further notice.
Requirements

843 | 2258 General This requirement was removed pending further notice.
Requirements

853 | 2268 General This requirement was removed pending further notice.
Requirements

854 | 2269 General This requirement was removed pending further notice.
Requirements

869 | 2284 General This requirement was removed pending further notice.
Requirements

875 | 2290 General Please refer to Table 37 for requirement language.
Requirements

876 | 2291 General This requirement was removed pending further notice.
Requirements

B-121




877 | 2292 General This requirement was removed pending further notice.

Requirements
TABLE 26. CALL CENTER

R;q. DI;ID Sub-Category Requirement Description

878 | 2293 General This requirement was removed pending further notice.
Requirements

885 | 2300 General This requirement was removed pending further notice.
Requirements

879 | 2294 General This requirement was removed pending further notice.
Requirements

27. LOBBY MANAGEMENT:

The following requirements shall apply to the Lobby Management category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 27. LOBBY MANAGEMENT

R;q. DDID # | Sub-Category Requirement Description
559 | 1526 Customer
Appointments [This Requirement was modified in Change Notice 29:
"Revised requirement, approved on October 14, 2020 via CalSAWS
Deliverable #42 - CalSAWS General Design:
The Contractor shall enable one-way sync for 58 counties where
customer appointments created within the application are displayed on a
user’s Outlook and/or GroupWise Calendar.
560 | 1528 Customer This Requirement was removed in Change Notice 29
Appointments
561 | 1527 Customer
Appointments

This Requirement was modified in Change Notice 29:

"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable
#33 - CalSAWS General Design:

The CONTRACTOR shall enable or disable the Batch job that denies a
pending CalFresh program when the Interview Status is set to No Show or
Scheduled and the interview appointment date is between the application date
and the 25th day from the application date for all 58 Counties. The decision on
which Counties opt in or out of this functionality will be captured during
migration.
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562 | 589 Customer The CONTRACTOR shall relabel the "YBN Appointment #" to the name
Appointments | of the new self-service portal on the Customer Schedule Search page.
790 | 2205 Customer This Requirement was removed in Change Notice 29
Appointments
791 | 2206 Customer This Requirement was removed in Change Notice 29
Appointments
TABLE 27. LOBBY MANAGEMENT
Req. DDID# | S 5 4
4 ub-Category Requirement Description
792 | 2207 Customer This requirement was removed due to self-service portal.
Appointments
793 | 2208 Customer
Appointments [This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add a dashboard that shows any appointments and
tasks that are assigned to users that are not available at that time.
797 | 2212 Customer
Appointments [This Requirement was modified in Change Notice 29
Revised requirement per the September 13, 2022 App Dev Lead meeting:
The CONTRACTOR shall update the Appointment Management solution to
generate an email notification to the customer (in addition to the existing paper
notification) when an appointment is created or updated with details of the
appointment including date, time, and a phone number to contact for rescheduling.
798 | 2213 Customer
Appointments

This Requirement was modified in Change Notice 29:
"Revised requirement, approved on August 11, 2020 via CalSAWS
Deliverable #37 - CalSAWS General Design:
The CONTRACTOR shall create a new page to search for and view
appointments at the office and county level, as well as by appointment status.
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799 | 2214 Customer This Requirement was removed in Change Notice 29
Appointments
800 | 2215 Customer The CONTRACTOR shall update the Appointment Management solution
Appointments | to include "snooze" functionality on appointment notifications, which
allow the user to reschedule the appointment for a county-specified
number of minutes later by pressing one button, and prompts the user for
a reason for the delay. The county administrators must be able to control
whether this feature is enabled in their county.
563 | 1488 Reception This Requirement was removed in Change Notice 29
Log
564 | 1490 Reception
Log This Requirement was modified in Change Notice 29:
"Revised requirement, approved on October 14, 2020 via CalSAWS Deliverable
#42 - CalSAWS General Design:
The "Generate Referral" button on the Reception Log Detail page shall be updated
to generate a generic Referral Forms for the 58 Counties.
TABLE 27. LOBBY MANAGEMENT
Regq. 5 A
4 DDID # | Sub-Category Requirement Description
565 | 606 Reception The CONTRACTOR shall update the Reception Log Detail page and the
Log Reception Log List page as follows:

1) Migrate the following values in the "Purpose" field:
a) Agency Partners
b) Collections
¢) Group Session
d) Health Care Options
e) [HSS
f) Leave Msg for Worker
g) Live Scan
h) Medi-Cal Card
1) Other/Information
Jj) Pick Up Warrant/Valuable
k) Screening

2) Relabel “IHSS” to “IHSS/CMIPS 1I”
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566 | 607 Reception This requirement was removed due to duplication. This DDID is covered
Log with DDID #2084.
882 | 2297 General Please refer to Exhibit W for requirement language.
Requirements

28. OPERATIONS:

The following requirements shall apply to the Operations category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 28. OPERATIONS

Re#q. D];ID Sub-Category Requirement Description
567 | 1872 This requirement was removed due to contract negotiations.

29. ANALYTICS:

The following requirements shall apply to the Analytics category of Work for the
CalACES/CalSAWS Migration Project:

TABLE 29. ANALYTICS

R;q. D];ID Sub-Category Requirement Description
568 | 1972 The CONTRACTOR shall continue operations of the San Bernardino

existing risk model and all of its associated components including
configuration and installation of the Analytics Extracts batch.
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30. GENERAL REQUIREMENTS:
The following General Requirements shall apply to the Work for the CalACES/CalSAWS Migration

Project:
TABLE 30. GENERAL REQUIREMENTS

R;q. DDID # Castggt;ry Requirement Description

569 1977 A single code base will be produced for all 58 Counties in the Cloud with
required differences accounted for using runtime design patterns where
possible. Where this is impractical due to performance, maintainability, or
lack of basis to decide on a destination, other means will be used.
Furthermore, the code will be designed to require minimal changes
reasonable for the expected consolidation of those required differences.

570 1965 This requirement was removed due to contract negotiations.

571 51 This requirement was removed due to contract negotiations.

572 1983 The CONTRACTOR shall provide a CalACES Migration Final

Acceptance Certification following the Deployment of the CalSAWS
Software, documenting the achievement of CalACES Migration Final
Acceptance, including but not limited to:
1) Summary of the correction of each Deficiency identified during the
CalACES Migration DD&I phase. The summary shall include for each
Deficiency:

a) Description of each Deficiency and its root cause

b) Business process, functions, and/or interfaces impacted

c¢) Description of all potential risks to the CalSAWS Software
strategy

d) Corrective action plan, test scenarios, and deployment approach

e) Schedule for completion of each corrective action and
resources/assigned

f) Status of each corrective action

g) Date of completion of each correction

h) Date of the CONSORTIUM approval of each correction under
the LRS Agreement
2) Summary of lessons learned
3) Recommendations for any improvements to the CalSAWS Software
4) An update to the CalSAWS RTM which shall include the status of each
requirement set forth in Exhibit B.1 — Statement of Requirements for
CalACES/CalSAWS Migration Project in the LRS Agreement
5) (a) Deployment of the 39 C-IV Migration Counties onto the CalSAWS
Software and Custom Software Deliverables, if any, for the CalSAWS
Software Migration Project, if any, which are completed in a manner
compliant and consistent with the LRS Agreement, and which receive
Acceptance from the CONSORTIUM Executive Director;

(b) Correction of Deficiencies in the CalSAWS Software and
Acceptance of such corrections by CONSORTIUM Executive Director
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TABLE 30. GENERAL REQUIREMENTS

Req.

DDID #

Sub-
Category

Requirement Description

(c) The CalSAWS Software is operating in the Cloud in accordance
with the applicable Specifications for the LRS as controlled by the LRS
Agreement; and

(d) The CalSAWS Software have performed for 30 consecutive
days in the Central Sites without any Deficiencies except Cosmetic
Deficiencies as defined in the LRS Agreement and the CalSAWS
Software has also performed for thirty (30) consecutive days in the Cloud
without any Deficiencies, (other than inconsequential Deficiencies that do
not affect any Performance Standard, requirement or Specification) as
determined by the CONSORTIUM Executive Director under the LRS
Agreement based on the CalACES Migration Final Acceptance criteria
contained in the DED for the CalACES Migration Final Acceptance
Certification.

6) The CONTRACTOR shall provide an updated CalSAWS Migration
PCD, CalACES Master Conversion Plan, CalSAWS RTM, CalACES
Master Training Plan and any other documents that are applicable.
The CalACES Migration Final Acceptance Certification shall be a
Deliverable.

773

2188

The CONTRACTOR shall provide a CalSAWS Migration Final
Acceptance Certification following the Deployment of the CalSAWS
Software, documenting the achievement of CalSAWS Migration Final
Acceptance, including but not limited to:
1) Summary of the correction of each Deficiency identified during the
CalSAWS Migration DD&I phase. The summary shall include for each
Deficiency:

a) Description of each Deficiency and its root cause

b) Business process, functions, and/or interfaces impacted

c) Description of all potential risks to the CalISAWS Software
strategy

d) Corrective action plan, test scenarios, and deployment approach

e) Schedule for completion of each corrective action and
resources/assigned

f) Status of each corrective action

g) Date of completion of each correction

h) Date of the CONSORTIUM approval of each correction under
the LRS Agreement
2) Summary of lessons learned
3) Recommendations for any improvements to the CalSAWS Software
4) An update to the CalSAWS RTM which shall include the status of each
requirement set forth in Exhibit B.1 — Statement of Requirements for
CalACES/CalSAWS Migration Project in the LRS Agreement
5) (a) Deployment of the 57 CONSORTIUM Counties onto the CalSAWS
Software and Custom Software Deliverables, if any, for the CalSAWS
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TABLE 30. GENERAL REQUIREMENTS

Req.

DDID #

Sub-
Category

Requirement Description

Software Migration Project, if any, which are completed in a manner
compliant and consistent with the LRS Agreement, and which receive
Acceptance from the CONSORTIUM Executive Director;

(b) Correction of Deficiencies in the CalSAWS Software and
Acceptance of such corrections by CONSORTIUM Executive Director

(c) The CalSAWS Software is operating in the Cloud in accordance
with the applicable Specifications for the LRS as controlled by the LRS
Agreement; and

(d) The CalSAWS Software have performed for 30 consecutive
days in the Central Sites without any Deficiencies except Cosmetic
Deficiencies as defined in the LRS Agreement and the CalSAWS
Software as also performed for thirty (30) consecutive days in the Cloud
without any Deficiencies, (other than inconsequential Deficiencies that do
not affect any Performance Standard, requirement or Specification) as
determined by the CONSORTIUM Executive Director under the LRS
Agreement based on the CalSAWS Migration Final Acceptance criteria
contained in the DED for the CalSAWS Migration Final Acceptance
Certification.
6) The CONTRACTOR shall provide an updated CalSAWS Migration
PCD, CalWIN/CalSAWS Master Conversion Plan, CalSAWS RTM, and
any other documents that are applicable.
The CalSAWS Migration Final Acceptance Certification shall be a
Deliverable.

573

95

The CONTRACTOR shall update the language of the terms and

conditions which displays every time a system end user logs into the
application. The language must be applicable to all CONSORTIUM
Counties and not have any Los Angeles County specific references.

574

1967

As Side-by-Side sessions were focused on comparing the front end
(online pages) functionality of the application, the CONTRACTOR shall
budget an allowance of twenty-nine thousand, one hundred fifty-five
hours (29,155) to accommodate for any Unforeseen differences in the
code base that result in additional requirements.

The requirements for the allowance of hours must be finalized and
approved by the CONSORTIUM for the CONTRACTOR to meet design,
build and System Test milestones, subject to the requirements meeting
requirements in the LRS Agreement.

As the requirements for the designated SCRs are identified, the SCRs will
be calculated by the CONTRACTOR and reviewed and prioritized by the
CONSORTIUM for approval through the County Change Control Board
process.
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TABLE 30. GENERAL REQUIREMENTS

Regq.

DDID #

Sub-Category

Requirement Description

574

8001

"In order to mitigate Risk 276,

- the CONTRACTOR shall provide Extended Support of Con18 and
Con58 environment from 5/1/2023 to 8/31/2023

- the CONTRACTOR shall complete the Conversion A/B/C Runs for
Wave 6

- the CONTRACTOR shall deliver (Unmasked) Converted W6 GDS#13 to
the Interface Partner Testing (IPT) team to meet the T-4 Months from
Wave 6 Go Live

- the CONTRACTOR shall complete Masking W6 GDS#13 and the load
of GDS#13 into UAT2 to meet the T-2 Months from Wave 6 Go Live"

574

8005

In support of additional 58 county performance testing the
CONTRACTOR shall provide up to 700 hours of additional support to
test performance using 102 storage

574

8004

"In support of additional 58 county performance testing...

The CONTRACTOR shall create 2 new Enviornments CON58 and
CONI18 to support this work effort

The CONTRACTOR shall create the converted data set for Wave 2-6
counties to create a single 58 county data set as RMAN backup for
additional performance testing

The CONTRACTOR shall run one cycle of performance testing on Batch
Env with Con58 GDS.

The CONTRACTOR shall run one cycle of performance testing on
Online Env with Con58 GDS."

574

8007

The contractor shall provide up to 800 hours in additional Analytics
Infrastructure enhancements after the initial re-platform is completed.

574

8003

The CONTRACTOR shall provide up to three thousand eight hundred and
forty (3,840) hours of additional support for ad-hoc reporting environments
for the 58 CalSAWS Counties and Enhanced Data Reporting (EDR)
counties. The EDR counties are Alpine, Marin, Mendocino, Mono, Napa,
Placer, San Benito, Tulare, Santa Clara, Contra Costa, Orange, Ventura,
Santa Barbara, San Diego, San Mateo, Santa Cruz, Solano, Alameda,
Fresno, Sonoma, Sacramento, San Francisco, and San Luis Obispo.
Ongoing CalSAWS Software data model changes will impact ad-hoc users
and they will require support for data model related inquiries. The effort
was based on the support provided historically for 7 EDR counties and
would need to be increased if there is an increase in demand for assistance
(either due to additional counties using EDR or more assistance from
existing counties). Although not presently provided for herein, the parties
anticipate that the CONTRACTOR may ultimately provide EDR to all 58
CalSAWS Counties. Any expansion of EDR services shall require a
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contract amendment.

574

8006

The CONTRACTOR shall provide up to 2,320 hours in support of CAPI
related changes as identified and approved via the SCR process

574

8009

The contractor shall provide up to 215 hours in additional conversion
related changes as identified and approved via the SCR process

574

8002

"The CONTRACTOR shall set aside an allowance of one thousand hours
(1,000) to provide LDS Conversion Support as part of Migration for the 58
Counties. This support will be defined during the migration design effort.
The requirements for the allowance of hours must be finalized and
approved by the CONSORTIUM for the CONTRACTOR to meet design,
build and System Test milestones, subject to the requirements meeting
requirements in the LRS Agreement.

As requirements for the LDS Conversion support are identified, they will
be calculated by the CONTRACTOR and reviewed and prioritized by the
CONSORTIUM for approval through the County Change Control Board
process."

574

8008

The contractor shall provide up to 19,648 hours in additional
Correspondence related changes as identified and approved via the SCR
process

TABLE 30. GENERAL REQUIREMENTS

Regq.

DDID #

Sub-
Category

Requirement Description

575

1913

This requirement was removed per contract negotiations.

576

1991

The CONTRACTOR shall display the CalSAWS name throughout the
system including but not limited to page name, badges, logos, headers on
forms and NOAs, to the 58 County users.
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577

1992

The CONTRACTOR may be required to submit to the CONSORTIUM a
CalSAWS Corrective Action Plan to correct or resolve a specific event or
events causing the finding of a Deficiency or breach or prior to
assessment of a Liquidated Damage. The CalSAWS Corrective Action
Plan required by CONSORTIUM must provide:

1) A detailed explanation of the cause and impact or reasons for the cited
Deficiency or breach

2) An assessment or diagnosis of the cause of the cited Deficiency or
breach

3) A specific proposal to cure or resolve the Deficiency or breach

The CalSAWS Corrective Action Plan to correct a deficiency or breach
must be submitted within ten (10) working days following the notification
date by the CONSORTIUM to the CONTRACTOR or another date
acceptable to the CONSORTIUM and shall be subject to the approval by
the CONSORTIUM.

754

2169

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall provide operational configurability, multi-
tenent access to Counties for additional support of functionality within
CalSAWS such as Texting, client emails and ad hoc reporting.

774

2189

The CONTRACTOR shall create CalSAWS General Design Documents
for page/report/correspondence changes in accordance with the current
approved CalACES design template. As each CalSAWS design is
complete, it will be collected into a package of designs on a bi-monthly
(every other month) basis throughout the Development Phase. Each bi-
monthly CalSAWS Design Package will be submitted for approval in
accordance with the CalSAWS Deliverable Schedule. The General
System Design Document(s) shall be deliverables.

880

2295

The CONTRACTOR shall do all baseline analysis, design, development,
security, and testing necessary to provide the staging server for the
County Data Extract, as well as to provide its underlying infrastructure.

881

2296

The CONTRACTOR shall design, develop, implement, and test ETLs to
transport County Data Extract data from the CalSAWS Software to the
staging server.

886

2301

Please refer to Exhibit W for requirement language.

909

2324

The CONTRACTOR shall lead Functional Design Sessions for the
following topics:

TABLE 30. GENERAL REQUIREMENTS

Regq.

DDID #

Sub-
Category

Requirement Description
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1) Task Management

2) General Assistance/General Relief

3) Non-State Forms

4) Lobby Management APIs

5) Employment Service APIs

6) Master Set APIs

7) Ancillary Conversion

8) Imaging

The Functional Design Sessions will result in finalized requirements that
will be estimated by the CONTRACTOR and submitted to the
CONSORTIUM for review.

ADDITIONAL SCOPE
The below requirements shall apply to the Work for the CalSAWS Migration Project:

31. DATA COLLECTION AND ELIGIBLILTY:

TABLE 31. Data Collection and Eligibility
R;q. DDID # CaSt:;;ry Requirement Description
59 1512 General | The CONTRACTOR shall update the GA/GR Hearings page as follows:
Assistance/ | 1) Add security to the GR/GROW Hearings page to be controlled by each
General | CONSORTIUM County. The security right of the page will be evaluated
Relief at migration to determine if it will be included in the security groups
(GA/GR) | which will be used by the 58 Counties
2) Evaluate the Automatic GA/GR discontinuance batch job to determine
for which of the 58 Counties it will run
3) Evaluate the task functionality which creates a task upon a reversal of a
GA/GR hearing decision by the Administrative Law Judge (ALJ) to
determine for which of the 58 Counties it will generate
61 1239 General | This Requirement was removed in Change Notice 29
Assistance/
General
Relief
(GA/GR)
898 2313 General | The CONTRACTOR shall design, implement and test GA/GR program
Assistance/ | functionality leveraging LRS as is whenever possible. This includes:
General | 1) Page availability by county (page configurable)
Relief 2) Parts of page available; data collection (page configurable for GA/GR
(GA/GR) | only)
TABLE 31. Data Collection and Eligibility

B-132




Req.

DDID #

Sub-
Category

Requirement Description

3) Values contained within a field (reference table configurable — drop
down values)
4) A county level administration page for the following areas:
a) Amount of benefits issued by program by case (max grant
amount, rent, utilities etc. for EDBC calculation)
b) Real/personal property and resource limits
¢)Time clock settings EDBC rule
d) Household composition- Rule configurability will be on/off only
e) HH reporting responsibilities
5) Methods of benefit issuance(s)
a) Proration- will be based on the BDA field populated by the user
b) Immediate Need - use rush indicator in EDBC
6) Eligibility determination required
a) Beginning Date of Aid (BDA) set manually by the county
b) Residency (This is for EDBC rule and not the number of days)
7) Non-System determined benefit value manually entered — no EDBC
required
8) Employment Services program participation required
a) Assessment
b) Orientation
c) Activities
9) County defined aid codes within the MEDS identified range
10) Hearings
a) Aid paid pending
11) The 58 Counties will have the opportunity to opt in/opt out of specific
pages/functionality at the time of migration

899

2314

General
Assistance/
General
Relief
(GA/GR)

The CONTRACTOR shall update the CalSAWS Software to determine
the benefit levels, resource limits and benefit allocation amounts (housing,
utility, etc.) based on each of the 58 Counties GA/GR eligibility
determination rules with updates through security rights. Eligibility
determination rules shall include the following:

1) Residency

2) Income

3) Aid paid pending

4) Immediate need

5) Property/resource

6) Deductions

7) Household composition/assistance unit

8) Aid codes

9) Hearings

10) Sanctions

11) Non-compliances

12) Living arrangement
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TABLE 31. Data Collection and Eligibility

R;q. DDID # Castzg;ry Requirement Description
13) Citizenship
14) Expenses
15) Special need
900 2315 General | The CONTRACTOR shall update the CalSAWS Software to provide the
Assistance/ | following GA/GR functionality for the 58 Counties:
General | 1) Prorated benefit amounts based upon the Beginning Date of Aid (BDA)
Relief for the GA/GR program
(GA/GR) | 2) Add a hard validation message at EDBC when the GA/GR residency

arrival date field on the Residency Detail page is not completed. The
validation message shall only display for those counties that opt into the
15-day residency rule. The CalSAWS Software should not allow the user
to run EDBC when this validation occurs. A batch exception reason will
be added when the case is run in batch

3) Update the Pre-Screening-Mandatory Substance Use Disorder
Recovery Program (MSUDRP) page to allow the 58 Counties to add
additional pre-screening questions based on each of the 58 Counties
GA/GR eligibility rules. The CalSAWS Software shall only display the
Pre-Screening questions based on the county of the logged in user

4) Add the ability to display prior GA/GR aid received in other counties
within the CalSAWS Software (sanctions, unemployable, employable
status, BDA, reapplication within a 12-month period and their time on aid
in GR). Note: The requirement is contingent upon county agreement and
legal review

5) Create an automatic task when a participant has applied for SSI for the
GA/GR program. The task shall be customizable by county and all 58
Counties shall have the ability to opt in/opt out of the task at the time of
migration

6) Add the ability to issue benefits on a pending GA/GR program and
issue the remainder upon approval as determined by the county

7) Add the ability to determine eligibility for GA/GR aid paid pending
based on the eligibility rules of each of the 58 Counties

8) Add the ability to allow each county to determine the income multiplier
based on each of the 58 Counties GA/GR eligibility rules

9) Add a verification field on the GR Work Requirement page when a
work requirement type has been selected. If the verification field is left
pending, it shall populate on the county specific verification checklist for
GA/GR. The 58 Counties shall have the ability to opt in/opt out of the
functionality at the time of migration

10) Create an automated task when the vendor for GA/GR is no longer
going to get paid based on the Money Management Detail page end
month. This functionality will be based on each counties GA/GR program
rules
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TABLE 31. Data Collection and Eligibility

Req.

DDID #

Sub-
Category

Requirement Description

11) Add GA/GR specific page(s) to capture physical and mental disability
details as it relates to GA/GR assessment screening. The new page(s) shall
be controlled via security and the 58 Counties shall have the ability to opt
in/opt out of the page at the time of migration. NOTE: Page(s) should
function similar to the MSDURP Assessment page

12) Add the ability to automatically create a CalFresh CFET record when
the customer is already participating in GA/GR for reporting purposes.
The CalSAWS Software should not have the user enter a CFET record
when GA/GR exists. The 58 Counties shall have the ability to opt in/out
of the functionality at the time of migration

13) Update all GA/GR related supportive services need types on the
Needs List and Need Detail pages when the category of GROW is
selected to be inclusive of all 58 Counties.

14) Auto create and register a GA/GR ES program for employable
individuals when there is a GA/GR/CF combo case when a county does
not have CFET program active in their county. The 58 Counties shall
have the ability to opt in/opt out of the functionality at the time of
migration

15) Auto create and register a GA/GR ES program for employable
individuals who are on a GA/GR program only. The 58 Counties shall
have the ability to opt in/opt out of the functionality at the time of
migration

16) Add additional non-compliance types for GA/GR on the GA/GR Non-
Compliance page. The Non-Compliance types shall be specific to each of
the 58 Counties GA/GR policy rules

17) Migrate the existing C-IV GA/GR Functionality into the CalISAWS
Software

901

2316

General
Assistance/
General
Relief
(GA/GR)

The CONTRACTOR shall update the CalSAWS Software to opt in/opt
out of the functionality for the 58 Counties. This includes the following:
1) Denial of a GA/GR Case if an applicant does not meet the counties
residency day rule and add the ability to append the arrival date on the
Residency Detail page

2) Update all GA/GR specific pages to be controlled by security for the 58
Counties to allow for displaying the GA/GR specific pages based on each
counties eligibility rules

902

2317

General
Assistance/
General
Relief
(GA/GR)

The CONTRACTOR shall add the ability for the CalSAWS Software to
allow each GA/GR related batch jobs to be opt in/opt out for the 58
Counties and the decision shall be made at the time of migration. This
includes the following:

1) Automatically schedules the annual/semi-annual GA/GR agreement
appointment and redetermination

2) Discontinues the GA/GR Program and automatically schedules the
hearing appointment
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TABLE 31. Data Collection and Eligibility

R;q. DDID # Castzg;ry Requirement Description
3) Auto generates the progress reports after 30 days and update the ability
to generate and send progress reports based on each counties individual
GA/GR reporting requirements including frequency and recipient
4) Update the GROW Deregistration Batch Run date to be specific to each
58 Counties GA/GR policy
5) SSIAP Batch Job (including frequency)
The CONTRACTOR shall allow each county the ability to have the
specific GA/GR annual agreement appointment manually set up or
scheduled by batch. The CalSAWS Software must send the appropriate
appointment letter and packet (i.e. annual, semi-annual agreement) based
on each of GA/GR policy needs for each of the 58 Counties.
904 2319 General | The CONTRACTOR shall update the CalSAWS Software with current
Assistance/ | available automated CalWIN county specific NOA's and Forms associated
General | to their GA/GR program.
Relief
(GA/GR) | The CONTRACTOR shall update the CalSAWS software to trigger an
interface to a “Correspondence Service” to generate the automated
CalWIN County specific Forms/NOAs generate county specific NOAs
and Forms based upon each county’s eligibility rules.
905 2320 General | The CONTRACTOR shall enable the automatic deduction of fees from
Assistance/ | the GA/GR grant amount based on the customer's use of other services,
General | such as county provided housing based on the GA/GR policy for each of
Relief the 58 Counties. (i.e. County Homeless Shelter)
(GA/GR)
906 2321 General | The CONTRACTOR shall update the CalSAWS Software to make the
Assistance/ | percentage and type of recoupment configurable via security by county
General | for the 58 Counties.
Relief
(GA/GR)
907 2322 General | The CONTRACTOR shall produce the GA237 report for the 58 counties.
Assistance/ | Detailed data is available through other reports and ad hoc reporting will
General | be available for the counties.
Relief
(GA/GR)
908 2323 General | The CONTRACTOR shall update the CalSAWS Software to provide the
Assistance/ | ability for the user to manually offset/record a transaction towards a
General | GA/GR recoverable/loan account based on an activity participation (i.e.
Relief GROW activity/any job credit activities).
(GA/GR) | NOTE: The user shall calculate the amount manually outside of the

system. The 58 Counties shall have the ability to opt in/opt out of the
functionality at the time of migration.
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R;q. DDID # Castzg;ry Requirement Description
959 2374 General | The CONTRACTOR shall provide the capability to add GA/GR sub-
Assistance/ | programs and use them in EDBC rules to determine aid codes for each of
General | the 58 Counties based on the sub-programs available for each of the 58
Relief Counties at the time of migration.
(GA/GR)
960 2375 General | The CONTRACTOR shall update the CalSAWS Software to split the
Assistance/ | GA/GR grant into multiple warrants for the same and/or different
General | vendors, and the same or different HH member multiple times in the same
Relief benefit month and have the ability to hold the warrants that are issued to
(GA/GR) | the customer based on county policy for each of the 57 Counties.
961 2376 General | The CONTRACTOR shall create a batch that will automatically
Assistance/ | terminate/suspend overpayments for GA/GR the night the claim is
General | established without generating a notice. The batch job will be made
Relief county configurable to allow counties to opt in/opt out based on their
(GA/GR) | business process. Note: This does not apply to GA/GR loan balances or
IAR.
962 2377 General | The CONTRACTOR shall update the CalSAWS Software to update the
Assistance/ | status to closed for activities associated to GA/GR ES program when the
General | corresponding GA/GR ES program is closed after a county defined
Relief quantity of days. The 58 Counties shall have the ability to opt in/opt out
(GA/GR) | of the functionality at the time of migration.
963 2378 General | The CONTRACTOR shall allow users to manually enter the GA/GR
Assistance/ | program assistance paid from another county (time on aid) for prior
General | months and enter the number of days associated to that payment. This
Relief data shall be used in the EDBC calculation. For GA/GR issuances paid in
(GA/GR) | the CalSAWS Software, the month and number of days paid will be
automatically updated.
964 2379 General | The CONTRACTOR shall send MEDS transactions for all GA/GR
Assistance/ | applicants and recipients for all 58 Counties. The information shall
General | include eligibility and individual demographic data. The MEDS exception
Relief messages shall be displayed in the CalISAWS Software.
(GA/GR)
965 2380 General | The CONTRACTOR shall add a place in the CalSAWS Software to
Assistance/ | indicate the following for GA/GR:
General | 1) The Rights and Responsibilities is signed
Relief 2) The date the Rights and Responsibilities is signed
(GA/GR) | 3) The Statement of Facts is signed

4) The date the Statement of Facts is signed

5) The lien is signed

6) The date the lien is signed

7) The SSP 14 is signed (not EDBC required)

8) The date the SSP 14 is signed (not EDBC required)

B-137




TABLE 31. Data Collection and Eligibility

R;q. DDID # Castzg;ry Requirement Description
Eligibility will not be granted for GA/GR if items 1-6 above are not
completed. The 58 Counties shall have the ability to opt in/opt out of the
functionality at the time of migration
These indicators are required for the new GA/GR eligibility rule service.
Note: This is related to the existing DDID #2056 that will be reviewed
during design.
#2056-The CONTRACTOR shall add a place in the CalSAWS Software
to indicate the following for CalWORKSs and Medi-Cal:
1) The Rights and Responsibilities is signed
2) The date the Rights and Responsibilities is signed
3) The Statement of Facts is signed
4) The date the Statement of Facts is signed
966 2381 General | The CONTRACTOR shall update the CalSAWS Software to allow
Assistance/ | multiple GA/GR applications in a single month and allow GA/GR to
General | discontinue based on a day in the month and/or at end of the month.
Relief
(GA/GR)
967 2382 General | The CONTRACTOR shall automatically trigger EDBC for the CF
Assistance/ | program when an EDBC is run on a GA/GR program by batch.
General
Relief
(GA/GR)
968 2383 General | The CONTRACTOR shall update the CalSAWS Software to allow the 58
Assistance/ | Counties to define the benefit issuance availability date for GA/GR
General | issuances as needed using county defined benefit issuance staggered date.
Relief
(GA/GR)
969 2384 General | The CONTRACTOR shall update the CalSAWS Software to be able to
Assistance/ | generate/render current available automated CalWIN county specific non-
General | eligibility related GA/GR Forms and NOAs when the following actions
Relief are taken:
(GA/GR) | 1) Benefit issuance/benefit recovery
2) Appointments and periodic reporting
970 2385 General | The CONTRACTOR shall make the existing CalSAWS GA/GR
Assistance/ | Employment Services tasks available for the 58 Counties. The 58
General | Counties shall have the ability to opt in/opt out of the functionality at the
Relief time of migration.
(GA/GR)
911 2326 General | The CONTRACTOR shall update the root questions page to add
Assistance/ | additional county specific GA/GR questions that will get generated with
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R;q. DDID # Castlel;;ry Requirement Description
General | the Statement of Facts (SAWS II Plus) and SAWS I-additional screening
Relief questions.
(GA/GR)
The CONTRACTOR shall display the additional GA/GR specific root
questions related to the county of the logged in user.
913 2328 General | The CONTRACTOR shall update the system to issue two-party checks
Assistance/ | that indicate and/or/for related to GA/GR policy for each of the 58
General | Counties.
Relief
(GA/GR)
914 2329 General | The CONTRACTOR shall update the GA/GR reporting types on the
Assistance/ | Customer Reporting pages to be county specific based on each of the 58
General | Counties reporting requirements for their GA/GR program.
Relief
(GA/GR) | The CONTRACTOR shall make the GA/GR forms customizable that
distribute for each of the 58 Counties and the frequency (i.e. monthly,
quarterly) for each type (i.e. employable/unemployable).
The CONTRACTOR shall allow the 58 Counties that do not have
reporting ability to opt in/opt out of the functionality for GA/GR.
1271 2686 General | The CONTRACTOR shall integrate the CalWIN GA/GR rules into the
Assistance/ | CalSAWS Software.
General | The CONTRACTOR shall migrate the existing C-IV GA/GR
Relief functionality which includes:
(GA/GR) | 1) Creation of a GA/GR (managed/non-managed) case
2) Ability to select the issuance method to EBT, direct deposit, or warrant
(check)
3) Ability to run a manual EDBC to issue benefits to the customer,
landlord or utility vendor
4) Ability to create a service arrangement/payment request to issue
services/valuables
910 2325 This requirement was removed pending further discussions.
32. SPECIAL INVESTIGATIONS UNITS:
TABLE 32. Special Investigations Units
R;q. DDID # Cast:;(-)ry Requirement Description
180 1439 Error The CONTRACTOR shall update the Error Prone and High Risk Case
Prone Flag Administration page, and supporting batch processing, to be
configurable by each CONSORTIUM County.
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TABLE 32. Special Investigations Units

Req.

DDID #

Sub-
Category

Requirement Description

The CONTRACTOR shall add a new configurable automated task to
generate when an Error Prone or High Risk flag is added to a case.

33. BATCH INTERFACE:

TABLE 33. Batch Interface

Req.
#

DDID #

Sub-
Category

Requirement Description

1122

2537

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall create an optional Outbound File with
recovery account details for 58 Counties. This will be a nightly file in a
single standard format that will be sent to all counties that have elected to
receive the file. This Outbound file will include the following
information:

1) Any new recovery account establishments in CalSAWS

2) Changes to existing claims such as balance changes, cause code and/or
status changes

3) When the responsible individual of the recovery account is no longer
receiving aid in the CalSAWS Software and has any outstanding balance
on the recovery account. This would enable the County Collections
System to start collection on the overpayments/overissuances

4) When a program is reactivated, and the participant start receiving aid
in the CalSAWS Software. This would enable the County Collections
System to stop their collections activity, as the CalSAWS Software
would initiate grant adjustments from the participant’s benefits

The 58 Counties can opt in or out of this outbound file at the time of
migration.

1123

2538

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall have the ability receive a standard inbound
file into the CalSAWS Software that will update recovery accounts with
collection information from the 58 Counties. This will be a nightly file in
a single standard format that will be sent to the CalSAWS Software by
any of the 58 Counties electing to utilize this process. This inbound
process will inform the CalSAWS Software about any collections activity
in the County such as an amount recovered and method of recovery. The
methods of recovery in the external system must conform to the existing
Transaction Types already available in the CalSAWS Software and no
new transaction types will be created in the CalSAWS Software. All the
information received and processed by the CalSAWS Software will be
displayed on the existing pages and/or reports without any modifications.
The 58 Counties can opt in or out of this inbound file at the time of
migration.
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34. CORRESPONDENCE:

TABLE 34. Correspondence

Regq.
#

DDID #

Sub-
Category

Requirement Description

1157

2572

Forms

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall implement new State form WTW 6010 —
WTW Appointment Letter in the CalSAWS Software as follows:

1) Make the form available in the Template Repository for all 58
Counties with the CalSAWS standard header information.

2) This form replaces the existing GN 6010 - GAIN/REP Appointment
Letter. Hide the GN 6010 in the Template Repository for all counties.

The CONTRACTOR shall update the online trigger for the GN 6010 on
the Customer Appointment Detail page to trigger the WTW 6010
instead for all 58 counties.

The CONTRACTOR shall update the batch trigger for the GN 6010 to
instead trigger the WTW 6010. This job runs for Los Angeles County
only.

1158

2573

Forms

This Requirement was removed in Change Notice 29

1159

2574

Forms

The CONTRACTOR shall add the State form WTW 9 Welfare to Work
Appraisal Appointment Letter to the CalSAWS Software.

The WTW 9 will be made available in the Template Repository in the
CalSAWS Software for 57 Counties. The GN 6053-1 will only be available
for Los Angeles County.

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description

1160

2575

Forms

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add State form WTW 246 - Employment
Workshop & Job Search Notice to the CalSAWS software. The form will
be available in the Template Repository for all 58 counties.
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1161 2576 Forms This Requirement was modified in Change Notice 29:
The CONTRACTOR shall implement new State form WTW 6178 — Cure
Sanction Appointment Letter in the CalSAWS Software as follows:
1) Make the form available in the Template Repository for all 58
Counties with the CalSAWS standard header information.
2) This form replaces the existing GN 6178 - Post Financial Sanction
Appointment Letter. Hide the GN 6178 in the Template Repository for all
counties.
TABLE 34. Correspondence
R;q. DDID # Cast:elg(-)ry Requirement Description
1162 2577 Forms
This Requirement was removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Castgg;ry Requirement Description
1163 2578 Forms The CONTRACTOR shall migrate the ADM 102 CIV - Appointment

Letter to the CalSAWS Software with the following updates:

1) Add the CalSAWS standard header information

2) Update form title from "ADM 102 C-IV Appointment Letter" to
“CalSAWS Appointment Letter”

3) Update the sentence "If your appointment is in a County office, please
bring this letter with you to your appointment to help with the check in
process” to "If your appointment is in a County office, please bring this
letter with you to your appointment."

4) Update the form number from “ADM 102 CIV” to CalSAWS standard
naming/numbering format

The CONTRACTOR shall migrate into the CalSAWS Software the C-IV
functionality (online trigger) that generates an appointment letter (ADM
102) from the Appointment Detail page using the Print Appointment
Letter checkbox on the Customer Appointment Detail page. The ADM
102 will render when the online page is saved. The functionality will be
made available for the 57 Counties.

NOTE: The CW 2200 will continue to render for Los Angeles county
only. See template titled “Updates for ADM 102” for formatting and
content.
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1164 2579 Forms [This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add State Form WTW 100 -
Good Cause/Exemption Letter to the CalSAWS Software.
TABLE 34. Correspondence
R;q. DDID # Castg;(;ry Requirement Description
1165 2580 Forms The CONTRACTOR shall migrate the PLAN 103 CIV-Service Referral
to Activity form to the CalISAWS Software with the following updates:
1) Add the CalSAWS standard header information
2) Remove the "SSN" Column
3) Relabel "Age" to "DOB"
4) Relabel "Children " to "Household Member"
5) Update the form number from "Plan 103 C-IV" to CalSAWS standard
naming/numbering format
6) Update the form format to two columns with five rows
7) Expand the "Comments” Section to allow for the maximum characters
allowed
The CONTRACTOR shall migrate the C-IV online trigger that generates
the PLAN 103 from the Referral Detail page in the CalSAWS Software
for all 58 Counties.
1166 2581 Forms This Requirement was removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # CaSt:;;ry Requirement Description
1167 2582 Forms This Requirement was removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Castgg;ry Requirement Description
1168 2583 Forms This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add State Form WTW 111 - Work
Experience And/Or Community Services Hours of Participation Notice
to the CalSAWS Software.
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1169 2584 Forms This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add State Form WTW 112 - Care of a
Household Member Verification to the CalSAWS Software.

TABLE 34. Correspondence

Req. Sub-

4 DDID # Category Requirement Description
1170 2585 Forms This Requirement removed in Change Notice 29
1171 2586 Forms This Requirement removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Cast:elg(-)ry Requirement Description
1172 2587 Forms This Requirement removed in Change Notice 29
1173 2588 Forms [This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add State form WTW 2490 - Non-Receipt of
WTW Attendance/Progress Report to the CalSAWS software. The form
will be available in the Template Repository for all 58 counties.
TABLE 34. Correspondence
R;q. DDID # Castg;(;ry Requirement Description
1174 2589 Forms This Requirement was modified in Change Notice 29: The
CONTRACTOR shall add State Form GEN 107 - Message From The
County to the CalSAWS Software and in the threshold languages.
1175 2590 Forms This Requirement removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Castzgt-)ry Requirement Description
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1176

2591

Forms

The CONTRACTOR shall migrate the CCRR 100 CIV - Child Care
Reimbursement to the CalSAWS Software with the following updates:

1) Add the CalSAWS standard header information

2) Add “Child Care Provider Type” in the “Provider” section as an
editable field for worker to manually enter the Child Care Provider Type
3) Add heavy bold the lines around the “In” section/column and the
“Additional Time Out/Time In” section/column

4) Update the form number from “CCRR 100 CIV” to CalSAWS standard
naming/numbering format

The CONTRACTOR shall migrate the ability to generate CCRR 100 from
the Manual Reimbursement Request page in the CalSAWS Software for
the 58 Counties.

The CONTRACTOR shall migrate the batch trigger that will generate a
CCRR 100 form for each ongoing Approved Child Care Certificate in the
CalSAWS Software and make it configurable for all 58 Counties. The
counties will have the option to opt in or out of the batch at the time of
migration.

1177

2592

Forms

This Requirement removed in Change Notice 29

TABLE 34. Correspondence

Req.

DDID #

Sub-
Category

Requirement Description

1178

2593

Forms

This Requirement removed in Change Notice 29

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description

1179

2594

Forms

This Requirement was removed in Change Notice 29
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1180

2595

Forms

The CONTRACTOR shall migrate the PLAN 104 CIV - Child Care
Certificate to the CalSAWS Software with the following updates:

1) Update the form number from “PLAN 104 CIV” to CalSAWS
standard naming/numbering format

2) Add the CalSAWS standard header information

3) Remove the Provider Certification Statement

4) Remove the signature lines, date line, hours line and Phone line below
the Provider Certification Statement

The CONTRACTOR shall migrate the C-IV online trigger that allows the
ability to generate the PLAN 104 form from the Child Care Certificate
Detail page in the CalISAWS Software for all 58 Counties.

1181

2596

Forms

This Requirement was removed in Change Notice 29

TABLE 34. Correspondence

Req.

DDID #

Sub-
Category

Requirement Description

1182

2597

Forms

The CONTRACTOR shall update the MC RE/STORE in the CalSAWS
Software as follows:

1) Update the form number using CalSAWS standard naming/numbering
format

2) Update text from "call your eligibility worker, whose name and
telephone number are listed at the top of this form" to "contact the county
at the number listed above".
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1183

2598

Forms

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall update the MC Reminder Notice in the
CalSAWS software as follows:

1) Update the form number from "MC Reminder Notice" to CalSAWS
standard naming/numbering format

2) Update the three arrows under the “Remember” to bullet points

3) Add text "You can give us information by phone , mail, online , or in
person" below "We have not received your form."

4) Update "If you have any questions or need more information about this
form, call your eligibility worker whose name and telephone number are
listed on top of this form." to "If you have any questions or need more
information about this form, contact the county at the number listed
above."
The CONTRACTOR shall update the batch trigger that sends the MC
Reminder Notice to run for all counties.

NOTE: See template titled “MC Reminder Notice” for formatting and
content.

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description

1184

2599

Forms

The CONTRACTOR shall add the most recent version of the State form
MC 609 to the CalSAWS Software with the following updates:

1) Add the CalSAWS standard header information

2) Make the form available in the Template Repository in the CalSAWS
Software for the 58 Counties
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1185

2600

Forms

The CONTRACTOR shall migrate the MAGI 100 CIV — Blank MAGI
Notice of Action Form to the CalSAWS Software with the following
updates:

1) Add the CalSAWS standard header information.

2) Update the form number from "MAGI 100 CIV" to CalSAWS standard
naming/numbering format

3) Update text "Ask your worker" to "Contact your county"

4) Add the following text to the bottom left hand corner of the notice:
“Rules: These rules apply; you may review them at your welfare office.”
5) Migrate the C-1V functionality to be able to print 2 or 4 pages from the
CalSAWS Software template repository.

6) Relabel "SAWS case number” to “Case number”

7) Relabel ”CalHEERS case number” to “Covered CA case number”

8) Add the following text: “State Hearing: If you think this action is
wrong, you can ask for a hearing. The back page tells you how. Your
benefits may not be changed if you ask for a hearing before this action
takes place. You have only 90 days to ask for a hearing. The 90 days
started the day after the county sent you this notice.”

1186

2601

NOAs

The CONTRACTOR shall update the NOA (MC) NA Back 9 to match
the MAGI 100 Back 9 hearing information section and remove the
column separator from the front of the notice.

1187

2602

Forms

The CONTRACTOR shall add the most recent version of the State form
DHCS 006 to the CalSAWS Software with the following updates:

1) Add the CalSAWS standard header information.

2) Make form available in the Template Repository in the CalSAWS
Software for the 58 Counties

1188

2603

Forms

The CONTRACTOR shall update the PA 5001 — Applicant’s Statement
of Designated Burial Funds in the CalSAWS Software with the following
updates:

1) Update the form number from "PA 5001" to CalSAWS standard
naming/numbering format

2) Relabel "Signature of applicant" to "Signature of Applicant /
Authorized Rep"

3) Remove “For County Use Only” section

4) Add the following text: "Medi-Cal regulations allow for the exemption
of certain funds for burial.

The entire amount of an irrevocable burial fund is exempt and the
maximum designated allowed for each family member is $1500 for
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TABLE 34. Correspondence

Req.

DDID #

Sub-
Category

Requirement Description

revocable assets.

An irrevocable burial trust or contract is one which the purchaser may not
cashin. "

before the text "I declare.."

5) Update the text "I understand that: 1) the items designated above are to
be used only for funeral, burial, cremation, and internment expenses; 2) if
the funds are used for any other purpose, they will no longer be
considered exempt. They will then be evaluated as property, in
accordance with the appropriate Medi-Cal regulation; and 3) the asset
must be identified and kept separate from the other assets." to "I
understand that:

<bullet> The items designated above are to be used only for funeral,
burial, cremation, and internment expenses

<bullet> If the funds are used for any other purpose, they will no longer
be considered exempt. They will then be evaluated as property, in
accordance with the appropriate Medi-Cal regulation

<bullet> The asset must be identified and kept separate from the other
assets. "

6) Relabel "Applicant's Statement" to "Sworn Statement"

1189

2604

Forms

The CONTRACTOR shall update the PA 5004 — Medicare Referral in the
CalSAWS Software with the following updates:

1) Update form number from “PA 5004 to CalSAWS standard
naming/numbering format

2) Relabel "Alienage" to "Immigration Status"

3) Update text from "To continue your eligibility to Medi-Cal, you must
apply for Medicare benefits at your local Social Security office. Present
this form to the Social Security Representative for completion when you
apply for Medicare. After completion by the Representative, return this
form to me by:" to "To continue your eligibility to Medi-Cal, you must
apply for Medicare benefits through the Social Security Administration in
any of the following ways.

<bullet> Online by going to www.medicare.gov.

<bullet> By phone at 1-800-MEDICARE (1-800-633-4227), TTY: 1-877-
486-2048

<bullet> In person at your local Social Security Office. We recommend
you make an appointment.”

4) Add the following text language: “Notify the county as soon as you
receive a response from the Social Security Administration but no later
than 60 days from the date of this notice. You can tell us by any of the
following ways:

<bullet> Sending us your Medicare approval or denial letter

<bullet> Sending proof that shows you have applied for Medicare,
<bullet> Calling the county at <Worker's Number>"
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TABLE 34. Correspondence

Req.

DDID #

Sub-
Category

Requirement Description

5) Update “Social Security will send you a notice of your eligibility to
Medicare. Please send a copy of the Medicare eligibility notice to me
within (10) days after you receive it” to “<bold text> If you do not receive
your Medicare approval or denial within 60 days, you are required to
provide to the county the proof of approval or denial of Medicare within
10 days of receiving it from Social Security Administration "

6) Remove the word “IMPORTANT” typed in bold towards bottom of
form

7) Update “If you have any questions, please contact me” to "If you have
any questions, please contact the county at the number listed above."

The CONTRACTOR shall update the batch trigger for the Medicare
Referral and make configurable for the 58 Counties. The counties will
have the option to opt in or out of the batch trigger at the time of
migration.

1190

2605

Forms

The CONTRACTOR shall add a new form to the CalSAWS Software
based on the CSC 55 Medi-Cal Aid Paid Pending Notice with the
following content:

1) Add the CalSAWS standard header information.

2) Add title "Aid Paid Pending Informing Letter"

3) Add the following text language:

"Effective <Date>, your benefits will continue for the following
programs:

<checkbox> CalFresh

<checkbox> CalWORKs

<checkbox> Medi-Cal

<checkbox> Other <text line>"

4) Add the following text language below the “Other” checkbox:

“You filed a timely request for a State Hearing and the county has
determined that your aid can continue pending your hearing. This action
does not reflect a decision on the matter at issue.

At the hearing, the Administrative Law Judge will determine whether or
not you will continue to receive aid pending the final decision.*

5) Add Comments Section at towards the bottom of the document

6) Add form number using CalSAWS standard naming/numbering format

NOTE: See template titled “Aid Paid Pending Informing Letter” for
formatting and content.

1191

2606

Forms

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add a new form to the CalSAWS Software
based on the CSF 80 Medi-Cal Mail in Reminder with the following
content:
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1) Add the CalSAWS standard header information

2) Add form title “Medi-Cal/Health Coverage Application Reminder
Letter”

3) Add the following paragraph: “As of <Current Date>, we have not
received your completed Medi-Cal/Health Coverage application. We
cannot decide if you are eligible without your completed application.
Your completed application is due no later than <Date>. You may
return the information/forms in the following ways:

<bullet> Mail <text line>

<bullet> Phone <text line>

<bullet> Fax <text line>

<bullet> Online <text line>

<bullet> In person at your local county office <text line>"

4) Add the following sentence, with free form text box below it?
“We need the following forms and information from you in order to
evaluate your eligibility.”

5) Add the following text language below the text box:

“If we do not hear from you within 10 days of the date of this letter
we will deny your application. You may reapply at any time.”

Once you have given us what we asked for, you may be asked to give
more information.”

If you have questions or need assistance, please contact the county at
the number listed above.”

We are looking forward to hearing from you!”

6) Add form number using CalSAWS standard naming/numbering
format

NOTE: See template titled “MC Application Reminder Letter” for

formatting and content.

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description
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1192

2607

Forms

This Requirement was modified in Change Notice 29:

Revised requirement via App Dev Lead meeting on October 13, 2020:
The CONTRACTOR shall add a new form to the CalSAWS Software
based on the Orange - 742 A (R06/15) with the following content:

1) Add the CalSAWS standard header information.

2) Add form title “Medi-Cal Benefits Identification Card (BIC)
Replacement”

3) Add the following language:

“This notice tells you about changes for <text line>.

<bold font> Medi-Cal Benefits Identification Card (BIC) Replacement:

<checkbox> As you asked, a replacement card will be mailed to you.

<checkbox> We have corrected information that appears on the front of
your BIC. A new BIC will be mailed to you.
<bold font> BIC Cancellation:

<checkbox> Destroy/Cut up the card with ID No. <ID Number> and
issue date <issue date>. It is no longer valid.

<checkbox> You were issued more than one BIC. We have corrected
our records and the BIC with ID No.<ID number> and issue date <issue
date> has been cancelled. Cut up this card to prevent fraudulent use and
access to your Medi-Cal benefits.

If you lose your Medi-Cal card, report the loss to the county right away.
[f you need a card before your new card arrives, you may ask the county
for a temporary paper card. If your Medi-Cal benefits stop, do not throw
away your card. You can use it if you become eligible for Medi-Cal
again, or to correct any negative actions to your Medi-Cal coverage, or if
you are wrongly billed for services that should have been covered by
your Medi-Cal.

[f you have questions, please contact the county at the number listed
above.”

4) Add form number using CalSAWS standard naming/numbering
format

NOTE: See template titled “BIC Replacement” for formatting and content.

TABLE 34. Correspondence

Req.

DDID #

Sub-
Category

Requirement Description
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1193

2608

Forms

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add a new form to the CalSAWS Software
based on the Orange - 794 B (R06/15) with the following content:

1) Add the CalSAWS standard header information.

2) Add form title “Board and Care Statement”

3) Add the following language:

“Medi-Cal Beneficiaries living in a licensed Board and Care facility can
get an income deduction for personal care services. This may lower your
countable income and improve your Medi-Cal benefits. The information
asked for below will be used to help us determine your Medi-Cal
benefits."

4) Add the following language:

“Please have the administrator or an employee of the Board and Care
facility complete the bottom of this page. Return the entire page to the
county within ten days of this notice.”

5) Add blank text lines for the following:

a) Facility name and address: <text line> (At least 3 lines for Address,
Street, City and State)

b) Telephone number: <text line>
c¢) Date entered facility: <text line>
6) Add “Type of facility:” (With the following checkboxes)
<checkbox> Adult residential
<checkbox> Residential facility for the chronically ill
<checkbox> Residential facility for the elderly
<checkbox> Other (specify): <text line>
7) Add “Monthly rate: $ <text line>"

8) Add the following language:

“If the monthly rate changed in the last three months, list previous rate:
§$ <text line>"

9) Add blank text lines for the following:

a) Signature/Title of person completing form
b) Date Signed
c) Telephone # of person completing form
10) Add form number using CalSAWS standard naming/numbering
format

NOTE: See template titled “Board and Care Statement” for formatting and
content.

TABLE 34. Correspondence
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1194

2609

Forms

The CONTRACTOR shall add a new form to the CalSAWS Software based
on the Placer - ALL 1377 Notice of Medi-Cal Eligibility with the following
content:

1) Add the CalSAWS standard header information.

2) Add form title “Your Medi-Cal Continues After Losing SSI Informing
Letter”

3) Add the following language: “Dear <text line>

The county has learned that your Supplemental Security Income/State
Supplementary Payment (SSI/SSP) has stopped. Your Medi-Cal benefits
will continue while the county decides your Medi-Cal ongoing eligibility.

We may need to ask you for more information. You may get a phone call or
another letter asking you to give us the information we need. It is important
that you respond to our letters so your Medi-Cal re-evaluation can be
completed.

By law the county must give you important informational notices like this
one about the Medi-Cal program. You do not need to return this notice.

4) Add form number using CalSAWS standard naming/numbering format
NOTE: See template labeled “Notice of MC Evaluation — Craig vs Bonta”
for formatting and content.

This Requirement was modified in Change Notice 29

1195

2610

Forms

The CONTRACTOR shall add a new form to the CalSAWS Software
based on the Placer - ALL 1377 Notice of Medi-Cal Eligibility with the
following content:

1) Add the CalSAWS standard header information

2) Add form title “Social Security Administration (SSA) Referral to
Medi-Cal”

3) Add the following language:

“Dear <text line>

Social Security Administration has referred you for a Medi-Cal
evaluation based on a:

<checkbox> Low Income Subsidy program inquiry

<check box> Supplemental Security Income/State Supplemental
Payment (SSI/SSP) application denial

<check box> Other: <text line>

Medi-Cal is a free health insurance program that can help cover the care
you need. Even if you have Medicare, it can pay for things that Medicare
does not cover. Medi-Cal will also pay your monthly Part B premium for
you. Medicare Savings Programs can also help cover the care you need
for free and pay for Part A if you do not get it for free.

If you would like to be evaluated for Medi-Cal and/or Medicare Savings
Programs, complete the enclosed information and give it to your local
county.

If you do not wish to pursue a Medi-Cal evaluation, you do not need to
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do anything."

4) Add form number using CalSAWS standard naming/numbering
format

NOTE: See template titled “Notice of MC Evaluation — Low Income
Subsidy” for formatting and content. This Requirement was modified in
Change Notice 29

TABLE 34. Correspondence

Req.

DDID #

Sub-
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Requirement Description

1196

2611

Forms

The CONTRACTOR shall add a new form to the CalSAWS Software based
on the Sacramento - CDS 713-0 WIC Referral with the following content:

1) Add the CalSAWS standard header information

2) Add form title “WIC Referral”

3) Add the following language: “The Women, Infants and Children program
(WIC) is a food program for pregnant and breastfeeding women, infants, and
young children up to 5 years of age. You are receiving this information
because you may be eligible. The WIC program provides:

<indented bullet> Food assistance

<indented bullet> Breastfeeding support

<indented bullet> Nutrition education

<indented bullet> Referrals to health care and other community services

To qualify for the WIC program, please contact your local WIC office.

<free form text box>4) Add form number using CalSAWS standard
naming/numbering format

NOTE: See template titled “WIC Referral” for formatting and content. This
Requirement was modified in Change Notice 29

1197

2612

Forms

This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add a new form to the CalSAWS Software
based on the Santa Cruz - WEL 5063 form with the following content:

1) Add the CalSAWS standard header information.

2) Add form title “Long Term Care (LTC) Six-Month Physician

Statement”

3) Add the following language :

“To: <text line> Physician/ Facility

To evaluate the current and ongoing living situation, is <Customer

Name> expected to return home within six months?

<checkbox> Yes

<checkbox> No”

4) Add blank text line for “Physician Signature” and “Date”

5) Add blank text line for “Physician's Name” and “Phone”
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6) Add form number using CalSAWS standard naming/numbering
format

NOTE: See template titled “LTC Six Month Physician Statement” for
formatting and content.

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description
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1198

2613

Forms

The CONTRACTOR shall add a new form to the CalSAWS Software
based on the San Luis Obispo DSS MC 432 with the following content:
1) Add the CalSAWS standard header information.
2) Add title “Spend Down Declaration”
3) Add the following language:
" On <Date>, the county determined your property exceeds the resource
limit for Medi-Cal. The Medi-Cal property limit for your household is
<household limit> and your countable property is <text line>
If you are over the property limit, you can spend down your property so
you no longer exceed the limit and qualify for free Medi-Cal coverage.
Complete this form and attach proof of each item listed to show how you
spent the excess property. Acceptable proof includes cancelled checks,
dated receipts, bank statements, a signed statement under penalty of
perjury, and any other proof that shows how you spent the property.
If you spend down to below the resource limit before [DATE, the end of
the month of application], you will be eligible for Medi-Cal for that entire
month. You can also spend down your property on past qualified medical
expenses. Qualified medical expenses are medical expenses that were
incurred in any month and that were unpaid in the same month where you
had excess property for the entire month. You can be eligible after you pay
those qualified medical expenses and you give proof to the county.
SPEND DOWN OF EXCESS PROPERTY MUST BE COMPLETED BY
<text line> [Add subscript “DATE”]
4) Add a table with the following columns:

a) Date:

b) Amount:

¢) Paid to:

d) For:

e) Receipts Attached:
5) Below chart add language: “I declare, under the penalty of perjury, that
the statements made on this form are true and correct.”
6) Add blank text lines for Signature and Date”
7) Add page break
8) Add page 2 with header “SPEND DOWN DECLARATION (Cont.)”
9) Add table below with the following columns:

a) Date Spent:

b) Amount Spent:

¢) Spent or Paid to:

d) For:

e) Receipts Attached:
10) Add the form number using CalSAWS standard naming/numbering
format
NOTE: See template titled “Spend Down Declaration” for formatting and
content. This Requirement was modified in Change Notice 29

TABLE 34. Correspondence
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1199

2614

NOAs

The CONTRACTOR shall update the NOA (CF) Free Format NOA as
follows:

1) Update the form title from "Notice of Action CalFresh” to "Notice of
Action"

2) Add the following text in the left column of the blank NOA:

"As of <text line>, the County has <text line> your <text line>.

Here's why: <editable text box>"

1200

2615

Forms

The CONTRACTOR shall update the State form CF 377.1 to the most
recent version in the CalSAWS Software. The CF 377.1 will be made
available in the Template Repository in the CalSAWS Software for the 58
Counties.

1201

2616

Forms

The CONTRACTOR shall add the State form CF 377.9 to the CalSAWS
Software. The CF 377.9 will be made available in the Template
Repository in the CalSAWS Software for the 58 Counties.

1202

2617

Forms

The CONTRACTOR shall update the RMFBUS1 — Restaurant Meals
CalFresh Notification of Change Benefit Usage 1 form in the CalSAWS
Software as follows:

1) Update the form name from "Restaurant Meals CalFresh Notification
of Change Benefit Usage 1" to "Restaurant Meals CalFresh Notification"
2) Update the form text as follows:

“Dear Restaurant Meals Participant:

This notice is to inform you that you now have access to the Restaurant
Meals Program (RMP). You can use your EBT CalFresh benefits to
purchase prepared meals from participating restaurants in certain counties,
and you can still purchase groceries from your local market.

You will have access to this program as long as the household meets one
of the following conditions:

<bullet> Homeless;

<bullet> Elderly (age 60 or older) and spouse;

<bullet> Disabled and spouse (receiving Social Security Disability,
SSI/SSP, Railroad Retirement, or Cash Assistance Payments for
Immigrants - CAPI).

If you have any questions or want more information about the RMP,
please contact the county at the number listed above or visit
www.cdss.ca.gov/inforesources/calfresh/Restaurant-Meals-Program.’
3) Update form number from “RMFSBUS1” to CalSAWS standard
naming/numbering format

b

TABLE 34. Correspondence
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http://www.cdss.ca.gov/inforesources/calfresh/Restaurant-Meals-Program

Req.

DDID #

Sub-
Category

Requirement Description

The CONTRACTOR shall update the batch trigger for the Restaurant
Meals CalFresh Notification of Change Benefit Usage 1 and make
configurable for the 58 Counties. The 58 Counties will have the option to
opt in or out of the batch trigger at the time of migration.

The CONTRACTOR shall update the online trigger which triggers the
Restaurant Meals CalFresh Notification of Change and Benefit Usage 1
when the “Restaurant Meals Indicator” is set or changed from “None” to:
Aged, Disabled, or Homeless” on the “EBT Cardholder Information”
screen and action authorized to trigger for the 58 Counties. This
notification will be issued to the case payee attached to the CalFresh
Intake or Ongoing case.

1203

2618

Forms

The CONTRACTOR shall update the RMFBUS?2 - CalFresh Notification
of Change in Benefit Usage 2 form in the CalISAWS Software as follows:
1) Update the form name from "CalFresh Notification of Change in
Benefit Usage" to "CalFresh Notification of Change in Benefit "

2) Add "SSI/SSP" after "Social Security Disability"

3) Add "(RMP)" after "Restaurant Meals Program" in the first sentence.
4) Update the last sentence on the form from "If you have any questions
or want more information about the Restaurant Meals Program, please
contact your Eligibility Worker." to “If you have any questions or want
more information about the RMP, please contact the county at the number
listed above.”

5) Remove all Los Angeles specific logos from the bottom of the form.
6) Update the form number from “RMFBUS2” to the CalSAWS standard
naming/numbering format

The CONTRACTOR shall update the batch trigger the generates the
Restaurant Meals CalFresh Notification of Change Benefit Usage 2 to be
configurable for all 58 Counties. The 58 Counties will have the option to
opt in or opt out at the time of migration.

The CONTRACTOR shall update the online trigger which triggers the
Restaurant Meals CalFresh Notification of Change and Benefit Usage 2
when the “Restaurant Meals Indicator” is set or changed from “Aged,
Disabled, or Homeless™ to “None” on the “EBT Cardholder Information”
screen and action authorized to trigger for the 58 Counties. This
notification will be issued to the case payee attached to the CalFresh
Intake or Ongoing case.

1204

2619

Forms

This Requirement was modified in Change Notice 29:

The CONTRACTOR shall implement new State form CW 108 —
Child Immunization Status in the CalSAWS Software as follows:
1) Make the form available in the Template Repository for all 58

B-159




Counties with the CalSAWS standard header information.
2) This form replaces the existing IMM STATUS - Children Immunization
Status. Hide the IMM STATUS in the Template Repository for all

counties.

TABLE 34. Correspondence

R;q. DDID # Cast:elg(-)ry Requirement Description

1205 2620 Forms [This Requirement was modified in Change Notice 29: The
CONTRACTOR shall add State form CW 784 - Affidavit to Obtain
Duplicate of Lost/Stolen/Destroyed Warrant to the CalSAWS software.
The form will be available in the Template Repository for all 58 counties.

TABLE 34. Correspondence
R;q. DDID # Cast:elg(-)ry Requirement Description
1206 2621 Forms This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add State Form CW 105 - Pregnancy
Verification to the CalSAWS Software.
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TABLE 34. Correspondence

R;q. DDID # Castzgt;ry Requirement Description
1207 2622 Forms This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add State form CW 787 - Income In-
Kind/Housing Verification to the CalSAWS software. The form
will be available in the Template Repository for all 58 counties.
TABLE 34. Correspondence
R;q. DDID # Castzgt;ry Requirement Description
1208 2623 Forms [The CONTRACTOR shall add State form CW 790 - Statement of
Relationship to the CalSAWS software. The form will be available in the
Template Repository for all 58 counties. This Requirement was modified in
Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Cast:elg(-)ry Requirement Description
1209 2624 Forms This Requirement removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Castggt;ry Requirement Description
1210 2625 Forms This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add State Form FIN 101 - Balance Letter
in the threshold languages.
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1211

2626

Forms

The CONTRACTOR shall update the PA 1540 - Inter Office Case
Assignment form in the CalSAWS Software as follows:
1) In the “Program/Case Type” section
a) Update “General Relief” to “GA/GR”
b) Update “Refugee” to “Refugee Cash Assistance”
c¢) Update “CalWORKS” to “CalWORKs”
2) In the “GAIN Services” section
a) Update “GAIN Service” to “WTW Services”
b) Update “GAIN” to “WTW”
c¢) Update “SSS” to “Specialized Supportive Service”
3) Update "Transfer Clerk" to "Transfer by"
4) Update "Receiving Clerk" to "Received by"
5) Update the form number from "PA 1540" to CalSAWS standard
naming/numbering format

1212

2627

Forms

The CONTRACTOR shall update the CW 2213 in the CalSAWS
Software as follows:
1) Update "County of Los Angeles" to “<County>"

1213

2628

Forms

The CONTRACTOR shall add the newest State version of the DPA 19 to
the CalSAWS Software. The DPA 19 will be made available in the
Template Repository in the CalSAWS Software for the 58 Counties.

1214

2629

Forms

This Requirement was modified in Change Notice 29: Revised
requirement approved at App Dev Lead meeting on January 12, 2021:

The CONTRACTOR shall migrate the GEN 2000 — Passport to Services to
the CalSAWS Software with the following updates:

1) Add the CalSAWS standard header information

2) Update the title from "Passport to Services" to "Verification of Benefits"
3) Remove the "Monthly Gross Inc" column

4) Update "CW Grant” to "CalWORKs"

5) Update "General Assistance" to "GA/GR"

6) Update "CF Allotment" to "CalFresh"

7) Add a new Column labeled "RCA"

8) Add "Current" before "Household details"

9) Update “CF” to “CalFresh”

10) Update “MC” to “Medi-Cal”

11) Update the form number from “GEN 2000” to CalSAWS standard
naming/numbering format

The CONTRACTOR shall migrate the C-IV functionality to request the
GEN 2000 via the IVR system to the CalSAWS Software.

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description
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1215

2630

Forms

This Requirement was modified in Change Notice 29
Revised requirement via App Dev Lead meeting on September 22, 2020:
The CONTRACTOR shall update the PA 2492- - Payment Verification
System Participant Contact Letter in the CalSAWS Software as follows:
1) Decouple General Relief/CAPI check box and add a check box for
"General Relief" and "CAPI"
2) Replace the second to last paragraph with the following text:
“The information we got is considered to be verified upon receipt
because the information comes directly from the benefit issuing agencies.
Therefore, it may be used to determine your ongoing benefit levels. It
may also be used to determine if there was an overpayment on your case.
If this information is incorrect, please contact your county at the number
listed above by <text line> to resolve the discrepancy in the information
reported. Failure to resolve the discrepancy may result in your aid being
reduced/denied/stopped.”
3) Update “contact your Eligibility Worker” to “contact your county”
4) Update the form number from “PA 2492 to CalSAWS standard
naming/numbering format

The CONTRACTOR shall update the batch trigger for the Payment
Verification Participant contact letter to not generate the form
CalWORKSs, CalFresh, or RCA, and to make configurable for the 58
Counties. The 58 Counties will have the option to opt in or out of the
batch trigger at the time of migration.

1216

2631

Forms

This Requirement was modified by in Change Notice 29::The
CONTRACTOR shall update the PA 2494 - IEVS
Applicant/Participant Contact Letter in the CalSAWS Software as
follows:

1) Relabel the button and update the trigger on the IEVS Applicant
Detail page to generate the CW 63 instead of the PA 2494.

2) Hide the PA 2494 in the Template Repository for all counties.

1217

2632

Forms

This Requirement removed in Change Notice 29

TABLE 34. Correspondence

B-163




Req.

DDID #
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1218

2633

Forms

This Requirement was modified in Change Notice 29:
The CONTRACTOR shall implement new State form GEN 853 — Sworn
Statement in the CalSAWS Software as follows: 1) Make the form
available in the Template Repository for all 58 Counties with the
CalSAWS standard header information.

2) This form replaces the existing PA 853 — Affidavit. Hide the

PA 853 in the Template Repository for all counties.

1219

2634

Forms

The CONTRACTOR shall update the GEN 1390 — Informing Notice
Regarding an Action Taken On Your Case in the CalSAWS Software as
follows:

1) Update the "Name of Agency Providing Notice" field to be editable.
2) Prepopulate work number address to: “The Work Number/Equifax
11432 Lackland Road St. Louis, MO 63146 1-800-367-2884
www.theworknumber.com”

3) Update the form number from “GEN 1390” to CalSAWS standard
naming/numbering format

1220

2635

Forms

The CONTRACTOR shall update the State form CW 2201 —
Unemployment Insurance Benefits Referral Form in the CalSAWS
Software as follows:

1) Update “Los Angeles County” to “<County>"

2) Update “Eligibility Worker” to “Worker”

3) Add Medi-Cal as a program

1221

2636

Forms

This Requirement was modified in Change Notice 29: The
CONTRACTOR shall add a new form to the CalSAWS Software
based on the CSF 23 Request for Insurance Information with the

following content:
1) Add the CalSAWS standard header information
2) Add form title “Statement of Gift/Loan”

3) Add the following text language: “I, <text line> [Add Subscript
“Loan/Gift Giver”] gave <text line> [Add Subscript
“Applicant/Recipient Name”’] money totaling $ <text line>
on <text line> [Add Subscript “Month/Day/Year’] for <text line>
[Add Subscript “Months/Year]”
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I consider this money: (check one)
<check box> A Gift
Is it for a specific purpose? <check box> Yes <check box> No
If yes, please explain <text line>
Is it expected to continue? < checkbox> Yes <check box> No
If yes, how often? <text line>
<check box> A Loan
When is the loan to be repaid? (Specify terms)
Date repayment will (or did) begin: <text line>
Amount of each payment $ <text line>
How often: <text line>"
4) Add the following language: “I declare that this information is true
and correct.”
5) Add blank text line for “Provider Signature”, “Date” and
“Provider Phone Number “
6) Add the following language: “I, <text line>, the recipient of the
money, hereby agree with the above statements.

7) Add text line for “Applicant/Recipient Signature” and “Date”
8) Add form number using CalSAWS standard naming/numbering
format
NOTE: See template titled “Statement of gift or loan” for formatting
and content.

TABLE 34. Correspondence

R;q. DDID # Castggt;ry Requirement Description
1222 2637 Forms [The CONTRACTOR shall add State form CW 785 - Request for Life

Insurance Information to the CalSAWS software. The form will be available
in the Template Repository for all 58 counties. This Requirement was
modified in Change Notice 29
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1223 2638 Forms [This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add State form CW 788 - Request for
Discontinuance Waiver to the CalSAWS software. The form will be
available in the Template Repository for all 58 counties.

1224 2639 Forms (This Requirement was removed in Change Notice 29

1225 2640 Forms This Requirement was removed in Change Notice 29
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1226 2641 Forms [This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add State form CW 54 - Certification of
[dentification Document to the CalSAWS software. The form will be
available in the Template Repository for all 58 counties.
TABLE 34. Correspondence
R;q. DDID # CaSt:g;ry Requirement Description
1227 2642 Forms The CONTRACTOR shall migrate the State form PUB 388 — California
Electronic Benefit Transfer (EBT) Card to the CalSAWS Software. The
PUB 388 will be made available in the Template Repository in the
CalSAWS Software for 58 Counties.
1228 2643 Forms [This Requirement was modified in Change Notice 29:

The CONTRACTOR shall add State form GEN 100 - Examples of
Verification to the CalSAWS software. The form will be available in the
Template Repository for all 58 counties.
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R;q. DDID # Castzg;ry Requirement Description

1229 2644 Forms [This Requirement was modified in Change Notice 29:
The CONTRACTOR shall add State form CR 6181 - Interpreter Services
Statement and Confidentiality Agreement to the CalSAWS software. The
form will be available in the Template Repository for all 58 counties.

TABLE 34. Correspondence
R;q. DDID # Castzg;ry Requirement Description
1230 2645 Forms . This Requirement was removed in Change Notice 29
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1231

2646

Forms

This Requirement was removed in Change Notice 29

1232

2647

Forms

The CONTRACTOR shall add a new form to the CalSAWS Software
based on the Santa Barbara - 718 - Child's SSN Being Used form with the
following content:

1) Add the CalSAWS standard header

2) Add form title “SSN Being Used Notice”

3) Add first paragraph: “When you applied for benefits, we told you that
we would check for income on the Social Security Number(s) you
listed for your household. We ran the income check through the
computer matching programs, including the Income and Earnings
Verification System (IEVS). This check reports income with the
Social Security Number for:”

4) Add the following language: “Name <text line> SSN: XXX-XX <last
four digits of SSN>”

5) Add second paragraph: “We believe another person may have used the
Social Security Number listed above. We cannot tell you about the
person who used the Social Security Number. You should contact the
Social Security Administration to report and take care of this issue. “

6) Add form number using CalSAWS standard naming/numbering format
NOTE: See template titled “SSN Being Used” for formatting and
content

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description
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1233 2648 Forms The CONTRACTOR shall add State form CW 786 - Expense Exceeds
Income Letter to the CalSAWS software. The form will be available in
the Template Repository for all 58 counties. This Requirement was
modified in Change Notice 29

TABLE 34. Correspondence
R;q. DDID # Castgg;ry Requirement Description
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1234 2649 Forms The CONTRACTOR shall update the ADM 101-LA New Worker Letter
in the CalSAWS Software as follows:

1) Update the form language to read: "As of <Date>, the worker(s) listed
below are assigned to assist you. <bold font>You do not need to contact
the county about this notice. If you need to contact the county, please
remember to always have your case name and number available.

You may also view your case information through the internet at <Self
Service portal> or call the self-service automated system at: <County IVR
Number> “

2) Update the form number from “ADM 101 LA” to CalSAWS standard
naming/numbering format

3) Remove the text: “Also IMPORTANT: It is important that you make
an appointment with your worker before you visit the office. If you have
an appointment, please arrive on time. If you arrive late your appointment
will be rescheduled for another time. Without an appointment, you will be
seen by a Customer Service Representative who will evaluate your
situation.”

The CONTRACTOR shall update the batch trigger for the ADM 101 and
make configurable for the 58 Counties. The 58 Counties will have the
option to opt in or out of the batch trigger at the time of migration.

The CONTRACTOR shall update the online trigger to trigger the ADM
101 from the Pending Assignment List page for all 58 Counties.

1235 2650 Forms [The CONTRACTOR shall add State form CW 789 - New Residence Requirements
to the CalSAWS software. The form will be available in the Template Repository
for all 58 counties.

This Requirement was modified in Change Notice 29

TABLE 34. Correspondence

Regq. Sub- 5 A
4 DDID # Category Requirement Description
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1236

2651

Forms

The CONTRACTOR shall add a new form to the CalSAWS software based on the
CSC 28 (11/04) - Expiration of Medical Report/Verification form with the
following content:

1) Add the CalSAWS standard header
2) Add form title “Expiration of Medical Report/Verification”

3) Add the following paragraph: “We need proof of disability or incapacity to
review your eligibility for the benefits you get. The verification of disability or
incapacity for <text line> [subscript “(Name)”] will expire on <text line>[
Subscript “(Date)”’].”

4) Add second paragraph, “If this person is still disabled or incapacitated, have a
medical provider or medical authorized representative complete the attached form
and return it to the county. If you are no longer disabled or incapacitated, report the
change to the county.*

5) Add the following sentence: “Failure to provide the new medical verification
may affect your eligibility and/or the benefits you get.”

6) Add third paragraph: “If you disagree with this request or believe you have
received it in error, please contact your local county office.”

7) Add form number using CalSAWS standard naming/numbering format.

This Requirement was modified in Change Notice 29

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description

1237

2652

Forms

This Requirement was removed Change
Notice 29

TABLE 34. Correspondence
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Requirement Description
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1238

2653

Forms

This Requirement was removed in Change Notice 29

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description

1239

2654

Forms

The CONTRACTOR shall implement New State form CW 1725
- School Attendance/Enrollment in the CalSAWS Software as
follows:

1) Make the form available in the Template Repository for all 58
Counties with the CalSAWS standard header information.

2) This form replaces the existing PA 1725 — School Attendance
Enrollment Verification form. Hide the PA 1725 in the Template
Repository for all counties.

The CONTRACTOR shall update the batch trigger for the PA 1725 to
trigger the CW 1725 instead, and the batch will run for all counties. This
Requirement was modified in Change Notice 29

TABLE 34. Correspondence

Regq.

DDID #

Sub-
Category

Requirement Description
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1240 2655 Forms This Requirement was removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Cast:elg(-)ry Requirement Description
1241 2656 Forms The CONTRACTOR shall add State Form CW 106 - School Financial
Aid and Expense Verification to the CalSAWS Software. This
Requirement was modified in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Castgg;ry Requirement Description
1242 2657 Forms The CONTRACTOR shall implement the State form CW 107 —
Immunization Verification in the CalSAWS Software with the CalSAWS
standard header information. This Requirement was modified in Change
Notice 29
TABLE 34. Correspondence
R;q. DDID # Cast:elg(-)ry Requirement Description
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1243

2658

Forms

The CONTRACTOR shall update the PA 1672-1 — Request for
Employment Verification in the CalISAWS Software as follows:
1) Update Page 1 (Cover letter) as follows:

a) Add standard CalSAWS Header

b) Remove Last 4 digits of SSN

b) Update the text language to read as follows: “This is to request
employment information for <text line>. The employee has authorized the
release of their income information.
Please complete the form and return it to the county by <text line>. If you
have any questions, please contact the county at the number listed above.”
2) Update top portion of Page 2 as follows:

a) Update "Please return completed form" to a text box labeled
“Case Number: <case number>"

b) Update “(GSW/EW File#) by” to a text box labeled “Case Name:
<case name>"

¢) Remove “(Due Date)”
3) Update the EMPLOYEE AUTHORIZATION section as follows:

a) Add <text line> after "Employer" [Add subscript “Employer”]

b) Relabel "Agency Name" with "Employer Name"
4) Remove “GENERAL EMPLOYMENT VERIFICATION SECTION”
title
5) Move “Employer/Company Name”, “Employer Address”, “Employee
Worksite Address” and “Phone” fields to the “Employee Information”
section above the two checked boxed items.
6) Add the following below the “Person is no longer employed with this
company firm”:

a) Indicate: Last Date of Work: <text line> Reason for Leaving:
<text line>

b) Date last pay was received: <text line> Gross amount of last
check: $ <text line>

c¢) <checkbox> Person is currently employed (Please complete all
sections)

d) Does this company employ 26 employees or more? <check box>
No <check box> Yes below the question “Is Employment” in the
Employment Information section.
7) Add <checkbox>"Work Study" to question “Is Employment?”’
8) Add <check box> “On Call” to “This Employee works: in the “Work
Schedule” section.
9) Add “Hours expected to work per week: “Min <text box> “Max’ <text

TABLE 34. Correspondence

Regq.

DDID #
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Requirement Description
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box> above chart in

“work schedule” section.

10) Replace the two bullets in the “Work Schedule” section with “Hours
expected to work per week: Min <text box> Max <text box> Please
provide current schedule below.”

11) Remove “INCOME INFORMATION title

12) Move “How often is Employee Paid? question and check boxes below
“Employee Earnings:”

13) Move " You may include photocopies of payroll records, or
computer/payroll printouts. above the "Gross Earnings table"

14) Add Fax: with blank text line in the "Certification of Employer"
section.

15) Remove “OFFICE USE ONLY” section

16) Add "Deductions taken per pay period: <check box>Health Insurance:
$ <text line> <check box> Court Ordered Child Support: $ <text line>"
above “Record of Gross Earnings For the Period”

17) Add “Do you provide free housing? <text line>" and "Do you free
utilities? <text line>" after “Holiday Pay”

18) Remove subscripts in the “Certification of Employer” section.

19) Replace “Email” with “Fax:” <text line> in “Certification of
Employer” section

20) Update form number from “PA 1672 to CalSAWS standard
naming/numbering format

NOTE: See template titled “Updates to PA 1672-1” for formatting and
content.

1244

2659

Forms

The CONTRACTOR shall update the MATURES 1 - Important Notice
About Your Baby - First Notice in the CalSAWS Software with the
following updates:

1) Update form title to “Important Notice About your Baby-First Notice”
2) Update form number to CalSAWS standard naming/numbering format

The CONTRACTOR shall update the batch trigger for the Matures 1 and
make it configurable for all 58 Counties. The 58 Counties will have the
option to opt in or out of the batch job at the time of migration.

1245

2660

Forms

The CONTRACTOR shall update the MATURES 2 - Important Notice
About Your Baby - Second Notice in the CalSAWS Software with the
following updates:

1) Update form title to “Important Notice About your Baby-Second
Notice”

2) Update form number to CalSAWS standard naming/numbering format

The CONTRACTOR shall update the batch trigger for the Matures 2 and

TABLE 34. Correspondence
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make it configurable for all 58 Counties. The 58 Counties will have the
option to opt in or out of the batch job at the time of migration.

1246

2661

Forms

The CONTRACTOR shall update the PA 1857 — Authorized Representative
Designation for CalFresh/Cash Benefits in the CalSAWS Software with the
following updates:

1) Update form title to “Authorized Representative Designation for Cash Benefits”
2) Remove “District No.”

3) Remove all references to CalWORKSs, CalFresh, and Refugee Cash Assistance.
4) Remove all wording above Section A and remove Section A header. Replace
with the following statement: “You may authorize someone to help with your Cash
Aid benefits. This person can also help you with the interview process, help you
complete forms, report changes for you, and pick up, receive, and use your Cash
benefits on your behalf.”

5) Remove all three checkboxes and replace with two new ones. First checkbox
wording: “Assist with my application for Cash Aid. This person may also help me
complete forms and report changes on my behalf.” Second checkbox wording:
“Pick up, receive, and use my Cash benefits (i.e., General Assistance/General
Relief (GA/GR), & Cash Assistance Program for Immigrants (CAPI)) on my
behalf.”

6) Update “Person Authorized” to “Person/Facility Authorized”.

7) Replace the sentence beginning with “I understand...” with the following
wording: “I understand that I am liable for any Cash overpayment which results
from erroneous information given by the Authorized Representative and any
benefits I did not want the AR to spend will not be replaced.”

8) Replace “SIGNATURE OF PAYEE...” with the following wording:
“SIGNATURE OF PAYEE / PRIMARY APPLICANT”

9) Replace "SUPERVISOR'S SIGNATURE/DISTRICT DIRECTOR'S
SIGNATURE and DATE” with the following wording: “SIGNATURE OF
COUNTY REPRESENTATIVE (IF APPLICABLE)”

10) Remove Section B.

11) Update the form number to CalSAWS standard naming/numbering format.

This Requirement was modified in Change Notice 29

1247

2662

Forms

The CONTRACTOR shall implement new State form CF 6177 -
CalFresh Student Exemption Screening Form in the CalSAWS Software
as follows:

1) Make the form available in the Template Repository for all 58
Counties with the CalSAWS standard header information.

2) This form replaces the existing CF 6177 — CalFresh Student
Exemption Checklist. Hide the existing CF 6177 in the Template
Repository for all counties. This Requirement was modified in Change
Notice 29
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1248 2663 Forms The CONTRACTOR shall not trigger via batch or online pages the Los
Angeles County specific Non State Forms for the 57 Counties. This
Requirement was modified in Change Notice 29

TABLE 34. Correspondence

R;q. DDID # Cast:elg(-)ry Requirement Description

1249 2664 Forms The CONTRACTOR shall make any newly added, modified or migrated
Non-State Form available in all threshold languages in the CalSAWS
Software.

1250 2665 Forms The CONTRACTOR shall update the Mailing Coversheet number to
CalSAWS standard naming/numbering format.

1251 2666 Forms The CONTRACTOR shall provide a mapping of existing Non-State
forms to CalSAWS Non-State forms as part of the overall change
management effort.

The CONTRACTOR shall provide a CIT draft on communicating this
change to workers.

1252 2667 Forms This Requirement was removed in Change Notice 29

1253 2668 Forms This Requirement was removed in Change Notice 29

1254 2669 Forms |The CONTRACTOR shall add State Form GEN 201 - Income Verification to the

CalSAWS Software.
The CONTRACTOR shall update the IFDS batch job that generates the PA 2418B
form to generate the GEN 201 instead, and hide the PA 2418B form in the

Template Repository for all counties.

The CONTRACTOR shall relabel the button and update the trigger on the IEVS
pages to generate the GEN 201 instead of the PA 2418B.

The CONTRACTOR shall add State Form GEN 201 - Income Verification in the
threshold languages.

This Requirement was modified in Change Notice 29
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1255 2670 Forms The CONTRACTOR shall add State Form GEN 202 - Verification of
Employment/Earning to the CalSAWS Software.
The CONTRACTOR shall relabel the button and update the trigger on the IEVS
pages to generate the GEN 202 instead of the PA 2419, and hide the PA 2419 in
the Template Repository for all counties.
The CONTRACTOR shall add State Form GEN 202 - Verification of
Employment/Earning in the threshold languages.
This Requirement was modified in Change Notice 29
1256 2671 Forms | This Requirement was removed in Change Notice 29
1257 2672 Forms The CONTRACTOR shall migrate NA RE Y - RE/RC Form Incomplete
including popup from the Customer Reporting page to the CalSAWS
Software.
1258 2673 Forms This Requirement was removed in Change Notice 29
1259 2674 Forms This Requirement was removed in Change Notice 29
1260 2675 Forms The CONTRACTOR shall add State Form FIN 200 - Approved New
Direct Deposit Letter in the threshold languages and a batch trigger when
a Direct Deposit Account is approved.
This Requirement was modified in Change Notice 29
1261 2676 Forms This Requirement was removed in Change Notice 29
TABLE 34. Correspondence
R;q. DDID # Cast:elg(-)ry Requirement Description
1262 2677 Forms | The CONTRACTOR shall migrate FIN 100 - Agreement to Reimburse
Note to the CalSAWS Software.
1263 2678 Forms The CONTRACTOR shall add State Form FIN 102 -
Overpayment/Overissuance Letter in the threshold languages.
This Requirement was modified in Change Notice 29
1264 2679 Forms | The CONTRACTOR shall migrate FIN 103 - Overpayment/Overissuance

Letter to the CalSAWS Software.
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1265 2680 Forms The CONTRACTOR shall migrate FIN 104 - Overpayment/Overissuance
Letter - 2nd Notice to the CalSAWS Software.

1266 2681 Forms | The CONTRACTOR shall migrate FIN 105 - Overpayment/Overissuance
Letter - 3rd Notice to the CalSAWS Software.

1267 2682 Forms The CONTRACTOR shall migrate FIN 107 - Billing Statement with
batch to the CalSAWS Software.

1268 2683 Forms The CONTRACTOR shall migrate FIN 109 - Collections Demand Letter
to the CalSAWS Software.

1269 2684 Forms This Requirement was removed in Change Notice 29

1270 2685 Forms The CONTRACTOR shall update the Forms Overview in On Line Help

(OLH) for all forms in the CalSAWS Software. The page should display
the following information:

1) Form Number

2) Form Name

3) Form Description

4) Tracking Barcode Indicator

5) Imaging Barcode Indicator

6) Print Options

35. TASK MANAGEMENT:

TABLE 35. Task Management

R;q. DDID # Castgz;ry Requirement Description
373 34 The CONTRACTOR shall develop and implement a Unified Task

Management solution that supports the multiple tasking models in both C-
IV and LRS, as follows:

1) Integrate the Team Managed Pre-Migration C-1V solution into the
CalSAWS Software code base

2) Create a common task management data model

3) Integrate the LRS automated tasks with the new county driven task
activation, assignment and configurability logic (introduced with the C-IV
Task solution)

4) Add the C-1V automated task trigger conditions into the CalSAWS
Software code base ensuring there is no adverse or negative impact to
LRS that would affect Los Angeles County

5) Add auto-assignment of tasks by the system through “round robin” or
other workload balancing methodologies

6) Create a task pool where tasks can either be assigned by a supervisor or
can be pulled by a caseworker

7) Update the LRS Task Management Dashboard (OBIEE) to account for
the system modifications being made as part of migration
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374

1830

The CONTRACTOR shall update the name, long description and
associated trigger for the task "Activity will end in 5 days" to reference 10
days instead of 5 days.

375

1831

The CONTRACTOR shall update the long description of the task, "Retro
Active Extender" from "Notify eligibility worker of retroactive extender"
to "Retro Active extender has been approved. Take appropriate action.
<months the extender has been approved for>".

376

1832

The CONTRACTOR shall update the task name from "SSS Activity with
no Concurrent Activity" to "Specialized Supportive Services Activity with
no Concurrent Activity".

377

1955

The CONTRACTOR shall create automated tasks for MEDS alerts
specified in the “MEDS Alert Message Inventory” appendix, that are
received by the CalSAWS Software and do not generate tasks currently.
The automated tasks from MEDS alerts must be county configurable to
allow authorized users to enable or disable the individual tasks.

378

1628

The CONTRACTOR shall migrate the existing C-IV automated tasks, as
specified in the “Task Management C-IV Automated Task Inventory”
appendix, into the CalSAWS Software for all 58 Counties; as well as
migrate current task configurations for 39 C-IV Migration Counties into
the CalSAWS Software as default settings for the 39 C-IV Migration
Counties.

379

1629

The CONTRACTOR shall update the existing LRS automated tasks, as
specified in the “Task Management LRS Automated Task Inventory”
appendix, into the CalSAWS Software for all 58 Counties; as well as
update current task configurations for Los Angeles County into the
CalSAWS Software as default settings for Los Angeles County.

381

655

The CONTRACTOR shall migrate the Task icon link on the Utilities
Navigation Bar to provide access to the My Task and Task Search pages.

782

2197

The CONTRACTOR shall add the ability for authorized users to create
tasks in bulk by uploading a spreadsheet with task details. Users must
have the following features available to them:

1) A pre-defined template available for download and modification to
then upload for task creation

2) The ability to assign tasks directly to a named worker/bank, or assign
tasks automatically based on existing task routing rules

3) The ability to create different types of tasks in the same upload

4) The ability to specify a due date for each task, or have the system
determine one based on the task type specified

5) A confirmation page for viewing errors occurring during task creation
6) A preview assignment page to view assignment results prior to
distributing tasks
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7) A threshold for number of entries to be processed in real time, with
higher volumes processed during nightly batch

TABLE 35. Task Management

Req.

DDID #

Sub-
Category

Requirement Description

794

2209

The CONTRACTOR shall update the Task Management solution to allow
authorized users to flag an individual task as "Expedited" when the task is
created or after the task has been assigned.

810

2225

The CONTRACTOR shall update the Task Management solution manual
assignment pages so that the user can see a targeted list of staff eligible to
receive the task assignment, prioritized in the order for which the Task
Management solution uses to assign tasks automatically. This feature
must be configurable to be enabled or disabled by county administrators.

813

2228

The CONTRACTOR shall update the Appointment Management solution
to create a task whenever an appointment is created. The task should be
assigned to the same worker to whom the appointment is assigned, and
the description should include the basic appointment information. When
the appointment or the task is reassigned, then the corresponding task or
appointment is reassigned as well. This functionality must be configurable
by county administrators.

815

2230

The CONTRACTOR shall add the ability for authorized users to upload
county death and jail information to identify matching persons, and
generate tasks for users to review matches and take appropriate action.
Three templates must be available for download to support the following
processes:

1) County Death Match

2) Jail Incarceration Match

3) Jail Release Referral

Each template must be available for download and modification to then
upload for matching and task creation. Person matching must be based on
name, date of birth, social security number, and CIN if available. A
threshold must be established during design for the maximum number of
tasks being created to be processed in real time, with higher volumes
processed during nightly batch.

818

2233

The CONTRACTOR shall update the Task Management solution to allow
manual task creation without a case or application reference. Tasks must be
accessible through the My Task, Task Search, and Worklist pages using
existing search criteria.

TABLE 35. Task Management
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820

2235

The CONTRACTOR shall update the Task Detail page to add a button for
viewing documents associated to the task and documents received within
a time period after the task was created. The images button must remain
accessible on the Task Detail page, regardless of task status.

824

2239

The CONTRACTOR shall update the Task Management solution to
reduce the number of tasks automatically distributed to staff based on
availability reflected in their appointment and worker schedules.

825

2240

The CONTRACTOR shall update My Task, Task Search, and Worklist
page so that a user can search for tasks by program status(es) and
corresponding status effective date.

826

2241

The CONTRACTOR shall update the Task Management solution to allow
county administrators to define action steps for each task type that need to
be completed or followed up on by workers. By default, workers must
complete the action steps before marking the task complete. The solution
must allow authorized workers to bypass the action steps and mark the
task as complete.

830

2245

The CONTRACTOR shall update the Task Management solution to allow
authorized users to configure task routing rules for images/documents
based on program and program status.

831

2246

The CONTRACTOR shall update the Task Management solution to allow
users to search for tasks by keyword in the Long Description field of the
task, search by the user that created the task, or created on date range. The
CalSAWS Software will validate that the search scope is sufficiently
small and demand greater specificity before running the search on too
many tasks.

832

2247

The CONTRACTOR shall update the Task Management solution to allow
authorized users to specify which types of tasks should append to
existing/open tasks before creating a new task. The user must be able to
specify which types of tasks the new task can be appended to. The
assigned worker must be alerted when their task is updated with
additional documents.

834

2249

The CONTRACTOR shall update the Task Management solution to allow
users to subscribe to a task. The subscribed users must be able to view a
consolidated list of task updates as they happen in near real-time. The
subscribers of a task must be viewable within the task detail page.

836

2251

The CONTRACTOR shall update the Task Management solution to allow
authorized users to configure a task type to generate a new task upon
completion.

837

2252

The CONTRACTOR shall update the Task Management solution to allow
authorized users to define and schedule a periodic sampling of tasks. The
periodic task sampling results must be viewable to the user that requested it.

TABLE 35. Task Management
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839

2254

The CONTRACTOR shall update the Task Management solution to allow
authorized users to configure task creation and routing rules by Document
Type and Form Number/Name. The solution must provide the following
configurations:

1) Custom grouping of Document Types and Form Number/Name

2) Configurability on which documents should create tasks and what type
of task is created

3) The ability to accept program override(s) for task routing from the
imaging solution

4) The option to suppress tasks when there is an upcoming appointment

5) The option to suppress tasks if the scanning user is the same person that
would receive the task

860

2275

The CONTRACTOR shall update the Task Management solution so that
whenever a worker is assigned or self-assigns a task, the worker is
simultaneously assigned all available tasks they can work for that same
case. This feature must be configurable to be enabled or disabled by
county administrators. This functionality must apply to the following
reassignment methods:

1) Manual task reassignment

2) Automated task reassignment

3) Get Next reassignment

971

2386

The CONTRACTOR shall update the Task Management solution to allow
authorized users to void tasks that were created by the bulk upload
process.

972

2387

The CONTRACTOR shall update the Task Management solution to take
into consideration, the following factors during automated task
assignment:

1) Language Skill

2) Culture Skill

3) Staff Classification

4) Max Task Assignment

973

2388

The CONTRACTOR shall update the Task Management solution to
include a start date for tasks. The automated task assignment logic will
not assign tasks prior to their start date. Tasks must be accessible through
the My Task, Task Search, and Worklist pages using existing search
criteria.

974

2389

The CONTRACTOR shall update the Task Management solution to allow
authorized users to re-open a task that was previously completed, voided,
or expired.

TABLE 35. Task Management
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R;q. DDID # Castlelg(-)ry Requirement Description

975 2390 The CONTRACTOR shall update the Task Creation Report to include
tasks created through the task bulk upload process.

36. CONVERSION:
TABLE 36. Conversion

R;q. DDID # Cast:;(-)ry Requirement Description

748 2163 The CONTRACTOR shall perform a data conversion for Task
Management for each of the 18 CalWIN Counties.

894 2309 The CONTRACTOR shall perform a data conversion for Collections
and Overpayments of closed cases which reside within the ancillary
systems for the (CalWIN) counties that have opted in for conversion.
This Requirement was modified in Change Notice 29

895 2310 The CONTRACTOR shall perform a data conversion for Fraud/Special

Investigations data for the (CalWIN) counties that have opted in for
ancillary systems conversion.
This Requirement was modified in Change Notice 29
TABLE 36. Conversion
R;q. DDID # Casi:;(-)ry Requirement Description
896 2311 This Requirement was removed in Change Notice 29
1111 2526 The CONTRACTOR shall create data conversion file specification
documents for Collections and Overpayments. The specification
documents shall define the structure and the type of data to be converted
from ancillary systems used for Collections and Overpayments by the
(CalWIN) counties that have opted in for conversion. The documents
shall be based on the structure and type of data needed by the CalSAWS
Software.
This Requirement was modified in Change Notice 29
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1112

2527

The CONTRACTOR shall develop and test automated conversion
routines to convert the data files, provided by the (CalWIN) counties that
have opted in for ancillary systems conversion, in the format specified by
the conversion file specification documents for Collections and
Overpayments.

This Requirement was modified in Change Notice 29

1113

2528

The CONTRACTOR shall develop and test automated conversion
routines to convert the data files, provided by the (CalWIN) counties that
have opted in for ancillary systems conversion, in the format specified by
the conversion file specification documents for Collections and
Overpayments.

This Requirement was modified in Change Notice 29

TABLE 36. Conversion

Regq.

DDID #

Sub-
Category

Requirement Description

1114

2529

The CONTRACTOR shall address data related issues identified during
the CalSAWS Converted Data Test of Collections and Overpayments data
for the (CalWIN) counties that have opted in for ancillary systems
conversion.

This Requirement was modified in Change Notice 29

1115

2530

The CONTRACTOR shall incorporate the conversion of the Collections
and Overpayments data files, provided by the (CalWIN) counties that
have opted in for ancillary systems conversion s, within the execution of

the Mock Conversion, one for each of the six (6) go-live waves into the
CalSAWS Software.

This Requirement was modified in Change Notice 29

1116

2531

The CONTRACTOR shall address data related issues identified during the
Mock Conversion of Collections and Overpayments data for the (CalWIN)
counties that have opted in for ancillary systems conversion. This
Requirement was modified in Change Notice 29

1117

2532

The CONTRACTOR shall provide the (CalWIN) counties that have
opted in for ancillary systems conversion Mock Conversions and Cutover
data fallout reports of records which failed to convert from the Collections
and Overpayments data files.

This Requirement was modified in Change Notice 29
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1118

2533

The CONTRACTOR shall provide the (CalWIN) counties that have
opted in for ancillary systems conversion Mock Conversions and Cutover
data mapping reports that contains the Extraction, Transformation, and
Load (ETL) information for converting the Collections and
Overpayments data files to the CalSAWS Software.

This Requirement was modified in Change Notice 29

1119

2534

The CONTRACTOR shall provide the (CalWIN) counties that have
opted in for ancillary systems conversion Mock Conversions and
Cutovers data validation reports of records which converted from the
Collections and Overpayments data files.

This Requirement was modified in Change Notice 29

1120

2535

The CONTRACTOR shall execute the one-time conversion of
Collections and Overpayments data files for the CalWIN) counties that

have opted in for ancillary systems conversion at their wave go-live into
the CalSAWS Software.

This Requirement was modified in Change Notice 29

1121

2536

The CONTRACTOR shall provide post-conversion support to the
migrated (CalWIN) counties that have opted in for ancillary systems
conversion to resolve issues related to the conversion of Collections and
Overpayments data.

This Requirement was modified in Change Notice 29

1124

2539

The CONTRACTOR shall create data conversion file specification
documents for Fraud/Special Investigations. The specification documents
shall define the structure and the type of data to be converted from
ancillary systems used for Fraud/Special Investigations by the (CalWIN)
counties that have opted in for ancillary systems conversion. The
documents shall be based on the structure and type of data needed by the
CalSAWS Software.

This Requirement was modified in Change Notice 29

1125

2540

The CONTRACTOR shall provide support to the (CalWIN) counties that
have opted in for ancillary systems conversion in the mapping of the
Fraud/Special Investigations ancillary system data to the data fields
described within the specification documents.

This Requirement was modified in Change Notice 29
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1126

2541

The CONTRACTOR shall develop and test automated conversion
routines to convert the data files, provided by the (CalWIN) counties that
have opted in for ancillary systems conversion, in the format specified by
the conversion file specification documents for Fraud/Special
Investigations.

This Requirement was modified in Change Notice 29

1127

2542

The CONTRACTOR shall address data related issues identified during the
CalSAWS Converted Data Test of Fraud/Special Investigations data for the
(CalWIN) counties that have opted in for ancillary systems conversion.

This Requirement was modified in Change Notice 29

1128

2543

The CONTRACTOR shall incorporate the conversion of the Fraud/Special
Investigations data files, provided by the (CalWIN) counties that have
opted in for ancillary systems conversion, within the execution of the
Mock Conversion, one for each of the six (6) go-live waves into the
CalSAWS Software.

This Requirement was modified in Change Notice 29

1129

2544

The CONTRACTOR shall address data related issues identified during the
Mock Conversion of Fraud/Special Investigations data for the (CalWIN)
counties that have opted in for ancillary systems conversion.

This Requirement was modified in Change Notice 29

1130

2545

The CONTRACTOR shall provide the (CalWIN) counties that
have opted in for ancillary systems conversion, Mock Conversions
and Cutover data fallout reports of records which failed to convert
from the Fraud/Special Investigations data files.

This Requirement was modified in Change Notice 29

1131

2546

The CONTRACTOR shall provide the (CalWIN) counties that have
opted in for ancillary systems conversion Mock Conversions and
Cutover data validation reports of records which converted from the
Fraud/Special Investigation data files.

This Requirement was modified in Change Notice 29

1132

2547

The CONTRACTOR shall provide the (CalWIN) counties that have
opted in for ancillary systems conversion Mock Conversions and Cutover
data mapping reports that contains the Extraction, Transformation, and
Load (ETL) information for converting the Fraud/Special Investigation
data files to the CalISAWS Software.

This Requirement was modified in Change Notice 29
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1133 2548 The CONTRACTOR shall execute the one-time conversion of
Fraud/Special Investigations data files for the (CalWIN) counties that
have opted in for ancillary systems conversion at their wave go-live into
the CalSAWS Software.

This Requirement was modified in Change Notice 29

1134 2549 The CONTRACTOR shall provide post-conversion support to the
migrated the (CalWIN) counties that have opted in for ancillary systems
conversion, to resolve issues related to the conversion of Fraud/Special
Investigations data.

This Requirement was modified in Change Notice 29

1135 2550 This Requirement was removed in Change Notice 29

TABLE 36. Conversion

R;q. DDID # CaSt:;;ry Requirement Description

1136 2551 The CONTRACTOR shall provide support to the eleven (11) opted-in
CalWIN Counties, in the mapping of the Quality Assurance/Quality
Review ancillary system data to the data fields described within the
specification documents.

1137 2552 This Requirement was removed in Change Notice 29

1138 2553 This Requirement was removed in Change Notice 29

1139 2554 This Requirement was removed in Change Notice 29

1140 2555 This Requirement was removed in Change Notice 29

1141 2556 This Requirement was removed in Change Notice 29
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1142 2557 This Requirement was removed in Change Notice 29

1143 2558 This Requirement was removed in Change Notice 29

1144 2559 This Requirement was removed in Change Notice 29

1145 2560 This Requirement was removed in Change Notice 29

1146 2561 The CONTRACTOR shall create data conversion file specification

documents for Task Management. The specification documents shall
define the structure and the type of data to be converted from ancillary
systems used for Task Management by the (CalWIN) counties that have
opted in for ancillary systems conversion. The documents shall be based
on the structure and type of data needed by the CalSAWS Software.

This Requirement was modified in Change Notice 29
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TABLE 36. Conversion

Regq.

DDID #

Sub-
Category

Requirement Description

1147

2562

The CONTRACTOR shall provide support to the (CalWIN) counties
that have opted in for ancillary systems conversion, in the mapping of the
Task Management ancillary system data to the data fields described
within the specification documents.

This Requirement was modified in Change Notice 29

1148

2563

The CONTRACTOR shall develop and test automated conversion routines
to convert the data files provided by the (CalWIN) counties that have opted
in for ancillary systems conversion, in the format specified by the conversion|
file specification documents for Task Management.

This Requirement was modified in Change Notice 29

1149

2564

The CONTRACTOR shall address data related issues identified during
the CalSAWS Converted Data Test of Task Management data.

This Requirement was modified in Change Notice 29

1150

2565

The CONTRACTOR shall incorporate the conversion of the Task
Management data files, provided by the CalWIN Counties, within the
execution of the Mock Conversion, one for each of the six (6) go-live
waves into the CalSAWS Software.

This Requirement was modified in Change Notice 29

1151

2566

The CONTRACTOR shall address data related issues identified during
the Mock Conversion of Task Management data.

This Requirement was modified in Change Notice 29

1152

2567

The CONTRACTOR shall provide the (CalWIN) counties that have
opted in for ancillary systems conversion, Mock Conversions and
Cutover data fallout reports of records which failed to convert from the
Task Management data files.

This Requirement was modified in Change Notice 29

1153

2568

The CONTRACTOR shall provide the (CalWIN) counties that have
opted in for ancillary systems conversion, Mock Conversions and data
validation reports of records which converted from the Task Management
data files.

This Requirement was modified in Change Notice 29

1154

2569

The CONTRACTOR shall, during Mock Conversions and Cutovers,
provide to the (CalWIN) counties that have opted in for ancillary
systems conversion, data mapping reports that contains the Extraction,
Transformation, and Load (ETL) information for converting the Task
Management data files to the CalSAWS Software.

This Requirement was modified in Change Notice 29
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1155 2570 The CONTRACTOR shall execute the one-time conversion of Task
Management data files for the CalWIN Counties at their wave go-live into
the CalSAWS Software.

This Requirement was modified in Change Notice 29

1156 2571 This Requirement was modified in Change Notice 29: The CONTRACTOR
shall provide post-conversion support, the migrated (CalWIN) counties that
have opted in for ancillary systems conversion, to resolve issues related to the
conversion of Task Management data.

37. CALL CENTER:

TABLE 37. Call Center
Req. 5 o
4 DDID # Sub-Category Requirement Description
875 2290 General This requirement was removed pending further notice.
Requirements
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