CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Twenty-Nine

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF
THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS?”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension,
Consortium and Accenture agree to modify the Agreement to include changes that do not
materially affect the scope of work, term, payments, or any term or condition of the Agreement
except as provided in this Change Notice Number Twenty-Nine. Consortium and Accenture

hereby agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is
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approved by the Consortium Executive Director and Accenture’s Project Director or their

respective designees.

2. This Change Notice Number Twenty-Nine requests Four Hundred Thirty-Five Thousand
Five Hundred Fifty-Four Dollars ($435,554) to be used for additional R&A Change Budget
Services hours for State Fiscal Year 2023/24 for Work related to the Cal-OAR
Modifications & Cal-OAR Client Satisfaction Survey. The estimated effort, prices, and
assumptions are set forth in Attachment 1 (Cal-OAR Modifications & Cal-OAR Client
Satisfaction Survey). R&A Change Budget Services related to Cal-OAR Modifications &
Cal-OAR Client Satisfaction Survey will be conducted and invoiced on a Time and
Materials basis in an amount not to exceed Eight Hundred Sixty-Seven Thousand Seven
Hundred Fifty-Three Dollars ($867,753). Attachment 1 (Cal-OAR Modifications & Cal-
OAR Client Satisfaction Survey) to this Change Notice Twenty-Nine supersedes
Attachment 3 (Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey) to Change
Notice Number Twenty-Six dated July 21, 2023.

3. This Change Notice Number Twenty-Nine requests One Million One Hundred Six
Thousand Two Hundred Ninety-Two Dollars ($1,106,292) to be used for additional R&A
Change Budget Services hours for Work related to the Incarcerated Adults requested by
the Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 2 (Incarcerated Adults). R&A Change Budget Services related to the
Incarcerated Adults will be conducted and invoiced on a Time and Materials basis in an
amount not to exceed One Million One Hundred Six Thousand Two Hundred Ninety-Two

Dollars ($1,106,292).

4. The total amount of funds for additional R&A Change Budget Services requested pursuant
to this Change Notice is One Million Five Hundred Forty-One Thousand Eight Hundred
Forty-Six Dollars ($1,541,846).

5. Subsequent to the approval of this Change Notice Number Twenty-Nine, the balance
remaining from the Ninety-Two Million Dollars ($92,000,000) in Agreement Section 8.2.4
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Regulatory and Administrative Change Budget Services of approved but unallocated funds
for future work to be allocated will be Twenty-Five Million Five Hundred Seventy

Thousand Fifty-Four Dollars ($25,570,054).

6. Using the County purchase process, the Counties defined in the table below have purchased
various Services, equipment, and software items directly related to the development and
implementation of the CalSAWS System. This Change Notice Number Twenty-Nine
requests Two Hundred Forty-Five Thousand Two Hundred Thirty-One Dollars Fourty-Six
Cents ($245,231.46) to be used for the following purchases that were funded and approved
by the individual Counties, which are incorporated into the CalSAWS M&O Extension:

CPO # County Service Description \Value
LA-02-2022 Los Angeles [Additional of Renewal (“RE”) Line Interactive [$119,458.46
[Voice Response System (“IVR”)
S1-01-2023 Sierra IAdministrative Charges for Equipment Refresh  [$621.00
TL-01-2023 Tulare Production Operations for Managed FACTs $125,152.00
(Quantity 12)

7. Subsequent to the approval of this Change Notice Number Twenty-Nine, the balance
remaining from the Twenty Million Dollars ($20,000,000) in Exhibit X Section 8.2.5 of
approved but unallocated funds for additional County Purchases and Orders for Services
for Consortium Members to be allocated will be Four Million Eight Hundred Fifty-Three
Thousand Seven Hundred Seventy-Two Dollars Thirty-Nine Cents ($4,853,772.39).

8. As a result of the reconciliation of requirement to conform to the approved requirements
in JIRA, the parties agree to update the Agreement as indicated in the subsections to this

section 8.

8.1. Attachment 1 (Contractor Assumptions) to the Schedule 2 (Statement of Work for
CalSAWS Design, Development and Implementation (“DD&I”) Project) to Exhibit X
(CalSAWS Maintenance and Operations (“M&QO”) Extension) is hereby deleted in its
entirety and replaced with Attachment 3 to this Change Notice Twenty-Nine the
restated Attachment 1 (Contractor Assumptions) to the Schedule 2 (Statement of Work
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for CalSAWS Design, Development and Implementation (“DD&I”) Project) to Exhibit
X (CalSAWS Maintenance and Operations (“M&Q”) Extension).

8.2. Attachment 3 (CalSAWS DD&I Statement of Requirements) to the Schedule 2
(Statement of Work for CalSAWS Design, Development and Implementation
(“DD&I”) Project) to Exhibit X (CalSAWS Maintenance and Operations (“M&O”)
Extension) is hereby deleted in its entirety and replaced with Attachment 4 to this
Change Notice Twenty-Nine the restated Attachment 3 (CalSAWS DD&I Statement
of Requirements) to the Schedule 2 (Statement of Work for CalSAWS Design,
Development and Implementation (“DD&I”) Project) to Exhibit X (CalSAWS

Maintenance and Operations (“M&0O”) Extension

8.3. Attachment 5 (CalSAWS Imaging Solution Requirements) to the Schedule 13
(Statement of Work for CalSAWS Imaging Project) to Exhibit X (CalSAWS
Maintenance and Operations (“M&O”) Extension) is hereby deleted in its entirety and
replaced with Attachment 5 to this Change Notice Twenty-Nine the restated
Attachment 5 (CalSAWS Imaging Solution Requirements) to the Schedule 13
(Statement of Work for CalSAWS Imaging Project) to Exhibit X (CalSAWS

Maintenance and Operations (“M&O”) Extension).
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This Change Notice Number Twenty-Nine is effective as of October 20, 2023 (the “Effective
Date”).

Except as provided in this Change Notice Number Twenty-Nine, all other terms and conditions of

the Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Arnold J. Malvick, Michael Sylvester, Consortium Chair

Accenture Managing Director

By:

Kronick Moskovitz Tiedemann &

Girard, Consortium Legal Counsel

By:

John Boule, Consortium Executive

Director
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