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1. PROJECT MANAGEMENT: 
The following requirements shall apply to the Project Management category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 1. PROJECT MANAGEMENT 
Req. 

# 
DDID 

# Sub-Category Requirement Description 

1 1988 Project 
Management 

Approach 

The CONTRACTOR shall manage the CalACES/CalSAWS Migration 
Project across multiple locations where necessary. 

2 1916 Project 
Management 

Approach 

The CONTRACTOR shall create a new CalSAWS Migration Project 
Control Document (CalSAWS Migration PCD) due 30 calendar days after 
the CalACES Migration Start Date to document and manage 
CalACES/CalSAWS Migration Project methodologies and processes must 
include at a minimum: 
1) Communication Management Plan 
2) Risk Management Plan with a detailed approach to risk mitigation 
3) Issue Management Plan including issue identification, tracking and 
resolution 
4) Approach to management of action items and decision management 
tracking 
5) Scope Management Plan 
6) Approach to CalACES/CalSAWS Migration Project status reporting 
7) Staff Management Plan 
8) Staff assignment and loading charts based on a six (6) month outlook 
9) Narrative that defines the CONTRACTOR Key Staff and their roles and 
responsibilities in connection with the work to be performed 
10) CalACES/CalSAWS Migration Project organization charts to indicate 
functional responsibilities, and identify CONTRACTOR Key Staff. As the 
CONTRACTOR's Project team changes during the CalSAWS Migration 
Project life cycle, a separate organization chart shall be provided for each 
major phase. 
11) Deliverable Management Plan including the approach to gathering 
CONSORTIUM input and concurrence during development; creation, 
submission and Acceptance of draft and final Deliverable Expectation 
Documents (DED); creation, submission and Acceptance of draft and final 
Deliverables; tracking and reporting of Deliverable including a Deliverable 
Tracking Spreadsheet, Deliverable Deficiency Log, and DED/Deliverable 
Checklists 
12) Quality Management Plan 
13) Approach to contract management 
14) Deficiency Management Plan 
The CalSAWS Migration PCD shall be a Deliverable and shall be updated 
annually. 
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TABLE 1. PROJECT MANAGEMENT 
Req. 

# 
DDID 

# Sub-Category Requirement Description 

578 1993 Project 
Management 

Approach 

For each Deliverable, the CONTRACTOR shall provide CONSORTIUM 
one (1) original Deliverable Expectation Document (DED) and provide an 
electronic copy in the Microsoft Office Suite version specified by the 
CONSORTIUM, developed in accordance with the mutually agreed to 
DED template and as reflected in the Work Plan. Each DED submitted to 
CONSORTIUM shall describe the contents of the Deliverable, including a 
table of contents, overview, objectives, scope, methodology, applicable 
standards, Deliverable requirements, format, proposed Acceptance Criteria, 
key dates, and staff resources required. The DED shall indicate whether a 
presentation will be part of the Deliverable review process. Prior to any 
Deliverable development, CONTRACTOR shall obtain CONSORTIUM 
Acceptance of the applicable DED. No Deliverable shall be accepted by 
CONSORTIUM for review without a DED that received Acceptance. 

579 1994 Project 
Management 

Approach 

The CONTRACTOR shall submit each Deliverable to CONSORTIUM in 
one (1) or more hard cover 8 ½ by 11 inch three-ring binders, single sided 
sheets, agreed upon standard font, with separated and partitioned sections 
as required. 

 
The CONTRACTOR shall submit one (1) original and one (1) copy of each 
Deliverable and provide an electronic copy in the Microsoft Office Suite 
version specified by the CONSORTIUM. 

580 1995 Project 
Management 

Approach 

The CONTRACTOR shall provide project management for the 
CalACES/CalSAWS Migration Project, which includes managing and 
controlling the CalACES/CalSAWS Migration Project. The scope of the 
project management approach includes but is not limited to design, 
development, and test of the CalSAWS Migration Software, Data 
Conversion, and CalSAWS Migration Deployment functions. CalSAWS 
project management also defines and manages supporting services that 
enable these areas and implement the CalSAWS Software for the 58 
Counties, including but not limited to, infrastructure build-out. 

581 1996 Project 
Management 

Approach 

This requirement was removed per contract negotiations. The requirement 
language was added to DDID #1916. 

583 1998 Project 
Management 

Approach 

The CONTRACTOR shall for each existing and new application 
development requirement that results in a System Change Request (SCR), 
capture the Design Difference Identification Number (DDID) and planned 
and actual hours in the CalSAWS Migration Work Plan and the benefiting 
program(s) in the JIRA tool, or equivalent. The benefiting program(s) will 
come from the CAM (Cost Allocation Methodology) baseline and must be 
verified as part of the Change Control Process. 

584 1999 Project 
Management 

Approach 

This requirement was removed due to consolidation. This DDID is captured 
in DDID #1998. 
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TABLE 1. PROJECT MANAGEMENT 

Req. 
# 

DDID 
# Sub-Category Requirement Description 

582 1997 Project 
Management 

Approach 

This requirement was removed per contract negotiations. 

732 2147 Project 
Management 

Approach 

The CONTRACTOR shall work cooperatively with and respond in a timely 
manner to information requests from other vendors working at the behest of 
the CONSORTIUM, counties, State or Federal sponsoring agencies, 
including but not limited to: auditors, existing Maintenance and Operations 
(M&O) vendors, Ancillary System vendors, Independent Verification and 
Validation (IV&V) vendors, Quality Assurance (QA) vendors, Planning, 
and Procurement vendors. 

733 2148 Project 
Management 

Approach 

This requirement has been removed due to consolidation. This DDID is 
covered under DDID #2147. 

755 2170 Project 
Management 

Approach 

The CONTRACTOR shall develop an internal Organizational Change 
Management (OCM) Plan to provide a strategy and ongoing support for 
internal communications, management of the effect of new business 
processes, changes in the organizational structure and cultural changes. The 
OCM Plan shall be updated quarterly. 

756 2171 Project 
Management 

Approach 

This requirement was removed due to Leadership Review. 

778 2193 Project 
Management 

Approach 

The CONTRACTOR shall prepare and submit weekly project status 
reports, the format for which shall be documented as part of the CalSAWS 
Migration PCD approach to project status reporting. 
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586 2001 Project 
Management 

Approach 

The CONTRACTOR staff shall perform the following activities on the 
CalSAWS Migration Project: 
1) Accounts Payable 
2) Accounts Receivable 
3) Budget Execution 
4) Cost management 
5) Purchasing 
6) Standard General Ledger 

 
The CONTRACTOR shall perform the required client billing for payments 
based on: 
1) The LRS Agreement for Deliverables and facilities 
2) The C-IV Agreement for equipment and software. 

 
The CONTRACTOR staff will also provide data for appropriate contractor 
budget lines in the annual Advance Planning Document Update process. 

 
The CONTRACTOR shall provide billing forecasts in a spreadsheet 

TABLE 1. PROJECT MANAGEMENT 
Req. 

# 
DDID 

# Sub-Category Requirement Description 

   indicating Deliverable invoicing and billing schedule and 
CalACES/CalSAWS Migration Project budget by month and fiscal year. 

3 1924 Staffing To accommodate CONSORTIUM staff who travel and to plan for the use 
of and participation by CONSORTIUM staff, the project hours will be 
based on a 5-day, 40-hour work week, beginning at 12 p.m. Pacific Time on 
Monday and ending at 12 p.m. Pacific Time on Friday, with 10 hour work 
days on Tuesday, Wednesday, and Thursday. 

 
The CONTRACTOR shall confirm that at least one designated 
management-level representative of the CONTRACTOR Staff will be 
physically present at the project site(s) or readily available off-site between 
the hours of 8 a.m. to 5 p.m., Pacific Time, Monday through Friday. 

4 1925 Staffing This requirement was removed due to the language being covered under the 
existing LRS Agreement. 

5 1926 Staffing The CONTRACTOR shall provide staff to perform tasks and fulfill the 
CalSAWS requirements. The CONTRACTOR shall identify Key Staff 
positions. On or before the CalSAWS Migration Amendment Execution 
Date, résumés and as requested, references, shall be provided to the 
CONSORTIUM for the CONTRACTOR Key Staff. 

6 1927 Staffing The CONTRACTOR staff shall perform at the same level and quality of 
service for C-IV M&O and LRS M&E in order that neither will be 
negatively impacted during the CalACES/CalSAWS Migration Project. 
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7 1928 Staffing Any specific assumptions concerning staffing for the CalACES/CalSAWS 
Migration Project are to be documented by the CONTRACTOR including, 
but not limited to, any work to be performed off-site and/or by staff located 
off-site, and staff schedules and availability. All such assumptions shall be 
subject to the terms of the LRS Agreement under which the work is being 
performed. 

8 1930 Staffing This requirement was removed due to the language being covered under the 
existing LRS agreement. 

734 2149 Staffing The CONTRACTOR shall ensure that the CONTRACTOR's Project Staff 
will not transmit or store any Personally Identifiable Information (PII) 
using publicly available storage over the internet or wireless 
communications device unless: 
1) The PII is “de-identified” in accordance with 45 C.F.R § 164.514(b) (2); 
or 
2) Encrypted in accordance with applicable law, including the American 
Recovery and Reinvestment Act of 2009 and as required by policies and 
procedures established by the CONSORTIUM. 

 
The CONTRACTOR must comply with the CONSORTIUM’s security and 
ethical standards and policies as specified in the LRS Agreement. 

TABLE 1. PROJECT MANAGEMENT 
Req. 

# 
DDID 

# Sub-Category Requirement Description 

    
The CONTRACTOR must provide privacy/security and data handling 
training to the CONTRACTOR’s Project Staff upon assignment to the 
CalACES/CalSAWS Migration Project. 
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9 1917 Work Tasks The CONTRACTOR must prepare and maintain the CalSAWS Migration 
Work Plan including an initial baseline and updated versions to facilitate 
appropriate monitoring and tracking of CalACES/CalSAWS Migration 
Project activities. The CalSAWS Work Plan must be documented in 
Microsoft Project. The initial CalSAWS Migration Work Plan shall be 
submitted within 30 calendar days of the CalACES Migration Start Date. 
The CalSAWS Migration Work Plan shall be updated and submitted 
monthly. 

 
The CalSAWS Migration Work Plan developed by the CONTRACTOR 
shall include the following information: 
1) Work Breakdown Structure (WBS) to provide a hierarchical 
decomposition of the Tasks and Subtasks including the following high- 
level activities: 

a) Project Management 
b) Application Design, Development and Test 
c) Conversion 
d) Training Support (39C-IV Migration Counties Only) 
e) Change Management Plan and Templates 
f) Deployment 
g) Technical Infrastructure 

2) Descriptive Task and Subtask names. Requirements, Deliverables, Key 
Milestones, Deliverable Due Dates and work products must be easily 
identifiable within the Task and Subtask descriptions 
3) Gantt charts showing planned start and end dates, actual start and end 
dates, percentage complete, and durations of all Tasks, Subtasks, 
Requirements, Deliverables, Key Milestones and work products including 
time frames for the CONSORTIUM’s review and Acceptance of all 
resulting Deliverables and work products and time for the CONTRACTOR 
to correct Deficiencies in Deliverables and work products 
4) Specific CONTRACTOR resources assigned to Tasks/Subtasks and 
associated Deliverables identified by position/role. The number of hours 
required shall be shown separately and totaled for each Task and Subtask 
5) Monthly reports which reflect overall progress and percent complete, 
estimate to complete (ETC), estimate at completion (EAC), critical path, 
Task usage, resource usage, Tasks past their start or finish dates, over- 
budget Tasks, over-allocated resources and upcoming Tasks for Consortium 
staff such as Deliverable review obligations 
6) A description of constraints and assumptions 

TABLE 1. PROJECT MANAGEMENT 
Req. 

# 
DDID 

# Sub-Category Requirement Description 

    
The initial CalSAWS Migration Work Plan and its monthly updates will be 
submitted as separate Deliverables. 
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10 1919 Work Tasks The CONTRACTOR shall document meeting minutes, agendas, and notes 
for meetings facilitated by the CONTRACTOR, which will be stored on the 
project website or SharePoint site including orientation for project staff by 
the CONTRACTOR on its use as a part of orientation throughout the 
duration of the CalACES/CalSAWS Migration Project 
The CONTRACTOR shall designate and maintain a SharePoint site to post 
all Deliverables and work products throughout the duration of the 
CalACES/CalSAWS Migration Project. 

11 1908 Project 
Site/Facility 

Each office space shall include, at a minimum, the following: 
1) Work space for each CalSAWS Migration D&I Project staff person, as 
needed 
2) An appropriate number of large (80 person capacity) and small capacity 
conference rooms (at least one with print capability) complete with white 
boards, tables, and chairs, integrated projection devices capable of 
audio/visual presentation, and conference phone with audio support in the 
large conference room for all attendees in the room 
3) Workstations and equipment for each staff member (equal to or greater 
than those proposed) configured with Microsoft Office software, email, 
internet access, and any other software appropriate for project-wide 
communication and administration 
4) An appropriate number of workstation copies of all software licenses 
needed for development, deployment, maintenance and support 
5) An appropriate number of servers and all related software to support all 
administration and development software and functions 
6) An appropriate number of printers with scan to common file formats 
(e.g. PDF, tiff, etc.) and email capabilities 
7) An appropriate number of color printers 
8) Laptop PCs, including security cables and carrying cases, for each staff 
person 
9) Secured wireless accessibility 
10) Equipped break room 
11) An appropriate number of duplicating equipment that can accept 
documents from the network 
12) An appropriate number of color duplicating equipment that can accept 
documents from the network 

12 1909 Project 
Site/Facility 

The CONSORTIUM’s Management staff and the QA contractor’s Project 
Manager must be provided with separate individual offices. The remainder 
of the CalSAWS Migration Project Team must each have, at a minimum, 
separate, partitioned office spaces or as currently configured in the 
CalACES North and South Locations. All work spaces shall be equipped 

TABLE 1. PROJECT MANAGEMENT 
Req. 

# 
DDID 

# Sub-Category Requirement Description 
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   with the following or as currently configured in the CalACES North and 
South Locations: 
1) One (1) desk 
2) One (1) chair with arm rests 
3) One (1) three-drawer file cabinet or its equivalent 
4) One (1) workstation 
5) Two (2) monitors 
6) One (1) built-in overhead shelf with lighting 
7) One (1) speaker telephone, with a unique extension number, and multiple 
lines for designated personnel, voice mail, and call commanders for clerical 
support staff 
8) Workstations must meet current ADA requirements – including sit/stand 
workstations 
The CONTRACTOR shall assume 76 net new staff with 76% of staff shall 
reside in the North Location(s). This includes 14 State (DHCS & CDSS), 2 
OSI, and 2 IV&V. 

13 1910 Project 
Site/Facility 

Within the project site, the CONTRACTOR shall designate and equip a 
configurable UAT Lab including all necessary office furniture. This facility 
shall provide adequate office space to accommodate the required number of 
UAT personnel assigned to prepare for and conduct UAT at the project 
site(s). 

14 1911 Project 
Site/Facility 

The CONTRACTOR shall provide security personnel services outside of 
the project working hours (6:00 p.m. – 6:00 a.m., Pacific Time, Monday 
through Friday) and all-day Saturday and Sunday unless security personnel 
is provided through another source at the project site(s). 

15 1912 Project 
Site/Facility 

The CONTRACTOR shall be responsible for all costs related to the 
purchase, lease, or rental and operation of the project site, including, but not 
limited to: 
1) Leasehold improvements 
2) Utilities 
3) Security 
4) Telephone 
5) LAN 
6) Office equipment 
7) Office supplies 
8) Janitorial services 
9) Employee parking 
10) Storage 
11) Transportation 

16 1914 Project 
Site/Facility 

This requirement was removed per contract negotiations. 

17 1915 Project 
Site/Facility 

This requirement was removed per contract negotiations. 

TABLE 1. PROJECT MANAGEMENT 
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Req. 
# 

DDID 
# Sub-Category Requirement Description 

18 1990 Project 
Site/Facility 

The CONTRACTOR shall provide CONTRACTOR Staff and Services at 
the CalSAWS project site(s). 
The CONTRACTOR may use other CONTRACTOR locations as 
appropriate for the Work with prior written approval of the CONSORTIUM 
Executive Director. 

585 2000 Project 
Site/Facility 

This requirement was removed per contract negotiations. 

 

2. SYSTEM DEVELOPMENT: 
The following requirements shall apply to the System Development category of Work for 
CalACES/CalSAWS Migration Project: 

 

TABLE 2. SYSTEM DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

19 1976  The CONTRACTOR shall group and deploy the conversion of the 39 C-IV 
Migration Counties in 1 wave. 

 
The CONTRACTOR shall group and deploy the conversion of the 18 
CalWIN Counties in 6 waves. 

20 1987  This requirement was removed due to being obsolete. 
21 1984  The CONTRACTOR shall create and provide a CalSAWS Requirements 

Traceability Matrix (RTM) and shall be responsible for updating the 
document monthly throughout the CalACES/CalSAWS Migration Project 
deployment. The CalSAWS RTM will also be revised at key stages of the 
System Development Lifecycle (SDLC), such as design, first version of 
LRS Migration Software to the Cloud, completion of build of the next 
version of CalACES/CalSAWS Migration Software in the Cloud, key 
milestones, design complete, System Test complete, UAT complete and 
deployment complete. Best practices for requirements traceability will be 
incorporated into the CalSAWS RTM. The CalSAWS RTM shall be a 
Deliverable. 

 
3. DATA COLLECTION AND ELIGIBILITY: 
The following requirements shall apply to the Data Collection and Eligibility category of Work for 
the CalACES/CalSAWS Migration Project: 
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TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

22 114 All Programs The CONTRACTOR shall make the display of the "Use Office Address" 
checkbox on the Address Detail page for the 58 Counties configurable at 
the time of migration. The decision to display the "Use Office Address" 
checkbox will be captured at the time of migration. 

23 89 All Programs The CONTRACTOR shall insert a household status record for all C-IV 
cases at the time of conversion. 

24 1323 All Programs The CONTRACTOR shall update access to the Customer Reporting List 
page and Employment Services Global Navigation via security 
controlled by each CONSORTIUM County. The security right of the 
page will be evaluated so that it is not included in the security groups 
which will be used by the 58 Counties. 

25 92 All Programs  This Requirement was modified in Change Notice 29 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - General Design: 
The CONTRACTOR shall disable the automatic generation of the 
PA230 "Request for Verification/Certification of Evidence" for the 57 
Counties when a Date of Birth or a Decease Date has been saved and 
there is a "Verification Status" of "Pending" on the Individual 
Demographics Detail page. 

26 139 All Programs The CONTRACTOR shall update the Individual Demographics Detail 
page as follows: 
1) Sort the order of the "Spoken Language" dropdown field to sort by 
English, Spanish and then alpha order for the remaining languages. 
2) Sort the order of the "Written Language" dropdown field to sort by 
English, Spanish and then alpha order for the remaining languages. 

27 309 All Programs This requirement has been removed due to implementation. 
28 214 All Programs The CONTRACTOR shall relabel "Champus Benefits" to "TRICARE" 

on the Military/Veterans Detail page. 
29 180 All Programs This requirement was removed due to implementation. 
30 240 All Programs The CONTRACTOR shall migrate the value "Mobile Home" in the 

"Motor Vehicle Type" dropdown on the Motor Vehicle Detail page. 

31 242 All Programs The CONTRACTOR shall migrate the "Encumbrance Source" dropdown 
field on the Property History Detail page when Motor Vehicle is selected 
as a Property Category which includes the following dropdown values: 
1) Last Bill 
2) Lender Statement 
3) Estimate 
4) Other 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 
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Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

32 115 All Programs This Requirement was modified  in Change Notice 29 
Revised requirement approved via App Dev Lead meeting on October 27, 
2020: 
#115 The CONTRACTOR shall update “Source” dropdown field on the New 
Programs Detail and New / Reapplication Detail pages as follows: 
1) Relabel "YBN" to “Self-Service Portal” 
2) Remove the value of “C4Y” 
3) Relabel "IHSS" to "IHSS/CMIPS II" 
4) Modify the "Source" dropdown field to be a non-mandatory field. 
5) Add the following values in the "Source" dropdown field: 
          a) Outreach 
          b) Outstation 
6) Remove the value of “CMIPS II” 

33 116 All Programs The CONTRACTOR shall update the New Programs Detail page as 
follows: 
1) Display the Language dropdown to "English" first, "Spanish" second, 
and the remaining values in alphabetical order 
2) Update the language dropdown to not default to any value 

34 328 All Programs  This Requirement was removed in Change Notice 29 

35 329 All Programs  This Requirement was removed in Change Notice 29 

36 159 All Programs This requirement has been removed due to implementation. 
37 694 All Programs This requirement was removed due to duplication. This DDID is covered 

under DDID #936. 
38 1259 All Programs This requirement was removed due to implementation. 
39 186 All Programs The CONTRACTOR shall update the "Hours/Week" field on the School 

Attendance Detail page to be a non-mandatory field. 

40 1191 All Programs The CONTRACTOR shall migrate "Did the sponsor sign an I-864?" 
dropdown field with the values of "Yes" and "No" on the Sponsorship 
Detail page. 

631 2046 All Programs  This Requirement was removed in Change Notice 29 
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633 2048 All Programs  This Requirement was modified in Change Notice 29 
"Revised requirement, approved on February 11, 2020 via CalSAWS 
Deliverable #23 - CalSAWS General Design: 
The CONTRACTOR shall display all of the EDBC reasons that prevents the 
user from running EDBC (hard validations) at the Run EDBC Page, Create 
Manual EDBC page and Negative Action Detail page and display all missing 
verifications and associated pages (soft validations). 
 

634 2049 All Programs The CONTRACTOR shall update the Expense Detail Page when the 
expense category type is Dependent Care and make the “Name of 
Provider” field and “Address of Provider” field to be non-mandatory 
fields. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

635 2050 All Programs  
This Requirement was modified in Change Notice 29 
Revised requirement, approved on December 10, 2019 via CalSAWS 
Deliverable #18 - CalSAWS General Design: 
The CONTRACTOR shall add functionality to capture and track potentially 
available income in the CalSAWS Software. 
 
Some examples include: Medicare, SSI, SDI, Child Support, etc. 
 

637 2052 All Programs  This Requirement was removed in Change Notice 29 
 

642 2057 All Programs The CONTRACTOR shall display the age and gender after the name of 
the customer throughout the data collection pages once the user saves the 
page. 

645 2060 All Programs The CONTRACTOR shall make the Birth State/US Territory field a non- 
mandatory field on the Vital Statistics Detail page. 

 
The CONTRACTOR shall make the question "Was this person born in a 
US State/Territory"? a non-mandatory field on the Vital Statistics Detail 
page. 

 
Note: The Birth Match functionality for California will remain. 

646 2061 All Programs The CONTRACTOR shall make the "Document #" field non-mandatory 
when any Document Type is chosen in the Citizenship block and the 
Identity block on the Vital Statistics Detail page. 

652 2067 All Programs The CONTRACTOR shall add functionality to grant conditional 
eligibility for Medicare Savings Program (MSP). 
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670 2085 All Programs   The CONTRACTOR shall add a validation message at EDBC for 
specific programs to complete the Absent /Unmarried Parent page.  This 
Requirement was modified in Change Notice 29 

672 2087 All Programs This Requirement was removed in Change Notice 29 

639 2054 All Programs  
This Requirement was modified in Change Notice 29 
"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable #33 - 
CalSAWS General Design: 
"The CONTRACTOR shall add a validation message on all pages when in 
“Create” or ""Edit"" mode on the page and the user makes a change and tries to 
exit the page without saving.  
Assumption: This would not apply when the user hits the Cancel button." 
 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

897 2312 All Programs  This Requirement was removed in Change Notice 29 

41 658 Application 
Registration 

 This Requirement was modified in Change Notice 29 
#658 The CONTRACTOR shall update the Application Registration 
Summary page as follows: 
1) Migrate the following values in the "Source" dropdown: 
          a) CBO 
          b) CSC 
          c) CalHEERS 
          d) Email 
          e) Fax 
          f) Other 
          g) Phone 
          h) RCC 
          i) SAWS 
          j) SPE 
2) Add the following values in the “Source” dropdown: 
          a) CWS 
          b) Outreach 
          c) Outstation 
3) Relabel “CMIPS II” to “IHSS/CMIPS II” 
4) Relabel “YBN” to “Self-Service Portal” 
 

 
42 1182 Application 

Registration 
The CONTRACTOR shall relabel the "Expiration Date" column to 
"Termination Date" on the Degrees Licenses List page. 
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43 692 Application 
Registration 

The CONTRACTOR shall migrate the "Display Workload" and "Status 
Effective Date" fields on the Eligibility Workload Inventory page and 
update the default dates to display the current date. 

44 1624 Application 
Registration 

The CONTRACTOR shall relabel the "Go" button to "View" on the 
Eligibility Workload Inventory page. 

45 1200 Application 
Registration 

 This Requirement was removed in Change Notice 29 

46 936 Application 
Registration 

This Requirement was modified in Change Notice 29 
Revised requirement, approved on December 10, 2019 via CalSAWS 
Deliverable #18 - CalSAWS General Design: 
The CONTRACTOR shall migrate the following checkboxes so that they 
are configurable for all 58 Counties at the time of the migration on the 
Select Programs page within the Application Registration and the Program 
Detail page: 
1) Adult Protective Services 
2) CFET 
3) Linkages Adult Services 
4) Multipurpose Senior Services 
5) IHSS/CMIPS II 
 
The decision to display or hide the checkboxes for each county will be 
captured at the time of migration. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

47 1190 Application 
Registration 

The CONTRACTOR shall migrate the Child Support Participant 
Information section on the Support Questionnaire page. 

640 2055 CalFresh The CONTRACTOR shall implement the CFAP logic in the CalSAWS 
Software to ignore the sponsorship requirement for the 4th and 5th year 
for CalFresh. 

641 2056 Application 
Registration 

    This Requirement was modified in Change Notice 29:  "Revised 
requirement, approved on February 11, 2020 via CalSAWS Deliverable 
#23 - CalSAWS General Design: The CONTRACTOR shall update the 
Document Detail page to add a place to indicate the date a form was 
signed.   

48 1089 Cal-Learn  
This Requirement was modified in Change Notice 29   
Revised requirement, approved on October 15, 2019 via App Dev Lead Meeting: 
The CONTRACTOR shall relabel "Date Reported to GSW (Gain Social Worker)" 
to "Date Reported to Cal-Learn County Worker" on the Cal-Learn Progress 
Detail, Cal-Learn Non-Compliance Cause Determination Detail pages. The 
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CONTRACTOR shall update the dropdown fields on the Cal-Learn Non-
Compliance Cause Determination Detail page from GSW to Cal-Learn Worker.  
 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The CONTRACTOR shall relabel "Date Reported to GSW (Gain Social Worker)" 
to "Date Reported to Cal-Learn County Worker" on the Cal-Learn Progress 
Detail, Cal-Learn Non-Compliance Cause Determination Detail and Learning 
Disability Evaluation Result Detail pages. The CONTRACTOR shall update the 
dropdown fields on the Cal-Learn Non-Compliance Cause Determination Detail 
page from GSW to Cal-Learn Worker. 
 

655 2070 CalWORKs The CONTRACTOR shall update the functionality to not send out the 
Request for Tax Household Information (RFTHI) automatically when 
CalWORKs discontinues and there is an auto-test for Medi-Cal. 

49 30 Change 
Reason 

 
This Requirement was modified in Change Notice 29 
Revised requirement, approved on December 10, 2019 via CalSAWS Deliverable 
#18 - CalSAWS General Design: 
The Contractor shall update EDBC to account for negative, voluntary data 
changes reported mid-period and determine when to apply the change. 
 

50 1053 Change 
Reason 

The CONTRACTOR shall at the onset of migration perform a detailed 
code analysis to identify change reason functionality logic gaps that may 
impact the 57 Counties business processes and address the gaps 
identified through the analysis. 

 
The CalSAWS Software will have one set of change reason functionality 
for the CONSORTIUM Counties. 

 
The output of the analysis will be documented gaps and new migration 
requirements and provided in a work product. Identified new 
requirements will be calculated by the CONTRACTOR and reviewed 
and prioritized by the CONSORTIUM for approval through the Change 
Control Board process. 

51 1098 Change 
Reason 

The CONTRACTOR shall update and/or create new EDBC child pages 
to display the Change Reasons that were applied and/or not applied by 
EDBC and the reason the change was/was not applied. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 
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632 2047 Change 
Reason 

 
This Requirement was modified in Change Notice 29   
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable 
#28 - CalSAWS General Design: 
The CONTRACTOR shall add a change reason of Inter-County Transfers 
(ICTs) and appropriate change reason logic. The change reason logic should 
account for mid-period changes and recipient budgeting. 
Note: This requirement will no longer be needed once all counties are on one 
database. 
 

52 1599 Child Care This Requirement was removed in Change Notice 29 

53 1859 CMSP The CONTRACTOR shall migrate the CMSP functionality, which 
includes eligibility, online, and batch functionality for the applicable 58 
Counties. 

54 937 File Clearance The CONTRACTOR shall migrate the "Phonetic Search Results" 
checkbox to default to "checked" on the Person Search page. 

55 65 Financial Root 
Questions/Non 

-Financial 
Root Questions 

The CONTRACTOR shall migrate the View dropdown list with the 
values Intake and Re-evaluate on the Non-Financial and Financial Root 
Questions List page. 

56 174 Financial Root 
Questions/Non 

-Financial 
Root Questions 

The CONTRACTOR shall update the Non-Financial and Financial Root 
Questions with the latest SAWS2+ Questions. 

57 37 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

This requirement has been removed due to a 58 County strategy. 

58 1326 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

This requirement has been removed due to a 58 County strategy. 

59 1512 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

60 994 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

This requirement has been removed as ARC is not a program. 
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61 1239 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

 This Requirement was removed in Change Notice 29 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

898 2313 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

899 2314 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

900 2315 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

901 2316 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

902 2317 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

903 2318 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

This requirement was removed due to being obsolete. 

904 2319 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

905 2320 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

906 2321 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 
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907 2322 General 
Assistance/Gen 

eral Relief 
(GA/GR) 

Please refer to Table 31 for requirement language. 

908 2323 General 
Assistance/Gen 

eral Relieve 
(GA/GR) 

Please refer to Table 31 for requirement language. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

62 1771 General 
Requirements 

This Requirement was modified in Change Notice 29 
The CONTRACTOR shall provide the following functionality for User 
Session Timeout: 

Once the session times out after 20 minutes, the page that the user was on 
will not be displayed 
 
 

63 106 Home Page The CONTRACTOR shall update the Home page to display an 
Image/Logo that is applicable to all 58 Counties. 

64 654 Home Page The CONTRACTOR shall relabel "My Assignments" to "My New 
Assignments" on the Home page. 

65 653 Home Page The CONTRACTOR shall migrate the functionality that displays the 
name of the CalSAWS County of the logged in user under the 
application logo. 

66 374 Homeless 
Assistance 

 
 
This Requirement was modified in Change Notice 29 
Revised requirement, approved on February 11, 2020 via CalSAWS 
Deliverable #23 - CalSAWS General Design: 
The Contractor shall update the Homeless Assistance functionality 
as follows: 
1) Add the ability to evaluate for the Homeless Permanent program 
that the total monthly household income (TMHI) is at or below the 
approved State Standard percentage (currently 80%) and the rent 
amount should be broken out month by month for 2 months 
separately for each month on the Expense Amount Detail page for 
the expense category of shelter and expense type homeless-past due 
rent. Generate a Denial Notice of Action if the back rent amount 
exceeds TMHI.  
2) Add Money Management functionality for Homeless Permanent 
and Homeless Temporary in order to: 
   a) Issue single party checks to vendors without the Payee/Case 
name (e.g., landlord, hotel, utility company). 
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   b) Split Utility Payments. 
   c) Issue the remainder amount of the Temporary Homeless 
payment to the customer when hotel cost is less than the amount 
issued. 
3) Add the ability to issue Homeless Assistance vouchers for the 
service arrangement types in C-IV that allow voucher payments. 

67 938 Inter-County 
Transfer (ICT) 

The CONTRACTOR shall relabel "LRS Pers" to "Known to System" on 
the ICT Detail page. 

68 939 Inter-County 
Transfer (ICT) 

This requirement was removed due to implementation. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

69 940 Inter-County 
Transfer (ICT) 

This requirement was removed due to implementation. 

70 941 Inter-County 
Transfer (ICT) 

This requirement was removed due to implementation. 

71 942 Inter-County 
Transfer (ICT) 

This requirement was removed due to implementation. 

72 943 Inter-County 
Transfer (ICT) 

This requirement was removed due to implementation. 

73 944 Inter-County 
Transfer (ICT) 

This requirement was removed due to implementation. 

74 945 Inter-County 
Transfer (ICT) 

This requirement was removed due to implementation. 

647 2062 Inter-County 
Transfer (ICT) 

This Requirement was removed in Change Notice 29 

775 2190 Inter-County 
Transfer (ICT) 

The CONTRACTOR shall update the e-ICT functionality to account for 
an intra-consortium e-ICT process as all 58 Counties will now be on the 
CalSAWS Software. 

75 1808 Medi- 
Cal/CalHEERS 

This requirement was removed due to implementation. 

76 1809 Medi- 
Cal/CalHEERS 

This requirement was removed due to implementation. 
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77 1812 Medi- 
Cal/CalHEERS 

This requirement was removed due to implementation. 

78 1851 Medi- 
Cal/CalHEERS 

This Requirement was removed in Change Notice 29 

79 1172 Medi- 
Cal/CalHEERS 

The CONTRACTOR shall migrate the value of "Failure to Enroll/Pay 
APTC Premiums" in the "Reason" dropdown on the Eligibility Non- 
Compliance Detail page when Non Payment of Premium is selected as a 
Type and Medi-Cal is selected as the Program. 

80 1174 Medi- 
Cal/CalHEERS 

 This Requirement was removed in Change Notice 29 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

81 693 Medi- 
Cal/CalHEERS 

This requirement was removed due to implementation. 

82 125 Medi- 
Cal/CalHEERS 

This requirement has been removed due to duplication. This DDID is 
covered with DDID #1991. 

83 341 Medi- 
Cal/CalHEERS 

This requirement has been removed due to duplication. This DDID is 
covered with DDID #1991. 

84 1232 Medi- 
Cal/CalHEERS 

This requirement was removed due to implementation. 

85 1233 Medi- 
Cal/CalHEERS 

The CONTRACTOR shall migrate the 57 County District Offices into 
the District Office field on the MAGI Referral Search page and only 
display those District Offices that apply to each CONSORTIUM County. 
The 57 County District Offices will be maintained in the system by 
county, zip code and corresponding district office. Los Angeles County 
will maintain utilizing their existing shape files for their District Offices 
on the MAGI Referral Search Page. 

86 342 Medi- 
Cal/CalHEERS 

The CONTRACTOR shall relabel the "Request New BIC" button to 
"Reissue BIC" on the Medi-Cal Person Detail page. 

87 7 Medi- 
Cal/CalHEERS 

This requirement was removed due to consolidation. This DDID is 
covered under DDID #1964. 
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88 1964 Medi- 
Cal/CalHEERS 

 
This Requirement was modified in Change Notice 29   
"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable 
#33 - CalSAWS General Design: 
The CONTRACTOR shall update the MEDS Interface and associated 
automation to use the configurations set on the MEDS Alert Admin Detail 
page.  
 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

89 1240 Medi- 
Cal/CalHEERS 

The CONTRACTOR shall migrate "Gets APTC" in the "Negative Action 
Reason" field on Negative Action Detail page. 

90 1243 Medi- 
Cal/CalHEERS 

This requirement was removed due to implementation. 

91 1250 Medi- 
Cal/CalHEERS 

This requirement was removed due to implementation. 

92 1249 Medi- 
Cal/CalHEERS 

 This Requirement was removed in Change Notice 29 

93 1514 Medi- 
Cal/CalHEERS 

 This Requirement was removed in Change Notice 29 

643 2058 Medi- 
Cal/CalHEERS 

 This Requirement was modified in Change Notice 29   
"Revised requirement, approved on August  11, 2020 via CalSAWS 
Deliverable #37 - CalSAWS General Design: 
The CONTRACTOR shall display CalHEERS verifications on applicable data 
collection pages in the CalSAWS Software. 
 

644 2059 Medi- 
Cal/CalHEERS 

The CONTRACTOR shall generate a rescind notice for Medi-Cal when 
a case is rescinded in the CalSAWS Software. 

649 2064 Medi- 
Cal/CalHEERS 

 This Requirement was removed in Change Notice 29 
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650 2065 Medi- 
Cal/CalHEERS 

  "The CONTRACTOR shall update the import functionality to be able 
to import all or some of the data received from external sources by page. 
The CONTRACTOR shall add functionality to be able to view data side 
by side to compare the information from the external sources and 
CalSAWS and easily import the data."  This Requirement was modified 
in Change Notice 29 

653 2068 Medi- 
Cal/CalHEERS 

  The CONTRACTOR shall update the MAGI Request hard validation 
requiring a Primary Tax Filer. This Requirement was modified in 
Change Notice 29 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

656 2071 Medi- 
Cal/CalHEERS 

  The CONTRACTOR shall update the “Status” dropdown on the MAGI 
Referral Detail page to include a status of ‘Not Needed’ which can be 
selected by the user. This Requirement was modified in Change Notice 
29 

657 2072 Medi- 
Cal/CalHEERS 

This requirement was removed due to this not being a gap in 
functionality. 

865 2280 Medi- 
Cal/CalHEERS 

   This Requirement was modified in Change Notice 29 
Revised requirement, approved on October 10, 2019 via CalSAWS Final 
Deliverable #14 CalSAWS General Design: 
The CONTRACTOR shall update the employment services functionality to 
track whether an employer has 26 or more employees. This information is to 
be made available for ad-hoc reporting by the 58 Counties. 

 

870 2285 Medi- 
Cal/CalHEERS 

  This Requirement was modified in Change Notice 29   
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable 
#28 - CalSAWS General Design: 
The CONTRACTOR shall update the MAGI Referral Search page to add a 
column for ‘Non-MAGI.’ 
 

651 2066 Medi- 
Cal/CalHEERS 

The CONTRACTOR shall update the EDBC logic to calculate the Share 
of Cost (SOC) appropriately and generate an appropriate NOA with 
budget when the Hunt v. Kizer Expense Detail page is completed and 
EDBC is accepted and saved. This applies to Medi-Cal cases only. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 
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Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

94 1234 Non- 
Compliance 

The CONTRACTOR shall migrate the "Failure to Provide-Vendor 
Information," Non-Compliance Type/Non-Compliance Reason to the 
CalSAWS Software. 

95 1054 Non- 
Compliance 

The CONTRACTOR at the onset of migration shall perform a detailed 
code analysis to identify non-compliance functionality logic gaps that 
may impact the 57 Counties business processes and address the gaps 
identified through the analysis. 

 
The CalSAWS Software will have one set of non-compliance 
functionality for the CONSORTIUM Counties. 

 
The output of the analysis will be documented gaps and new migration 
requirements and provided in a work product. Identified new 
requirements will be calculated by the CONTRACTOR and reviewed 
and prioritized by the CONSORTIUM for approval through the Change 
Control Board process. 

96 1254 Periodic 
Reporting 

 This Requirement was removed in Change Notice 29 

97 1256 Periodic 
Reporting 

 This Requirement was removed in Change Notice 29 

98 266 Periodic 
Reporting 

The CONTRACTOR shall update the functionality that automatically 
updates the Periodic Reporting Detail page when there is "No Change" 
identified on a SAR 7 for all 58 counties to be county configurable at the 
time of migration. 

99 1235 Renewals 
(CW, CF, MC) 

 
This Requirement was modified in Change Notice 29   
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 
- CalSAWS General Design: 
The CONTRACTOR shall either enable or disable the Medi-Cal RE Reminder 
Notice Batch Job for each of the 58 Counties. The decision on which Counties opt 
in or out of this functionality will be captured during migration. 
 

100 1236 Renewals 
(CW, CF, MC) 

The CONTRACTOR shall update the Non-MAGI RE Discontinuance 
Batch Job to also run for the 58 Counties. 

101 1237 Renewals 
(CW, CF, MC) 

The CONTRACTOR shall update the automatic outbound call that 
occurs in LRS on the 18th of the RE Due Month to be an outbound text 
message for the 57 Counties. The Text message will only be sent to those 
recipients that have opted into Text messaging and have signed the 
waiver. 
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102 1238 Renewals 
(CW, CF, MC) 

This requirement was removed due to implementation. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

103 1091 Supervisor 
Authorization - 

EDBC 

The CONTRACTOR shall relabel "Deputy Direct Authorization" to "2nd 
Level Authorization" for all 58 Counties. 

104 1092 Supervisor 
Authorization - 

EDBC 

 
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 
- CalSAWS General Design: 
"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include 
County configurability and the following Side by Side County Migration 
Requirements: 
 
1) The CONTRACTOR shall update all Supervisor Authorization types to be 
configurable by county along with the percentage of authorization required. 
(#1092) 
2) The CONTRACTOR shall create a rejection reason dropdown along with a 
non-mandatory free form text field to be displayed to the end user when a Pending 
Authorization is rejected on the Authorization Rejections page. (#1094) 
3) The CONTRACTOR shall update the Supervisor Authorization functionality to 
include automated journal entries for Supervisor Authorizations actions taken in 
the system. (#1095) 
4) The CONTRACTOR shall turn off the Supervisor Authorization functionality 
for the 57 Counties at the time of migration. (#1052) 
5) The CONTRACTOR will add additional filter/sort criteria to the Pending 
Authorization List page to be able to filter/sort by expedited service programs. 
(#1096)" 
 
This Requirement was modified in Change Notice 29. 
 

105 1093 Supervisor 
Authorization - 

EDBC 

The CONTRACTOR shall create Reports around the different 
Supervisor Authorization types, actions taken and performance metrics. 

106 1094 Supervisor 
Authorization - 

EDBC 

 
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 
- CalSAWS General Design: 
"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include 
County configurability and the following Side by Side County Migration 
Requirements: 
 
1) The CONTRACTOR shall update all Supervisor Authorization types to be 
configurable by county along with the percentage of authorization required. 
(#1092) 
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2) The CONTRACTOR shall create a rejection reason dropdown along with a 
non-mandatory free form text field to be displayed to the end user when a Pending 
Authorization is rejected on the Authorization Rejections page. (#1094) 
3) The CONTRACTOR shall update the Supervisor Authorization functionality to 
include automated journal entries for Supervisor Authorizations actions taken in 
the system. (#1095) 
4) The CONTRACTOR shall turn off the Supervisor Authorization functionality 
for the 57 Counties at the time of migration. (#1052) 
5) The CONTRACTOR will add additional filter/sort criteria to the Pending 
Authorization List page to be able to filter/sort by expedited service programs. 
(#1096)" 
 
This Requirement was modified in Change Notice 29 
 

107 1095 Supervisor 
Authorization - 

EDBC 

 
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 
- CalSAWS General Design: 
"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include 
County configurability and the following Side by Side County Migration 
Requirements: 
 
1) The CONTRACTOR shall update all Supervisor Authorization types to be 
configurable by county along with the percentage of authorization required. 
(#1092) 
2) The CONTRACTOR shall create a rejection reason dropdown along with a 
non-mandatory free form text field to be displayed to the end user when a Pending 
Authorization is rejected on the Authorization Rejections page. (#1094) 
3) The CONTRACTOR shall update the Supervisor Authorization functionality to 
include automated journal entries for Supervisor Authorizations actions taken in 
the system. (#1095) 
4) The CONTRACTOR shall turn off the Supervisor Authorization functionality 
for the 57 Counties at the time of migration. (#1052) 
5) The CONTRACTOR will add additional filter/sort criteria to the Pending 
Authorization List page to be able to filter/sort by expedited service programs. 
(#1096)" 
 
This Requirement was modified in Change Notice 29 
 

108 1096 Supervisor 
Authorization - 

EDBC 

 
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 
- CalSAWS General Design: 
"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include 
County configurability and the following Side by Side County Migration 
Requirements: 
 
1) The CONTRACTOR shall update all Supervisor Authorization types to be 
configurable by county along with the percentage of authorization required. 
(#1092) 
2) The CONTRACTOR shall create a rejection reason dropdown along with a 
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non-mandatory free form text field to be displayed to the end user when a Pending 
Authorization is rejected on the Authorization Rejections page. (#1094) 
3) The CONTRACTOR shall update the Supervisor Authorization functionality to 
include automated journal entries for Supervisor Authorizations actions taken in 
the system. (#1095) 
4) The CONTRACTOR shall turn off the Supervisor Authorization functionality 
for the 57 Counties at the time of migration. (#1052) 
5) The CONTRACTOR will add additional filter/sort criteria to the Pending 
Authorization List page to be able to filter/sort by expedited service programs. 
(#1096)" 
 
This Requirement was modified in Change Notice 29 
 

109 1052 Supervisor 
Authorization - 

EDBC 

 
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 
- CalSAWS General Design: 
"Enhance Supervisor Authorization (EDBC and Fiscal) functionality to include 
County configurability and the following Side by Side County Migration 
Requirements: 
 
1) The CONTRACTOR shall update all Supervisor Authorization types to be 
configurable by county along with the percentage of authorization required. 
(#1092) 
2) The CONTRACTOR shall create a rejection reason dropdown along with a 
non-mandatory free form text field to be displayed to the end user when a Pending 
Authorization is rejected on the Authorization Rejections page. (#1094) 
3) The CONTRACTOR shall update the Supervisor Authorization functionality to 
include automated journal entries for Supervisor Authorizations actions taken in 
the system. (#1095) 
4) The CONTRACTOR shall turn off the Supervisor Authorization functionality 
for the 57 Counties at the time of migration. (#1052) 
5) The CONTRACTOR will add additional filter/sort criteria to the Pending 
Authorization List page to be able to filter/sort by expedited service programs. 
(#1096)" 
 
This Requirement was modified in Change Notice 29. 
 

110 1391 Time Limits The CONTRACTOR shall at the onset of migration perform a detailed 
code analysis to identify logic gaps in the LRS WTW 24 Month Time 
Clock functionality that may impact county business processes. Any 
hours associated with addressing design differences that are identified 
through the detailed code analysis will be taken from the allowance of 
hours in DDID #1967 for Unforeseen differences in the code base that 
result in additional requirements. 

 
An Unforeseen difference shall be defined as any disparity or gap that is 
not and could not reasonably have been identified or anticipated in 
advance by the CONTRACTOR. 
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111 1363 Time Limits  This Requirement was removed in Change Notice 29 

112 1365 Time Limits This requirement has been removed due to duplication. This DDID is 
covered with DDID #1991. 

113 1367 Time Limits The CONTRACTOR shall update "WTW" to "Retention Services" on 
the Program dropdown field on the Cash Aid Time Limit Month Detail 
page. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

114 1369 Time Limits  This Requirement was removed in Change Notice 29 

115 1366 Time Limits  This Requirement was removed in Change Notice 29 

116 423 Time Limits This requirement was removed due to implementation. 
117 257 Verifications The CONTRACTOR shall relabel the "Mail" button to "Generate Form" 

on the Verification List page. 

118 1110 Verifications The CONTRACTOR shall update the Automatic Negative Actions batch 
jobs to be either enabled or disabled for the 58 Counties. The decision on 
which Counties opt in or out of this functionality will be captured during 
migration. 

119 1198 Verifications  
This Requirement was modified in Change Notice 29   
"Revised requirement, approved on February 11, 2020 via CalSAWS 
Deliverable #23 - CalSAWS General Design: 
The Contractor shall update the "Generate Form" button functionality on the 
Verification List page to give the user the option of generating the CW 2200 
or the CSF 103 form. 
 

120 409 Welfare To 
Work 

This requirement has been removed due to implementation. 

121 410 Welfare To 
Work 

This requirement was removed due to implementation. 

122 297 Welfare To 
Work 

The CONTRACTOR shall update access to the Assessment Results 
Detail page via security controlled by each CONSORTIUM County. The 
security right of the page will need to be evaluated so that it is not 
included in the security groups which will be used by all 58 Counties. 
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123 1283 Welfare To 
Work 

This requirement was removed due to implementation. 

124 296 Welfare To 
Work 

The CONTRACTOR shall update access to the Assessment Results List 
page via security controlled by each CONSORTIUM County. The 
security right of the page will need to be evaluated so that it is not 
included in the security groups which will be used by the 58 Counties. 

125 87 Welfare To 
Work 

The CONTRACTOR shall have the Batch automation for WTW 
Supportive Services overpayments available for the 58 Counties to opt in 
or out of this functionality at the time of migration. 

126 85 Welfare To 
Work 

 
This Requirement was modified in Change Notice 29 Revised 
requirement, approved on December 10, 2019 via CalSAWS Deliverable 
#18 - CalSAWS General Design: 
The CONTRACTOR shall enable the logic for the 58 Counties to remove 
the worker assigned to the WTW Program when the WTW program status 
is Sanctioned. The 58 Counties have the option to opt in or out of the 
functionality at the time of migration. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

127 1081 Welfare To 
Work 

The CONTRACTOR shall update access to the Barrier Detail page via 
security controlled by each CONSORTIUM County. The security right 
of the page will be evaluated so that it is not included in the security 
groups which will be used by the 58 Counties. 

128 1080 Welfare To 
Work 

The CONTRACTOR shall update access to the Barrier List page via 
security controlled by each CONSORTIUM County. The security right 
of the page will be evaluated so that it is not included in the security 
groups which will be used by the 58 Counties. 

129 1270 Welfare To 
Work 

  This Requirement was modified in Change Notice 29 "Revised 
requirement, approved on February 11, 2020 via CalSAWS Deliverable 
#23 - CalSAWS General Design: 
The CONTRACTOR shall update the Customer Activity Detail page to 
not display all the LA specific "Generate Form" buttons per selected 
activity for the 57 Counties. 

130 1290 Welfare To 
Work 

The CONTRACTOR shall update access to the Job Development 
Activity Detail page to be controlled by each CONSORTIUM County. 
The security right of the page will be evaluated so that it is not included 
in the security groups which will be used by the 58 Counties. 

131 1322 Welfare To 
Work 

 
This Requirement was modified in Change Notice 29 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design (no revisions were made to the 
Contractor Assumptions via FDEL #09): 
The CONTRACTOR shall update access to the Living Arrangement and 
Military/Veterans pages through the Employment Services Global and Case 
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Summary local navigation via security controlled by each CONSORTIUM 
County. The security right of the pages will be evaluated so that it is included in 
the security groups which will be used by the 58 Counties. 
 

132 284 Welfare To 
Work 

The CONTRACTOR shall migrate the "Display Workload" field and 
"Status Effective Date" field on the Employment Services Workload 
Inventory page. 

133 1288 Welfare To 
Work 

The CONTRACTOR shall update access to the Job Development 
Activity Search page to be controlled by each CONSORTIUM County. 
The security right of the page will need to be evaluated so that it is not 
included in the security groups which will be used by the 58 Counties. 

134 1289 Welfare To 
Work 

The CONTRACTOR shall update access to the Job Development Detail 
page to be controlled by each CONSORTIUM County. The security right 
of the page will be evaluated so that it is not included in the security 
groups which will be used by the 58 Counties. 

135 1295 Welfare To 
Work 

 This Requirement was removed in Change Notice 29 

136 1311 Welfare To 
Work 

The CONTRACTOR shall update the Specialized Supportive Services 
Detail page as follows: 
1) Relabel "PA 1913 Signed Date" to "DV Form Signed Date" 
2) Create a new generic version of the PA 1913 to be applicable for the 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   57 Counties 
3) Update the PA 1913 Los Angeles County form number to "DV Form" 
4) Generate the Los Angeles version of the DV form for Los Angeles 
County and generate the new generic version of the "DV form" for the 57 
Counties 

664 2079 Welfare To 
Work 

The CONTRACTOR shall add the ability to issue a supportive service 
payment when a customer is in a WTW/REP program status of good 
cause. 

 
The CONTRACTOR shall add the ability to add an activity when a 
customer is in a WTW/REP program status of good cause. 

 
The CONTRACTOR shall send the Progress Report when a customer is 
in a WTW/REP program status of good cause. 

665 2080 Welfare To 
Work 

The CONTRACTOR shall display a summary of attendance for a 12 
month period for any activity within WTW for actual hours. 
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666 2081 Welfare To 
Work 

The CONTRACTOR shall update the system to capture daily, weekly, 
and monthly hours for all WTW activities. 

667 2082 Welfare To 
Work 

The CONTRACTOR shall add functionality to create and approve a 
payment request by the same user. The 58 Counties have the option to 
opt in or out of the functionality at the time of migration. 

668 2083 Welfare To 
Work 

 This Requirement was removed in Change Notice 29 

669 2084 Welfare To 
Work 

The CONTRACTOR shall relabel "GAIN" to "WTW" throughout the 
CalSAWS Software. 

671 2086 Welfare To 
Work 

The CONTRACTOR shall add a View History button to the following 
Employment Services pages and track the history of changes for the 
corresponding Transaction History Detail page: 

1) ELP Authorization List 
2) CFET Status List 
3) WTW Status List 
4) REP Status List 
5) Cal-Learn Progress List 
6) GROW Status List 
7) Assessment Results List 
8) SIP List 
9) Skills List 
10) Strengths List 
11) Test Scores List 
12) Goals List 
13) Customer Activities List 
14) Action Plan List 
15) Non-Compliance Outreach List 
16) Barriers List 
17) Demand Occupation List 
18) Resume List 
19) Sanction Track List 
20) Job Readiness Track Summary". This Requirement was modified in 
Change Notice 29 

673 2088 Welfare To 
Work 

This Requirement was removed in Change Notice 29 

674 2089 Welfare To 
Work 

The CONTRACTOR shall automatically update the time limit clocks 
appropriately when a WTW sanction is cured retroactively. 

TABLE 3. DATA COLLECTION AND ELIGIBILITY 

Req. 
# 
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855 2270 Welfare To 
Work 

 This Requirement was removed in Change Notice 29 

856 2271 Welfare To 
Work 

 This Requirement was removed in Change Notice 29 

857 2272 Welfare To 
Work 

  This Requirement was modified in Change Notice 29    
Revised requirement, approved on October 10, 2019 via CalSAWS Final 
Deliverable #14 CalSAWS General Design: 
The CONTRACTOR shall update the employment services functionality to 
track whether an employer has 26 or more employees. This information is to 
be made available for ad-hoc reporting by the 58 Counties. 
 

858 2273 Welfare To 
Work 

 This Requirement was removed in Change Notice 29 

859 2274 Welfare To 
Work 

 This Requirement was removed in Change Notice 29 

137 1068 WINS  This Requirement was modified in Change Notice 29: Revised 
requirement, approved on December 10, 2019 via CalSAWS Deliverable 
#18 - CalSAWS General Design: 

1) The CONTRACTOR shall retain the existing LRS WINS solution with 
the following updates to the Income Amount Detail page to: 

2) 1) The Work Hours field will no longer be required 
3) 2) Allow for a 0 hour value to be entered in the Work Hours Field 

3) Update the Proxy Average Amount rounding formula to round once at 
the end of the calculation as follows: round up if .5 and greater and round 
down if .49 or lower 

 

4. FISCAL: 
The following requirements shall apply to the Fiscal category of Work for the CalACES/CalSAWS 
Migration Project: 
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TABLE 4. FISCAL 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

138 1372 Benefit 
Issuance 

 
This Requirement was modified  in Change Notice 29 
Revised requirement, approved on December 10, 2019 via CalSAWS Deliverable 
#18 - CalSAWS General Design: 
The CONTRACTOR shall update the Affidavit Detail page as follows: 
1) Update the following values in the "Affidavit Type" dropdown field to not 
display for the 57 Counties 
          a) Payee (PA 1130) 
          b) 76A299X 
          c) Legal Owner 
          d) DCFS (Dept. of Children and Family Services) 1144 
          e) EBT 16 
f) EBT 17 
g) EBT 24  
2) Update the values in the "Affidavit Type" dropdown field using a standard list 
of values for the 57 Counties. The standard list will be determined at design along 
with which Affidavit Types get printed or tracked only on the Affidavit Detail 
page. 
 

139 1375 Benefit 
Issuance 

The CONTRACTOR shall update the header on the EBT 16 form to 
dynamically populate the appropriate CONSORTIUM County. 

140 1373 Benefit 
Issuance 

The CONTRACTOR shall update the header on the EBT 17 form to 
dynamically populate the appropriate CONSORTIUM County. 

141 1377 Benefit 
Issuance 

 This Requirement was removed in Change Notice 29 

142 319 Benefit 
Issuance 

 
This Requirement was modified in Change Notice 29   
"Revised requirement, approved on April 13, 2020 via CalSAWS 
Deliverable #28 - CalSAWS General Design: 
The CONTRACTOR shall migrate and merge the 39 C-IV Migration 
Counties pay codes into CalSAWS.  The 18 CalWIN Migration Counties 
pay types will be converted into equivalent pay codes in CalSAWS.  All 
pay code dropdown fields in CalSAWS will only display pay codes that 
are applicable to the county user login. 

143 1371 Benefit 
Issuance 

 This Requirement was modified in Change Notice 29 
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
"The CONTRACTOR shall make the following updates to the EBT Printer 
functionality: 
 
1. Update the EBT Printer Search page to display all EBT Printers within a 
CONSORTIUM County by default. 
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2. Update the EBT Printer Detail page to capture the County Code and Physical 
Office ID." 
 

144 1361 Benefit 
Issuance 

  
This Requirement was modified in Change Notice 29 
Revised requirement via App Dev Lead meeting on August 18, 2020: 
The CONTRACTOR shall migrate all the 57 County EBT Printers to the 
CalSAWS Software. 
 

145 386 Benefit 
Issuance 

The CONTRACTOR shall update the short description for aid codes R4, 
R5, R6, R7, R8 and R9 as follows: 
1) R4 WINS to R4-WINS Non-Two Parent 
2) R5 WINS to R5-Two-Parent 
3) R6 WINS to R6-CFAP 
4) R7 WINS to R7-Non-Two Parent TCF 
5) R8 WINS to R8-Two-Parent TCF 
6) R9 WINS to R9-TCFAP 

TABLE 4. FISCAL 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

146 1360 Benefit 
Issuance 

 
This Requirement was modified in Change Notice 29 
"Revised requirement, approved on February 11, 2020 via CalSAWS Deliverable 
#23 - CalSAWS General Design: 
The CONTRACTOR shall migrate the existing C-IV Direct Deposit functionality 
on the Issuance Method Detail page for the 57 Counties. 

147 353 Benefit 
Issuance 

This requirement was removed due to implementation. 

148 348 Benefit 
Issuance 

The CONTRACTOR shall migrate the following for the 58 Counties: 
1) The Local Warrant Print page 
2) The County Warrant Print Stock Template from C-IV 
3) The 18 County Warrant Print Stock Template files from CalWIN 

149 368 Benefit 
Issuance 

The CONTRACTOR shall migrate the values of "Permanent" and 
"Temporary" in the "Type" field when "Homeless" is selected from the 
"Category" field on the Needs List page and the Need Detail page. 

150 1457 Benefit 
Issuance 

 
This Requirement was modified in Change Notice 29    
"Revised requirement, approved on October  14, 2020 via CalSAWS 
Deliverable #42 - CalSAWS General Design: 
"1. The CONTRACTOR shall migrate the value of ""DMV Fees/License"" in 
the ""Type"" dropdown field when the Category of Transportation is selected 
on the Needs Detail page. 
2. The CONTRACTOR shall migrate the following Customer Need Type 
values for historical purposes in order to display legacy Need Detail records 
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for the C-IV Migration Counties.  These values will not be visible on the 
“Type” dropdown field on the Need Detail page. 
   a. SUAS 
   b. Infant Supplemental Rate – State 
   c. Credit Repair/Past Evictions" 
 

151 1458 Benefit 
Issuance 

The CONTRACTOR shall migrate the value of "Vehicle Services" in the 
"Type" dropdown field when the Category of Transportation is selected 
on the Needs List and Needs Detail page. 

152 1461 Benefit 
Issuance 

The CONTRACTOR shall migrate the value of "Job Services" in the 
"Type" dropdown field when the Category of Ancillary-Work Related is 
selected on the Need List page and the Need Detail page. 

153 1462 Benefit 
Issuance 

The CONTRACTOR shall migrate the value of "Job Skills Training" in 
the "Type" dropdown field when the Category of Ancillary-Work 
Related is selected on the Need List page and the Need Detail page. 

154 1464 Benefit 
Issuance 

The CONTRACTOR shall migrate the value of "Limited disability- 
accommodations" in the "Type" dropdown field when the Category of 
LD Accommodations is selected on the Needs Detail page and the Needs 
List page. 

155 1466 Benefit 
Issuance 

The CONTRACTOR shall migrate the value of "On the Job Experience" 
in the "Type" dropdown field when the Category of Ancillary-Work 
Related is selected on the Need List page and the Need Detail page. 

156 1467 Benefit 
Issuance 

The CONTRACTOR shall migrate the value of "Placement Assistance" 
in the "Type" dropdown field when the Category of Ancillary-Work 
Related is selected on the Need List page and the Need Detail page. 

157 1469 Benefit 
Issuance 

The CONTRACTOR shall migrate the value of "Retention Services" in 
the "Type" dropdown field when the Category of Ancillary-Work 
Related is selected on the Need List page and the Need Detail page. 

158 347 Benefit 
Issuance 

 
This Requirement was modified in Change Notice 29   
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable 
#28 - CalSAWS General Design: 
"The CONTRACTOR shall migrate the following for the 57 Counties: 
1) Rush Warrant functionality 
2) County Warrant Print Stock Templates for C-IV counties 
3) The 18 County Warrant Print Stock Template Files from CalWIN" 
 

TABLE 4. FISCAL 
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159 1292 Benefit 
Issuance 

 
This Requirement was modified in Change Notice 29 
Revised requirement, approved on December 10, 2019 via CalSAWS 
Deliverable #18 - CalSAWS General Design: 
The CONTRACTOR shall update the Service Arrangement Detail page 
to display the individual rates for mileage reimbursements that are 
issued mileage payments under different threshold amounts (two 
tier). The added column on the Service Arrangement Detail page will be 
labeled as “Mileage Rate” and not editable.  The Payment Request 
Detail page will also be updated to account for the multi-tier mileage 
rates. 

160 1387 Benefit 
Issuance 

  The CONTRACTOR shall migrate the "Voucher" field as a non-
mandatory field on the Service Arrangement Detail page and default the 
value to "No".  Only counties that allow Vouchers as a valuable type will 
see the “Voucher” field.  This Requirement was modified in Change 
Notice 29 

161 1389 Benefit 
Issuance 

  The CONTRACTOR shall update the form that generates on the 
Valuable Request Detail page when the Issue button is selected to 
generate the CSF 101 (previously known as the FIN 115) for the 57 
migration Counties. Los Angeles County will continue to generate the 
PA 19. This Requirement was modified in Change Notice 29 

162 1327 Benefit 
Issuance 

The CONTRACTOR shall migrate the existing C-IV County specific 
Valuable Categories and the CalWIN Valuable Categories into the 
"Valuable Category" dropdown field on the Valuable Search page. The 
Valuable Category field shall only display those Valuables that apply to 
each CONSORTIUM County. 

780 2195 Benefit 
Issuance 

 This Requirement was removed in Change Notice 29 

781 2196 Benefit 
Issuance 

The CONTRACTOR shall update the warrant data transfer interface to 
be able to send checks for warrant printing to the 58 County fiscal offices 
or individual county offices. 

785 2200 Benefit 
Issuance 

The CONTRACTOR shall configure the fiscal interface to make the files 
available through SFTP in the Cash Issuance Send file format which is 
exported by the 18 CalWIN Counties at the time of CalACES Migration. 

786 2201 Benefit 
Issuance 

The CONTRACTOR shall configure the fiscal interface to receive flat 
files from bank to update core on EFT errors and cashed warrants 
through an SFTP folder. 

163 1735 Collections The CONTRACTOR shall update the "Recovery Account" Field to be a 
non-mandatory field on the EBT Repayment Detail page. 
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164 1833 Collections The CONTRACTOR shall suppress the automated form FSLA-04- 
"Complete CalFresh Agreement and Repayment Coupons", which is 
triggered when a Repayment Type of "External Payment" and Status of 
"Active" is created on the Repayment Term Detail page for the 57 
Counties. 

165 1653 Collections This Requirement was removed in Change Notice 29 

TABLE 4. FISCAL 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

166 1648 Collections This Requirement was removed in Change Notice 29 

167 1652 Collections The CONTRACTOR shall enable the batch job for the Recovery 
Account Activation which automatically generates the overpayment 
notice and activates the recovery account for the 58 Counties. The 58 
Counties have the option to opt in or out of the functionality at the time 
of migration. 

168 1638 Collections The CONTRACTOR shall update the Recovery Account Detail page as 
follows: 
1) Update the "Assigned To" field to be a non-mandatory field 
2) Migrate the C-IV batch job that assigns Regular Recovery Accounts to 
a collections worker for the 58 Counties 
3) Migrate the C-IV batch job that assigns External Recovery Accounts 
to a collections worker for the 58 Counties 

169 1730 Collections  This Requirement was removed in Change Notice 29 

170 1658 Collections The CONTRACTOR shall add the following values in the "Cause" 
dropdown field when Cal-Learn, REP or WTW is selected as a Program 
on the Recovery Account Detail page: 
1) Admin Caused 
2) Customer Caused 
3) Fraud Referral 

171 1667 Collections The CONTRACTOR shall migrate the following values to the "Reason" 
dropdown field when Child Care is selected as a program type on the 
Recovery Account Detail page: 
1) Administrative Error 
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   2) Aid Paid Pending - State Hearing 
3) Bounce Check Charge 
4) Change in Living Arrangements/Household Composition 
5) Change in Status (SSI) 
6) Collection Fee 
7) Court Fees 
8) Court Ordered Restitution 
9) Duplicate Payments Issued 
10) Eligible Person/Child out of Home 
11) Other 
12) Overpayment Transferred In 
13) Sheriffs Service Fee 

172 1668 Collections This Requirement was modified in Change Notice 29 
The CONTRACTOR shall migrate the following values in the "Reason" 
dropdown field when CAPI is selected as a Program Type on the 
Recovery Account Detail page: 
1) Bounce Check Charge 
2) Collection Fee 
3) Court Fees 
4) Eligible Person/Child Out of Home 
5) Sheriffs Service Fee 
 

TABLE 4. FISCAL 
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Requirement Description 

173 1669 Collections This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall migrate the following values in the 
"Reason" dropdown field on the Recovery Account Detail page when 
CalWORKs, GROW, RCA, or Immediate Needs is selected as a 
Program Type on the Recovery Account Detail page: 
1) Bounce Check Charge 
2) Collection Fee 
3) Court Fees 
4) Electronic Theft 
5) Eligible Person/Child Out of Home 
6) Failed to Report - Other Parent in Home 
7) Financial Sanction/Penalty Not Done Timely 
8) IEVS - Duplicate Aid PARIS 
9) IEVS - New Hire 
10) IEVS - Unreported Income BEER 
11) IEVS - Unreported Income earnings Clearance 
12) IEVS - Unreported Income PVS 
13) IEVS - Unreported Property Asset Match 
14) Immediate Need 
15) Increased/Changed In-Kind Income 
16) Increased/Changed Other Income 
17) Increased/Changed Stepparent Income 
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18) No Deprivation 
19) Overpayment Transferred In 
20) Sheriffs Service Fee 
21) Unreported Child Support 
22) Unreported Income – IEVS 
23) Unreported Income - Other 

174 1670 Collections This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall migrate the following values in the "Reason" 
dropdown field when CalFresh is selected as a Program Type on the 
Recovery Account Detail page: 
1) Bounce Check Charge 
2) Change in Housing Cost - Unreported 
3) Collection Fee 
4) Court Fees 
5) Eligible Person/Child Out of Home 
6) Financial Sanction Penalty Not Done Timely 
7) IEVS - Duplicate Aid PARIS 
8) IEVS - New Hire 
9) IEVS - Unreported Income BEER 
10) IEVS - Unreported Income Earnings Clearance 
11) IEVS - Unreported Income PVS 
12) IEVS - Unreported property Asset Match 
13) Increased/Changed In-Kind Income 
14) Increased/Changed Other Income 
15) Increased/Changed Stepparent Income 
16) Overpayment Transferred In 
17) Recipient Did Not Meet Reporting Responsibilities 
18) Sheriffs Service Fee 
19) Unreported Child Support 
20) Unreported Income - IEVS 
21) Unreported Income - Other 
 

175 1671 Collections –This Requirement was removed in Change Notice 29 

176 1673 Collections The CONTRACTOR shall migrate the value of "Electronic Theft" in the 
"Reason" dropdown field when Homeless Assistance TEMP, IHSS, IV- 
D is selected as a program on the Recovery Account Detail page. 
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177 1729 Collections The CONTRACTOR shall migrate the following values in the "Reason" 
dropdown field when Cal-Learn, REP, WTW is selected as a program on 
the Recovery Account Detail page: 
1) Administrative Error 
2) Aid Paid Pending - State Hearing 
3) Bounce Check Charge 
4) Change in Living Arrangements/Household Composition 
5) Collection Fee 
6) Court Fees 
7) Court Ordered Restitution 
8) Eligible Person/Child out of Home 
9) Failure to Provide Essential Information 
10) Financial Sanction Penalty Not Done Timely 
11) Fleeing Felon 
12) Increased/Changed Earned Income 
13) Increased/Changed In-Kind Income 
14) Increased/Changed Other Income 
15) Increased/Changed Stepparent Income 
16) Other 
17) Out of County 
18) Overpayment Transferred In 
19) Sheriffs Service Fee 
20) Timing Out/Time Limits 
21) Unreported Child Support 
22) Unreported Income - IEVS 
23) Unreported Income - Other 

178 1635 Collections The CONTRACTOR shall hide the Treasurer and Tax Collector Account 
Search page through security for the 57 Counties. 

711 2126 Collections The CONTRACTOR shall add the ability to generate, view, print and 
edit the informing notice of action with budget, repayment agreement, 
and EBT Release Form (OI Only) for OP/OI using the generate form 
button on the Recovery Account Detail page. 

 
Note: For CalWORKs - NOA with budget 
For CalFresh - NOA with budget, repayment agreement, EBT Release 
Form 

 
Note: Want ability to print locally or go out in batch 

714 2129 Collections  This Rrequirement was removed in Change Notice 29 

TABLE 4. FISCAL 
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Req. 
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DDID # 
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Requirement Description 

715 2130 Collections The CONTRACTOR shall add the ability to auto populate the eligible 
responsible party adults to the Recovery Account Detail page in the 
responsible party section. The user shall designate the adults as a 
responsible party to be included in the recovery account or not. 

 
The CONTRACTOR shall add the ability to select multiple responsible 
parties at one time to a recovery account at the time the recovery account 
is established on the Recovery Account Detail page in the responsible 
party section. 

 
Note: Retain current LRS functionality for searching and adding persons 
not listed in the Responsible Party Section 

717 2132 Collections  This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on February 11, 2020 via CalSAWS Deliverable 
#23 - CalSAWS General Design: 
The CONTRACTOR shall develop a standardized receipt form for the 57 
migration counties when the "Generate Form" button is clicked on the Receipt 
Detail page and Transaction Detail page. The existing DPTRCPT will generate for 
Los Angeles County only. 
 

808 2223 Collections  This Requirement was removed in Change Notice 29 

809 2224 Collections  This Requirement was removed in Change Notice 29  

179 360 Supervisor 
Authorizati 
on-Fiscal 

The CONTRACTOR shall update the Payment Request Search page as 
follows: 
1) Relabel Pending Deputy Approval to Awaiting Approval (L2) in the 
"Status" field when the Search By field is "Status" 
2) Relabel Pending Deputy Approval (L2) to Awaiting Approval (L3) in 
the "Status" field when the Search By field is "Status" 

 

5. FOSTER CARE 
The following requirements shall apply to the Foster Care category of Work for the 
CalACES/CalSAWS Migration Project: 

 
TABLE 5. FOSTER CARE 
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698 2113 Adoption 
Assistance 
Program 
(AAP) 

This requirement has been removed due to consolidation. This 
requirement is covered under DDID #2141. 

TABLE 5. FOSTER CARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

707 2122 Adoption 
Assistance 
Program 
(AAP) 

 
This Requirement was modified in Change Notice 29:   
Revised requirement, approved on October 10, 2019 via CalSAWS Final 
Deliverable #14 CalSAWS General Design: 
 
The CONTRACTOR shall make the "Payee" field a hyperlink on the Case 
Summary page and Program Detail page for AAP and Kin-GAP. 
 
 

708 2123 Adoption 
Assistance 
Program 
(AAP) 

The CONTRACTOR shall add the following question in the Extended 
Benefits Section on the AAP Summary Detail Page: 

 
1) Was the initial AAP Agreement signed on or after the youth's 16th 
birthday? 

 
The field will be a Y/N mandatory field on the page and eligibility 
would need to be updated. 

706 2121 Approved 
Relative 

Caregiver 
(ARC) 

The CONTRACTOR shall migrate the C-IV logic from the Caregiver 
section on the Foster Care Resource Detail page to utilize the First 
Name, Last Name and SSN fields for use with ARC and Kin-GAP 
Cases. 

 
The CONTRACTOR shall update the support questionnaire and batches 
accordingly. 

676 2091 General 
Requirements 

 This Requirement was removed in Change Notice 29 

677 2092 General 
Requirements 

The CONTRACTOR shall update all DCFS references to an applicable 
58 County term to be determined in design throughout the CalSAWS 
Software. 

679 2094 General 
Requirements 

The CONTRACTOR shall remove the following values in the 
"Negative Action Reason" field on the Negative Action Reason Page for 
Foster Care: 
1) ARC Program Not Available For County 
2) County Opts Out of ARC 
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680 2095 General 
Requirements 

The CONTRACTOR shall enable the Vendor Suspended skipped 
issuance logic and test the validation for the 58 Counties. 

TABLE 5. FOSTER CARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

681 2096 General 
Requirements 

 This Requirement was removed in Change Notice 29 

682 2097 General 
Requirements 

 This Requirement was removed in Change Notice 29 

683 2098 General 
Requirements 

 
This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on April 13, 2020 via CalSAWS 
Deliverable #28 - CalSAWS General Design: 
"The CONTRACTOR shall add a Court Findings Section to the Non-
Minor Dependent Re-Entry Authority Detail page. 
 
The CONTRACTOR shall add the Legal Authority Code field on the 
Non-Minor Dependent Re-Entry Authority Detail page." 

684 2099 General 
Requirements 

 
This Requirement was modified in Change Notice 29:   
Revised requirement, approved on December 10, 2019 via CalSAWS 
Deliverable #18 - CalSAWS General Design: 
The CONTRACTOR shall update the "Foster Care Income and Property Detail" 
page to support the use of non-case persons. 
 

685 2100 General 
Requirements 

All Eligibility Determination Requirements were removed due to Foster 
Care Eligibility Determination (FCED) implementation. 

686 2101 General 
Requirements 

The CONTRACTOR shall convert C-IV Placement Rate Records for 
FFA Treatment and FFA Intensive Program Placement Types with a 
Rate Type of Dual Agency RC-California Early Start Intervention or 
Dual Agency RC-Lanterman developmental Disability to be Non- 
Standard Rate Records. 

687 2102 General 
Requirements 

The CONTRACTOR shall convert C-IV Placement Rate Records with a 
Standard Rate Level Of Service to be Non-Standard Rate Records for 
the following placement types: 
1) Multidimensional 
2) Out of State Group Homes 
3) Out of State Institutions 
4) Tribal Specific Home 

TABLE 5. FOSTER CARE 
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688 2103 General 
Requirements 

 This requirement was removed in Change Notice 29.  

689 2104 General 
Requirements 

 This Requirement was removed in Change Notice 29 

690 2105 General 
Requirements 

 This Requirement was removed in Change Notice 29 

691 2106 General 
Requirements 

 This Requirement was removed in Change Notice 29 
 

692 2107 General 
Requirements 

 This Requirement was removed in Change Notice 29 

693 2108 General 
Requirements 

 This Requirement was removed in Change Notice 29 

695 2110 General 
Requirements 

 This Requirement was removed in Change Notice 29 

696 2111 General 
Requirements 

This requirement was removed due to consolidation. This DDID is 
covered under DDID #2141. 

700 2115 General 
Requirements 

 This Requirement was modified in Change Notice 29 
Revised requirement, approved on October 10, 2019 via CalSAWS Final 
Deliverable #14 CalSAWS General Design: 
 
The CONTRACTOR shall update the Need Detail page to prevent the user from 
creating a ETR Service Arrangement. 
 

701 2116 General 
Requirements 

 
 
This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
The CONTRACTOR shall update the Foster Care EDBC logic that determines 
which placements are Non-Related Legal Guardian to pay the correct rate. 
The CONTRACTOR shall update the matrix (NRLG) in CalSAWS to 
account for additional placement types for all 58 Counties. 

 
The CONTRACTOR shall populate the guardianship establish date with 
the NRLG placement authority begin date from the Placement Authority 
Page for Conversion for all 58 Counties. 
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The CONTRACTOR shall populate the guardship establish date with 
the child placement begin date from the child placement date as a data 
change in the CalSAWS Software. 

 
The CONTRACTOR shall update the LRS DCFS Interface to populate 
the child placement begin date in the new guardianship establish date 
only for Los Angeles County. 

TABLE 5. FOSTER CARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

702 2117 General 
Requirements 

 
This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on October  14, 2020 via CalSAWS 
Deliverable #42 - CalSAWS General Design: 
The CONTRACTOR shall modify Manual EDBC process to generate and 
issue benefits for Foster Care, AAP, and Kin-GAP. 
 

703 2118 General 
Requirements 

The CONTRACTOR shall convert all the Foster Care, Kin-GAP, AAP, 
ARC data. 

704 2119 General 
Requirements 

All Eligibility Determination Requirements were removed due to FCED 
implementation. 

705 2120 General 
Requirements 

All Eligibility Determination Requirements were removed due to FCED 
implementation. 

709 2124 General 
Requirements 

The CONTRACTOR shall disable the DCFS Eligibility batch jobs for 
the 57 Counties. 

718 2133 General 
Requirements 

 
This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable 
#28 - CalSAWS General Design: 
The CONTRACTOR shall add the ability to deny, cancel or close a Foster Care 
or Kin-GAP application/program without having to enter a payee when a case is 
opened in error in the CalSAWS Software. 
 

719 2134 General 
Requirements 

All Eligibility Determination Requirements were removed due to FCED 
implementation. 

720 2135 General 
Requirements 

All Eligibility Determination Requirements were removed due to FCED 
implementation. 

721 2136 General 
Requirements 

The CONTRACTOR shall add the ability to view the deleted child 
placement records on the Child Placement Detail page. 

722 2137 General 
Requirements 

All Eligibility Determination Requirements were removed due to FCED 
implementation. 
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723 2138 General 
Requirements 

All Eligibility Determination Requirements were removed due to FCED 
implementation. 

TABLE 5. FOSTER CARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

724 2139 General 
Requirements 

This requirement was removed due to consolidation. This DDID is 
covered under DDID #2105. 

725 2140 General 
Requirements 

 
This Requirement was modified in Change Notice 29:    
Revised requirement approved at February 2, 2021 App Dev Lead meeting: 
The CONTRACTOR shall add Fiscal Authorization types and Benefit 
Issuance Thresholds for Auxiliary Authorization Payment requests to be 
configurable by each county. 
 

726 2141 General 
Requirements 

 This Requirement was removed in Change Notice 29 

727 2142 General 
Requirements 

All Eligibility Determination Requirements were removed due to FCED 
implementation. 

728 2143 General 
Requirements 

The CONTRACTOR shall create a batch job to discontinue the SCI 
payment when there is an end date on the Special Care Increment Detail 
page and generate a Notice of Action (NOA). 

 
Note: Retain the current task functionality 

729 2144 General 
Requirements 

This requirement was removed due to contract negotiations. 

730 2145 General 
Requirements 

 This Requirement was removed in Change Notice 29  

731 2146 General 
Requirements 

The CONTRACTOR shall add the functionality to hold payments for 
Kin-GAP and AAP at the case level. 
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776 2191 General 
Requirements 

This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable 
#33 - CalSAWS General Design: 
"The CONTRACTOR shall update existing Eligibility and Fiscal 
functionality to account for payment consolidation for Foster Care, Kin-GAP, 
and AAP in order to consolidate issuances and break down expenditures. 
This includes consolidation of the following payment types with the benefit 
grant, including:  
1) Special Care Increment  
2) Infant Supplement Payment  
3) Educational Travel Reimbursement  
4) Infant Supplemental Rate Supplement 
5) Additional Payment" 
 
 

TABLE 5. FOSTER CARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

678 2093 Kin-GAP  This Requirement was modified in Change Notice 29 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The Contractor shall update the Need Detail page and the Needs List 
page as follows: 
1) Migrate "State Supp Clothing Allowance" in the "Type" dropdown 
field when the "Category" Foster Care/Kin Gap Services is selected 
 

694 2109 Kin-GAP This requirement was removed due to consolidation. This DDID is 
covered under DDID #2141. 

697 2112 Kin-GAP This requirement was removed due to consolidation. This DDID is 
covered under DDID #2141. 

699 2114 Kin-GAP The CONTRACTOR shall update the existing LRS skip issuance logic 
for when the "Is there a signed KG3 on file?" question on the Kin-GAP 
Non-Minor Dependent Detail Page is answered as "Not Received" to 
apply for the 57 Counties. 

 
 

6. SPECIAL INVESTIGATIONS UNITS: 
The following requirements shall apply to the Special Units Investigations category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 6. SPECIAL INVESTIGATIONS UNITS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 
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180 1439 Error Prone Please refer to Table 32 for requirement language. 

181 1438 Error Prone  This Requirement was removed in Change Notice 29 

182 1026 Error Prone  
This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
The CONTRACTOR shall update the Automatic Case Flags for the 58 Counties 
to default the Specialized Supportive Services and Minor Consent Automatic 
Case Flags to "On"." 
 

TABLE 6. SPECIAL INVESTIGATIONS UNITS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

183 544 Fraud This requirement has been removed due to implementation. 
184 580 Fraud The CONTRACTOR shall end date the following values in the 

"Investigation Results" field on the Investigation Result Detail page that 
do not match the "DPA 266" field: 
1) Active Early Fraud Invest Needed 
2) Active Field Investigation Needed 
3) Administrative 
4) Close Positive-To Suspense 
5) Close to Suspense 
6) DAT Positive - Additional Work Needed 
7) DAT - Positive - Not Prosecutable 
8) DAT - Positive - Prosecutable 
9) EF Close to Hdqr - Inv. Hist. Fraud 
10) Priority Change 
11) Transferred to ADH Unit 

185 525 Fraud  This requirement was modified by Change Notice 29: The 
CONTRACTOR shall update the values in the "Allegation" dropdown 
field on the Special Investigation Detail page and the Special 
Investigation Referral page to be more generic in order to support all 58 
Counties. 

186 526 Fraud  This Requirement was removed in Change Notice 29 
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187 527 Fraud This requirement has been removed due to implementation. 

188 528 Fraud This requirement was removed due to consolidation. This DDID is 
covered in DDID #527. 

189 529 Fraud This requirement was removed due to consolidation. This DDID is 
covered in DDID #527. 

190 530 Fraud  
This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable 
#33 - CalSAWS General Design: 
The CONTRACTOR shall update the "Child Care Agency" field on the 
Special Investigation Detail page to display the child care agencies from the 
RDB page across all 58 Counties. Update the Resource Data Bank to support 
a new Category of Agency and a Type of Child Care Agency. 
 

191 532 Fraud The CONTRACTOR shall relabel the "CDL" field to "ID/Driver 
License" on the Special Investigation Detail page. 

192 577 Fraud  This Requirement was removed in Change Notice 29 

TABLE 6. SPECIAL INVESTIGATIONS UNITS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

193 1544 Fraud This requirement was removed in Change Notice 29. 

194 1545 Fraud This requirement was removed due to implementation. 
195 1546 Fraud This requirement was removed due to implementation. 
196 1547 Fraud The CONTRACTOR shall update the "Early Fraud Type" field on the 

Special Investigation Referral page to be a non-mandatory field. 

197 1549 Fraud The CONTRACTOR shall update the "Childcare Agency" field on the 
Special Investigation Referral page to display the childcare agencies 
from the RDB page across all 58 Counties. 

198 1551 Fraud The CONTRACTOR shall relabel the field "Driver License" to 
"ID/Driver License" on the Special Investigation Referral page. 

199 1553 Fraud This requirement was modified in Change Notice 29. The 
CONTRACTOR shall update the "Allegation Reason" and “Allegation 
Description” fields on the Special Investigation Referral page to be non-
mandatory fields. 
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200 1556 Fraud This Requirement was modified in Change Notice 29 
The CONTRACTOR shall update the logic on the Special Investigation 
Referral page to populate the current primary applicant's physical address 
in the address fields and display the CIN for each person in the Involved 
Person section. 

663 2078 Fraud The CONTRACTOR shall make the "Hazardous Case Indicator" field a 
non-mandatory field on the Special Investigation Referral page. This 
Requirement was modified in Change Notice 29 

861 2276 Fraud The CONTRACTOR shall update the fraud tracking functionality to 
allow investigators to log their time out and time returned when making 
investigative visits, and an authorized users can see an up-to-date list of 
investigators currently out on visits and how long they have been gone. 

862 2277 Fraud  
This Requirement was modified in Change Notice 29:    
"Revised requirement, approved on February 11, 2020 via CalSAWS 
Deliverable #23 - CalSAWS General Design: 
The CONTRACTOR shall update the fraud investigation tracking 
functionality to pre-populate the contact information fields with data from the 
case to be investigated when a new investigation is created. 

863 2278 Fraud  This Requirement was removed in Change Notice 29 
201 1534 IEVS This Requirement was removed in Change Notice 29 

202 1535 IEVS This Requirement was removed in Change Notice 29.  

203 1529 IEVS The CONTRACTOR shall configure the Integrated Fraud Detection 
System (IFDS) Income Match - Over $2500 discrepancy Task so that 
the threshold is county specific. The Task name shall be updated to 
dynamically populate the CONSORTIUM County specific threshold. 

TABLE 6. SPECIAL INVESTIGATIONS UNITS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

204 1530 IEVS  This Requirement was removed in Change Notice 29 

205 1531 IEVS This Requirement was removed in Change Notice 29 

206 1532 IEVS The CONTRACTOR shall configure the IFDS Income Match - Under 
$2500 discrepancy Task so that the threshold is CONSORTIUM County 
specific. The Task name shall be updated to dynamically populate the 
CONSORTIUM County specific threshold. 

207 1533 IEVS  This Requirement was removed in Change Notice 29 
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208 1539 IEVS The CONTRACTOR shall relabel the "Disposition Date" to "Review 
Date" on the IEVS Integrated Fraud Detection System Abstract page 
and populate the appropriate review date. 

209 554 IEVS  This Requirement was removed in Change Notice 29 

210 557 IEVS  
This Requirement was modified in Change Notice 29 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The CONTRACTOR shall migrate the value of "All-Except IFDS – 
Medical Only" in the "IEVS Abstract Type" field on the IEVS Abstracts 
Search page.  
IFDS stands for Integrated Fraud Detection System. 
 

211 582 IEVS    
This Requirement was modified in Change Notice 29 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The CONTRACTOR shall update the IEVS Abstracts Search page as 
follows:  
1) Migrate the value of "In Review" in the “Workload Status" dropdown 
 

212 1393 IEVS The CONTRACTOR shall migrate the value of "In Review" to the 
"Workload Status" field on the IEVS Assignment page. 

TABLE 6. SPECIAL INVESTIGATIONS UNITS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

213 1395 IEVS The CONTRACTOR shall add the ability to assign out individual 
review types to Cases, Single Position, Random or No Assignment. This 
functionality shall be similar to the existing logic on the C-IV IEVS 
Batch Assignment Configuration Page. 

214 1492 IEVS  This Requirement was removed in Change Notice 29 
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215 1494 IEVS   This Requirement was modified in Change Notice 29 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The Contractor shall relabel the "Disposition Date" to "Review Date" and 
populate the appropriate review date on the following pages:  
1) IEVS New Hire Abstract 
2) CYA Abstract 
3) FF Abstract 
4) IFDS – Medical Only Abstract 
5) PVS Abstract 
 

216 1503 IEVS The CONTRACTOR shall relabel the "Disposition Date" to "Review 
Date" on the IEVS Prisoner Match Abstract page and populate the 
appropriate review date. 

217 1346 IEVS  
 
This Requirement was modified in Change Notice 29:   
Revised requirement, approved on November 12, 2019 via App Dev Lead 
Meeting: 
The CONTRACTOR shall update the IEVS Review Disposition page and IEVS 
Review Case Disposition  page as follows: 
1) Migrate the dropdown value of "In Review" to the "Disposition Status" field 
2) Update the "Disposition Closure Code" field to be non-mandatory 
3) Update the "Impact to AU" field to be non-mandatory  
4) Update the "Discrepancy" field to be non-mandatory 
And update the following for the IEVS Review Case Disposition page 
1) Relabel “Disposition Date” to “Review Date” in the Associated Disposition 
section. 
 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design (no revisions were made to the 
Contractor Assumptions via FDEL #09): 
The CONTRACTOR shall update the IEVS Review Disposition page as follows:  
1) Migrate the dropdown value of "In Review" to the "Disposition Status" field  
2) Update the "Disposition Closure Code" field to be non-mandatory  
3) Update the "Impact to AU" field to be non-mandatory   
4) Update the "Discrepancy" field to be non-mandatory  
5) Relabel "Disposition Date" to "Review Date" in the Associated Disposition 
section. 
 

218 1347 IEVS The CONTRACTOR shall relabel "Disposition Date" to "Review Date" 
on the IEVS Review Disposition page and populate the "Review Date" 
field with the Review Date database field from C-IV functionality. 
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219 1543 IEVS The CONTRACTOR shall update the Type dropdown in the Quality 
Review Type Section on the Position Detail page as follows: 
1) Relabel IEVS - Fleeing Felon to IEVS - FF 
2) Relabel IEVS - New Hire to IEVS - NHR 
3) Relabel IEVS - California Youth Match to IEVS - CYA 
4) Relabel IEVS - ECS to IEVS - IFDS 
5) Relabel IEVS - Jail Match to IEVS - NPM 
6) Add IEVS-PVS 
7) Add IEVS-IFDS Medical Only 

658 2073 IEVS   The CONTRACTOR shall add functionality to allow a user to request 
IEVS and SAVE at any time. This Requirement was modified in Change 
Notice 29 

TABLE 6. SPECIAL INVESTIGATIONS UNITS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   The CONTRACTOR shall add functionality to trigger the Applicant 
IEVS at RE for CalWORKs and CalFresh. 

 
The CONTRACTOR shall add functionality to trigger the Applicant 
IEVS when any demographics are updated for an individual in the 
CalSAWS Software. 

220 1414 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

 This Requirement was modified in Change Notice 29: 
Revised requirement approved on December 20, 2019 via App Dev Lead 
meeting: 
The CONTRACTOR shall update the Case Review List page as follows: 
1) Relabel MIE QA to District QCM - First Level 
2) Relabel MIE QA to District QCM - Second Level 
3) Relabel MIE QA to Manager 
4) Relabel MIE QA to Program Assistant 
5) Relabel MIE QA to QA Supervisor 
6) Relabel State QC Error Review Panel Manager to Error Review Panel 
7) Relabel State QC Non-Cooperation to Non-Cooperation 
8) Relabel State QC Supervisor to QC Supervisor 
9) Relabel State QC QCM ERP Response to Quality Control Monitor 
 
The CONTRACTOR shall remove the validations that occur when Case Reviews 
are selected out of order on the Case Review List page for the 57 Counties. 
 

221 1407 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

 This Requirement was removed in Change Notice 29 
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222 1425 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

The CONTRACTOR shall update the following values in the "Audit 
Type" dropdown field on the Create QA/QC Batch page: 
1) Relabel Approved to Approved/Continuing 
2) Relabel General Relief to General Assistance/General Relief 

223 1428 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

   This Requirement was modified in Change Notice 29:    
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The CONTRACTOR shall update the Create QA/QC Batch page as follows:  
1) Remove the "NACF" value from the "Program" field  
2) Remove the "PACF" value from the "Program" field  
3) Relabel the value "Expedited Services" to "Expedited Service" on the 
program dropdown field  
4) Relabel the value “In Home Supportive Services (IHSS)” to 
"IHSS/CMIPS II" on the program dropdown field 
 

TABLE 6. SPECIAL INVESTIGATIONS UNITS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

224 1517 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

This requirement was removed due to duplication. This requirement is a 
duplicate of DDID #1566. 

225 1566 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

The CONTRACTOR shall update the Finding List page as follows: 
1) Relabel the "General Relief Case Review" page to "General 
Assistance/General Relief Case Review" 
2) Relabel "General Relief Case Review" to "General 
Assistance/General Relief Case Review" in the "Findings Type" 
dropdown 

226 1519 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

The CONTRACTOR shall relabel the following values in the "Audit 
Type" dropdown field on the Quality Assurance Random Sample Search 
page: 
1) Approved to Approved/Continuing 
2) General Relief to General Assistance/General Relief 

227 1573 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

The CONTRACTOR shall update the Quality Assurance Random 
Sample Search page as follows: 
1) Relabel "QA Sample Search" in the Task navigation to "QA/QC 
Sample Search" 
2) Relabel "Quality Assurance Random Sample Search" page to 
"QA/QC Random Sample Search" 
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228 1406 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

The CONTRACTOR shall update the QA/QC Batch page to only 
display the batch names that apply to each CONSORTIUM County. 

229 1408 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

The CONTRACTOR shall update the following dropdown values in the 
"Audit Type" field on the Quality Review Detail page: 
1) Relabel Approved to Approved/Continuing 
2) Relabel General Relief to General Assistance/General Relief 

230 1398 Quality 
Assurance/ 

Quality 
Control 

(QA/QC) 

The CONTRACTOR shall update the following values in the "Audit 
Type" dropdown field on the Quality Review Search page: 
1) Relabel Approved to Approved/Continuing 
2) Relabel General Relief to General Assistance/General Relief 

 

7. MANAGE PERSONNEL: 
The following requirements shall apply to the Manage Personnel category of Work for the 
CalACES/CalSAWS Migration Project: 
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TABLE 7. MANAGE PERSONNEL 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

231 1584 Application 
Security 

The CONTRACTOR shall migrate the C-IV Counties Collaborator 
access to the https://www.resourcedatabank.com website. The 
Collaborator access shall be available for all 58 Counties. 

232 1032 Application 
Security 

The CONTRACTOR shall migrate the C-IV Project and C-IV County 
maintained security roles to the Select Security Role page. 

233 1605 Application 
Security 

The CONTRACTOR shall migrate the C-IV multi-county log in 
functionality. 

234 403 Application 
Security 

 This Requirement was removed in Change Notice 29 

235 404 Application 
Security 

The CONTRACTOR shall migrate the "Reset Password" button on the 
Security Assignment page when the Staff Type is set to Internal on the 
Staff Detail page for any of the counties that choose not to utilize the 
Active Directory option. Resetting a password, shall generate and send a 
Reset Password email to the staff for which the password is being reset 
for. 

236 1608 Application 
Security 

The CONTRACTOR shall remove the Training Complete field from the 
Security Assignment page. This includes updating the logic to not 
evaluate the Training Complete flag. 

237 1607 Application 
Security 

 The CONTRACTOR shall update the Security Roles as follows: 
1) Migrate the C-IV Project maintained Security Roles and each 
CONSORTIUM County maintained security roles 
2) Migrate the C90 and C92 Login capability.  The C90 and C92 account 
creation will continue to be created by the CONSORTIUM. The C92 
County Access will continue to be controlled by the respective county 
administrators 
3) Generate a list of the new security rights and groups for the 58 County 
Security Administrators to assign out to the appropriate staff.  This 
Requirement was modified in Change Notice 29 

238 1606 Application 
Security 

This Requirement was removed in Change Notice 29 

239 1036 Application 
Security 

 This Requirement was removed in Change Notice 29 

638 2053 Application 
Security 

The CONTRACTOR shall add a security right controlled by all 58 
Counties which grants the ability to "unlock" a case within their own 
county. (For Case Lock errors) 

http://www.resourcedatabank.com/


 B-58   

662 2077 Application 
Security 

The CONTRACTOR shall add the ability to search by page and right 
with the associated security group on the Select Security Group page. 

TABLE 7. MANAGE PERSONNEL 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

675 2090 Application 
Security 

 This requirement was removed in Change Notice 29. 

868 2283 Application 
Security 

 
 This Requirement was removed in Change Notice 29 

240 1024 Case 
Assignment 
& Transfer 

The CONTRACTOR shall migrate the Device Assignment Detail page. 

241 1025 Case 
Assignment 
& Transfer 

 
This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on August  11, 2020 via CalSAWS Deliverable 
#37 - CalSAWS General Design: 
The CONTRACTOR shall migrate the Device Flow Mgmt. task navigation, Flow 
Management List, Flow Management Detail, and related child pages. 
 

242 1602 Case 
Assignment 
& Transfer 

The CONTRACTOR shall relabel the "IHSS" checkbox to 
"IHSS/CMIPS II" in the Program Section of the Flag Detail page. 

243 1003 Case 
Assignment 
& Transfer 

This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
The CONTRACTOR shall migrate the 57 County specific Districts on the Office 
Detail page and only display those Districts that apply to each CONSORTIUM 
County. 
 

244 1004 Case 
Assignment 
& Transfer 

The CONTRACTOR shall remove the "Auto Assign Indicator" field on 
the Office Detail page. 

245 1005 Case 
Assignment 
& Transfer 

The CONTRACTOR shall update the Public Hours of Operation Start 
Time and End Time fields to display for each day of the week on the 
Office Detail page. 

246 1006 Case 
Assignment 
& Transfer 

This requirement was removed as ARC is not a program. 

247 1609 Case 
Assignment 
& Transfer 

 The CONTRACTOR shall migrate the 57 County specific Regions in the 
Region dropdown on the Office Detail page and update the Region 
dropdown field to only display those Regions that apply to each 
CONSORTIUM County. This Requirement was modified in Change 
Notice 29 
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248 1001 Case 
Assignment 
& Transfer 

 This Requirement was removed in Change Notice 29 

249 1011 Case 
Assignment 
& Transfer 

The CONTRACTOR shall update the following dropdown values in the 
"Worker Level" field on the Position Detail page: 
1) Relabel "Supervisor" to "1st Level Reception Log/Authorization" 
2) Relabel "Deputy" to "2nd Level Reception Log/Authorization" 
3) Relabel "Director" to "3rd Level Reception Log" 
4) Relabel "Unit Clerk" to "1st Level Reception Log" 
5) Relabel "YBN Appointment Worker" to "Self-Service Portal 
Appointment Worker" 

TABLE 7. MANAGE PERSONNEL 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

250 996 Case 
Assignment 
& Transfer 

The CONTRACTOR shall migrate the 58 County specific Offices and 
only display those offices that apply to each CONSORTIUM County on 
the Select Office page. 

251 995 Case 
Assignment 
& Transfer 

The CONTRACTOR shall migrate the 58 County specific Offices and 
Units and only display those that apply to each CONSORTIUM County 
on the Select Worker page. 

252 1022 Case 
Assignment 
& Transfer 

The CONTRACTOR shall update the "Office" button on the Staff 
Assignment List page to be a non-mandatory field. 

253 1023 Case 
Assignment 
& Transfer 

  This Requirement was modified in Change Notice 29: 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The CONTRACTOR shall update the Staff Assignment List page as follows: 
1) Update the "Unit ID" and “Section ID” dropdown fields to be a text field when 
an Office is not selected 
2) Update the “Section ID” to no longer be required 
 

254 398 Case 
Assignment 
& Transfer 

 
This Requirement was modified in Change Notice 29: 
Revised requirement, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design: 
The CONTRACTOR shall remove the "Staff Type" field from the Staff 
Detail page. 

255 400 Case 
Assignment 
& Transfer 

 This Requirement was removed in Change Notice 29 
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256 393 Case 
Assignment 
& Transfer 

 
This Requirement was modified in Change Notice 29: 
Revised requirement, approved on December 10, 2019 via CalSAWS 
Deliverable #18 - CalSAWS General Design: 
The CONTRACTOR shall migrate the 58 County specific classification 
titles in the "Classification Title" dropdown field on the Staff Search and 
Staff Detail pages and update the "Classification Title" dropdown field 
to only display those classification titles that apply to each 
CONSORTIUM County. 

257 998 Case 
Assignment 
& Transfer 

The CONTRACTOR shall migrate the 58 County specific Unit Types 
and only display those Unit Types on the Unit Search page that apply to 
each CONSORTIUM County. 

258 999 Case 
Assignment 
& Transfer 

 This Requirement was removed in Change Notice 29 

259 388 Case 
Assignment 
& Transfer 

This requirement was modified in Change Notice 29:  

260 390 Case 
Assignment 
& Transfer 

This requirement was removed as ARC is not a program. 

261 1627 Case 
Assignment 
& Transfer 

The CONTRACTOR shall update the "Send Worker Alert" field on the 
Workload Reassignment Detail page to not display for all 58 Counties. 

TABLE 7. MANAGE PERSONNEL 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

659 2074 Case 
Assignment 
& Transfer 

 The CONTRACTOR shall update the "Type" field to standardize the 
dropdown list on the Confidentiality Detail page for the 58 Counties. 
The list shall be determined at design.  This Requirement was modified 
in Change Notice 29 

660 2075 Case 
Assignment 
& Transfer 

This Requirement was removed in Change Notice 29 

 

8. UTILITIES: 
The following requirements shall apply to the Utilities category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 8. UTILITIES 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 
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262 1853 Journal This Requirement was removed in Change Notice 29 

263 1855 Journal  This Requirement was removed in Change Notice 29 

264 1819 Journal The CONTRACTOR shall update the short description for the following 
Automated Journals: 
1) FS Household is MCE Conferred to CF Household is MCE Conferred 
2) FS Household is not MCE Eligible due to excess Gross Income limit to 
CF Household is not MCE Eligible due to excess Gross Income limit 
3) FS Household is not MCE Eligible due to excess Net Income/resource 
Limit to CF Household is not MCE Eligible due to excess Net 
Income/resource Limit 
4) FS Household is not MCE Eligible due to sanctioned individual to CF 
Household is not MCE Eligible due to sanctioned individual 

 
The CONTRACTOR shall enable the following Automated Journals for the 
58 Counties: 
1) E-ICT Disposition Record Received 
2) E-ICT Request Record Received 
3) CC Certificate Discontinuance 
4) Deregister Active CFET 
5) Deregister Pending CFET 
6) Deregister Pending WTW 
7) Sanction Status change 

TABLE 8. UTILITIES 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 
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   8) Batch EDBC ran for {Benefit Month} 
9) E-ICT Cancellation Record Received 
10) FS Household is MCE Conferred 
11) FS Household is not MCE Eligible due to excess Gross Income limit 
12) FS Household is not MCE Eligible due to excess Net Income/resource 
Limit 
13) FS Household is not MCE Eligible due to sanctioned individual 
14) Resource Status Closed 
15) {formNumber} - {formName} 
16) {formNumber} - {formName} 
17) Persons Pended on Active Medi-Cal 
18) Persons Pended on Active Medi-Cal 
19) Change Reporting Submitted from C4Yourself 
20) <Person Name> E-Notification Changed 
21) <Person Name> E-Notification Changed 
22) Resource Status Closed 
23) Update by Resource 
24) Update by Resource 
25) Update by Resource 
26) New Job Order by Resource 
27) {formNumber} - {formName} 
28) {pageName} Removed 
29) Customer Activity 
30) Application Date/BDA Change 
31) Assignment{workerOrBatchInitiated} 
32) {Date}: ORG_NAME changed from "{oldName}" to "{newName}" 
33) Persons Pended on Active Medi-Cal 
34) Change of RDB Maintainer 
35) Regular Medi-Cal Packet 
36) LTC RE Packet 
37) ABD RE Packet 
38) Regular Medi-Cal Packet 
39) Regular Medi-Cal RE Forms 
40) LTC RE Packet 
41) LTC/ABD RE Forms 
42) {persName}'s Vital Statistics Removed 
43) ABAWD Waiver NOA 
44) Confidential Case established 
45) Confidential Case removed 
46) Child Care Service(s Updated 
47) Child Care Service Updated 
48) {formNumber} - {formName} 
49) Appointment Cancelled 

TABLE 8. UTILITIES 
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Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   50) Change Reporting Submitted from C4Yourself 
51) ICT Unlinked 
52) CCRR CIV - Child Care Reimbursement Request 
53) CF RE Packet 
54) CW RE Packet 
55) CW/CF RE Packet 
56) Targeted Low-Income Referral Unlinked 
57) MAGI Referral Unlinked 
58) Program ID# {pgmId} Status Update to {status} 
59) Close Service Activity 
60) End Date Assignment 
61) Work reg. for {pgmCode} changed to {status} for {persName} 

265 1854 Journal  CalSAWS General Design: 
"The CONTRACTOR shall migrate the following C-IV Online and Batch 
Automated Journals for the 58 Counties: 
1) CL program activated 
2) NOA – {actionDecode}"  This Requirement was modified in Change 
Notice 29 

TABLE 8. UTILITIES 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

266 1963 Journal  This Requirement was removed in Change Notice 29 

636 2051 Journal The CONTRACTOR shall add additional values in the "Type" field on the 
Journal Search page in the CalSAWS Software. The additional values in the 
“Type” field will be confirmed in future design sessions with all 58 
Counties. 

 
Assumption: Any removal of values in the "Type" field will need to retain 
the history 

267 56 Resources The CONTRACTOR shall configure the "Resources" link to display 
information for all 58 Counties. 

 

9. BATCH INTERFACE: 
The following requirements shall apply to the Batch Interface category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 9. BATCH INTERFACE 
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Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

268 221  The CONTRACTOR shall update access to the Institutional Information 
page via security controlled by each CONSORTIUM County. The 
security right of the page will be evaluated so that it is not included in the 
security groups which will be used by the 58 Counties. 

269 223  The CONTRACTOR shall update access to the Jail Information page via 
security controlled by each CONSORTIUM County. The security right of 
the page will be evaluated so that it is not included in the security groups 
which will be used by the 58 Counties. 

270 222  The CONTRACTOR shall update access to the Juvenile Information page 
via security controlled by each CONSORTIUM County. The security 
right of the page will be evaluated so that it is not included in the security 
groups which will be used by the 58 Counties. 

271 1789  The CONTRACTOR shall update the CalSAWS Batch Scheduler to 
account for all the new CalSAWS Batch Jobs that are applicable to all 58 
Counties. 

272 1476  The CONTRACTOR shall consolidate the Central Print processes, Form 
and NOA bundling batch Jobs into one process for use by all 58 Counties 
in the CalSAWS Software. 

 
The CONTRACTOR shall support the ability for the 58 Counties to 
submit county requests for special mailings, and these would be funded 
directly by the requesting county. 

TABLE 9. BATCH INTERFACE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

273 1787  This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall migrate the C-IV County Specific Batch Jobs 
across the impacted Batch modules into the CalSAWS Software as 
determined during the migration design phase. 

TABLE 9. BATCH INTERFACE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

735 2150  This Requirement was modified in Change Notice 29:    
Revised requirement approved at App Dev Lead meeting on May 25, 2021: 
The CONTRACTOR shall update and incorporate into the CalSAWS Software 
an agreed upon list of CalWIN County specific batch processes. 
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274 1790  The CONTRACTOR shall execute performance tests on all batch jobs to 
evaluate run times and determine whether they still comply with the LRS 
Service Level Agreements. 

 
The CONTRACTOR shall address and resolve failures to meet 
Performance Standards and other Specifications. 

 
Where such issues are determined to be the results of a Deficiency or 
Deficiencies with the CalSAWS Software, then such Deficiency or 
Deficiencies will be resolved within the existing scope of the 
CalACES/CalSAWS Migration Project. Where such issues are determined 
to be the results of Unforeseen differences not the result of a Deficiency, 
then such issues will be resolved through the allowance of hours allocated 
for Unforeseen differences in the code base that result in additional 
migration requirements (DDID #1967). 

275 1786  This Requirement was removed in Change Notice 29 

276 1791  The CONTRACTOR shall perform regression tests on all the new Batch 
Jobs against Converted Data. 

277 1338   This Requirement was removed in Change Notice 29 

278 571  The CONTRACTOR shall incorporate the current C-IV WDTIP Inbound 
Jobs at the time of migration. 

627 2042  This requirement was removed due to duplication. 
713 2128  The CONTRACTOR shall update the tax intercept batch jobs to allow the 

57 Counties to opt in or out at the time of migration. 
737 2152  The CONTRACTOR shall report out on the status of the batch process 

steps throughout the batch cycle. Should a process fail and the 
CONTRACTOR be unable to resolve the issue, the issue shall be reported 
to the CONSORTIUM and County in accordance with the LRS 
Agreement. 

779 2194   
This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on February 11, 2020 via CalSAWS Deliverable 
#23 - CalSAWS General Design: 
"The CONTRACTOR shall build a Positive Pay interface for the following 
counties and their respective banks: 
• Alameda County (Union Bank of CA) 
• Amador County (Wells Fargo) 
• Contra Costa County (Cach Federal Reserve) 
• Fresno County (Bank of the West) 
• Kings County (Bank of the West) 
• Nevada County (Bank of the West) 
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• Orange County (Wells Fargo) 
• Placer County (Wells Fargo) 
• Riverside County (Union Bank) 
• Sacramento County (Bank of the West) 
• Santa Barbara (Bank of America) 
• Santa Clara (Wells Fargo) 
• Santa Cruz (US Bank) 
• San Benito (Wells Fargo) 
• San Diego (JP Morgan Chase) 
• San Francisco (Bank of America San Francisco) 
• San Luis Obispo County (Union Bank of CA) 
• San Mateo (Union Bank of CA) 
• Solano County (Wells Fargo) 
• Sonoma County (Bank of America) 
• Sutter County (US Bank) 
• Tulare County (Union Bank) 
• Tuolumne County (West America Bank) 
• Ventura County (Wells Fargo) 
• Yolo County (US Bank) 
• Yuba County (US Bank)" 
 

TABLE 9. BATCH INTERFACE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

889 2304  This requirement was removed due to duplication. This DDID is covered 
with DDID #1476. 

 

10. REPORTS: 
The following requirements shall apply to the Reports category of Work for the CalACES/CalSAWS 
Migration Project: 

 

TABLE 10. REPORTS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

279 1975 Ad-Hoc 
County 
Reporting 

The CONTRACTOR shall cease to provide ad hoc support for the 
Crystal Reports and Business Objects County reporting tools at the 
time of migration. The ad hoc County reporting tool that will be 
supported by the CONTRACTOR will be the currently supported 
Oracle reporting tool. 

 
The CONTRACTOR shall provide staffing support for Ad hoc 
Reporting users from the 58 Counties and Enhanced Data Reporting 
(EDR) counties as they migrate to the CalSAWS Software. 
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280 1780 Ad-Hoc 
County 
Reporting 

The CONTRACTOR shall update the Databases as follows: 
1) Apply Fine Grain Access to the current Data Model at the time of 
Migration. 
2) Provide the Ad hoc database as read only for users in all 58 
Counties. 
3) Provide the 58 Counties Ad hoc user group with support on the 
changes in the new data model. 

281 1049 Business 
Intelligence 
Reporting 
Tool (BI) 

Please refer to Exhibit AA for requirement language. 

757 2172 Business 
Intelligence 
Reporting 
Tool (BI) 

The CONTRACTOR shall at the onset of the CalSAWS migration 
perform a detailed code analysis to identify OBIEE Dashboard gaps 
that may impact the 18 CalWIN Counties and address the gaps 
identified through the analysis. 

 
The CalSAWS Software will have one set of OBIEE Dashboards for 
the CONSORTIUM Counties. 

 
The output of the analysis will be documented gaps and new migration 
requirements and provided in a work product. Identified new 
requirements will be calculated by the CONTRACTOR and reviewed 
and prioritized by the CONSORTIUM for approval through the Change 
Control Board process. 

TABLE 10. REPORTS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

282 1050 Business 
Intelligence 
Reporting 
Tool (BI) 

The CONTRACTOR shall create Ad hoc, Worker, Supervisor and 
Consortium level OBIEE security groups for the 58 Counties. 

283 1051 Business 
Intelligence 
Reporting 
Tool (BI) 

The CONTRACTOR shall update and or remove any System, County, 
or Agency specific references/logos from the OBIEE Dashboards. 

871 2286 Business 
Intelligence 
Reporting 
Tool (BI) 

This requirement was removed due to consolidation. This DDID is 
covered under DDID #1631. 

883 2298 Business 
Intelligence 
Reporting 
Tool (BI) 

Please refer to Exhibit W for requirement language. 
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284 1631 General 
Requirements 

The CONTRACTOR shall set aside an allowance of nine thousand 
hours (9,000) to create new reports or update existing reports as part of 
Migration for the 58 Counties. These reports will be defined during the 
migration design effort. 

 
The requirements for the allowance of hours must be finalized and 
approved by the CONSORTIUM for the CONTRACTOR to meet 
design, build and System Test milestones, subject to the requirements 
meeting requirements in the LRS Agreement. 

 
As requirements for the new reports are identified, they will be 
calculated by the CONTRACTOR and reviewed and prioritized by the 
CONSORTIUM for approval through the County Change Control 
Board process. 

285 1061 General 
Requirements 

The CONTRACTOR shall provide a detailed report code analysis to 
identify logic gaps that may impact county business processes, to 
address the gaps identified through the detailed code analysis, identify 
batch scheduling needs and data entry requirements. 

1) No more than 39 C-IV System reports will undergo a detailed report 
code analysis and have logic changes implemented in order to resolve 
data discrepancies within the report attributed to differences between 
the C-IV System and the CalSAWS Software. 
2) Top 100 net new LRS reports will be evaluated to be taken as-is, to 
determine if the C-IV Migration Counties want the report generated as 
well as to evaluate the potential for consolidation. 

3) There will be no reconciliation effort between the new LRS (non 
state) reports and the existing C-IV System reports. 

TABLE 10. REPORTS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

758 2173 General 
Requirements 

The CONTRACTOR shall at the onset of the CalSAWS migration 
perform a detailed code analysis to identify scheduled or on request 
reports gaps that may impact the 18 CalWIN Counties and address the 
gaps identified through the analysis. 

 
The CalSAWS Software will have one set of schedule and on request 
reports for the CONSORTIUM Counties. 

 
The output of the analysis will be documented gaps and new migration 
requirements and provided in a work product. Identified new 
requirements will be calculated by the CONTRACTOR and reviewed 
and prioritized by the CONSORTIUM for approval through the Change 
Control Board process. 
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286 1056 General 
Requirements 

Please refer to Exhibit AA for requirement language. 

287 1058 General 
Requirements 

The CONTRACTOR shall update and or remove any System, County, 
or Agency specific references/logos from all Scheduled and On 
Request Reports. 

288 1057 General 
Requirements 

Please refer to Exhibit AA for requirement language. 

599 2014 General 
Requirements 

This requirement was removed due to duplication. 

289 720 On Request This Requirement was modified in Change Notice 29: 
Revised requirement approved on January 14, 2020 via App Dev Lead 
meeting: 
The CONTRACTOR shall activate the following On Request Reports for 
the 58 Counties. There will not be a reconciliation effort across C-IV 
reports and similar LRS reports. These reports will continue to account 
for the information being displayed as they do in their respective 
Systems. Counties can elect to not display certain reports to their county 
users by not administrating the security rights to view them. 
1) CalWORKs and CalFresh Redetermination or Recertification 
Appointment Report (On Request) 
2) CCSAS Download Report (On Request) 
3) E2LITE Audit Report (On Request) 
4) EBT End of Day Report (On Request) 
5) GAIN Provider Invoice Reconciliation Report (On Request) 
6) Intake Statistics - Pending Applications, New Approvals and Denials 
Report (On Request) 
7) TANF Audit Report (On Request) 
8) WINS Audit Report (On Request) 
9) WPR Audit Report (On Request) 
10) Active SSI-SSA Cases Foster Care Discontinued Report 
11) Application Activity Report 
12) Customer Latest Activity Report 
13) Customer Reporting Progress Detail Report 
14) Employee Contact List 
15) Monthly Productivity List Export Report 
16) Pending Applications Report 
17) RE Date Report 
18) Receipt Mass Upload Report 
19) Release Note Report 
20) Unassigned Program List 
21) Work Participation Rate Report 
This amendment was removed by AMD/CN xxx 
Revised assumptions, approved on August 9, 2019 via CalSAWS Final 
Deliverable #09 - CalSAWS General Design (no revisions were made to 
the requirement via FDEL #09): 
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As LRS does not use Siteminder, any URL requests that are in the LRS 
code base but have been disabled by LRS (Call Log is not used in LRS, 
but the code is in the system) do have their URLs mapped from the initial 
cut over. 
All requirements that add new Request URLs will be updating the 
security for those URLs when the DDID is addressed. 
 

TABLE 10. REPORTS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

290 1034 On Request The CONTRACTOR shall migrate the "County" dropdown field on the 
Online User Action Audit Report parameter page and only display this 
field to Users with a C90 security profile. 

291 1059 On Request This requirement was removed per contract negotiations. 
292 1060 On Request The CONTRACTOR shall migrate the existing C-IV values that are on 

the On Request Report Parameters page. 

293 1212 On Request This requirement was removed per contract negotiations. 
294 714 Scheduled    

This Requirement was modified in Change Notice 29: 
Revised requirement approved on January 14, 2020 via App Dev Lead 
meeting: 
The CONTRACTOR shall activate the following Scheduled Reports for 
the 57 Counties except for those Reports that are specific to Los Angeles 
County. There will not be a reconciliation effort across C-IV reports and 
similar LRS reports. These reports will continue to account for the 
information being displayed as they do in their respective Systems. 
Counties can elect to not display certain reports to their county users by 
not administrating the security rights to view them. 
1) 1099 Monthly Control Report (Scheduled) 
2) Child Support Cooperation Report (Scheduled) 
3) Controls Unreceived Voucher Report (Scheduled) 
4) Daily EBT Reactivates and Card Replacements Report (Scheduled) 
5) Daily Excess Recoupment Report (Scheduled) 
6) Duplicate Persons Report (Scheduled) 
7) EBT Out of County State Transactions Report (Scheduled) 
8) EBT Replacements Report (Scheduled) 
9) Excess Recoupment Monthly Activity Report (Scheduled) 
10) Excess Recoupment with Transactions Detail Report (Scheduled) 
11) MEDS Administrative Program and Office Report (Scheduled) 
12) MEDS Critical and ZZZ Alerts Report (Scheduled) 
13) MEDS Critical ZZZ Alerts 3 Months Report (Scheduled) 
14) Month-End EBT Repayments Report (Scheduled) 
15) Monthly Duplicate Payment Report - RDB (Scheduled) 
16) Monthly Duplicate Vendor Report (Scheduled) 
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17) Non Assistance CalFresh Outreach Application Status Report 
(Scheduled) 
18) Payments on Hold More than 30 Days Report (Scheduled) 
19) Payroll Customer and Vendor Warrant Cancellations and Outlaws 
Report (Scheduled) 
20) Potential Cal-Learn Eligible Report (Scheduled) 
21) Potential Child Care Stage 1 to Stage 2 Case Transfers Report 
(Scheduled) 
22) PRUCOL Case Tracking Report (Scheduled) 
23) SSI Caseload Counts Report (Scheduled) 
24) SSI-SSA Case Activity Monthly Report (Scheduled) 
25) Transitional CalFresh Report (Scheduled) 
26) WFPI Child Care Referrals By Agency Monthly Report (Scheduled) 
27) WFPI Convictions and IPV Sanctions Report (Scheduled) 
28) WFPI Early Fraud Detection and Prevention Report (Scheduled) 
29) WFPI Production Report (Scheduled) 
30) WTW 30 Day Delinquent Report (Scheduled) 
31) WTW and REP Caseload Activity Report (Scheduled) 
32) WTW Plan Report (Scheduled) 
33) CalWORKs, CalFresh and Medi-Cal Case Discontinuance Monthly 
Report (Scheduled) 
34) Cash EBT Production Reconciliation Report (Scheduled) 
35) ABD 217 Report (Scheduled) 
36) Batch Calendar Report (Scheduled) 
37) Cumulative ELP Authorizations Report (Scheduled) 
38) GR Individuals who are Greater than 64 Years and 10 Months Detail 
Report (Scheduled) 
39) GR Lodging Paid Report Accrual Month (Scheduled) 
40) SSI Approval Denial Report 
41) Benefit Recovery Management Report 
42) BWS Consolidated Workload Report 
43) CalFresh EBT Production Reconciliation Report 
44) CalHEERS Horizontal Integration Detail Report with MC 
45) Cash and CalFresh EBT Account Activity Report 
46) Changed Payee Address and EBT Audit Report 
47) Child Support Cooperation Report 
48) Collections Receipt Daily Report 
49) Collections Receipt Monthly Report 
50) DCFS Claim Data Report 
51) DCFS Overpayment Collection Monthly Report 
52) DCFS Overpayment Identified Monthly Report 
53) DCFS Suspended Vendor Daily Report 
54) Duplicate Aid Report 
55) E-HIT Exception Report Error Message Received from CalHEERS 
56) E-HIT Exception Report MAGI Ineligibles from CalHEERS Need 
Case Authorization 
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57) E-HIT Exception Report No Response from CalHEERS 
58) Excessive Manual/Special Payment Audit Report 
59) Excessive Rescind Audit Report 
60) Excessive Retro Payment Report 
61) IAR Balance Report 
62) Integrated Payroll Benefit Issuance Detail Claiming Report 
63) Integrated Payroll Benefit Issuance Detail Claiming Report By Case 
64) Integrated Service Payment / Valuable Detail Claiming Report 
(Daily) 
65) Integrated Service Payment / Valuable Detail Claiming Report 
(Monthly) 
66) Issuance Exception Report 
67) Main Payroll Benefit EBT Production Reconciliation Report 
68) Medi-Cal Renewals Listing Report (Report ID 30010) 
69) Medi-Cal Renewals Listing Report (Report ID 30263) 
70) Medi-Cal Renewals Listing Report (Report ID 30264) 
71) MEDS Weekly Alerts Detailed Report 
72) Outstanding Collection Balance Report 
73) Recovery Account Transaction Report 
74) Retroactive Aid Code Adjustment Detail Report 
75) Skipped Issuance Report 
76) WTW and REP Caseload Activity Report 
 

 

11. CORRESPONDENCE: 
The following requirements shall apply to the Correspondence category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

295 275 Document 
Control 

The CONTRACTOR shall relabel the "Document List" page to 
"Distributed Documents Search" and the local navigation. 

648 2063 Document 
Control 

This Requirement was removed in Change Notice 29 

296 1038 Envelopes This requirement was removed per contract negotiations. 

297 700 Forms This requirement was removed due to implementation. 
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TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

298 681 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

299 458 Forms The CONTRACTOR shall remove form AR 2 CR (7/15) CR-Reporting 
Changes for CalWORKs and CalFresh. 

300 1835 Forms The CONTRACTOR shall suppress the automated form CA 24- 
"Sponsoring Agency/Organizations Statement of Facts Regarding Ability 
to Meet the Aliens Needs", which is triggered from the Sponsorship Detail 
page for the 57 Counties. 

301 432 Forms This requirement was removed due to implementation. 
302 707 Forms The CONTRACTOR shall update form CW 10 (7/01)-Notice of 

Withdrawn Application as follows: 
1) Relabel "General Relief" to "GA/GR" 

303 696 Forms This requirement was removed due to MFG is no longer applicable. 
304 1845 Forms This Requirement was removed in Change Notice 29 

305 452 Forms  
This Requirement was modified in Change Notice 29:  "Revised requirement, 
approved on October  14, 2020 via CalSAWS Deliverable #42 - CalSAWS 
General Design: 
"The CONTRACTOR shall migrate form CW 2200 (2/19)-Request for 
Verification with the following updates: 
1) Migrate the C-IV dynamic functionality of making the checkbox labelled 
""I have filled out the Release of Information"" disappear when dynamically 
generating the form ""Authorization for Release of Information"" if MC 
program is selected 
2) Ability to edit and append the CW 2200 
3) Ability to auto populate additional information from the data collection 
pages onto the form" 

306 456 Forms The CONTRACTOR shall update the CW 2208 (2/13)-Your Welfare-To- 
Work 24-Month Time Clock with the following updates: 
1) Add "Required # of Core Hours" in the table for "During 24-Month 
Clock" and "After the 24-Month Clock" 

307 428 Forms This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on October  14, 2020 via CalSAWS 
Deliverable #42 - CalSAWS General Design: 
"The CONTRACTOR shall update the PA 2327-Receipt for Documents 
(8/13) as follows: 
1) Update the form number to display the same as the State version in 
Template Repository (CW 31). 
2) Relabel ‘Department of Public Social Service’ to ‘California 
Department of Social Services’ in the header. 
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3) Update header to replace the ‘County of Los Angeles’ static text with a 
dynamically populated variable and populate it will the name of the county 
where the case is managed. 
4) Relabel ‘Participant Name’ to ‘Submitted By’. 
5) Relabel ‘DFA377.5’ to ‘CF377.5’. 
6) Relabel ‘Self-Employment Verification/PA 167’ to ‘Self-Employment 
Verification’. 
7) Relabel ‘Tax Returns (Enter Fiscal Year)’ to ‘Tax Returns’. 
8) Relabel ‘GN 6006 Service Provider Referral’ to ‘Service Provider 
Referral’. 
9) Relabel ‘Signed contract for an activity-WTW 2’ to ‘WTW 2 Plan 
Activity Assignment (Signed)’. 
10) Relabel ‘Citizenship/Noncitizen Records/MC 13’ to 
‘Citizenship/Noncitizen Records’. 
11) Relabel ‘Medical Bills (Number)’ to ‘Medical Bills’. 
12) Relabel ‘Dependent Care Expense’ to ‘Dependent Care Expense 
Verification’. 
13) Relabel ‘Bank Statement’ to ‘Bank Statement(s)’. 
14) Relabel ‘Child Care form-PA 129’ to Child Care General Information 
form’. 
15) Move ‘QR 7’ from checkbox to ‘Other’ section. 
16) Move ‘QR 3LA’ from checkbox to the ‘Other’ section. 
17) Update the ‘Note’ to ‘Note: For Medi-Cal cases, if original copies of 
U.S. Citizenship and/or Identity documents are submitted, the DHCS 0011 
Proof of Acceptable Citizenship or Identity Document will be provided by 
a worker’. 
18) Relabel ‘Staff Person Receiving Document’ to ‘Received By’. 
19) Update the form name on the footer to match the State version (CW 
31, revision date 11/2019)." 
 
 

TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

308 1838 Forms The CONTRACTOR shall suppress the automated form ABP 116- 
"Special Notice to Veterans and/or Their Dependents" for GA/GR cases, 
which is triggered from the Military Service Detail page for the 57 
Counties. 

309 473 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

310 709 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

311 710 Forms This requirement was removed due to implementation. 
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312 11 Forms The CONTRACTOR shall at the onset of migration perform a detailed 
code analysis to identify form logic gaps between the LRS and C-IV State 
forms, as well as to confirm that the LRS Non-State forms are not 
triggered for the 57 Counties unless otherwise agreed upon. 

313 1848 Forms The CONTRACTOR shall update the System to not trigger the GN 6138 
for the 57 Counties when a component of Mental Health, Substance 

TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   Abuse, or Domestic Violence is opened on Specialized Supportive 
Services Detail page. 

314 466 Forms The CONTRACTOR shall update the form M16-120A (8/08)-EBT 
Inactive Account with the following updates: 
1) Update "Welfare Office" to "Social Services Office" 
2) Update "EAS" to "MPP Section" 

315 469 Forms The CONTRACTOR shall update the form M16-120B (8/08)-EBT 
Dormant Account with the following updates: 
1) Relabel "Welfare Office" to "Social Services Office" 
2) Relabel "EAS" to "MPP Section" 

316 471 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

317 467 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

318 704 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

319 708 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

320 1844 Forms The CONTRACTOR shall suppress the automated form PA 320-3- 
"Certification of GR Board and Care Client's Signature", which is 
triggered from the Money Management page for the 57 Counties. 

321 1841 Forms This requirement was removed as it is no longer a gap. 
322 1048 Forms This requirement was removed due to being obsolete. 

323 1041 Forms The CONTRACTOR shall have an allowance of hours included in the 
Migration estimate for State form anatomy and cosmetic updates. 

324 1043 Forms This requirement was removed due to contract negotiations. 
325 1046 Forms  

This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
The CONTRACTOR shall update the County Agency Name and Address on all 
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forms to display the County Name as a dynamic field to support Multi-County Use. 
 

326 1045 Forms The CONTRACTOR shall revise the State form names and numbers to 
match the corresponding form name and number provided by the State. 

327 1044 Forms This requirement was removed due to contract negotiations with DDID 
#1043. 

328 1047 Forms This requirement was removed per contract negotiations. 
329 465 Forms This requirement was removed due to consolidation. This DDID is 

covered under DDID #1043. 

TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

330 429 Forms    This Requirement was modified in Change Notice 29: 
Revised requirement via App Dev Lead meeting on August 18, 2020: 

The CONTRACTOR shall migrate the C-IV SAR 7/SAR 2 (4/13) for the 57 
Migration Counties. 

331 430 Forms This requirement was removed due to implementation. 

332 463 Forms The CONTRACTOR shall remove form TEMP 2215 (07/02) -Electronic 
Benefit Transfer (EBT) Important Information. 

333 486 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

334 706 Forms The CONTRACTOR shall update the "County Contact No" pre- 
population logic of the LRS WTW 31 (10/06)-Request to stop a Welfare- 
to-Work sanction) form to be county specific. 

335 485 Forms This requirement was removed due to consolidation. This DDID is 
covered under DDID #1043. 

600 2015 Forms This requirement was removed due to duplication. 
716 2131 Forms   

This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on April 13, 2020 via CalSAWS Deliverable #28 - 
CalSAWS General Design: 
The CONTRACTOR shall create a standardized EBT Release form for all 58 
counties. 
 

336 647 General 
Requirements 

The CONTRACTOR shall replace the "YBN" reference in the "Viewed 
Via YBN" column in the Search Results Summary section of the 
"Document List" page to the name of the new self-service portal. 
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337 680 General 
Requirements 

  
This Requirement was modified in Change Notice 29: 
Revised requirement, approved on October 1, 2019 via App Dev Lead 
Meeting: 
The CONTRACTOR shall suppress Correspondence for Minor Consent 
cases for the 57 Counties. 
 

338 1042 General 
Requirements 

 This Requirement was removed in Change Notice 29 

339 1040 General 
Requirements 

 This Requirement was removed in Change Notice 29 

340 1067 General 
Requirements 

This requirement has been removed and merged with DDID #1042. 

TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

341 1064 General 
Requirements 

This requirement was removed due to consolidation. This DDID is 
covered with DDID #1040. 

833 2248 General 
Requirements 

 This Requirement was removed in Change Notice 29 

342 462 NOAs This requirement was removed due to consolidation. This DDID is 
covered with DDID #2069. 

343 445 NOAs This requirement was removed due to consolidation. This DDID is 
covered with DDID #2069. 

344 470 NOAs This requirement was removed due to consolidation. This DDID is 
covered with DDID #2069. 

345 702 NOAs The CONTRACTOR shall migrate form NA 840 A (10/03)-Determination 
of Good Cause/No Good Cause and add the functionality of dynamically 
populating the form. 

346 461 NOAs The CONTRACTOR shall migrate form NA 840 (3/14) NOA-Participant 
Sanction with the ability of automatically populating this form. 
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347 455 NOAs This requirement was removed due to consolidation. This DDID is 
covered with DDID #2069. 

348 1863 NOAs This requirement was removed per contract negotiations. 
349 1062 NOAs The CONTRACTOR shall add the CMSP program specific fragments as 

part of Migration. 

350 1063 NOAs The CONTRACTOR shall update existing NOAs that are specific to C-IV 
county programs (e.g., CMSP) to align with the existing LRS address 
placement on all NOAs which will appear on the right hand side. 

351 1065 NOAs The CONTRACTOR shall update and or remove any System, County, or 
Agency specific references/logos from all NOAs with the exception of 
GA/GR and GROW NOAs for Los Angeles county. 

352 1066 NOAs The CONTRACTOR shall update the system to generate the appropriate 
translated NOA fragments. 

353 448 NOAs This requirement was removed due to consolidation. This DDID is 
covered with DDID #2069. 

654 2069 NOAs This requirement was removed due to contract negotiations. 
710 2125 NOAs  This Requirement was removed in Change Notice 29 

TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

    
The CONTRACTOR shall add the ability to have an editable freeform text 
field on the OP/OI NOAs. 

712 2127 NOAs The CONTRACTOR shall add the ability for NOAs (informing notice of 
action with budget, repayment agreement, and EBT Release Form) to be 
generated and sent in batch for all responsible party(s) indicated on the 
Recovery Account Detail page. 

 
Note: For CalWORKs - NOA with budget 
For CalFresh - NOA with budget, repayment agreement, EBT Release 
Form 

354 459 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 

355 622 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 

356 619 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 
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357 623 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 

358 487 RE Packets This requirement was removed due consolidation. This DDID is covered 
with DDID #1043. 

359 488 RE Packets This requirement was removed due to consolidation. This DDID is 
covered with DDID #1043. 

360 481 RE Packets This requirement was removed due to consolidation. This DDID is 
covered with DDID #1043. 

361 477 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 

362 663 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 

363 632 RE Packets  This Requirement was modified in Change Notice 29 
Revised requirement, approved on December 10, 2019 via CalSAWS 
Deliverable #18 - CalSAWS General Design: 
The CONTRACTOR shall update the form MC 216 (04/15)-Pre-Populated 
Renewal form for the MAGI RE Packet as follows:  
1) Update “Questions? Call Customer Service Center at <>. The call is free. 
(Persons with TTY equipment, please call: <> or 711. Person without TTY 
equipment, call  <>)” to “Questions? Call <>. (Persons with TTY 
equipment, please call: <>)." at the bottom of the page. Phone numbers will 
be auto populated based on each CONSORTIUM County. 
 

364 434 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 

TABLE 11. CORRESPONDENCE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

365 443 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 

366 438 RE Packets This requirement was removed due to duplication. This DDID is covered 
with DDID #1043. 
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367 1039 RE Packets The CONTRACTOR shall consolidate the CalSAWS printing processes to 
support the utilization of only one set of common print files and print 
streams. The print services vendor must have the ability to accept county 
specific stuffers/mailers/added pages, to be included/stuffed in county mail 
upon request. 

 
The CONTRACTOR shall consolidate the Los Angeles and 39 C-IV 
Migration Counties processes for the address placement of flat mail (RE 
Packets) to support the utilization of only one print vendor. 

 
The CONTRACTOR shall account for the time required to compare the 
RE Packet Batch Job Logic to determine if the population of individuals 
being identified to receive the RE packets is the same. 

 
The following 13 C-IV RE Packets and generation process will be 
migrated into the CalSAWS Software for the 39 C-IV Migration Counties: 
1) CW/CF RE Packet – CalWORKs / CalFresh RE Packet 
2) CW RE Packet – CalWORKs Redetermination Packet 
3) CF RE Packet – CalFresh Recertification Packet 
4) MC RE Packet – Regular Medi-Cal Redetermination Packet 
5) LTC MC RE Packet – Long Term Care (LTC) Medi-Cal 

Redetermination Packet 
6) ABD MC RE Packet – Aged, Blind, Disabled (ABD) Medi-Cal 

Redetermination Packet 
7) MAGI RE Packet – Modified Adjusted Gross Income (MAGI) RE 

Packet 
8) Mixed MC RE Packet – MAGI and Non-MAGI Redetermination 

Packet 
9) Non-MAGI Packet – Non-MAGI Screening Packet 
10) LTC Mixed RE Packet – Long Term Care (LTC) Mixed Household 

RE Packet 
11) LTC RE Packet – Long Term Care (LTC) RE Packet 
12) Non-MAGI LTC Mixed Household RE Packet – Non-Modified 

Adjusted Gross Income (MAGI) Long Term Care (LTC) Mixed 
Household RE Packet 

13) MC RE/ABD RE Packet – Medi-Cal RE / Aged, Bild, Disabled (ABD) 
RE Packet 
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12. RDB: 
The following requirements shall apply to the RDB category of Work for the CalACES/CalSAWS 
Migration Project: 

 

TABLE 12. RDB 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

368 1585  The CONTRACTOR shall update the Approved for County Use List page 
to display the "Comments" text box regardless of selection of Yes or No in 
the "Approved for County Use" dropdown field. The Comments Text box 
shall be updated to be a non-mandatory field. 

369 1577  The CONTRACTOR shall update access to the Issuance Method button on 
the Money Management Resource Detail page via security controlled by 
each CONSORTIUM County. 

370 1590  The CONTRACTOR shall update access to the "GROW Class Attendance" 
button on the Class List page via security controlled by each 
CONSORTIUM County. 

371 868  The CONTRACTOR shall update the "Issuance Method" button on the 
Resource Detail page to be controlled by security by each CONSORTIUM 
County. 

372 1587  This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall update the Service Detail page as follows: 
1) Update the "Automatically replicate weekly activities" checkbox to 
only display for GROW activities 
2) Update the "Private School" checkbox to only appear on the Service 
Detail page if the Resource Category is "School" from the Resource 
Detail page and Service Category/Service Type combination is as 
follows: 
GROW/Computer Application Class 
GROW/Education & Training 
GROW/GED 
GROW/Self-Initiated Program 
GROW/Short-Term Training 
GROW/Literacy 
GROW/Office Occupation 
WPR/Education-Empl 
WPR/Job Skills Training-Empl 
WPR/Voc/Ed Training 
WPR/Satisfactory School Attendance (REM) 
3) Update the "Language" dropdown field on the Service Detail page to 
include the 14 threshold languages and order the "Language" dropdown 
box "English", "Spanish" and then in alphabetical order 
 
The CONTRACTOR shall update the Service Detail page while in Add 
mode as follows: 
1) Update the "Service Type" dropdown field to remove "Job Club" 
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when Service Detail Category of "Appraisal/Assessment" is selected on 
the Service Detail page 
2) Update the Service Type dropdown field to remove "New" when 
Service Detail Category of "CFET" is selected on the Service Detail 
page 
3) Update the "Service Type" dropdown field to remove "Drug Facility" 
when Service Detail Category "Counseling" is selected on the Service 
Detail page 

 
13. TASK MANAGEMENT: 
The following requirements shall apply to the Task Management category of Work for the 
CalACES/CalSAWS Migration Project: 
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TABLE 13. TASK MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

373 34  Please refer to Table 35 for requirement language. 

374 1830  Please refer to Table 35 for requirement language. 

375 1831  Please refer to Table 35 for requirement language. 

376 1832  Please refer to Table 35 for requirement language. 

377 1955  Please refer to Table 35 for requirement language. 

378 1628  Please refer to Table 35 for requirement language. 

379 1629  Please refer to Table 35 for requirement language. 

380 1630  This requirement was removed due to consolidation. The requirement is 
covered with DDID #1629. 

381 655  Please refer to Table 35 for requirement language. 

782 2197  Please refer to Table 35 for requirement language. 

794 2209  Please refer to Table 35 for requirement language. 

810 2225  Please refer to Table 35 for requirement language. 

813 2228  Please refer to Table 35 for requirement language. 

815 2230  Please refer to Table 35 for requirement language. 

816 2231  This requirement was removed due to consolidation. The requirement is 
covered with DDID #34. 

817 2232  This requirement was removed due to being obsolete. 

818 2233  Please refer to Table 35 for requirement language. 
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TABLE 13. TASK MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

819 2234  This requirement was removed pending further notice. 

820 2235  Please refer to Table 35 for requirement language. 

821 2236  This requirement was removed due to being obsolete. 

822 2237  This requirement was removed due to consolidation. The requirement is 
covered with DDID #34. 

823 2238  This requirement was removed due to consolidation. The requirement is 
covered with DDID #2254. 

824 2239  Please refer to Table 35 for requirement language. 

825 2240  Please refer to Table 35 for requirement language. 

826 2241  Please refer to Table 35 for requirement language. 

829 2244  This requirement was removed due to being obsolete. 

830 2245  Please refer to Table 35 for requirement language. 

831 2246  Please refer to Table 35 for requirement language. 

832 2247  Please refer to Table 35 for requirement language. 

834 2249  Please refer to Table 35 for requirement language. 

835 2250  This requirement was removed due to being obsolete. 

836 2251  Please refer to Table 35 for requirement language. 

837 2252  Please refer to Table 35 for requirement language. 
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TABLE 13. TASK MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

838 2253  This requirement was removed due to consolidation. The requirement is 
covered with DDID #34. 

839 2254  Please refer to Table 35 for requirement language. 

845 2260  This requirement was removed due to being obsolete. 

848 2263  This requirement was removed due to consolidation. The requirement is 
covered with DDID #2254. 

850 2265  This requirement was removed due to being obsolete. 

860 2275  Please refer to Table 35 for requirement language. 

 

14. TESTING: 
The following requirements shall apply to the Testing category of Work for the CalACES/CalSAWS 
Migration Project: 

 

TABLE 14. TESTING 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

382 1951 Converted 
Data 

Testing 

This Requirement was modified in Change Notice 29:  
The CONTRACTOR shall conduct System Tests on the Converted 
Data in the CalSAWS Software and provide validation that the 
System Tests on the Converted Data were successfully completed and 
met all applicable requirements and Specifications. The Converted 
Data Testing effort shall include: 
1) Page Level Testing 
2) Program eligibility scenarios 
3) Forms testing, Report testing, Testing of texts, client 
correspondence and client emails 
4) Resolution of Deficiencies 
5) Exit Criteria mutually agreed upon by CONTRACTOR and 
CONSORTIUM 
6) Report testing 
7) Field and row level data testing 
 
The CONTRACTOR shall address and resolve System functionality 
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issues in connection with Converted Data.  
Both the CONSORTIUM and CONTRACTOR will provide 
resources to conduct Converted Data User Acceptance Testing.  

 
Where such issues are determined to be the result of a Deficiency with 
the Converted Data that is not caused by the accuracy of the underlying 
Data before it is converted, then such Deficiency will be resolved by 
the CONTRACTOR 

TABLE 14. TESTING 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 
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383 1940 General 
Test 

The CONTRACTOR shall develop a CalSAWS Master Test Plan that 
documents all the testing activities that will be conducted for the 58 
Counties. The CalSAWS Master Test Plan shall include but is not 
limited to the following: 
1) Methodology 
2) Test Phases, including but not limited to Unit, Integration, System, 
Regression, Conversion, User Acceptance Test, Converted Data, and 
Performance 
3) Roles and Responsibilities 
4) Communication with the CONSORTIUM, QA contractor, applicable 
vendors, and Interface Partners 
5) Testing Schedule and Timelines 
6) Processes and Procedures 
7) Testing Environments with associated functionalities (Batch, Batch 
Scheduler, ability to modify test environment time, type of testing data) 
8) System code deployment schedule 
9) Assumptions 
10) User Acceptance Test Support Plan 
11) System Test Plan which will detail the CONTRACTOR's scope, 
approach, script templates, test environments, Deficiency tracking, 
metrics, entry and exit criteria, resources, responsibilities, Tasks, and 
timelines. As part of the exit criteria, the CONTRACTOR shall confirm 
that those Deficiencies which are identified during System Test other 
than inconsequential Deficiencies that do not affect any Performance 
Standard, requirement or Specification as determined by the CalSAWS 
Executive Director are resolved or otherwise mutually agreed to the 
satisfaction of the CONSORTIUM before exiting System Test. 
12) Develop scripts and processes – the creation of automated 
performance test scripts 
13) Configure environment scheduling – planning and scheduling 
available hardware capacity to execute performance test 
14) Create test date – create and load sufficient test data to execute 
testing 
15) Testing Tools 
16) Entry and Exit criteria 
17) Execute testing – carry out performance testing 
18) Evaluate testing results and coordinate changes – recommend system 

changes based on testing results 
19) Stress and Performance Test Plan – including methodology/strategy, 

objectives, roles and responsibilities, identify key performance 
indicators, create baseline estimate of transaction volumes and system 
size, and set measurable targets for performance indicators including 
resource availability, capacity, throughput, reliability, and scalability 

The CONTRACTOR will report all issues through the project 
Deficiency tracking system. The CalSAWS Master Test Plan shall be a 
Deliverable. 
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TABLE 14. TESTING 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

384 1941 General 
Test 

The CONTRACTOR shall maintain, deploy and utilize a test repository 
management tool for a unified approach in the CalSAWS Software, 
which is supported by an industry standard third party CONTRACTOR. 

 
The CONTRACTOR will confirm that the tool contains the following 
functions and/or provide justification as to why a particular function is 
not needed to support a comprehensive test process: 
1) Custom report generation 
2) Central repository for all project testing phases (Assembly Test, 
System Test, Regression Test, User Acceptance Test and Independent 
Test) 

385 1942 General 
Test 

The CONTRACTOR shall provide, maintain, deploy and 
troubleshoot/resolve issues, with an appropriate number of testing 
environments that will provide the following functionalities for each: 
1) Batch 
2) Interface 
3) Reports 
4) Ability to change environment date and time 

386 1943 General 
Test 

The CONTRACTOR shall provide, maintain and deploy test 
environments at the CONSORTIUM’s request that contain the 
following and will be utilized at the CalSAWS Migration Project 
Site(s): 
1) Test Data 
2) Converted Production Data 

 
The CONTRACTOR shall confirm that access to test environments is 
made available to all appropriate personnel. 

387 1945 General 
Test 

The CONTRACTOR shall provide, maintain, troubleshoot errors, and 
execute batch in the testing environments. 

TABLE 14. TESTING 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

388 1957 General 
Test 

This requirement was removed due to duplication. This DDID is 
covered with DDID #1941. 
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389 1958 General 
Test 

The CONTRACTOR shall employ a single Deficiency and SCR 
Tracking tool for a unified approach in the CalSAWS Software. 

 
The CONTRACTOR shall perform configuration and installation of a 
Deficiency Repository Tool. 

738 2153 General 
Test 

The CONTRACTOR shall perform system testing for reports produced 
by CalSAWS using converted data. 

390 1979 Interface 
Testing 

The CONTRACTOR shall conduct County Interface File Exchange 
Testing with agreed upon CalSAWS Interface Partners for the 57 
Counties. Both the CONSORTIUM and CONTRACTOR will provide 
resources to conduct County Interface Testing. 

391 1970 Interface 
Testing 

The CONTRACTOR shall conduct State Interface File Exchange 
Testing for the 57 Counties. Both the CONSORTIUM and 
CONTRACTOR will provide resources to conduct State Interface 
Testing. 

392 1949 Performance 
Testing 

This requirement was removed due to consolidation. This DDID is 
covered with DDID #1940. 

393 713 Regression 
Test 

The CONTRACTOR shall review and update the C-IV and LRS suite 
of Automated Regression Test (ART) scripts as required to account for 
the system modifications being made as part of the CalSAWS 
Migration. A complete set of regression scripts leveraging existing C-IV 
and LRS scripts is to be utilized and run automatically on an agreed 
upon frequency against the CalSAWS Software. 

 
The CONTRACTOR shall update the ART framework to support all 
browser versions supported by the CalSAWS Software. 

394 1782 Regression 
Test 

This requirement was removed per contract negotiations. 

395 1952 Regression 
Test 

This requirement was removed per contract negotiations. 

396 1985 System Test The CONTRACTOR shall provide a CalSAWS UAT Readiness 
Report/Milestone summarizing the results of System Test for the 
CalSAWS Software. 
This document shall include but not limited to: 
1) Summarize all activities 
2) Summary of the types of tests and all the tests conducted during 
System Testing 
3) Summary of results of the System Testing 
4) Summary of each Deficiency identified 
5) Date of completion of each correction, and date of CONSORTIUM 

Acceptance of each correction, as applicable 
6) Summary of remaining open deficiencies and prioritized action plan 
7) System Test completion shall serve as entry criteria for UAT  
The CalSAWS UAT Readiness Report/Milestone shall be a Deliverable. 
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TABLE 14. TESTING 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

397 1947 System Test This requirement has been removed and merged with DDID #1940. 
398 1948 System Test The CONTRACTOR shall implement their System Test Plan to conduct 

a complete and thorough System Test on all new components of the 
CalSAWS Software including but not limited to: Application, Batch, 
Interfaces, Forms, NOAs, and Reports. 

 
The CONTRACTOR will report the outcomes of the System Test 
activities to the CONSORTIUM. 

399 1953 User 
Acceptance 

Test 

As part of the exit criteria, the CONTRACTOR shall confirm that these 
Deficiencies which are identified during UAT other than 
inconsequential Deficiencies that do not affect any Performance 
Standard, requirement or Specification as determined by the CalSAWS 
Executive Director is resolved or otherwise mutually agreed to the 
satisfaction of the CONSORTIUM before exiting UAT. 

400 1969 User 
Acceptance 

Test 

The CONTRACTOR shall provide support for the CONSORTIUM to 
facilitate and manage the User Acceptance Testing effort with no more 
than 200 concurrent users for five (5) two-week sessions. Fifty (50) 
users will be onsite between CalACES North (25) and CalACES South 
(25). The other one hundred fifty (150) users will be out in the 
California Counties via remote access. 

 
The CONTRACTOR shall provide the ability for limited Remote UAT 
by 57 Counties during each UAT period. 

 
The CONTRACTOR shall provide technical support for clarifying 
business functionality to help answer questions, executing batch jobs 
and Time Machine or like software to prepare data and/or to validate 
testing requirements if deemed necessary, troubleshooting Converted 
Data and functional issues, Deficiencies during data prep and/or test 
execution activities and resolving UAT exit criteria System 
Investigation Requests (SIRs). The UAT will be comprised of two (2) 
months of preparation and ten (10) weeks of execution. UAT Exit 
Criteria and resolution of Deficiencies will be mutually agreed upon 
between the CONTRACTOR and CONSORTIUM. 

TABLE 14. TESTING 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 
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741 2156 User 
Acceptance 

Test 

The CONTRACTOR shall use converted data for the 57 Counties for 
UAT. 

739 2154 User 
Acceptance 

Test 

The CONTRACTOR must support the 18 CalWIN Counties 
CONSORTIUM staff in developing UAT test scripts including 
developing test data sets. 

740 2155 User 
Acceptance 

Test 

The CONTRACTOR shall re-test a test script in its entirety (and 
associated test scripts) when a failure occurs at any stage of testing 
(e.g., a failure in Acceptance Testing that necessitates a code change 
will require the component to go back through Unit Testing, Integration 
Testing, and so forth). 

771 2186 User 
Acceptance 

Test 

The CONTRACTOR shall develop a CalSAWS User Acceptance Test 
(UAT) Support Plan. The CalSAWS UAT Support Plan shall include 
the following: 
1) Scope and Schedule 
2) Assumptions and Constraints 
3) Risks and associated mitigation approaches 
4) Team Roles and Responsibilities 
5) Floor Plans (in both CalACES North and CalACES South locations) 
and approach to providing furniture and office equipment that meets 
ergonomic standards 
6) Entry and Exit Criteria 
7) UAT Processes including Remote UAT Processes and timeframes for 
promulgating new Software to the UAT environments 
8) Requirements Based Test Cases 
9) Test Data, including converted data 
10) Test Results and Reporting Capabilities 
11) Environment Setup for on-site and Remote UAT 
12) Approach to UAT defect management 
13) Handling of new requirements 
The CalSAWS UAT Support Plan shall be a deliverable. 

 

15. TRAINING DEVELOPMENT: 
The following requirements shall apply to the Training Development category of Work for the 
CalACES Migration Project: 

 

TABLE 15. TRAINING DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

401 1070 General 
Requirements 

The CONTRACTOR shall use the LRS online help pages as a starting 
point and modify them as necessary to account for the changes made as a 
part of Migration. 
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TABLE 15. TRAINING DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

    
The CONTRACTOR shall assess the Job Aids to determine the impact for 
the changes made as part of Migration. Job Aid creation and updates are a 
CONSORTIUM responsibility currently. 

 
Online Help and Job Aids will be updated in conjunction with the release 
deployment. 

 
The CONTRACTOR staff will be responsible for peer reviewing the Job 
Aid content and deploying the Job Aids to the environments as well as 
creating/updating/deploying the Online Help pages. 

402 1071 General 
Requirements 

The CONTRACTOR shall update and or remove any System, County, or 
Agency specific references/logos on Online Help pages. Any System, 
County, or Agency specific references/logos on Job Aids are a 
CONSORTIUM responsibility as Job Aid updates are a CONSORTIUM 
responsibility currently. 

403 1074 General 
Requirements 

This requirement has been removed as this is covered by under Online 
Help. 

404 1986 General 
Requirements 

The CONTRACTOR shall design, develop and deploy On-Line Help 
(OLH) materials. 

405 1829 General 
Requirements 

The CONTRACTOR shall peer review the following training materials 
that are updated and or created by the CONSORTIUM: 
1) Job Aids 

622 2037 General 
Requirements 

This requirement was removed per contract negotiations. 

623 2038 General 
Requirements 

This requirement was removed per contract negotiations. 

406 974 Job Aids  This Requirement was removed in Change Notice 29 

407 975 Job Aids  This Requirement was removed in Change Notice 29 
408 976 Job Aids The CONTRACTOR shall migrate the Administration Disqualification 

Hearing (ADH) Records - Manage job aid. 

409 977 Job Aids  This Requirement was removed in Change Notice 29 

410 978 Job Aids  This Requirement was removed in Change Notice 29 
411 979 Job Aids  This Requirement was removed in Change Notice 29 
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TABLE 15. TRAINING DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

412 980 Job Aids The CONTRACTOR shall migrate the C-IV Hearing Records-Manage job 
aid. 

413 981 Job Aids The CONTRACTOR shall migrate the HIC Number Format job aid. 

414 1159 Job Aids The CONTRACTOR shall remove the Job Aid number from all Job Aid 
Titles. 

 
The CONTRACTOR shall alphabetize the Job Aid listing within Online 
Help. 

415 1160 Job Aids The CONTRACTOR shall update the index tab within online help to 
display job aids by title name in alphabetical order. 

416 1130 Job Aids The CONTRACTOR shall migrate the "CMSP-Add a Person to a Case or 
Program" job aid. 

417 1132 Job Aids The CONTRACTOR shall migrate the "CMSP-Open Enrollment and 
APTC" job aid. 

418 1133 Job Aids The CONTRACTOR shall migrate the "CMSP- Path2Health" job aid. 
419 1134 Job Aids The CONTRACTOR shall migrate the "CMSP -Reapply in the 

Certification End Date (CED) Month" job aid. 

420 1135 Job Aids The CONTRACTOR shall migrate the CMSP - Running EDBC through 
the Certification Determination Month (CDM) job aid. 

421 1136 Job Aids The CONTRACTOR shall migrate the Electronic Notification (E- 
Notification) job aid. 

422 1137 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

423 1138 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

424 1139 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

425 1140 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

426 1141 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

427 1142 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 
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TABLE 15. TRAINING DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

428 1143 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

429 1144 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

430 1145 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

431 1146 Job Aids This requirement was removed as the imaging solution will be different in 
CalSAWS. 

432 1147 Job Aids The CONTRACTOR shall migrate the Issuance-Replacement Cash EBT 
Benefits job aid. 

433 1148 Job Aids The CONTRACTOR shall migrate the Issuance-Skipped Issuances job 
aid. 

434 1149 Job Aids The CONTRACTOR shall migrate the Lobby Management-Manage job 
aid. 

435 1152 Job Aids The CONTRACTOR shall migrate the PRT-Case Copy job aid. 

436 1153 Job Aids The CONTRACTOR shall migrate the PRT-Overview job aid. 

437 1151 Job Aids The CONTRACTOR shall migrate the PRT-Process a Medi-Cal 
Application and Request a MAGI Determination job aid. 

438 1155 Job Aids The CONTRACTOR shall migrate the Text Notification job aid. 

439 1156 Job Aids The CONTRACTOR shall migrate the Un-Reimbursed Assistance Pool- 
Process UAP job aid. 

440 1150 Job Aids  This Requirement was removed in Change Notice 29 

441 1154 Job Aids The CONTRACTOR shall migrate the Subscriber County Review List job 
aid. 

442 982 Job Aids The CONTRACTOR shall migrate the Local Warrant Print job aid. 

443 983 Job Aids The CONTRACTOR shall migrate the Anti-Rejection Medications 
Program job aid. 
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TABLE 15. TRAINING DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

444 984 Job Aids The CONTRACTOR shall migrate the Tax Household job aid. 

445 985 Job Aids The CONTRACTOR shall migrate the Password Information- Maintain 
job aid. 

446 986 Job Aids The CONTRACTOR shall migrate the Performance Analysis job aid. 
447 987 Job Aids The CONTRACTOR shall migrate the Rush Warrants - Issue job aid. 
448 988 Job Aids The CONTRACTOR shall migrate the Skeleton Cases- Establish job aid. 
449 1101 Job Aids The CONTRACTOR shall update the phrasing within the LRS Online 

Help Pages from "Click XXXXXX on the Global Navigation Bar" to read 
"Place the cursor over XXXXXX on the Global Navigation Bar". 

450 990 Job Aids The CONTRACTOR shall migrate the Work Eligible Individuals- 
Clarification job aid. 

451 954 Online Help The CONTRACTOR shall migrate the Online Help page for the Valuable 
Inventory Detail page. 

452 1161 Online Help  This Requirement was removed in Change Notice 29 

453 1162 Online Help  This Requirement was removed in Change Notice 29 

454 1163 Online Help This Requirement was removed in Change Notice 29 

455 1112 Online Help  This Requirement was removed in Change Notice 29 

456 1113 Online Help  This Requirement was removed in Change Notice 29 

457 1114 Online Help  This Requirement was removed in Change Notice 29 

458 1115 Online Help  This Requirement was removed in Change Notice 29 

459 1116 Online Help  This Requirement was removed in Change Notice 29 

460 1117 Online Help  This Requirement was removed in Change Notice 29 
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TABLE 15. TRAINING DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

461 1118 Online Help This Requirement was removed in Change Notice 29 

462 1119 Online Help This Requirement was removed in Change Notice 29 

463 1120 Online Help This Requirement was removed in Change Notice 29 

464 1121 Online Help  This Requirement was removed in Change Notice 29 

465 1122 Online Help  This Requirement was removed in Change Notice 29 

466 1125 Online Help The CONTRACTOR shall migrate the Online Help page "Eligibility – 
Work Hours Detail". 

467 1126 Online Help  This Requirement was removed in Change Notice 29 

468 1127 Online Help  This Requirement was removed in Change Notice 29 

469 1111 Online Help The CONTRACTOR shall migrate the Online Help page for Reports 
Calendar. 

470 1128 Online Help  This Requirement was removed in Change Notice 29 

471 964 Online Help The CONTRACTOR shall migrate the Online Help page for the IEVS 
Fleeing Felon Report. 

472 971 Online Help The CONTRACTOR shall migrate the Online Help page for the 
Withdrawal Detail page. 

473 1164 Online Help  This Requirement was removed in Change Notice 29 

474 1073 Training 
Environment 

This requirement was removed per contract negotiations. 

866 2281 Training 
Environment 

This requirement was removed per contract negotiations. 

867 2282 Training 
Environment 

This requirement was removed per contract negotiations. 
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TABLE 15. TRAINING DEVELOPMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

475 1828 Web Based 
Training 
(WBTs) 

This requirement was removed due to contract negotiations. 

476 1072 Web Based 
Training 
(WBTs) 

This requirement was removed per contract negotiations. The last sentence 
of this requirement was added to DDID #1829. 

477 1571 Web Based 
Training 
(WBTs) 

This requirement was removed per contract negotiations. 

 

16. CALACES/CALSAWS MIGRATION DEPLOYMENT: 
The following requirements shall apply to the CalACES/CalSAWS Migration Deployment category 
of Work for the CalACES/CalSAWS Migration Project: 

 

TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

478 1880  This requirement was removed due to being obsolete. 

479 1881  This requirement was removed due to being obsolete. 

772 2187  The CONTRACTOR shall create a CalSAWS Deployment Readiness 
Plan (one (1) for the 39 C-IV Migration Counties and one (1) for the 18 
CalWIN Counties) which includes but is not limited to the following: 
1) Deployment Checklist 
2) Assumptions 
3) Entry and Exit Criteria 
4) CalSAWS Migration Deployment Approach 
5) CalSAWS Migration Deployment tools and templates 
6) CalSAWS Migration Deployment Tasks 
7) Manage and report on the CalSAWS Migration Project Deployment 
Schedule and critical path 
8) Plan, coordinate, manage and document the activities across Project 
Teams and the counties to facilitate a smooth transition 
9) Plan and coordinate the CalSAWS Migration Deployment activities 
across the CalSAWS Migration Teams including Conversion, Change 
Management, Training, Development and System Test, and Technical 
teams 
10) Setup a Command Center to support the CalSAWS Migration 
Deployment of the CalSAWS Software in each of the 39 C-IV 
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TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   Migration Counties; managing the effort to support the 39 C-IV 
Migration Counties during the CalACES Migration Deployment support 
period 
11) Manage the readiness of the 57 Counties as they prepare to migrate 
to the CalSAWS Software 

 
The CONTRACTOR’s CalSAWS Deployment Team shall track 
progress and completion of readiness activities at each of the 57 
Counties at each of the deployment waves, and overall CalSAWS 
Migration Project level in preparation for go-live using the County 
Readiness Checklist and the CalSAWS Migration Deployment 
Readiness Checklist. 
The CalSAWS Deployment Readiness Milestone shall be a deliverable. 

480 1883  The CONTRACTOR shall provide a post-deployment Command Center 
to support the 39 C-IV Migration Counties for a minimum 30 business 
days (Monday to Friday) as agreed upon in the CalSAWS Software 
Deployment Plan after their scheduled deployment date. 

481 1886  The CONTRACTOR shall provide Issue Summary Report based upon 
user reported issues through the standard trouble ticketing process (e.g., 
Parent Tickets) every day for up to thirty (30) business days (Monday to 
Friday) following County go live. The details surrounding the issue 
summary report will be determined during the migration design phase. 

482 1887  The CONTRACTOR will prepare and deliver a CalSAWS Deployment 
Complete Report. The document will highlight proven practices and 
recommendations, as well as problem areas, issues and corresponding 
solutions associated with the application, Training Materials (when 
applicable) and Conversion. The CalSAWS Migration Deployment 
Complete Report shall be a Deliverable. 

483 1890  The CONTRACTOR shall disable access to the legacy C-IV production 
Application and make the PRT environment read only upon conversion 
into the CalSAWS Software. The PRT environment will contain a copy 
of production data prior to conversion. The environment will be retained 
for twelve (12) months after the conversion. 

484 1971  The CONTRACTOR shall provide post deployment support for 
Monthly, Quarterly and Annual State Reports. This post deployment 
support will include: 
1) The CONTRACTOR shall generate State monthly, quarterly and 
annual reports using Converted Data and will make them available for 
the 57 Counties to review prior to County State submission. Monthly 
State reports will be made available prior to the County’s deployment. 
Quarterly and Annual reports will be made available prior to or after the 
County’s deployment. The exact timeframe as to when the State reports 
will be made available for County review will be determined during the 
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TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   CalSAWS Migration Release Management phase. 
 
Note: Due to the timeframe needed for report generation and County 
review, the reports provided to the 57 Counties may only contain a 
subset of data from what would be captured in the final report generated 
for the Counties in production. Post deployment support does not 
include training on the state reports. 

 
2) For those Counties that elect to participate in the State Report review 
effort, they will be responsible for validating the data being populated 
on the report aligns to the agreed upon report design. This effort is not a 
validation of the final reporting numbers to be submitted to the State. In 
addition, these Counties will be required to communicate back to the 
project any issues in a timely manner. This timeframe as well as any 
additional details will be determined during the CalSAWS Migration 
Release Management phase. 
The total hours for this effort is not to exceed four thousand five 
hundred (4,500) hours. 

485 1968  The CONTRACTOR shall perform the preparation, execution and post 
deployment support (39 C-IV Migration Counties only) of the multi- 
wave Conversion Cutover activities for all 57 Counties. These activities 
shall include a plan and support for system unavailability during 
cutover. The CONSORTIUM Staff and staff from the 57 Counties will 
support conversion activities in accordance with the Conversion Plan 
for each deployment wave. 

 
Cutover shall be defined as the event when Conversion has been 
successfully completed, the Converted Data and the CalSAWS Software 
are installed in the Cloud, the System with the Cloud has received UAT 
Acceptance, and the System with the Cloud is available for use in 
Production. 

601 2016  This requirement was removed per contract negotiations. 
602 2017  This requirement was removed per contract negotiations. 
603 2018  This requirement was removed per contract negotiations. 
604 2019  This requirement was removed per contract negotiations. 
605 2020  This requirement was removed per contract negotiations. 
606 2021  This requirement was removed per contract negotiations. 
607 2022  This requirement was removed per contract negotiations. 
608 2023  This requirement was removed per contract negotiations. 
609 2024  This requirement was removed per contract negotiations. 
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TABLE 16. CALACES/CALSAWS MIGRATION DEPLOYMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

610 2025  This requirement was removed per contract negotiations. 
611 2026  This requirement was removed per contract negotiations. 
612 2027  This requirement was removed per contract negotiations. 
613 2028  This requirement was removed per contract negotiations. 

614 2029  This requirement was removed per contract negotiations. 

628 2043  This requirement was removed per contract negotiations. 
742 2157  The CONTRACTOR shall support a single wave strategy for converting 

the CalACES Counties. The 39 C-IV Migration Counties shall be 
considered one group and will be migrated in its entirety, as a whole 
over a given weekend. 

743 2158  The CONTRACTOR shall provide a 39 C-IV Migration Counties 
timeline that completes the wave conversion by XX/XXXX. 

 
The CONTRACTOR shall provide a CalSAWS Migration timeline that 
completes a 6 County wave conversion by XX/2023. 

744 2159  This requirement was removed as this is not in scope of this SOR. 
745 2160  The CONTRACTOR shall support the installation of CalSAWS 

equipment at each of the 18 CalWIN Counties. 
 

17. CHANGE MANAGEMENT: 
The following requirements shall apply to the Change Management category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 17. CHANGE MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

486 1907  The CONTRACTOR shall develop a CalACES Change Management Plan 
which will be approved by the CONSORTIUM that will define the scope of 
the Change Management effort. The Change Management Plan will entail 
the following activities and include, but not be limited to: 
1) Overall Change Management Approach 
2) Change Readiness Approach 
3) Key System Changes 
4) Communication Strategies 
5) Tasks and Expected Results 
6) Schedules 
7) Assumptions 
The CalACES Change Management Plan shall be a Deliverable. 

487 1824  This requirement was removed due to contract negotiations. 
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TABLE 17. CHANGE MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

488 1823  The CONTRACTOR shall develop the following templates to be used by 
the CONSORTIUM as the CONSORTIUM executes the Change 
Management Plan: 
1) County Decision Point Template 
2) Change Readiness Checklist and Assessment Template 
3) Change Assessment Tracking Template 
4) Communication Roadmap Template 
5) Targeted Topic Template 
The intent of these documents is to help the Counties prepare for Migration. 

626 2041  This requirement was removed due to contract negotiations. 
 

18. CONVERSION: 
The following requirements shall apply to the Conversion category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 18. CONVERSION 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

489 1893  The CONTRACTOR shall develop a CalACES Master Conversion Plan 
in conjunction with the CONSORTIUM in support of the 
CONTRACTOR's conversion methodology. The CalACES Master 
Conversion Plan shall include, but not be limited to, the following: 
1) A description of the conversion approach and strategy 
2) Objectives 
3) Processes and procedures for both automated and manual conversion 
efforts 
4) A schedule detailing the execution of the plan 
5) Required staffing 
6) Roles and responsibilities clearly delineated for CONTRACTOR and 
CONSORTIUM personnel 
7) A description of the conversion test or dry run approach and strategy 
and methodology for determination of success 
8) A high level conceptual design of the migration process along with a 
more detailed design showing inputs and outputs 
9) A listing of files being converted 
10) Data cross-references 
11) Conversion rules for existing and new data elements, including the 
rules for default values and values that are derived, minimizing 
duplicates where appropriate 
12) Conversion rules for each condition or transaction being converted 
13) Methods for calculating default values, as needed for a successful 
and complete conversion of source data 
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Req. 
# 

 
DDID # Sub- 
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Requirement Description 

   14) Manual processes and related reports required including preparation 
(data cleanup) and actual conversion along with the work effort and 
timeline for each 
15) A description of the approach to prevent duplicate benefit issuances 
from the future System and existing systems 
16) A process to confirm that unduplicated case and individual 
information is converted into the CalSAWS Software 
17) Any assumptions or constraints 
18) The approach for communicating to users and other appropriate staff 
the automated and manual conversion procedures 
19) Tasks and cross-task dependencies 
20) Conversion impacts 
21) Recovery Plan 
22) Communication processes 
23) Special training or processes required (such as getting data entered 
into the CalSAWS Software that was created during the "dark period" 
between legacy system shut down and the CalSAWS Software go-live) 
24) Documentation of all pre and post-conversion related reports and 
special screen layouts required to address the remedies for failed and 
discrepant conversions 
25) Efficient methods to assist the user in determining the reasons for 
failed and discrepant conversions 
26) Procedures necessary to successfully execute the conversion 
programs 
27) Execute the approved Conversion Plan to convert the data for each 
CalACES County according to the agreed upon timeframe and schedule 
28) Confirm that both automated and manual conversion processes are 
conducted in a timely and efficient manner according and within the 
agreed upon timeframe and schedule 
29) A CalACES data model that includes table and column definitions 
and foreign key relationships 
The CalACES Master Conversion Plan shall be a Deliverable. 

736 2151  The CONTRACTOR shall develop a CalWIN/CalSAWS Master 
Conversion Plan in conjunction with the CONSORTIUM in support of 
the CONTRACTOR's conversion methodology. The CalWIN/CalSAWS 
Master Conversion Plan shall include, but not be limited to, the 
following: 
1) A description of the conversion approach and strategy 
2) Objectives 
3) Processes and procedures for both automated and manual conversion 
efforts 
4) A schedule detailing the execution of the plan 
5) Required staffing 
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Requirement Description 

   6) Roles and responsibilities clearly delineated for CONTRACTOR and 
CONSORTIUM personnel 

a) Roles and responsibilities clearly delineated for 
CONTRACTOR and any CalWIN CONTRACTOR or CalWIN Sub- 
contractor 
7) A description of the conversion test or dry run approach and strategy 
and methodology for determination of success 
8) A high level conceptual design of the migration process along with a 
more detailed design showing inputs and outputs 
9) A listing of files being converted 
10) Data cross-references 
11) Conversion rules for existing and new data elements, including the 
rules for default values and values that are derived, minimizing 
duplicates where appropriate 
12) Conversion rules for each condition or transaction being converted 
13) Methods for calculating default values, as needed for a successful 
and complete conversion of source data 
14) Manual processes and related reports required including preparation 
(data cleanup) and actual conversion along with the work effort and 
timeline for each 
15) A description of the approach to prevent duplicate benefit issuances 
from the future System and existing systems 
16) A process to confirm that unduplicated case and individual 
information is converted into the CalSAWS Software 
17) Any assumptions or constraints 
18) The approach for communicating to users and other appropriate staff 
the automated and manual conversion procedures 
19) Tasks and cross-task dependencies 
20) Conversion impacts 
21) Recovery Plan 
22) Communication processes 
23) Special training or processes required (such as getting data entered 
into the CalSAWS Software that was created during the "dark period" 
between legacy system shut down and the CalSAWS Software go-live) 
24) Documentation of all pre and post-conversion related reports and 
special screen layouts required to address the remedies for failed and 
discrepant conversions 
25) Efficient methods to assist the user in determining the reasons for 
failed and discrepant conversions 
26) Procedures necessary to successfully execute the conversion 
programs 
27) Execute the approved Conversion Plan to convert the data for each 
CalWIN County according to the agreed upon timeframe and schedule 
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   28) Confirm that both automated and manual conversion processes are 
conducted in a timely and efficient manner according and within the 
agreed upon timeframe and schedule 
29) A CalSAWS data model that includes table and column definitions 
and foreign key relationships 
The CalWIN/CalSAWS Master Conversion Plan shall be a Deliverable. 

490 1894  The CONTRACTOR shall define the source and destination tables and 
columns of the data to be converted in a Conversion Specification 
Document to be inclusive of open and closed cases. 

 
The CONTRACTOR shall prepare a Conversion Specification 
Document that describes how data will be electronically or manually 
converted, includes a list of cases and/or files being converted, a cross- 
reference of existing data elements to the CalSAWS Software data 
elements, and a conceptual design of the migration process along with a 
more detailed design including inputs and outputs. The existing systems 
shall be analyzed to determine the validity and internal integrity of the 
data selected for conversion and to identify and report data 
inconsistencies within the existing systems. 

491 1895  The CONTRACTOR shall develop conversion software which will 
convert data values from the legacy system to the CalSAWS Software in 
order to continue to issue benefits to cases currently eligible. 

 
The CONTRACTOR shall develop all software and input formats for 
the conversion of C-IV and CalWIN source files, tables, files and other 
data objects and related data and file maintenance. An appropriate 
development methodology, standards and supporting documentation 
shall be utilized. 

492 1896  The CONTRACTOR shall conduct a conversion software System Test 
prior to the initiation of any conversion activity in a production like 
environment. All conversion software shall be tested prior to 
deployment. 

 
The CONTRACTOR shall prepare a Conversion Test Report that 
includes the test results and performance analysis, the problems 
encountered, corrective action taken, and retest results. 

493 1897  The CONTRACTOR shall confirm that the CalSAWS Software can 
continue to issue timely benefits on converted continuing cases. 

494 1898  The CONTRACTOR shall meet all County, State, and Federal 
requirements for timely customer notifications during the conversion 
process. 
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495 1899  The CONTRACTOR shall provide support for all interfaces with 
County, State, and Federal systems during the conversion process. 

496 1900  The CONTRACTOR shall work with the CONSORTIUM Counties and 
CONSORTIUM to minimize any disruption to the public and 
CONSORTIUM Counties staff in the normal operation of business 
during the conversion. 

497 1901  The CONTRACTOR will provide Conversion specific, user 
friendly/non-technical training materials to address the needs of all users 
involved with the conversion process. 

498 1903  The CONTRACTOR shall review the results of conversion to confirm 
the accuracy of the conversion and shall generate a report of those cases 
that are unable to be converted or are discrepant when compared with 
the source system. 

 
The CONTRACTOR and the County shall analyze any failed 
conversion attempts, document the planned approach for another 
attempt(s) and execute and oversee reruns or manual processes as 
appropriate. 

499 1904  The CONTRACTOR shall provide a list of randomly selected cases for 
each County to review for accuracy during each County’s conversion 
dry run. 

 
The CONTRACTOR and CONSORTIUM shall agree on the volume 
and types of cases for the randomly selected list based upon the 
CalACES Master Conversion Plan and the CalWIN/CalSAWS Master 
Conversion Plan. 

 
The CONTRACTOR shall confirm non-production environment(s) are 
available for use by the Counties with copies of production data to 
conduct this review. 

 
The CONTRACTOR shall perform dry runs (mock conversions) of the 
execution activities required to migrate the System Data for use with the 
CalSAWS Software and provide the opportunity to identify and resolve 
issues prior to conversion Cutover. 

 
The CONSORTIUM Staff and staff from the 57 Counties will support 
conversion activities in accordance with the CalACES Master 
Conversion Plan and the CalWIN/CalSAWS Master Conversion Plan. 
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DDID # Sub- 
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500 1906  The CONTRACTOR shall prepare a CalSAWS Deployment Complete 
Milestone Report and shall provide the Converted Data for each 
deployment wave (one (1) wave for the 39 C-IV Migration Counties and 
six (6) waves for the 18 CalWIN Counties) that: 
1) Certifies and provides Validation that all C-IV and CalWIN data has 

been accurately mapped and converted from the legacy database 
schema onto the CalSAWS database schema 

2) Certifies and provides Validation that the CalSAWS Software 
application operating in the cloud infrastructure is fully functional 
using the converted C-IV and CalWIN data 

3) Provides a conversion exception (conversion fallout) report, which 
details the C-IV and CalWIN data/records that were not successfully 
converted from the C-IV and CalWIN schema to the CalSAWS 
schema, as well as recommended actions to resolve such conversion 
exceptions/fallouts; and 

4) Highlights the conversion results, proven practices, problem 
areas/issues, lessons learned, and recommendations for future 
conversion deployment waves. 

The CalSAWS Deployment Complete Milestone Report for each 
deployment wave shall be a Deliverable. 

617 2032  The CONTRACTOR shall manage and/or perform the Data migration 
strategy, data conversion architecture, conversion design, development, 
System Testing, client communications and Cutover efforts. This shall 
be included in the Conversion Plan deliverable. 

618 2033  The CONTRACTOR shall document the data elements involved in the 
Conversion effort, provide a cross-reference of the C-IV and CalWIN 
System data elements to the CalSAWS Software data elements and 
define how the data elements will be converted from the C-IV and 
CalWIN System to the CalSAWS Software. 

619 2034  The CONTRACTOR shall perform the design activities associated with 
analyzing the data models and developing the designs, which describe 
how the Data will be converted for use with the CalSAWS Software, 
and document the design(s) in a Conversion Design Document. 

620 2035  The CONTRACTOR shall develop the conversion routines and 
software, based on the conversion designs, which will convert the 
System Data for processing by the CalSAWS Software. 

 
The CONTRACTOR shall validate the Conversion software developed 
that converts the System Data for processing by the CalSAWS Software. 
Conversion Program Testing will confirm the ability to extract, 
transform and load Data. 

 
The CONTRACTOR shall perform ongoing analysis, design, build and 
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   test activities to address updates/refinements to the Conversion routines 
with each release of CalSAWS Software. 

621 2036  This requirement was removed due to duplication. 

746 2161  The CONTRACTOR shall migrate CalWIN customer data into the 
CalSAWS Software minimizing duplicate records and standardizing 
demographic information. 

748 2163   The CONTRACTOR shall perform a data conversion for Task 
Management for each of the (CalWIN) counties that have opted in for 
ancillary systems conversion. This Requirement was modified in Change 
Notice 29 

749 2164  The CONTRACTOR shall coordinate all automated and manual data 
loads during data conversion testing and UAT. 

750 2165  The CONTRACTOR shall provide tools required to convert data from 
the legacy systems and/or synchronize the data between the initial 
release and the retirement of CalWIN, assuming the Conversion is 
implemented across multiple releases. 

751 2166  This requirement was removed due to duplication. This DDID is 
covered under DDID #1906. 

894 2309  This requirement was modified in Change Notice 29: The 
CONTRACTOR shall perform a data conversion for Collections and 
Overpayments of closed cases which reside within the ancillary systems 
for the (CalWIN) counties that have opted in for conversion. 

895 2310   This requirement was modified in Change Notice 29: The 
CONTRACTOR shall perform a data conversion for Fraud/Special 
Investigations data for the (CalWIN) counties that have opted in for 
ancillary systems conversion.  

896 2311  This requirement was removed in Change Notice 29. 

 

19. TRAINING DELIVERY: 
The following requirements shall apply to the Training Delivery category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 19. TRAINING DELIVERY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 
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501 1931 Master 
Training 
Delivery 

Plan 

The CONTRACTOR shall develop a CalACES Master Training Plan, as 
approved by the CONSORTIUM, which will include the following: 
1) Plan to develop, build and deploy the CalSAWS Online Help (OLH) 
2) Plan to install, configure, utilize and train the CONSORTIUM Staff on 
the LMS tool for Training Delivery 
3) Overall activities, effort and scope of training, as related to OLH, LMS 
and peer reviewing Job Aids 
4) Detailed schedule including but not limited to the OLH, LMS and WBT 
completion 
5) Preparation, logistics, and activities required to implement training 
6) How the most current WBTs will be accessible to the 39 C-IV Migration 

Counties through the LMS 
7) How the CONTRACTOR will use the Learning Management System 

(LMS) tool to manage the training schedule and participation 
 

The CONTRACTOR shall update the CalACES Master Training Plan as 
directed by the CONSORTIUM. The CalACES Master Training Plan shall be 
a Deliverable. 

TABLE 19. TRAINING DELIVERY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

502 1820 Training 
Delivery 

The CONTRACTOR shall provide support for the CONSORTIUM to 
facilitate and manage multiple training sessions and dry runs to review 
WBTs with the CONSORTIUM County staff. Four one-week sessions of 
up to fifty (50) attendees each must be conducted and include early training 
of One-time Migration WBTs, Navigation WBTs and other specific WBTs 
resulting from Migration. Early training will begin eight weeks prior to 
general training. Support is defined as providing setup of the laptops and 
room,, technical support, access to the LMS and WBTs, any other hardware 
and/or software necessary to conduct the training sessions by the 
CONSORTIUM Staff. 

503 1938 Training 
Delivery 

This requirement was removed due to contract negotiations. 

624 2039 Training 
Delivery 

This requirement was removed due to contract negotiations. 

625 2040 Training 
Delivery 

This requirement was removed due to contract negotiations. 
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504 1932 Training 
Delivery 
Schedule 

The CONTRACTOR shall work with the CONSORTIUM to: 
1) Have WBT modules available for general training four weeks prior to 
go-live. 
2) All online updates to the CalSAWS Software must be in a completed 
state twelve (12) weeks prior to early training in order for the WBTs to be 
completed by the CONSORTIUM Staff. 
3) Create a registration report for counties to show who has registered for 
training and who has not yet registered for training in the LMS. 

505 1933 Training 
Delivery 
Schedule 

This requirement was removed due to contract negotiations. 

506 1934 Training 
Delivery 
Schedule 

The CONTRACTOR shall work with the CONSORTIUM to confirm that 
correct and current data is maintained in the Learning Management Tool 
selected by the CONTRACTOR to manage items such as the training 
course and training schedule. 

TABLE 19. TRAINING DELIVERY 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

507 1822 Training 
Delivery 
Schedule 

This requirement was removed due to contract negotiations. 

508 1821 Training 
Delivery 
Tracking 

Tool 

The CONTRACTOR shall make a Learning Management System available 
for 39 C-IV Migration Counties to assign and track Migration training. 

509 1935 Training 
Delivery 
Tracking 

Tool 

The CONTRACTOR shall select, configure and install, populate, maintain, 
and provide training for the Learning Management Tool (LMS) for the 39 
C-IV Migration Counties. Upon selection of the tool, the CONTRACTOR 
shall develop a plan for how this will be used by designated staff and what 
users can do. 

 
The CONTRACTOR shall develop three (3) reports, load courses, perform 
a one-time load of users into the LMS extracted from the C-IV production 
database and support the CONSORTIUM training coordinators and County 
Staff in their use of LMS. 

 
The CONTRACTOR shall develop one (1) WBT not to exceed thirty (30) 
minutes in length and one (1) instructional guide in soft copy on how to use 
the LMS for the CONSORTIUM Staff. 

 

20. EQUIPMENT & SOFTWARE: 
The following requirements shall apply to the Equipment & Software category of Work for the 
CalACES/CalSAWS Migration Project: 



 B-110   

 

TABLE 20. EQUIPMENT & SOFTWARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

510 1768   
This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall modify AMP to meet the needs of CalSAWS 
by: 
1) Not using the status value of "-1" to record transactions returning error 
pages 
2) Incorporate command categorization for all Counties at the time of 
migration 
3) Capture workstation names for workstations on which users use IE 
browser to access the CalSAWS application 
 

511 508  This requirement was removed per contract negotiations. 

512 505  This requirement was removed per contract negotiations. 

TABLE 20. EQUIPMENT & SOFTWARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

513 1099  The CONTRACTOR shall update the System to display the application 
server name when hovering over the system icon. 

514 502  This requirement was removed per contract negotiations. 

515 499  This requirement was removed per contract negotiations. 
516 1783  This requirement was removed due to being obsolete. 

517 1769  The CONTRACTOR shall migrate the following C-IV Audit features at the 
time of migration: 
1) Store field level audit information to audit changes to specific fields on 
specific pages (e.g., Person Search and Journal Search) 
2) Store audit records of multi-county users 
3) Capture the text of URL links clicked by users 

518 1776  The CONTRACTOR shall update the CalSAWS Software support as 
follows: 
1) Support the current major version or the previous major version (current 
major version minus 1) of Microsoft Internet Explorer and the Chrome Web 
Browser. 
2) The new CalSAWS Software shall be tested on the browser version of 
Microsoft Internet Explorer and Chrome that is supported in the system. 
3) Update the existing LRS and C-IV automated regression test scripts to 
test with both Internet Explorer and the Chrome Web Browser. 
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519 506  This requirement was removed per contract negotiations. 
520 1770  This requirement was removed per contract negotiations. 
521 501  This requirement was removed per contract negotiations. 
522 503  This requirement was removed per contract negotiations. 
523 507  This requirement was removed per contract negotiations. 
524 1875  This requirement was removed per contract negotiations. 
525 1877  This requirement was removed due to being obsolete. 

526 1878  This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall provide the appropriate number of development 
and test environments of the following categories, with date forwarding 
capability as appropriate: 
1) Conversion 
2) Development 
3) Warehouse 
4) Portal 
5) Testing, including User Acceptance Testing (including testing of Texts 
and Client Emails) 
6) Training 
7) Performance Testing 
8) Demonstration 
9) Sandbox 
 
The CONTRACTOR shall provide a sandbox environment available via 
the internet to all 58 Counties with non-production data for the 58 Counties 
to be use the LRS Software. The environment must accommodate 150 
concurrent users. The sandbox must have the ability to run batch. The 
sandbox environment shall remain available to use throughout the duration 
of the CalACES/CalSAWS Migration Project and shall be refreshed with 
new LRS M&O code as it is released. The sandbox environment shall be 
made available to all 58 Counties within 3 months of the CalACES 
Migration Project Start Date. 
 
The CONTRACTOR shall provide a conversion environment prior to 
conversion for the CalSAWS Migration Project for the 18 CalWIN 
Counties Vendor to perform mock conversions a data cleansing on data 
prior to the conversion of 18 CalWIN Counties data to CalSAWS 
Software. The conversion environment shall be available at a date agreed 
to by the CONTRACTOR and CONSORTIUM in the CalWIN/CalSAWS 
Master Conversion Plan. 
  

TABLE 20. EQUIPMENT & SOFTWARE 
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Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

527 1879  The CONTRACTOR shall provide the appropriate number of production 
environments for the following categories: 
1) Production (Including Simulation) 
2) Policy, Review and Training (PRT) 
3) Warehouse (County Data Extract) 
4) Training 

528 497  This requirement was removed per contract negotiations. 

529 495  This requirement was removed per contract negotiations. 
530 492  This requirement was removed per contract negotiations. 
531 1778   

This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall expand the Los Angeles County's iOS Lobby 
Check-in solution to support all 58 Counties. The C-IV java solution shall 
also be integrated to support the current Kiosk and FACTs for use by all 58 
Counties. 
 

532 496  This requirement was removed per contract negotiations. 
533 500  This requirement was removed per contract negotiations. 
534 1772  The CONTRACTOR shall incorporate the current Properties Configuration 

and Values of CalSAWS at the time of migration. 

535 490  This requirement was removed per contract negotiations. 

TABLE 20. EQUIPMENT & SOFTWARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

536 494  This requirement was removed per contract negotiations. 
537 1784  The CONTRACTOR shall update the System to support the C-IV Text 

Messaging solutions for all 58 Counties. 

538 1774  This requirement was removed per contract negotiations. 
539 510  This requirement was removed per contract negotiations. 
540 1781   This Requirement was removed in Change Notice 29 

541 1773  The CONTRACTOR shall add the following Work Managers: 
1) EBT 
2) Person Search 
3) File Management 
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542 1973  The CONTRACTOR shall add the web service for the new self-service 
portal for all 58 Counties to the CalSAWS Software. The new self-service 
portal will be utilized by all 58 Counties. 

587 2002  This requirement was removed per contract negotiations. 
588 2003  This requirement was removed due to duplication. 
589 2004  This requirement was removed due to duplication. 
590 2005  This requirement was removed due to duplication. 
591 2006  This requirement was removed due to duplication. 
592 2007  This requirement was removed due to duplication. 
593 2008  This requirement was removed per contract negotiations. 
594 2009  This requirement was removed per contract negotiations. 
595 2010  The CONTRACTOR shall perform the following activities: 

1) Plan and coordinate environment usage – work with development team 
leads to coordinate the usage of shared development environments 
2) Build and Deploy application – create the CalSAWS Software build and 
deploy it to the development, UAT, and Production environments 
3) Monitor availability and other Performance Standards – verify 
production components are working correctly and meeting LRS Service 
Level Agreements and Performance Standards 
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TABLE 20. EQUIPMENT & SOFTWARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   4) Test and deploy Software upgrades and patches – upgrade and software 
products for production components 
5) Incident Management – Communicate Production incidents to 
appropriate CONSORTIUM resources 
6) Deploy Operations and Execution Changes – implement changes to the 
Execution or Operational Architecture for the CalSAWS Software 

596 2011  The CONTRACTOR shall perform the configuration and installation of the 
development tools. 

 
NOTE: Development Tools needs to be defined 

598 2013  The CONTRACTOR shall manage the technical resources and planning 
efforts, and perform the following activities: 
1) Communicate status to the CONSORTIUM on the progress of Technical 
Team Deliverables 
2) Project planning of the Tasks and Deliverables required from the 
Technical Team 
3) Preparation and review of the documentation and Deliverables required 
by the CONSORTIUM 
4) Management of incidents that may occur during the deployment of 
migration equipment and processes 

615 2030  The CONTRACTOR shall develop CalSAWS Software architecture and 
employ development standards where appropriate, that use reference tables, 
or other techniques, to manage and direct user navigations and functions 
based on CONSORTIUM requirements as defined in the LRS Agreement, 
including the Statement of Requirements, Specifications, and applicable 
DEDs. 

616 2031  The CONTRACTOR shall provide the CalSAWS Business Architecture 
Design Document. The CalSAWS Business Architecture Design Document 
shall provide a comprehensive architectural overview of the CalSAWS 
Software, including a depiction of each layer and area of application in 
terms of Software components. The CalSAWS Business Architecture 
Design Document shall describe the significant architectural decisions 
made on the CalSAWS Software. The CalSAWS Business Architecture 
Design Document shall be a Deliverable. 

661 2076  This Requirement was removed in Change Notice 29 
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TABLE 20. EQUIPMENT & SOFTWARE 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

788 2203  The CONTRACTOR shall modify the SMS notification system to support 
languages written in any of the threshold languages of the 58 Counties of 
California, including languages which use a non GSM-7 characterset, such 
as Chinese. 

844 2259   This Requirement was removed in Change Notice 29 

849 2264   This Requirement was removed in Change Notice 29 

864 2279   
This Requirement was modified in Change Notice 29:    
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
The CONTRACTOR shall enable the functionality to select the group of 
customers to send text messages based on specified characteristics in an 
emergency. 
 

890 2305  The CONTRACTOR shall update the SMS notification system to apply 
current SMS functionality to all the 58 Counties. 

891 2306  The CONTRACTOR shall review the nightly batch jobs of text messages 
sent by LRS, C-IV, and CalWIN core systems and consolidate them into 
one set of nightly SMS batch jobs. 

892 2307   This Requirement was modified in Change Notice 29:    
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
The CONTRACTOR shall configure the notifications system to interface with 
Amazon Pinpoint to send SMS messages. 
 

 

21. ENTERPRISE INFRASTRUCTURE: 
The following requirements shall apply to the Enterprise Infrastructure category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 21. ENTERPRISE INFRASTRUCTURE 

Req. 
# 

DDID 
# 

 
Sub-Category 

 
Requirement Description 

543 1870 Telecommunic 
ations 

This requirement was removed due to being obsolete. 

 
22. SITE PREPARATION & INSTALLATION: 
The following requirements shall apply to the Site Preparation & Installation category of Work for 
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the CalACES/CalSAWS Migration Project: 
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TABLE 22. SITE PREPARATION & INSTALLATION 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

629 2044 Cloud This requirement was removed due to duplication. 
630 2045 Cloud This requirement was removed due to being obsolete. 

752 2167 Cloud This requirement was removed due to being obsolete. 

753 2168 Cloud This requirement was removed due to being obsolete. 

544 1980 PDC This requirement was removed per contract negotiations. 
545 1959 PDC This requirement was removed per contract negotiations. 
546 1981 DDC This requirement was removed per contract negotiations. 
547 1960 DDC This requirement was removed per contract negotiations. 
548 1982 ADF This requirement was removed due to being obsolete. 

549 1961 ADF If new Equipment is planned to be added or modifications to existing 
Equipment is planned to be made for the support of the CalSAWS Software 
in the Cloud, then CONTRACTOR shall develop and execute an 
Application Development Preparation and Installation Plan in order to 
successfully deploy the CalSAWS Software. The Installation Plan shall 
clearly document but is not limited to: 
1) Installation and configuring hardware and software that are identified for 
install per the approved The Equipment, Software and Cloud Services 
Acquisition Plan 
2) Setup, support and server administration and tear down of hardware and 
software 
3) Equipment setup and maintenance 
4) Image and setup, file, domain and security, servers and desktops, LAN 
and administration 
5) Software license administration and confirm compliance with software 
licenses 
6) Equipment tear down and removal of Equipment upon completion of the 
CalACES/CalSAWS Migration Project 
7) Asset management and tracking of equipment 
8) Environment support 
9) Technical Support for users 
10) Upgrading software 

 
The CONSORTIUM shall be responsible for the following: 
1) Email setup 
2) Setup of users and email address of users 



 B-118   

TABLE 22. SITE PREPARATION & INSTALLATION 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

   3) Email administration 

 

23. CENTRAL PRINT: 
The following requirements shall apply to the Central Print category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 23. CENTRAL PRINT 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

550 1775  The CONTRACTOR shall update the technical architecture to support 
consolidation of the bundling jobs and bar codes (Stuffing, Intelligent 
mail, Imaging and Tracking) for one central print vendor. 

884 2299   This Requirement was removed in Change Notice 29 

 
24. HELP DESK: 
The following requirements shall apply to the Help Desk category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 24. HELP DESK 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

551 1871  This requirement was removed due to contract negotiations. 
552 1873  This requirement was removed due to contract negotiations. 
597 2012  This requirement was removed per contract negotiations. 
893 2308  The CONTRACTOR shall configure interfaces between the helpdesk 

software selected for L3 support and the software used in up to 39 counties 
for their Level 1 and Level 2 helpdesk. 

 
25. IMAGING: 
The following requirements shall apply to the Imaging category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 25. IMAGING 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

553 119  Please refer to Exhibit Z for requirement language. 
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TABLE 25. IMAGING 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

777 2192  Please refer to Exhibit Z for requirement language. 

783 2198  Please refer to Exhibit Z for requirement language. 

784 2199  Please refer to Exhibit Z for requirement language. 

787 2202  This requirement was removed due to consolidation. The requirement is 
covered with DDID #2199. 

789 2204  Please refer to Exhibit Z for requirement language. 

811 2226  This requirement was removed due to consolidation. The requirement is 
covered with DDID #2199. 

812 2227  This requirement was removed due to consolidation. The requirement is 
covered with DDID #2199. 

814 2229  This requirement was removed pending further notice. 

827 2242  Please refer to Exhibit Z for requirement language. 

838 2243  This requirement was removed due to consolidation. The requirement is 
covered with DDID #2199. 

840 2255  Please refer to Exhibit Z for requirement language. 

841 2256  This requirement has been removed due to it no longer being a gap. 
842 2257  This requirement has been removed due to it no longer being a gap. 
846 2261  Please refer to Exhibit Z for requirement language. 

847 2262  Please refer to Exhibit Z for requirement language. 

851 2266  Please refer to Exhibit Z for requirement language. 

852 2267  Please refer to Exhibit Z for requirement language. 

873 2288  Please refer to Exhibit Z for requirement language. 

874 2289  Please refer to Exhibit Z for requirement language. 
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TABLE 25. IMAGING 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

887 2302  The CONTRACTOR shall design a standardized set of barcodes to encode 
all information necessary to identify the form, customer, and case and shall 
configure the system to add those barcodes to all forms before they are sent 
to printing. 

888 2303  The CONTRACTOR shall standardize a set of barcodes to allow automatic 
printing, folding, and mailing of materials and add those barcodes to all 
forms before they are sent to printing. 

872 2287  This requirement was removed due to consolidation. The requirement is 
covered with DDID #2162. 

747 2162  Please refer to Exhibit Z for requirement language. 

 

26. CALL CENTER: 
The following requirements shall apply to the Call Center category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 26. CALL CENTER 

Req. 
# 

DDID 
# 

 
Sub-Category 

 
Requirement Description 

554 1487 Customer 
Service Center 

(CSC) 

 This Requirement was removed in Change Notice 29 

555 614 Customer 
Service Center 

(CSC) 

 This Requirement was removed in Change Notice 29 

795 2210 Customer 
Service Center 

(CSC) 

This requirement was removed pending further notice. 

796 2211 Customer 
Service Center 

(CSC) 

This requirement was removed pending further notice. 

556 405 Regional Call 
Center (RCC) 

This Requirement was modified in Change Notice 29: 
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Revised requirement, approved on December 10, 2019 via CalSAWS 
Deliverable #18 - CalSAWS General Design: 
The CONTRACTOR shall migrate the non-mandatory dropdown field 
"Regional Call Center" with the values of "Staff" and "Supervisor" on the 
Security Assignment page.  

TABLE 26. CALL CENTER 

Req. 
# 

DDID 
# 

 
Sub-Category 

 
Requirement Description 

557 399 Regional Call 
Center (RCC) 

The CONTRACTOR shall update the Staff Detail page as follows: 
1) Migrate the Regional Call Center field (Read Only Field) 
2) Migrate the Available Hours (Day-Day Time-Time) text box 
3) Migrate the Additional Information text box 

558 1572 Regional Call 
Center (RCC) 

 This Requirement was removed in Change Notice 29 

801 2216 General 
Requirements 

This requirement was removed pending further notice. 

802 2217 General 
Requirements 

This requirement was removed pending further notice. 

803 2218 General 
Requirements 

This requirement was removed pending further notice. 

804 2219 General 
Requirements 

This requirement was removed pending further notice. 

805 2220 General 
Requirements 

This requirement was removed pending further notice. 

806 2221 General 
Requirements 

This requirement was removed pending further notice. 

807 2222 General 
Requirements 

This requirement was removed pending further notice. 

843 2258 General 
Requirements 

This requirement was removed pending further notice. 

853 2268 General 
Requirements 

This requirement was removed pending further notice. 

854 2269 General 
Requirements 

This requirement was removed pending further notice. 

869 2284 General 
Requirements 

This requirement was removed pending further notice. 

875 2290 General 
Requirements 

Please refer to Table 37 for requirement language. 

876 2291 General 
Requirements 

This requirement was removed pending further notice. 
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877 2292 General 
Requirements 

This requirement was removed pending further notice. 

TABLE 26. CALL CENTER 

Req. 
# 

DDID 
# 

 
Sub-Category 

 
Requirement Description 

878 2293 General 
Requirements 

This requirement was removed pending further notice. 

885 2300 General 
Requirements 

This requirement was removed pending further notice. 

879 2294 General 
Requirements 

This requirement was removed pending further notice. 

 

27. LOBBY MANAGEMENT: 
The following requirements shall apply to the Lobby Management category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 27. LOBBY MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

559 1526 Customer 
Appointments 

 
This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on October  14, 2020 via CalSAWS 
Deliverable #42 - CalSAWS General Design: 
The Contractor shall enable one-way sync for 58 counties where 
customer appointments created within the application are displayed on a 
user’s Outlook and/or GroupWise Calendar. 

560 1528 Customer 
Appointments 

 This Requirement was removed in Change Notice 29 

561 1527 Customer 
Appointments 

 
 
This Requirement was modified in Change Notice 29:   
"Revised requirement, approved on June 9, 2020 via CalSAWS Deliverable 
#33 - CalSAWS General Design: 
The CONTRACTOR shall enable or disable the Batch job that denies a 
pending CalFresh program when the Interview Status is set to No Show or 
Scheduled and the interview appointment date is between the application date 
and the 25th day from the application date for all 58 Counties. The decision on 
which Counties opt in or out of this functionality will be captured during 
migration. 



 B-123   

562 589 Customer 
Appointments 

The CONTRACTOR shall relabel the "YBN Appointment #" to the name 
of the new self-service portal on the Customer Schedule Search page. 

790 2205 Customer 
Appointments 

 This Requirement was removed in Change Notice 29 

791 2206 Customer 
Appointments 

 This Requirement was removed in Change Notice 29 

TABLE 27. LOBBY MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

792 2207 Customer 
Appointments 

This requirement was removed due to self-service portal. 

793 2208 Customer 
Appointments 

 
This Requirement was modified in Change Notice 29:   
The CONTRACTOR shall add a dashboard that shows any appointments and 
tasks that are assigned to users that are not available at that time. 
 

797 2212 Customer 
Appointments 

 
This Requirement was modified in Change Notice 29 
Revised requirement per the September 13, 2022 App Dev Lead meeting: 
The CONTRACTOR shall update the Appointment Management solution to 
generate an email notification to the customer (in addition to the existing paper 
notification) when an appointment is created or updated with details of the 
appointment including date, time, and a phone number to contact for rescheduling. 
 

798 2213 Customer 
Appointments 

 
 

    This Requirement was modified in Change Notice 29:    
"Revised requirement, approved on August  11, 2020 via CalSAWS 
Deliverable #37 - CalSAWS General Design: 
The CONTRACTOR shall create a new page to search for and view 
appointments at the office and county level, as well as by appointment status. 
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799 2214 Customer 
Appointments 

 This Requirement was removed in Change Notice 29 

800 2215 Customer 
Appointments 

The CONTRACTOR shall update the Appointment Management solution 
to include "snooze" functionality on appointment notifications, which 
allow the user to reschedule the appointment for a county-specified 
number of minutes later by pressing one button, and prompts the user for 
a reason for the delay. The county administrators must be able to control 
whether this feature is enabled in their county. 

563 1488 Reception 
Log 

 This Requirement was removed in Change Notice 29 

564 1490 Reception 
Log 

 
This Requirement was modified in Change Notice 29: 
"Revised requirement, approved on October  14, 2020 via CalSAWS Deliverable 
#42 - CalSAWS General Design: 
The "Generate Referral" button on the Reception Log Detail page shall be updated 
to generate a generic Referral Forms for the 58 Counties. 
 

TABLE 27. LOBBY MANAGEMENT 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

565 606 Reception 
Log 

The CONTRACTOR shall update the Reception Log Detail page and the 
Reception Log List page as follows: 
1) Migrate the following values in the "Purpose" field: 

a) Agency Partners 
b) Collections 
c) Group Session 
d) Health Care Options 
e) IHSS 
f) Leave Msg for Worker 
g) Live Scan 
h) Medi-Cal Card 
i) Other/Information 
j) Pick Up Warrant/Valuable 
k) Screening 

2) Relabel “IHSS” to “IHSS/CMIPS II” 
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566 607 Reception 
Log 

This requirement was removed due to duplication. This DDID is covered 
with DDID #2084. 

882 2297 General 
Requirements 

Please refer to Exhibit W for requirement language. 

 

28. OPERATIONS: 
The following requirements shall apply to the Operations category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 28. OPERATIONS 

Req. 
# 

DDID 
# 

 
Sub-Category 

 
Requirement Description 

567 1872  This requirement was removed due to contract negotiations. 

 
29. ANALYTICS: 
The following requirements shall apply to the Analytics category of Work for the 
CalACES/CalSAWS Migration Project: 

 

TABLE 29. ANALYTICS 

Req. 
# 

DDID 
# 

 
Sub-Category 

 
Requirement Description 

568 1972  The CONTRACTOR shall continue operations of the San Bernardino 
existing risk model and all of its associated components including 
configuration and installation of the Analytics Extracts batch. 
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30. GENERAL REQUIREMENTS: 
The following General Requirements shall apply to the Work for the CalACES/CalSAWS Migration 
Project: 

 

TABLE 30. GENERAL REQUIREMENTS 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

569 1977  A single code base will be produced for all 58 Counties in the Cloud with 
required differences accounted for using runtime design patterns where 
possible. Where this is impractical due to performance, maintainability, or 
lack of basis to decide on a destination, other means will be used. 
Furthermore, the code will be designed to require minimal changes 
reasonable for the expected consolidation of those required differences. 

570 1965  This requirement was removed due to contract negotiations. 
571 51  This requirement was removed due to contract negotiations. 
572 1983  The CONTRACTOR shall provide a CalACES Migration Final 

Acceptance Certification following the Deployment of the CalSAWS 
Software, documenting the achievement of CalACES Migration Final 
Acceptance, including but not limited to: 
1) Summary of the correction of each Deficiency identified during the 
CalACES Migration DD&I phase. The summary shall include for each 
Deficiency: 

a) Description of each Deficiency and its root cause 
b) Business process, functions, and/or interfaces impacted 
c) Description of all potential risks to the CalSAWS Software 

strategy 
d) Corrective action plan, test scenarios, and deployment approach 
e) Schedule for completion of each corrective action and 

resources/assigned 
f) Status of each corrective action 
g) Date of completion of each correction 
h) Date of the CONSORTIUM approval of each correction under 

the LRS Agreement 
2) Summary of lessons learned 
3) Recommendations for any improvements to the CalSAWS Software 
4) An update to the CalSAWS RTM which shall include the status of each 
requirement set forth in Exhibit B.1 – Statement of Requirements for 
CalACES/CalSAWS Migration Project in the LRS Agreement 
5) (a) Deployment of the 39 C-IV Migration Counties onto the CalSAWS 
Software and Custom Software Deliverables, if any, for the CalSAWS 
Software Migration Project, if any, which are completed in a manner 
compliant and consistent with the LRS Agreement, and which receive 
Acceptance from the CONSORTIUM Executive Director; 

(b) Correction of Deficiencies in the CalSAWS Software and 
Acceptance of such corrections by CONSORTIUM Executive Director 
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TABLE 30. GENERAL REQUIREMENTS 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

   (c) The CalSAWS Software is operating in the Cloud in accordance 
with the applicable Specifications for the LRS as controlled by the LRS 
Agreement; and 

(d) The CalSAWS Software have performed for 30 consecutive 
days in the Central Sites without any Deficiencies except Cosmetic 
Deficiencies as defined in the LRS Agreement and the CalSAWS 
Software has also performed for thirty (30) consecutive days in the Cloud 
without any Deficiencies, (other than inconsequential Deficiencies that do 
not affect any Performance Standard, requirement or Specification) as 
determined by the CONSORTIUM Executive Director under the LRS 
Agreement based on the CalACES Migration Final Acceptance criteria 
contained in the DED for the CalACES Migration Final Acceptance 
Certification. 
6) The CONTRACTOR shall provide an updated CalSAWS Migration 
PCD, CalACES Master Conversion Plan, CalSAWS RTM, CalACES 
Master Training Plan and any other documents that are applicable. 
The CalACES Migration Final Acceptance Certification shall be a 
Deliverable. 

773 2188  The CONTRACTOR shall provide a CalSAWS Migration Final 
Acceptance Certification following the Deployment of the CalSAWS 
Software, documenting the achievement of CalSAWS Migration Final 
Acceptance, including but not limited to: 
1) Summary of the correction of each Deficiency identified during the 
CalSAWS Migration DD&I phase. The summary shall include for each 
Deficiency: 

a) Description of each Deficiency and its root cause 
b) Business process, functions, and/or interfaces impacted 
c) Description of all potential risks to the CalSAWS Software 

strategy 
d) Corrective action plan, test scenarios, and deployment approach 
e) Schedule for completion of each corrective action and 

resources/assigned 
f) Status of each corrective action 
g) Date of completion of each correction 
h) Date of the CONSORTIUM approval of each correction under 

the LRS Agreement 
2) Summary of lessons learned 
3) Recommendations for any improvements to the CalSAWS Software 
4) An update to the CalSAWS RTM which shall include the status of each 
requirement set forth in Exhibit B.1 – Statement of Requirements for 
CalACES/CalSAWS Migration Project in the LRS Agreement 
5) (a) Deployment of the 57 CONSORTIUM Counties onto the CalSAWS 
Software and Custom Software Deliverables, if any, for the CalSAWS 
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TABLE 30. GENERAL REQUIREMENTS 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

   Software Migration Project, if any, which are completed in a manner 
compliant and consistent with the LRS Agreement, and which receive 
Acceptance from the CONSORTIUM Executive Director; 

(b) Correction of Deficiencies in the CalSAWS Software and 
Acceptance of such corrections by CONSORTIUM Executive Director 

(c) The CalSAWS Software is operating in the Cloud in accordance 
with the applicable Specifications for the LRS as controlled by the LRS 
Agreement; and 

(d) The CalSAWS Software have performed for 30 consecutive 
days in the Central Sites without any Deficiencies except Cosmetic 
Deficiencies as defined in the LRS Agreement and the CalSAWS 
Software as also performed for thirty (30) consecutive days in the Cloud 
without any Deficiencies, (other than inconsequential Deficiencies that do 
not affect any Performance Standard, requirement or Specification) as 
determined by the CONSORTIUM Executive Director under the LRS 
Agreement based on the CalSAWS Migration Final Acceptance criteria 
contained in the DED for the CalSAWS Migration Final Acceptance 
Certification. 
6) The CONTRACTOR shall provide an updated CalSAWS Migration 
PCD, CalWIN/CalSAWS Master Conversion Plan, CalSAWS RTM, and 
any other documents that are applicable. 
The CalSAWS Migration Final Acceptance Certification shall be a 
Deliverable. 

573 95  The CONTRACTOR shall update the language of the terms and 
conditions which displays every time a system end user logs into the 
application. The language must be applicable to all CONSORTIUM 
Counties and not have any Los Angeles County specific references. 

574 1967  As Side-by-Side sessions were focused on comparing the front end 
(online pages) functionality of the application, the CONTRACTOR shall 
budget an allowance of twenty-nine thousand, one hundred fifty-five 
hours (29,155) to accommodate for any Unforeseen differences in the 
code base that result in additional requirements. 

 
The requirements for the allowance of hours must be finalized and 
approved by the CONSORTIUM for the CONTRACTOR to meet design, 
build and System Test milestones, subject to the requirements meeting 
requirements in the LRS Agreement. 

 
As the requirements for the designated SCRs are identified, the SCRs will 
be calculated by the CONTRACTOR and reviewed and prioritized by the 
CONSORTIUM for approval through the County Change Control Board 
process. 
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TABLE 30. GENERAL REQUIREMENTS 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

574 8001  "In order to mitigate Risk 276,   
- the CONTRACTOR shall  provide Extended Support of Con18 and 
Con58 environment from 5/1/2023 to 8/31/2023 
- the CONTRACTOR shall complete the Conversion A/B/C Runs for 
Wave 6 
- the CONTRACTOR shall deliver (Unmasked) Converted W6 GDS#13 to 
the Interface Partner Testing (IPT) team to meet the T-4 Months from 
Wave 6 Go Live 
- the CONTRACTOR shall complete Masking W6 GDS#13 and the load 
of GDS#13 into UAT2 to meet the T-2 Months from Wave 6 Go Live" 

574 8005  In support of additional 58 county performance testing the 
CONTRACTOR shall provide up to 700 hours of additional support to 
test performance using IO2 storage 

574 8004  "In support of additional 58 county performance testing... 
The CONTRACTOR shall create 2 new Enviornments CON58 and 
CON18 to support this work effort 
The CONTRACTOR shall create the converted data set for Wave 2-6 
counties to create a single 58 county data set as RMAN backup for 
additional performance testing 
The CONTRACTOR shall run one cycle of performance testing on Batch 
Env with Con58 GDS. 
The CONTRACTOR shall run one cycle of performance testing on 
Online Env with Con58 GDS." 

574 8007  The contractor shall provide up to 800 hours in additional Analytics 
Infrastructure enhancements after the initial re-platform is completed. 

574 8003  The CONTRACTOR shall provide up to three thousand eight hundred and 
forty (3,840) hours of additional support for ad-hoc reporting environments 
for the 58 CalSAWS Counties and Enhanced Data Reporting (EDR) 
counties. The EDR counties are Alpine, Marin, Mendocino, Mono, Napa, 
Placer, San Benito, Tulare,  Santa Clara,  Contra Costa,  Orange,  Ventura,  
Santa Barbara,  San Diego,  San Mateo,  Santa Cruz,  Solano,  Alameda,  
Fresno,  Sonoma,  Sacramento,  San Francisco,  and San Luis Obispo. 
Ongoing CalSAWS Software data model changes will impact ad-hoc users 
and they will require support for data model related inquiries. The effort 
was based on the support provided historically for 7 EDR counties and 
would need to be increased if there is an increase in demand for assistance 
(either due to additional counties using EDR or more assistance from 
existing counties). Although not presently provided for herein, the parties 
anticipate that the CONTRACTOR may ultimately provide EDR to all 58 
CalSAWS Counties. Any expansion of EDR services shall require a 



 B-130   

contract amendment. 
  

574 8006  The CONTRACTOR shall provide up to 2,320 hours in support of CAPI 
related changes as identified and approved via the SCR process 

574 8009  The contractor shall provide up to 215 hours in additional conversion 
related changes as identified and approved via the SCR process 

574 8002  "The CONTRACTOR shall set aside an allowance of one thousand hours 
(1,000) to provide LDS Conversion Support as part of Migration for the 58 
Counties. This support will be defined during the migration design effort.  
The requirements for the allowance of hours must be finalized and 
approved by the CONSORTIUM for the CONTRACTOR to meet design, 
build and System Test milestones, subject to the requirements meeting 
requirements in the LRS Agreement. 
As requirements for the LDS Conversion support are identified, they will 
be calculated by the CONTRACTOR and reviewed and prioritized by the 
CONSORTIUM for approval through the County Change Control Board 
process." 

574 8008  The contractor shall provide up to 19,648 hours in additional 
Correspondence related changes as identified and approved via the SCR 
process 

TABLE 30. GENERAL REQUIREMENTS 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

575 1913  This requirement was removed per contract negotiations. 
576 1991  The CONTRACTOR shall display the CalSAWS name throughout the 

system including but not limited to page name, badges, logos, headers on 
forms and NOAs, to the 58 County users. 
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577 1992  The CONTRACTOR may be required to submit to the CONSORTIUM a 
CalSAWS Corrective Action Plan to correct or resolve a specific event or 
events causing the finding of a Deficiency or breach or prior to 
assessment of a Liquidated Damage. The CalSAWS Corrective Action 
Plan required by CONSORTIUM must provide: 
1) A detailed explanation of the cause and impact or reasons for the cited 
Deficiency or breach 
2) An assessment or diagnosis of the cause of the cited Deficiency or 
breach 
3) A specific proposal to cure or resolve the Deficiency or breach 

 
The CalSAWS Corrective Action Plan to correct a deficiency or breach 
must be submitted within ten (10) working days following the notification 
date by the CONSORTIUM to the CONTRACTOR or another date 
acceptable to the CONSORTIUM and shall be subject to the approval by 
the CONSORTIUM. 

754 2169  This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall provide operational configurability, multi-
tenent access to Counties for additional support of functionality within 
CalSAWS such as Texting, client emails and ad hoc reporting. 

774 2189  The CONTRACTOR shall create CalSAWS General Design Documents 
for page/report/correspondence changes in accordance with the current 
approved CalACES design template. As each CalSAWS design is 
complete, it will be collected into a package of designs on a bi-monthly 
(every other month) basis throughout the Development Phase. Each bi- 
monthly CalSAWS Design Package will be submitted for approval in 
accordance with the CalSAWS Deliverable Schedule. The General 
System Design Document(s) shall be deliverables. 

880 2295  The CONTRACTOR shall do all baseline analysis, design, development, 
security, and testing necessary to provide the staging server for the 
County Data Extract, as well as to provide its underlying infrastructure. 

881 2296  The CONTRACTOR shall design, develop, implement, and test ETLs to 
transport County Data Extract data from the CalSAWS Software to the 
staging server. 

886 2301  Please refer to Exhibit W for requirement language. 

909 2324  The CONTRACTOR shall lead Functional Design Sessions for the 
following topics: 

TABLE 30. GENERAL REQUIREMENTS 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 
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   1) Task Management 
2) General Assistance/General Relief 
3) Non-State Forms 
4) Lobby Management APIs 
5) Employment Service APIs 
6) Master Set APIs 
7) Ancillary Conversion 
8) Imaging 
The Functional Design Sessions will result in finalized requirements that 
will be estimated by the CONTRACTOR and submitted to the 
CONSORTIUM for review. 

 

ADDITIONAL SCOPE 
The below requirements shall apply to the Work for the CalSAWS Migration Project: 

 
31. DATA COLLECTION AND ELIGIBLILTY: 

 
TABLE 31. Data Collection and Eligibility 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

59 1512 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the GA/GR Hearings page as follows: 
1) Add security to the GR/GROW Hearings page to be controlled by each 
CONSORTIUM County. The security right of the page will be evaluated 
at migration to determine if it will be included in the security groups 
which will be used by the 58 Counties 
2) Evaluate the Automatic GA/GR discontinuance batch job to determine 
for which of the 58 Counties it will run 
3) Evaluate the task functionality which creates a task upon a reversal of a 
GA/GR hearing decision by the Administrative Law Judge (ALJ) to 
determine for which of the 58 Counties it will generate 

61 1239 General 
Assistance/ 

General 
Relief 

(GA/GR) 

This Requirement was removed in Change Notice 29 

898 2313 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall design, implement and test GA/GR program 
functionality leveraging LRS as is whenever possible. This includes: 
1) Page availability by county (page configurable) 
2) Parts of page available; data collection (page configurable for GA/GR 
only) 

TABLE 31. Data Collection and Eligibility 
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Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

   3) Values contained within a field (reference table configurable – drop 
down values) 
4) A county level administration page for the following areas: 

a) Amount of benefits issued by program by case (max grant 
amount, rent, utilities etc. for EDBC calculation) 

b) Real/personal property and resource limits 
c) Time clock settings EDBC rule 
d) Household composition- Rule configurability will be on/off only 
e) HH reporting responsibilities 

5) Methods of benefit issuance(s) 
a) Proration- will be based on the BDA field populated by the user 
b) Immediate Need - use rush indicator in EDBC 

6) Eligibility determination required 
a) Beginning Date of Aid (BDA) set manually by the county 
b) Residency (This is for EDBC rule and not the number of days) 

7) Non-System determined benefit value manually entered – no EDBC 
required 
8) Employment Services program participation required 

a) Assessment 
b) Orientation 
c) Activities 

9) County defined aid codes within the MEDS identified range 
10) Hearings 

a) Aid paid pending 
11) The 58 Counties will have the opportunity to opt in/opt out of specific 
pages/functionality at the time of migration 

899 2314 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to determine 
the benefit levels, resource limits and benefit allocation amounts (housing, 
utility, etc.) based on each of the 58 Counties GA/GR eligibility 
determination rules with updates through security rights. Eligibility 
determination rules shall include the following: 
1) Residency 
2) Income 
3) Aid paid pending 
4) Immediate need 
5) Property/resource 
6) Deductions 
7) Household composition/assistance unit 
8) Aid codes 
9) Hearings 
10) Sanctions 
11) Non-compliances 
12) Living arrangement 
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TABLE 31. Data Collection and Eligibility 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

   13) Citizenship 
14) Expenses 
15) Special need 

900 2315 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to provide the 
following GA/GR functionality for the 58 Counties: 
1) Prorated benefit amounts based upon the Beginning Date of Aid (BDA) 
for the GA/GR program 
2) Add a hard validation message at EDBC when the GA/GR residency 
arrival date field on the Residency Detail page is not completed. The 
validation message shall only display for those counties that opt into the 
15-day residency rule. The CalSAWS Software should not allow the user 
to run EDBC when this validation occurs. A batch exception reason will 
be added when the case is run in batch 
3) Update the Pre-Screening-Mandatory Substance Use Disorder 
Recovery Program (MSUDRP) page to allow the 58 Counties to add 
additional pre-screening questions based on each of the 58 Counties 
GA/GR eligibility rules. The CalSAWS Software shall only display the 
Pre-Screening questions based on the county of the logged in user 
4) Add the ability to display prior GA/GR aid received in other counties 
within the CalSAWS Software (sanctions, unemployable, employable 
status, BDA, reapplication within a 12-month period and their time on aid 
in GR). Note: The requirement is contingent upon county agreement and 
legal review 
5) Create an automatic task when a participant has applied for SSI for the 
GA/GR program. The task shall be customizable by county and all 58 
Counties shall have the ability to opt in/opt out of the task at the time of 
migration 
6) Add the ability to issue benefits on a pending GA/GR program and 
issue the remainder upon approval as determined by the county 
7) Add the ability to determine eligibility for GA/GR aid paid pending 
based on the eligibility rules of each of the 58 Counties 
8) Add the ability to allow each county to determine the income multiplier 
based on each of the 58 Counties GA/GR eligibility rules 
9) Add a verification field on the GR Work Requirement page when a 
work requirement type has been selected. If the verification field is left 
pending, it shall populate on the county specific verification checklist for 
GA/GR. The 58 Counties shall have the ability to opt in/opt out of the 
functionality at the time of migration 
10) Create an automated task when the vendor for GA/GR is no longer 
going to get paid based on the Money Management Detail page end 
month. This functionality will be based on each counties GA/GR program 
rules 
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TABLE 31. Data Collection and Eligibility 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

   11) Add GA/GR specific page(s) to capture physical and mental disability 
details as it relates to GA/GR assessment screening. The new page(s) shall 
be controlled via security and the 58 Counties shall have the ability to opt 
in/opt out of the page at the time of migration. NOTE: Page(s) should 
function similar to the MSDURP Assessment page 
12) Add the ability to automatically create a CalFresh CFET record when 
the customer is already participating in GA/GR for reporting purposes. 
The CalSAWS Software should not have the user enter a CFET record 
when GA/GR exists. The 58 Counties shall have the ability to opt in/out 
of the functionality at the time of migration 
13) Update all GA/GR related supportive services need types on the 
Needs List and Need Detail pages when the category of GROW is 
selected to be inclusive of all 58 Counties. 
14) Auto create and register a GA/GR ES program for employable 
individuals when there is a GA/GR/CF combo case when a county does 
not have CFET program active in their county. The 58 Counties shall 
have the ability to opt in/opt out of the functionality at the time of 
migration 
15) Auto create and register a GA/GR ES program for employable 
individuals who are on a GA/GR program only. The 58 Counties shall 
have the ability to opt in/opt out of the functionality at the time of 
migration 
16) Add additional non-compliance types for GA/GR on the GA/GR Non- 
Compliance page. The Non-Compliance types shall be specific to each of 
the 58 Counties GA/GR policy rules 
17) Migrate the existing C-IV GA/GR Functionality into the CalSAWS 
Software 

901 2316 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to opt in/opt 
out of the functionality for the 58 Counties. This includes the following: 
1) Denial of a GA/GR Case if an applicant does not meet the counties 
residency day rule and add the ability to append the arrival date on the 
Residency Detail page 
2) Update all GA/GR specific pages to be controlled by security for the 58 
Counties to allow for displaying the GA/GR specific pages based on each 
counties eligibility rules 

902 2317 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall add the ability for the CalSAWS Software to 
allow each GA/GR related batch jobs to be opt in/opt out for the 58 
Counties and the decision shall be made at the time of migration. This 
includes the following: 
1) Automatically schedules the annual/semi-annual GA/GR agreement 
appointment and redetermination 
2) Discontinues the GA/GR Program and automatically schedules the 
hearing appointment 
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TABLE 31. Data Collection and Eligibility 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

   3) Auto generates the progress reports after 30 days and update the ability 
to generate and send progress reports based on each counties individual 
GA/GR reporting requirements including frequency and recipient 
4) Update the GROW Deregistration Batch Run date to be specific to each 
58 Counties GA/GR policy 
5) SSIAP Batch Job (including frequency) 

 
The CONTRACTOR shall allow each county the ability to have the 
specific GA/GR annual agreement appointment manually set up or 
scheduled by batch. The CalSAWS Software must send the appropriate 
appointment letter and packet (i.e. annual, semi-annual agreement) based 
on each of GA/GR policy needs for each of the 58 Counties. 

904 2319 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software with current 
available automated CalWIN county specific NOA's and Forms associated 
to their GA/GR program. 

 
The CONTRACTOR shall update the CalSAWS software to trigger an 
interface to a “Correspondence Service” to generate the automated 
CalWIN County specific Forms/NOAs generate county specific NOAs 
and Forms based upon each county’s eligibility rules. 

905 2320 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall enable the automatic deduction of fees from 
the GA/GR grant amount based on the customer's use of other services, 
such as county provided housing based on the GA/GR policy for each of 
the 58 Counties. (i.e. County Homeless Shelter) 

906 2321 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to make the 
percentage and type of recoupment configurable via security by county 
for the 58 Counties. 

907 2322 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall produce the GA237 report for the 58 counties. 
Detailed data is available through other reports and ad hoc reporting will 
be available for the counties. 

908 2323 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to provide the 
ability for the user to manually offset/record a transaction towards a 
GA/GR recoverable/loan account based on an activity participation (i.e. 
GROW activity/any job credit activities). 
NOTE: The user shall calculate the amount manually outside of the 
system. The 58 Counties shall have the ability to opt in/opt out of the 
functionality at the time of migration. 
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TABLE 31. Data Collection and Eligibility 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

959 2374 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall provide the capability to add GA/GR sub- 
programs and use them in EDBC rules to determine aid codes for each of 
the 58 Counties based on the sub-programs available for each of the 58 
Counties at the time of migration. 

960 2375 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to split the 
GA/GR grant into multiple warrants for the same and/or different 
vendors, and the same or different HH member multiple times in the same 
benefit month and have the ability to hold the warrants that are issued to 
the customer based on county policy for each of the 57 Counties. 

961 2376 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall create a batch that will automatically 
terminate/suspend overpayments for GA/GR the night the claim is 
established without generating a notice. The batch job will be made 
county configurable to allow counties to opt in/opt out based on their 
business process. Note: This does not apply to GA/GR loan balances or 
IAR. 

962 2377 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to update the 
status to closed for activities associated to GA/GR ES program when the 
corresponding GA/GR ES program is closed after a county defined 
quantity of days. The 58 Counties shall have the ability to opt in/opt out 
of the functionality at the time of migration. 

963 2378 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall allow users to manually enter the GA/GR 
program assistance paid from another county (time on aid) for prior 
months and enter the number of days associated to that payment. This 
data shall be used in the EDBC calculation. For GA/GR issuances paid in 
the CalSAWS Software, the month and number of days paid will be 
automatically updated. 

964 2379 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall send MEDS transactions for all GA/GR 
applicants and recipients for all 58 Counties. The information shall 
include eligibility and individual demographic data. The MEDS exception 
messages shall be displayed in the CalSAWS Software. 

965 2380 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall add a place in the CalSAWS Software to 
indicate the following for GA/GR: 
1) The Rights and Responsibilities is signed 
2) The date the Rights and Responsibilities is signed 
3) The Statement of Facts is signed 
4) The date the Statement of Facts is signed 
5) The lien is signed 
6) The date the lien is signed 
7) The SSP 14 is signed (not EDBC required) 
8) The date the SSP 14 is signed (not EDBC required) 



 B-138   

TABLE 31. Data Collection and Eligibility 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

    
Eligibility will not be granted for GA/GR if items 1-6 above are not 
completed. The 58 Counties shall have the ability to opt in/opt out of the 
functionality at the time of migration 
These indicators are required for the new GA/GR eligibility rule service. 

 
Note: This is related to the existing DDID #2056 that will be reviewed 
during design. 
#2056-The CONTRACTOR shall add a place in the CalSAWS Software 
to indicate the following for CalWORKs and Medi-Cal: 
1) The Rights and Responsibilities is signed 
2) The date the Rights and Responsibilities is signed 
3) The Statement of Facts is signed 
4) The date the Statement of Facts is signed 

966 2381 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to allow 
multiple GA/GR applications in a single month and allow GA/GR to 
discontinue based on a day in the month and/or at end of the month. 

967 2382 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall automatically trigger EDBC for the CF 
program when an EDBC is run on a GA/GR program by batch. 

968 2383 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to allow the 58 
Counties to define the benefit issuance availability date for GA/GR 
issuances as needed using county defined benefit issuance staggered date. 

969 2384 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the CalSAWS Software to be able to 
generate/render current available automated CalWIN county specific non- 
eligibility related GA/GR Forms and NOAs when the following actions 
are taken: 
1) Benefit issuance/benefit recovery 
2) Appointments and periodic reporting 

970 2385 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall make the existing CalSAWS GA/GR 
Employment Services tasks available for the 58 Counties. The 58 
Counties shall have the ability to opt in/opt out of the functionality at the 
time of migration. 

911 2326 General 
Assistance/ 

The CONTRACTOR shall update the root questions page to add 
additional county specific GA/GR questions that will get generated with 
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TABLE 31. Data Collection and Eligibility 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

  General 
Relief 

(GA/GR) 

the Statement of Facts (SAWS II Plus) and SAWS I-additional screening 
questions. 

 
The CONTRACTOR shall display the additional GA/GR specific root 
questions related to the county of the logged in user. 

913 2328 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the system to issue two-party checks 
that indicate and/or/for related to GA/GR policy for each of the 58 
Counties. 

914 2329 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall update the GA/GR reporting types on the 
Customer Reporting pages to be county specific based on each of the 58 
Counties reporting requirements for their GA/GR program. 

 
The CONTRACTOR shall make the GA/GR forms customizable that 
distribute for each of the 58 Counties and the frequency (i.e. monthly, 
quarterly) for each type (i.e. employable/unemployable). 

 
The CONTRACTOR shall allow the 58 Counties that do not have 
reporting ability to opt in/opt out of the functionality for GA/GR. 

1271 2686 General 
Assistance/ 

General 
Relief 

(GA/GR) 

The CONTRACTOR shall integrate the CalWIN GA/GR rules into the 
CalSAWS Software. 
The CONTRACTOR shall migrate the existing C-IV GA/GR 
functionality which includes: 
1) Creation of a GA/GR (managed/non-managed) case 
2) Ability to select the issuance method to EBT, direct deposit, or warrant 
(check) 
3) Ability to run a manual EDBC to issue benefits to the customer, 
landlord or utility vendor 
4) Ability to create a service arrangement/payment request to issue 
services/valuables 

910 2325  This requirement was removed pending further discussions. 

 

32. SPECIAL INVESTIGATIONS UNITS: 
TABLE 32. Special Investigations Units 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

180 1439 Error 
Prone 

The CONTRACTOR shall update the Error Prone and High Risk Case 
Flag Administration page, and supporting batch processing, to be 
configurable by each CONSORTIUM County. 
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TABLE 32. Special Investigations Units 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

    
The CONTRACTOR shall add a new configurable automated task to 
generate when an Error Prone or High Risk flag is added to a case. 

 

33. BATCH INTERFACE: 
TABLE 33. Batch Interface 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

1122 2537  This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall create an optional Outbound File with 
recovery account details for 58 Counties. This will be a nightly file in a 
single standard format that will be sent to all counties that have elected to 
receive the file. This Outbound file will include the following 
information: 
1) Any new recovery account establishments in CalSAWS 
2) Changes to existing claims such as balance changes, cause code and/or 
status changes 
3) When the responsible individual of the recovery account is no longer 
receiving aid in the CalSAWS Software and has any outstanding balance 
on the recovery account. This would enable the County Collections 
System to start collection on the overpayments/overissuances 
4) When a program is reactivated, and the participant start receiving aid 
in the CalSAWS Software. This would enable the County Collections 
System to stop their collections activity, as the CalSAWS Software 
would initiate grant adjustments from the participant’s benefits 
The 58 Counties can opt in or out of this outbound file at the time of 
migration. 
 

1123 2538  This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall have the ability receive a standard inbound 
file into the CalSAWS Software that will update recovery accounts with 
collection information from the 58 Counties. This will be a nightly file in 
a single standard format that will be sent to the CalSAWS Software by 
any of the 58 Counties electing to utilize this process. This inbound 
process will inform the CalSAWS Software about any collections activity 
in the County such as an amount recovered and method of recovery. The 
methods of recovery in the external system must conform to the existing 
Transaction Types already available in the CalSAWS Software and no 
new transaction types will be created in the CalSAWS Software.  All the 
information received and processed by the CalSAWS Software will be 
displayed on the existing pages and/or reports without any modifications. 
The 58 Counties can opt in or out of this inbound file at the time of 
migration. 
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34. CORRESPONDENCE: 
 

TABLE 34. Correspondence 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

1157 2572 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall implement new State form WTW 6010 – 
WTW Appointment Letter in the CalSAWS Software as follows: 
1) Make the form available in the Template Repository for all 58 
Counties with the CalSAWS standard header information. 
2) This form replaces the existing GN 6010 - GAIN/REP Appointment 
Letter. Hide the GN 6010 in the Template Repository for all counties. 
 
The CONTRACTOR shall update the online trigger for the GN 6010 on 
the Customer Appointment Detail page to trigger the WTW 6010 
instead for all 58 counties.  
 
The CONTRACTOR shall update the batch trigger for the GN 6010 to 
instead trigger the WTW 6010. This job runs for Los Angeles County 
only. 
 

1158 2573 Forms This Requirement was removed in Change Notice 29 

1159 2574 Forms The CONTRACTOR shall add the State form WTW 9 Welfare to Work 
Appraisal Appointment Letter to the CalSAWS Software. 
The WTW 9 will be made available in the Template Repository in the 
CalSAWS Software for 57 Counties. The GN 6053-1 will only be available 
for Los Angeles County. 
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1160 2575 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add State form WTW 246 - Employment 
Workshop & Job Search Notice to the CalSAWS software. The form will 
be available in the Template Repository for all 58 counties. 
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1161 2576 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall implement new State form WTW 6178 – Cure 
Sanction Appointment Letter in the CalSAWS Software as follows: 
1) Make the form available in the Template Repository for all 58 
Counties with the CalSAWS standard header information. 
2) This form replaces the existing GN 6178 - Post Financial Sanction 
Appointment Letter. Hide the GN 6178 in the Template Repository for all 
counties. 

)  
)  
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1162 2577 Forms   
This Requirement was removed in Change Notice 29 
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Requirement Description 

1163 2578 Forms The CONTRACTOR shall migrate the ADM 102 CIV - Appointment 
Letter to the CalSAWS Software with the following updates: 
1) Add the CalSAWS standard header information 
2) Update form title from "ADM 102 C-IV Appointment Letter" to 
“CalSAWS Appointment Letter” 
3) Update the sentence "If your appointment is in a County office, please 
bring this letter with you to your appointment to help with the check in 
process” to "If your appointment is in a County office, please bring this 
letter with you to your appointment." 
4) Update the form number from “ADM 102 CIV” to CalSAWS standard 
naming/numbering format 

 
The CONTRACTOR shall migrate into the CalSAWS Software the C-IV 
functionality (online trigger) that generates an appointment letter (ADM 
102) from the Appointment Detail page using the Print Appointment 
Letter checkbox on the Customer Appointment Detail page. The ADM 
102 will render when the online page is saved. The functionality will be 
made available for the 57 Counties. 
NOTE: The CW 2200 will continue to render for Los Angeles county 
only. See template titled “Updates for ADM 102” for formatting and 
content. 
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1164 2579 Forms This Requirement was modified in Change Notice 29:                                           
The CONTRACTOR shall add State Form WTW 100 - 
Good Cause/Exemption Letter to the CalSAWS Software. 
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1165 2580 Forms The CONTRACTOR shall migrate the PLAN 103 CIV-Service Referral 
to Activity form to the CalSAWS Software with the following updates: 
1) Add the CalSAWS standard header information 
2) Remove the "SSN" Column 
3) Relabel "Age" to "DOB" 
4) Relabel "Children " to "Household Member" 
5) Update the form number from "Plan 103 C-IV" to CalSAWS standard 
naming/numbering format 
6) Update the form format to two columns with five rows 
7) Expand the "Comments” Section to allow for the maximum characters 
allowed 

 
The CONTRACTOR shall migrate the C-IV online trigger that generates 
the PLAN 103 from the Referral Detail page in the CalSAWS Software 
for all 58 Counties. 

1166 2581 Forms This Requirement was removed in Change Notice 29 
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1167 2582 Forms This Requirement was removed in Change Notice 29 
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1168 2583 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add State Form WTW 111 - Work 
Experience And/Or Community Services Hours of Participation Notice 
to the CalSAWS Software. 
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1169 2584 Forms This Requirement was modified in Change Notice 29:  
The CONTRACTOR shall add State Form WTW 112 - Care of a 
Household Member Verification to the CalSAWS Software. 
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1170 2585 Forms   This Requirement removed in Change Notice 29 

1171 2586 Forms This Requirement removed in Change Notice 29 
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1172 2587 Forms   This Requirement removed in Change Notice 29 

1173 2588 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add State form WTW 2490 - Non-Receipt of 
WTW Attendance/Progress Report to the CalSAWS software. The form 
will be available in the Template Repository for all 58 counties.  
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1174 2589 Forms This Requirement was modified in Change Notice 29: The 
CONTRACTOR shall add State Form GEN 107 - Message From The 
County to the CalSAWS Software and  in the threshold languages. 

1175 2590 Forms  This Requirement removed in Change Notice 29 
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1176 2591 Forms The CONTRACTOR shall migrate the CCRR 100 CIV - Child Care 
Reimbursement to the CalSAWS Software with the following updates: 
1) Add the CalSAWS standard header information 
2) Add “Child Care Provider Type” in the “Provider” section as an 
editable field for worker to manually enter the Child Care Provider Type 
3) Add heavy bold the lines around the “In” section/column and the 
“Additional Time Out/Time In” section/column 
4) Update the form number from “CCRR 100 CIV” to CalSAWS standard 
naming/numbering format 
The CONTRACTOR shall migrate the ability to generate CCRR 100 from 
the Manual Reimbursement Request page in the CalSAWS Software for 
the 58 Counties. 

 
The CONTRACTOR shall migrate the batch trigger that will generate a 
CCRR 100 form for each ongoing Approved Child Care Certificate in the 
CalSAWS Software and make it configurable for all 58 Counties. The 
counties will have the option to opt in or out of the batch at the time of 
migration. 

1177 2592 Forms This Requirement removed in Change Notice 29 
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1178 2593 Forms This Requirement removed in Change Notice 29 
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1179 2594 Forms   This Requirement was removed in Change Notice 29 
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1180 2595 Forms The CONTRACTOR shall migrate the PLAN 104 CIV - Child Care 
Certificate to the CalSAWS Software with the following updates: 
1) Update the form number from “PLAN 104 CIV” to CalSAWS 
standard naming/numbering format 
2) Add the CalSAWS standard header information 
3) Remove the Provider Certification Statement 
4) Remove the signature lines, date line, hours line and Phone line below 
the Provider Certification Statement 

 
The CONTRACTOR shall migrate the C-IV online trigger that allows the 
ability to generate the PLAN 104 form from the Child Care Certificate 
Detail page in the CalSAWS Software for all 58 Counties. 

1181 2596 Forms   This Requirement was removed in Change Notice 29 
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1182 2597 Forms The CONTRACTOR shall update the MC RE/STORE in the CalSAWS 
Software as follows: 
1) Update the form number using CalSAWS standard naming/numbering 
format 
2) Update text from "call your eligibility worker, whose name and 
telephone number are listed at the top of this form" to "contact the county 
at the number listed above". 
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1183 2598 Forms This Requirement was modified in Change Notice 29: 
 
The CONTRACTOR shall update the MC Reminder Notice in the 
CalSAWS software as follows:  
 1) Update the form number from "MC Reminder Notice" to CalSAWS 
standard naming/numbering format 
 2) Update the three arrows under the “Remember” to bullet points 
 3) Add text "You can give us information by phone , mail, online , or in 
person" below "We have not received your form." 
 4) Update "If you have any questions or need more information about this 
form, call your eligibility worker whose name and telephone number are 
listed on top of this form." to "If you have any questions or need more 
information about this form, contact the county at the number listed 
above." 
The CONTRACTOR shall update the batch trigger that sends the MC 
Reminder Notice to run for all counties. 
 NOTE: See template titled “MC Reminder Notice” for formatting and 
content. 
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1184 2599 Forms The CONTRACTOR shall add the most recent version of the State form 
MC 609 to the CalSAWS Software with the following updates: 
1) Add the CalSAWS standard header information 
2) Make the form available in the Template Repository in the CalSAWS 
Software for the 58 Counties 
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1185 2600 Forms The CONTRACTOR shall migrate the MAGI 100 CIV – Blank MAGI 
Notice of Action Form to the CalSAWS Software with the following 
updates: 
1) Add the CalSAWS standard header information. 
2) Update the form number from "MAGI 100 CIV" to CalSAWS standard 
naming/numbering format 
3) Update text "Ask your worker" to "Contact your county" 
4) Add the following text to the bottom left hand corner of the notice: 
“Rules: These rules apply; you may review them at your welfare office.” 
5) Migrate the C-IV functionality to be able to print 2 or 4 pages from the 
CalSAWS Software template repository. 
6) Relabel "SAWS case number” to “Case number” 
7) Relabel ”CalHEERS case number” to “Covered CA case number” 
8) Add the following text: “State Hearing: If you think this action is 
wrong, you can ask for a hearing. The back page tells you how. Your 
benefits may not be changed if you ask for a hearing before this action 
takes place. You have only 90 days to ask for a hearing. The 90 days 
started the day after the county sent you this notice.” 

1186 2601 NOAs The CONTRACTOR shall update the NOA (MC) NA Back 9 to match 
the MAGI 100 Back 9 hearing information section and remove the 
column separator from the front of the notice. 

1187 2602 Forms The CONTRACTOR shall add the most recent version of the State form 
DHCS 006 to the CalSAWS Software with the following updates: 
1) Add the CalSAWS standard header information. 
2) Make form available in the Template Repository in the CalSAWS 
Software for the 58 Counties 

1188 2603 Forms The CONTRACTOR shall update the PA 5001 – Applicant’s Statement 
of Designated Burial Funds in the CalSAWS Software with the following 
updates: 
1) Update the form number from "PA 5001" to CalSAWS standard 
naming/numbering format 
2) Relabel "Signature of applicant" to "Signature of Applicant / 
Authorized Rep" 
3) Remove “For County Use Only” section 
4) Add the following text: "Medi-Cal regulations allow for the exemption 
of certain funds for burial. 
The entire amount of an irrevocable burial fund is exempt and the 
maximum designated allowed for each family member is $1500 for 
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   revocable assets. 
An irrevocable burial trust or contract is one which the purchaser may not 
cash in. " 
before the text "I declare.." 
5) Update the text "I understand that: 1) the items designated above are to 
be used only for funeral, burial, cremation, and internment expenses; 2) if 
the funds are used for any other purpose, they will no longer be 
considered exempt. They will then be evaluated as property, in 
accordance with the appropriate Medi-Cal regulation; and 3) the asset 
must be identified and kept separate from the other assets." to "I 
understand that: 
<bullet> The items designated above are to be used only for funeral, 
burial, cremation, and internment expenses 
<bullet> If the funds are used for any other purpose, they will no longer 
be considered exempt. They will then be evaluated as property, in 
accordance with the appropriate Medi-Cal regulation 
<bullet> The asset must be identified and kept separate from the other 
assets. " 
6) Relabel "Applicant's Statement" to "Sworn Statement" 

1189 2604 Forms The CONTRACTOR shall update the PA 5004 – Medicare Referral in the 
CalSAWS Software with the following updates: 
1) Update form number from “PA 5004” to CalSAWS standard 
naming/numbering format 
2) Relabel "Alienage" to "Immigration Status" 
3) Update text from "To continue your eligibility to Medi-Cal, you must 
apply for Medicare benefits at your local Social Security office. Present 
this form to the Social Security Representative for completion when you 
apply for Medicare. After completion by the Representative, return this 
form to me by:" to "To continue your eligibility to Medi-Cal, you must 
apply for Medicare benefits through the Social Security Administration in 
any of the following ways. 
<bullet> Online by going to www.medicare.gov. 
<bullet> By phone at 1-800-MEDICARE (1-800-633-4227), TTY: 1-877- 
486-2048 
<bullet> In person at your local Social Security Office. We recommend 
you make an appointment.” 
4) Add the following text language: “Notify the county as soon as you 
receive a response from the Social Security Administration but no later 
than 60 days from the date of this notice. You can tell us by any of the 
following ways: 
<bullet> Sending us your Medicare approval or denial letter 
<bullet> Sending proof that shows you have applied for Medicare, 
<bullet> Calling the county at <Worker's Number>” 

http://www.medicare.gov/
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   5) Update “Social Security will send you a notice of your eligibility to 
Medicare. Please send a copy of the Medicare eligibility notice to me 
within (10) days after you receive it” to “<bold text> If you do not receive 
your Medicare approval or denial within 60 days, you are required to 
provide to the county the proof of approval or denial of Medicare within 
10 days of receiving it from Social Security Administration " 
6) Remove the word “IMPORTANT” typed in bold towards bottom of 
form 
7) Update “If you have any questions, please contact me” to "If you have 
any questions, please contact the county at the number listed above." 

 
The CONTRACTOR shall update the batch trigger for the Medicare 
Referral and make configurable for the 58 Counties. The counties will 
have the option to opt in or out of the batch trigger at the time of 
migration. 

1190 2605 Forms The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the CSC 55 Medi-Cal Aid Paid Pending Notice with the 
following content: 
1) Add the CalSAWS standard header information. 
2) Add title "Aid Paid Pending Informing Letter" 
3) Add the following text language: 
"Effective <Date>, your benefits will continue for the following 
programs: 
<checkbox> CalFresh 
<checkbox> CalWORKs 
<checkbox> Medi-Cal 
<checkbox> Other <text line>” 
4) Add the following text language below the “Other” checkbox: 
“You filed a timely request for a State Hearing and the county has 
determined that your aid can continue pending your hearing. This action 
does not reflect a decision on the matter at issue. 
At the hearing, the Administrative Law Judge will determine whether or 
not you will continue to receive aid pending the final decision.“ 
5) Add Comments Section at towards the bottom of the document 
6) Add form number using CalSAWS standard naming/numbering format 

 
NOTE: See template titled “Aid Paid Pending Informing Letter” for 
formatting and content. 

1191 2606 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the CSF 80 Medi-Cal Mail in Reminder with the following 
content: 
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 1) Add the CalSAWS standard header information 
 2) Add form title “Medi-Cal/Health Coverage Application Reminder 
Letter” 
 3) Add the following paragraph: “As of <Current Date>, we have not 
received your completed Medi-Cal/Health Coverage application. We 
cannot decide if you are eligible without your completed application. 
Your completed application is due no later than <Date>. You may 
return the information/forms in the following ways: 
 <bullet> Mail <text line> 
 <bullet> Phone <text line> 
 <bullet> Fax <text line> 
 <bullet> Online <text line> 
 <bullet> In person at your local county office <text line>” 
 4) Add the following sentence, with free form text box below it? 
“We need the following forms and information from you in order to 
evaluate your eligibility.” 
 5) Add the following text language below the text box: 
 “If we do not hear from you within 10 days of the date of this letter 
we will deny your application. You may reapply at any time.” 
 Once you have given us what we asked for, you may be asked to give 
more information.” 
 If you have questions or need assistance, please contact the county at 
the number listed above.” 
 We are looking forward to hearing from you!” 
 6) Add form number using CalSAWS standard naming/numbering 
format 

 NOTE: See template titled “MC Application Reminder Letter” for 
formatting and content. 
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1192 2607 Forms  
This Requirement was modified in Change Notice 29: 
 
Revised requirement via App Dev Lead meeting on October 13, 2020: 
The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the Orange - 742 A (R06/15) with the following content: 
 1) Add the CalSAWS standard header information. 
 2) Add form title “Medi-Cal Benefits Identification Card (BIC) 
Replacement” 
 3) Add the following language: 
 “This notice tells you about changes for <text line>. 
 <bold font> Medi-Cal Benefits Identification Card (BIC) Replacement: 
 <checkbox> As you asked, a replacement card will be mailed to you. 
 <checkbox> We have corrected information that appears on the front of 
your BIC. A new BIC will be mailed to you. 
<bold font> BIC Cancellation: 
 <checkbox> Destroy/Cut up the card with ID No. <ID Number> and 
issue date <issue date>. It is no longer valid. 
 <checkbox> You were issued more than one BIC. We have corrected 
our records and the BIC with ID No.<ID number> and issue date <issue 
date> has been cancelled. Cut up this card to prevent fraudulent use and 
access to your Medi-Cal benefits. 
 If you lose your Medi-Cal card, report the loss to the county right away. 
If you need a card before your new card arrives, you may ask the county 
for a temporary paper card. If your Medi-Cal benefits stop, do not throw 
away your card. You can use it if you become eligible for Medi-Cal 
again, or to correct any negative actions to your Medi-Cal coverage, or if 
you are wrongly billed for services that should have been covered by 
your Medi-Cal. 
 
If you have questions, please contact the county at the number listed 
above.” 
 4) Add form number using CalSAWS standard naming/numbering 
format 
 NOTE: See template titled “BIC Replacement” for formatting and content. 
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1193 2608 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the Orange - 794 B (R06/15) with the following content:  
 1) Add the CalSAWS standard header information. 
 2) Add form title “Board and Care Statement” 
 3) Add the following language:  
“Medi-Cal Beneficiaries living in a licensed Board and Care facility can 
get an income deduction for personal care services. This may lower your 
countable income and improve your Medi-Cal benefits. The information 
asked for below will be used to help us determine your Medi-Cal 
benefits." 
 4) Add the following language:  
 “Please have the administrator or an employee of the Board and Care 
facility complete the bottom of this page. Return the entire page to the 
county within ten days of this notice.”  
 5) Add blank text lines for the following:  
 a) Facility name and address: <text line> (At least 3 lines for Address, 
Street, City and State) 
 b) Telephone number: <text line> 
 c) Date entered facility: <text line> 
 6) Add “Type of facility:” (With the following checkboxes) 
 <checkbox> Adult residential  
 <checkbox> Residential facility for the chronically ill  
 <checkbox> Residential facility for the elderly  
 <checkbox> Other (specify): <text line>  
 7) Add “Monthly rate: $ <text line>” 
 8) Add the following language: 
 “If the monthly rate changed in the last three months, list previous rate: 
$ <text line>" 
 9) Add blank text lines for the following: 
 a) Signature/Title of person completing form 
 b) Date Signed 
 c) Telephone # of person completing form 
 10) Add form number using CalSAWS standard naming/numbering 
format 

 NOTE: See template titled “Board and Care Statement” for formatting and 
content. 
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1194 2609 Forms    
The CONTRACTOR shall add a new form to the CalSAWS Software based 
on the Placer - ALL 1377 Notice of Medi-Cal Eligibility with the following 
content: 
 1) Add the CalSAWS standard header information. 
 2) Add form title “Your Medi-Cal Continues After Losing SSI Informing 
Letter” 
 3) Add the following language: “Dear <text line> 
 The county has learned that your Supplemental Security Income/State 
Supplementary Payment (SSI/SSP) has stopped. Your Medi-Cal benefits 
will continue while the county decides your Medi-Cal ongoing eligibility. 
  
We may need to ask you for more information. You may get a phone call or 
another letter asking you to give us the information we need. It is important 
that you respond to our letters so your Medi-Cal re-evaluation can be 
completed.   
By law the county must give you important informational notices like this 
one about the Medi-Cal program. You do not need to return this notice.  
 4) Add form number using CalSAWS standard naming/numbering format 
 NOTE: See template labeled “Notice of MC Evaluation – Craig vs Bonta” 
for formatting and content.  
 
This Requirement was modified in Change Notice 29 

1195 2610 Forms The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the Placer - ALL 1377 Notice of Medi-Cal Eligibility with the 
following content: 
 1) Add the CalSAWS standard header information 
 2) Add form title “Social Security Administration (SSA) Referral to 
Medi-Cal” 
 3) Add the following language: 
 “Dear <text line> 
 Social Security Administration has referred you for a Medi-Cal 
evaluation based on a: 
 <checkbox> Low Income Subsidy program inquiry 
 <check box> Supplemental Security Income/State Supplemental 
Payment (SSI/SSP) application denial 
 <check box> Other: <text line> 
 
Medi-Cal is a free health insurance program that can help cover the care 
you need. Even if you have Medicare, it can pay for things that Medicare 
does not cover. Medi-Cal will also pay your monthly Part B premium for 
you. Medicare Savings Programs can also help cover the care you need 
for free and pay for Part A if you do not get it for free. 
If you would like to be evaluated for Medi-Cal and/or Medicare Savings 
Programs, complete the enclosed information and give it to your local 
county. 
If you do not wish to pursue a Medi-Cal evaluation, you do not need to 
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do anything." 
 4) Add form number using CalSAWS standard naming/numbering 
format 
 NOTE: See template titled “Notice of MC Evaluation – Low Income 
Subsidy” for formatting and content.  This Requirement was modified in 
Change Notice 29 
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1196 2611 Forms    
The CONTRACTOR shall add a new form to the CalSAWS Software based 
on the Sacramento - CDS 713-0 WIC Referral with the following content: 
 1) Add the CalSAWS standard header information 
 2) Add form title “WIC Referral” 
 3) Add the following language: “The Women, Infants and Children program 
(WIC) is a food program for pregnant and breastfeeding women, infants, and 
young children up to 5 years of age. You are receiving this information 
because you may be eligible. The WIC program provides: 
 <indented bullet> Food assistance 
 <indented bullet> Breastfeeding support 
 <indented bullet> Nutrition education 
 <indented bullet> Referrals to health care and other community services 
 To qualify for the WIC program, please contact your local WIC office. 
 <free form text box>4) Add form number using CalSAWS standard 
naming/numbering format 
  
 NOTE: See template titled “WIC Referral” for formatting and content.  This 
Requirement was modified in Change Notice 29 

1197 2612 Forms This Requirement was modified in Change Notice 29:  
The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the Santa Cruz - WEL 5063 form with the following content: 
 1) Add the CalSAWS standard header information. 
 2) Add form title “Long Term Care (LTC) Six-Month Physician 
Statement” 
 3) Add the following language : 
 “To: <text line> Physician/ Facility 
To evaluate the current and ongoing living situation, is <Customer 
Name> expected to return home within six months? 
 <checkbox> Yes 
 <checkbox> No” 
 4) Add blank text line for “Physician Signature” and “Date” 
 5) Add blank text line for “Physician's Name” and “Phone” 
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 6) Add form number using CalSAWS standard naming/numbering 
format 
 
 NOTE: See template titled “LTC Six Month Physician Statement” for 
formatting and content.  

TABLE 34. Correspondence 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 



 B-157   

1198 2613 Forms The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the San Luis Obispo DSS MC 432 with the following content: 
1) Add the CalSAWS standard header information. 
2) Add title “Spend Down Declaration” 
3) Add the following language: 
" On <Date>, the county determined your property exceeds the resource 
limit for Medi-Cal. The Medi-Cal property limit for your household is 
<household limit> and your countable property is <text line> 
If you are over the property limit, you can spend down your property so 
you no longer exceed the limit and qualify for free Medi-Cal coverage. 
Complete this form and attach proof of each item listed to show how you 
spent the excess property. Acceptable proof includes cancelled checks, 
dated receipts, bank statements, a signed statement under penalty of 
perjury, and any other proof that shows how you spent the property. 
If you spend down to below the resource limit before [DATE, the end of 
the month of application], you will be eligible for Medi-Cal for that entire 
month. You can also spend down your property on past qualified medical 
expenses. Qualified medical expenses are medical expenses that were 
incurred in any month and that were unpaid in the same month where you 
had excess property for the entire month. You can be eligible after you pay 
those qualified medical expenses and you give proof to the county.   
SPEND DOWN OF EXCESS PROPERTY MUST BE COMPLETED BY 
<text line> [Add subscript “DATE”] 
4) Add a table with the following columns: 
  a) Date: 
  b) Amount: 
  c) Paid to: 
  d) For: 
  e) Receipts Attached: 
5) Below chart add language: “I declare, under the penalty of perjury, that 
the statements made on this form are true and correct.” 
6) Add blank text lines for Signature and Date” 
7) Add page break 
8) Add page 2 with header “SPEND DOWN DECLARATION (Cont.)” 
9) Add table below with the following columns: 
  a) Date Spent: 
  b) Amount Spent: 
  c) Spent or Paid to: 
  d) For: 
  e) Receipts Attached: 
10) Add the form number using CalSAWS standard naming/numbering 
format 
NOTE: See template titled “Spend Down Declaration” for formatting and 
content. This Requirement was modified in Change Notice 29 
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1199 2614 NOAs The CONTRACTOR shall update the NOA (CF) Free Format NOA as 
follows: 
1) Update the form title from "Notice of Action CalFresh” to "Notice of 
Action" 
2) Add the following text in the left column of the blank NOA: 
"As of <text line>, the County has <text line> your <text line>. 
Here's why: <editable text box>” 

1200 2615 Forms The CONTRACTOR shall update the State form CF 377.1 to the most 
recent version in the CalSAWS Software. The CF 377.1 will be made 
available in the Template Repository in the CalSAWS Software for the 58 
Counties. 

1201 2616 Forms The CONTRACTOR shall add the State form CF 377.9 to the CalSAWS 
Software. The CF 377.9 will be made available in the Template 
Repository in the CalSAWS Software for the 58 Counties. 

1202 2617 Forms The CONTRACTOR shall update the RMFBUS1 – Restaurant Meals 
CalFresh Notification of Change Benefit Usage 1 form in the CalSAWS 
Software as follows: 
1) Update the form name from "Restaurant Meals CalFresh Notification 
of Change Benefit Usage 1" to "Restaurant Meals CalFresh Notification" 
2) Update the form text as follows: 
“Dear Restaurant Meals Participant: 

 
This notice is to inform you that you now have access to the Restaurant 
Meals Program (RMP). You can use your EBT CalFresh benefits to 
purchase prepared meals from participating restaurants in certain counties, 
and you can still purchase groceries from your local market. 

 
You will have access to this program as long as the household meets one 
of the following conditions: 
<bullet> Homeless; 
<bullet> Elderly (age 60 or older) and spouse; 
<bullet> Disabled and spouse (receiving Social Security Disability, 
SSI/SSP, Railroad Retirement, or Cash Assistance Payments for 
Immigrants - CAPI). 

 
If you have any questions or want more information about the RMP, 
please contact the county at the number listed above or visit 
www.cdss.ca.gov/inforesources/calfresh/Restaurant-Meals-Program.” 
3) Update form number from “RMFSBUS1” to CalSAWS standard 
naming/numbering format 

TABLE 34. Correspondence 
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The CONTRACTOR shall update the batch trigger for the Restaurant 
Meals CalFresh Notification of Change Benefit Usage 1 and make 
configurable for the 58 Counties. The 58 Counties will have the option to 
opt in or out of the batch trigger at the time of migration. 

 
The CONTRACTOR shall update the online trigger which triggers the 
Restaurant Meals CalFresh Notification of Change and Benefit Usage 1 
when the “Restaurant Meals Indicator” is set or changed from “None” to: 
Aged, Disabled, or Homeless” on the “EBT Cardholder Information” 
screen and action authorized to trigger for the 58 Counties. This 
notification will be issued to the case payee attached to the CalFresh 
Intake or Ongoing case. 

1203 2618 Forms The CONTRACTOR shall update the RMFBUS2 - CalFresh Notification 
of Change in Benefit Usage 2 form in the CalSAWS Software as follows: 
1) Update the form name from "CalFresh Notification of Change in 
Benefit Usage" to "CalFresh Notification of Change in Benefit " 
2) Add "SSI/SSP" after "Social Security Disability" 
3) Add "(RMP)" after "Restaurant Meals Program" in the first sentence. 
4) Update the last sentence on the form from "If you have any questions 
or want more information about the Restaurant Meals Program, please 
contact your Eligibility Worker." to “If you have any questions or want 
more information about the RMP, please contact the county at the number 
listed above.” 
5) Remove all Los Angeles specific logos from the bottom of the form. 
6) Update the form number from “RMFBUS2” to the CalSAWS standard 
naming/numbering format 

 
The CONTRACTOR shall update the batch trigger the generates the 
Restaurant Meals CalFresh Notification of Change Benefit Usage 2 to be 
configurable for all 58 Counties. The 58 Counties will have the option to 
opt in or opt out at the time of migration. 

 
The CONTRACTOR shall update the online trigger which triggers the 
Restaurant Meals CalFresh Notification of Change and Benefit Usage 2 
when the “Restaurant Meals Indicator” is set or changed from “Aged, 
Disabled, or Homeless” to “None” on the “EBT Cardholder Information” 
screen and action authorized to trigger for the 58 Counties. This 
notification will be issued to the case payee attached to the CalFresh 
Intake or Ongoing case. 

1204 2619 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall implement new State form CW 108 – 
Child Immunization Status in the CalSAWS Software as follows: 
1) Make the form available in the Template Repository for all 58 
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Counties with the CalSAWS standard header information. 
2) This form replaces the existing IMM STATUS - Children Immunization 
Status. Hide the IMM STATUS in the Template Repository for all 
counties. 
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1205 2620 Forms This Requirement was modified in Change Notice 29: The 
CONTRACTOR shall add State form CW 784 - Affidavit to Obtain 
Duplicate of Lost/Stolen/Destroyed Warrant to the CalSAWS software. 
The form will be available in the Template Repository for all 58 counties. 
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1206 2621 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add State Form CW 105 - Pregnancy 
Verification to the CalSAWS Software. 
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1207 2622 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add State form CW 787 - Income In-
Kind/Housing Verification to the CalSAWS software. The form 
will be available in the Template Repository for all 58 counties. 
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1208 2623 Forms The CONTRACTOR shall add State form CW 790 - Statement of 
Relationship to the CalSAWS software. The form will be available in the 
Template Repository for all 58 counties. This Requirement was modified in 
Change Notice 29 
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1209 2624 Forms This Requirement removed in Change Notice 29 
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1210 2625 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall add State Form FIN 101 - Balance Letter 
in the threshold languages. 



 B-162   

1211 2626 Forms The CONTRACTOR shall update the PA 1540 - Inter Office Case 
Assignment form in the CalSAWS Software as follows: 
1) In the “Program/Case Type” section 

a) Update “General Relief” to “GA/GR” 
b) Update “Refugee” to “Refugee Cash Assistance” 
c) Update “CalWORKS” to “CalWORKs” 

2) In the “GAIN Services” section 
a) Update “GAIN Service” to “WTW Services” 
b) Update “GAIN” to “WTW” 
c) Update “SSS” to “Specialized Supportive Service” 

3) Update "Transfer Clerk" to "Transfer by" 
4) Update "Receiving Clerk" to "Received by" 
5) Update the form number from "PA 1540" to CalSAWS standard 
naming/numbering format 

1212 2627 Forms The CONTRACTOR shall update the CW 2213 in the CalSAWS 
Software as follows: 
1) Update "County of Los Angeles" to “<County>” 

1213 2628 Forms The CONTRACTOR shall add the newest State version of the DPA 19 to 
the CalSAWS Software. The DPA 19 will be made available in the 
Template Repository in the CalSAWS Software for the 58 Counties. 

1214 2629 Forms This Requirement was modified in Change Notice 29: Revised 
requirement approved at App Dev Lead meeting on January 12, 2021: 
The CONTRACTOR shall migrate the GEN 2000 – Passport to Services to 
the CalSAWS Software with the following updates: 
1) Add the CalSAWS standard header information 
2) Update the title from "Passport to Services" to "Verification of Benefits" 
3) Remove the "Monthly Gross Inc" column 
4) Update "CW Grant” to "CalWORKs" 
5) Update "General Assistance" to "GA/GR" 
6) Update "CF Allotment" to "CalFresh" 
7) Add a new Column labeled "RCA" 
8) Add "Current" before "Household details" 
9) Update “CF” to “CalFresh” 
10) Update “MC” to “Medi-Cal” 
11) Update the form number from “GEN 2000” to CalSAWS standard 
naming/numbering format 
 
The CONTRACTOR shall migrate the C-IV functionality to request the 
GEN 2000 via the IVR system to the CalSAWS Software. 
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1215 2630 Forms This Requirement was modified in Change Notice 29 
Revised requirement via App Dev Lead meeting on September 22, 2020: 
The CONTRACTOR shall update the PA 2492- - Payment Verification 
System Participant Contact Letter in the CalSAWS Software as follows: 
1) Decouple General Relief/CAPI check box and add a check box for 
"General Relief" and "CAPI" 
2) Replace the second to last paragraph with the following text: 
“The information we got is considered to be verified upon receipt 
because the information comes directly from the benefit issuing agencies. 
Therefore, it may be used to determine your ongoing benefit levels. It 
may also be used to determine if there was an overpayment on your case. 
If this information is incorrect, please contact your county at the number 
listed above by <text line> to resolve the discrepancy in the information 
reported. Failure to resolve the discrepancy may result in your aid being 
reduced/denied/stopped.” 
3) Update “contact your Eligibility Worker” to “contact your county” 
4) Update the form number from “PA 2492” to CalSAWS standard 
naming/numbering format 
 
The CONTRACTOR shall update the batch trigger for the Payment 
Verification Participant contact letter to not generate the form 
CalWORKs, CalFresh, or RCA, and to make configurable for the 58 
Counties. The 58 Counties will have the option to opt in or out of the 
batch trigger at the time of migration. 

 
 

1216 2631 Forms This Requirement was modified by in Change Notice 29::The 
CONTRACTOR shall update the PA 2494 - IEVS 
Applicant/Participant Contact Letter in the CalSAWS Software as 
follows: 
1) Relabel the button and update the trigger on the IEVS Applicant 
Detail page to generate the CW 63 instead of the PA 2494. 
2) Hide the PA 2494 in the Template Repository for all counties. 
 

1217 2632 Forms This Requirement removed in Change Notice 29 

TABLE 34. Correspondence 
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1218 2633 Forms This Requirement was modified in Change Notice 29: 
The CONTRACTOR shall implement new State form GEN 853 – Sworn 
Statement in the CalSAWS Software as follows:  1) Make the form 
available in the Template Repository for all 58 Counties with the 
CalSAWS standard header information. 
2) This form replaces the existing PA 853 – Affidavit. Hide the 
PA 853 in the Template Repository for all counties. 

1219 2634 Forms The CONTRACTOR shall update the GEN 1390 – Informing Notice 
Regarding an Action Taken On Your Case in the CalSAWS Software as 
follows: 
1) Update the "Name of Agency Providing Notice" field to be editable. 
2) Prepopulate work number address to: “The Work Number/Equifax 
11432 Lackland Road St. Louis, MO 63146 1-800-367-2884 
www.theworknumber.com” 
3) Update the form number from “GEN 1390” to CalSAWS standard 
naming/numbering format 

1220 2635 Forms The CONTRACTOR shall update the State form CW 2201 – 
Unemployment Insurance Benefits Referral Form in the CalSAWS 
Software as follows: 
1) Update “Los Angeles County” to “<County>” 
2) Update “Eligibility Worker” to “Worker” 
3) Add Medi-Cal as a program 

1221 2636 Forms This Requirement was modified in Change Notice 29: The 
CONTRACTOR shall add a new form to the CalSAWS Software 
based on the CSF 23 Request for Insurance Information with the 

following content: 
1) Add the CalSAWS standard header information 

2) Add form title “Statement of Gift/Loan” 
3) Add the following text language: “I, <text line> [Add Subscript 

“Loan/Gift Giver”] gave <text line> [Add Subscript 
“Applicant/Recipient Name”] money totaling $ <text line> 

on <text line> [Add Subscript “Month/Day/Year”] for <text line> 
[Add Subscript “Months/Year”]”  

http://www.theworknumber.com/
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 I consider this money: (check one) 
<check box> A Gift  

 Is it for a specific purpose? <check box> Yes <check box> No  
 If yes, please explain <text line> 

Is it expected to continue? < checkbox> Yes <check box> No 
If yes, how often? <text line> 

<check box> A Loan  
When is the loan to be repaid? (Specify terms) 
Date repayment will (or did) begin: <text line> 

Amount of each payment $ <text line> 
How often: <text line>” 

4) Add the following language: “I declare that this information is true 
and correct.”  

 5) Add blank text line for “Provider Signature”, “Date” and 
“Provider Phone Number “ 

6) Add the following language: “I, <text line>, the recipient of the 
money, hereby agree with the above statements. “ 

7) Add text line for “Applicant/Recipient Signature” and “Date”  
 8) Add form number using CalSAWS standard naming/numbering 

format 
NOTE: See template titled “Statement of gift or loan” for formatting 

and content. 
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1222 2637 Forms The CONTRACTOR shall add State form CW 785 - Request for Life 
Insurance Information to the CalSAWS software. The form will be available 
in the Template Repository for all 58 counties. This Requirement was 
modified in Change Notice 29 
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1223 2638 Forms This Requirement was modified in Change Notice 29:                                                
The CONTRACTOR shall add State form CW 788 - Request for 
Discontinuance Waiver to the CalSAWS software. The form will be 
available in the Template Repository for all 58 counties. 
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1224 2639 Forms This Requirement was removed in Change Notice 29 
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1225 2640 Forms This Requirement was removed in Change Notice 29 
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1226 2641 Forms This Requirement was modified in Change Notice 29: 
 
The CONTRACTOR shall add State form CW 54 - Certification of 
Identification Document to the CalSAWS software. The form will be 
available in the Template Repository for all 58 counties. 
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1227 2642 Forms The CONTRACTOR shall migrate the State form PUB 388 – California 
Electronic Benefit Transfer (EBT) Card to the CalSAWS Software. The 
PUB 388 will be made available in the Template Repository in the 
CalSAWS Software for 58 Counties. 

1228 2643 Forms This Requirement was modified in Change Notice 29:  
 
The CONTRACTOR shall add State form GEN 100 - Examples of 
Verification to the CalSAWS software. The form will be available in the 
Template Repository for all 58 counties. 
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1229 2644 Forms This Requirement was modified in Change Notice 29: 
 
The CONTRACTOR shall add State form CR 6181 - Interpreter Services 
Statement and Confidentiality Agreement to the CalSAWS software. The 
form will be available in the Template Repository for all 58 counties. 
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1230 2645 Forms . This Requirement was removed in Change Notice 29 
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1231 2646 Forms  This Requirement was removed in Change Notice 29 

1232 2647 Forms The CONTRACTOR shall add a new form to the CalSAWS Software 
based on the Santa Barbara - 718 - Child's SSN Being Used form with the 
following content: 
1) Add the CalSAWS standard header 
2) Add form title “SSN Being Used Notice” 
3) Add first paragraph: “When you applied for benefits, we told you that 

we would check for income on the Social Security Number(s) you 
listed for your household. We ran the income check through the 
computer matching programs, including the Income and Earnings 
Verification System (IEVS). This check reports income with the 
Social Security Number for:” 

4) Add the following language: “Name <text line> SSN: XXX-XX <last 
four digits of SSN>” 

5) Add second paragraph: “We believe another person may have used the 
Social Security Number listed above. We cannot tell you about the 
person who used the Social Security Number. You should contact the 
Social Security Administration to report and take care of this issue. “ 

6) Add form number using CalSAWS standard naming/numbering format 
NOTE: See template titled “SSN Being Used” for formatting and 
content 
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1233 2648 Forms The CONTRACTOR shall add State form CW 786 - Expense Exceeds 
Income Letter to the CalSAWS software. The form will be available in 
the Template Repository for all 58 counties. This Requirement was 
modified in Change Notice 29 
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1234 2649 Forms The CONTRACTOR shall update the ADM 101-LA New Worker Letter 
in the CalSAWS Software as follows: 
1) Update the form language to read: "As of <Date>, the worker(s) listed 
below are assigned to assist you. <bold font>You do not need to contact 
the county about this notice. If you need to contact the county, please 
remember to always have your case name and number available. 
You may also view your case information through the internet at <Self 
Service portal> or call the self-service automated system at: <County IVR 
Number> “ 
2) Update the form number from “ADM 101 LA” to CalSAWS standard 
naming/numbering format 
3) Remove the text: “Also IMPORTANT: It is important that you make 
an appointment with your worker before you visit the office. If you have 
an appointment, please arrive on time. If you arrive late your appointment 
will be rescheduled for another time. Without an appointment, you will be 
seen by a Customer Service Representative who will evaluate your 
situation.” 

 
The CONTRACTOR shall update the batch trigger for the ADM 101 and 
make configurable for the 58 Counties. The 58 Counties will have the 
option to opt in or out of the batch trigger at the time of migration. 

 
The CONTRACTOR shall update the online trigger to trigger the ADM 
101 from the Pending Assignment List page for all 58 Counties. 

1235 2650 Forms The CONTRACTOR shall add State form CW 789 - New Residence Requirements 
to the CalSAWS software. The form will be available in the Template Repository 
for all 58 counties. 
This Requirement was modified in Change Notice 29 
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1236 2651 Forms The CONTRACTOR shall add a new form to the CalSAWS software based on the 
CSC 28 (11/04) - Expiration of Medical Report/Verification form with the 
following content: 
1) Add the CalSAWS standard header 
 2) Add form title “Expiration of Medical Report/Verification” 
 3) Add the following paragraph: “We need proof of disability or incapacity to 
review your eligibility for the benefits you get. The verification of disability or 
incapacity for <text line> [subscript “(Name)”] will expire on <text line>[ 
Subscript “(Date)”].” 
 4) Add second paragraph, “If this person is still disabled or incapacitated, have a 
medical provider or medical authorized representative complete the attached form 
and return it to the county. If you are no longer disabled or incapacitated, report the 
change to the county.“ 
 5) Add the following sentence: “Failure to provide the new medical verification 
may affect your eligibility and/or the benefits you get.” 
 6) Add third paragraph: “If you disagree with this request or believe you have 
received it in error, please contact your local county office.” 
 7) Add form number using CalSAWS standard naming/numbering format. 
This Requirement was modified in Change Notice 29 
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1237 2652 Forms  This Requirement was removed Change 
Notice 29  
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1238 2653 Forms  This Requirement was removed in Change Notice 29 
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1239 2654 Forms The CONTRACTOR shall implement New State form CW 1725 
- School Attendance/Enrollment in the CalSAWS Software as 
follows: 
1) Make the form available in the Template Repository for all 58 
Counties with the CalSAWS standard header information.  
2) This form replaces the existing PA 1725 – School Attendance 
Enrollment Verification form. Hide the PA 1725 in the Template 
Repository for all counties. 
 
The CONTRACTOR shall update the batch trigger for the PA 1725 to 
trigger the CW 1725 instead, and the batch will run for all counties.  This 
Requirement was modified in Change Notice 29 
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1240 2655 Forms This Requirement was removed in Change Notice 29 
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1241 2656 Forms The CONTRACTOR shall add State Form CW 106 - School Financial 
Aid and Expense Verification to the CalSAWS Software. This 
Requirement was modified in Change Notice 29 
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1242 2657 Forms The CONTRACTOR shall implement the State form CW 107 – 
Immunization Verification in the CalSAWS Software with the CalSAWS 
standard header information. This Requirement was modified in Change 
Notice 29 
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1243 2658 Forms The CONTRACTOR shall update the PA 1672-1 – Request for 
Employment Verification in the CalSAWS Software as follows: 
1) Update Page 1 (Cover letter) as follows: 

a) Add standard CalSAWS Header 
b) Remove Last 4 digits of SSN 
b) Update the text language to read as follows: “This is to request 

employment information for <text line>. The employee has authorized the 
release of their income information. 
Please complete the form and return it to the county by <text line>. If you 
have any questions, please contact the county at the number listed above.” 
2) Update top portion of Page 2 as follows: 

a) Update "Please return completed form" to a text box labeled 
“Case Number: <case number>” 

b) Update “(GSW/EW File#) by” to a text box labeled “Case Name: 
<case name>” 

c) Remove “(Due Date)” 
3) Update the EMPLOYEE AUTHORIZATION section as follows: 

a) Add <text line> after "Employer" [Add subscript “Employer”] 
b) Relabel "Agency Name" with "Employer Name" 

4) Remove “GENERAL EMPLOYMENT VERIFICATION SECTION” 
title 
5) Move “Employer/Company Name”, “Employer Address”, “Employee 
Worksite Address” and “Phone” fields to the “Employee Information” 
section above the two checked boxed items. 
6) Add the following below the “Person is no longer employed with this 
company firm”: 

a) Indicate: Last Date of Work: <text line> Reason for Leaving: 
<text line> 

b) Date last pay was received: <text line> Gross amount of last 
check: $ <text line> 

c) <checkbox> Person is currently employed (Please complete all 
sections) 

d) Does this company employ 26 employees or more? <check box> 
No <check box> Yes below the question “Is Employment” in the 
Employment Information section. 
7) Add <checkbox> "Work Study" to question “Is Employment?” 
8) Add <check box> “On Call” to “This Employee works: in the “Work 
Schedule” section. 
9) Add “Hours expected to work per week: “Min <text box> “Max” <text 
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   box> above chart in 
“work schedule” section. 
10) Replace the two bullets in the “Work Schedule” section with “Hours 
expected to work per week: Min <text box> Max <text box> Please 
provide current schedule below.” 
11) Remove “INCOME INFORMATION” title 
12) Move “How often is Employee Paid? question and check boxes below 
“Employee Earnings:” 
13) Move " You may include photocopies of payroll records, or 
computer/payroll printouts. above the "Gross Earnings table" 
14) Add Fax: with blank text line in the "Certification of Employer" 
section. 
15) Remove “OFFICE USE ONLY” section 
16) Add "Deductions taken per pay period: <check box>Health Insurance: 
$ <text line> <check box> Court Ordered Child Support: $ <text line>” 
above “Record of Gross Earnings For the Period” 
17) Add “Do you provide free housing? <text line>" and "Do you free 
utilities? <text line>” after “Holiday Pay” 
18) Remove subscripts in the “Certification of Employer” section. 
19) Replace “Email” with “Fax:” <text line> in “Certification of 
Employer” section 
20) Update form number from “PA 1672” to CalSAWS standard 
naming/numbering format 
NOTE: See template titled “Updates to PA 1672-1” for formatting and 
content. 

1244 2659 Forms The CONTRACTOR shall update the MATURES 1 - Important Notice 
About Your Baby - First Notice in the CalSAWS Software with the 
following updates: 
1) Update form title to “Important Notice About your Baby-First Notice” 
2) Update form number to CalSAWS standard naming/numbering format 

 
The CONTRACTOR shall update the batch trigger for the Matures 1 and 
make it configurable for all 58 Counties. The 58 Counties will have the 
option to opt in or out of the batch job at the time of migration. 

1245 2660 Forms The CONTRACTOR shall update the MATURES 2 - Important Notice 
About Your Baby - Second Notice in the CalSAWS Software with the 
following updates: 
1) Update form title to “Important Notice About your Baby-Second 
Notice” 
2) Update form number to CalSAWS standard naming/numbering format 

 
The CONTRACTOR shall update the batch trigger for the Matures 2 and 

TABLE 34. Correspondence 
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   make it configurable for all 58 Counties. The 58 Counties will have the 
option to opt in or out of the batch job at the time of migration. 

1246 2661 Forms   The CONTRACTOR shall update the PA 1857 – Authorized Representative 
Designation for CalFresh/Cash Benefits in the CalSAWS Software with the 
following updates: 
1) Update form title to “Authorized Representative Designation for Cash Benefits” 
2) Remove “District No.” 
3) Remove all references to CalWORKs, CalFresh, and Refugee Cash Assistance. 
4) Remove all wording above Section A and remove Section A header. Replace 
with the following statement: “You may authorize someone to help with your Cash 
Aid benefits. This person can also help you with the interview process, help you 
complete forms, report changes for you, and pick up, receive, and use your Cash 
benefits on your behalf.” 
5) Remove all three checkboxes and replace with two new ones. First checkbox 
wording: “Assist with my application for Cash Aid. This person may also help me 
complete forms and report changes on my behalf.” Second checkbox wording: 
“Pick up, receive, and use my Cash benefits (i.e., General Assistance/General 
Relief (GA/GR), & Cash Assistance Program for Immigrants (CAPI)) on my 
behalf.” 
6) Update “Person Authorized” to “Person/Facility Authorized”. 
7) Replace the sentence beginning with “I understand...” with the following 
wording: “I understand that I am liable for any Cash overpayment which results 
from erroneous information given by the Authorized Representative and any 
benefits I did not want the AR to spend will not be replaced.” 
8) Replace “SIGNATURE OF PAYEE…” with the following wording: 
“SIGNATURE OF PAYEE / PRIMARY APPLICANT” 
9) Replace "SUPERVISOR'S SIGNATURE/DISTRICT DIRECTOR'S 
SIGNATURE and DATE” with the following wording: “SIGNATURE OF 
COUNTY REPRESENTATIVE (IF APPLICABLE)” 
10) Remove Section B. 
11) Update the form number to CalSAWS standard naming/numbering format. 
This Requirement was modified in Change Notice 29 

1247 2662 Forms )   The CONTRACTOR shall implement new State form CF 6177 - 
CalFresh Student Exemption Screening Form in the CalSAWS Software 
as follows: 

) 1) Make the form available in the Template Repository for all 58 
Counties with the CalSAWS standard header information. 
2) This form replaces the existing CF 6177 – CalFresh Student 
Exemption Checklist. Hide the existing CF 6177 in the Template 
Repository for all counties.  This Requirement was modified in Change 
Notice 29 
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1248 2663 Forms  The CONTRACTOR shall not trigger via batch or online pages the Los 
Angeles County specific Non State Forms for the 57 Counties. This 
Requirement was modified in Change Notice 29 
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1249 2664 Forms The CONTRACTOR shall make any newly added, modified or migrated 
Non-State Form available in all threshold languages in the CalSAWS 
Software. 

1250 2665 Forms The CONTRACTOR shall update the Mailing Coversheet number to 
CalSAWS standard naming/numbering format. 

1251 2666 Forms The CONTRACTOR shall provide a mapping of existing Non-State 
forms to CalSAWS Non-State forms as part of the overall change 
management effort. 
The CONTRACTOR shall provide a CIT draft on communicating this 
change to workers. 

1252 2667 Forms  This Requirement was removed in Change Notice 29 

1253 2668 Forms  This Requirement was removed in Change Notice 29 

1254 2669 Forms  The CONTRACTOR shall add State Form GEN 201 - Income Verification to the 
CalSAWS Software. 
 
The CONTRACTOR shall update the IFDS batch job that generates the PA 2418B 
form to generate the GEN 201 instead, and hide the PA 2418B form in the 
Template Repository for all counties. 
 
The CONTRACTOR shall relabel the button and update the trigger on the IEVS 
pages to generate the GEN 201 instead of the PA 2418B. 
 
The CONTRACTOR shall add State Form GEN 201 - Income Verification in the 
threshold languages. 
 
This Requirement was modified in Change Notice 29 
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1255 2670 Forms  The CONTRACTOR shall add State Form GEN 202 - Verification of 
Employment/Earning to the CalSAWS Software. 
 
The CONTRACTOR shall relabel the button and update the trigger on the IEVS 
pages to generate the GEN 202 instead of the PA 2419, and hide the PA 2419 in 
the Template Repository for all counties. 
 
The CONTRACTOR shall add State Form GEN 202 - Verification of 
Employment/Earning in the threshold languages.   
 
This Requirement was modified in Change Notice 29 
 

1256 2671 Forms This Requirement was removed in Change Notice 29 

1257 2672 Forms The CONTRACTOR shall migrate NA RE Y - RE/RC Form Incomplete 
including popup from the Customer Reporting page to the CalSAWS 
Software. 

1258 2673 Forms This Requirement was removed in Change Notice 29 

1259 2674 Forms  This Requirement was removed in Change Notice 29 

1260 2675 Forms  The CONTRACTOR shall add State Form FIN 200 - Approved New 
Direct Deposit Letter in the threshold languages and a batch trigger when 
a Direct Deposit Account is approved.  
 
This Requirement was modified in Change Notice 29 

1261 2676 Forms This Requirement was removed in Change Notice 29 

TABLE 34. Correspondence 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

1262 2677 Forms The CONTRACTOR shall migrate FIN 100 - Agreement to Reimburse 
Note to the CalSAWS Software. 

1263 2678 Forms  The CONTRACTOR shall add State Form FIN 102 - 
Overpayment/Overissuance Letter in the threshold languages.  
 
This Requirement was modified in Change Notice 29 

1264 2679 Forms The CONTRACTOR shall migrate FIN 103 - Overpayment/Overissuance 
Letter to the CalSAWS Software. 
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1265 2680 Forms The CONTRACTOR shall migrate FIN 104 - Overpayment/Overissuance 
Letter - 2nd Notice to the CalSAWS Software. 

1266 2681 Forms The CONTRACTOR shall migrate FIN 105 - Overpayment/Overissuance 
Letter - 3rd Notice to the CalSAWS Software. 

1267 2682 Forms The CONTRACTOR shall migrate FIN 107 - Billing Statement with 
batch to the CalSAWS Software. 

1268 2683 Forms The CONTRACTOR shall migrate FIN 109 - Collections Demand Letter 
to the CalSAWS Software. 

1269 2684 Forms  This Requirement was removed in Change Notice 29 

1270 2685 Forms The CONTRACTOR shall update the Forms Overview in On Line Help 
(OLH) for all forms in the CalSAWS Software. The page should display 
the following information: 
1) Form Number 
2) Form Name 
3) Form Description 
4) Tracking Barcode Indicator 
5) Imaging Barcode Indicator 
6) Print Options 

 

35. TASK MANAGEMENT: 
TABLE 35. Task Management 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

373 34  The CONTRACTOR shall develop and implement a Unified Task 
Management solution that supports the multiple tasking models in both C- 
IV and LRS, as follows: 
1) Integrate the Team Managed Pre-Migration C-IV solution into the 
CalSAWS Software code base 
2) Create a common task management data model 
3) Integrate the LRS automated tasks with the new county driven task 
activation, assignment and configurability logic (introduced with the C-IV 
Task solution) 
4) Add the C-IV automated task trigger conditions into the CalSAWS 
Software code base ensuring there is no adverse or negative impact to 
LRS that would affect Los Angeles County 
5) Add auto-assignment of tasks by the system through “round robin” or 
other workload balancing methodologies 
6) Create a task pool where tasks can either be assigned by a supervisor or 
can be pulled by a caseworker 
7) Update the LRS Task Management Dashboard (OBIEE) to account for 
the system modifications being made as part of migration 
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TABLE 35. Task Management 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

374 1830  The CONTRACTOR shall update the name, long description and 
associated trigger for the task "Activity will end in 5 days" to reference 10 
days instead of 5 days. 

375 1831  The CONTRACTOR shall update the long description of the task, "Retro 
Active Extender" from "Notify eligibility worker of retroactive extender" 
to "Retro Active extender has been approved. Take appropriate action. 
<months the extender has been approved for>". 

376 1832  The CONTRACTOR shall update the task name from "SSS Activity with 
no Concurrent Activity" to "Specialized Supportive Services Activity with 
no Concurrent Activity". 

377 1955  The CONTRACTOR shall create automated tasks for MEDS alerts 
specified in the “MEDS Alert Message Inventory” appendix, that are 
received by the CalSAWS Software and do not generate tasks currently. 
The automated tasks from MEDS alerts must be county configurable to 
allow authorized users to enable or disable the individual tasks. 

378 1628  The CONTRACTOR shall migrate the existing C-IV automated tasks, as 
specified in the “Task Management C-IV Automated Task Inventory” 
appendix, into the CalSAWS Software for all 58 Counties; as well as 
migrate current task configurations for 39 C-IV Migration Counties into 
the CalSAWS Software as default settings for the 39 C-IV Migration 
Counties. 

379 1629  The CONTRACTOR shall update the existing LRS automated tasks, as 
specified in the “Task Management LRS Automated Task Inventory” 
appendix, into the CalSAWS Software for all 58 Counties; as well as 
update current task configurations for Los Angeles County into the 
CalSAWS Software as default settings for Los Angeles County. 

381 655  The CONTRACTOR shall migrate the Task icon link on the Utilities 
Navigation Bar to provide access to the My Task and Task Search pages. 

782 2197  The CONTRACTOR shall add the ability for authorized users to create 
tasks in bulk by uploading a spreadsheet with task details. Users must 
have the following features available to them: 
1) A pre-defined template available for download and modification to 
then upload for task creation 
2) The ability to assign tasks directly to a named worker/bank, or assign 
tasks automatically based on existing task routing rules 
3) The ability to create different types of tasks in the same upload 
4) The ability to specify a due date for each task, or have the system 
determine one based on the task type specified 
5) A confirmation page for viewing errors occurring during task creation 
6) A preview assignment page to view assignment results prior to 
distributing tasks 
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7) A threshold for number of entries to be processed in real time, with 
higher volumes processed during nightly batch 

TABLE 35. Task Management 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

794 2209  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to flag an individual task as "Expedited" when the task is 
created or after the task has been assigned. 

810 2225  The CONTRACTOR shall update the Task Management solution manual 
assignment pages so that the user can see a targeted list of staff eligible to 
receive the task assignment, prioritized in the order for which the Task 
Management solution uses to assign tasks automatically. This feature 
must be configurable to be enabled or disabled by county administrators. 

813 2228  The CONTRACTOR shall update the Appointment Management solution 
to create a task whenever an appointment is created. The task should be 
assigned to the same worker to whom the appointment is assigned, and 
the description should include the basic appointment information. When 
the appointment or the task is reassigned, then the corresponding task or 
appointment is reassigned as well. This functionality must be configurable 
by county administrators. 

815 2230  The CONTRACTOR shall add the ability for authorized users to upload 
county death and jail information to identify matching persons, and 
generate tasks for users to review matches and take appropriate action. 
Three templates must be available for download to support the following 
processes: 
1) County Death Match 
2) Jail Incarceration Match 
3) Jail Release Referral 

 
Each template must be available for download and modification to then 
upload for matching and task creation. Person matching must be based on 
name, date of birth, social security number, and CIN if available. A 
threshold must be established during design for the maximum number of 
tasks being created to be processed in real time, with higher volumes 
processed during nightly batch. 

818 2233  The CONTRACTOR shall update the Task Management solution to allow 
manual task creation without a case or application reference. Tasks must be 
accessible through the My Task, Task Search, and Worklist pages using 
existing search criteria. 

TABLE 35. Task Management 
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Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

820 2235  The CONTRACTOR shall update the Task Detail page to add a button for 
viewing documents associated to the task and documents received within 
a time period after the task was created. The images button must remain 
accessible on the Task Detail page, regardless of task status. 

824 2239  The CONTRACTOR shall update the Task Management solution to 
reduce the number of tasks automatically distributed to staff based on 
availability reflected in their appointment and worker schedules. 

825 2240  The CONTRACTOR shall update My Task, Task Search, and Worklist 
page so that a user can search for tasks by program status(es) and 
corresponding status effective date. 

826 2241  The CONTRACTOR shall update the Task Management solution to allow 
county administrators to define action steps for each task type that need to 
be completed or followed up on by workers. By default, workers must 
complete the action steps before marking the task complete. The solution 
must allow authorized workers to bypass the action steps and mark the 
task as complete. 

830 2245  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to configure task routing rules for images/documents 
based on program and program status. 

831 2246  The CONTRACTOR shall update the Task Management solution to allow 
users to search for tasks by keyword in the Long Description field of the 
task, search by the user that created the task, or created on date range. The 
CalSAWS Software will validate that the search scope is sufficiently 
small and demand greater specificity before running the search on too 
many tasks. 

832 2247  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to specify which types of tasks should append to 
existing/open tasks before creating a new task. The user must be able to 
specify which types of tasks the new task can be appended to. The 
assigned worker must be alerted when their task is updated with 
additional documents. 

834 2249  The CONTRACTOR shall update the Task Management solution to allow 
users to subscribe to a task. The subscribed users must be able to view a 
consolidated list of task updates as they happen in near real-time. The 
subscribers of a task must be viewable within the task detail page. 

836 2251  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to configure a task type to generate a new task upon 
completion. 

837 2252  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to define and schedule a periodic sampling of tasks. The 
periodic task sampling results must be viewable to the user that requested it. 

TABLE 35. Task Management 
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Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

839 2254  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to configure task creation and routing rules by Document 
Type and Form Number/Name. The solution must provide the following 
configurations: 
1) Custom grouping of Document Types and Form Number/Name 
2) Configurability on which documents should create tasks and what type 
of task is created 
3) The ability to accept program override(s) for task routing from the 
imaging solution 
4) The option to suppress tasks when there is an upcoming appointment 
5) The option to suppress tasks if the scanning user is the same person that 
would receive the task 

860 2275  The CONTRACTOR shall update the Task Management solution so that 
whenever a worker is assigned or self-assigns a task, the worker is 
simultaneously assigned all available tasks they can work for that same 
case. This feature must be configurable to be enabled or disabled by 
county administrators. This functionality must apply to the following 
reassignment methods: 
1) Manual task reassignment 
2) Automated task reassignment 
3) Get Next reassignment 

971 2386  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to void tasks that were created by the bulk upload 
process. 

972 2387  The CONTRACTOR shall update the Task Management solution to take 
into consideration, the following factors during automated task 
assignment: 
1) Language Skill 
2) Culture Skill 
3) Staff Classification 
4) Max Task Assignment 

973 2388  The CONTRACTOR shall update the Task Management solution to 
include a start date for tasks. The automated task assignment logic will 
not assign tasks prior to their start date. Tasks must be accessible through 
the My Task, Task Search, and Worklist pages using existing search 
criteria. 

974 2389  The CONTRACTOR shall update the Task Management solution to allow 
authorized users to re-open a task that was previously completed, voided, 
or expired. 

TABLE 35. Task Management 
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Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

975 2390  The CONTRACTOR shall update the Task Creation Report to include 
tasks created through the task bulk upload process. 

 

36. CONVERSION: 
TABLE 36. Conversion 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

748 2163  The CONTRACTOR shall perform a data conversion for Task 
Management for each of the 18 CalWIN Counties. 

894 2309    The CONTRACTOR shall perform a data conversion for Collections 
and Overpayments of closed cases which reside within the ancillary 
systems for the (CalWIN) counties that have opted in for conversion.   
 
This Requirement was modified in Change Notice 29 

895 2310  The CONTRACTOR shall perform a data conversion for Fraud/Special 
Investigations data for the (CalWIN) counties that have opted in for 
ancillary systems conversion.  
 

This Requirement was modified in Change Notice 29 

TABLE 36. Conversion 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

896 2311  This Requirement was removed in Change Notice 29 

1111 2526   The CONTRACTOR shall create data conversion file specification 
documents for Collections and Overpayments.  The specification 
documents shall define the structure and the type of data to be converted 
from ancillary systems used for Collections and Overpayments by the 
(CalWIN) counties that have opted in for conversion. The documents 
shall be based on the structure and type of data needed by the CalSAWS 
Software.   
 
This Requirement was modified in Change Notice 29  



 B-186   

1112 2527   The CONTRACTOR shall develop and test automated conversion 
routines to convert the data files, provided by the (CalWIN) counties that 
have opted in for ancillary systems conversion, in the format specified by 
the conversion file specification documents for Collections and 
Overpayments.  
 
This Requirement was modified in Change Notice 29 

1113 2528    The CONTRACTOR shall develop and test automated conversion 
routines to convert the data files, provided by the (CalWIN) counties that 
have opted in for ancillary systems conversion, in the format specified by 
the conversion file specification documents for Collections and 
Overpayments.   
 
This Requirement was modified in Change Notice 29 
 
 

TABLE 36. Conversion 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

1114 2529   The CONTRACTOR shall address data related issues identified during 
the CalSAWS Converted Data Test of Collections and Overpayments data 
for the (CalWIN) counties that have opted in for ancillary systems 
conversion.  
 
This Requirement was modified in Change Notice 29 

1115 2530   The CONTRACTOR shall incorporate the conversion of the Collections 
and Overpayments data files, provided by the (CalWIN) counties that 
have opted in for ancillary systems conversion s, within the execution of 
the Mock Conversion, one for each of the six (6) go-live waves into the 
CalSAWS Software.   
 
This Requirement was modified in Change Notice 29 

1116 2531   The CONTRACTOR shall address data related issues identified during the 
Mock Conversion of Collections and Overpayments data for the (CalWIN) 
counties that have opted in for ancillary systems conversion.  This 
Requirement was modified in Change Notice 29 

1117 2532    The CONTRACTOR shall provide the (CalWIN) counties that have 
opted in for ancillary systems conversion Mock Conversions and Cutover 
data fallout reports of records which failed to convert from the Collections 
and Overpayments data files.  
 
This Requirement was modified in Change Notice 29 
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1118 2533    The CONTRACTOR shall provide the (CalWIN) counties that have 
opted in for ancillary systems conversion Mock Conversions and Cutover 
data mapping reports that contains the Extraction, Transformation, and 
Load (ETL) information for converting the Collections and 
Overpayments data files to the CalSAWS Software.  
 
This Requirement was modified in Change Notice 29 
 
 

1119 2534   The CONTRACTOR shall provide the (CalWIN) counties that have 
opted in for ancillary systems conversion Mock Conversions and 
Cutovers data validation reports of records which converted from the 
Collections and Overpayments data files.   
 
This Requirement was modified in Change Notice 29 

1120 2535   The CONTRACTOR shall execute the one-time conversion of 
Collections and Overpayments data files for the CalWIN) counties that 
have opted in for ancillary systems conversion at their wave go-live into 
the CalSAWS Software.   
 
This Requirement was modified in Change Notice 29 

1121 2536   The CONTRACTOR shall provide post-conversion support to the 
migrated (CalWIN) counties that have opted in for ancillary systems 
conversion to resolve issues related to the conversion of Collections and 
Overpayments data.   
 
This Requirement was modified in Change Notice 29 

1124 2539   The CONTRACTOR shall create data conversion file specification 
documents for Fraud/Special Investigations.  The specification documents 
shall define the structure and the type of data to be converted from 
ancillary systems used for Fraud/Special Investigations by the (CalWIN) 
counties that have opted in for ancillary systems conversion. The 
documents shall be based on the structure and type of data needed by the 
CalSAWS Software.  
 
This Requirement was modified in Change Notice 29 
 
 
 

1125 2540   The CONTRACTOR shall provide support to the (CalWIN) counties that 
have opted in for ancillary systems conversion in the mapping of the 
Fraud/Special Investigations ancillary system data to the data fields 
described within the specification documents.  
 
This Requirement was modified in Change Notice 29 
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TABLE 36. Conversion 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

1126 2541   The CONTRACTOR shall develop and test automated conversion 
routines to convert the data files, provided by the (CalWIN) counties that 
have opted in for ancillary systems conversion, in the format specified by 
the conversion file specification documents for Fraud/Special 
Investigations.  
 
This Requirement was modified in Change Notice 29 

1127 2542   The CONTRACTOR shall address data related issues identified during the 
CalSAWS Converted Data Test of Fraud/Special Investigations data for the 
(CalWIN) counties that have opted in for ancillary systems conversion.   
 
This Requirement was modified in Change Notice 29 

1128 2543   The CONTRACTOR shall incorporate the conversion of the Fraud/Special 
Investigations data files, provided by the (CalWIN) counties that have 
opted in for ancillary systems conversion, within the execution of the 
Mock Conversion, one for each of the six (6) go-live waves into the 
CalSAWS Software.   
 
This Requirement was modified in Change Notice 29 

1129 2544   The CONTRACTOR shall address data related issues identified during the 
Mock Conversion of Fraud/Special Investigations data for the (CalWIN) 
counties that have opted in for ancillary systems conversion.   
This Requirement was modified in Change Notice 29 

1130 2545    The CONTRACTOR shall provide the (CalWIN) counties that 
have opted in for ancillary systems conversion, Mock Conversions 
and Cutover data fallout reports of records which failed to convert 
from the Fraud/Special Investigations data files.  
 
This Requirement was modified in Change Notice 29 

1131 2546    The CONTRACTOR shall provide the (CalWIN) counties that have 
opted in for ancillary systems conversion Mock Conversions and 
Cutover data validation reports of records which converted from the 
Fraud/Special Investigation data files.   
 
This Requirement was modified in Change Notice 29 

1132 2547   The CONTRACTOR shall provide the (CalWIN) counties that have 
opted in for ancillary systems conversion Mock Conversions and Cutover 
data mapping reports that contains the Extraction, Transformation, and 
Load (ETL) information for converting the Fraud/Special Investigation 
data files to the CalSAWS Software.   
 
This Requirement was modified in Change Notice 29 
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1133 2548   The CONTRACTOR shall execute the one-time conversion of 
Fraud/Special Investigations data files for the (CalWIN) counties that 
have opted in for ancillary systems conversion at their wave go-live into 
the CalSAWS Software.   
 
This Requirement was modified in Change Notice 29 

1134 2549   The CONTRACTOR shall provide post-conversion support to the 
migrated the (CalWIN) counties that have opted in for ancillary systems 
conversion, to resolve issues related to the conversion of Fraud/Special 
Investigations data.   
 
This Requirement was modified in Change Notice 29 

1135 2550   This Requirement was removed in Change Notice 29 

TABLE 36. Conversion 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

1136 2551  The CONTRACTOR shall provide support to the eleven (11) opted-in 
CalWIN Counties, in the mapping of the Quality Assurance/Quality 
Review ancillary system data to the data fields described within the 
specification documents. 

1137 2552   This Requirement was removed in Change Notice 29 

1138 2553   This Requirement was removed in Change Notice 29 

1139 2554   This Requirement was removed in Change Notice 29 

1140 2555   This Requirement was removed in Change Notice 29 

1141 2556   This Requirement was removed in Change Notice 29 
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1142 2557   This Requirement was removed in Change Notice 29 

1143 2558   This Requirement was removed in Change Notice 29 

1144 2559  This Requirement was removed in Change Notice 29 

1145 2560  This Requirement was removed in Change Notice 29 

1146 2561  The CONTRACTOR shall create data conversion file specification 
documents for Task Management.  The specification documents shall 
define the structure and the type of data to be converted from ancillary 
systems used for Task Management by the (CalWIN) counties that have 
opted in for ancillary systems conversion. The documents shall be based 
on the structure and type of data needed by the CalSAWS Software.   
 
This Requirement was modified in Change Notice 29 
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TABLE 36. Conversion 

Req. 
# 

 
DDID # Sub- 

Category 

 
Requirement Description 

1147 2562    The CONTRACTOR shall provide support to the (CalWIN) counties 
that have opted in for ancillary systems conversion, in the mapping of the 
Task Management ancillary system data to the data fields described 
within the specification documents.  
This Requirement was modified in Change Notice 29 

1148 2563    The CONTRACTOR shall develop and test automated conversion routines 
to convert the data files provided by the (CalWIN) counties that have opted 
in for ancillary systems conversion, in the format specified by the conversion 
file specification documents for Task Management.   
 
This Requirement was modified in Change Notice 29 

1149 2564    The CONTRACTOR shall address data related issues identified during 
the CalSAWS Converted Data Test of Task Management data.   
 
This Requirement was modified in Change Notice 29 

1150 2565   The CONTRACTOR shall incorporate the conversion of the Task 
Management data files, provided by the CalWIN Counties, within the 
execution of the Mock Conversion, one for each of the six (6) go-live 
waves into the CalSAWS Software.  
 
This Requirement was modified in Change Notice 29 

1151 2566   The CONTRACTOR shall address data related issues identified during 
the Mock Conversion of Task Management data.  
 
This Requirement was modified in Change Notice 29 

1152 2567   The CONTRACTOR shall provide the (CalWIN) counties that have 
opted in for ancillary systems conversion, Mock Conversions and 
Cutover data fallout reports of records which failed to convert from the 
Task Management data files.   
 
This Requirement was modified in Change Notice 29 

1153 2568   The CONTRACTOR shall provide the (CalWIN) counties that have 
opted in for ancillary systems conversion, Mock Conversions and data 
validation reports of records which converted from the Task Management 
data files.  
 
This Requirement was modified in Change Notice 29 

1154 2569   The CONTRACTOR shall, during Mock Conversions and Cutovers, 
provide to the (CalWIN) counties that have opted in for ancillary 
systems conversion, data mapping reports that contains the Extraction, 
Transformation, and Load (ETL) information for converting the Task 
Management data files to the CalSAWS Software.   
 
This Requirement was modified in Change Notice 29 
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1155 2570   The CONTRACTOR shall execute the one-time conversion of Task 
Management data files for the CalWIN Counties at their wave go-live into 
the CalSAWS Software.  
 
This Requirement was modified in Change Notice 29 

1156 2571  This Requirement was modified in Change Notice 29: The CONTRACTOR 
shall provide post-conversion support, the migrated (CalWIN) counties that 
have opted in for ancillary systems conversion, to resolve issues related to the 
conversion of Task Management data.  

 

37. CALL CENTER: 
TABLE 37. Call Center 

Req. 
# 

 
DDID # 

 
Sub-Category 

 
Requirement Description 

875 2290 General 
Requirements 

This requirement was removed pending further notice. 
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