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1. INTRODUCTION AND OVERVIEW 

For the purposes of this Attachment 9 (“Statement of Work” or “SOW") to Change 

Notice Number 30 to Exhibit X of the Amended, Restated and Revised Leader Re-

placement System Agreement for a California Statewide Automated Welfare Sys-

tem ("Agreement") the meaning of all terms used in this SOW shall have those 

meanings as set forth in the Agreement, unless otherwise specified herein. Further-

more, all Work performed pursuant to this SOW shall be subject to the terms and 

conditions of the Agreement, unless otherwise expressly stated in this SOW.  

The California Statewide Automated Welfare System (CalSAWS) Consortium has 

requested Accenture to provide and maintain a new Monthly Second Cut Database 

Environment, as further described below in this SOW. 

1.1 SCHEDULE 

The term of this SOW shall commence on November 1, 2023 through June 30, 

2024. 

2. SCOPE OF STATEMENT OF WORK 
This section describes the Work that Accenture will perform under this SOW. Ac-

centure will provide resources during the term of this SOW to support a new 

Monthly Second Cut Database Environment. This includes one-time tasks to set up 

the Monthly Second Cut Database:  

• Create new Database (DB) on existing DB EC2  

• Create a new AWS bucket to store the data from the new database 

• Perform a one-time ingestion of the required tables for the reports 

• Create new on-going batch job to ingest the data from the new database 

• Update the following report jobs to pull from this new data location: 

 CA 237 CW 

 CA 237 CW Line 8 Backup Report 
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 CA 253 

 CA 255 

 CF 296 

 CF 296 Line 6 Backup Report 

 WINS 2 

 CF 18 

Additionally, this will require the following support tasks to maintain the Monthly 

Second Cut Database: 

• Data refreshes 

• Build/Deployment 

• Patching activities 

• Environment support 

• Monitoring 

• Incident support 

This SOW is based upon the following assumptions: 

• This SOW includes up to 80 hours for Accenture resources to provide the one-time 

services listed above and up to 320 hours for additional maintenance and operations 

support from November 1, 2023 through June 30, 2024.  

• The one-time services and ongoing maintenance and operations support will be 

worked and invoiced on a Time and Materials basis up to the Total Charges set 

forth in Schedule 3T of Attachment 2 (CalSAWS M&O Pricing Schedules) to 

Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations 

(“M&O”) Project) to the Exhibit X.  The effort, scope, and assumptions for en-

hancements related to this SOW will be documented in System Change Requests 

(“SCRs”).  
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• The Work performed under this SOW will be tracked in a work plan, including 

actual hours worked on tasks, estimates to complete tasks, estimates at completion 

for tasks, and work variances. Accenture will provide the Consortium with access 

to that work plan.  

• The Work described in this SOW will be performed virtually/remotely. 

• The Monthly Second cut database will be created on the existing EC2 used for the 

Monthly First cut database. It is expected that when the Monthly Second cut data-

base is being refreshed and used for batch, there will be no execution on the 

Monthly First cut database, otherwise there will be a significant performance im-

pact.  

• Second Cut Database will be down from last business day of previous month to the 

business day of the current month when refresh is requested. 

• The Report enhancements are planned to be completed by May 31, 2024, unless 

otherwise mutually agreed. Requests for additional enhancements or modifications 

after May 31, 2024 will be funded through future M&E SCRs or would require an 

amendment to this SOW.  

• The pricing schedule does not include charges for AWS compute resources and 

AWS services required to implement and maintain the Monthly Second cut data-

base infrastructure. An estimate of AWS compute resources and AWS services 

costs has been provided separately to the Consortium for budget allocation pur-

poses.  
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