CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Thirty

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF
THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS?”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension,
Consortium and Accenture agree to modify the Agreement to include changes that do not
materially affect the scope of work, term, payments, or any term or condition of the Agreement
except as provided in this Change Notice Number Thirty. Consortium and Accenture hereby agree

to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is
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approved by the Consortium Executive Director and Accenture’s Project Director or their

respective designees.

2. This Change Notice Number Thirty requests Ten Million Two Hundred Seventeen
Thousand One Hundred Eighty-Six Dollars ($10,217,186) to be used for additional R&A
Change Budget Services hours for Work related to the CARES requested by the
Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 1 (CARES). R&A Change Budget Services related to CARES will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed Ten
Million Two Hundred Seventeen Thousand One Hundred Eighty-Six Dollars
($10,217,186).

3. This Change Notice Number Thirty requests Three Million Five Hundred Sixty-Five
Thousand One Hundred Fifty-Seven Dollars ($3,565,157) to be used for additional R&A
Change Budget Services hours for Work related to the WDTIP requested by the
Consortium. The estimated effort, prices, and assumptions are set forth in the attached
Attachment 2 (WDTIP). R&A Change Budget Services related to the WDTIP will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed Three
Million Five Hundred Sixty-Five Thousand One Hundred Fifty-Seven Dollars
($3,565,157).

4. This Change Notice Number Thirty requests Five Million Forty-Eight Thousand Seven
Hundred Twenty-Nine Dollars ($5,048,729) to be used for additional R&A Change Budget
Services hours for Work related to the CFAP Expansion requested by the Consortium. The
estimated effort, prices, and assumptions are set forth in the attached Attachment 3 (CFAP
Expansion). R&A Change Budget Services related to the CFAP Expansion will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed Five

Million Forty-Eight Thousand Seven Hundred Twenty-Nine Dollars ($5,048,729).

5. This Change Notice Number Thirty requests Four Hundred Twenty-Four Thousand Nine
Hundred Ninety-Two Dollars ($424,992) to be used for additional R&A Change Budget
Services hours for State Fiscal Year 2023/24 for Work related to the CalWORKs Work
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Requirements (AB 2300). The estimated effort, prices, and assumptions are set forth in
Attachment 4 (CalWORKs Work Requirements (AB 2300)). R&A Change Budget
Services related to CalWORKs Work Requirements (AB 2300) will be conducted and
invoiced on a Time and Materials basis in an amount not to exceed Eight Hundred Forty-
Nine Thousand Nine Hundred Ninety-Two Dollars ($849,992). Attachment 4 (CalWORKs
Work Requirements (AB 2300)) to this Change Notice Thirty supersedes Attachment 3
(CalWORKSs Work Requirements (AB 2300)) to Change Notice Number Twenty-Seven
dated August 25, 2023.

6. This Change Notice Number Thirty requests Six Hundred Fifty-Eight Thousand Six
Hundred Sixty Dollars ($658,660) to be used for additional R&A Change Budget Services
hours for Work related to the BenefitsCal CF Parity Work requested by the Consortium.
The estimated effort, prices, and assumptions are set forth in the attached Attachment 5
(BenefitsCal CF Parity Work). R&A Change Budget Services related to the BenefitsCal
CF Parity Work will be conducted and invoiced on a Time and Materials basis in an amount

not to exceed Six Hundred Fifty-Eight Thousand Six Hundred Sixty Dollars ($658,660).

7. This Change Notice Number Thirty requests One Hundred Two Thousand Two Hundred
Eighty-Seven Dollars ($102,287) to be used for additional R&A Change Budget Services
hours for Work related to the CalWORKSs Reminder Notice at Redetermination requested
by the Consortium. The estimated effort, prices, and assumptions are set forth in the
attached Attachment 6 (CalWORKSs Reminder Notice at Redetermination). R&A Change
Budget Services related to the CalWORKs Reminder Notice at Redetermination will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed One

Hundred Two Thousand Two Hundred Eighty-Seven Dollars ($102,287).

8. This Change Notice Number Thirty requests Five Hundred Twenty-Eight Thousand Nine
Hundred Nine Dollars ($528,909) to be used for additional R&A Change Budget Services
hours for Work related to the CalFresh Reinstatement Approval & Denial Notice Revisions
requested by the Consortium. The estimated effort, prices, and assumptions are set forth in
the attached Attachment 7 (CalFresh Reinstatement Approval & Denial Notice Revisions).
R&A Change Budget Services related to the CalFresh Reinstatement Approval & Denial
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Notice Revisions will be conducted and invoiced on a Time and Materials basis in an
amount not to exceed Five Hundred Twenty-Eight Thousand Nine Hundred Nine Dollars

($528,909).

9. The total amount of funds for additional R&A Change Budget Services requested pursuant
to this Change Notice is Twenty Million Five Hundred Forty-Five Thousand Nine Hundred
Twenty Dollars ($20,545,920).

10. Subsequent to the approval of this Change Notice Number Thirty, the balance remaining
from the Ninety-Two Million Dollars ($92,000,000) in Agreement Section 8.2.4
Regulatory and Administrative Change Budget Services of approved but unallocated funds
for future work to be allocated will be Five Million Twenty-Four Thousand One Hundred

Thirty-Four Dollars ($5,024,134).

11. Using the County purchase process, the Counties defined in the table below have purchased
various Services, equipment, and software items directly related to the development and
implementation of the CalSAWS System. This Change Notice Number Thirty requests
Eighty Thousand One Hundred Forty-Six Dollars Eighty-Two Cents ($80,146.82) to be
used for the following purchases that were funded and approved by the individual Counties,

which are incorporated into the CalISAWS M&O Extension:

CPO # County Service Description 'Value
SR-01-2023 Santa Cruz  [Kiosks (Quantity 2) and Production Operations [$80,146.82
for FACTs (Quantity 2)

12. Subsequent to the approval of this Change Notice Number Thirty, the balance remaining
from the Twenty Million Dollars ($20,000,000) in Exhibit X Section 8.2.5 of approved but
unallocated funds for additional County Purchases and Orders for Services for Consortium
Members to be allocated will be Four Million Seven Hundred Seventy-Three Thousand

Six Hundred Twenty-Five Dollars Fifty-Seven Cents ($4,773,625.57).

13. Attachment 2 (CalSAWS M&O Pricing Schedules) to Schedule 1 (Statement of Work for
CalSAWS Maintenance and Operations (“M&Q”) Project) to Exhibit X is deleted in its
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14.

15.

16.

entirety and is replaced with Attachment 8 to this Change Notice Thirty the restated
Attachment 2 (CalSAWS M&O Pricing Schedules) to the Schedule 1 (Statement of Work
for CalSAWS Maintenance and Operations (“M&QO”) Project) to Exhibit X.

This Change Notice Number Thirty includes a Statement of Work for New Production
Monthly Second Cut Database Only Environment requested by the Consortium, as
Attachment 9 to this Change Notice Thirty.

14.1. The one-time and recurring services will be worked and invoiced on a Time and
Materials basis up to the Total Charges set forth in Schedule 3T of Attachment 2
(CalSAWS M&O Pricing Schedules) to Schedule 1 (Statement of Work for CalSAWS
Maintenance and Operations (“M&O”) Project) to the Exhibit X.

14.2. The effort, scope, and assumptions for enhancements related to this SOW is
documented in Attachment 9 to this Change Notice Thirty (Statement of Work for New

Production Monthly Second Cut Database Only Environment).

This Change Notice Number Thirty includes a Statement of Work for Enablement Effort
and Procurement for DHCS/CDSS via CDT requested by the Consortium, as Attachment
10 to this Change Notice Thirty.

15.1. The one-time services will be worked and invoiced on a Time and Materials basis
up to the Total Charges set forth in Schedule 3U of Attachment 2 (CalSAWS M&O
Pricing Schedules) to Schedule 1 (Statement of Work for CalSAWS Maintenance and
Operations (“M&QO”) Project) to the Exhibit X.

15.2. The effort, scope, and assumptions for enhancements related to this SOW is
documented in Attachment 10 to this Change Notice Thirty (Statement of Work for
Enablement Effort and Procurement for DHCS/CDSS via CDT).

Schedule 1 to Exhibit X (Statement of Work for CalSAWS Maintenance and Operations
(“M&QO”) Project) is hereby deleted in its entirety and replaced with Attachment 11 to this
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Change Notice Number Thirty the restated Schedule 1 to Exhibit X (Statement of Work
for CalSAWS Maintenance and Operations (“M&QO”) Project).

17. This Change Notice Number Thirty requests a shift of 1178 hours from State Fiscal Year
2023/24 to 2024/25 for CA-247010 Placeholder - Upgrade CalSAWS application from
JDK 11 to latest JDK version. This shift is documented in Schedule 3M Security - EDR,
Tech, NIST of Attachment 8 to this Change Notice Thirty the restated Attachment 2
(CalSAWS M&O Pricing Schedules) to Schedule 1 (Statement of Work for CalSAWS
Maintenance and Operations (“M&O”) Project) to the Exhibit X.

18. This Change Notice Number Thirty requests a shift of 538 hours from State Fiscal Year
2024/25 to 2023/24 for CA-257052 - Upgrade Spring framework and other libraries to
support N-1. Additionally, this Change Notice Number Thirty requests a shift of 640 hours
from State Fiscal Year 2024/25 to 2023/24 for CA-257050 - ODM/EDBC as a service -
Implementation - Phase 1. This shift is documented in Schedule 3M Security - EDR, Tech,
NIST of Attachment 8 to this Change Notice Thirty the restated Attachment 2 (CalSAWS
M&O Pricing Schedules) to Schedule 1 (Statement of Work for CalSAWS Maintenance
and Operations (“M&Q”) Project) to the Exhibit X.

19. As a result of WAN revisions and savings from current and upcoming State Fiscal Years,
the parties agree to amend Attachment 2 (CalSAWS M&O Pricing Schedules) and
Attachment 4 (CalSAWS M&O Production Operations Specifications) to the Schedule 1
(Statement of Work for CalSAWS Maintenance and Operations (“M&O”) Project to
Exhibit X (CalSAWS Maintenance and Operations (“M&QO”) Extension via this Change
Notice Thirty.

19.1. Attachment 2 (CalSAWS M&O Pricing Schedules) is hereby deleted in its entirety
and replaced with Attachment 8 to this Change Notice Thirty the restated Attachment
2 (CalSAWS M&O Pricing Schedules).
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19.2.  Attachment 4 (CalSAWS M&O Production Operations Specifications) is hereby
deleted in its entirety and replaced with Attachment 12 to this Change Notice Thirty
the restated Attachment 4 (CalSAWS M&O Production Operations Specifications).
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This Change Notice Number Thirty is effective as of November 17, 2023 (the “Effective Date”).

Except as provided in this Change Notice Number Thirty, all other terms and conditions of the

Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Arnold J. Malvick, Michael Sylvester, Consortium Chair

Accenture Managing Director

By:

Kronick Moskovitz Tiedemann &

Girard, Consortium Legal Counsel

By:

John Boule, Consortium Executive

Director
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