DATE

Thursdax, January 4, 2024

TIME 1:30 PM
LOCATION Teams Virtual Meeting
CG'SAWS SUBJECT Change Control Board (CCB) Meeting
INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
NEXT CCB MEETING DATE Thursday, January 18, 2024
RELEASE SCHEDULE LOCATION https://www.calsaws.org/system-updates,
System Change Requests (SCRs)
Release ::::Z SCR# DESIGN APPROVAL Hours Funding Source Emergency Approval Team Responsible Committee Review Non-Committee Review X-Ref SCR
RWR _ [23.11x4 _|CA-210476 |Update SSP 14 with County Interim Assistance (IA) and County GA/GR Code 238 Other Start Build Client Correspondence GA/GR
RWR CA-248937 |List of cases with multiple PAI records for a tax year 67 Premise Production Deployment CalHEERS Medi-Cal/CMSP Approved by E. Miller 11/29/2023
RWR CA-252930 |ACL 22-84 CalFresh College Student Exemption screening Form: Revised CF 6177 202 Premise Start Build Client Correspondence Correspondence Approved by Caroline Bui by 11/29/2023.
23.09  [23.12.17 _ |CA-258929 |Upgrade EMR Clusters to EMR Serverless 800 CalSAWS DD&I Start Build Analytics Tech
23.09  [23.11.09  |CA-264710 |Provide list of MC Individuals discontinued for "RD" that did not get Failure to Respond NOA |15 Premise Production Deployment Client Correspondence Medi-Cal/CMSP Approved by E. Miller-7/21/2023
2311 [23.12.03  |CA-242762 |2024 Social Security Title Il and Title XVI Cost of Living Adjustments (SSA COLA) 494 CalSAWS M&E Start Build CalHEERS CalWORKs/CalFresh, Foster Care/Kin GAP/A/[Streamline approval by K. Rapponotti - 11/18/2021/EM
2311 [23.12.09  |CA-242763 |Batch EDBC to apply 2024 SSA Cost of Living Adjustments (COLA) [591 CalSAWS M&E Start Build CalHEERS CalWORKs/CalFresh, Foster Care/Kin GAP/A/[Streamline approval by K. Rapponotti - 11/18/2021/EM
2311 [23.12.19  |CA-249896 |Update Office Mapping for CalSAWS downtime 762 CalSAWS M&E Production Deployment BenefitsCal Self Service Portal Approved by Dymas Pena on 12/07/2023 CSPM-67881
2311 [23.12xx __|CA-264306 |Update FNS 209 and Other Collections Reports 817 CalSAWS M&E No Reports State/Fiscal Reports Approved by Claudia Pinto_10/31/2023 CA-228466
2311 [24.01.11 _ |CA-264911 |Updates to the Medi-Cal Renewals Listing Report 1182 CalSAWS M&E Production Deployment Reports Management Reports Approved by Medi-Cal Reports User Group on 11-21-23 CA-255496
2311 [23.12.08  |CA-266990 |Wave 5 - Provide County List for Sept RE cases that will not be processed in CalSAWS Auto-Dis|17 Premise Production Deployment CalHEERS Medi-Cal/CMSP Approved by E. Miller 11/14/2023
2311 [23.12.07 _ |CA-267729 |Create Batch Job to Automate ex-parte Renewal for Non-MAG! with Stable Income 1143 Premise Production Deployment CalHEERS Medi-Cal/CMSP Streamline approval by Nina Butler on 11/20/2023.
2311 [23.12.14 _|CA-267819 |Data Change for 'Planning to File Taxes' 67 Premise Production Deployment CalHEERS Medi-Cal/CMSP Approved by E. Miller 11/29/2023
2311 [23.1130  |CA-270001 |Create Non-Staff Records for EBT RPAS 25 CalSAWS M&E Production Deployment Online Help Desk
2311 [23.12XX___|CA-270138 |Documentation: Update NOA FDD Inventory for 23.11 100 CalSAWS M&E Start Build Client Correspondence Other Approved by Janet Mitri on 08/10/2023
2311 [23.12XX__|CA-270140 |Documentation: Update Form FDD Inventory for 23.11 100 CalSAWS M&E Start Build Client Correspondence Other Approved by Janet Mitri on 08/10/2023
2311 [23.12.07 _ |CA-270817 |Create new Batch Sweeps for SSA COLA 449 CalSAWS M&E Production Deployment CalHEERS Medi-Cal/CMSP Approved by E. Miller 11/28/2023
2311 [23.1130  |CA-270859 |ACL 23-13 Update EBT 2259 in Spanish to the Template Repository 83 Premise Production Deployment Client Correspondence Fiscal Approved by Caroline Bui on 11/22/2023 CSPM-65744
2311 [23.1130  |CA-270870 |Enable E-Signature Functionality for GR 22 and GR RE Packet 51 CalSAWS M&E Production Deployment Client Correspondence Other
2311 [23.12.01 _ |CA-270883 |CT-Add New CalSAWS API Clients (from UAT2) 16 CalSAWS M&E Production Deployment Tech Forge Rock Tech Approved for CT by Logan Pratt 11/21/2023
2311 [24.01.19  |CA-270884 |Training: Maintenance of 001 Orientation WBTs based on_CA-270479 205 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/22/2023
2311 [24.01.19  |CA-270897 |Training: Maintenance of 002 Eligibility General WBTS based on_CA-270479 155 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/22/2023
2311 [24.01.19  |CA-270988 |Training: Maintenance of 003 Eligibility Supervisor WBTs based on CA-270479 |55 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/30/2023
2311 [24.01.19  |CA-270995 |Training: Maintenance of 004 Clerical Support WBTs based on_CA-270479 155 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/30/2023
24.01 CA-267103 |Add GAGR Automated Solution - closure notices 764 Other Start Bu Client Correspondence Correspondence Non Committee approved by F. Gains 10/5/2023
24.01 CA-267691 |Employee ID Removal - Alameda County 13 CalSAWS M&E Production Deployment Online Usability Approved by Jose Argueta (Alameda County) on 11/22/2023
24.02 [24.0322 _|CA-271000 [Training: Maintenance of 005 Clerical Support Supervisor WBTs based on CA-270479 55 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/30/2023
24.02 [24.03.22 _ |CA-271038 [Training: Maintenance of 006 Eligibility CalFresh WBTs based on_CA-270479 'Es CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/30/2023
24.02[24.0322 _|CA-271040 |Training: Maintenance of 007 Eligibility CalWORKs WBTS based on_CA-270479 155 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/30/2023
24.02 [24.0322 _|CA-271133 [Training: Maintenance of 008 Eligibility Medi-Cal WBTS based on_CA-270479 155 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/30/2023
24.02|24.0322 _ |CA-271134 |Training: Maintenance of 009 Eligibility General Relief WBTS based on_CA-270479 155 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 11/30/2023
24.03 CA-237399 | ACL 21-139 Tracking Requirements for Otherwise Fed Eligible Children Whose Placement Do N|844 CalSAWS M&E Start Build Online Foster Care/Kin GAP/AAP
24.03 CA-250818 |Update begin date validations when editing GA/GR admin rules and details. 284 CalSAWS M&E No Online GA/GR
24.03 CA-262395 |Task Reassignment Enhancements 1117 Premise Start Build Online Task Management
24.03 CA-263119 |ACL 21-123 Expectant Parent Payment Automation 969 Premise No Fiscal Foster Care/Kin GAP/AAP SCR CA-231834
24.03 CA-265310 |Update the Child Care Portal or CalSAWS Administrator Portal to meet N-1 requirements for uf|1489 CalSAWS M&E Start Build Online Child Care Approved by Claudia Pinto_11/28/2023
24.03 CA-265393 |Update IEVS Assignments 1254 CalSAWS M&E Start Build Batch/Interfaces IEVS
24.03 CA-265623 |Update Child Support Direct Income Treatment in CalFresh Budget 244 CalSAWS M&E Start Build Eligibility CalWORKs/CalFresh
24.03 CA-266746_|Request HA20 transaction to be reported to MEDS when CalWORKs HA s issued via a vendor (| 268 CalSAWS M&E No Batch/Interfaces MEDS Approved by Tina Tran on 11/28/2023. CA-262873
24.03 CA-267580 |Online Help: Update JA Imaging Single Case Capture and Virtual Printing 15 CalSAWS M&E No Training Other Approved by A. Villanueva 11/16/23
24.03 CA-268879 |Refactor caApplication to use JSP comment instead of HTML comment tag found on multiple J[1156 CalSAWS M&O Start Build Online Other Approved by Laura Chavez on 11/28/2023
24.03 [24.03.28  |CA-270293 |Update Child Support Direct Income Treatment in CalFresh Budget - Run Batch EDBC 241 CalSAWS M&E No Eligibility CalWORKs/CalFresh
24.03 CA-271097_|Support SCR to provide responses to Consortia queries 1000 CalSAWS M&E No Batch/Interfaces Other Approved by Karen J. Rapponotti on 11/29/2023
24.05 CA-250449 |Add Sierra County to Direct Deposit Interface 260 CalSAWS M&E Production Deployment Fiscal Fiscal Lori McGee (Sierra) - Approved - 02/28/2023 CER CA-249067
24.05 |24.05xx___|CA-266317 | Design and POC - Red Hat OS Upgrade 364 CalSAWS M&E Start Build Tech Ops Tech
24.05 CA-271344 | MEDS: Exclude DE 2092 on an AP19 transaction when Birth State is U.S. Territory 163 CalSAWS M&E No Batch/Interfaces MEDS Approved by Tina Tran on 12/05/2023.
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Release ::; ::: SCR# DESIGN APPROVAL Hours Funding Source | Emergency Approval Team Responsible Committee Review Non-Committee Review CR Change Type X-Ref SCR
RWR CA-261989 CDSS CalSAWS PROD EDR Access Request DBA 160 Other Start Build Ad Hoc David Bruhn approves on 05/22/2022 on behalf of Laura [Funding Source]
RWR CA-264879 Clean up the character from the Payor Address and added to Account Nun{ Batch/Interfaces 20 CalSAWS M&E No IEVS Non committee approval By John Pratt on July 14, 2023 [Estimate]
23.09 231229 [CA-247634 Platform Architecture Enhancements - Design Tech Forge Rock 280 CalSAWS M&E __|Start Build Tech Approved by Laura Chavez on 5/5/2023 [Release]
23.09 231005 [CA-259530 SCR - Discovery - New CDSS/DHCS Connectivity to CalSAWS Network 171 Other No Tech Approved by Pete Q on behalf of Laura Chavez on 3/21 [Funding Source]
23.09 231206 |CA-261652 Design - CalSAWS Database HA (High Availability) and API Gateway DR (Dis| Tech Arch 400 Change Notice __|Start Build Tech Approved by Laura C. on 07/17/2023 [Release]
2311 231208 [CA-243004 ACIN 1-66-23 2024 CAPI COLA - Batch EDBC Eligibility 571 CalSAWS M&E __|Start Build Other non-committee approved by A.Mendoza on 11/02/23 [Estimate]
2311 231122 [CA-251565 One-time Batches to Transition Adults (ages 26-49) from Restricted to Full | CalHEERS 458 Premise No Medi-Cal/CMSP. CH-210202
2311 231130 [CA-265141 Inbound IVR: Set the Max Attempts for Authentication to 1 Contact Center 10 CalSAWS M&E No IVR & Contact Center
2311 240125 |CA-268936 CalSAWS Virtual Assistant API Refactoring Virtual Assistant 1720 Other Start Build Tech [Release]
24.01 CA-255566 Post CalWIN Wave 6 Cutover Support for State Reports Reports 375 CalSAWS DD&I___[Production Deployment _|State/Fiscal Reports [Release]
24.01 CA-262930 Create DE 542 for Sacramento, Colusa, and San Luis Obispo Batch/Interfaces 91 CalSAWS M&E No State/Fiscal Reports Approved by Claudia Pinto 6/20/2023
24.01 CA-265302 Turn on E2Lite interface for opt in CalWIN counties for wave 5 and 6 Batch/Interfaces 162 CalSAWS M&E No Other Gingko Luna on 8/22/2023
24.03 CA-261285 Update TEMP 2313 and TEMP 2035 to include CalFresh witt| Reports 461 CalSAWS M&E No State/Fiscal Reports Approved by Claudia Pinto 9/7/2023 [Release] CA-255083
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Conversion: System Change Requests (SCRs)

Release | Priority Release SCR# | DESIGN APPROVAL Hours | Funding Source | E::;f:‘::y Team Committee Review Non-Committee Review X- Ref SCR
None | I [ [ I [ I
Conversion: Content Revisions (CRs)
Release [ Priority Release | SCR# DESIGN APPROVAL Hours Funding Source Emergency Team Committee Review Non-Committee Review CRChange Type | X-RefSCR
Approval Responsible
None
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These SCRS do not have a change to the CalSAWS System

Informational Only

Release

Priority
Release

SCR #

DESIGN APPROVAL

Funding Emergency

Hours
Source Approval

Team Responsible Committee Review Non-Committee Review X-Ref SCR

None
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CalSAWS CCB Questions and Answers for January 4, 2024

SCR Number

County/Region

Question

Answer

Team Responsible

None

None

None

None

None




CalSAWS CCB Meeting Minutes for January 4, 2024

The following questions were received

SCR # County/Region Question Response

No questions submitted for this CCB Packet

Approvals Received Notes

Region Approved All region i the CCB approval during the CCB meeting except for Region 6 submitted the CCB aproval via email
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