
Total Charges SFY 2022/23 SFY 2023/24 SFY 2024/25 SFY 2025/26

Total Charges
(Change Notice 

No. THIRTY 
TWO)

Total Charges
(Change Notice 

No. TWENTY 
EIGHT) Variance

Services Charges 455,185$            443,156$            -$                     -$                     898,341$            827,436$            70,905$  
One-Time Charges 455,185$            443,156$            -$                     -$                     898,341$            827,436$            70,905$  

Production Operations Charges -$                     -$                     -$                     -$                     -$                     -$                     -$         
One-Time Charges -$                     -$                     -$                     -$                     -$                     -$                     -$         
Recurring Charges -$                     -$                     -$                     -$                     -$                     -$                     -$         

Attachment Four to Change Notice No. 
THIRTY TWO - Total Change Notice Charges - 
EDR NIST PRICE 455,185$            443,156$            -$                     -$                     898,341$            827,436$            70,905$  

Total Charges (Approved Change Notice No. 
TWENTY EIGHT) SFY 2022/23 SFY 2023/24 SFY 2024/25 SFY 2025/26 Total Charges

Services Charges 569,139$            258,297$            -$                     -$                     827,436$            
One-Time Charges 569,139$            258,297$            -$                     -$                     827,436$            

Production Operations Charges -$                     -$                     -$                     -$                     -$                     
One-Time Charges -$                     -$                     -$                     -$                     -$                     
Recurring Charges -$                     -$                     -$                     -$                     -$                     

Attachment Seven to Change Notice No. 
TWENTY EIGHT - Total Change Notice 
Charges - EDR NIST PRICE 569,139$            258,297$            -$                     -$                     827,436$            

Total Change Notice Charges (Variance to 
Change Notice No. TWENTY EIGHT) SFY 2022/23 SFY 2023/24 SFY 2024/25 SFY 2025/26 Total Charges

Services Charges (113,954)$           184,859$            -$                     -$                     70,905$              
One-Time Charges (113,954)$           184,859$            -$                     -$                     70,905$               

Production Operations Charges -$                     -$                     -$                     -$                     -$                     
One-Time Charges -$                     -$                     -$                     -$                     -$                     
Recurring Charges -$                     -$                     -$                     -$                     -$                     

Variance - Change Notice No. TWENTY 
EIGHT to Change Notice No. THIRTY TWO - 
EDR NIST PRICE (113,954)$           184,859$            -$                     -$                     70,905$              

Endpoint Detection and Response (EDR) Qualys, Technical Architecture, NIST 800-53 Rev 4, Rev 5, YUBIKEY



Category Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25
Total Hours
SFY 2022/23

Total Hours
SFY 2023/24

Total Charges 
SFY 2022/23

Total Charges 
SFY 2023/24 Total Charges

Delivery Team Resource Category Hourly Rate

Endpoint Detection Response (EDR) 
Delivery Manager Onshore 58. 40 118 20              158                20 25,006.66$          3,165.40$            28,172$           
Senior Manager Onshore 58. 40 120                40              120 6,330.80$            18,992.40$          25,323$           
System Administrator Onshore 58. 150 26              150                26 23,740.50$          4,115.02$            27,856$           
Senior Programmer/Analyst Onshore 58. 108 26              108                26 17,093.16$          4,115.02$            21,208$           
System Administrator Onshore 58.                -                  -   -$                     -$                     -$                
System Administrator Onshore 58.                -                  -   -$                     -$                     -$                

               -   -$                     -$                
NIST 800-53 Rev 5, YUBIKEY                -   -$                     -$                     -$                

Security Senior Manager (Rev 5) Onshore $158.27 160 160 160                -                480 -$                     75,969.60$          75,970$           
Security Consultant (Rev 5) Onshore $158.27 320 320 320                -                960 -$                     151,939.20$         151,939$         
Security Analyst (FIDO Manager) Onshore $158.27 60                60                -   9,496.20$            -$                     9,496$            
Security System Administrator (FIDO) Onshore $158.27 80                80                -   12,661.60$          -$                     12,662$           

-$                     -$                
Technical Architecture                -                  -   -$                     -$                     -$                

CA-247010 Placeholder - Upgrade CalSAWS application from JDK 11 to latest JDK version                -                  -   -$                     -$                     -$                
Tech Arch - Design Onshore $158.27 80 80 80              240                -   37,984.80$          -$                     37,985$           
Tech Arch - Build Onshore $158.27 160 160 160              480                -   75,969.60$          -$                     75,970$           
Tech Ops - Build Onshore $158.27 80 80 123              283                -   44,790.41$          -$                     44,790$           
CA-252015 - Upgrade CalSAWS auxiliary Aurora MySQL databases to version 8                -                  -   -$                     -$                     -$                
App Dev (Reports & System Test) Onshore $158.27 180 204 580 176 144 16 79 205 111 59              964              789 152,572.28$         124,875.03$         277,447$         
DBA Onshore $158.27 40 213 163 2 72 128              253              365 40,042.31$          57,768.55$          97,811$           
Tech Arch Onshore $158.27 60 14                60                14 9,496.20$            2,215.78$            11,712$           
TOTAL 0 0 0 0 500 664 1712 531 146 16 79 685 677 667 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2876 2800  $             455,185  $             443,156  $        898,341 



Please document any assumptions you have below.
This estimate includes service charges only. It does not include HW/SW or AWS Costs required to implement this work. 

EDR: 

EDR will be used to meet cyber insurance requirements. 
Qualys agents with EDR enabled/deployed on the following devices:
7500 - desktops/laptops - Windows --> Gainwell
1000 - CalSAWS desktops/laptops/and workspaces - Windows
1200 - Linux AWS
140 - Windows AWS 
300 - County DC, Data Center, Offices - Windows

Automated response based on threat indicator score will be configured on hosts that would not cause issues to the production 
environment if a false positive were to be discovered.  Alerting will be setup for monitoring/actionable purposes.
EDR Malware protection module may not be enabled on all hosts based performance and availability issues. 

Switching to Qualys EDR will allow for replacement of Trellix Endpoint Protection. Plan is to use Qualys EDR with anti-malware 
protection to replace Trellix Endpoint Protection before the September 2023 renewal of Trellix. Trellix only supports endpoint 
protection and does not do EDR so for about the same cost, you will get endpoint protection along with EDR in the CalSAWS 
environment.
An additional 1.25 resources supporting Trellix will be utilized for support of EDR/Anti-Malware platform once implementation is 
completed. Trellix Operations Team would be refreshed to support Qualys EDR, meaning an overall gain of an additional 1 resource 
needed to support EDR.
If Qualys EDR licenses are not procured before March 15, 2023, the implementation will be at risk of completing on time before the 
Trellix Endpoint Protection renewal is needed.

Qualys EDR will be in learning mode for the first two months to identify any tuning needed before enabling automated response.
Qualys EDR operations team is staffed to respond to up to 100 alerts per month.  Alert response above the defined threshold will 
result in a new change order to support EDR response.

NIST 800-53 Rev 5, YUBIKEY: 

Rev 5 (Red updated for CN28):
Assume CMS - Consortium decision on controls are completed by 5/31/2024. 
New controls from Rev 5 will be incorporated
Privacy control considerations will be communicated to Accenture by 10/1/2023. 



Control updates will follow deliverable process.
Any 'organization defined' new control parameters do not require hardware/software. 

FIDO Tokens for Administrators:
FIDO tokens will be provided to high level administrators of AWS and Azure to prevent MFA fatigue data breaches.
RSA tokens can't be used for this effort as they provide a different functionality than the FIDO tokens.
Hardware support costs include shipping FIDO tokens to half of the admins that may not be local to the area.  Price includes USPS 
priority shipping w/ insurance along with signature on delivery. (~$15 per mail)
FIDO tokens purchased after the current FY are utilized for lost/stolen/damaged tokens, ~10% per year.
FIDO tokens are considered project assets and will need to be returned by administrators if they roll-off the project for new 
administrators to utilize.
FIDO tokens are to only be used for project related access.
AWS can likely provide free FIDO tokens using the AWS Free Token program. https://aws.amazon.com/security/amazon-security-
initiatives/free-mfa-security-key/

Technical Architecture: 
Several of these SCRs have App Dev Dependencies so the duration shown will vary based on AppDev capacity
OPs, AppDev and ST hours are also included

The SCRs highlighted in Bold include hours for all teams (AppDev and Tech)
One additional FTE requested in M&O to support all additional frameworks are enhancements
HW/SW (LoadRunner Cloud)  included separately under Lisa and Jerry's estimates, not included here
AWS including Confluent of $150k per year given to Gaurav, not included here
Protypes/Design/Modernization by line item represents Design only effort; Build/Test estimates added in aggregate as a budget 
placeholder but will need to be refined during Design



SCR numbers for Technical Architecture: 
CA-252015: Upgrade CalSAWS auxiliary Aurora MySQL databases to version 8: 
Description: The Aurora MySQL database version used for CalSAWS auxiliary databases is version 5.7. Amazon Aurora MySQL-
Compatible Edition now supports MySQL major version 8.0. MySQL 8.0 includes improved performance functionality from 
enhancements such as instant DDL to speed up the overall process of creating and loading a table and its associated indexes and 
SKIP LOCKED and NOWAIT options to avoid waiting for other transactions to release row locks. MySQL 8.0 adds developer 
productivity features such as window functions to more easily solve query problems and common table expressions to enable use 
of named temporary result sets. It also includes JSON functionality additions, new security capabilities, and more. MySQL 8.0 on 
Aurora MySQL-Compatible Edition supports popular Aurora features including Global Database, RDS Proxy, Performance Insights, 
and Parallel Query. 
The work outline in this attachment covers:
1. Upgrade non-production CalSAWS auxiliary Aurora MySQL databases to version 8.
2. Test products and application functionality is not impacted across all functional areas as a result of the upgrade.
3. Execute online and batch performance tests with the version 8 release to confirm that performance complies with current SLA 
standards.
4. Remediate any functional or performance issues falling out of the version 8 upgrade.
5. Upgrade production CalSAWS auxiliary Aurora MySQL databases to version 8.

CA-247010 - Upgrade CalSAWS application from JDK 11 to latest JDK version. This estimate only includes hours for the time period 
of March 2023 to May 2023. Additional hours required to continue supporting this work after this time period will be contracted at 
a later date. The work outline in this attachment only covers the following parts of SCR CA-247010:
Design - Finalize the supporting compatibility matrix for CalSAWS and Spring Boot applications
Build - Compile and deploy application with JAVA 17 version on OnE environment
Build - Upgrade the OnE environment to JAVA 17 and supporting deployment pipeline
Assumption: the remainder of the work for this SCR CA-247010 will be submitted in another change notice for the next fiscal year. 



R&A Change Notice Number
Total Baseline Allocation $92,000,000.00

Amendment 23 Allocation $50,000,000.00
Amendment 30 Allocation $42,000,000.00

Total Allocated Amounts (sum of items below) 85,362,197.13$                   
CalHEERS Maintenance 3,470,952.00$                      FIVE
SB 1341 Maintenance 1,733,076.00$                      FIVE
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      FIVE
Homeless Assistance Automation 585,000.00$                         SIX
CalFresh Safe Drinking Water Pilot 1,049,306.74$                      SIX
Los Angeles County Workforce Management 38,976.00$                           SIX
LRS M&O Training Environment 278,002.18$                         SEVEN
ForgeRock IAM Enterprise Enablement 1,242,342.63$                      SEVEN
CalSAWS APIs for Statewide Portal Integration 2,932,480.00$                      SEVEN
Los Angeles County DCFS IVR Call Flow 137,060.00$                         EIGHT
Continuum of Care Automation -$                                      EIGHT
Earned Income Disregard 560,628.00$                         EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 699,380.00$                         EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 2,261,127.00$                      NINE
CalHEERS Maintenance (for Change Notice No. FIVE) (3,470,952.00)$                     TEN
CalHEERS Maintenance 3,883,724.00$                      TEN
Medi-Cal Redetermination Forms 1,800,900.00$                      TEN
Medi-Cal Full Scope Expansion 409,248.00$                         TEN
CalSAWS API Integration for BenefitsCal/GetCalFresh 113,669.40$                         TEN
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 1,331,242.00$                      TEN
CalWORKs Time Clock 1,204,950.00$                      ELEVEN
CalWORKs Child Support Pass-Through to Families 165,822.00$                         ELEVEN
Elderly Simplified Application Project 499,902.00$                         ELEVEN
Pandemic Emergency Assistance Fund 174,000.00$                         ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) (2,383,800.00)$                     ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      ELEVEN
CalFresh Public Assistance Definition Alignment 574,896.00$                         ELEVEN
ForgeRock IAM Maintenance and Operations 1,151,070.00$                      ELEVEN
CalHEERS Maintenance (for Change Notice No. TEN) (3,883,724.00)$                     TWELVE
CalHEERS Maintenance 4,160,341.74$                      TWELVE
Extended C-IV Post-Deployment Support 300,000.00$                         TWELVE
CDSS Reports Support 227,766.00$                         THIRTEEN
CalSAWS Correspondence 4,329,375.00$                      THIRTEEN
Additional CalSAWS M&E Services for SFY 2021/22 670,590.00$                         THIRTEEN
CalSAWS Accessibility Testing 143,320.00$                         FOURTEEN
Functional Support 545,194.00$                         FIFTEEN
Removal of Homeless Assistance $100 Asset Limit 34,800.00$                           FIFTEEN
Transitional Housing Supplement 340,692.00$                         FIFTEEN
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey 87,000.00$                           FIFTEEN



CalFresh Overissuances (Brown-Tapia) 17,400.00$                           FIFTEEN
Additional CalSAWS M&E Services for SFY 2021/22 1,024,323.00$                      FIFTEEN
ARPA 272,658.00$                         SIXTEEN
ARPA (Change Notice No. SIXTEEN) (272,658.00)$                        SEVENTEEN
ARPA (Revised for Change Notice No. SEVENTEEN) 551,928.00$                         SEVENTEEN
Virtual Assistants 2,543,913.00$                      EIGHTEEN
Functional Support (for Change Notice No. 15) (545,194.00)$                        NINETEEN
Functional Support 4,784,052.00$                      NINETEEN
BenefitsCal Technical Help Desk, Contact Center, ServiceNow 185,238.00$                         NINETEEN
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN) (17,400.00)$                          TWENTY
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY) 216,386.00$                         TWENTY
Transitional Housing Supplement (Change Notice FIFTEEN) (340,692.00)$                        TWENTY
Transitional Housing Supplement (Revised for Change Notice TWENTY) 427,692.00$                         TWENTY
Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN) (34,800.00)$                          TWENTY
Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY) 132,240.00$                         TWENTY
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN) (499,902.00)$                        TWENTY
Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY) 489,155.00$                         TWENTY
CalFresh Simplifications  243,600.00$                         TWENTY
Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN) (2,383,800.00)$                     TWENTY
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY) 1,922,311.98$                      TWENTY
Medi-Cal Redetermination Forms (Change Notice TEN) (1,800,900.00)$                     TWENTY
Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) 2,382,756.00$                      TWENTY
CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN) (574,896.00)$                        TWENTY
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) 574,896.00$                         TWENTY
Resume Pre-Pandemic Medi-Cal Operations 174,000.00$                         TWENTY
CalWORKs Time Clock (Change Notice No. ELEVEN) (1,204,950.00)$                     TWENTY
CalWORKs Time Clock (Revised for Change Notice No. TWENTY) 1,464,819.00$                      TWENTY
Pandemic Emergency Assistance Fund  (Change Notice No. ELEVEN) (174,000.00)$                        TWENTY
Pandemic Emergency Assistance Fund  (Revised for Change Notice No. TWENTY) 157,035.00$                         TWENTY
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23 1,047,431.00$                      TWENTY ONE
CF Notice of Denial or Pending Status 552,449.00$                         TWENTY ONE
Virtual Assistants (Change Notice No. EIGHTEEN) (2,543,913.00)$                     TWENTY ONE
PHE Additional Contact Attempt 74,907.00$                           TWENTY TWO
Earned Income Disregard (Change Notice EIGHT) (560,628.00)$                        TWENTY TWO
Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO) 492,333.00$                         TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) (2,382,756.00)$                     TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) 3,240,228.00$                      TWENTY TWO
Transitional Nutrition Benefits Recertification Hold (Auto) 259,956.00$                         TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY) (174,000.00)$                        TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) 1,220,958.00$                      TWENTY TWO
Mass Notice - End of CalFresh Emergency Allotments 315,816.00$                         TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN) (87,000.00)$                          TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) 260,887.00$                         TWENTY THREE
Healthy Futures for Foster Youth 173,970.00$                         TWENTY THREE



CalFresh Discontinuance of Gambling Wins 453,833.00$                         TWENTY THREE
CalFresh Simplifications  (Change Notice Twenty) (243,600.00)$                        TWENTY THREE
CalFresh Simplifications  (Revised for Change Notice TWENTY THREE) 625,955.00$                         TWENTY THREE
CDSS Reports Support Phase II 371,490.00$                         TWENTY THREE
ARPA (Change Notice SEVENTEEN) (551,928.00)$                        TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 22 127,368.00$                         TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 23 2,176,988.00$                      TWENTY FOUR
Additional CalSAWS M&E Hours for SFY 2022-23 678,662.00$                         TWENTY FOUR
BenefitsCal AT5 and STG3 Environments 390,690.40$                         TWENTY FIVE
CalWIN Training Laptop Imaging 54,167.91$                           TWENTY FIVE
Correspondence Additional Hours 2,317,300.46$                      TWENTY FIVE
Data Growth - Cost Avoidance 1,466,637.00$                      TWENTY FIVE
New Required Notices and STAT 47 Report Modification 28,095.00$                           TWENTY FIVE
CalWIN Functional Support (Change Notice NINETEEN) (4,784,052.00)$                     TWENTY FIVE
CalWIN Functional Support (Revised for Change Notice TWENTY FIVE) 5,047,128.00$                      TWENTY FIVE
Security - EDR, Tech Arch, NIST 827,436.00$                         TWENTY FIVE
CalSAWS HA and DR API Gateway to DR East 50,646.00$                           TWENTY FIVE
CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE) (453,833.00)$                        TWENTY SIX
CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX) 453,984.00$                         TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) (574,896.00)$                        TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX) 574,896.00$                         TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) (260,887.00)$                        TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) 432,199.00$                         TWENTY SIX
Healthy Futures for Foster Youth (Change Notice TWENTY THREE) (173,970.00)$                        TWENTY SIX
Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX) 437,500.00$                         TWENTY SIX
New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE) (28,095.00)$                          TWENTY SIX
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX) 244,122.00$                         TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) (3,240,228.00)$                     TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX) 3,240,228.00$                      TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) (1,220,958.00)$                     TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX) 1,848,228.00$                      TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY) (427,692.00)$                        TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY SIX) 232,319.69$                         TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO) (259,956.00)$                        TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY SIX) 259,956.00$                         TWENTY SIX
CalFresh Disaster Application Revision 229,158.00$                         TWENTY SEVEN
CalFresh Notices of Actions (NOAs) Updates 152,250.00$                         TWENTY SEVEN
CalWORKs Work Requirements (AB 2300) 425,000.00$                         TWENTY SEVEN
NOA Back Nine Revisons* 220,806.00$                         TWENTY SEVEN
SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) 180,000.00$                         TWENTY SEVEN
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion 410,000.00$                         TWENTY SEVEN
Reimbursement for Food Benefit Theft Automation* 1,385,999.00$                      TWENTY EIGHT
Stage One Continuous Eligibility – Automation 250,559.00$                         TWENTY EIGHT
Work Registration CalFresh Disqualification Notice Update 151,032.00$                         TWENTY EIGHT



CARES Development Environment Funding 49,172.00$                           TWENTY EIGHT
Data Growth - Cost Avoidance (Change Notice TWENTY FIVE) (1,466,637.00)$                     TWENTY EIGHT
Data Growth - Cost Avoidance 1,466,637.00$                      TWENTY EIGHT
Security - EDR, Tech Arch, NIST (Change Notice TWENTY FIVE) (827,436.00)$                        TWENTY EIGHT
Security - EDR, Tech Arch, NIST 827,436.00$                         TWENTY EIGHT
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) (432,199.00)$                        TWENTY NINE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY NINE) 867,753.00$                         TWENTY NINE
Extend Medi-Cal Suspension for Incarcerated Adults 1,106,292.00$                      TWENTY NINE
CARES   10,217,186.00$                    THIRTY
WDTIP 3,565,157.00$                      THIRTY
CFAP 5,048,729.00$                      THIRTY
CalWORKs Work Requirements (AB 2300) (Change Notice TWENTY SEVEN) (425,000.00)$                        THIRTY
CalWORKs Work Requirements (AB 2300) 849,992.00$                         THIRTY
BenefitsCal CF Parity work 658,660.00$                         THIRTY
CalWORKS Reminder Notice at Redetermination 102,287.00$                         THIRTY
CalFresh Reinstatement Approval & Denial Notice Revisions 528,909.00$                         THIRTY
CalWORKs Child Support Pass-through to Families 513,936.00$                         THIRTY ONE
Housing Assistance Payments (HAP) Eviction (SB 1083) 434,725.00$                         THIRTY ONE
Security - EDR, Tech Arch, NIST (Change Notice TWENTY EIGHT) (827,436.00)$                        THIRTY TWO
Security - EDR, Tech Arch, NIST 898,341.00$                         THIRTY TWO
Los Angeles County DCFS IVR Call Flow (Change Notice EIGHT) (137,060.00)$                        THIRTY TWO
Los Angeles County DCFS IVR Call Flow 124,008.00$                         THIRTY TWO
CF Simplifications 189,966.00$                         THIRTY TWO
Family Reunification AB 135 1,684,877.00$                      THIRTY TWO
Security Projects 3,047,558.00$                      THIRTY TWO
Insert above this line
Total Remaining Allocation (Row 2 less Row 3) $6,637,802.87


	1. Charges Summary
	2a. Staff Loading - Initial
	3. Assumptions
	4. R&A Allocation Summary

