Endpoint Detection and Response (EDR) Qualys, Technical Architecture, NIST 800-53 Rev 4, Rev 5, YUBIKEY

Total Charges Total Charges
(Change Notice (Change Notice

Total Charges SFY 2022/23 SFY 2023/24 SFY 2024/25 SFY 2025/26
No. THIRTY No. TWENTY
TWO) EIGHT) VELELT

Services Charges S 455,185 | $ 443,156 | $ - S = S 898,341 | $ 827,436 | $ 70,905

One-Time Charges S 455,185 | $ 443,156 | $ - S - S 898,341 | $ 827,436 | $ 70,905
Production Operations Charges S - S - S - S - S - S - $ -

One-Time Charges S - S - S - S - S - S - S -

Recurring Charges S - S - S - S - S - S - S -
Attachment Four to Change Notice No.
THIRTY TWO - Total Change Notice Charges -
EDR NIST PRICE S 455,185 | $§ 443,156 | $ - S - S 898,341 | $ 827,436 | $ 70,905
Total Charges (Approved Change Notice No.

TWENTY EIGHT) SFY 2022/23 SFY 2023/24 SFY 2024/25 SFY 2025/26 Total Charges

Services Charges S 569,139 | $ 258,297 | $ - S - S 827,436

One-Time Charges S 569,139 | S 258,297 | S - S - S 827,436
Production Operations Charges S - S - S - S - S -

One-Time Charges S - S - S - S - S -

Recurring Charges S - S - S - |S - |S -
Attachment Seven to Change Notice No.
TWENTY EIGHT - Total Change Notice
Charges - EDR NIST PRICE S 569,139 | $ 258,297 | $ - S - S 827,436

Total Change Notice Charges (Variance to
Change Notice No. TWENTY EIGHT) SFY 2022/23 SFY 2023/24 SFY 2024/25 SFY 2025/26 Total Charges

Services Charges S (113,954)| $ 184,859 | S - S - S 70,905
One-Time Charges S (113,954) s 184,859 | $§ - S - S 70,905

Production Operations Charges S = S o $ o $ - $ -
One-Time Charges S - S - S - |$ - |$ -
Recurring Charges S - S - S - |S - |S -

Variance - Change Notice No. TWENTY
EIGHT to Change Notice No. THIRTY TWO -
EDR NIST PRICE S (113,954)| $ 184,859 | S - S - S 70,905




Total Hours. Total Hours Total Charges  Total Charges.

Cateaorv Jan23  Feb2s M Aor23 Mav23  Jun23  Jul23 SFY202223  SFY202324  SFY202223  SFY202324  Total Charaes
Delivery Team Resource Category | Hourly Rate
Endpoint Detection
Dolivery Manager nshore 0 118 20 158 20(s 25006665 siesa0|s  zerz
‘Senior Manager nshore 40 120 ) 120s 633080 |5 1899240 |5 25323
tom Administ nshore 150 2 150 26]s  237a050|s  ansoz|s  2rsse
nshore 108 26 108 26]s  17.00316 s at15.02| s 21.208
tom Administrat nshore - s - s - Is -
S ystom Administrator nshore - s s s -
IST 800.53 Rev 5, YUBIKEY I 5 s s s .
[Security Senior Manager (Rev 5) | Onshore $158.27 | 60| 160 160] - 480 | s - s 75.069.60 | §
[Security Consultant (Rev 5) [Onshore $158.27 320l 320 320] - 960§ - [s 15193920 [ s
[Security Analyst (FIDO Manager) | Onshore $158.27 60] 60 - s 9.49620 | § - s
Socurity S ior (FIDO Onsnore §158.27 &0 50 s 2661600 s

|___Technical Architecture - - - - N

[CA-247010 Placsholder - Uparade CalSAWS aolication from JOK 11 to latest JDK version - N N - -
Foch Arch - Desian Onshore $158.27 £ 80 £ 240 - 37.984.80 - 37,985
foch Arch - Build Onshore 515827 160 160 160 480 - 75.969.60 - 75.970

[Tech Ops - Buid Onshore §158.27 80 80 123 283 - 44.790.41 - 44790

[CA-252015 - Uparade CalSAWS auxiliar Aurora MvSQL databases to version 8 - s - -

Dev (Reports & System Test) Onshore $158.27 180 204 580 176 148 6 75 205 T 59 964 789 | § [s 12487503

DBA Onshore 515827 a0 213 163 2 72 128 253 365 | § 57.768.55

Toch Arch Onshore §158.27 60 14 60 14 s

TOTAL ] 0 ] 0 500 664 712 531 146 16 79 685 677 667 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2876 2800 455,185




Please document any assumptions you have below.
This estimate includes service charges only. It does not include HW/SW or AWS Costs required to implement this work.

EDR:

EDR will be used to meet cyber insurance requirements.

Qualys agents with EDR enabled/deployed on the following devices:
7500 - desktops/laptops - Windows --> Gainwell

1000 - CalSAWS desktops/laptops/and workspaces - Windows

1200 - Linux AWS

140 - Windows AWS

300 - County DC, Data Center, Offices - Windows

Automated response based on threat indicator score will be configured on hosts that would not cause issues to the production
environment if a false positive were to be discovered. Alerting will be setup for monitoring/actionable purposes.
EDR Malware protection module may not be enabled on all hosts based performance and availability issues.

Switching to Qualys EDR will allow for replacement of Trellix Endpoint Protection. Plan is to use Qualys EDR with anti-malware
protection to replace Trellix Endpoint Protection before the September 2023 renewal of Trellix. Trellix only supports endpoint
protection and does not do EDR so for about the same cost, you will get endpoint protection along with EDR in the CalSAWS
environment.

An additional 1.25 resources supporting Trellix will be utilized for support of EDR/Anti-Malware platform once implementation is
completed. Trellix Operations Team would be refreshed to support Qualys EDR, meaning an overall gain of an additional 1 resource
needed to support EDR.

If Qualys EDR licenses are not procured before March 15, 2023, the implementation will be at risk of completing on time before the
Trellix Endpoint Protection renewal is needed.

Qualys EDR will be in learning mode for the first two months to identify any tuning needed before enabling automated response.
Qualys EDR operations team is staffed to respond to up to 100 alerts per month. Alert response above the defined threshold will
result in a new change order to support EDR response.

NIST 800-53 Rev 5, YUBIKEY:

Rev 5 (Red updated for CN28):

Assume CMS - Consortium decision on controls are completed by 5/31/2024.
New controls from Rev 5 will be incorporated

Privacy control considerations will be communicated to Accenture by 10/1/2023.



Control updates will follow deliverable process.
Any 'organization defined' new control parameters do not require hardware/software.

FIDO Tokens for Administrators:

FIDO tokens will be provided to high level administrators of AWS and Azure to prevent MFA fatigue data breaches.

RSA tokens can't be used for this effort as they provide a different functionality than the FIDO tokens.

Hardware support costs include shipping FIDO tokens to half of the admins that may not be local to the area. Price includes USPS
priority shipping w/ insurance along with signature on delivery. (~$15 per mail)

FIDO tokens purchased after the current FY are utilized for lost/stolen/damaged tokens, ~10% per year.

FIDO tokens are considered project assets and will need to be returned by administrators if they roll-off the project for new
administrators to utilize.

FIDO tokens are to only be used for project related access.

AWS can likely provide free FIDO tokens using the AWS Free Token program. https://aws.amazon.com/security/amazon-security-
initiatives/free-mfa-security-key/

Technical Architecture:
Several of these SCRs have App Dev Dependencies so the duration shown will vary based on AppDev capacity
OPs, AppDev and ST hours are also included

The SCRs highlighted in Bold include hours for all teams (AppDev and Tech)

One additional FTE requested in M&O to support all additional frameworks are enhancements

HW/SW (LoadRunner Cloud) included separately under Lisa and Jerry's estimates, not included here

AWS including Confluent of $150k per year given to Gaurav, not included here

Protypes/Design/Modernization by line item represents Design only effort; Build/Test estimates added in aggregate as a budget
placeholder but will need to be refined during Design



SCR numbers for Technical Architecture:

CA-252015: Upgrade CalSAWS auxiliary Aurora MySQL databases to version 8:

Description: The Aurora MySQL database version used for CalSAWS auxiliary databases is version 5.7. Amazon Aurora MySQL-
Compatible Edition now supports MySQL major version 8.0. MySQL 8.0 includes improved performance functionality from
enhancements such as instant DDL to speed up the overall process of creating and loading a table and its associated indexes and
SKIP LOCKED and NOWAIT options to avoid waiting for other transactions to release row locks. MySQL 8.0 adds developer
productivity features such as window functions to more easily solve query problems and common table expressions to enable use
of named temporary result sets. It also includes JSON functionality additions, new security capabilities, and more. MySQL 8.0 on
Aurora MySQL-Compatible Edition supports popular Aurora features including Global Database, RDS Proxy, Performance Insights,
and Parallel Query.

The work outline in this attachment covers:

1. Upgrade non-production CalSAWS auxiliary Aurora MySQL databases to version 8.

2. Test products and application functionality is not impacted across all functional areas as a result of the upgrade.

3. Execute online and batch performance tests with the version 8 release to confirm that performance complies with current SLA
standards.

4. Remediate any functional or performance issues falling out of the version 8 upgrade.

5. Upgrade production CalSAWS auxiliary Aurora MySQL databases to version 8.

CA-247010 - Upgrade CalSAWS application from JDK 11 to latest JDK version. This estimate only includes hours for the time period
of March 2023 to May 2023. Additional hours required to continue supporting this work after this time period will be contracted at
a later date. The work outline in this attachment only covers the following parts of SCR CA-247010:

Design - Finalize the supporting compatibility matrix for CalSAWS and Spring Boot applications

Build - Compile and deploy application with JAVA 17 version on OnE environment

Build - Upgrade the OnE environment to JAVA 17 and supporting deployment pipeline

Assumption: the remainder of the work for this SCR CA-247010 will be submitted in another change notice for the next fiscal year.



R&A Change Notice Number

Total Baseline Allocation $92,000,000.00

Amendment 23 Allocation $50,000,000.00

Amendment 30 Allocation $42,000,000.00
Total Allocated Amounts (sum of items below) $ 85,362,197.13
CalHEERS Maintenance $ 3,470,952.00 FIVE
SB 1341 Maintenance $ 1,733,076.00 FIVE
Stage One Continuous Eligibility (Child Care Provider Portal) $ 2,383,800.00 FIVE
Homeless Assistance Automation $ 585,000.00 SIX
CalFresh Safe Drinking Water Pilot $ 1,049,306.74 SIX
Los Angeles County Workforce Management $ 38,976.00 SIX
LRS M&O Training Environment $ 278,002.18 SEVEN
ForgeRock |AM Enterprise Enablement $ 1,242,342.63 SEVEN
CalSAWS APIs for Statewide Portal Integration $ 2,932,480.00 SEVEN
Los Angeles County DCFS IVR Call Flow $ 137,060.00 EIGHT
Continuum of Care Automation $ - EIGHT
Earned Income Disregard $ 560,628.00 EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 $ 699,380.00 EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 $ 2,261,127.00 NINE
CalHEERS Maintenance (for Change Notice No. FIVE) $ (3,470,952.00) TEN
CalHEERS Maintenance $ 3,883,724.00 TEN
Medi-Cal Redetermination Forms $ 1,800,900.00 TEN
Medi-Cal Full Scope Expansion $ 409,248.00 TEN
CalSAWS API Integration for BenefitsCal/GetCalFresh $ 113,669.40 TEN
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 $ 1,331,242.00 TEN
CalWORKs Time Clock $ 1,204,950.00 ELEVEN
CalWORKs Child Support Pass-Through to Families $ 165,822.00 ELEVEN
Elderly Simplified Application Project $ 499,902.00 ELEVEN
Pandemic Emergency Assistance Fund $ 174,000.00 ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) $ (2,383,800.00) ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) $ 2,383,800.00 ELEVEN
CalFresh Public Assistance Definition Alignment $ 574,896.00 ELEVEN
ForgeRock IAM Maintenance and Operations $ 1,151,070.00 ELEVEN
CalHEERS Maintenance (for Change Notice No. TEN) $ (3,883,724.00) TWELVE
CalHEERS Maintenance $ 4,160,341.74 TWELVE
Extended C-IV Post-Deployment Support $ 300,000.00 TWELVE
CDSS Reports Support $ 227,766.00 THIRTEEN
CdalSAWS Correspondence $ 4,329,375.00 THIRTEEN
Additional CalSAWS M&E Services for SFY 2021/22 $ 670,590.00 THIRTEEN
CalSAWS Accessibility Testing $ 143,320.00 FOURTEEN
Functional Support $ 545,194.00 FIFTEEN
Removal of Homeless Assistance $100 Asset Limit $ 34,800.00 FIFTEEN
Transitional Housing Supplement $ 340,692.00 FIFTEEN
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey $ 87.,000.00 FIFTEEN




CalFresh Overissuances (Brown-Tapia)

Additional CalSAWS M&E Services for SFY 2021/22

ARPA

ARPA (Change Notice No. SIXTEEN)

ARPA (Revised for Change Noftice No. SEVENTEEN)

Virtual Assistants

Functional Support (for Change Nofice No. 15)

Functional Support

BenefitsCal Technical Help Desk, Contact Center, ServiceNow

CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN)

CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY)
Transitional Housing Supplement (Change Notice FIFTEEN)

Transitional Housing Supplement (Revised for Change Notice TWENTY)

Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN)

Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY)
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN)

Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY)
CalFresh Simplifications

Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN)
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY)
Medi-Cal Redetermination Forms (Change Notice TEN)

Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)

CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations

CalWORKs Time Clock (Change Notice No. ELEVEN)

CalWORKs Time Clock (Revised for Change Notice No. TWENTY)

Pandemic Emergency Assistance Fund (Change Notice No. ELEVEN)

Pandemic Emergency Assistance Fund (Revised for Change Notice No. TWENTY)
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23

CF Notice of Denial or Pending Status

Virtual Assistants (Change Notice No. EIGHTEEN)

PHE Additional Contact Attempt

Earned Income Disregard (Change Notice EIGHT)

Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO)

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto)

Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY)

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Nofice TWENTY TWO)
Mass Notice - End of CalFresh Emergency Allotments

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Nofice FIFTEEN)
Cal-OAR Modifications & Cal-OAR Client Safisfaction Survey (Revised for Change Notice TWENTY THREE)
Healthy Futures for Foster Youth

AP PP PP PP PP PP PP PP PP PP PP PP PO PP PP PP PP PP PP PP PP

17,400.00
1,024,323.00
272,658.00
(272,658.00)
551,928.00
2,543,913.00
(545,194.00)
4,784,052.00
185,238.00
(17,400.00)
216,386.00
(340,692.00)
427,692.00
(34,800.00)
132,240.00
(499,902.00)
489,155.00
243,600.00
(2,383,800.00)
1,922,311.98
(1,800,900.00)
2,382,756.00
(574,896.00)
574,896.00
174,000.00
(1,204,950.00)
1,464,819.00
(174,000.00)
157,035.00
1,047,431.00
552,449.00
(2,543,913.00)
74,907.00
(560,628.00)
492,333.00
(2,382,756.00)
3,240,228.00
259,956.00
(174,000.00)
1,220,958.00
315,816.00
(87,000.00)
260,887.00
173,970.00

FIFTEEN
FIFTEEN
SIXTEEN
SEVENTEEN
SEVENTEEN
EIGHTEEN
NINETEEN
NINETEEN
NINETEEN
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY ONE
TWENTY ONE
TWENTY ONE
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE




CalFresh Discontinuance of Gambling Wins

CalFresh Simplifications (Change Notice Twenty)

CalFresh Simplifications (Revised for Change Notice TWENTY THREE)

CDSS Reports Support Phase I

ARPA (Change Notice SEVENTEEN)

ARPA (Revised for Change Notice TWENTY FOUR) FFY 22

ARPA (Revised for Change Noftice TWENTY FOUR) FFY 23

Additional CalSAWS M&E Hours for SFY 2022-23

BenefitsCal AT5 and STG3 Environments

CalWIN Training Laptop Imaging

Correspondence Additional Hours

Data Growth - Cost Avoidance

New Required Notices and STAT 47 Report Modification

CalWIN Functional Support (Change Notice NINETEEN)

CalWIN Functional Support (Revised for Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

CalSAWS HA and DR APl Gateway to DR East

CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE)

CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX)
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Cal-OAR Modifications & Cal-OAR Client Safisfaction Survey (Revised for Change Notice TWENTY SIX)
Healthy Futures for Foster Youth (Change Notice TWENTY THREE)

Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX)

New Required Notices and STAT 47 Report Modification (Change Nofice TWENTY FIVE)
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Nofice TWENTY TWO)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX)
Transitional Housing Supplement (Revised for Change Nofice TWENTY)

Transitional Housing Supplement (Revised for Change Notice TWENTY SIX)

Transitional Nuftrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY SIX)
CalFresh Disaster Application Revision

CalFresh Notices of Actions (NOAs) Updates

CalWORKs Work Requirements (AB 2300)

NOA Back Nine Revisons*

SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report)
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion
Reimbursement for Food Benefit Theft Automation*

Stage One Contfinuous Eligibility — Automation

Work Registration CalFresh Disqualification Nofice Update

AP PP P PP PP PP PP AP PP PP PP PP PP PO P PP PP PP PP PP P PP PP

453,833.00
(243,600.00)
625,955.00
371,490.00
(551,928.00)
127,368.00
2,176,988.00
678,662.00
390,690.40
54,167.91
2,317,300.46
1,466,637.00
28,095.00
(4,784,052.00)
5,047,128.00
827,436.00
50,646.00
(453,833.00)
453,984.00
(574,896.00)
574,896.00
(260,887.00)
432,199.00
(173,970.00)
437,500.00
(28,095.00)
244,122.00
(3,240,228.00)
3,240,228.00
(1,220,958.00)
1,848,228.00
(427,692.00)
232,319.69
(259,956.00)
259,956.00
229,158.00
152,250.00
425,000.00
220,806.00
180,000.00
410,000.00
1,385,999.00
250,559.00
151,032.00

TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT




CARES Development Environment Funding

Data Growth - Cost Avoidance (Change Notice TWENTY FIVE)

Data Growth - Cost Avoidance

Security - EDR, Tech Arch, NIST (Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Nofice TWENTY SIX)
Cal-OAR Modifications & Cal-OAR Client Safisfaction Survey (Revised for Change Notice TWENTY NINE)
Extend Medi-Cal Suspension for Incarcerated Adults

CARES

WDTIP

CFAP

CalWORKs Work Requirements (AB 2300) (Change Notice TWENTY SEVEN)
CalWORKs Work Requirements (AB 2300)

BenefitsCal CF Parity work

CalWORKS Reminder Notice at Redetermination

CalFresh Reinstatement Approval & Denial Notice Revisions

CalWORKs Child Support Pass-through to Families

Housing Assistance Payments (HAP) Eviction (SB 1083)

Security - EDR, Tech Arch, NIST (Change Notice TWENTY EIGHT)

Security - EDR, Tech Arch, NIST

Los Angeles County DCFS IVR Call Flow (Change Notice EIGHT)

Los Angeles County DCFS IVR Call Flow

CF Simplifications

Family Reunification AB 135

Security Projects

Insert above this line

Total Remaining Allocation (Row 2 less Row 3)

PP PO PP PP PP PO P PP PP PP P PP PP

49,172.00
(1,466,637.00)
1,466,637.00

(827,436.00)
827,436.00
(432,199.00)
867,753.00
1,106,292.00
10,217,186.00
3,565,157.00
5,048,729.00
(425,000.00)
849,992.00
658,660.00
102,287.00
528,909.00
513,936.00
434,725.00
(827,436.00)
898,341.00
(137,060.00)
124,008.00
189,966.00
1,684,877.00
3,047,558.00

$6,637,802.87

TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY NINE
TWENTY NINE
TWENTY NINE
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY ONE
THIRTY ONE
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
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