CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Thirty-Four

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”), EXHIBIT X (CALSAWS MAINTENANCE AND
OPERATIONS (“M&0O”) EXTENSION, ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF
THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension,
Consortium and Accenture agree to modify the Agreement to include changes that do not
materially affect the scope of work, term, payments, or any term or condition of the Agreement
except as provided in this Change Notice Number Thirty-Four. Consortium and Accenture hereby

agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &

Administrative (“R&A”) Change Budget Services, when the allocation for which is
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approved by the Consortium Executive Director and Accenture’s Project Director or their

respective designees.

2. This Change Notice Number Thirty-Four requests Seven Hundred Forty-Four Thousand
Nine Hundred Ninety Dollars ($744,990) to be used for additional R&A Change Budget
Services hours for Work related to the CalFresh Eligibility Disqualifications for Certain
Convicted Felons requested by the Consortium. The estimated effort, prices, and
assumptions are set forth in the attached Attachment 1 (CalFresh Eligibility
Disqualifications for Certain Convicted Felons). R&A Change Budget Services related to
the CalFresh Eligibility Disqualifications for Certain Convicted Felons will be conducted
and invoiced on a Time and Materials basis in an amount not to exceed Seven Hundred
Forty-Four Thousand Nine Hundred Ninety Dollars ($744,990).

3. This Change Notice Number Thirty-Four requests Four Hundred Eighty-Eight Thousand
Seven Hundred Ninety-Eight Dollars ($488,798) to be used for additional R&A Change
Budget Services hours for Work related to the CalFresh Restaurant Meals Program Notice-
Eligibility Clarification requested by the Consortium. The estimated effort, prices, and
assumptions are set forth in the attached Attachment 2 (CalFresh Restaurant Meals
Program Notice-Eligibility Clarification). R&A Change Budget Services related to the
CalFresh Restaurant Meals Program Notice Eligibility Clarification will be conducted and
invoiced on a Time and Materials basis in an amount not to exceed Four Hundred Eighty-
Eight Thousand Seven Hundred Ninety-Eight Dollars ($488,798).

4. This Change Notice Number Thirty-Four requests Three Hundred Seventy-Two Thousand
Eight Hundred Twenty-Nine Dollars ($372,829) to be used for additional R&A Change
Budget Services hours for Work related to the CalFresh Notice of Denial or Pending Status
requested by the Consortium. The estimated effort, prices, and assumptions are set forth in
the attached Attachment 3 (CalFresh Notice of Denial or Pending Status). R&A Change
Budget Services related to the CalFresh Notice of Denial or Pending Status will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed Three
Hundred Seventy-Two Thousand Eight Hundred Twenty-Nine Dollars ($372,829).
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5. This Change Notice Number Thirty-Four requests a shift of Ninety-Three Thousand One
Hundred Eighty-Seven Dollars ($93,187) R&A Change Budget Services from State Fiscal
Years 2023/24 to 2024/25 for Work related to CalFresh Discontinuance of Gambling Wins
requested by the Consortium. The estimated effort, prices, and assumptions are set forth in
Attachment 4 (CalFresh Discontinuance of Gambling Wins). R&A Change Budget
Services related to the CalFresh Discontinuance of Gambling Wins will be conducted and
invoiced on a Time and Materials basis in an amount not to exceed Four Hundred Fifty-
Three Thousand Nine Hundred Eighty-Four Dollars ($453,984). Attachment 4 (CalFresh
Discontinuance of Gambling Wins) to this Change Notice Thirty-Four supersedes
Attachment 1 (CalFresh Discontinuance of Gambling Wins) to Change Notice Number
Twenty-Six dated July 21, 2023.

6. This Change Notice Number Thirty-Four requests Two Hundred One Thousand Eight
Hundred Twenty-One Dollars ($201,821) to be used for additional R&A Change Budget
Services hours for Work related to the CalFresh and CalWORKSs Implementation of New
Forms and CDSS Rights Contact Information Update requested by the Consortium. The
estimated effort, prices, and assumptions are set forth in the attached Attachment 5
(CalFresh and CalWORKSs Implementation of New Forms and CDSS Rights Contact
Information Update). R&A Change Budget Services related to the CalFresh and
CalWORKSs Implementation of New Forms and CDSS Rights Contact Information Update
will be conducted and invoiced on a Time and Materials basis in an amount not to exceed
Two Hundred One Thousand Eight Hundred Twenty-One Dollars ($201,821).

7. This Change Notice Number Thirty-Four requests a shift of Five Hundred Twenty-Eight
Thousand Nine Hundred Nine Dollars ($528,909) R&A Change Budget Services from
State Fiscal Year 2023/24 to 2024/25 for Work requested by the Consortium related to the
CalFresh Reinstatement Approval & Denial Notice Revisions. The estimated effort, prices,
and assumptions are set forth in Attachment 6 (CalFresh Reinstatement Approval & Denial
Notice Revisions). R&A Change Budget Services related the CalFresh Reinstatement
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Approval & Denial Notice Revisions will be conducted and invoiced on a Time and
Materials basis in an amount not to exceed Five Hundred Twenty-Eight Thousand Nine
Hundred Nine Dollars ($528,909). Attachment 6 (CalFresh Reinstatement Approval &
Denial Notice Revisions) to this Change Notice Thirty-Four supersedes Attachment 7
(CalFresh Reinstatement Approval & Denial Notice Revisions) to Change Notice Number
Thirty dated November 17, 2023.

8. This Change Notice Number Thirty-Four requests Four Hundred Ninety-Nine Thousand
Nine Hundred Forty Dollars ($499,940) to be used for additional R&A Change Budget
Services hours for Work related to the Resume Pre-Pandemic Medi-Cal Operations
requested by the Consortium. The estimated effort, prices, and assumptions are set forth in
the attached Attachment 7 (Resume Pre-Pandemic Medi-Cal Operations). R&A Change
Budget Services related to the Resume Pre-Pandemic Medi-Cal Operations will be
conducted and invoiced on a Time and Materials basis in an amount not to exceed Four
Hundred Ninety-Nine Thousand Nine Hundred Forty Dollars ($499,940).

9. The total amount of funds for additional R&A Change Budget Services requested pursuant
to this Change Notice is Two Million Three Hundred Eight Thousand Three Hundred
Seventy-Eight Dollars ($2,308,378).

10. Subsequent to the approval of this Change Notice Number Thirty-Four, the balance
remaining from the One Hundred and Sixty-Seven Million Dollars ($167,000,000) in
Agreement Paragraph 8.2.4 Regulatory and Administrative Change Budget Services of
approved but unallocated funds for future work to be allocated will be Forty-Nine Million
One Hundred Fifty-Two Thousand Fifty-One Dollars One Cent ($49,152,051.01).

11. Using the County purchase process, the Counties defined in the table below have purchased
various services, equipment, and software items directly related to the development and
implementation of the CalSAWS System. This Change Notice Number Thirty-Four
requests Sixty-Eight Thousand Three Hundred Twenty-One Dollars and Seventy-Two
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Cents ($68,321.72) to be used for the following purchases that were funded and approved
by the individual Counties, which are incorporated into the CalSAWS M&O Extension:

CPO # County Service Description Value

SD-01-2024 | San Diego | Request for Purpose-Built, Curated | $68,321.72
Data Set ("PBDS") Access from
CalSAWS Amazon Simple Storage
Solution ("Amazon S3") Location

12. Subsequent to the approval of this Change Notice Number Thirty-Four, the balance
remaining from the Thirty-Five Million Dollars ($35,000,000) in Agreement Paragraph
8.2.5 of approved but unallocated funds for additional County Purchases and Orders for
Services for Consortium Members to be allocated will be Fourteen Million Forty-Three
Thousand Nine Hundred Seventeen Dollars Fifty-Six Cents ($14,043,917.56).

13. As a result of routine upgrades to WAN services undertaken by the provider TPX and to
document the current capacity resulting of these upgrades, as well as reflect WAN site
updates, Attachment 4 (CalSAWS M&O Production Operations Specifications) to
Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations (“M&QO”)
Project) to Exhibit X is deleted in its entirety and is replaced with Attachment 8 to this
Change Notice Number Thirty-Four, the restated Attachment 4 (CalSAWS M&O
Production Operations Specifications) to the Schedule 1 (Statement of Work for CalSAWS
Maintenance and Operations (“M&O”) Project) to Exhibit X. Additionally, these WAN
site updates are reflected in the WAN Changes line of “Schedule 4 Production Operation
Charges” of the Attachment 9 to this Change Notice Number Thirty-Four, the restated
Attachment 2 (CalSAWS M&O Pricing Schedules) to Schedule 1 (Statement of Work for
CalSAWS Maintenance and Operations (“M&QO”) Project) to the Exhibit X.
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This Change Notice Number Thirty-Four is effective as of August 16, 2024 (the “Effective
Date”).

Except as provided in this Change Notice Number Thirty-Four, all other terms and conditions of

the Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Arnold J. Malvick, Michael Sylvester, Consortium Chair

Accenture Managing Director

By:

Kronick Moskovitz Tiedemann &
Girard, Consortium Legal Counsel

By:

Julia Erdkamp, Consortium Executive

Director
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