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Change Notice Number Thirty-Four 

 

 

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM 

AGREEMENT (“AGREEMENT”), EXHIBIT X (CALSAWS MAINTENANCE AND 

OPERATIONS (“M&O”) EXTENSION, ENTERED INTO BY AND BETWEEN THE 

CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 

AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF 

THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”). 

  

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change 

Notices and Amendments) in the CalSAWS Maintenance and Operations (“M&O”) Extension, 

Consortium and Accenture agree to modify the Agreement to include changes that do not 

materially affect the scope of work, term, payments, or any term or condition of the Agreement 

except as provided in this Change Notice Number Thirty-Four. Consortium and Accenture hereby 

agree to the following modifications to the Agreement: 

 

1. Consortium has allotted funding that may be used toward future work for Regulatory & 

Administrative (“R&A”) Change Budget Services, when the allocation for which is 
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approved by the Consortium Executive Director and Accenture’s Project Director or their 

respective designees.  

 

2.  This Change Notice Number Thirty-Four requests Seven Hundred Forty-Four Thousand 

Nine Hundred Ninety Dollars ($744,990) to be used for additional R&A Change Budget 

Services hours for Work related to the CalFresh Eligibility Disqualifications for Certain 

Convicted Felons requested by the Consortium. The estimated effort, prices, and 

assumptions are set forth in the attached Attachment 1 (CalFresh Eligibility 

Disqualifications for Certain Convicted Felons). R&A Change Budget Services related to 

the CalFresh Eligibility Disqualifications for Certain Convicted Felons will be conducted 

and invoiced on a Time and Materials basis in an amount not to exceed Seven Hundred 

Forty-Four Thousand Nine Hundred Ninety Dollars ($744,990). 

 

3.  This Change Notice Number Thirty-Four requests Four Hundred Eighty-Eight Thousand 

Seven Hundred Ninety-Eight Dollars ($488,798) to be used for additional R&A Change 

Budget Services hours for Work related to the CalFresh Restaurant Meals Program Notice-

Eligibility Clarification requested by the Consortium. The estimated effort, prices, and 

assumptions are set forth in the attached Attachment 2 (CalFresh Restaurant Meals 

Program Notice-Eligibility Clarification). R&A Change Budget Services related to the 

CalFresh Restaurant Meals Program Notice Eligibility Clarification will be conducted and 

invoiced on a Time and Materials basis in an amount not to exceed Four Hundred Eighty-

Eight Thousand Seven Hundred Ninety-Eight Dollars ($488,798). 

 

4. This Change Notice Number Thirty-Four requests Three Hundred Seventy-Two Thousand 

Eight Hundred Twenty-Nine Dollars ($372,829) to be used for additional R&A Change 

Budget Services hours for Work related to the CalFresh Notice of Denial or Pending Status 

requested by the Consortium. The estimated effort, prices, and assumptions are set forth in 

the attached Attachment 3 (CalFresh Notice of Denial or Pending Status). R&A Change 

Budget Services related to the CalFresh Notice of Denial or Pending Status will be 

conducted and invoiced on a Time and Materials basis in an amount not to exceed Three 

Hundred Seventy-Two Thousand Eight Hundred Twenty-Nine Dollars ($372,829). 
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5. This Change Notice Number Thirty-Four requests a shift of Ninety-Three Thousand One 

Hundred Eighty-Seven Dollars ($93,187) R&A Change Budget Services from State Fiscal 

Years 2023/24 to 2024/25 for Work related to CalFresh Discontinuance of Gambling Wins 

requested by the Consortium. The estimated effort, prices, and assumptions are set forth in 

Attachment 4 (CalFresh Discontinuance of Gambling Wins). R&A Change Budget 

Services related to the CalFresh Discontinuance of Gambling Wins will be conducted and 

invoiced on a Time and Materials basis in an amount not to exceed Four Hundred Fifty-

Three Thousand Nine Hundred Eighty-Four Dollars ($453,984). Attachment 4 (CalFresh 

Discontinuance of Gambling Wins) to this Change Notice Thirty-Four supersedes 

Attachment 1 (CalFresh Discontinuance of Gambling Wins) to Change Notice Number 

Twenty-Six dated July 21, 2023. 

 

6. This Change Notice Number Thirty-Four requests Two Hundred One Thousand Eight 

Hundred Twenty-One Dollars ($201,821) to be used for additional R&A Change Budget 

Services hours for Work related to the CalFresh and CalWORKs Implementation of New 

Forms and CDSS Rights Contact Information Update requested by the Consortium. The 

estimated effort, prices, and assumptions are set forth in the attached Attachment 5 

(CalFresh and CalWORKs Implementation of New Forms and CDSS Rights Contact 

Information Update). R&A Change Budget Services related to the CalFresh and 

CalWORKs Implementation of New Forms and CDSS Rights Contact Information Update 

will be conducted and invoiced on a Time and Materials basis in an amount not to exceed 

Two Hundred One Thousand Eight Hundred Twenty-One Dollars ($201,821). 

 

7. This Change Notice Number Thirty-Four requests a shift of Five Hundred Twenty-Eight 

Thousand Nine Hundred Nine Dollars ($528,909) R&A Change Budget Services from 

State Fiscal Year 2023/24 to 2024/25 for Work requested by the Consortium related to the 

CalFresh Reinstatement Approval & Denial Notice Revisions. The estimated effort, prices, 

and assumptions are set forth in Attachment 6 (CalFresh Reinstatement Approval & Denial 

Notice Revisions). R&A Change Budget Services related the CalFresh Reinstatement 
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Approval & Denial Notice Revisions will be conducted and invoiced on a Time and 

Materials basis in an amount not to exceed Five Hundred Twenty-Eight Thousand Nine 

Hundred Nine Dollars ($528,909). Attachment 6 (CalFresh Reinstatement Approval & 

Denial Notice Revisions) to this Change Notice Thirty-Four supersedes Attachment 7 

(CalFresh Reinstatement Approval & Denial Notice Revisions) to Change Notice Number 

Thirty dated November 17, 2023. 

 

8. This Change Notice Number Thirty-Four requests Four Hundred Ninety-Nine Thousand 

Nine Hundred Forty Dollars ($499,940) to be used for additional R&A Change Budget 

Services hours for Work related to the Resume Pre-Pandemic Medi-Cal Operations 

requested by the Consortium. The estimated effort, prices, and assumptions are set forth in 

the attached Attachment 7 (Resume Pre-Pandemic Medi-Cal Operations). R&A Change 

Budget Services related to the Resume Pre-Pandemic Medi-Cal Operations will be 

conducted and invoiced on a Time and Materials basis in an amount not to exceed Four 

Hundred Ninety-Nine Thousand Nine Hundred Forty Dollars ($499,940). 

 

9. The total amount of funds for additional R&A Change Budget Services requested pursuant 

to this Change Notice is Two Million Three Hundred Eight Thousand Three Hundred 

Seventy-Eight Dollars ($2,308,378). 

 

10. Subsequent to the approval of this Change Notice Number Thirty-Four, the balance 

remaining from the One Hundred and Sixty-Seven Million Dollars ($167,000,000) in 

Agreement Paragraph 8.2.4 Regulatory and Administrative Change Budget Services of 

approved but unallocated funds for future work to be allocated will be Forty-Nine Million 

One Hundred Fifty-Two Thousand Fifty-One Dollars One Cent ($49,152,051.01).  

 

11. Using the County purchase process, the Counties defined in the table below have purchased 

various services, equipment, and software items directly related to the development and 

implementation of the CalSAWS System. This Change Notice Number Thirty-Four 

requests Sixty-Eight Thousand Three Hundred Twenty-One Dollars and Seventy-Two 
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Cents ($68,321.72) to be used for the following purchases that were funded and approved 

by the individual Counties, which are incorporated into the CalSAWS M&O Extension: 

 

CPO # County Service Description  Value  

SD-01-2024 San Diego Request for Purpose-Built, Curated 

Data Set ("PBDS") Access from 

CalSAWS Amazon Simple Storage 

Solution ("Amazon S3") Location 

$68,321.72 

 

 

12. Subsequent to the approval of this Change Notice Number Thirty-Four, the balance 

remaining from the Thirty-Five Million Dollars ($35,000,000) in Agreement Paragraph 

8.2.5 of approved but unallocated funds for additional County Purchases and Orders for 

Services for Consortium Members to be allocated will be Fourteen Million Forty-Three 

Thousand Nine Hundred Seventeen Dollars Fifty-Six Cents ($14,043,917.56). 

 

13. As a result of routine upgrades to WAN services undertaken by the provider TPX and to 

document the current capacity resulting of these upgrades, as well as reflect WAN site 

updates, Attachment 4 (CalSAWS M&O Production Operations Specifications) to 

Schedule 1 (Statement of Work for CalSAWS Maintenance and Operations (“M&O”) 

Project) to Exhibit X is deleted in its entirety and is replaced with Attachment 8 to this 

Change Notice Number Thirty-Four, the restated Attachment 4 (CalSAWS M&O 

Production Operations Specifications) to the Schedule 1 (Statement of Work for CalSAWS 

Maintenance and Operations (“M&O”) Project) to Exhibit X. Additionally, these WAN 

site updates are reflected in the WAN Changes line of “Schedule 4 Production Operation 

Charges” of the Attachment 9 to this Change Notice Number Thirty-Four, the restated 

Attachment 2 (CalSAWS M&O Pricing Schedules) to Schedule 1 (Statement of Work for 

CalSAWS Maintenance and Operations (“M&O”) Project) to the Exhibit X. 
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This Change Notice Number Thirty-Four is effective as of August 16, 2024 (the “Effective 

Date”).  

 

Except as provided in this Change Notice Number Thirty-Four, all other terms and conditions of 

the Agreement shall remain in full force and effect. 

 

        

ACCENTURE, LLP CALSAWS CONSORTIUM 

 

Dated: ______________________________  Dated: _________________________ 

      

By:  _________________________________ By: ______________________________ 

Arnold J. Malvick,           Michael Sylvester, Consortium Chair             

 Accenture Managing Director  

 

By: ________________________________ 

Kronick Moskovitz Tiedemann &             

Girard, Consortium Legal Counsel 

 

       By: _____________________________ 

              Julia Erdkamp, Consortium Executive  

                                                                                           Director 

 

 

 


