Total Change Notice Charges
R&A Change Budget Services Charges

SFY 2024/25

488,798

Total Charges

488,798

One-Time Services Charges

488,798

488,798

Recurring Services Charges

Hardware and Software Charges

Hardware Charges (Purchased)

Hardware Support Charges

Software Charges

Software Support Charges

Production Operations Charges
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Recurring Charges

Facilities Charges
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Attachment 02 to Change Notice No. THIRTY FOUR - Total
Change Notice Charges - CalFresh Restaurant Meals Program
Notice-Eligibility Clarification

488,798

488,798




# Task Description Hourly Rate Total Hours Total Charges
Overall general and technical design, including participation in
design discussions with State sponsors, the Consortium,
development of System Change Requests (“SCRs”), and review and

1 Design approval of SCRs via Change Control Board process S 187.30 712 $ 133,358
2 Build Develop enhancements S 208.40 228 | S 47,515
S 153.93 229 | S 35,250
S 125.00 685 | S 85,625
3 System Test Test enhancements S 208.40 145 | S 30,218
S 153.93 143 [ $ 22,012
S 125.00 428 | S 53,500

Manage the enhancement process from concept/design through
4 Management implementation S 286.34 284 | S 81,321
Total 2,854 488,798

W




Staff Loading (One-time R&A Services)

SFY 24/25
1D Activity Description Task D Staff D SFY24/25 Total Hours SFY24/25 SFY24/25
Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Total Hours Total Hours Hourly Rate Price Total Price
1.0 - - - - 356 356 641 643 429 429 - - 2,854 2,854 $ 488,798 | § 488,798
1.1 Design 2854 2854 $ 488,798 | § 488,798
System Analyst 356 356 712 712 187.30 | $ 133,358 [ $ 133,358
1.2 Build
Senior Programmer/ Analyst 114 114 228 228 208.40 47,515 47,515
Programmer/Analyst 114 115 229 229 153.93 35,250 35,250
Global Delivery Network 342 343 685 685 125.00 85,625 85,625
1.3 System Test
Senior Programmer/ Analyst 72 73 145 145 208.40 30,218 30,218
Programmer/Analyst 72 71 143 143 153.93 22,012 22,012
Global Delivery Network 214 214 428 428 125.00 53,500 53,500
1.4 Management
Senior Manager 71 71 71 71 284 284 286.34 [$ 81,321 [$ 81,321
Total (Unrounded) - - - - 356 356 641 643 429 429 - - 2,854 2,854 $ 488,798 [ $ 488,798
Total (Rounded) $ 488,798 | § 488,798




Assumptions

The Work performed under this Change Notice No. THIRTY FOUR will be added
to and tracked in the work plan.

Work for this Change Notice includes but is not limited to System Change
Request ("SCR") CA-219304. Work that is executed under SCRs will be approved
by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the
development lifecycle and the release management process as documented in
the M&E Services Plan Deliverable.

The Total Change Notice Charges table set forth in the "1. Charges Summary"
worksheet shows Accenture's price for the Work performed under this Change
Notice. Any Work requested beyond the Total Change Notice Charges will be
mutually agreed to in writing.

One-time R&A Change Budget Services Charges will be worked and invoiced on a
Time and Materials basis up to the Total Change Notice Charges.
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